



Romania Secondary Education Project (P148585)

EUROPE AND CENTRAL ASIA | Romania | Education Global Practice |
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 2 | ARCHIVED on 31-Dec-2015 | ISR21953 |

Implementing Agencies: Ministry of Education and Scientific Research, Ministry of Education and Scientific Research / Unit for Externally Financed Projects

Key Dates

Key Project Dates

Bank Approval Date:16-Mar-2015

Effectiveness Date:14-Oct-2015

Planned Mid Term Review Date:03-Jun-2019

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2022

Revised Closing Date:31-Dec-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The proposed Project Development Objectives are to improve the transition from upper secondary into tertiary education and increase the retention in the first year of tertiary education in project-supported education institutions.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

1 - School-based and Systemic Interventions:(Cost \$176.29 M)

2 - University-Level Interventions and Bridge Programs:(Cost \$59.90 M)

3 - Project Management, Monitoring and Evaluation:(Cost \$7.81 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Satisfactory
Overall Risk Rating	● Moderate	● Moderate



Implementation Status and Key Decisions

The Project became effective on October 14, 2015, and this is the first ISR prepared after the declaration of effectiveness. The Project was formally launched on December 3, 2015, and the first supervision mission is scheduled for January 18 - 22, 2016, when the Task Team will review the Project Implementation Plan with the Project Management Unit and set up the basis for an efficient start of project implementation.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	● Substantial	● Substantial
Macroeconomic	● Moderate	● Moderate	● Moderate
Sector Strategies and Policies	● Low	● Low	● Low
Technical Design of Project or Program	● Low	● Low	● Low
Institutional Capacity for Implementation and Sustainability	● Moderate	● Moderate	● Moderate
Fiduciary	● Substantial	● Substantial	● Substantial
Environment and Social	● Low	● Low	● Low
Stakeholders	● Moderate	● Moderate	● Moderate
Other	--	--	--
Overall	● Moderate	● Moderate	● Moderate

Results

Project Development Objective Indicators

► Average dropout rate in the final grade in project-supported high schools (Percentage, Custom)

Baseline

Actual (Previous)

Actual (Current)

End Target



Value	6.50	--	6.50	3.50
Date	30-Jun-2014	--	04-Dec-2015	31-Dec-2022

▶ Percentage of project-supported high schools with dropout rate above 7% (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	23.10	--	23.10	10.00

▶ Average Bacalaureate passing rate in project-supported high schools (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	49.60	--	49.60	59.00
Date	30-Jun-2014	--	04-Dec-2015	31-Dec-2022

▶ Average retention rate in the first year of tertiary education in project-supported faculties (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	82.30	--	82.30	84.50
Date	30-Jun-2014	--	04-Dec-2015	31-Dec-2022

▶ Average graduation rate in project-supported high schools (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	86.90	--	86.90	93.00
Date	30-Jun-2014	--	04-Dec-2015	31-Dec-2022



Overall Comments

Intermediate Results Indicators

▶ Percentage of eligible high-schools benefitting from the project grants (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00
Date	30-Jun-2014	--	04-Dec-2015	31-Dec-2022

▶ Percentage of project-supported high schools that implement the grants in compliance with grant performance indicators (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	01-Jan-2016	--	04-Dec-2015	31-Dec-2022

▶ Percentage of project-supported high schools that implement the grants in compliance with requirements for citizen engagement applicable to the Project (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00
Date	01-Jan-2016	--	04-Dec-2015	31-Dec-2022

▶ Average percentage of students of project-supported high school benefiting from remedial, tutoring or counselling activities (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00
Date	30-Jun-2014	--	04-Dec-2015	31-Dec-2022



► Grade 10 assessment developed and administered, and results used to inform policy (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Jan-2016	--	04-Dec-2015	31-Dec-2022

► Report on the analysis of existing demand-side programs for disadvantaged upper secondary education students published with recommendations (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Jan-2016	--	04-Dec-2015	31-Dec-2022

► Percentage of eligible faculties benefitting from project grants (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	01-Jan-2016	--	04-Dec-2015	31-Dec-2022

► Number of at risk tertiary education students benefiting from remediation and counseling programs (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	60000.00
Date	01-Sep-2014	--	04-Dec-2015	31-Dec-2022



► Number of project-supported high school students who participate in bridge programs (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	8000.00
Date	01-Jan-2016	--	04-Dec-2015	31-Dec-2022

► Share of students of project-supported high school attending bridge programs who demonstrate motivation to pursue tertiary education (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	30.00
Date	31-Dec-2018	--	04-Dec-2015	31-Dec-2022

► Tertiary education students loan scheme revised and used to inform policy makers (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Sep-2014	--	04-Dec-2015	31-Dec-2022

► Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1620000.00
Date	01-Sep-2014	--	04-Dec-2015	31-Dec-2022



Female beneficiaries (Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	800000.00

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P148585	IBRD-84810	Effective	USD	243.10	243.10	0.00	0.00	243.10	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P148585	IBRD-84810	Effective	16-Mar-2015	17-Apr-2015	14-Oct-2015	31-Dec-2022	31-Dec-2022

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.