

ROMANIA  
ROSE Project

Procurement Plan - Consultants' Services - updated on 29 January 2015

Bank approval Date of the Procurement Plan : Original: 29 January 2015

Period covered by this Procurement Plan: November 01, 2015 - December 31, 2022

Contract Reference Number	Description	Type	Number of packages	Bank Review	Selection Method	Request of Exp of Interest	RFP Issued	Technical Proposal Opening	Financial Proposal Opening	Award of Contract Signature	Contract Completion date
1	2	3	4	5	6	7	8	9	10	11	12
<b>Component 1 - School-based and Systemic Interventions</b>											
C 1.1/1	Preparation of guidelines for educational activities such as remedials, tutoring, counseling, coaching, personal development	CS	8	Yes	IC	13-Jan-16				1-Mar-16	30-Nov-16
C 1.1/2	Facilitators to facilitate the preparation & evaluation of School Development Plans (SDP) and grant proposals	CS,TR	60	No	IC	8-Jan-16				25-Feb-16	31-Oct-17
C 1.1/3	Provide mentorship for remedial activities	CS	4	Yes	QCBS	11-May-16	9-Jun-16	7-Jul-16	4-Aug-16	1-Sep-16	30-Sep-21
C 1.1/4	Monitors for grants at the level of highschool to assure quality	CS	8	No	IC	1-Jul-16				1-Sep-16	30-Jun-22
C 1.2/1	Revision of the upper secondary education curriculum	CS	1	Yes	QCBS	9-Feb-16	9-Mar-16	6-Apr-16	4-May-16	1-Jun-16	30-Sep-19
C 1.2/2	Training of teachers and school directors on implementing the revised curriculum	TR	1	Yes	QCBS	11-Oct-16	9-Nov-16	7-Dec-16	4-Jan-17	1-Feb-17	31-Dec-20
C 1.2/3	Revision and update Grade 8 and Baccalaureate exam items	CS	1	Yes	QCBS	5-Oct-16	3-Nov-16	1-Dec-16	29-Dec-16	26-Jan-17	31-Dec-18
C 1.2/5	Training for NEEC staff (blended learning programme)	TR	1	Yes	Agreed Procedure					1-Feb-16	30-Nov-19
C 1.2/6	Development and implementation of an assessment for Grade 10 students for three subjects for each profile	CS	1	Yes	QCBS	10-Sep-16	9-Oct-16	6-Nov-16	4-Dec-16	1-Jan-17	31-Mar-22
C 1.2/7	Campaigns to raise students and teachers motivation	CS	1	Yes	LCS	9-Feb-16	9-Mar-16	6-Apr-16	4-May-16	1-Jun-16	31-May-22
C 1.2/8	Strengthening of MoNE's M&E capacity and utilization of Education Management Information System data in order to track upper secondary students and monitor their transition into tertiary education	CS	1	Yes	LCS	11-May-16	9-Jun-16	7-Jul-16	4-Aug-16	1-Sep-16	30-Nov-17
C 1.2/9	Development of digital teaching and learning materials	CS	1	Yes	QCBS	11-May-17	9-Jun-17	7-Jul-17	4-Aug-17	1-Sep-17	30-Sep-20
<b>Component 2 – University -Level Interventions and Bridge</b>											
C 2/1	Technical assistance for designing summer bridge programmes	CS	3	No	IC	9-Oct-15				1-Feb-16	30-Nov-16
C 2/2	TA to evaluate the grants proposals	CS	15	No	IC	7-Dec-16				1-Apr-17	31-Dec-18
C 2/3	Monitors for grants at the level of university to assure quality	CS	4	No	IC	8-Jun-17				1-Oct-17	31-Jul-22
<b>Component 3 – Project Management, Monitoring and</b>											
C 3/5	Staff training	TR	1	Yes	Agreed procedure	N/A	N/A	N/A	N/A	1-Mar-16	30-Jun-22
C 3/6	Project Financial Audits	CS	1	Yes	LCS	18-Nov-15	17-Dec-15	14-Jan-16	11-Feb-16	10-Mar-16	31-Dec-22
C 3/7	Communication campaigns for project activities (design and implementation)	CS	1	No	LCS	15-Nov-15	14-Dec-15	11-Jan-16	8-Feb-16	7-Mar-16	31-Mar-22
C 3/10	Project Monitoring and Evaluation (survey of bridge programs, impact evaluation and others)	CS	4	Yes	LCS	9-Nov-15	8-Dec-15	5-Jan-16	2-Feb-16	1-Mar-16	30-Jun-22
C 3/11	Local studies for analysis of demand-side programs	CS	2	Yes	QCBS	11-Oct-15	9-Nov-15	7-Dec-15	4-Jan-16	1-Feb-16	30-Nov-20
C 3/12	Revision student loan scheme	CS	1	No	IC	9-May-16				1-Sep-16	31-Dec-16

**ROMANIA**

**ROSE Project**

**Procurement Plan - Goods and Non-Consulting Services - updated on 29 January 2014**

Bank approval Date of the Procurement Plan : Original: 29 January 2015

Period covered by this Procurement Plan: November 01, 2015 - December 31, 2022

Contract Reference Number	Description	Type	Number of Slices / items / subpackages	Bank Review	Proc. Method	Specific Procurement Notice	Bid opening	Bid Evaluation Report	Contract Signature	Contract Completion date
1	2	3	4	5	6	7	8	9	10	11
<b>Component 1 - School-based and</b>										
<b>G 1.2/4</b>	Upgrade infrastructure (hardware and software licenses) National Examination and Evaluation Center for providing online assessments	G	1	Yes	NCB	19-Feb-16	1-Apr-16	15-Apr-16	1-May-16	30-Sep-16
<b>G 1.2/10</b>	Improving Conditions of Teachers Training Institutions (Teachers' Houses)	G	1	Yes	ICB	17-Feb-17	31-Mar-17	14-Apr-17	1-May-17	30-Jun-18
<b>Component 3 – Project Management,</b>										
<b>NCS 3/3</b>	Workshops, seminars, trainings for orientation of the service providers	NCS	12	No	Shopping	19-Jan-16	2-Feb-16	16-Feb-16	1-Mar-16	31-Dec-22
<b>G 3/4</b>	Equipment	G	3	Yes, first contract	Shopping	21-Jul-15	4-Aug-15	18-Aug-15	1-Sep-15	31-May-20
<b>G 3/8</b>	Dissemination materials	G	7	No	Shopping	19-Jan-16	2-Feb-16	16-Feb-16	1-Mar-16	31-Mar-22
<b>G 3/9</b>	MIS for monitoring and reporting projects activities (including grants)	G	1	No	Shopping	19-Jan-16	2-Feb-16	16-Feb-16	1-Mar-16	31-Jul-16