Central African Economic and Monetary Community (CEMAC)

Harmonizing and Improving Statistics in West and Central Africa Project -Series of Projects
Two (HISWACA-SOP2) (P180085)

Negotiated version

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

- The Central African Economic and Monetary Community (CEMAC) (the Recipient) shall implement the Harmonizing and Improving Statistics in West and Central Africa Project-Series of Projects Two (HISWACA-SOP2) (P180085) (the Project), with the involvement of the CEMAC Commission Statistics Department as set out in the Financing Agreement (with Project Implementation Unit -PIU). The International Development Association (the Association) has agreed to provide financing for the Project, as set out in the referred agreement.
- 2. The Recipient shall ensure that the Project is carried out in accordance with the Environmental and Social Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the Association. The ESCP is a part of the Financing Agreement. Unless otherwise defined in this ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the referred agreements.
- 3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Recipient shall carry out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, institutional, staffing, training, monitoring and reporting arrangements, and grievance management. The ESCP also sets out the environmental and social (E&S) instruments that shall be adopted and implemented under the Project, all of which shall be subject to prior consultation and disclosure, consistent with the ESS, and in form and substance, and in a manner acceptable to the Association. Once adopted, said E&S instruments may be revised from time to time with prior written agreement by the Association.
- 4. As agreed by the Association and the Recipient, this ESCP will be revised from time to time if necessary, during Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in response to Project performance. In such circumstances, the Recipient through the CEMAC Commission Statistics Department and the Association agree to update the ESCP to reflect these changes through an exchange of letters signed between the Association and the Recipient, represented through the President of the CEMAC Commission. The Recipient shall promptly disclose the updated ESCP.

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
MONIT	ORING AND REPORTING		
А	REGULAR REPORTING Prepare and submit to the Association regular monitoring reports on the environmental, social, health and safety (ESHS) performance of the Project, including but not limited to the implementation of the ESCP, status of preparation and implementation of E&S instruments required under the ESCP, stakeholder engagement activities, and functioning of the grievance mechanism(s).	Submit quarterly reports to the Association throughout Project implementation, commencing after the Effective Date. Submit each report to the Association no later than 15 days after the end of each reporting period.	Project Implementation Unit (PIU) within the CEMAC Commission Statistics Department
В	Promptly notify the Association of any incident or accident related to the Project which has, or is likely to have, a significant adverse effect on the environment, the affected communities, the public or workers, including, inter alia, cases of sexual exploitation and abuse (SEA), sexual harassment (SH), and accidents that result in death. Provide sufficient detail regarding the scope, severity, and possible causes of the incident or accident, indicating immediate measures taken or that are planned to be taken to address it, and any information provided by any contractor and/or supervising firm, as appropriate. Subsequently, at the Association's request, prepare a report on the incident or accident and propose any measures to address it and prevent its recurrence.	Notify the Association no later than 48 hours after learning of the incident or accident, and no later than 24 hours for fatalities and SEA/SH incidents. Provide a subsequent report to the Association within a timeframe acceptable to the Association	PIU
С	CONTRACTORS' MONTHLY REPORTS Require contractors and supervising firms to provide monthly monitoring reports on ESHS performance in accordance with the metrics specified in the respective bidding documents and contracts and submit such reports to the Association.	Submit the monthly reports to the Association as annexes to the reports to be submitted under action A above.	PIU Contractors
	ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS		
1.1	Establish and maintain a Project Implementation Unit (PIU) with qualified staff and resources to support management of ESHS risks and impacts of the Project including a social specialist, environmental specialist, a gender-based violence (GBV) consultant, and a security risk consultant (on a as needed basis). The Terms of Reference (TORs) and qualifications of candidates shall be subject to the Association's no objection.	Establish and maintain a PIU as set out in the Financing Agreement. Hire or appoint the environmental specialist, social specialist, the GBV consultant and the security risk consultant, no later than three months after Effective Date, and thereafter maintain these positions throughout Project implementation. The GBV consultant and the security risk consultant are to be mobilized on as	CEMAC Commission Statistics Department

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
		needed basis.	
1.2	ENVIRONMENTAL AND SOCIAL INSTRUMENTS		
	1. Adopt and implement an Environmental and Social Management Plan (ESMP) for the infrastructure/works or part of the Project for which the ESIA/ESMP is required, under component 3 of the Project, consistent with the relevant ESSs.	1. Prepare, disclose, consult upon, and adopt the ESMP consistent with the U-ESMF prior to the start of Project activities, and thereafter implement the ESMP throughout Project	PIU
	2. Adopt and implement an Umbrella-Environmental and Social Management Framework (U-ESMF) for the Project, consistent with the relevant ESSs.	implementation.	
	3. Cause the contractors to adopt and implement the site-specific Environmental and Social Management Plan (ESMP), as set out in the ESMF. The proposed activities described in the exclusion list set out in the ESMF shall be ineligible to receive financing under the Project.	2. The U-ESMF shall be disclosed and adopted prior to Effective Date and thereafter be implemented throughout Project implementation.	
	under the Project.	3. Adopt the ESMP before launching the bidding process for the respective Project activity and cause contractors as relevant to adopt it prior to the carrying out of Project activity that requires the adoption of such ESMP. Once adopted, cause contractors to implement the respective ESMP throughout Project implementation.	
1.3	Incorporate the relevant aspects of the ESCP, including, inter alia, the relevant E&S instruments, the Labor Management Procedures, and code of conduct, into the ESHS specifications of the procurement documents and contracts with contractors and supervising firms. Thereafter ensure that the contractors and supervising firms comply and cause subcontractors to comply with the ESHS specifications of their respective contracts.	As part of the preparation of procurement documents and respective contracts. Supervise contractors throughout Project implementation.	PIU
1.4	TECHNICAL ASSISTANCE Ensure that the consultancies, studies (including feasibility studies, if applicable), capacity building, training, and any other technical assistance activities under the Project are carried out in accordance with terms of reference acceptable to the Association, that	Throughout Project implementation.	PIU

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	are consistent with the ESSs. Thereafter ensure that the outputs of such activities comply with the terms of reference.		
1.5	In line with the U-ESMF and the ESMP, concerning activities that involve collecting Personal Data, the Recipient shall adopt and implement relevant measures, including inter alia, data minimization (collecting only data that is necessary for the purpose); data accuracy (correct or erase data that are not necessary or are inaccurate); use limitations (data are only used for legitimate and related purposes); data retention (retain data only for as long as they are necessary); informing data subjects of use and processing of data; and allowing data subjects the opportunity to correct information about them. The Recipient shall ensure that these principles apply through assessments of existing or development of new data governance mechanisms and data standards for processing Personal Data in connection with the Project by parties involved in Project implementation in accordance with applicable national law and good international practice and acceptable to the Association, including assessment or development of data sharing protocols, rules	During Project implementation in line with the ESMP and the U-ESMF.	PIU
	or regulations, revision of relevant regulations, training on personal data protection etc.		
ESS 2:	LABOR AND WORKING CONDITIONS		
2.1	 Adopt and implement an Umbrella-Labor Management Procedure Framework (U-LMPF) for the Project prior to the Effective Date, consistent with the relevant ESS. Adopt and implement the Labor Management Procedures (LMP) for the Project, as per the approved and disclosed Umbrella-Labor Management Procedures Framework (U-LMPF) including, inter alia, provisions on working conditions, management of workers relationships, occupational health and safety (including personal protective equipment, and emergency preparedness and response), code of conduct (including relating to SEA and SH), forced labor, child labor, grievance arrangements for Project 	1. Adopt and disclose the U-LMPF prior to Effective Date and thereafter implement the U-LMPF throughout Project implementation. 2. Prepare, disclose, consult upon, and adopt the LMP in line with the U-LMPF prior to hiring Project workers and thereafter implement the LMP throughout Project implementation.	PIU
2.2	workers, and applicable requirements for contractors, subcontractors, and supervising firms. GRIEVANCE MECHANISM FOR PROJECT WORKERS	Establish grievance mechanism prior to engaging Project workers as per the	PIU
		1 G G	

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	Establish and operate a grievance mechanism for Project workers, as described in the	LMP and thereafter maintain and	
	LMP and consistent with ESS2.	operate it throughout Project	
		implementation.	
	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT		1
3.1	WASTE MANAGEMENT PLAN	Adopt the WMP as part of the ESMP,	PIU
	Adopt and implement a Waste Management Plan (WMP), to manage hazardous and	and thereafter implement the WMP	
	non-hazardous wastes, consistent with ESS3.	throughout Project implementation.	
3.2	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT	Same timeframe as for the adoption	PIU
	Incorporate resource efficiency and pollution prevention and management measures in	and implementation of the ESMP.	
	the ESMP to be prepared under action 1.2 above.		
ESS 4:	COMMUNITY HEALTH AND SAFETY		
4.1	TRAFFIC AND ROAD SAFETY	Same timeframe as for the adoption	PIU
	Incorporate measures to manage traffic and road safety risks as required in the ESMP to	and implementation of the ESMP.	
	be prepared under action 1.2 above.	/	
4.2	COMMUNITY HEALTH AND SAFETY	Same timeframe as for the adoption	PIU
	Assess and manage specific risks and impacts to the community arising from Project	and implementation of the ESMP.	
	activities, including, inter alia, behavior of Project workers, response to emergency		
	situations, security risks, and include mitigation measures in the ESMPs to be prepared		
	in accordance with the U-ESMF and consistent with ESS4.		
4.3	SEA AND SH RISKS	Adopt the SEA/SH Prevention and	PIU
		Response Action Plan within the same	
	Adopt and implement a SEA/SH Prevention and Response Action Plan as part of the	timeframe as for the adoption and	
	ESMP, to assess and manage the risks of SEA and SH.	implementation of the ESMP, and	
		thereafter implement the SEA/SH	
		Action Plan throughout Project	
		implementation.	
4.4	SECURITY MANAGEMENT		PIU
		The Security Management Plan shall be	
	Assess and implement measures to manage the security risks of the Project, including	a standalone document to be prepared	
	the risks of engaging security personnel to safeguard Project workers, sites, assets, and	and adopted prior to the start of the	
	activities, as set out in the Security Management Plan, guided by the principles of	project activities and thereafter	
	proportionality and GIIP, and by applicable law, in relation to hiring, rules of conduct,	implement throughout Project	
	training, equipping, and monitoring of such personnel and consistent with ESS4. The	implementation.	
	Terms of Reference for the SMP shall be subject to no objection by the Association.		
ESS 5:	LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT		

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	This standard is not relevant and activities that would cause physical and/or economic disp	placement would not be eligible for project	financing.
ESS 6:	BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RE	SOURCES	
	This standard is not relevant given the scope of works.		
ESS 7: I	NDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONAL	AL LOCAL COMMUNITIES	
7.1	INDIGENOUS PEOPLES MEASURES Prepare, consult, adopt and implement and measures to mitigate risks to Indigenous Peoples in the Umbrella-Environmental and Social Management Framework (U-ESMF), Stakeholder Engagement Framework, Environmental and Social Management Plan (ESMP), and Stakeholder Engagement Plan, consistent with ESS7.	Same timeframe as the U-ESMF, SEF, ESMP and SEP and once adopted, implement required actions throughout Project implementation.	PIU Contractors
7.2	GRIEVANCE MECHANISM The grievance mechanism to address complaints submitted by Indigenous Peoples shall be described in the SEP, in line with the SEF and ESS7, and based on consultation with Indigenous Peoples and Indigenous Peoples representative organizations.	Same timeframe as section 10.3.	PIU
8.1	CHANCE FINDS	Describe the chance find procedures in	PIU
8.1	Describe and implement the chance finds procedures in the U-ESMF and ESMP of the Project.	the U-ESMF and ESMP. Implement the procedures throughout Project implementation.	FIU
ESS 9: I	FINANCIAL INTERMEDIARIES		
	This standard is not relevant as there are no financial intermediaries in the project.		
ESS 10:	STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE		
10.1	Adopt and implement a Stakeholder Engagement Framework (SEF) for the Project, consistent with ESS10, which shall include measures to, inter alia, provide stakeholders with timely, relevant, understandable and accessible information, and consult with them in a culturally appropriate manner, which is free of manipulation, interference, coercion, discrimination and intimidation.	The SEF shall be disclosed and adopted prior to Effective Date and shall thereafter be implemented throughout Project implementation.	PIU
10.2	Adopt and implement a Stakeholder Engagement Plan (SEP) for the Project, consistent with ESS10 and the Stakeholder Engagement Framework, which shall include measures to, inter alia, provide stakeholders with timely, relevant, understandable and accessible	Prepare, disclose, consult upon, and adopt the SEP in line with the SEF prior to the start of the Project activities, and thereafter shall be implemented throughout Project implementation.	PIU

MATER	IIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	information, and consult with them in a culturally appropriate manner, which is free of		
	manipulation, interference, coercion, discrimination and intimidation.		
10.3	PROJECT GRIEVANCE MECHANISM Establish, publicize, maintain, and operate an accessible grievance mechanism, to receive and facilitate resolution of concerns and grievances in relation to the Project, promptly and effectively, in a transparent manner that is culturally appropriate and readily accessible to all Project-affected parties, including Indigenous Peoples as per ESS7 and traditional communities such as pastoralists, at no cost and without retribution, including concerns and grievances filed anonymously, in a manner consistent with ESS10 and the SEF. The grievance mechanism shall be equipped to receive, register, and facilitate the resolution of SEA/SH complaints, including through the referral of survivors to relevant	Establish the grievance mechanism, including a GM to facilitate the resolution of SEA/SH complaints and incidents prior to the start of the Project activities, and thereafter maintain and operate the mechanism throughout Project implementation.	PIU
	gender-based violence service providers, all in a safe, confidential, and survivor-centered manner. The GM shall also incorporate measures to address grievance procedures for Indigenous Peoples as per consultations with Indigenous Peoples.		
CAPAC	ITY SUPPORT		
CS1	Training for PIU staff, Project workers, Commission staff, including census enumerators on: Stakeholder mapping and engagement Environmental and social assessment and risk management, including overview of activities illegible for project financing Emergency preparedness and response Community health and safety, including SEA/SH and security risk management World Bank ESF and ESSs OHS/ ESMP Training for Contractors Security Awareness and preparation/implementation of Security Management Plan Road Safety (including road safety in insecure areas) Handling of biological materials/specimen (if activities require) SEA/SH risk mitigation and conducting consultations on SEA/SH Cyber/Data Security and Data protection Labor Management Procedures Monitoring and implementing a GM (including SEA/SH GM process	From the first quarter following the Effective Date and throughout Project implementation.	PIU Contractors Project workers

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP) – Harmonizing and Improving Statistics in West and Central Africa Project Series of Projects Two (HISWACA-SOP2) (P180085) — CEMAC

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	 Addressing risks to vulnerable and disadvantaged groups in census activities/risks of exclusion 		
	 Managing the risks of unmanned aircraft operations in development projects (if relevant) 		
	 Managing risks to Indigenous Peoples, consulting Indigenous Peoples (such as hunter gatherers) and their representative organizations (IPOs), culturally appropriate 		
	Grievance Mechanisms as per ESS7 and ESS10, as well as culturally appropriate inclusion in census/surveys	/	
	 Managing risks to and inclusion of traditional communities such as nomadic/transhumance pastoralists 	/	
CS2	Training for Project workers on occupational health and safety including on emergency	From the first quarter following the	PIU
	prevention and preparedness and response arrangements to emergency situations,	Effective Date and throughout Project	Contractors
	workers GM.	implementation.	Project workers

Republic of Cameroon / National Institute of Statistics (NIS)

Harmonizing and Improving Statistics in West and Central Africa-Series of Projects Two (HISWACA-SOP2) (P180085)

Negotiated version

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

- 1. The Republic of Cameroon (the Recipient) shall implement the Harmonizing and Improving Statistics in West and Central Africa Project-Series of Projects Two (HISWACA-SOP2) (P180085) (the Project), with the involvement of the National Institute of Statistics (NIS) (the Project Implementing Entity or PIE), and in association with the Ministry of Finance and Ministry of the Economy, planning and regional development and other sectoral ministries, as set out in the Financing Agreement and the Project Agreement. The International Development Association (the Association) has agreed to provide financing for the Project, as set out in the referred agreements.
- 2. The Recipient shall ensure that the Project is carried out in accordance with the Environmental and Social Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the Association. The ESCP is a part of the Financing Agreement and Project Agreement. Unless otherwise defined in this ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the referred agreements.
- 3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Recipient shall carry out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, institutional, staffing, training, monitoring and reporting arrangements, and grievance management. The ESCP also sets out the environmental and social (E&S) instruments that shall be adopted and implemented under the Project, all of which shall be subject to prior consultation and disclosure, consistent with the ESS, and in form and substance, and in a manner acceptable to the Association. Once adopted, said E&S instruments may be revised from time to time with prior written agreement by the Association.
- 4. As agreed by the Association and the Recipient, this ESCP will be revised from time to time if necessary, during Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in response to Project performance. In such circumstances, the Recipient through the NIS and the Association agree to update the ESCP to reflect these changes through an exchange of letters signed between the Association and the Recipient, represented by the Minister of Economy, planning and regional development. The Recipient shall promptly disclose the updated ESCP.

MATE	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
MONI	TORING AND REPORTING		
A	REGULAR REPORTING Prepare and submit to the Association regular monitoring reports on the environmental, social, health and safety (ESHS) performance of the Project, including but not limited to the implementation of the ESCP, status of preparation and implementation of E&S instruments required under the ESCP, stakeholder engagement activities, and functioning of the grievance mechanism(s).	Submit quarterly reports to the Association throughout Project implementation, commencing after the Effective Date. Submit each report to the Association no later than 15 days after the end of each reporting period.	Project Implementation Unit (PIU) within the National Institute of Statistics
В	Promptly notify the Association of any incident or accident related to the Project which has, or is likely to have, a significant adverse effect on the environment, the affected communities, the public or workers, including, inter alia, cases of sexual exploitation and abuse (SEA), sexual harassment (SH), and accidents that result in death, serious or multiple injury and incidents related to the use of unmanned aircraft (drones). Provide sufficient detail regarding the scope, severity, and possible causes of the incident or accident, indicating immediate measures taken or that are planned to be taken to address it, and any information provided by any contractor and/or supervising firm, as appropriate. Subsequently, at the Association's request, prepare a report on the incident or accident and propose any measures to address it and prevent its recurrence.	Notify the Association no later than 48 hours after learning of the incident or accident, and no later than 24 hours for fatalities and SEA/SH incidents. Provide a subsequent report to the Association within a timeframe acceptable to the Association	PIU
C	CONTRACTORS' MONTHLY REPORTS Require contractors and supervising firms to provide monthly monitoring reports on ESHS performance in accordance with the metrics specified in the respective bidding documents and contracts and submit such reports to the Association.	Submit the monthly reports to the Association as annexes to the reports to be submitted under action A above.	PIU Contractors
	ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS		INIC
1.1	Establish and maintain a Project Implementation Unit (PIU) with qualified staff and resources to support management of ESHS risks and impacts of the Project including a social specialist with experience on indigenous people, environmental specialist, and a gender-based violence (GBV) specialist, a security risk consultant to oversee the implementation of the security management plan (SMP). The Terms of Reference (TORs) and qualifications of candidates shall be subject to the Association's no objection.	Establish and maintain a PIU as set out in the Financing Agreement and the Project Agreement. Hire or appoint the environmental specialist, social specialist with experience on indigenous people, a GBV specialist, and a security risk consultant no later than three months after Effective Date, and	INS

MATE	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
		thereafter maintain these positions throughout Project implementation.	
1.2	ENVIRONMENTAL AND SOCIAL INSTRUMENTS 1. Adopt and implement an Umbrella-Environmental and Social Management Framework	The U-ESMF shall be disclosed and adopted prior to Effective Date and	PIU
	(U-ESMF) for the Project, consistent with the relevant ESSs.	thereafter implemented throughout Project implementation.	
	2. Adopt and implement an Environmental and Social Management Plan (ESMP) for the infrastructure/works or part of the Project for which the ESIA/ESMP is required, under component 3 of the Project, consistent with the relevant ESSs.	2. Prepare, disclose, consult upon, and adopt the ESMP consistent with the U-ESMF prior to the start of Project	
	3. Cause the contractors to adopt and implement the site-specific Environmental and Social Management Plan (ESMP), as set out in the ESMF. The proposed activities described in the exclusion list set out in the ESMF shall be ineligible to receive financing under the Project.	activities, and thereafter implement the ESMP throughout Project implementation.	
		3. Adopt the ESMP before launching the bidding process for the respective Project activity and cause contractors as relevant to adopt it prior to the carrying out of Project activity that requires the adoption of such ESMP. Once adopted, cause contractors to implement the respective ESMP throughout Project implementation.	
1.3	Incorporate the relevant aspects of the ESCP, including, inter alia, the relevant E&S instruments, the Labor Management Procedures, and code of conduct, into the ESHS specifications of the procurement documents and contracts with contractors and supervising firms. Thereafter ensure that the contractors and supervising firms comply and cause subcontractors to comply with the ESHS specifications of their respective contracts.	As part of the preparation of procurement documents and respective contracts. Supervise contractors throughout Project implementation.	PIU
1.4	TECHNICAL ASSISTANCE Ensure that the consultancies, studies (including feasibility studies, if applicable), capacity building, training, and any other technical assistance activities under the Project are carried out in accordance with terms of reference acceptable to the Association, that are	Throughout Project implementation.	PIU

MATE	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	consistent with the ESSs. Thereafter ensure that the outputs of such activities comply with the terms of reference.		
1.5	In line with the U-ESMF and the ESMP, concerning activities that involve collecting Personal Data, the Recipient shall adopt and implement relevant measures, including inter alia, data minimization (collecting only data that is necessary for the purpose); data accuracy (correct or erase data that are not necessary or are inaccurate); use limitations (data are only used for legitimate and related purposes); data retention (retain data only for as long as they are necessary); informing data subjects of use and processing of data; and allowing data subjects the opportunity to correct information about them. The Recipient shall ensure that these principles apply through assessments of existing or development of new data governance mechanisms and data standards for processing Personal Data in connection with the Project by parties involved in Project implementation in accordance with applicable national law and good international practice and acceptable to the Association, including assessment or development of data sharing protocols, rules or regulations, revision of relevant regulations, training on personal data protection etc. ACTIVITIES SUBJECT TO RETROACTIVE FINANCING	During Project implementation in line with the ESMP and the U-ESMF. This practice will be maintained from the start of retroactively financed	PIU
ESS 2:	Ensure that all activities to be conducted under the retroactive financing (census, Enumeration activities, post-census survey and data processing as well as the enumeration of the general census of agriculture and livestock) and other activities related to Parts 1.2.1 and 1.4.1., under the Project are carried out in accordance with the terms of reference acceptable to the Association and consistent with the ESSs, to ensure its eligibility to the retro financing.	activities and throughout Project implementation.	
2.1	LABOR MANAGEMENT PROCEDURES 1. Adopt and implement an Umbrella-Labor Management Procedure Framework (U-LMPF) for the Project prior to the Effective Date, consistent with the relevant ESS.	Adopt and disclose the U-LMPF prior to Effective Date and thereafter implement the U-LMPF throughout Project implementation.	PIU
	2. Adopt and implement the Labor Management Procedures (LMP) for the Project, as per the approved and disclosed Umbrella-Labor Management Procedures Framework (U-	2. Prepare, disclose, consult upon, adopt the LMP in line with the U-	

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	LMPF) including, inter alia, provisions on working conditions, management of workers relationships, occupational health and safety (including personal protective equipment, and emergency preparedness and response), code of conduct (including relating to SEA and SH), forced labor, child labor, grievance arrangements for Project workers, and applicable requirements for contractors, subcontractors, and supervising firms.	LMPF prior to hiring Project workers and thereafter implement the LMP throughout Project implementation.	
2.2	GRIEVANCE MECHANISM FOR PROJECT WORKERS Establish and operate a grievance mechanism for Project workers, as described in the LMP and consistent with ESS2.	Establish grievance mechanism prior to engaging Project workers as per the LMP and thereafter maintain and operate it throughout Project implementation.	PIU
ESS 3:	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT		
3.1	WASTE MANAGEMENT PLAN Adopt and implement a Waste Management Plan (WMP), to manage hazardous and non-hazardous wastes, consistent with ESS3.	Adopt the WMP as part of the ESMP, and thereafter implement the WMP throughout Project implementation.	PIU
3.2	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT Incorporate resource efficiency and pollution prevention and management measures in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
ESS 4:	COMMUNITY HEALTH AND SAFETY		
4.1	TRAFFIC AND ROAD SAFETY Incorporate measures to manage traffic and road safety risks as required in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
4.2	COMMUNITY HEALTH AND SAFETY Assess and manage specific risks and impacts to the community arising from Project activities, including, inter alia, behavior of Project workers, response to emergency situations, security risks, and include mitigation measures in the ESMPs to be prepared in accordance with the U-ESMF and consistent with ESS4.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
4.3	SEA AND SH RISKS Adopt and implement a SEA/SH Prevention and Response Action Plan as part of the ESMP, to assess and manage the risks of SEA and SH.	Adopt the SEA/SH Prevention and Response Action Plan within the same timeframe as for the adoption and implementation of the ESMP, and thereafter implement the SEA/SH Action Plan throughout Project implementation.	PIU
4.4	SECURITY MANAGEMENT	The Security Management Plan shall be	PIU

MATE	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	Assess and implement measures to manage the security risks of the Project, including the risks of engaging security personnel to safeguard Project workers, sites, assets, and activities, as set out in the Security Management Plan, guided by the principles of proportionality and GIIP (Good International Industry Practices), and by applicable law, in relation to hiring, rules of conduct, training, equipping, and monitoring of such personnel and consistent with ESS4. The Terms of Reference for the SMP shall be subject to no objection by the Association.	a standalone document to be prepared and adopted prior to the start of the project activities and thereafter implemented throughout Project implementation.	
ESS 5:	LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT		
	This standard is not relevant and activities that would cause physical and/or economic disp	lacement would not be eligible for project f	inancing.
FSS 6.	BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RE	SOURCES	
L33 U.	This standard is not relevant but there is a code of conduct to adopt and observe by project		areas
	projection and the second and the se	/	
ESS 7:	INDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONAL	AL LOCAL COMMUNITIES	
7.1	Prepare, consult, adopt and implement and measures to mitigate risks to Indigenous Peoples in the Umbrella-Environmental and Social Management Framework (U-ESMF), Stakeholder Engagement Framework, Environmental and Social Management Plan (ESMP), and Stakeholder Engagement Plan, consistent with ESS7.	Same timeframe as the U-ESMF, SEF, ESMP and SEP and once adopted, implement required actions throughout Project implementation.	PIU Contractors
7.2	GRIEVANCE MECHANISM The grievance mechanism to address complaints submitted by Indigenous Peoples shall be described in the SEP, in line with the SEF and ESS7, and based on consultation with Indigenous Peoples and Indigenous Peoples representative organizations.	Same timeframe as section 10.3.	PIU
	CULTURAL HERITAGE	T	T
8.1	CHANCE FINDS Describe and implement the chance finds procedures in the U-ESMF and ESMP of the Project.	Describe the chance find procedures in the U-ESMF and ESMP. Implement the procedures throughout Project implementation.	PIU
ESS 9:	FINANCIAL INTERMEDIARIES		
	This standard is not relevant as there are no financial intermediaries in the project.		
	: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE	T-1 055 1 111 11 1 1 1 1 1 1 1 1 1 1 1 1 1	I a
10.1	STAKEHOLDER ENGAGEMENT FRAMEWORK PREPARATION AND IMPLEMENTATION	The SEF shall be disclosed and adopted	PIU

MATE	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
10.2	Adopt and implement a Stakeholder Engagement Framework (SEF) for the Project, consistent with ESS10, which shall include measures to, inter alia, provide stakeholders with timely, relevant, understandable and accessible information, and consult with them in a culturally appropriate manner, which is free of manipulation, interference, coercion, discrimination and intimidation. STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND IMPLEMENTATION Adopt and implement a Stakeholder Engagement Plan (SEP) for the Project, consistent with ESS10 and the Stakeholder Engagement Framework, which shall include measures to, inter alia, provide stakeholders with timely, relevant, understandable and accessible information, and consult with them in a culturally appropriate manner, which is free of manipulation, interference, coercion, discrimination and intimidation.	prior to Effective Date and shall thereafter be implemented throughout Project implementation. Prepare, disclose, consult upon, and adopt the SEP in line with the SEF prior to the start of the Project activities, and thereafter implement the SEP throughout Project implementation.	PIU
10.3	PROJECT GRIEVANCE MECHANISM Establish, publicize, maintain, and operate an accessible grievance mechanism, to receive and facilitate resolution of concerns and grievances in relation to the Project, promptly and effectively, in a transparent manner that is culturally appropriate and readily accessible to all Project-affected parties including for traditional communities such as pastoralists and Indigenous Peoples as per ESS7, at no cost and without retribution, including concerns and grievances filed anonymously, in a manner consistent with ESS10 and the SEF. The grievance mechanism shall be equipped to receive, register, and facilitate the resolution of SEA/SH complaints, including through the referral of survivors to relevant gender-based violence service providers, all in a safe, confidential, and survivor-centered manner. The GM (Grievance Mechanism) shall also incorporate measures to address grievance procedures for Indigenous Peoples as per consultations with Indigenous Peoples and in line with ESS7.	Establish the grievance mechanism, including a GM to facilitate the resolution of SEA/SH complaints and incidents prior to the start of the Project activities, and thereafter maintain and operate the mechanism throughout Project implementation.	PIU
CAPAC	CITY SUPPORT		
CS1	Training for PIU staff, Project workers, including census/surveys enumerators on: Stakeholder mapping and engagement Environmental and social assessment and risk management, including overview of activities illegible for project financing Emergency preparedness and response	From the first quarter following the Effective Date and throughout Project implementation.	PIU Contractors Project workers

MATE	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
IVIAL	 Community health and safety, including SEA/SH and security risk management World Bank ESF and ESSS OHS/ ESMP Training for Contractors Security Awareness and preparation/implementation of Security Management Plan Road Safety (including road safety in insecure areas) Handling of biological materials/specimen (if activities require) SEA/SH risk mitigation and conducting consultations on SEA/SH Cyber/Data Security and Data protection Labor Management Procedures Monitoring and implementing a GM (including SEA/SH GM process Addressing risks to vulnerable and disadvantaged groups in census activities/risks of exclusion Managing the risks of unmanned aircraft operations in development projects (if relevant) Managing risks to Indigenous Peoples, consulting Indigenous Peoples (such as hunter gatherers) and their representative organizations (IPOs), culturally appropriate Grievance Mechanisms as per ESS7 and ESS10, culturally appropriate inclusion in census/surveys Managing risks to and inclusion of traditional communities such as nomadic/transhumance pastoralists 		KEST ONSIDEL ENTITY
CS2	Training for Project workers on occupational health and safety including on emergency prevention and preparedness and response arrangements to emergency situations, workers GM.	From the first quarter following the Effective Date and throughout Project implementation.	PIU Contractors Project workers

Central African Republic/Central African Institute of Statistics and Economic and Social Studies (CAISESS)

Harmonizing and Improving Statistics in West and Central Africa Project -Series of Projects
Two (HISWACA-SOP2) (P180085)

Negotiated Version

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

- 1. The Central African Republic (the Recipient) shall implement the Harmonizing and Improving Statistics in West and Central Africa Project-Series of Projects Two (HISWACA-SOP2) (P180085) (the Project), with the involvement of the Central African Institute of Statistics and Economic and Social Studies (CAISESS) (the Project Implementing Entity or PIE), the Ministry of Economy, Planning and International Cooperation, the Ministry of Primary, Secondary, Technical and Literacy Education, the Ministry of Livestock and Animal Health and the Ministry of Agriculture and Rural Development as set out in the Financing Agreement and the Project Agreement. The International Development Association (the Association) has agreed to provide financing for the Project, as set out in the referred agreements.
- 2. The Recipient shall ensure that the Project is carried out in accordance with the Environmental and Social Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the Association. The ESCP is a part of the Financing Agreement and Project Agreement. Unless otherwise defined in this ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the referred agreements.
- 3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Recipient shall carry out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, institutional, staffing, training, monitoring and reporting arrangements, and grievance management. The ESCP also sets out the environmental and social (E&S) instruments that shall be adopted and implemented under the Project, all of which shall be subject to prior consultation and disclosure, consistent with the ESS, and in form and substance, and in a manner acceptable to the Association. Once adopted, said E&S instruments may be revised from time to time with prior written agreement by the Association.
- 4. As agreed by the Association and the Recipient, this ESCP will be revised from time to time if necessary, during Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in response to Project performance. In such circumstances, the Recipient through the CAISESS and the Association agree to update the ESCP to reflect these changes through an exchange of letters signed between the Association and the Recipient, the Executive Director of CAISESS. The Recipient shall promptly disclose the updated ESCP.

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
MONIT	ORING AND REPORTING		
A	REGULAR REPORTING Prepare and submit to the Association regular monitoring reports on the environmental, social, health and safety (ESHS) performance of the Project, including but not limited to the implementation of the ESCP, status of preparation and implementation of E&S instruments required under the ESCP, stakeholder engagement activities, and functioning of the grievance mechanism(s).	Submit quarterly reports to the Association throughout Project implementation, commencing after the Effective Date. Submit each report to the Association no later than 15 days after the end of each reporting period.	Project Implementation Unit (PIU) within the Central African Institute of Statistics and Economic and Social Studies (CAISESS) (PIE)
В	Promptly notify the Association of any incident or accident related to the Project which has, or is likely to have, a significant adverse effect on the environment, the affected communities, the public or workers, including, inter alia, cases of sexual exploitation and abuse (SEA), sexual harassment (SH), and accidents that result in death, serious or multiple injury and incidents related to the use of unmanned aircraft (drones). Provide sufficient detail regarding the scope, severity, and possible causes of the incident or accident, indicating immediate measures taken or that are planned to be taken to address it, and any information provided by any contractor and/or supervising firm, as appropriate. Subsequently, at the Association's request, prepare a report on the incident or accident and propose any measures to address it and prevent its recurrence.	Notify the Association no later than 48 hours after learning of the incident or accident, and no later than 24 hours for fatalities and SEA/SH incidents. Provide a subsequent report to the Association within a timeframe acceptable to the Association	PIU
C	CONTRACTORS' MONTHLY REPORTS Require contractors and supervising firms to provide monthly monitoring reports on ESHS performance in accordance with the metrics specified in the respective bidding documents and contracts and submit such reports to the Association. ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS	Submit the monthly reports to the Association as annexes to the reports to be submitted under action A above.	PIU Contractors
1.1	ORGANIZATIONAL STRUCTURE Establish and maintain a Project Implementation Unit (PIU) with qualified staff and resources to support management of ESHS risks and impacts of the Project including a social specialist and environmental specialist, a gender-based violence (GBV) specialist, a security consultant, and an Indigenous Peoples' consultant. The Terms of Reference (TORs) and qualifications of candidates shall be subject to the Association's no objection.	Maintain and strengthen a PIU as set out in the Financing Agreement and the Project Agreement. Hire or appoint the environmental specialist, social and specialist, a gender-based violence (GBV) specialist, a security risk consultant, and an Indigenous Peoples' consultant no later than three months after Effective Date, and thereafter	PIE

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
		maintain these positions throughout Project implementation.	
1.2	1. Adopt and implement an Environmental and Social Management Plan (ESMP) for the infrastructure/works or part of the Project for which the ESIA/ESMP is required, under component 3 of the Project, consistent with the relevant ESSs. 2. Adopt and implement an Umbrella-Environmental and Social Management Framework (U-ESMF) for the Project, consistent with the relevant ESSs. 3. Cause the contractors to adopt and implement the site-specific Environmental and Social Management Plan (ESMP), as set out in the ESMF. The proposed activities described in the exclusion list set out in the ESMF shall be ineligible to receive financing under the Project.	1. Prepare, disclose, consult upon, and adopt the ESMP consistent with the U-ESMF prior to the start of Project activities, and thereafter implement the ESMP throughout Project implementation. 2. The final U-ESMF shall be disclosed and adopted prior to Effective Date and thereafter implemented throughout Project implementation. 3. Adopt the ESMP before launching the bidding process for the respective Project activity and cause contractors as relevant to adopt it prior to the carrying out of Project activity that requires the adoption of such ESMP. Once adopted, cause contractors to implement the respective ESMP throughout Project	PIU
1.3	MANAGEMENT OF CONTRACTORS Incorporate the relevant aspects of the ESMP, including, inter alia, the relevant E&S instruments, the Labor Management Procedures, and code of conduct, into the ESHS specifications of the procurement documents and contracts with contractors and supervising firms. Thereafter ensure that the contractors and supervising firms comply and cause subcontractors to comply with the ESHS specifications of their respective contracts.	implementation. As part of the preparation of procurement documents and respective contracts. Supervise contractors throughout Project implementation.	PIU
1.4	TECHNICAL ASSISTANCE Ensure that the consultancies, studies (including feasibility studies, if applicable), capacity building, training, and any other technical assistance activities under the Project	Throughout Project implementation.	PIU

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	are carried out in accordance with terms of reference acceptable to the Association, that are consistent with the ESSs. Thereafter ensure that the outputs of such activities comply with the terms of reference.		
1.5	In line with the U-ESMF and the ESMP, concerning activities that involve collecting Personal Data, the Recipient shall adopt and implement relevant measures, including inter alia, data minimization (collecting only data that is necessary for the purpose); data accuracy (correct or erase data that are not necessary or are inaccurate); use limitations (data are only used for legitimate and related purposes); data retention (retain data only for as long as they are necessary); informing data subjects of use and processing of data; and allowing data subjects the opportunity to correct information about them. The Recipient shall ensure that these principles apply through assessments of existing or development of new data governance mechanisms and data standards for processing Personal Data in connection with the Project by parties involved in Project implementation in accordance with applicable national law and good international practice and acceptable to the Association, including assessment or development of data sharing protocols, rules or regulations, revision of relevant regulations, training on personal data protection etc.	During Project implementation in line with the ESMP and the U-ESMF.	PIU
ESS 2:	LABOR AND WORKING CONDITIONS		
2.1	Adopt and implement an Umbrella-Labor Management Procedure Framework (U-LMPF) for the Project prior to the Effective Date, consistent with the relevant ESS. Adopt and implement the Labor Management Procedures (LMP) for the Project, as per the approved and disclosed Umbrella-Labor Management Procedures Framework (U-LMPF) including, inter alia, provisions on working conditions, management of workers relationships, occupational health and safety (including personal protective equipment, and emergency proportedness and response), code of conduct (including relating to SEA)	1. Adopt and disclose the U-LMPF prior to Effective Date and thereafter implement the U-LMPF throughout Project implementation. 2. Prepare, disclose, consult upon, adopt the LMP in line with the U-LMPF prior to hiring Project workers and thereafter implement the LMP throughout Project implementation.	PIU
2.2	and emergency preparedness and response), code of conduct (including relating to SEA and SH), forced labor, child labor, grievance arrangements for Project workers, and applicable requirements for contractors, subcontractors, and supervising firms. GRIEVANCE MECHANISM FOR PROJECT WORKERS	Establish grievance mechanism prior to engaging Project workers as per the	PIU

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	Establish and operate a grievance mechanism (GM) for Project workers, as described in the LMP and consistent with ESS2.	LMP and thereafter maintain and operate it throughout Project implementation.	
ESS 3:	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT		
3.1	WASTE MANAGEMENT PLAN Adopt and implement a Waste Management Plan (WMP), to manage hazardous and non-hazardous wastes, consistent with ESS3.	Adopt the WMP as part of the ESMP, and thereafter implement the WMP throughout Project implementation.	PIU
3.2	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT Incorporate resource efficiency and pollution prevention and management measures in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
ESS 4:	COMMUNITY HEALTH AND SAFETY		
4.1	TRAFFIC AND ROAD SAFETY Incorporate measures to manage traffic and road safety risks as required in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
4.2	COMMUNITY HEALTH AND SAFETY Assess and manage specific risks and impacts to the community arising from Project activities, including, inter alia, behavior of Project workers, response to emergency situations, security risks, and include mitigation measures in the ESMPs to be prepared in accordance with the U-ESMF and consistent with ESS4.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
4.3	Adopt and implement a SEA/SH Prevention and Response Action Plan as part of the ESMP, to assess and manage the risks of SEA and SH, to be prepared in accordance with the U-ESMF and consistent with ESS4.	Adopt the SEA/SH Prevention and Response Action Plan within the same timeframe as for the adoption and implementation of the ESMP, and thereafter implement the SEA/SH Action Plan throughout Project implementation.	PIU
4.4	Assess and implement measures to manage the security risks of the Project, including the risks of engaging security personnel to safeguard Project workers, sites, assets, and activities, as set out in the Security Management Plan, guided by the principles of proportionality and Good International Industry Practices (GIIP), and by applicable law, in relation to hiring, rules of conduct, training, equipping, and monitoring of such personnel and consistent with ESS4. The Terms of Reference for the SMP shall be subject to no objection by the Association.	The Security Management Plan shall be a standalone document to be prepared and adopted prior to the start of the project activities and thereafter implement throughout Project implementation.	PIU

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY		
	This standard is not relevant and activities that would cause physical and/or economic disp	placement would not be eligible for project	financing.		
ESS 6:	BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RE	SOURCES			
	This standard is not relevant.				
FSS 7·	 INDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONA	ALLOCAL COMMUNITIES			
7.1	INDIGENOUS PEOPLES MEASURES	Same timeframe as the U-ESMF, SEF,	PIU		
,	110102110001 201 223 M2/1001123	ESMP and SEP and once adopted,	Contractors		
	Prepare, consult, adopt and implement and measures to mitigate risks to Indigenous	implement required actions throughout			
	Peoples in the Umbrella-Environmental and Social Management Framework (U-ESMF),	Project implementation.			
	Stakeholder Engagement Framework, Environmental and Social Management Plan				
	(ESMP), and Stakeholder Engagement Plan, consistent with ESS7.	/			
7.2	GRIEVANCE MECHANISM	Same timeframe as section 10.3.	PIU		
	The grievance mechanism to address complaints submitted by Indigenous Peoples shall				
	be described in the SEP, in line with the SEF and ESS7, and based on consultation with				
	Indigenous Peoples and Indigenous Peoples representative organizations.				
	CULTURAL HERITAGE				
8.1	CHANCE FINDS	Describe the chance find procedures in			
	Describe and implement the Chance Finds procedures as part of the ESMP of the	the ESMP. Implement the procedures			
	Project.	throughout Project implementation.			
	/				
ESS 9:	FINANCIAL INTERMEDIARIES				
	This standard is not relevant.				
	STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE		Law		
10.1	STAKEHOLDER ENGAGEMENT FRAMEWORK PREPARATION AND IMPLEMENTATION	The SEF shall be disclosed and adopted	PIU		
		prior to Effective Date and thereafter			
	Adopt and implement a Stakeholder Engagement Framework (SEF) for the Project,	shall be implemented throughout			
	consistent with ESS10, which shall include measures to, inter alia, provide stakeholders	Project implementation.			
	with timely, relevant, understandable and accessible information, and consult with them				
	in a culturally appropriate manner, which is free of manipulation, interference, coercion, discrimination and intimidation.				
10.2	STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND IMPLEMENTATION	Prepare, disclose, consult upon, and	PIU		
10.2	STARLINGLELR LINGAGLIVILINI FLAIN FILFARATION AND INTERINIATION	adopt the SEP in line with the SEF prior			
	Prepare, disclose, consult upon and adopt and implement a Stakeholder Engagement	to the start of the Project activities, and			
	Plan (SEP) for the Project, consistent with ESS10 and the Stakeholder Engagement	thereafter implement the SEP			
	Framework, which shall include measures to, inter alia, provide stakeholders with timely,	throughout Project implementation.			
	Trainework, which shall include measures to, inter alla, provide stakeholders with timely,	throughout Project implementation.			

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	relevant, understandable and accessible information, and consult with them in a		
	culturally appropriate manner, which is free of manipulation, interference, coercion,		
	discrimination and intimidation.		
10.3	PROJECT GRIEVANCE MECHANISM	Establish the grievance mechanism,	PIU
	Catabilish with living majorating and apparate an accessible evictions are accessing	including a GM to facilitate the	
	Establish, publicize, maintain, and operate an accessible grievance mechanism, to	resolution of SEA/SH complaints and	
	receive and facilitate resolution of concerns and grievances in relation to the Project, promptly and effectively, in a transparent manner that is culturally appropriate and	incidents prior to the start of the Project activities, and thereafter	
	readily accessible to all Project-affected parties, at no cost and without retribution,	maintain and operate the mechanism	
	including concerns and grievances filed anonymously, in a manner consistent with ESS10	throughout Project implementation.	
	and the SEF.	tinoughout roject implementation.	
	The grievance mechanism shall be equipped to receive, register, and facilitate the		
	resolution of SEA/SH complaints, including through the referral of survivors to relevant		
	gender-based violence service providers, all in a safe, confidential, and survivor-centered		
	manner. The GM shall also incorporate measures to address grievance procedures for		
	Indigenous Peoples as per consultations with Indigenous Peoples and in line with ESS7.		
	TY SUPPORT		
CS1	Training for PIU staff, Project workers, including census enumerators on:	From the first quarter following the	PIU
	Stakeholder mapping and engagement	Effective Date and throughout Project	Contractors
	Environmental and social assessment and risk management, including overview of	implementation.	Project workers
	activities illegible for project financing		
	Emergency preparedness and response		
	Community health and safety, including SEA/SH and security risk management Morld Bank ESS and ESSs.		
	World Bank ESF and ESSs OUS / ESMB Training for Contractors		
	 OHS/ ESMP Training for Contractors Security Awareness and preparation/implementation of Security Management Plan 		
	 Security Awareness and preparation/implementation of security Management Plan Road Safety (including road safety in insecure areas) 		
	 Handling of biological materials/specimen (if activities require) 		
	SEA/SH risk mitigation and conducting consultations on SEA/SH		
	Cyber/Data Security and Data protection		
	Labor Management Procedures		
	 Monitoring and implementing a GM (including SEA/SH GM process 		
	 Addressing risks to vulnerable and disadvantaged groups in census activities/risks of 		
	exclusion, including to traditional communities such as pastoralists		
	 Managing the risks of unmanned aircraft operations in development projects (if 		
		•	· ·

MATE	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	 relevant) Managing risks to Indigenous Peoples, consulting Indigenous Peoples (such as hunter gatherers) and their representative organizations (IPOs), culturally appropriate Grievance Mechanisms as per ESS7 and ESS10, and culturally appropriate inclusion in census/surveys Managing risks to and inclusion of traditional communities such as nomadic/transhumance pastoralists 		
CS2	Training for Project workers on occupational health and safety including on emergency prevention and preparedness and response arrangements to emergency situations, workers GM.	From the first quarter following the Effective Date and throughout Project implementation.	PIU Contractors Project workers

Republic of Chad/National Institute of Statistics, Economic and Demographic Studies (INSEED)

Harmonizing and Improving Statistics in West and Central Africa Project-Series of Projects Two (HISWACA-SOP2) (P180085)

Negotiated version

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

- 1. The Republic of Chad (the Recipient) shall implement the Harmonizing and Improving Statistics in West and Central Africa Project-Series of Projects Two (HISWACA-SOP2) (P180085) (the Project), with the involvement of the National Institute of Statistics, Economic and Demographic Studies (Institute National de la Statistique, des Etudes Economiques et Déemographiques) (INSEED) (the Project Implementing Entity or PIE), and in association with the Ministry of Economic Prospects and International Partnerships, and other sectoral ministries involved, as set out in the Financing Agreement and the Project Agreement. The International Development Association (the Association) has agreed to provide financing for the Project, as set out in the referred agreements.
- 2. The Recipient shall ensure that the Project is carried out in accordance with the Environmental and Social Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the Association. The ESCP is a part of the Financing Agreement and Project Agreement. Unless otherwise defined in this ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the referred agreements.
- 3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Recipient shall carry out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, institutional, staffing, training, monitoring and reporting arrangements, and grievance management. The ESCP also sets out the environmental and social (E&S) instruments that shall be adopted and implemented under the Project, all of which shall be subject to prior consultation and disclosure, consistent with the ESS, and in form and substance, and in a manner acceptable to the Association. Once adopted, said E&S instruments may be revised from time to time with prior written agreement by the Association.
- 4. As agreed by the Association and the Recipient, this ESCP will be revised from time to time if necessary, during Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in response to Project performance. In such circumstances, the Recipient through the INSEED and the Association agree to update the ESCP to reflect these changes through an exchange of letters signed between the Association and the Recipient, through the Minister of Economic Prospects and International Partnerships. The Recipient shall promptly disclose the updated ESCP.

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
MONIT	ORING AND REPORTING		
A	REGULAR REPORTING Prepare and submit to the Association regular monitoring reports on the environmental, social, health and safety (ESHS) performance of the Project, including but not limited to the implementation of the ESCP, status of preparation and implementation of E&S instruments required under the ESCP, stakeholder engagement activities, and functioning of the grievance mechanism(s).	Submit quarterly reports to the Association throughout Project implementation, commencing after the Effective Date. Submit each report to the Association no later than 15 days after the end of each reporting period.	Project Implementation Unit (PIU) within the National Institute of Statistics, Economic and Demographic Studies (INSEED)
В	INCIDENTS AND ACCIDENTS Promptly notify the Association of any incident or accident related to the Project which has, or is likely to have, a significant adverse effect on the environment, the affected communities, the public or workers, including, inter alia, cases of sexual exploitation and abuse (SEA), sexual harassment (SH), and accidents that result in death, serious or multiple injury and incidents related to the use of unmanned aircraft (drones). Provide sufficient detail regarding the scope, severity, and possible causes of the incident or accident, indicating immediate measures taken or that are planned to be taken to address it, and any information provided by any contractor and/or supervising firm, as appropriate. Subsequently, at the Association's request, prepare a report on the incident or accident and propose any measures to address it and prevent its recurrence.	Notify the Association no later than 48 hours after learning of the incident or accident, and no later than 24 hours for fatalities and SEA/SH incidents. Provide a subsequent report to the Association within a timeframe acceptable to the Association	PIU
C	CONTRACTORS' MONTHLY REPORTS Require contractors and supervising firms to provide monthly monitoring reports on ESHS performance in accordance with the metrics specified in the respective bidding documents and contracts and submit such reports to the Association.	Submit the monthly reports to the Association as annexes to the reports to be submitted under action A above.	PIU Contractors
	ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS		Livered
1.1	ORGANIZATIONAL STRUCTURE Maintain a Project Implementation Unit (PIU) with qualified staff and resources to support management of ESHS risks and impacts of the Project including a social specialist with experience with working with traditional pastoralist communities, an environmental specialist, a gender-based violence (GBV) specialist, and a security risk consultant. The Terms of Reference (TORs) and qualifications of candidates shall be subject to the Association's no objection.	Maintain a PIU as set out in the Financing Agreement and the Project Agreement. Hire or appoint the environmental specialist, social specialist, a GBV specialist, and a security risk consultant, no later than three months after Effective Date, and thereafter maintain these positions	INSEED

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
		throughout Project implementation.	
4.0			
1.2	ENVIRONMENTAL AND SOCIAL INSTRUMENTS	1. The final U-ESMF shall be disclosed	PIU
	Adopt and implement an Umbrella-Environmental and Social Management	and adopted prior to the Effective Date	PIO
	Framework (U-ESMF) for the Project, consistent with the relevant ESSs.	and thereafter implemented the U-	
	Framework (0-ESWF) for the Project, consistent with the relevant ESSS.	ESMF throughout Project	
	2. Adopt and implement an Environmental and Social Management Plan (ESMP) for the	implementation.	
	infrastructure/works or part of the Project for which the ESIA/ESMP is required, under	implementation.	
	component 3 of the Project, consistent with the relevant ESSs.	2. Prepare, disclose, consult upon, and	
	Component 3 of the Project, consistent with the relevant 255s.	adopt the ESMP consistent with the U-	
		ESMF prior to the start of Project	
	3. Cause the contractors to adopt and implement the site-specific Environmental and	activities, and thereafter implement the	
	Social Management Plan (ESMP), as set out in the ESMF. The proposed activities	ESMP throughout Project	
	described in the exclusion list set out in the ESMF shall be ineligible to receive financing	implementation.	
	under the Project.		
	ander the Projecti		
		3. Adopt the ESMP before launching the	
		bidding process for the respective	
		Project activity and cause contractors as	
		relevant to adopt it prior to the carrying	
		out of Project activity that requires the	
		adoption of such ESMP. Once adopted,	
		cause contractors to implement the	
		respective ESMP throughout Project	
	/	implementation.	
1.3	MANAGEMENT OF CONTRACTORS	As part of the preparation of	PIU
		procurement documents and respective	
	Incorporate the relevant aspects of the ESCP, including, inter alia, the relevant E&S	contracts.	
	instruments, the Labor Management Procedures, and code of conduct, into the ESHS		
	specifications of the procurement documents and contracts with contractors and	Supervise contractors throughout	
	supervising firms. Thereafter ensure that the contractors and supervising firms comply	Project implementation.	
	and cause subcontractors to comply with the ESHS specifications of their respective		
	contracts.		
1.4	TECHNICAL ASSISTANCE	Throughout Project implementation.	

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	Ensure that the consultancies, studies (including feasibility studies, if applicable), capacity building, training, and any other technical assistance activities under the Project are carried out in accordance with terms of reference acceptable to the Association, that are consistent with the ESSs. Thereafter ensure that the outputs of such activities comply with the terms of reference.		PIU
1.5	In line with the U-ESMF and the ESMP, concerning activities that involve collecting Personal Data, the Recipient shall adopt and implement relevant measures, including inter alia, data minimization (collecting only data that is necessary for the purpose); data accuracy (correct or erase data that are not necessary or are inaccurate); use limitations (data are only used for legitimate and related purposes); data retention (retain data only for as long as they are necessary); informing data subjects of use and processing of data; and allowing data subjects the opportunity to correct information about them. The Recipient shall ensure that these principles apply through assessments of existing or development of new data governance mechanisms and data standards for processing Personal Data in connection with the Project by parties involved in Project implementation in accordance with applicable national law and good international practice and acceptable to the Association, including assessment or development of data sharing protocols, rules or regulations, revision of relevant regulations, training on personal data protection etc.	During Project implementation in line with the ESMP and the U-ESMF.	PIU
ESS 2:	LABOR AND WORKING CONDITIONS		
2.1	 Adopt and implement an Umbrella-Labor Management Procedure Framework (U-LMPF) for the Project prior to the Effective Date, consistent with the relevant ESS. 	Adopt and disclose the U-LMPF prior to Effective Date and thereafter implement the U-LMPF throughout Project implementation.	PIU
	2. Adopt and implement the Labor Management Procedures (LMP) for the Project, as per the approved and disclosed Umbrella-Labor Management Procedures Framework (U-LMPF) including, inter alia, provisions on working conditions, management of workers relationships, occupational health and safety (including personal protective equipment, and emergency preparedness and response), code of conduct (including relating to SEA and SH), forced labor, child labor, grievance arrangements for Project	Prepare, disclose, consult upon, adopt the LMP in line with the U-LMPF prior to hiring Project workers and thereafter implement the LMP throughout Project implementation.	

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	workers, and applicable requirements for contractors, subcontractors, and supervising firms.		
2.2	GRIEVANCE MECHANISM FOR PROJECT WORKERS Establish and operate a grievance mechanism for Project workers, as described in the LMP and consistent with ESS2.	Establish grievance mechanism prior to engaging Project workers as per the LMP and thereafter maintain and operate it throughout Project implementation.	PIU
ESS 3:	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT		
3.1	WASTE MANAGEMENT PLAN Adopt and implement a Waste Management Plan (WMP), to manage hazardous and non-hazardous wastes, consistent with ESS3.	Adopt the WMP as part of the ESMP, and thereafter implement the WMP throughout Project implementation.	PIU
3.2	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT Incorporate resource efficiency and pollution prevention and management measures in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
ESS 4:	COMMUNITY HEALTH AND SAFETY		
4.1	TRAFFIC AND ROAD SAFETY Incorporate measures to manage traffic and road safety risks as required in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
4.2	COMMUNITY HEALTH AND SAFETY Assess and manage specific risks and impacts to the community arising from Project activities, including, inter alia, behavior of Project workers, response to emergency situations, security risks, and include mitigation measures in the ESMPs to be prepared in accordance with the U-ESMF and consistent with ESS4.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
4.3	SEA AND SH RISKS Adopt and implement a SEA/SH Prevention and Response Action Plan as part of the ESMP, to assess and manage the risks of SEA and SH.	Adopt the SEA/SH Prevention and Response Action Plan within the same timeframe as for the adoption and implementation of the ESMP, and thereafter implement the SEA/SH Action Plan throughout Project implementation.	PIU
4.4	SECURITY MANAGEMENT		PIU
	Assess and implement measures to manage the security risks of the Project, including the risks of engaging security personnel to safeguard Project workers, sites, assets, and activities, as set out in the Security Management Plan, guided by the principles of proportionality and GIIP, and by applicable law, in relation to hiring, rules of conduct,	The Security Management Plan shall be a standalone document to be prepared and adopted prior to the start of the project activities and thereafter	

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	training, equipping, and monitoring of such personnel and consistent with ESS4. The	implement throughout Project	
	Terms of Reference for the SMP shall be subject to no objection by the Association.	implementation.	
ESS 5:	LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT		
	This standard is not relevant and activities that would cause physical and/or economic disp	placement would not be eligible for project	financing.
ESS 6:	BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RE	SOURCES	
	This standard is not relevant.	/	
		/	
ESS 7: I	NDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONA	AL LOCAL COMMUNITIES	
	This standard is not relevant as there are no known groups who meet the criteria of Indige		
ESS 8: 0	CULTURAL HERITAGE		
8.1	CHANCE FINDS	Describe the chance find procedures in	PIU
	Describe and implement the chance finds procedures in the U-ESMF and ESMP of the	the U-ESMF and ESMP. Implement the	
	Project.	procedures throughout Project	
		implementation.	
ESS 9: I	INANCIAL INTERMEDIARIES		
	This standard is not relevant as there are no financial intermediaries in the project.		
ESS 10:	STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE		
10.1	STAKEHOLDER ENGAGEMENT FRAMEWORK PREPARATION AND IMPLEMENTATION	The SEF shall be disclosed and adopted	PIU
		prior to Effective Date and shall	
	Adopt and implement a Stakeholder Engagement Framework (SEF) for the Project,	thereafter be implemented throughout	
	consistent with ESS10, which shall include measures to, inter alia, provide stakeholders	Project implementation.	
	with timely, relevant, understandable and accessible information, and consult with them		
	in a culturally appropriate manner, which is free of manipulation, interference, coercion,		
	discrimination and intimidation.		
10.2	STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND IMPLEMENTATION	Prepare, disclose, consult upon, and	PIU
		adopt the SEP in line with the SEF prior	
	Adopt and implement a Stakeholder Engagement Plan (SEP) for the Project, consistent	to the start of the Project activities, and	
	with ESS10 and the Stakeholder Engagement Framework, which shall include measures	thereafter implement the SEP	
	to, inter alia, provide stakeholders with timely, relevant, understandable and accessible	throughout Project implementation.	
	information, and consult with them in a culturally appropriate manner, which is free of		
10.3	manipulation, interference, coercion, discrimination and intimidation.	Fatablish the aging as a sale as in	DILL
10.3	PROJECT GRIEVANCE MECHANISM	Establish the grievance mechanism,	PIU
	Catablish mublishs maintain and anomate as a second to select the selection of the selectio	including a GM to facilitate the	
	Establish, publicize, maintain, and operate an accessible grievance mechanism, to	resolution of SEA/SH complaints and	
	receive and facilitate resolution of concerns and grievances in relation to the Project,	incidents prior to the start of the	

MATERIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
promptly and effectively, in a transparent manner that is culturally appropriate, including for traditional communities and pastoralists, and readily accessible to all Project-affected parties, at no cost and without retribution, including concerns and grievances filed anonymously, in a manner consistent with ESS10 and the SEF.	Project activities, and thereafter maintain and operate the mechanism throughout Project implementation.	
The grievance mechanism shall be equipped to receive, register, and facilitate the resolution of SEA/SH complaints, including through the referral of survivors to relevant gender-based violence service providers, all in a safe, confidential, and survivor-centered manner. The GM shall also incorporate measures to address grievance procedures for traditional pastoralist communities as per consultations with traditional pastoralist communities.		
CAPACITY SUPPORT		
CS1 Training for PIU staff, Project workers, including census enumerators on: Stakeholder mapping and engagement Environmental and social assessment and risk management, including overview of activities illegible for project financing Emergency preparedness and response Community health and safety, including SEA/SH and security risk management World Bank ESF and ESSs OHS/ ESMP Training for Contractors Security Awareness and preparation/implementation of Security Management Plan Road Safety (including road safety in insecure areas) Handling of biological materials/specimen (if activities require) SEA/SH risk mitigation and conducting consultations on SEA/SH Cyber/Data Security and Data protection Labor Management Procedures Monitoring and implementing a GM (including SEA/SH GM process Addressing risks to vulnerable and disadvantaged groups in census activities/risks of exclusion Inclusion of culturally appropriate questions in surveys/census for pastoralist communities Managing the risks of unmanned aircraft operations in development projects (if relevant) Managing risks to and inclusion of traditional communities such as nomadic/transhumance pastoralists	From the first quarter following the Effective Date and throughout Project implementation.	PIU Contractors Project workers

MATERIAL MEASURES AND ACTIONS		TIMEFRAME	RESPONSIBLE ENTITY
CS2	Training for Project workers on occupational health and safety including on emergency	From the first quarter following the	PIU
	prevention and preparedness and response arrangements to emergency situations,	Effective Date and throughout Project	Contractors
	workers GM.	implementation.	Project workers

Republic of Gabon / National Committee for Works of Public Interest for Promotion of Entrepreneurship and Employment (CN-TIPPEE)

Harmonizing and Improving Statistics in West and Central Africa Project-Series of Projects Two (HISWACA-SOP2) (P180085)

Negotiated version

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

11 juillet 2023

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN

- 1. The Republic of Gabon (the Borrower) shall implement the Harmonizing and Improving Statistics in West and Central Africa Project-Series of Projects Two (HISWACA-SOP2) (P180085) (the Project), with the involvement of the Directorate General of Statistics (DGS), and in association with the National Committee for Works of Public Interest for Promotion of Entrepreneurship and Employment (CN-TIPPEE) (Project Implementation Unit) under the Ministry of Economy, and other sectoral ministries, as set out in the Financing Agreement. The International Bank for Reconstruction and Development (the Bank) has agreed to provide financing for the Project, as set out in the referred agreement.
- 2. The Borrower shall ensure that the Project is carried out in accordance with the Environmental and Social Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the Bank. The ESCP is a part of the Financing Agreement. Unless otherwise defined in this ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the referred agreement.
- 3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Borrower shall carry out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, institutional, staffing, training, monitoring and reporting arrangements, and grievance management. The ESCP also sets out the environmental and social (E&S) instruments that shall be adopted and implemented under the Project, all of which shall be subject to prior consultation and disclosure, consistent with the ESS, and in form and substance, and in a manner acceptable to the Bank. Once adopted, said E&S instruments may be revised from time to time with prior written agreement by the Bank.
- 4. As agreed by the Bank and the Borrower, this ESCP will be revised from time to time if necessary, during Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in response to Project performance. In such circumstances, the Borrower through the CN-TIPPEE and the Bank agree to update the ESCP to reflect these changes through an exchange of letters signed between the Bank and the Borrower, represented by the Minister of Economy. The Borrower shall promptly disclose the updated ESCP.

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
MONIT	ORING AND REPORTING		
A	REGULAR REPORTING Prepare and submit to the Bank regular monitoring reports on the environmental, social, health and safety (ESHS) performance of the Project, including but not limited to the implementation of the ESCP, status of preparation and implementation of E&S instruments required under the ESCP, stakeholder engagement activities, and functioning of the grievance mechanism(s).	Submit quarterly reports to the Bank throughout Project implementation, commencing after the Effective Date. Submit each report to the Bank no later than 15 days after the end of each reporting period.	PIU
В	Promptly notify the Bank of any incident or accident related to the Project which has, or is likely to have, a significant adverse effect on the environment, the affected communities, the public or workers, including, inter alia, cases of sexual exploitation and abuse (SEA), sexual harassment (SH), and accidents that result in death, serious or multiple injury and incidents related to the use of unmanned aircraft (drones). Provide sufficient detail regarding the scope, severity, and possible causes of the incident or accident, indicating immediate measures taken or that are planned to be taken to address it, and any information provided by any contractor and/or supervising firm, as appropriate. Subsequently, at the Bank's request, prepare a report on the incident or accident and propose any measures to address it and prevent its recurrence.	Notify the Bank no later than 48 hours after learning of the incident or accident, and no later than 24 hours for fatalities and SEA/SH incidents. Provide a subsequent report to the Bank within a timeframe acceptable to the Bank	PIU with the support of DGS
C	CONTRACTORS' MONTHLY REPORTS Require contractors and supervising firms to provide monthly monitoring reports on ESHS performance in accordance with the metrics specified in the respective bidding documents and contracts and submit such reports to the Bank.	Submit the monthly reports to the Bank as annexes to the reports to be submitted under action A above.	PIU Contractors
1.1	ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS ORGANIZATIONAL STRUCTURE	Establish and maintain a PIU as set out	Ministry of Economy
	Maintain a project implementation unit (PIU) with qualified staff and resources to support management of ESHS risks and impacts of the Project including a social specialist with experience on Indigenous Peoples , environmental specialist, and a gender-based violence (GBV) consultant. The Terms of Reference (TORs) and qualifications of candidates shall be subject to the Bank's no objection.	in the Financing Agreement. Hire or appoint the environmental specialist, social specialist with experience on Indigenous Peoples, and a GBV consultant no later than three months after Effective Date, and thereafter maintain these positions throughout Project implementation.	,

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
1.2	ENVIRONMENTAL AND SOCIAL INSTRUMENTS		
	 Adopt and implement an Umbrella-Environmental and Social Management Framework (U-ESMF) for the Project, consistent with the relevant ESSs. Adopt and implement an Environmental and Social Management Plan (ESMP) for the infrastructure/works or part of the Project for which the ESIA/ESMP is required, under component 3 of the Project, consistent with the relevant ESSs. Cause the contractors to adopt and implement the site-specific Environmental and Social Management Plan (ESMP), as set out in the ESMF. The proposed activities 	 The U-ESMF shall be disclosed and adopted prior to Effective Date and thereafter implemented the U-ESMF throughout Project implementation. Prepare, disclose, consult upon, and adopt the ESMP consistent with the U-ESMF prior to the start of Project activities, and thereafter implement the ESMP throughout Project implementation. 	PIU
	described in the exclusion list set out in the ESMF shall be ineligible to receive financing under the Project.	3. Adopt the ESMP before launching the bidding process for the respective Project activity and cause contractors as relevant to adopt it prior to the carrying out of Project activity that requires the adoption of such ESMP. Once adopted, cause contractors to implement the respective ESMP throughout Project implementation.	
1.3	Incorporate the relevant aspects of the ESMP, including, inter alia, the relevant E&S instruments, the Labor Management Procedures, and code of conduct, into the ESHS specifications of the procurement documents and contracts with contractors and supervising firms. Thereafter ensure that the contractors and supervising firms comply and cause subcontractors to comply with the ESHS specifications of their respective contracts.	As part of the preparation of procurement documents and respective contracts. Supervise contractors throughout Project implementation.	PIU
1.4	TECHNICAL ASSISTANCE	Throughout Project implementation.	PIU with the support of DGS

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	Ensure that the consultancies, studies (including feasibility studies, if applicable), capacity building, training, and any other technical assistance activities under the Project are carried out in accordance with terms of reference acceptable to the Bank, that are consistent with the ESSs. Thereafter ensure that the outputs of such activities comply with the terms of reference.		
1.5	In line with the U-ESMF and the ESMP, concerning activities that involve collecting Personal Data, the Borrower shall adopt and implement relevant measures, including inter alia, data minimization (collecting only data that is necessary for the purpose); data accuracy (correct or erase data that are not necessary or are inaccurate); use limitations (data are only used for legitimate and related purposes); data retention (retain data only for as long as they are necessary); informing data subjects of use and processing of data; and allowing data subjects the opportunity to correct information about them. The Borrower shall ensure that these principles apply through assessments of existing or development of new data governance mechanisms and data standards for processing Personal Data in connection with the Project by parties involved in Project implementation in accordance with applicable national law and good international practice and acceptable to the Bank, including assessment or development of data sharing protocols, rules or regulations, revision of relevant regulations, training on personal data protection etc.	During Project implementation in line with the ESMP and the U-ESMF.	PIU with the support of DGS
2.1	 Adopt and implement an Umbrella-Labor Management Procedure Framework (U-LMPF) for the Project prior to the Effective Date, consistent with the relevant ESS. Adopt and implement the Labor Management Procedures (LMP) for the Project, as per the approved and disclosed Umbrella-Labor Management Procedures Framework (U-LMPF) including, inter alia, provisions on working conditions, management of workers relationships, occupational health and safety (including personal protective equipment, and emergency preparedness and response), code of conduct (including relating to SEA and SH), forced labor, child labor, grievance arrangements for Project workers, and applicable requirements for contractors, subcontractors, and 	1. Adopt and disclose the U-LMPF prior to Effective Date and thereafter implement throughout Project implementation. 2. Prepare, disclose, consult upon, adopt the LMP in line with the U-LMPF prior to hiring Project workers and thereafter implement the LMP throughout Project implementation.	PIU with the support of DGS

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	supervising firms.		
2.2	GRIEVANCE MECHANISM FOR PROJECT WORKERS Establish and operate a grievance mechanism (GM) for Project workers, as described in the LMP and consistent with ESS2.	Establish grievance mechanism prior to engaging Project workers as per the LMP and thereafter maintain and operate it throughout Project implementation.	PIU
ESS 3:	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT		
3.1	WASTE MANAGEMENT PLAN Adopt and implement a Waste Management Plan (WMP), to manage hazardous and non-hazardous wastes, consistent with ESS3.	Adopt the WMP as part of the ESMP, and thereafter implement throughout Project implementation.	PIU
3.2	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT Incorporate resource efficiency and pollution prevention and management measures in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
ESS 4:	COMMUNITY HEALTH AND SAFETY		
4.1	TRAFFIC AND ROAD SAFETY Incorporate measures to manage traffic and road safety risks as required in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU with the support of DGS
4.2	COMMUNITY HEALTH AND SAFETY Assess and manage specific risks and impacts to the community arising from Project activities, including, inter alia, behavior of Project workers, response to emergency situations, security risks, and include mitigation measures in the ESMPs to be prepared in accordance with the U-ESMF and consistent with ESS4.	Same timeframe as for the adoption and implementation of the ESMP.	PIU
4.3	SEA AND SH RISKS Adopt and implement a SEA/SH Prevention and Response Action Plan as part of the ESMP, to assess and manage the risks of SEA and SH.	Adopt the SEA/SH Prevention and Response Action Plan within the same timeframe as for the adoption and implementation of the ESMP, and thereafter implement the SEA/SH Action Plan throughout Project implementation.	PIU
4.4	Assess and implement measures to manage the security risks of the Project, including the risks of engaging security personnel to safeguard Project workers, sites, assets, and activities, as required in the ESMP to be prepared under action 1.2 above, guided by the principles of proportionality and Good International Industry Practices (GIIP), and by applicable law, in relation to hiring, rules of conduct, training, equipping, and monitoring	Same timeframe as for the adoption and implementation of the ESMP.	PIU

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	of such personnel and consistent with ESS4.		
ESS 5:	LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT		
	This standard is not relevant and activities that would cause physical and/or economic disp	placement would not be eligible for project	financing.
ESS 6:	BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RE	SOURCES	
	This standard is not relevant.	/	
ESS 7: I	NDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONA	AL LOCAL COMMUNITIES	
7.1	INDIGENOUS PEOPLES MEASURES	Same timeframe as the U-ESMF, SEF,	PIU with the support of DGS
		ESMP and SEP and once adopted,	Contractors
	Prepare, consult, adopt and implement and measures to mitigate risks to Indigenous	implement required actions throughout	
	Peoples in the Umbrella-Environmental and Social Management Framework (U-ESMF),	Project implementation.	
	Stakeholder Engagement Framework, Environmental and Social Management Plan		
	(ESMP), and Stakeholder Engagement Plan, consistent with ESS7.		
		, , , , , , , , , , , , , , , , , , , ,	
7.2	GRIEVANCE MECHANISM	Same timeframe as section 10.3.	PIU
	The grievance mechanism to address complaints submitted by Indigenous Peoples shall		
	be described in the SEP, in line with the SEF and ESS7, and based on consultation with		
FCC 0. (Indigenous Peoples and Indigenous Peoples representative organizations. CULTURAL HERITAGE		
8.1	CHANCE FINDS	Describe the change find procedures in	PIU
8.1	Describe and implement the chance finds procedures in the U-ESMF and ESMP of the	Describe the chance find procedures in the U-ESMF and ESMP. Implement the	PIO
	Project.	procedures throughout Project	
	Project.	implementation.	
FSS 9· F	FINANCIAL INTERMEDIARIES	implementation.	
233 3.1	This standard is not relevant as there are no financial intermediaries in the project.		
ESS 10:	STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE		
10.1	STAKEHOLDER ENGAGEMENT FRAMEWORK PREPARATION AND IMPLEMENTATION	The SEF shall be disclosed and adopted	PIU
	/	prior to the Effectiveness Date and shall	
	Adopt and implement a Stakeholder Engagement Framework (SEF) for the Project,	thereafter be implemented throughout	
	consistent with ESS10, which shall include measures to, inter alia, provide stakeholders	Project implementation.	
	with timely, relevant, understandable and accessible information, and consult with them		
	in a culturally appropriate manner, which is free of manipulation, interference, coercion,		
	discrimination and intimidation.		
10.2	STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND IMPLEMENTATION	Prepare, disclose, consult upon, and	PIU
		adopt the SEP in line with the SEF prior	
	Adopt and implement a Stakeholder Engagement Plan (SEP) for the Project, consistent	to the start of the Project activities, and	
	with ESS10 and the Stakeholder Engagement Framework, which shall include measures	thereafter implement the SEP	

MATERI	AL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	to, inter alia, provide stakeholders with timely, relevant, understandable and accessible	throughout Project implementation.	
	information, and consult with them in a culturally appropriate manner, which is free of		
	manipulation, interference, coercion, discrimination and intimidation.		
10.3	PROJECT GRIEVANCE MECHANISM	Establish the grievance mechanism, including a GM to facilitate the	PIU
	Establish, publicize, maintain, and operate an accessible grievance mechanism, to	resolution of SEA/SH complaints and	
	receive and facilitate resolution of concerns and grievances in relation to the Project,	incidents prior to the start of the	
	promptly and effectively, in a transparent manner that is culturally appropriate and	Project activities, and thereafter	
	readily accessible to all Project-affected parties, at no cost and without retribution,	maintain and operate the mechanism	
	including concerns and grievances filed anonymously, in a manner consistent with ESS10	throughout Project implementation.	
	and the SEF.		
	The grievance mechanism shall be equipped to receive, register, and facilitate the		
	resolution of SEA/SH complaints, including through the referral of survivors to relevant		
	gender-based violence service providers, all in a safe, confidential, and survivor-centered	/	
	manner. The GM shall also incorporate measures to address grievance procedures for		
	Indigenous Peoples as per consultations with Indigenous Peoples and ESS7.		
CAPACIT	TY SUPPORT		
CS1	Training for PIU staff, Project workers, including census enumerators on:	From the first quarter following the	PIU
	Stakeholder mapping and engagement	Effective Date and throughout Project	DGS
	Environmental and social assessment and risk management, including overview of	implementation.	Contractors
	activities illegible for project financing		Project workers
	Emergency preparedness and response		
	Community health and safety, including SEA/SH and security risk management		
	World Bank ESF and ESSs OUR / ESAAD Training for Contractors		
	OHS/ ESMP Training for Contractors		
	Security Awareness and preparation/implementation of Security Management Plan Pand Sefety (including road asfety in incoming frace)		
	Road Safety (including road safety in insecure areas) Handling of high girst materials (anging of life activities require)		
	 Handling of biological materials/specimen (if activities require) SEA/SH risk mitigation and conducting consultations on SEA/SH 		
	Cyber/Data Security and Data protection		
	Labor Management Procedures		
	Monitoring and implementing a GM (including SEA/SH GM process		
1		1	
	 Addressing risks to vulnerable and disadvantaged groups in census activities/risks of exclusion 		

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	 relevant) Managing risks to Indigenous Peoples, consulting Indigenous Peoples and their representative organizations (IPOs), culturally appropriate Grievance Mechanisms as per ESS7 and ESS10, including inclusion of culturally appropriate questions in surveys and census 		
CS2	Training for Project workers on occupational health and safety including on emergency prevention and preparedness and response arrangements to emergency situations, workers GM.	From the first quarter following the Effective Date and throughout Project implementation.	PIU DGS Contractors Project workers

Republic of Congo / Ministry of Planning, Statistics and Regional Integration

Harmonizing and Improving Statistics in West and Central Africa Project-Series of Projects Two (HISWACA-SOP2) (P180085)

Draft for Negotiations

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP)

13 July 2023

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN

- 1. The Republic of Congo (the Recipient) shall implement the Harmonizing and Improving Statistics in West and Central Africa Project-Series of Projects Two (HISWACA-SOP2) (P180085) (the Project), with the involvement of the Ministry of Planning, Statistics and Regional Integration (MPSIR) (the Project Implementing Entity or PIE), and with association of the National Institute of Statistics, national school of statistics, and other sectoral ministries as set out in the Financing Agreement and the Project Agreement. The International Development Association (the Association) has agreed to provide financing for the Project, as set out in the referred agreements.
- 2. The Recipient shall ensure that the Project is carried out in accordance with the Environmental and Social Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the Association. The ESCP is a part of the Financing Agreement. Unless otherwise defined in this ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the referred agreements.
- 3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Recipient shall carry out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, institutional, staffing, training, monitoring and reporting arrangements, and grievance management. The ESCP also sets out the environmental and social (E&S) instruments that shall be adopted and implemented under the Project, all of which shall be subject to prior consultation and disclosure, consistent with the ESS, and in form and substance, and in a manner acceptable to the Association. Once adopted, said E&S instruments may be revised from time to time with prior written agreement by the Association.
- 4. As agreed by the Association and the Recipient, this ESCP will be revised from time to time if necessary, during Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in response to Project performance. In such circumstances, the Recipient through the MPSIR and the Association agree to update the ESCP to reflect these changes through an exchange of letters signed between the Association and the Recipient, the Executive Director of INS. The Recipient shall promptly disclose the updated ESCP.

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
MONIT	ORING AND REPORTING		
A	REGULAR REPORTING Prepare and submit to the Association regular monitoring reports on the environmental, social, health and safety (ESHS) performance of the Project, including but not limited to the implementation of the ESCP, status of preparation and implementation of E&S instruments required under the ESCP, stakeholder engagement activities, and functioning of the grievance mechanism(s).	Submit quarterly reports to the Association throughout Project implementation, commencing after the Effective Date. Submit each report to the Association no later than 15 days after the end of each reporting period.	Project Implementation Unit (PIU) within the Ministry of Planning /National Institute of Statistics
В	Promptly notify the Association of any incident or accident related to the Project which has, or is likely to have, a significant adverse effect on the environment, the affected communities, the public or workers, including, inter alia, cases of sexual exploitation and abuse (SEA), sexual harassment (SH), and accidents that result in death, serious or multiple injury, and incidents related to the use of unmanned aircraft (drones). Provide sufficient detail regarding the scope, severity, and possible causes of the incident or accident, indicating immediate measures taken or that are planned to be taken to address it, and any information provided by any contractor and/or supervising firm, as appropriate. Subsequently, at the Association's request, prepare a report on the incident or accident and propose any measures to address it and prevent its recurrence.	Notify the Association no later than 48 hours after learning of the incident or accident, and no later than 24 hours for fatalities and SEA/SH incidents. Provide a subsequent report to the Association within a timeframe acceptable to the Association	PIU
С	CONTRACTORS' MONTHLY REPORTS Require contractors and supervising firms to provide monthly monitoring reports on ESHS performance in accordance with the metrics specified in the respective bidding documents and contracts and submit such reports to the Association.	Submit the monthly reports to the Association as annexes to the reports to be submitted under action A above.	PIU Contractors
1.1	ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS ORGANIZATIONAL STRUCTURE Maintain a Project Implementation Unit (PIU) with qualified staff and resources to support management of ESHS risks and impacts of the Project including a social specialist with an experience with Indigenous Peoples, an environmental specialist, and a gender-based violence (GBV) specialist, and a security risk consultant (on an as needed basis). The Terms of Reference (TORs) and qualifications of candidates shall be subject to the Association's no objection.	Maintain a PIU as set out in the Financing Agreement. Hire an environmental specialist, social specialist with IP experience, a GBV specialist, no later than three months after Effective Date, and thereafter maintain these positions throughout Project implementation. The security risk consultant is to be mobilized on as	PIU

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
		needed basis.	
4.2	FANAROANA FAITAL AND COCIAL INCEDURATION		
1.2	1. Adopt and implement an Umbrella-Environmental and Social Management Framework (U-ESMF) for the Project, consistent with the relevant ESSs.	1. The final U-ESMF shall be disclosed and adopted prior to Effective Date and thereafter implemented throughout Project implementation.	PIU
	 Adopt and implement an Environmental and Social Management Plan (ESMP) for the infrastructure/works or part of the Project for which the ESIA/ESMP is required, under component 3 of the Project, consistent with the relevant ESSs. Cause the contractors to adopt and implement the site-specific Environmental and Social Management Plan (ESMP), as set out in the ESMF. The proposed activities 	2. Prepare, disclose, consult upon, and adopt the ESMP consistent with the U-ESMF prior to the start of Project activities, and thereafter implement the ESMP throughout Project implementation.	
	described in the exclusion list set out in the ESMF shall be ineligible to receive financing under the Project.	3. Adopt the ESMP before launching the bidding process for the respective Project activity and cause contractors as relevant to adopt it prior to the carrying out of Project activity that requires the adoption of such ESMP. Once adopted, cause contractors to implement the respective ESMP throughout Project implementation.	
1.3	Incorporate the relevant aspects of the ESMP, including, inter alia, the relevant E&S instruments, the Labor Management Procedures, and code of conduct, into the ESHS specifications of the procurement documents and contracts with contractors and supervising firms. Thereafter ensure that the contractors and supervising firms comply and cause subcontractors to comply with the ESHS specifications of their respective contracts.	As part of the preparation of procurement documents and respective contracts. Supervise contractors throughout Project implementation.	PIU
1.4	TECHNICAL ASSISTANCE Ensure that the consultancies, studies (including feasibility studies, if applicable), capacity building, training, and any other technical assistance activities under the Project are carried out in accordance with terms of reference acceptable to the Association, that are	Throughout Project implementation.	PIU

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	consistent with the ESSs. Thereafter ensure that the outputs of such activities comply with the terms of reference.		
1.5	In line with the U-ESMF and the ESMP, concerning activities that involve collecting Personal Data, the Recipient shall adopt and implement relevant measures, including inter alia, data minimization (collecting only data that is necessary for the purpose); data accuracy (correct or erase data that are not necessary or are inaccurate); use limitations (data are only used for legitimate and related purposes); data retention (retain data only for as long as they are necessary); informing data subjects of use and processing of data; and allowing data subjects the opportunity to correct information about them. The Recipient shall ensure that these principles apply through assessments of existing or development of new data governance mechanisms and data standards for processing Personal Data in connection with the Project by parties involved in Project implementation in accordance with applicable national law and good international practice and acceptable to the Association, including assessment or development of data sharing protocols, rules or regulations, revision of relevant regulations, training on personal data protection etc.	During Project implementation in line with the ESMP and the U-ESMF.	PIU
ESS 2:	LABOR AND WORKING CONDITIONS		
2.1	 Adopt and implement an Umbrella-Labor Management Procedure Framework (U-LMPF) for the Project prior to the Effective Date, consistent with the relevant ESS. Adopt and implement the Labor Management Procedures (LMP) for the Project, , as per the approved and disclosed Umbrella-Labor Management Procedures Framework (U-LMPF) including, inter alia, provisions on working conditions, management of workers relationships, occupational health and safety (including personal protective equipment, and emergency preparedness and response), code of conduct (including relating to SEA and SH), forced labor, child labor, grievance arrangements for Project workers, and applicable requirements for contractors, subcontractors, and supervising firms. 	 Adopt and disclose the U-LMPF prior to Effective Date and thereafter implement throughout Project implementation. Prepare, disclose, consult upon, adopt the LMP in line with the U-LMPF prior to hiring Project workers and thereafter implement the LMP throughout Project implementation. 	PIU
2.2	GRIEVANCE MECHANISM FOR PROJECT WORKERS Establish and operate a grievance mechanism for Project workers, as described in the LMP and consistent with ESS2.	Establish grievance mechanism prior to engaging Project workers as per the LMP and thereafter maintain and operate it throughout Project implementation.	PIU

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY	
ESS 3:	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT			
3.1	WASTE MANAGEMENT PLAN Adopt and implement a Waste Management Plan (WMP), to manage hazardous and non-hazardous wastes, consistent with ESS3.	Adopt the WMP as part of the ESMP, and thereafter implement the WMP throughout Project implementation.	PIU	
3.2	RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT Incorporate resource efficiency and pollution prevention and management measures in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU	
ESS 4:	COMMUNITY HEALTH AND SAFETY			
4.1	TRAFFIC AND ROAD SAFETY Incorporate measures to manage traffic and road safety risks as required in the ESMP to be prepared under action 1.2 above.	Same timeframe as for the adoption and implementation of the ESMP.	PIU	
4.2	COMMUNITY HEALTH AND SAFETY Assess and manage specific risks and impacts to the community arising from Project activities, including, inter alia, behavior of Project workers, response to emergency situations, security risks, and include mitigation measures in the ESMPs to be prepared in accordance with the U-ESMF and consistent with ESS4.	Same timeframe as for the adoption and implementation of the ESMP.	PIU	
4.3	SEA AND SH RISKS Adopt and implement a SEA/SH Prevention and Response Action Plan as part of the ESMP, to assess and manage the risks of SEA and SH, to be prepared in accordance with the U-ESMF and consistent with ESS4.	Adopt the SEA/SH Prevention and Response Action Plan within the same timeframe as for the adoption and implementation of the ESMP, and thereafter implement the SEA/SH Action Plan throughout Project implementation.	PIU	
4.4	Assess and implement measures to manage the security risks of the Project, including the risks of engaging security personnel to safeguard Project workers, sites, assets, and activities, as set out in the Security Management Plan, guided by the principles of proportionality and GIIP, and by applicable law, in relation to hiring, rules of conduct, training, equipping, and monitoring of such personnel and consistent with ESS4. The Terms of Reference for the SMP shall be subject to no objection by the Association.	The Security Management Plan shall be a standalone document to be prepared and adopted prior to the start of the project activities and thereafter implemented throughout Project implementation.	PIU	
ESS 5:	LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT			
	This standard is not relevant and activities that would cause physical and/or economic disp	placement would not be eligible for project	financing.	
ESS 6:	SS 6: BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES			

MATER	IAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY
	This standard is not relevant given the scope of works.		
ESS 7: I	NDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONA	L LOCAL COMMUNITIES	
7.1	INDIGENOUS PEOPLES MEASURES	Same timeframe as the U-ESMF, SEF,	PIU
		ESMP and SEP and once adopted,	Contractors
	Prepare, consult, adopt and implement measures to mitigate risks to Indigenous Peoples	implement required actions throughout	
	in the Umbrella-Environmental and Social Management Framework (U-ESMF),	Project implementation.	
	Stakeholder Engagement Framework, Environmental and Social Management Plan		
	(ESMP), and Stakeholder Engagement Plan, consistent with ESS7.		
7.2	GRIEVANCE MECHANISM	Same timeframe as section 10.3.	PIU
	The grievance mechanism to address complaints submitted by Indigenous Peoples shall		
	be described in the SEP, in line with the SEF and ESS7, and based on consultation with		
	Indigenous Peoples and Indigenous Peoples representative organizations.		
	CULTURAL HERITAGE	Describe the above find one of	
8.1	CHANCE FINDS	Describe the chance find procedures in	
	Describe and implement the Chance Finds procedures as part of the ESMP of the Project.	the ESMP. Implement the procedures	
		throughout Project implementation.	
ESS 9: F	INANCIAL INTERMEDIARIES	 	
	This standard is not relevant.		
	STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE	T =	
10.1	STAKEHOLDER ENGAGEMENT FRAMEWORK PREPARATION AND IMPLEMENTATION	The SEF shall be disclosed and adopted	PIU
	/ / / / / / / / / / / / / / / / / / /	prior to the Effective Date and shall	
	Adopt and implement a Stakeholder Engagement Framework (SEF) for the Project,	thereafter be implemented throughout	
	consistent with ESS10, which shall include measures to, inter alia, provide stakeholders	Project implementation.	
	with timely, relevant, understandable and accessible information, and consult with them		
	in a culturally appropriate manner, which is free of manipulation, interference, coercion, discrimination and intimidation.		
10.2	STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND IMPLEMENTATION	Prepare, disclose, consult upon, and	PIU
10.2	STAKEHOLDER ENGAGEINIENT PLAN PREPAKATION AND INIPLEINIENTATION	adopt the SEP in line with the SEF prior	FIU
	Adopt and implement a Stakeholder Engagement Plan (SEP) for the Project, consistent	to the start of the Project activities, and	
	with ESS10 and the Stakeholder Engagement Framework, which shall include measures	thereafter implement the SEP	
	to, inter alia, provide stakeholders with timely, relevant, understandable and accessible	throughout Project implementation.	
	information, and consult with them in a culturally appropriate manner, which is free of	amoughout Froject implementation.	
	manipulation, interference, coercion, discrimination and intimidation.		
10.3	PROJECT GRIEVANCE MECHANISM	Establish the grievance mechanism,	PIU
10.5	THE PARTY OF THE OFFICE	including a GM to facilitate the	

MATERIAL MEASURES AND ACTIONS		TIMEFRAME	RESPONSIBLE ENTITY
	Establish, publicize, maintain, and operate an accessible grievance mechanism, to	resolution of SEA/SH complaints and	
	receive and facilitate resolution of concerns and grievances in relation to the Project,	incidents prior to the start of the	
	promptly and effectively, in a transparent manner that is culturally appropriate,	Project activities, and thereafter	
	including for traditional communities like pastoralists and Indigenous Peoples as per	maintain and operate the mechanism	
	ESS7 and readily accessible to all Project-affected parties, at no cost and without	throughout Project implementation.	
	retribution, including concerns and grievances filed anonymously, in a manner consistent	/	
	with ESS10 and the SEF.	/	
		/	
	The grievance mechanism shall be equipped to receive, register, and facilitate the		
	resolution of SEA/SH complaints, including through the referral of survivors to relevant		
	gender-based violence service providers, all in a safe, confidential, and survivor-centered manner. The GM shall also incorporate measures to address grievance procedures for		
	Indigenous Peoples as per consultations with Indigenous Peoples and ESS7.		
	malgenous reopies as per consultations with malgenous reopies and Ess.		
CAPACI	TY SUPPORT		
CS1	Training for PIU staff, Project workers, including census enumerators on:	From the first quarter following the	PIU
	Stakeholder mapping and engagement	Effective Date and throughout Project	Contractors
	Environmental and social assessment and risk management, including overview of	implementation.	Project workers
	activities illegible for project financing		
	Emergency preparedness and response		
	Community health and safety, including SEA/SH and security risk management		
	World Bank ESF and ESSs		
	OHS/ ESMP Training for Contractors		
	Security Awareness and preparation/implementation of Security Management Plan		
	Road Safety (including road safety in insecure areas)		
	 Handling of biological materials/specimen (if activities require) 		
	SEA/SH risk mitigation and conducting consultations on SEA/SH		
	Cyber/Data Security and Data protection		
	Labor Management Procedures		
	Monitoring and implementing a GM (including SEA/SH GM process		
	 Addressing risks to vulnerable and disadvantaged groups in census activities/risks of 		
	exclusion		
	Managing the risks of unmanned aircraft operations in development projects (if		
	relevant)		
	Managing risks to Indigenous Peoples, consulting Indigenous Peoples (such as hunter)		
	gatherers) and their representative organizations (IPOs), culturally appropriate		
	Grievance Mechanisms as per ESS7 and ESS10, and culturally appropriate inclusion in		

MATERIAL MEASURES AND ACTIONS		TIMEFRAME	RESPONSIBLE ENTITY
	census/surveys		
	Managing risks to and inclusion of traditional communities such as		
	nomadic/transhumance pastoralists		
CS2	Training for Project workers on occupational health and safety including on emergency	From the first quarter following the	PIU
	prevention and preparedness and response arrangements to emergency situations,	Effective Date and throughout Project	Contractors
	workers GM.	implementation.	Project workers