



Second Emergency Food Security Support Project (P148886)

AFRICA | Guinea-Bissau | Agriculture and Rural Development Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 08-Apr-2015 | ISR18337 |

Implementing Agencies: Ministry of Agriculture and Rural Development, World Food Programme

Key Dates

Key Project Dates

Board Approval date:06-Aug-2014

Effectiveness Date:17-Feb-2015

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2015

Revised Closing Date:30-Jun-2015

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to improve food security of vulnerable populations, including children in selected areas in the Recipient territory.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1: Component 1- Support to the most vulnerable population:(Cost \$2.15 M)

Component 2: Provision of improved agricultural inputs to smallholder farmers:(Cost \$4.00 M)

Component 3: Project Management, monitoring and evaluation:(Cost \$0.85 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory
Overall Risk Rating	--	● Moderate



Implementation Status and Key Decisions

The project was declared effective of February 17, 2015 and is scheduled to close at the end of June 2015. Implementation is delayed, but the Project Development Objectives are still achievable. Component 1- Support to the Most Vulnerable Population- since February 2015, WFP has advanced its on resources to provide food under the school feeding program while the food items under the Bank funded operation are being procured. WFP is also working closing with the Ministry of Agriculture to rehabilitate the 5,000 ha for rice cultivation next season. Component 2- Provisoon of Improved Agricultural Inputs and Services to the Smallholders- The Government has also made progress in terms of advancing in the procurement of the key items such as power tillers to increase the intensification of the rice cultivation. A World Bank mission is scheuled to take place in April to assess the implementation of the project.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Low
Macroeconomic	--	--	● Low
Sector Strategies and Policies	--	--	● Low
Technical Design of Project or Program	--	--	● Moderate
Institutional Capacity for Implementation and Sustainability	--	--	● Low
Fiduciary	--	--	● Moderate
Environment and Social	--	--	● Low
Stakeholders	--	--	● Low
Other	--	--	● Moderate
Overall	--	--	● Moderate

Results

Project Development Objective Indicators



► Students receiving one meal a day (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	17500.00
Date	09-Mar-2014	--	01-Apr-2015	30-Jun-2015

► Rations distributed in food for work activities (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	250000.00
Date	09-Mar-2014	--	01-Apr-2015	30-Jun-2015

► Clients who have adopted an improved agr. technology promoted by the project (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4000.00
Date	09-Mar-2014	--	--	30-Jun-2015

▲ Clients who adopted an improved agr. technology promoted by project – female (Number, Core Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	20.00
Date	09-Mar-2014	--	--	30-Jun-2015

► Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	38000.00



Date	09-Mar-2014	--	01-Apr-2015	30-Jun-2015
------	-------------	----	-------------	-------------

▲ Female beneficiaries (Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	7600.00
Date	09-Mar-2014	--	01-Apr-2015	30-Jun-2015

▶ Quantity of new land rehabilitated for rice cultivation (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5000.00
Date	07-Oct-2014	--	01-Apr-2015	30-Jun-2015

Overall Comments

The results indicator will be updated during the mission in April.

Intermediate Results Indicators

▶ Lowland area rehabilitated (ha) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3000.00
Date	09-Mar-2014	--	23-Feb-2015	30-Jun-2015



► Mangrove land rehabilitated (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2000.00
Date	09-Mar-2014	--	23-Feb-2015	30-Jun-2015

► Quantity of seed distributed (Tones/year, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	320.00
Date	09-Mar-2014	--	23-Feb-2015	30-Jun-2015

► Quantity of fertilizer distributed (Tones/year, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	300.00
Date	09-Mar-2014	--	23-Feb-2015	30-Jun-2015

Overall Comments

Data on Financial Performance

Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P148886	TF-17872	Effective	USD	2.15	2.15	0.00	0.00	2.15	0%
P148886	TF-17873	Effective	USD	4.85	4.85	0.00	0.00	4.85	0%

Key Dates (by loan)



Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P148886	TF-17872	Effective	04-Dec-2014	04-Dec-2014	17-Feb-2015	30-Jun-2015	30-Jun-2015
P148886	TF-17873	Effective	04-Dec-2014	04-Dec-2014	17-Feb-2015	30-Jun-2015	30-Jun-2015

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
