



## Uganda Multisectoral Food Security and Nutrition Project (P149286)

AFRICA | Uganda | Agriculture Global Practice |  
 Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 01-Sep-2015 | ISR20556 |

Implementing Agencies: Ministry of Agriculture, Animal Industry & Fisheries

## Key Dates

## Key Project Dates

Board Approval date:07-Jan-2015

Effectiveness Date:--

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:--

Revised Closing Date:--

## Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to increase production and consumption of micronutrient-rich foods and utilization of community-based nutrition services in smallholder households in project areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

Delivery of multisectoral nutrition services at primary school and community levels:(Cost \$17.80 M)

Strengthening capacity to deliver nutrition interventions:(Cost \$5.20 M)

Project management, monitoring, evaluation and knowledge generation:(Cost \$4.64 M)

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Moderate



## Implementation Status and Key Decisions

The project was approved on January 7, 2015, the grant agreement was signed on May 27, and expected to be effective in mid-September 2015.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Substantial
Macroeconomic	--	--	● Moderate
Sector Strategies and Policies	--	--	● Moderate
Technical Design of Project or Program	--	--	● Low
Institutional Capacity for Implementation and Sustainability	--	--	● Moderate
Fiduciary	--	--	● Moderate
Environment and Social	--	--	● Moderate
Stakeholders	--	--	● Substantial
Other	--	--	● Substantial
Overall	--	--	● Moderate

## Results

### Project Development Objective Indicators

► Net changes in percentage of households with minimum household dietary diversity score (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--



Date	23-Sep-2014	--	--	19-Dec-2019
------	-------------	----	----	-------------

► Net change in percentage of children aged 6-23 months in beneficiary households with minimum dietary diversity (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	23-Sep-2014	--	--	19-Dec-2019

► Net change in percentage of women participating in community-based nutrition activities in project areas (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	23-Sep-2014	--	--	19-Dec-2019

### Overall Comments

### Intermediate Results Indicators

► Number of eligible beneficiaries receiving deworming tablets (disaggregated by vulnerable groups: primary schoolchildren, pregnant women, and children 12-59 months (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	23-Sep-2014	--	--	19-Dec-2019



▶ Number of girls (aged 11 or older) receiving weekly iron folic acid tablets through primary schools (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	23-Sep-2014	--	--	19-Dec-2019

▶ Number of under-2 children reached for GMP (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	23-Sep-2014	--	--	19-Dec-2019

▶ Number of parent groups (PGs) established (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	--	--	--	--

▶ Number of smallholder women trained in nutrition-sensitive agriculture through PGs (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	--	--	--	--



## ▶ Number of primary schools offering a package of nutrition demonstration activities (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	--	--	--	--

## ▶ Number of farmers trained in homestead production of micronutrient-rich foods (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	--	--	--	--

## ▶ People with access to a basic package of health, nutrition, or reproductive health services (number) (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	--	--	--	--

Overall Comments


**Data on Financial Performance****Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

**Cumulative Disbursements**



### Restructuring History

There has been no restructuring to date.

### Related Project(s)

There are no related projects.