

## Procurement Plan

### I. General

2. **Bank's approval Date of the procurement Plan: June ....., 2017**
3. **Date of General Procurement Notice: .....**
4. **Period covered by this procurement plan: July 17 to Dec 2018.**

### II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High
3.	Consultant Services (Firms)	0.5	High
4.	Consultant Services (Individual Consultants)	0.2	High

2. **Pre-qualification NA**
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA**
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements NA**
6. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.
9. Renewal or extension of individual consultants contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

July 17, 2017

**PROCUREMENT PLAN** Uganda : Uganda Reproductive, Maternal and Child Health Services Improvement Project

**General Information**  
**Country:** Uganda **Bank / Approval Date of the Original Procurement Plan:** 2017-07-18  
**Project ID:** P155186 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-08-17  
**Project Name:** Uganda Reproductive, Maternal and Child Health Services Improvement Project  
**Loan / Credit No.:** IDA / 58970 **GPN Date:**  
**Executing Agency(ies):** Ministry of Health

**WORKS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOH-23749-GO-RFB / Procurement of ICT equipment for national identification and registration authority (NIRA)	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		915,000.00	0.00	Pending Implementation					2017-08-18		2017-08-23					2017-10-04		2017-11-03		2017-12-08		2018-03-30
UG-MOH-23814-GO-RFB / Procurement of 12 vehicles (5 pick ups and 7 Station Wagons)	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		800,000.00	0.00	Pending Implementation					2017-08-31		2017-09-05					2017-10-17		2017-11-16		2017-12-21		2018-04-27

**NON CONSULTING SERVICES**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**INDIVIDUAL CONSULTANTS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOH-18069-CS-INDV / Recruitment of Reproductive Health Advisor	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Prior	Individual Consultant Selection	Open		165,000.00	0.00	Under Implementation	2017-06-21	2017-07-26		2017-08-09		2017-08-30				2019-09-23
UG-MOH-18067-CS-INDV / Procurement of the Monitoring and Evaluation Specialist	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Prior	Individual Consultant Selection	Open		165,000.00	0.00	Under Implementation	2017-06-22	2017-08-02		2017-08-23		2017-09-27				2019-10-31
UG-MOH-18072-CS-INDV / Procurement of an Administrative Assistant for the Project	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2017-06-22	2017-08-01		2017-08-22		2017-09-26				2019-10-31
UG-MOH-18074-CS-INDV / Recruitment of Project Officer for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Individual Consultant Selection	Open		105,000.00	0.00	Under Implementation	2017-06-22	2017-08-01		2017-08-22		2017-09-26				2019-10-31
UG-MOH-18075-CS-INDV / Recruitment of accounts Assistant for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2017-06-22	2017-08-01		2017-08-22		2017-09-26				2019-10-31
UG-MOH-18071-CS-INDV / Recruitment of Results Based Financing Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		105,000.00	0.00	Pending Implementation	2017-08-18	2017-09-27		2017-10-18		2017-11-22				2019-12-27
UG-MOH-23748-CS-INDV / Recruitment of Results based Financing Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		105,000.00	0.00	Pending Implementation	2017-08-18	2017-10-06		2017-10-27		2017-12-01				2020-01-09