

## PROCUREMENT PLAN (P162086)

**Project information: India, Jharkhand Jharkhand Power System Improvement Project**

**Project Implementation agency: JHARKHAND URJA SANCHARAN NIGAM LIMITED (JUSNL) and JHARKHAND BIJLI VITRAN NIGAM LIMITED (JBVNL)**

**Date of the Procurement Plan: February 23, 2018**

**Period covered by this Procurement Plan:** (from June 2017 till date, which is less than 18 months)

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

***Procurement of Second Hand Goods “Not Applicable”***

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations (***Goods and Works***). *Specify for each*

Goods: is not applicable;

Works: is not applicable



Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
INJBNL-26954-CS-QCBS / Procurement of Power procurement cost optimization solution			Prior	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Pending Implementation	2017-08-30		2017-08-30		2017-09-30					2017-09-21		2017-10-21		2017-11-25		2017-12-30		2021-12-29
INJUSNL-66262-CS-QCBS-PMO1 / Consultancy Services for Project Management Consultant to support JUSNL in implementation of World Bank funded Transmission Line And Sub-Station Contracts		b.Component 2: Technical assistance for institutional development and capacity building of JUSNL	Prior	Quality And Cost-Based Selection	Open - International		4,000,000.00	0.00	Under Implementation	2018-03-28	2018-03-29	2018-04-18		2018-06-01					2018-06-29		2018-07-29		2018-09-02		2018-10-07		2020-10-06
INJUSNL-67437-CS-QCBS-PMO1 / Financial Management System Strengthening in JUSNL		b.Component 2: Technical assistance for institutional development and capacity building of JUSNL	Post	Quality And Cost-Based Selection	Open - National		400,000.00	0.00	Under Implementation	2018-04-06		2018-04-27		2018-06-10					2018-07-08		2018-08-07		2018-09-11		2018-10-16		2020-04-18

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual