



Health System Improvement Project (P144688)

EUROPE AND CENTRAL ASIA | Albania | Global Practice |
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 19-May-2015 | ISR18646 |

Implementing Agencies: Ministry of Health

Key Dates

Key Project Dates

Board Approval date:27-Feb-2015

Effectiveness Date:--

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:28-Feb-2021

Revised Closing Date:28-Feb-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project PDO is to contribute to improving the efficiency of care in selected hospitals in Albania, improving the management of information in the health system, and increasing financial access to health services.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Improving Hospital Services:(Cost \$17.80 M)

Expanding Health Management Information System:(Cost \$16.95 M)

Improving the Health Financing System:(Cost \$3.00 M)

Monitoring and Evaluation, and Project Management:(Cost \$1.15 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



Implementation Status and Key Decisions

The Health System Improvement Project was approved by the Board on February 27, 2015. The project LA was signed with the Government on March 24, 2015. Project effectiveness conditions are under completion. Date of effectiveness is June 22, 2015.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Substantial
Macroeconomic	--	--	● Moderate
Sector Strategies and Policies	--	--	● Substantial
Technical Design of Project or Program	--	--	● Moderate
Institutional Capacity for Implementation and Sustainability	--	--	● Substantial
Fiduciary	--	--	● Low
Environment and Social	--	--	● Low
Stakeholders	--	--	● Substantial
Other	--	--	--
Overall	--	--	● Substantial

Results



Project Development Objective Indicators

► Total number of acute care beds in selected district hospitals rationalized according to the Hospital Master Plan* (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0	--	--	800
Date	18-Sep-2014	--	--	30-Sep-2020

► Percentage of inpatient in the selected regional hospitals whose admission and discharge are performed electronically (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00
Date	18-Sep-2014	--	--	30-Sep-2020

► Reduction in average prices for: (a) 10 most common prescription medicines; and (b) 10 most expensive hospital medicines* (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	25.00
Date	18-Sep-2014	--	--	30-Sep-2020

► Percentage of poor enrolled in the health insurance system (disaggregated by gender) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	50.00	--	--	65.00
Date	18-Sep-2014	--	--	30-Sep-2020

Overall Comments

Intermediate Results Indicators



► Hospital with Board of Directors (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	15.00
Date	18-Sep-2014	--	--	30-Sep-2020

► Hospitals with social accountability mechanisms installed (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	15.00
Date	18-Sep-2014	--	--	30-Sep-2020

► Medical equipment management and maintenance plans developed (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	--	Implemented
Date	18-Sep-2014	--	--	30-Sep-2020

► Number of clinical protocols and guidelines updated and implemented for management of chronic diseases (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5 clinical guidelines developed but not implemented	--	--	Guidelines implemented and monitored in all regional hospitals
Date	18-Sep-2014	--	--	30-Sep-2020



► Master Plan for eHealth/HMIS activities developed and executed (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	--	Yes
Date	18-Sep-2014	--	--	30-Sep-2020

► National Health Information Center (NHIC) established and operational (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	--	Yes (NHIC fully operational)
Date	18-Sep-2014	--	--	30-Sep-2020

► Number of regional hospitals with Information System established and functional (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7.00
Date	18-Sep-2014	--	--	30-Sep-2020

► PHC's adopting performance-based capitation payment system (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0	--	--	200
Date	30-Sep-2014	--	--	30-Sep-2020



► Hospitals implementing provider payment reform (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0	--	--	15 (Global Budget adjuted by case mixed)
Date	30-Sep-2014	--	--	30-Sep-2020

► Percentage of claims using newly set up HHS processed (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0	--	--	50
Date	18-Sep-2014	--	--	30-Sep-2020

► Health Insurance Organization "Road Map" developed and implemented (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	--	Yes
Date	18-Sep-2014	--	--	30-Sep-2020

► Proportion of cheapest generic copies dispensed of all INN for top 10 off patented drugs (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	38.00	--	--	80.00
Date	18-Sep-2014	--	--	30-Sep-2020



► HIF experts and selected health personnel receiving training (on hospital management, coding, costing, business development plans and quality assurance); (disaggregated by gender) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	137.00
Date	18-Sep-2014	--	--	30-Sep-2020

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P144688	IBRD-84660	Not Effective	USD	40.00	40.00	0.00	0.00	40.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P144688	IBRD-84660	Not Effective	27-Feb-2015	24-Mar-2015	--	28-Feb-2021	28-Feb-2021

Cumulative Disbursements

--	--	--	--	--	--	--	--	--	--



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
