

P161989 - E-Gov Services for Citizens&Business

**PROCUREMENT PLAN** Uruguay : Uruguay - Improving Service Delivery to Citizens and Businesses through E-Government Project

**General Information**  
**Country:** Uruguay **Bank / Approval Date of the Original Procurement Plan:** 2017-07-06  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-07-06  
**Project ID:** P161989 **GPN Date:**  
**Project Name:** Uruguay - Improving Service Delivery to Citizens and Businesses through E-Government Project  
**Loan / Credit No.:**  
**Executing Agency(ies):** Ministry of Economy and Finance

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
1-1-1 CF-SBBC / AGESIC - Definic de Plataforma Tecnolgica		Preparation Advance	Post	Quality And Cost-Based Selection	Open - National		20,000.00	0.00	Pending Implementation	2017-08-01	2017-08-16	2017-09-25						2017-10-25	2017-11-24	2017-12-16	2017-12-29	2020-09-24					
1-1-3 CF-SBBC / AGESIC - Definic de Framework y Marco Regulatorio		Preparation Advance	Post	Quality And Cost-Based Selection	Open - National		60,000.00	0.00	Pending Implementation	2017-08-01	2017-08-16	2017-09-25						2017-10-25	2017-11-24	2017-12-16	2017-12-29	2020-09-24					
1-1-4 CF-SBBC / AGESIC - Estudio y documentac del Marco de referencia para e - Participac		Preparation Advance	Post	Quality And Cost-Based Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-08-01	2017-08-16	2017-09-25						2017-10-25	2017-11-24	2017-12-16	2017-12-29	2020-09-24					
2-2-1 SOC / VUCE - Apoyo en la Certificac de Calidad		Preparation Advance	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-08-01	2017-08-16	2017-09-25								2017-10-25	2017-10-31	2020-07-27					

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
3-15 CI / 7 Consultores Desarrollo de nuevos procedimientos y metodologas de trabajo		Preparation Advance	Post	Individual Consultant Selection	Open		99,322.00	0.00	Pending Implementation	2017-05-17	2017-07-05	2017-07-26			2017-08-30			2018-02-26	
3-20 CI / Ejecució de procesos de Adquisiciones y Contrataciones para UCP		Preparation Advance	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-05-17	2017-06-20	2017-07-11			2017-08-30			2018-02-26	
1-1-2 CI-O / AGESIC - 3 Consultores. Framework para interoperabilidad de datos en Uruguay alineado y compatible con la Unio Europea		Preparation Advance	Post	Individual Consultant Selection	Direct		30,000.00	0.00	Pending Implementation	2017-05-17	2017-05-22	2017-06-12			2017-06-26			2017-12-23	
2-1-2 CI-O / ANII - Diseo de la plataforma de libros estudiantiles digitales nacionales y en espaol		Preparation Advance	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-05-17	2017-07-05	2017-07-26			2017-08-30			2018-02-26	
2-1-3 CI-O / ANII - Relevamiento de requerimientos y arquitectura conceptual de TRAMA		Preparation Advance	Post	Individual Consultant Selection	Open		27,000.00	0.00	Pending Implementation	2017-05-17	2017-07-05	2017-07-26			2017-08-30			2018-02-26	
2-2-2 CF-CD / VUCE- Desarrollo para Fortalecimiento		Preparation Advance	Post	Direct Selection	Direct		40,000.00	0.00	Pending Implementation	2017-08-01	2017-08-11				2017-10-15			2020-07-11	
2-3-1 CF CD / DGI- Planificac Estrategica de la Gestió Humana		Preparation Advance	Post	Direct Selection	Direct		60,000.00	0.00	Pending Implementation	2017-08-01	2017-08-11				2017-10-15			2018-04-13	