



## Supporting Psychosocial Health and Resilience in Liberia (P146591)

AFRICA | Liberia | Health, Nutrition & Population Global Practice |  
Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 02-Oct-2015 | ISR20525 |

Implementing Agencies: The Carter Center

### Key Dates

#### Key Project Dates

Board Approval date:25-Jan-2015

Effectiveness Date:25-Feb-2015

Planned Mid Term Review Date:15-Aug-2016

Actual Mid-Term Review Date:--

Original Closing Date:25-Feb-2018

Revised Closing Date:25-Feb-2018

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to respond to the intermediate psychosocial and mental health impact of the Ebola Virus Disease (EVD) crisis and to build long-term psychosocial health and resilience at the individual and community levels in project target areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

### Components

Name

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory

### Implementation Status and Key Decisions

The project was approved on Feb 25th, and became effective on May 8, 2015. Despite initial delays in implementation due largely to the relative newness of the implementation agency- The Carter Center- to the Bank's fiduciary procedures, implementation is on an upward trajectory.





## Results

### Project Development Objective Indicators

#### ► Level of competence, skills and confidence among providers (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	55.00
Date	--	--	--	30-Jan-2018

#### Comments

Baseline data: to be updated when training enrollment begins, Q1 2016

Data Source: *ENACT (formerly named TASC-R)*

#### ► Depression post-traumatic stress disorder (PTSD) and disability among project beneficiaries (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	--	--	20.00



Date	25-Feb-2015	--	--	30-Jan-2018
------	-------------	----	----	-------------

## Comments

Data Source: *PHQ-9 TBD/ PCSL*

Baseline data: the baseline data - 30- is an estimate. The actual value will be obtained in November, 2015.

► Stigma against Ebola-affected individual/households (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	60.00	--	--	30.00
Date	25-Feb-2015	--	--	30-Jan-2018

## Comments

Data Source: *Mental Clinician's Attitudes Scale-4 (MICA-4) adapted to reflect stigma against EVD*

Baseline: the baseline value- 60- has been estimated. The actual value should available in December 2015.

► Levels of trust at the community level (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	60.00	--	--	75.00
Date	25-Feb-2015	--	--	30-Jan-2018

## Comments

Data Source: Trust scale

Baseline date: the baseline - 60- is estimated. The actual value should be available in November, 2015.

## Overall Comments

## Intermediate Results Indicators



## ► Levels of stress and burnout among health workers (including first responders) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	50.00	--	--	10.00
Date	25-Feb-2015	--	--	30-Jan-2018

## Comments

Data Source: *Perceived Stress Scale (PSS)*

Baseline: the current baseline- 50- has been estimated. The actual value will be available in December, 2015.

## ► Levels of reported high risk health behaviors among responders (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	75.00	--	--	40.00
Date	25-Feb-2015	--	--	30-Jan-2018

## Comments

Data Source: CAGE

Baseline data value- 75- has been estimated. The actual value should be available in December 2015.

## Overall Comments

**Data on Financial Performance****Disbursements (by loan)**


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P146591	TF-19188	Effective	USD	2.75	2.75	0.00	0.00	2.75	0%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P146591	TF-19188	Effective	25-Feb-2015	25-Feb-2015	25-Feb-2015	25-Feb-2018	25-Feb-2018



**Cumulative Disbursements**



**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**

There are no related projects.