



Supporting Psychosocial Health and Resilience in Liberia (P146591)

AFRICA | Liberia | Health, Nutrition & Population Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 2 | ARCHIVED on 29-Jun-2016 | ISR24415 |

Implementing Agencies: The Carter Center

Key Dates

Key Project Dates

Bank Approval Date:25-Jan-2015

Effectiveness Date:25-Feb-2015

Original Closing Date:25-Feb-2018

Revised Closing Date:25-Feb-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to respond to the intermediate psychosocial and mental health impact of the Ebola Virus Disease (EVD) crisis and to build long-term psychosocial health and resilience at the individual and community levels in project target areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Moderately Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Moderately Satisfactory	● Satisfactory

Implementation Status and Key Decisions

Implementation is on an upward trajectory, with general resolution in initial delays in implementation stemming from the relative newness of the implementation agency- The Carter Center (TCC)- to the Bank's fiduciary procedures.





Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Low	--	● Low

**Results****Project Development Objective Indicators**

►Level of competence, skills and confidence among providers (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	22.00	--	45.00	55.00
Date	28-Jan-2016	--	23-Jun-2016	30-Jan-2018

Comments

BASELINE: Pre- testing= 53% (included self-awareness/ stress and mindfulness training to first responders); Post-testing = 75%
 DATA SOURCE/ Methodology: ENACT (formerly named TASC-R)

►Depression post-traumatic stress disorder (PTSD) and disability among project beneficiaries (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	--	25.00	20.00
Date	25-Feb-2015	--	22-Jun-2016	30-Jan-2018

Comments

Data Source: PCSL/ PHQ-9 TBD

►Stigma against Ebola-affected individual/households (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	60.00	--	50.00	30.00
Date	25-Feb-2015	--	22-Jun-2016	30-Jan-2018

►Levels of trust at the community level (Percentage, Custom)



Value	60.00	--	50.00	75.00
Date	25-Feb-2015	--	22-Jun-2016	30-Jan-2018

Overall Comments

Intermediate Results Indicators

►Levels of stress and burnout among health workers (including first responders) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	44.00	--	35.00	10.00
Date	28-Jan-2016	--	22-Jun-2016	30-Jan-2018

Comments

Maslach Burnout Inventory *

	Emotional Exhaustion	Depersonalization	Personal Accomplishment
High	44 (100%)	44 (100%)	0 (0%)
Moderate	0 (0%)	0 (0%)	1 (2.3%)
Low	0 (0%)	0 (0%)	43 (97.7%)
TOTAL	44 (100%)	44 (100%)	44 (100%)

* This quarter's assessment was conducted on burial and cremation workers, vs Quarter 3 survey on first responders who were not in such frontline roles. This is not being measured as a pre-/post- rather it is done anonymously to ensure targeting is correct. Emotional exhaustion and depersonalization high scores are signs of burnout, whereas a personal accomplishment low score signifies burnout. Since this is a composite index, the Carter Center proposes to report on the Maslach scale, rather than an aggregate "burnout" assessment.

►Levels of reported high risk health behaviors among responders (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	69.80	--	60.00	40.00
Date	25-Feb-2015	--	22-Jun-2016	30-Jan-2018

Overall Comments



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P146591	TF-19188	Effective	USD	2.75	2.75	0.00	0.29	2.46	11%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P146591	TF-19188	Effective	25-Feb-2015	25-Feb-2015	25-Feb-2015	25-Feb-2018	25-Feb-2018

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)



There are no related projects.
