

**PROCUREMENT PLAN** Argentina : Children and Youth Protection Project**General Information**

**Country:** Argentina **Bank / Approval Date of the Original Procurement Plan:** 2017-01-24  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-01-26

**Project ID:** P158791  
**Project Name:** Children and Youth Protection Project  
**Loan / Credit No.:** IBRD / 86330  
**Executing Agency(ies):** Social Security National Administration

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-ANSES-0001-GO-RFB / Adquisición de Muebles Transportables - Puestos Semi-Fijos	IBRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Request for Bids	Open - National	Single Stage - One Envelope		165,000.00	0.00	Pending Implementation					2017-01-10		2017-01-15					2017-02-14		2017-03-07		2017-04-11		2017-07-10
AR-ANSES-0002-GO-RFB / Unidades Muebles - Utilitarios, Pick Up, Camiones	IBRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,375,000.00	0.00	Pending Implementation					2017-01-15		2017-01-20					2017-02-19		2017-03-12		2017-04-16		2017-10-13
AR-ANSES-0003-GO-RFB / Equipamiento Informático	IBRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,005,000.00	0.00	Pending Implementation					2017-01-20		2017-01-25					2017-02-24		2017-03-17		2017-04-21		2017-10-16

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-ANSES-0001-NC-RFB / Publicidad audiovisual en radio, medios gráficos y vó pública (mensajes de aire)	IBRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2017-02-01		2017-02-06					2017-03-08		2017-03-29		2017-05-03		2017-10-30
AR-ANSES-0002-NC-RFB / Gestión para la Contratación de Servicios para la Realización de Seminarios y Capacitaciones	IBRD / 86330	Institutional Strengthening of ANSES in information procedures and transparency and Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation					2017-07-03		2017-07-08					2017-08-07		2017-08-28		2017-10-02		2017-12-31
AR-ANSES-0003-NC-RFB / Servicios Logísticos para los Puestos Semi-Fijos	IBRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2017-02-16		2017-02-21					2017-03-23		2017-04-13		2017-05-18		2017-11-14

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-ANSES-0001-CS-QCBS / Autoría Técnica Outputs	IBRD / 86330	Institutional Strengthening of ANSES in information procedures and transparency and Project Management	Post	Quality And Cost-Based Selection	Open - National		182,000.00	0.00	Pending Implementation	2017-02-15		2017-03-08		2017-04-21				2017-05-19		2017-06-18		2017-07-23		2017-08-27		2019-08-27	
AR-ANSES-0002-CS-QCBS / Revisión de los Protocolos de Intercambios de Información con las Provincias y el RENAFER	IBRD / 86330	Institutional Strengthening of ANSES in information procedures and transparency and Project Management	Post	Quality And Cost-Based Selection	Open - National		610,000.00	0.00	Pending Implementation	2017-06-23		2017-07-14		2017-08-27				2017-09-24		2017-10-24		2017-11-28		2018-01-02		2019-01-02	
AR-ANSES-0003-CS-QCBS / Desarrollo Aplicativo de los Registros Civiles	IBRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Quality And Cost-Based Selection	Open - National		500,000.00	0.00	Pending Implementation	2017-10-02		2017-10-23		2017-12-06				2018-01-03		2018-02-02		2018-03-09		2018-04-13		2019-04-13	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-ANSES-0001-CS-INDV / Unidad Coordinadora del Proyecto	IBRD / 86330	Institutional Strengthening of ANSES in information procedures and transparency and Project Management	Post	Individual Consultant Selection	Limited		788,000.00	0.00	Pending Implementation	2017-01-02		2017-01-07		2017-01-28		2017-03-04		2020-12-31	
AR-ANSES-0002-CS-INDV / Mejora de la Transparencia - Apoyo al IRI de Reclamaciones	IBRD / 86330	Institutional Strengthening of ANSES in information procedures and transparency and Project Management	Post	Individual Consultant Selection	Limited		230,000.00	0.00	Pending Implementation	2017-05-02		2017-05-07		2017-05-28		2017-07-02		2020-12-31	
AR-ANSES-0003-CS-INDV / Fortalecimiento Estructural de los Registros - Supervisiones	IBRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited		288,000.00	0.00	Pending Implementation	2017-02-01		2017-02-06		2017-02-27		2017-04-03		2020-03-31	
AR-ANSES-0004-CS-INDV / Fortalecimiento Estructural de los Registros - Soporte Central	IBRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited		216,000.00	0.00	Pending Implementation	2017-02-01		2017-02-06		2017-02-27		2017-04-03		2020-03-31	

AR-ANSES-0005-CS-INDV / Información Local - Unidades Males - ANSES	BRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited	5,966,000.00	0.00	Pending Implementation	2017-02-01		2017-02-06	2017-02-27		2017-04-03		2020-03-31
AR-ANSES-0006-CS-INDV / Puestos Semi-Fijos ANSES	BRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited	2,240,000.00	0.00	Pending Implementation	2017-01-02		2017-01-07	2017-01-28		2017-03-04		2020-09-30
AR-ANSES-0007-CS-INDV / Mejorando el Acceso de Pueblos Originarios a la AUH	BRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited	448,000.00	0.00	Pending Implementation	2017-05-02		2017-05-07	2017-05-28		2017-07-02		2020-12-31
AR-ANSES-0008-CS-INDV / Mejorando el Acceso de Pueblos Originarios a la AUH - Encuestadores	BRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited	962,000.00	0.00	Pending Implementation	2017-05-02		2017-05-07	2017-05-28		2017-07-02		2020-12-31
AR-ANSES-0009-CS-INDV / Verificación de Condicionalidades de la AUH	BRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited	154,000.00	0.00	Pending Implementation	2017-05-02		2017-05-07	2017-05-28		2017-07-02		2020-12-31
AR-ANSES-0010-CS-INDV / Supervisión Territorial de Trabajo Municipal - Referentes del MGS	BRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited	1,848,000.00	0.00	Pending Implementation	2017-05-02		2017-05-07	2017-05-28		2017-07-02		2020-12-31
AR-ANSES-0011-CS-INDV / Supervisión Territorial de Trabajo Municipal - Supervisores del MGS	BRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited	1,536,000.00	0.00	Pending Implementation	2017-05-02		2017-05-07	2017-05-28		2017-07-02		2020-09-30
AR-ANSES-0012-CS-INDV / Proyecto CUBO - AUH	BRD / 86330	Closing the coverage gaps of the Universal Child Allowance program	Post	Individual Consultant Selection	Limited	81,000.00	0.00	Pending Implementation	2017-01-02		2017-01-07	2017-01-28		2017-03-04		2018-02-28