

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan**
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** The procurement period of project covered from May 2013 to December 2021

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods)	Above US\$ 1,500,000	All
2.	NCB (Goods)	Above US\$ 1,500,000	All
3.	ICB (Works)	Above US\$ 5 million	All
4.	NCB (Works)	Above US\$ 5 million	All
5.	(Non-Consultant Services)	Below US\$ 100,000	First contract

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines. Project Implementation Manual for World Bank Loan Project (8277-KZ) issued by the Committee of Water Resources in June 2014.

3. **Any Other Special Procurement Arrangements:** not applicable

4. **Summary of the Procurement Packages planned during from May 2013 to December 2021 (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	295,01	7	No	Prior	

	Summary of the ICB (Goods)					
	Summary of the NCB (Works)	36.44	4	No	Post	
	Summary of the NCB (Goods)	0.585	2	No	Post	

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	30.55	2	Prior	
	Summary of number of contracts				

	that will be let under other methods				
--	--	--	--	--	--

**PROCUREMENT PLAN** Kazakhstan : Second Irrigation and Drainage Improvement Project

**General Information**

Country: Kazakhstan Bank's Approval Date of the Original Procurement Plan: 2018-04-13  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-05-27)  
 Project ID: P086592 GPN Date:  
 Project Name: Second Irrigation and Drainage Improvement Project  
 Loan / Credit No: IBRD / 82770  
 Executing Agency(ies) Committee for Water Resources

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KZIDIP2/CW-ICB-02 / Works on Improvement of Irrigation and Drainage System 'Arys-Turkestan-1' in Turkestan city of South-Kazakhstan oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				23,778,859.15	Signed					2018-04-27	2018-05-02	2018-04-30	2018-05-03			2018-06-29	2018-07-18	2018-07-29	2018-10-24	2018-10-12	2018-11-05	2021-09-26	
KZIDIP2/CW-ICB-03 / Works on Improvement of Irrigation and Drainage System of Makhataaral-1 Second Launch Area in Makhataaral region of South-Kazakhstan oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				58,967,895.34	Signed					2018-04-27	2018-05-02	2018-04-30	2018-05-03			2018-06-29	2018-07-18	2018-07-29	2018-11-26	2018-10-10	2018-11-26	2021-12-23	
KZIDIP2/CW-NCB-01 / Works on Improvement of Irrigation and Drainage System of Big Almaty Canal (BAC) in Enbekshikazakh raion of Almaty oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - National	Single Stage - One Envelope				7,045,557.58	Signed					2018-04-27	2018-05-02	2018-04-30	2018-05-03			2018-06-29	2018-07-11	2018-07-29	2018-10-08	2018-10-12	2018-11-05	2020-04-04	
KZIDIP2/CW-NCB-02 / Works on Improvement of Irrigation and Drainage System of Georgievsky Magistral Canal in Kordai raion of Zhambyl oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled					2018-05-09		2018-05-21				2018-07-05		2018-08-04		2018-10-20		2020-04-20	
KZIDIP2/CW-ICB-04 / Works on Improvement of Irrigation and Drainage System of Kyzylorda-1 in Zhalagash raion of Kyzylorda oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Canceled					2018-06-01		2018-09-15				2018-11-15		2018-12-15		2019-02-15		2021-12-01	
KZIDIP2/CW-ICB-05 / Works on Improvement of Irrigation and Drainage System of Makhataaral-2 in Makhataaral raion, Turkestan oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				25,996,099.77	Signed					2018-12-05	2018-12-12	2018-12-10	2018-12-18			2019-02-04	2019-02-15	2019-03-16	2019-04-16	2019-04-13	2019-05-17	2021-11-28	
KZIDIP2/CW-NCB-04 / Works on Improvement of Irrigation and Drainage System of Pravoberezhny Magistral Canal (PMC) in Shu raion, Zhambyl oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - National	Single Stage - One Envelope				10,135,267.88	Terminated					2018-12-05	2018-12-18	2018-12-10	2018-12-18			2019-01-24	2019-02-15	2019-03-05	2019-04-26	2019-04-02	2019-05-30	2020-09-23	
KZIDIP2/CW-NCB-02-GMC / Works on Improvement of Irrigation and Drainage System of Georgievsky Magistral Canal in Kordai raion, Zhambyl oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,399,775.10	Signed					2018-11-23	2018-11-27	2018-11-28	2018-11-29			2019-01-17	2019-01-25	2019-02-26	2019-03-04	2019-03-23	2019-04-12	2020-09-13	
KZIDIP2/CW-ICB-01/LOT1 / Improvement of Irrigation and Drainage Systems of Makhataaral 1, First Launch Area in Makhataaral raion, Turkestan oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Canceled					2018-11-12		2018-11-14				2018-11-16		2018-11-18		2018-11-21		2021-05-19	
KZIDIP2/CW-ICB-01/LOT2 / Works on Improvement of Irrigation and Drainage System of Kapal in Zhambyl raion, Zhambyl oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Canceled					2018-11-12	2018-11-14	2018-11-14				2018-11-16		2018-11-18		2018-11-22		2020-11-21	
KZIDIP2/CW-ICB-04-KYZYLORDA / Works on Improvement of Irrigation and Drainage Systems of Kyzylorda-1 in Zhalagash raion of Kyzylorda oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				24,587,341.98	Signed					2018-11-23	2018-11-26	2018-11-28	2018-11-29			2019-01-23	2019-01-25	2019-03-04	2019-04-16	2019-04-01	2019-05-17	2021-11-16	
KZIDIP2/CW-ICB-01 / Improvement of Irrigation and Drainage System of Makhataaral 1 First Launch Area (LOT 1) in Makhataaral raion of Turkestan oblast and Kapal (LOT 2) in Zhambyl raion of Zhambyl oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Limited	Single Stage - One Envelope				0.00	Under Implementation					2018-11-15		2018-11-16				2018-11-17	2017-10-23	2018-11-18		2018-11-20		2021-05-18	
KZIDIP2/CW-ICB-06 / Improvement of Irrigation and Drainage System of Kyzylkum 1, First Launch Area, Shardara raion, Turkestan oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				60,534,737.69	Signed					2019-01-16	2019-01-30	2019-01-23	2019-02-04			2019-03-20	2019-04-10	2019-04-19	2019-07-15	2019-05-31	2019-11-28	2021-11-26	
KZIDIP2/CW-NCB-03 / Improvement of Irrigation and Drainage System of Akdala-1, First and Second Launch Areas, Balkhash raion, Almaty oblast	IBRD / 82770	Rehabilitation and Modernization of I&D Systems Infrastructure	Prior	Request for Bids	Open - National	Single Stage - One Envelope				13,803,163.46	Signed					2019-01-16	2019-01-24	2019-01-23	2019-02-01			2019-03-20	2019-04-10	2019-04-19	2019-06-14	2019-05-25	2019-08-07	2021-08-22	



