

Project name: Scaling Up Renewable Energy Program (Extended Biogas Project)
Loan: TF16552
Procurement Plan Version: 2015-1
Status: Approved
Date of Last Change of Status: 11/09/2015



Category Non consultant services: Activities [ShowHide](#)

Description	Reference #	E/A	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment	
P.P. - Executing Agency: 2015-1-AEPC - AEPC												
Method: NCB (National Competitive Bidding)												
Publication of Information and Communication Technology(ICT) materials for the promotion of large Biogas.	SREP1-41-NCB-S-SREP/AEPC/NS/NCB-1.2	Est.	01/12/15	08/12/15	08/01/16	10/01/16	13/01/16	16/01/16	8	23/11/19	Description has not been amendeded as instructed. 29/08/2015 08:19	

Category Consultants - Individuals: Activities [ShowHide](#)

Description	Reference #	Province/ State	E/A	No Objection to the TOR	Contract Signature Date
P.P. - Executing Agency: 2015-1-AEPC - AEPC					
Method: IND (Individual Consultants - IND)					
Hiring of independent technical expert 1 as a permanent member of Technical Review Committee (TRC)	SREP1-1-IND-CI-SREP/AEPC/S/IND-1.1 Contract under execution Post Review	Bagmati Zone	Est.	10/03/15	16/03/15
			Actual	N/A	18/03/15
Hiring of independent technical experts as permanent member of Technical Review Committee (TRC) <i>Roster candidates to be hired</i>	SREP1-2-IND-CI-SREP/AEPC/S/IND-1.1A Expected Post Review	Bagmati Zone	Est.	24/08/15	16/11/15
			Actual		
Hiring of independent technical expert 2 as a permanent member of Technical Review Committee (TRC) <i>Roster candidate to get hired</i>	SREP1-3-IND-CI-SREP/AEPC/S/IND-1.1B Contract under execution Post Review	Bagmati Zone	Est.	10/07/15	16/07/15
			Actual	N/A	16/07/15
Hiring of independent commercial expert as a permanent member of Technical Review Committee (TRC)	SREP1-4-IND-CI-SREP/AEPC/S/IND-1.2A Contract under execution Post Review	Bagmati Zone	Est.	10/03/15	16/03/15
			Actual		18/03/15

Hiring of independent commercial expert as a permanent member of Technical Review Committee (TRC)	SREP1-5-IND-CI-SREP/AEPC/S/IND-1.2B Contract under execution Post Review	Bagmati Zone	Est.	10/07/15	16/11/15
			Actual		
Hiring of Independent International Technical Expert (IITE) for short term to assess technical matters for project above 100 cum or non GGC model.	SREP1-6-IND-CI-SREP/AEPC/IND-1.3A Contract under execution Post Review	Bagmati Zone	Est.	10/09/15	16/09/15
			Actual		14/08/15
Hiring of Independent International Technical Expert (IITE) 1 for long term to assess technical matters for project above 100 cum or non GGC model. <i>Roster of 5 experts is maintained - contract will be done with 2 individuals.</i>	SREP1-7-IND-CI-SREP/AEPC/IND-1.3B Contract under execution Post Review	Bagmati Zone	Est.	24/08/15	16/11/15
			Actual		

<p>Hiring of Independent International Technical Expert (IITE) 2 for long term to assess technical matters for project above 100 cum or non GGC model.</p> <p><i>Roster of 5 experts is maintained- contract will done with 2 individuals.</i></p>	<p>SREP1-8-IND-CI-SREP/AEPC/IND-1.3C</p> <p>Contract under execution</p> <p>Post Review</p>	<p>Bagmati Zone</p>	<p>Est.</p> <p>Actual</p>	<p>24/08/15</p>	<p>16/11/15</p>
<p>Hiring of independent civil society observer as a member of Technical Review Committee (TRC)</p> <p><i>Roster is maintained and contract with individuals are made appropriately</i></p>	<p>SREP1-9-IND-CI-SREP/AEPC/IND-1.4</p> <p>Contract under execution</p> <p>Post Review</p>	<p>Bagmati Zone</p>	<p>Est.</p> <p>Actual</p>	<p>15/05/15</p>	<p>16/07/15</p> <p>16/07/15</p>
<p>Hiring of procurement expert</p> <p><i>Already hired in August 2015</i></p>	<p>SREP1-14-IND-CI-SREP/AEPC/S/IND-4.1</p> <p>Contract under execution</p>	<p>Bagmati Zone</p>	<p>Est.</p>	<p>30/07/15</p>	<p>02/08/15</p>

	Post Review		Actual	30/07/15	02/08/15
Hiring of financial management expert	SREP1-15-IND-CI-SREP/AEPC/S/IND-4.2 Contract under execution Post Review	Bagmati Zone	Est.	15/03/15	22/03/15
			Actual		22/03/15
Hiring of financial management expert <i>Already hired staff-SSS modality</i>	SREP1-16-IND-CI-SREP/AEPC/S/IND-4.2A Contract under execution Post Review	Bagmati Zone	Est.	10/07/15	16/07/15
			Actual		16/07/15
Hiring of financial management expert <i>For the whole project period;long term agreement</i>	SREP1-17-IND-CI-SREP/AEPC/S/IND-4.2B Expected Post Review	Bagmati Zone	Est.	24/08/15	16/11/15
			Actual		
Hiring of Business Development Officer	SREP1-18-IND-CI-SREP/AEPC/S/IND-5.1 Contract Completed Post Review	Bagmati Zone	Est.	25/11/14	01/12/14
			Actual	N/A	01/12/14
Hiring of Business Development (BDS) Officer for Market and Outreach Development	SREP1-20-IND-CI-SREP/AEPC/S/IND-5.1A Contract under execution Post Review	Bagmati Zone	Est.	08/07/15	16/07/15
			Actual		16/07/15
Hiring of Business Development (BDS) Officer 1 (Long term) for Market and Outreach Development <i>Long term agreement for whole project duration</i>	SREP1-21-IND-CI-SREP/AEPC/S/IND-5.1B Expected Post Review	Bagmati Zone	Est.	25/08/15	16/11/15
			Actual		
Hiring of Sr. Biogas Program Officer	SREP1-22-IND-CI-SREP/AEPC/S/IND-5.2A Expected	Bagmati Zone	Est.	01/09/15	15/11/15

	Post Review		Actual		
Hiring of Business Development (BDS) Officer 2 for Market and Outreach Development <i>Long term agreement for whole project duration</i>	SREP1-24-IND-CI-SREP/AEPC/S/IND-5.1C Expected Post Review	Bagmati Zone	Est.	24/08/15	16/11/15
			Actual		
Hiring of Assistant Program Officer (Biogas) for FS/DFS review and Subsidy administration <i>Long term agreement for whole project duration</i>	SREP1-26-IND-CI-SREP/AEPC/S/IND-5.2B Expected Post Review	Bagmati Zone	Est.	25/08/15	16/11/15
			Actual		
Hiring of Quality Assurance, Monitoring & Evaluation Expert (Long term)	SREP1-28-IND-CI-SREP/AEPC/S/IND-5.5 Expected Post Review	Bagmati Zone	Est.	25/08/15	23/11/15
			Actual		
Hiring of consultant for incorporating environment and social safeguard activities	SREP1-29-IND-CI-SREP/AEPC/S/IND-5.4	Bagmati Zone	Est.	25/11/14	01/12/14

<p><i>This position was supported by NRREP earlier but at the moment under NRREP there is fund gap. Since ESMF is foremost additionality arrangement of the WB, therefore the position is crucial to be continued throughout the project period. Hence it has been switched to SREP from December 2014 as contracted on October 2014.</i></p>	<p>Contract Completed</p>				
<p>Hiring of consultant for incorporating environment and social safeguard activities <i>FOr Short term through SSS method until position is fulfilled through competitive selection process</i></p>	<p>SREP1-30-IND-CI-SREP/AEPC/S/IND-5.4 A Contract under execution</p>	<p>Bagmati Zone</p>	<p>Est.</p>	<p>10/07/15</p>	<p>16/07/15</p>
<p>Hiring of consultant for incorporating environment and social safeguard activities <i>For Long term through competitive selection process</i></p>	<p>SREP1-31-IND-CI-SREP/AEPC/S/IND-5.4 B Expected</p>	<p>Bagmati Zone</p>	<p>Est.</p>	<p>26/08/15</p>	<p>16/11/15</p>
<p>Post Review</p>	<p>Actual</p>			<p>25/11/14</p>	<p>01/12/14</p>
<p>Post Review</p>	<p>Actual</p>			<p>11/07/15</p>	<p>16/07/15</p>
<p>Post Review</p>	<p>Actual</p>				

Hiring of individual consultant for testing, commissioning and verification <i>Selection from roster</i>	SREP1-35-IND-CI-SREP/AEPC/S/IND-6 Expected Post Review	Bagmati Zone	Est.	24/08/15	15/11/15
			Actual		
Hiring of individual consultant for financial verification	SREP1-36-IND-CI-SREP/AEPC/S/IND-6.1 Expected Post Review	Bagmati Zone	Est.	07/11/15	22/11/15
			Actual		
Performance check by third party/monitoring	SREP1-37-IND-CI-SREP/AEPC/S/IND-6.2 Expected Post Review	Bagmati Zone	Est.	07/11/15	22/11/15
			Actual		
Hiring of consultant for website development and maintenance	SREP1-38-IND-CI-SREP/AEPC/S/IND-7.1 Expected Post Review	Bagmati Zone	Est.	24/08/15	01/02/16
			Actual		

Total days of Process	End Date of Activity	Comment	
	15/11/15	Spell out TRC for all other descriptions as well. 27/08/2015 15:58 Add Comment	
	19/11/19	Re-estimation of dates 28/08/2015 04:01 Add Comment	
	15/11/15	Re-estimation of dates 17/08/2015 08:30 Add Comment	
	15/11/15	Re-estimation of dates 17/08/2015 08:39 Add Comment	

	23/11/19	<p>Please check the amount in US\$2,505. This is for an international technical expert (not national expert) and thus the cost seems to be low for the long term contract. 07/09/2015 11:55</p> <p>Add Comment</p>
	23/11/19	<p>Re-estimation of dates 17/08/2015 07:45</p> <p>Add Comment</p>
	23/11/19	<p>Update Internal ID (SREP/AEPC/S/IND-4.1) 29/08/2015 06:11</p> <p>Add Comment</p>

	15/07/15	Re-estimation of dates 17/08/2015 07:48 Add Comment
	15/11/15	Re-estimation of dates 18/08/2015 03:07 Add Comment
	23/11/19	Re-estimation of dates 17/08/2015 07:54 Add Comment
	15/07/15	Re-estimation of dates 17/08/2015 07:55 Add Comment
	15/07/15	
	15/11/15	Re-estimation of dates 17/08/2015 08:07 Add Comment
	23/11/19	Re-estimation of dates 17/08/2015 08:18 Add Comment
	23/11/19	Re-estimation of dates 17/08/2015 09:16 Add Comment



	23/11/19	Delete '-' between Officer and 2 in discription: Officer 2, not Officer-2 27/08/2015 15:43 Add Comment
	23/11/19	Update Internal ID (SREP/AEPC/S/IND-5.2B) 29/08/2015 04:24 Add Comment
	23/11/19	The cost is still expensive comparing to other experts. Reconsider the cost estimation. 07/09/2015 11:56 Add Comment
	15/07/15	Re-estimation of dates 16/08/2015 03:47

		Add Comment
	15/07/15	
	15/11/15	Re-estimation of dates 17/08/2015 08:57 Add Comment
	23/11/19	Re-estimation of dates 17/08/2015 09:05 Add Comment

	23/11/19	The cost is still expensive comparing to other experts. Reconsider the cost estimation. <i>07/09/2015 11:57</i> Add Comment
	23/11/19	Update Internal ID (SREP/AEPC/S/IND-6.1) <i>17/08/2015 01:05</i> Add Comment
	23/11/19	Update Internal ID (SREP/AEPC/S/IND-6.2) <i>17/08/2015 01:07</i> Add Comment
	23/11/19	Update Internal ID (SREP/AEPC/S/IND-7.1) <i>17/08/2015 01:11</i> Add Comment

Comment	
<p>Activity Cancelled <i>19/08/2015</i> <i>07:50</i></p> <p>Add Comment</p>	
<p>Re-estimation of dates <i>28/08/2015</i> <i>15:09</i></p> <p>Add Comment</p>	
<p>Re-estimation of dates <i>28/08/2015</i> <i>15:01</i></p> <p>Add Comment</p>	
<p>Re-estimation of dates <i>28/08/2015</i> <i>03:39</i></p> <p>Add Comment</p>	

