



## Bangladesh Urban Resilience Project (P149493)

SOUTH ASIA | Bangladesh | Urban Development Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 15-Jun-2015 | ISR19763 |

Implementing Agencies: Project Coordinating Monitoring Unit, Programming Division, Planning Commission, Ministry of Plannin

### Key Dates

#### Key Project Dates

Board Approval date:24-Mar-2015

Effectiveness Date:--

Planned Mid Term Review Date:01-Dec-2017

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2020

Revised Closing Date:30-Jun-2020

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project development objective is to strengthen the capacity of Government of Bangladesh agencies to respond to emergency events and to strengthen systems to reduce the vulnerability of future building construction to disasters in Dhaka and Sylhet.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

Component A: Reinforcing the Country's Emergency Management Response Capacity:(Cost \$110.00 M)

Component B: Vulnerability Assessment of Critical and Essential Facilities:(Cost \$12.00 M)

Component C: Improved Construction, Urban Planning, and Development:(Cost \$41.00 M)

Component D: Project Coordination, Monitoring, and Evaluation:(Cost \$10.00 M)

Component E: Contingent Emergency Response

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory



Overall Risk Rating

--

● Substantial

## Implementation Status and Key Decisions

Focal Points have been designated from each of the 4 Implementing Agencies.

The project has 4 Development Project Proposals (DPP) and 1 Consolidated DPP.

The Executive Committee of National Economic Council (ECNEC) has not yet approved the project's Development Project Proposal (DPP).

The Financial Agreement will be signed by IDA and Economic Relations Division (ERD), Ministry of Finance after ECNEC approval.

The project will be declared Effective after signing of the Financing Agreement.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Substantial
Macroeconomic	--	--	● Moderate
Sector Strategies and Policies	--	--	● Moderate
Technical Design of Project or Program	--	--	● Substantial
Institutional Capacity for Implementation and Sustainability	--	--	● Substantial
Fiduciary	--	--	● Substantial
Environment and Social	--	--	● Low
Stakeholders	--	--	● Moderate
Other	--	--	--
Overall	--	--	● Substantial

## Results



## Project Development Objective Indicators

### ► Wards with decentralized emergency response services in Sylhet (SCC jurisdiction) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

### ► Wards with decentralized emergency response services in Dhaka (DNCC/DSCC jurisdiction) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	68.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

### ► Increased capacity of officials and emergency management response personnel (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N/A	--	--	Baseline +3
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

### ► Systems established to reduce vulnerability of new buildings (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

Overall Comments

## Intermediate Results Indicators



► DDM facilities renovated (ERCC, NDMRTI) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

► E-Permits for construction issued by RAJUK (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N/A	--	--	Baseline + 30%
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

► FSCD facilities constructed and/or renovated (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	31.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

► DNCC/DSCC /SCC facilities constructed and/or renovated (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	26.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020



► DDM/DNCC/ DSCC/SCC/FSCD and Satellite Control Room facilities equipped with ECT suites and/or kits (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	57.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

► FSCD emergency management warehouses equipped with specialized search and rescue equipment (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	12.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

► Multi-agency exercises and drills completed (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	12.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

► Identified and prioritized critical and essential facilities and lifelines for Dhaka (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020



► Vulnerability of prioritized critical and essential facilities and lifelines assessed for Dhaka (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

► Urban Resilience Unit facility of RAJUK constructed (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

► Urban Resilience Unit facility of RAJUK equipped with laboratory and field testing equipment (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

► Monitoring Reports produced (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20.00
Date	31-May-2015	--	09-Jun-2015	30-Jun-2020

Overall Comments

## Data on Financial Performance




### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P149493	IDA-55990	Not Effective	XDR	122.80	122.80	0.00	0.00	122.80	0%

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P149493	IDA-55990	Not Effective	24-Mar-2015	--	--	30-Jun-2020	30-Jun-2020

### Cumulative Disbursements



### Restructuring History

There has been no restructuring to date.

### Related Project(s)

There are no related projects.