

Revised as of 5/12/2019

PROCUREMENT PLAN

Package No.	Description of contract packages	No. of Packages	Procurement/selection method	Review by Bank (PRIOR / Post)
1	2	3	6	7
	Component 1 - Improving the effectiveness of the trade promotion and quality system of the country			
	Component 2 - Promoting Investment & Export			
	Subcomponent 2.1 Support Services Provided by the Investment, Export Promotion and Industrial Development Agency			
2.1.1	GOODS			
2.1.1.1	Procurement of IT Equipment for ANIF	1	SH	Post
2.1.2	CONSULTING SERVICES			
2.1.2.1	Deployment of strong communication and PR campaign	1	CQS	Prior
2.1.2.2	IFRS Audit of ANIF	1	CQS	Post

2.1.3	OPERATING EXPENSES	multi	SOE	N/A
	Sub-Component 2.2. Innovation Financing			
2.2.1	Exporter Development Grants and Innovatiion Matching Grants		per OM	
2.2.1.1	Grants for SMEs	multi		
2.2.1.2	Innovatiion Matching Grants			
2.2.1.2 /1	Innovatiion Matching Grants Financing	multi	N/A	
2.2.1.2 /2	Operating expenses		SOE	
2.2.2	Innovation Equity Fund			
	Sub-Component 2.3. PPPs to Promote Research, Skills and Cluster Development			
2.3.1	Establishment of Engineering City (EC)			
2.3.1.1	WORKS			
2.3.1.1/1	Land Improvement Works	1	NCB	Post
2.3.1.1/2	Engineering Accelerator Building/Co-working Space Construction	1	NCB	Post
2.3.1.2	GOODS			
2.3.1.2/1	Procurement of Machines and PCB Manufacturing for EC Laboratories	1	ICB	Prior
2.3.1.2/2	Procurement of Advance Engineering Labs including 5G, RF		ICB	Prior

2.3.1.2/3	Procurement of Control and Measurement Systems for EC Laboratories		ICB	Prior
2.3.1.2/4	Furniture for Engineering Accelerator Building	1	NCB	Post
2.3.1.3	CONSULTING SERVICES			
2.3.1.3/1	Master Plan, Detailed Designs for the Engineering City		CQS	Post
2.3.1.3/2	Engineering analysis and site inspections, engineering designs and budgets of Engineering Business Accelerator Building /co-working Space (including Interior and furniture design) and design of information, communication, anti-fire alarm and security system networks and Follow-on Supervision	1	CQS	Post
2.3.1.3/3	Engineering City Infrastructure Development Plan and Follow Supervisiuon	1	CQS	Post
2.3.1.3/4	Project Manager for Land Improvement Works	1	IC	Post
2.3.1.3/5	Project Manager for Engineering Accelerator Construction	1	IC	Post
2.3.1.3/6	Land Improvement Works Technical Supervision	1	CQS	Post

2.3.1.3/7	Engineering Accelerator Building Construction Technical Supervision	1	CQS	Post
2.3.1.4	OPERATING EXPENSES	multi	SOE	N/A
2.3.2	Establishment of Cyber Security Incubator		TBD	
2.3.3	Establishment of Advanced Industrial Research Labs		TBD	
2.3.4	Establishment of National Supercomputing Center of Armenia		TBD	
2.3.5	Advancing Engineering Education in Gyumri Building collaborative Framework with Private Sector on High-tech Development		TBD	
	Component 3 - Modernizing the national quality infrastructure			
	Subcomponent 3.1. Refurbishment of National Industrial Metrology (NIM) building			
3.1.1	WORKS			
3.1.1.1	Refurbishment of NIM building and laboratories	1	NCB	Post
3.1.2	GOODS			

3.1.2.1	Procurement of Equipment for Mass and Related Quantities Measurements and Thermal Measurements Laboratories	1	ICB	Post
3.1.2.2	Procurement of Computers and laptops for NIM building and laboratories	1	SH	Post
3.1.2.3	Procurement of Furniture for NIM building and laboratories	1	SH	Post
3.1.3	CONSULTING SERVICES			
3.1.3.1	Design for refurbishment of NIM building and laboratories and follow-on supervision	1	CQS	Post
3.1.3.2	NIM Refurbishment Project Manager	1	IC	Post
3.1.3.3	Technical Supervision of NIM Refurbishment	1	CQS	Post
3.1.3.4	Technical Consultant for NIM	1	IC	Post
3.1.3.5	International Accreditation, implementation of the quality system for metrological laboratories	1	CQS	Prior
	Sub-component 3.2: Refurbishment of NAB offices and capacity building of NAB staff			
3.2.1	CONSULTANT'S SERVICES			

3.2.1.1	Resident Advisor (with international work experience) to implement NAB quality control system	1	IC	Prior
3.2.1.2	Development of electronic accreditation process (e-accreditation), conformity assessment process automation (on-line) system	1	CQS	Post
3.2.1.3	Translator (Translation of standards)	1	IC	Post
	Component 4: Project Management, Monitoring and Evaluation			
4.1.1	Operating Costs			
4.1.1.1	PID of MoF/PMU		SOE	N/A
4.1.1.2	EIF		SOE	N/A
	CONSULTANT'S SERVICES			
4.1.2	Project Manager	1	IC	Prior
4.1.2/1	Project Manager	1	IC	Prior
4.1.3	Translator	1	IC	Post
4.1.3/1	Translator		IC	Post
4.1.4	IT expert	1	IC	Post
4.1.4/1	IT expert	1	SSS	Prior
4.1.5	Engineer	1	IC	Post

4.1.5/1	Engineer	1	IC	Post
4.1.6	Procurement Specialist	1	SSS	Prior
4.1.7	Project Accountant	1	SSS	Prior
4.1.8	Financial Management Specialist	1	SSS	Prior
4.1.9	Project Audit	1	LCS	Post
4.1.10	Environment and Social Safeguards Consultant	1	IC	Post
4.1.11	Project Monitoring and Evaluation Consultant	1	IC	Post
4.1.12	Project Assistant	1	IC	Post
	GRAND TOTAL			

PROCUREMENT PLAN Armenia : Trade Promotion and Quality Infrastructure

General Information
Country: Armenia **Bank's Approval Date of the Original Procurement Plan:** 2019-12-17
Revised Plan Date(s): (comma delineated, leave blank 2023-03-20)
Project ID: P146994 **GPN Date:**
Project Name: Trade Promotion and Quality Infrastructure
Loan / Credit No: IBRD / 83900
Executing Agency: RoA Prime Minister's Office

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
TPQI-W-3.1.1.1 / Renovation of the Premises of the Industrial Metrology Center of the NBSM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SP D	534,000.00	576,045.68	Signed					2021-05-21	2021-06-03	2021-05-26	2021-06-10			2021-06-23	2021-07-02	2021-08-22	2021-09-01	2021-10-03	2021-10-26	2022-04-01		
TPQI-W-2.3.1.1/1 / Engineering City (EC) Land Improvements and Infrastructures Construction	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field or explanation)	2,211,600.00	2,499,747.37	Signed					2021-08-09	2021-08-16	2021-08-11	2021-08-18			2021-09-08	2021-09-13	2021-11-07	2021-12-27	2021-12-19	2022-02-04	2022-08-19		
TPQI-W-2.3.1.1/2 / "Engineering City" Engineering Business Accelerator Building, decorative pool and video surveillance and telecommunication systems construction	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field or explanation)	7,735,200.00	0.00	Under Implementation					2023-01-13	2023-02-07	2023-01-16	2023-02-08			2023-02-27		2023-04-18		2023-05-30		2024-05-29		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
TPQI-G-2.3.1.2/1 / Procurement of Machines and PCB Manufacturing for Engineering City Laboratories	IBRD / 83900	Component 2: Promoting Investment and Exports	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,500,000.00	1,551,948.85	Completed					2020-03-23		2020-03-24			2020-03-25		2020-03-31	2020-03-27	2020-05-05	2020-05-12	2020-12-31	2021-03-31		
TPQI-G-3.1.2.1-1 / Procurement of Equipment for Mass and Related Quantities Measurements Laboratory	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope		725,000.00	431,109.05	Completed					2020-05-25	2020-06-10	2020-06-01	2020-06-11			2020-07-13	2020-07-24	2020-10-11	2020-10-05	2020-11-22	2020-11-12	2021-05-21	2021-04-28	
TPQI-G-2.3.4.1/1 / Supply of New Components for Supercomputing System Upgrade and Performance Installation, Testing and Training	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Direct Selection	Direct			1,135,000.00	975,796.91	Signed					2020-06-22	2020-07-13	2020-06-27	2020-08-30					2020-08-31	2021-07-26	2021-04-30				
TPQI-G-3.1.2.2 / Procurement of Laptops for MoE and NBSM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Quotations				37,800.00	0.00	Canceled							2021-02-03	2021-02-04					2021-03-17		2021-05-16				
TPQI-G-2.3.2.1/2 / Procurement of Furniture for CS Incubator Education Labs	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,160.00	0.00	Canceled							2021-02-06	2021-02-04					2021-03-20		2021-05-19				
TPQI-G-3.1.2.2/R / Procurement of Laptops for MoE and NBSM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,800.00	35,511.89	Completed							2021-03-26	2021-04-09					2021-05-16	2021-05-31	2021-08-14	2021-10-18			
TPQI-G-2.3.2.1/1 / Procurement of Computer Equipment of Educational Labs of Cyber Security Incubator	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Quotations	Open - National	Single Stage - One Envelope		38,400.00	46,868.75	Completed							2021-06-02	2021-06-03					2021-07-30	2021-07-30	2021-10-28	2022-03-07			
TPQI-G-3.1.2.1/3 / Procurement of Equipment for Retrieval Testing Laboratory	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope		365,950.00	0.00	Canceled					2021-10-12	2021-10-14	2021-10-15	2021-10-14			2021-11-26	2021-11-25	2022-01-25		2022-03-08		2022-09-04		
TPQI-G-2.3.2.1/3 / Procurement of Hardware for IBM Lab within the PPP "Cyber Security Incubator and R&D Lab Establishment"	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Bids	Open - National	Single Stage - One Envelope		342,240.00	0.00	Canceled					2022-03-21	2022-03-22	2022-03-22	2022-03-28			2022-04-19	2022-04-20	2022-06-18		2022-07-30		2022-11-27		
TPQI-G-2.3.2.1/3-R / Procurement of Hardware for IBM Lab within the PPP "Cyber Security Incubator and R&D Lab Establishment"	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Bids	Open - National	Single Stage - One Envelope		426,600.00	0.00	Signed					2022-06-22	2022-06-23	2022-06-27	2022-07-11			2022-07-25	2022-08-17	2022-09-23	2022-10-06	2022-11-04		2023-03-04		
TPQI-G-3.1.2.3 / Procurement of Furniture and Service Devices for Mass Quantity and Thermal Measurements Labs of Industrial Metrology Center of NBSM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	0.00	Canceled							2022-06-30	2022-07-11					2022-08-23		2022-10-07				
TPQI-G-3.1.2.1/3-R / Procurement of Equipment for NBSM Petroleum Testing Laboratory	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope		482,300.00	0.00	Signed					2022-07-11	2022-07-14	2022-07-14	2022-07-14			2022-08-25	2022-09-08	2022-10-24	2022-10-26	2022-12-05		2023-04-04		
TPQI-G-2.3.2.1/5 / Procurement of Furniture for IBM Lab within the PPP "Cyber Security Incubator and R&D Lab Establishment"	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Bids	Open - National	Single Stage - One Envelope		144,000.00	0.00	Canceled					2022-09-12	2022-09-16	2022-09-15	2022-09-16			2022-10-13	2022-10-14	2022-12-12		2023-01-23		2023-04-23		
TPQI-G-2.3.2.1/4 / Procurement of Software Licenses for IBM Lab of the Cyber Security Incubator	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Bids	Open - National	Single Stage - One Envelope		960,000.00	0.00	Canceled					2022-09-07	2022-09-13	2022-09-09	2022-09-14			2022-09-30	2022-10-14	2022-10-30		2022-12-11		2023-10-07		
TPQI-G-2.3.2.1/5-R / Procurement of Furniture for Cyber Security Incubator Labs	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Quotations	Open - National	Single Stage - One Envelope		96,000.00	0.00	Under Implementation							2022-12-16	2023-02-28					2023-03-06		2023-06-04				
TPQI-G-2.3.2.1/6 / Procurement of Chairs for Cyber Security Incubator Labs	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Quotations	Open - National	Single Stage - One Envelope		79,500.00	0.00	Under Implementation							2022-12-15	2023-02-24					2023-03-04		2023-05-03				

TPOI-G-2.3.2.1/4-R / Procurement of Licenses for IBM Lab of Cyber Security Incubator	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Bids	Open - National	Single Stage - One Envelope		960,000.00	0.00	Under Implementation										2022-12-16	2023-02-08	2022-12-21	2023-02-08			2023-01-11	2023-03-01	2023-02-01		2023-03-15		2024-03-14
TPOI-G-TEST 1 / Procurement of goods for TESTING	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Canceled																			2023-01-18		2023-02-17	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
TPOIP C-4.1.9(a) / Review and Validation of Eligible Expenditures under Part A of the TPQP for year ended December 31, 2024	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade Promotion and Quality system	Prior	Least Cost Selection	Open - International		0.00	94,531.26	Signed																									
TPOI-C-2.1.2.1 / Deployment of Strong Communication and PR Campaign	IBRD / 83900	Component 2: Promoting Investment and Exports	Prior	Consultant Qualification Selection	Open - International		480,000.00	514,326.60	Signed	2019-12-23	2019-12-24	2020-01-13	2019-12-26	2020-02-26	2020-03-06																			
TPOI-C-3.1.3.1 / Design of the construction of Building for the Industrial Metrology Center of "National Institute of Metrology" CJSC and Implementation of Author's Supervision	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Consultant Qualification Selection	Open - National		48,000.00	13,781.78	Signed	2019-12-24	2019-12-25	2020-01-15	2020-01-31	2020-02-28	2020-07-16																			
TPOI-C-2.2.1.1-2 / Evaluation of the sub-projects (business applications) presented within the framework of call for proposals of Exporter Development Grants (EDG) within TPQP	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Consultant Qualification Selection	Open - National		36,000.00	34,612.80	Completed	2020-02-05	2020-02-14	2020-02-26	2020-03-05	2020-03-19	2020-06-02																			
TPOI-C-3.2.1.2 / Development of electronic accreditation process (e-accreditation) automation system	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Consultant Qualification Selection	Open - National		100,800.00	100,903.62	Completed	2020-02-17	2020-02-13	2020-03-09	2020-03-10	2020-04-22	2020-05-26																			
TPOI-C-3.1.3.3 / Technical supervision over renovation works quality of the premises of the Industrial Metrology Center of NBSM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Consultant Qualification Selection	Open - National		8,040.00	9,611.01	Signed	2021-06-04	2021-06-16	2021-06-18	2021-08-18	2021-08-18	2021-09-18																			
TPOI-C-2.3.1.3/6 / Technical Supervision of EC Land Improvement and Infrastructures Construction	IBRD / 83900	Component 2: Promoting Investment and Exports	Prior	Consultant Qualification Selection	Open - National		22,116.00	21,036.46	Signed	2021-08-13	2021-08-18	2021-08-27	2021-08-31	2021-10-16	2021-11-15																			
TPOI-C-2.3.5.3/1 / Design of the 25 Achemyan and 2/1 and Achemyan buildings' reconstruction and yard area improvement works in Gyumri for new building of NPUA GB under the "Advanced High-Tech Education at NPUA GB" PPP p	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Consultant Qualification Selection	Open - National		70,080.00	0.00	Under Implementation	2022-06-23	2022-06-20	2022-07-07	2022-07-25	2022-08-20	2022-10-24																			
TPOI-C-TEST 2 / Consultant's services for Testing	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Canceled	2023-01-16		2023-01-17		2023-01-17																				
TPOI-C-2.3.1.3/7 / EC Engineering Business Accelerator Building, Decorative Pool and Video Surveillance and Telecommunication Systems Construction Works Technical Supervision	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Consultant Qualification Selection	Open - National		77,352.00	0.00	Pending Implementation	2023-03-21		2023-04-04		2023-05-12																				

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion																			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																		
TPOI-C-3.1.8 / International Resident Advisor for National Institute of Metrology	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade Promotion and Quality system	Prior	Individual Consultant Selection	Open		0.00	108,480.00	Canceled																												
CONTRACT TPOI-C - 4.1.2 / PMU Project Manager	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade Promotion and Quality system	Prior	Individual Consultant Selection	Open		0.00	27,176.85	Signed																												
TPOI-C-2.3.7/1 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade Promotion and Quality system	Post	Individual Consultant Selection	Open		0.00	0.00	Canceled																												
TPOI-C-2.3.7/4 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade Promotion and Quality system	Post	Individual Consultant Selection	Open		0.00	0.00	Canceled																												
TPOI-C-3.2.9 / International Resident Advisor for National Accreditation Body	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade Promotion and Quality system	Prior	Individual Consultant Selection	Open		0.00	107,280.00	Canceled																												
TPOI-C-2.3.7/2 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade Promotion and Quality system	Post	Individual Consultant Selection	Open		0.00	0.00	Canceled																												

TPQI-C-2.3.7/3 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals.	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade Promotion and Quality system	Post	Individual Consultant Selection	Open		0.00	0.00	Canceled					2016-10-19							
TPQI-C-4.1.11 / Project Monitoring and Evaluation Specialist	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,500.00	68,463.91	Signed	2019-12-24	2019-12-25	2020-02-10	2020-04-22	2020-02-12	2020-04-25	2020-03-01	2020-05-04	2022-06-30			
TPQI-C-4.1.12 / Project Assistant	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		24,300.00	55,581.82	Signed	2019-12-24	2019-12-25	2020-02-10	2020-04-22	2020-02-12	2020-04-25	2020-03-01	2020-05-04	2022-06-30			
TPQI-C-4.1.4-1 / IT Expert of PMU	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		40,500.00	73,193.66	Signed	2020-01-08	2020-01-09	2020-01-10	2020-01-15			2020-01-15	2020-02-26	2022-06-30			
TPQI-C-4.1.6 / Procurement Specialist	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		60,750.00	109,820.03	Signed	2020-01-08	2020-01-09	2020-01-10	2020-01-10			2020-01-15	2020-02-26	2022-06-30			
TPQI-C-4.1.7 / Project Accountant	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		60,750.00	109,684.44	Signed	2020-01-08	2020-01-09	2020-01-10	2020-01-15			2020-01-15	2020-02-26	2022-06-30			
TPQI-C-4.1.8 / Financial Management Specialist	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		40,500.00	37,670.38	Completed	2020-01-08	2020-01-09	2020-01-10	2020-01-15			2020-01-15	2020-02-26	2022-06-30	2022-05-31		
TPQI-C-4.1.3-1 / Translator of PMU	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		22,950.00	0.00	Canceled	2020-02-05	2020-02-01	2020-03-23		2020-03-26		2020-04-01		2022-05-31			
TPQI-C-4.1.5-1 / Engineer of PMU	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		35,100.00	86,593.23	Signed	2020-02-05	2020-02-01	2020-03-23	2020-04-22	2020-03-26	2020-04-25	2020-04-01	2020-05-04	2022-05-31			
TPQI-C-4.1.2/1 / Project Manager	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		121,500.00	110,747.32	Terminated	2020-06-07		2020-06-07		2020-06-07	2020-06-11	2020-06-07	2019-08-15	2022-05-31			
TPQI-C-2.3.1.3/4 / Project Manager for Land Improvement and Infrastructures Construction of the Engineering City	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Individual Consultant Selection	Open		12,150.00	0.00	Canceled	2020-06-29	2020-06-18	2020-08-25		2020-08-30		2020-09-01		2021-06-30			
TPQI-C-2.3.1.3/5 / Project Manager for Construction of EC Engineering Business Accelerator Building	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Individual Consultant Selection	Open		17,550.00	0.00	Canceled	2020-06-29	2020-06-18	2020-08-25		2020-08-30		2020-09-01		2021-12-30			
TPQI-C-3.1.3.2 / Project Manager for renovation of the premises of Industrial Metrology Center of NBSM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Individual Consultant Selection	Open		9,450.00	12,506.24	Signed	2021-05-29	2021-06-16	2021-07-29	2021-10-25	2021-08-19	2021-10-25	2021-10-01	2021-11-01	2022-04-29			
TPQI-C-4.1.2/2 / Project Manager	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		40,500.00	157,411.05	Signed	2021-07-28	2021-07-29	2021-08-02	2021-07-29	2021-08-04	2021-07-31	2021-08-06	2021-08-02	2022-05-31			
TPQI-C-2.3.1.3/8 / Project Manager for EC Land Improvement and Infrastructures Construction	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Individual Consultant Selection	Open		12,150.00	11,577.26	Signed	2021-11-25	2021-12-02	2021-12-17	2022-01-10	2021-12-19	2022-01-12	2022-01-03	2022-02-14	2022-10-10			
TPQI-C-4.1.2/NVF / Legal Counsel on National Venture Capital Fund	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		19,460.00	0.00	Canceled	2021-12-28	2021-12-29	2022-01-18		2022-01-23		2022-02-01		2022-05-22			
TPQI-C-3.1.3.4 / Expert for International Accreditation of Calibration Labs of the NBSM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Individual Consultant Selection	Open		54,430.00	40,000.00	Signed	2022-04-29	2022-04-28	2022-06-20	2022-07-06	2022-06-25	2022-07-27	2022-07-11	2022-09-15	2022-11-28			
TPQI-C-4.1.8/3 / Financial Management Specialist of the TPQI PMU	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		33,120.00	36,597.42	Signed	2022-05-16	2022-05-17	2022-06-13	2022-06-28	2022-06-16	2022-06-29	2022-07-01	2022-07-01	2024-06-30			
TPQI-C-2.3.1.3/9 / EC Engineering Business Accelerator Building, Decorative Pool and Video Surveillance and Telecommunication Systems Construction Project Manager	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Individual Consultant Selection	Open - National		30,300.00	0.00	Pending Implementation	2023-03-21		2023-05-06		2023-05-16		2023-06-01		2024-05-31			