



Argentina Second Rural Education Improvement Project - PROMER-II (P133195)

LATIN AMERICA AND CARIBBEAN | Argentina | Education Global Practice |
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 02-Mar-2015 | ISR18179 |

Implementing Agencies: National Ministry of Education

Key Dates

Key Project Dates

Board Approval date:02-Dec-2014

Effectiveness Date:--

Planned Mid Term Review Date:16-Oct-2017

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2019

Revised Closing Date:31-Dec-2019

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The proposed Project Development Objective is to support the national Government to reduce repetition rates in Primary Education and increase enrollment in, and completion rates of, Secondary Education, all in Argentina's rural areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Reducing Repetition Rates in Rural Classrooms:(Cost \$59.00 M)

Increasing Enrollment and Completion of Rural Secondary School:(Cost \$180.00 M)

Strengthening Project Management, Monitoring, and Evaluation:(Cost \$11.50 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Moderate



Implementation Status and Key Decisions

The Project was approved by the Board on December 2, 2014. It has not yet been signed.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Moderate
Macroeconomic	--	--	● Moderate
Sector Strategies and Policies	--	--	● Substantial
Technical Design of Project or Program	--	--	● Moderate
Institutional Capacity for Implementation and Sustainability	--	--	● Substantial
Fiduciary	--	--	● Substantial
Environment and Social	--	--	● Moderate
Stakeholders	--	--	● Moderate
Other	--	--	--
Overall	--	--	● Moderate

Results



Project Development Objective Indicators

► Average repetition rate in primary schools in rural areas (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	6.70	--	6.70	4.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

► Number of students entering the first year of secondary school in rural areas as a proportion of students who finished primary school in rural areas (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	72.10	--	72.10	85.60
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

► Number of students in rural areas enrolled in 10th grade as a proportion of students that completed 9th grade in rural areas (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	92.10	--	92.10	96.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

► Proportion of the total number of students enrolled in the 1st grade of upper secondary completing the last year of upper secondary education (12th grade) in rural areas, including students that repeat (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	63.40	--	63.40	72.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

Overall Comments

Intermediate Results Indicators



► Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1072700.00	--	1072700.00	1142470.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

▲ Female beneficiaries (Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	536350.00	--	536350.00	571235.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

► Percentage of rural schools with a principal and at least one teacher completing the newly designed professional training course (Cubic Meter(m3), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

Comments

Indicator linked to Component 1

► Proportion of rural schools with a PEI developed by the school management committee (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	20.00	--	20.00	100.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

Comments

Indicator linked to Component 1



► Number of new schools or schools to be refurbished per province defined and agreed upon (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	360.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

Comments

Indicator linked to Component 2

► Completion of civil works in secondary education (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	360.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

Comments

Indicator linked to Component 2

► Number of upper secondary schools as a proportion of number of lower secondary schools (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	52.00	--	52.00	75.00
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

Comments

Indicator linked to Component 2



► Studies that will inform the design of components of the National Plan for Teacher Training (Plan Nacional de Formación Docente, PNFD) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

Comments

Indicator linked to Component 3

► Development and maintenance of a website to monitor PROMER II (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Dec-2012	--	05-Feb-2015	31-Dec-2018

Comments

Indicator linked to Component 3

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P133195	IBRD-84520	Not Effective	USD	250.50	250.50	0.00	0.00	250.50	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P133195	IBRD-84520	Not Effective	02-Dec-2014	--	--	31-Dec-2019	31-Dec-2019

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.