

# Sample Procurement Plan

## I. General

1. **Project information:** Country: BURKINA FASO; Borrower: BURKINA FASO; **Project Name:** Projet de Renforcement des Capacités de l'Administration; Loan/Credit No.: Don IDA n° H 151- BUR

2. Bank's approval Date of the procurement Plan [Original: 25 août 2005; Revision 1: 14 Février 2006]

3. Date of General Procurement Notice: 29 Mars 2005

4. Period covered by this procurement plan: Année 2006

## II. Goods and Works and non-consulting services.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold	Comments
1.	ICB and LIB (Goods)	A partir de 150, 000,00 \$	
2.	NCB (Goods)	No Prior review	
3.	ICB (Works)	-----	No Works
4.	NCB (Works)	-----	No Works
5.	ICB (Non-Consultant Services)	A partir de 142,000,00 \$	
	Add other methods if necessary		

2. **Prequalification. Non applicable**

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: Non applicable**

4. **Reference to (if any) Project Operational/Procurement Manual:** Manuel de procédures administratives, financiers et comptables de juillet 2005

**Any Other Special Procurement Arrangements:** Non applicable

## 5. Procurement Packages with Methods and Time Schedule

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7	8	9
Ref. No.	Contract (Description)	Estimated Cost \$	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
1	Equipements informatiques		ICB	No	No	Prior	2/06/2006	
2	Equipements informatiques		ICB	No	No	Prior	2/12/2006	
3	Câblage informatique de 5 Trésoreries principales, 9 contrôles financiers		ICB	No	No	Prior	9/04/2006	
4	Acquisition logiciels suivi des biens mobiliers et immobiliers		NCB	No	No	Post	26/02/2006	
5	Reproduction de manuels		Cotation	No	No	Post	15/03/2006	
6	Reproduction de livrets		Cotation	No	No	Post	15/02/2006	
7	Production brochures		Cotation	No	No	Post	20/01/2006	
8	Impression matériel pédagogique		Cotation	No	No	Post	27/01/2006	

### III. Selection of Consultants

**1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	A partir de 100, 000,00 \$ et <b>les deux premières études pour firmes de chaque ministère.</b>	
2.	Single Source (Firms)	Tous les contrats	
3.	Individual Consultants	A partir de 50, 000,00 \$	

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 100, 000, 00 equivalents per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**3. Any Other Special Selection Arrangements:** Non applicable

#### 4. Consultancy Assignments with Selection Methods and Time Schedule:

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost \$	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
01	mise en place d'un réseau informatique pour la gestion de la banque intégrée des projets		QCBS	<b>Prior</b>	01/03/2006	1ere mission
02	finalisation de l'extension du SIGASPE et formation des informaticiens du SIGASPE		QCBS	<b>Prior</b>	14/01/2006	1ere mission du ministère
03	élaboration des plans directeurs des hôpitaux régionaux et universitaires		QCBS	<b>Prior</b>	17/02/2006	1ere mission du ministère
04	réalisation d'une enquête de traçabilités des dépenses publiques		QCBS	<b>Prior</b>	17/02/2006	
05	élaboration d'un schéma informatique de trois ministères		QCBS	<b>Prior</b>	20/03/2006	
06	conception d'un plan de renforcement des capacités des collectivités territoriales et sa mise en œuvre		QCBS	<b>Prior</b>	14/01/2006	1ere mission du ministère
07	appui au renforcement des capacités des structures centrales et déconcentrées du MATD		QCBS	<b>Prior</b>	14/01/2006	2em mission
08	étude diagnostique des performances des structures et des personnels de l'Administration et conceptions de plans de formations pour 5 ministères		QCBS	<b>Prior</b>	30/01/2006	

09	audit organisationnel du Ministère des Finances et du Budget		QCBS	<b>Prior</b>	17/02/2006	
10	audit organisationnel de la Direction Générale des Impôts		QCBS	<b>Prior</b>	20/01/2006	1ere mission
11	étude pour la mise en place des inspections régionales du MATD		Individual Consultant	Post	20/12/2005	
12	élaboration de manuels de procédures de structures		QCBS	Post	15/02/2006	
13	élaboration de l'annuaire statistique des finances publiques		QCBS	Post	04/03/2006	
14	réalisation d'une méthodologie de recensement des bâtiments loués par l'Etat, compteurs d'eau...		QCBS	Post	16/02/2006	
15	études sur les modalités de délégations de signatures		Individual Consultant	Post	27/01/2006	
16	étude relative au cadre macro-économique		Individual Consultant	Post	01/03/2006	
17	audit organisationnel du secrétariat général du Premier Ministère sur son rôle de coordination de l'action gouvernementale		QCBS	Post	19/02/2006	
18	identification de l'externalisation des activités du Ministère de l'Administration Territoriale (MATD)		QCBS	Post	20/02/2006	
19	étude sur la délégation de crédits au niveau périphérique.		QCBS	Post	28/02/2006	
20	élaboration d'une convention cadre entre le ministère de la santé et les promoteurs privés d'établissements de santé		QC	Post	16/02/2006	

**IV. Implementing Agency Capacity Building Activities with Time Schedule**

**1. In this section the agreed Capacity Building Activities (some items could be from CPAR recommendation) are listed with time schedule**

No.	Expected outcome / Activity Description	Estimated Cost \$	Estimated Duration	Start Date	Comments
1	formation des agents points focaux PRCA des ministères en passation des marchés	00, 000,00	5 jours	12/04/2006	<b>Non budgétisé</b>