PROCUREMENT
BI AM
Sao Tome and Principe: STP Power Sector Recovery Project

PLAN
General Infor

Sao Tome and Principe

Banks Approval Date of the Original Procurement Plan: 2016-07-21
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-08-18
GPN Date:

Project ID: P157096 Revise
Project Name: STP Power Sector Recovery Project
Loan / Credit No: IDA / V0030
Exocuting Agency(les): Project Fiduciary and Administrative Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum	ualification nents	Prequal Evaluation	lification on Report	Draft Biddin / Justif	g Document ication	Specific Procuremen Notice / Invitation	Bidding E	Ocuments as ssued	Proposal S Opening	Submission / / Minutes	Bid Evalua and Recom for A	tion Report nmendation ward	Signed C	Contract	Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
, and the second																											

GCODS
Activity Reference No. /
Description Actual Amount (US\$)

| Process Status | Process Status | Planned | Actual Estimated Amount (US\$) Procurement Process Prequalification (Y/N) Loan / Credit No. Component Review Type Method Market Approach

NON CONSULTING 8	ERVICES																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum		Prequali Evaluatio		Draft Bidding Docur / Justification		Procurement e / Invitation	Bidding Dor		Proposal Sul Opening /	omission /	Bid Evaluat and Recom for Av	mendation		ontract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned Actu	l Plannec	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	8																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference		n of Interest tice	Short List Request for		Request fo as Is		Opening of Proposals		Evaluation Prop	of Technical	Combined Report a Negotiate	and Draft	Signed	Contract	Contract 0	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
01/C/EPPF/16 / Feasibility stu for the rehabilitation of the Contador Hydro Power Plant		Investing in enhanced reliability of electricity generation, transmission and distribution	Prior	Quality And Cost- Based Selection	Open - International		275,000.00	0.00	Under Implementation	2016-07-21		2016-07-27	2016-07-21	2016-09-09				2016-10-07		2016-11-06		2016-12-11		2017-01-15		2018-01-15	

1	INDIVIDUAL CONSUL	TANTS																		
	Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	tatus Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
	06/C/EPPF/16 / Technical assistance to elaborate the operating, administrative and financial procedure manuals	IDA / V0030	Project Implementation Support	Prior	Direct Selection	Direct		29,000.00	0.00	Pending Implementation	2016-08-17		2016-08-27				2016-09-21		2017-03-20	