

PROCUREMENT PLAN (Textual Part)

Project information: *Preparation of Proposed Sustainable Forests and Livelihood Project*

Project Implementation agency: *Forest Department of Ministry of Environment and Forest, Bangladesh*

Date of the Procurement Plan: *September 13, 2017*

Period covered by this Procurement Plan: *September 2017 to June 2018*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions :

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank
- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders’ qualification/experience requirement shall be mandatory

- f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). “Not Applicable”

PROCUREMENT PLAN Bangladesh : Sustainable Forests & Livelihoods (SUFAL) Project

General Information	
Country:	Bangladesh Bank's Approval Date of the Original Procurement Plan: 2017-09-13
Project ID:	P161996 Revised Plan Date(s): (comma delimited, leave blank if not) 2018-10-08
Project Name:	Sustainable Forests & Livelihoods (SUFAL) Project GFN Date:
Loan / Credit No:	IDA / V1280, /
Executing Agency(ies)	Forest Department

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GD1 / Procurement of Digital Cameras (4 nos)	IDA / V1280		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,357.85	Completed							2017-10-19									2017-11-01		2017-11-06
GD5 / Procurement of Printer (Heavy Duty)	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-02									2017-10-21		2017-10-26
GD6 / Procurement of Accounting Software for PMU	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-09-28									2017-10-16		2017-10-30
GD11 / Procurement of Air conditioner for PMU (3 nos)	IDA / V1280		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,910.06	Completed							2017-10-25									2017-11-15		2017-11-22
GD12 / Procurement of GPS (8 nos)	IDA / V1280		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,770.66	Completed							2017-10-18									2017-11-05		2017-11-12
GD3 / Procurement of Desktop Computer with UPS ,Laptop ,Printer, Photocopier, Multimedia Projector and Scanner (10*17*4*3*1*10)	IDA / V1280		Post	Request for Bids	Open - National	Single Stage - One Envelope		40,439.92	Completed				2018-02-25		2018-02-28			2018-03-14					2018-03-22		2018-03-28		2018-04-04
GD2 / Procurement of Desktop Computer with UPS	/		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2017-10-05		2017-10-12			2017-10-30					2017-11-20		2017-12-07		2017-12-14
GD4 / Procurement of Printer (Regular)	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-11-05									2017-11-19		2017-11-22
GD8 / Procurement of Multimedia Projector (1 no)	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-11-08									2017-11-25		2017-11-30
GD7 / Procurement of Photocopier (3 nos)	/		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2017-10-05		2017-10-12			2017-10-30					2017-11-20		2017-12-09		2017-12-19
GD9 / Procurement of Scanner (10 Nos)	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-19									2017-11-02		2017-11-05

SD7 / Service Procurement From Firm-Consulting Firm for Project Feasibility Study .	IDA / V1280		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2017-10-04		2017-10-05		2017-10-19						2017-10-26		2017-10-31		2018-02-28
SD8 / Service Procurement From Firm (Consulting Firm for Sustainable Livelihood Framework Including Base Line Survey of Forest Dependent .	/		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-04		2017-10-05		2017-10-19						2017-10-26		2017-10-31		2018-02-28
SD9 / Service Procurement From Engineering Firm/ Consulting Firm for Plan, Design, Cost Estimate etc. Preparation for Civil Works under the DPP of SUFAL Project: (a) Senior Architect Engineer-4MM (b) Civil Engineer - 4MM and others as needed	/		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-04		2017-10-05		2017-10-19						2017-10-26		2017-10-31		2018-02-28
SD10 / Short Training (Local): Procurement Management, Project Financial Management, Project Monitoring and Evaluation etc.	IDA / V1280		Post	Consultant Qualification Selection	Limited		23,420.98	Signed	2018-04-30										2018-05-14		2018-05-20		2018-06-30
SD11 / Short Training (Local): IT Application in Office Management- Presentation, Web Management etc.	IDA / V1280		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2018-04-30										2018-05-14		2018-05-20		2018-06-30
SD13 / Workshop, Seminar, Conference & Policy Dialogue/National Workshops on 7th FYPS/DG Sustainable Forest Management etc. (Capacity Development) at National Level.	IDA / V1280		Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2018-04-30				2018-05-05						2018-05-10		2018-05-16		2018-06-30

INDIVIDUAL CONSULTANTS