

REPUBLIC OF TAJIKISTAN
Strengthening Critical Infrastructure against Natural Hazards Project (SCINHP), Preparation Advance No. IDA V0220-TJ
PROCUREMENT PLAN - GOODS

(Date of PP: _____; Update No. _____; Date of WB NOL: _____)

No	Package Number	Description	Описание	Plan vs. Actual	Estimated Cost (USD equivalent)	Procu. Method	WB Review (Prior/Post)	Date of Draft BD to WB	WB No-objection to BD	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	WB No-objection to Contract Award	Date of Contract Signing	Date of Contract Completion	Remarks
1	SCINHP/G/SH/2016-1	Office equipment purchase <i>(for MoT and ALRI)</i>	Приобретение офисного оборудования (для МТ и АМИ)	Plan	20,000	SH	Post	Aug-16	Aug-16	Aug-16	Aug-16	Sep-16	Sep-16	Sep-16	Nov-16	
				Actual												
2	SCINHP/G/SH/2016-2	Office furniture purchase <i>(for MoT and ALRI)</i>	Приобретение офисной мебели (для МТ и АМИ)	Plan	20,000	SH	Post	Aug-16	Aug-16	Aug-16	Aug-16	Sep-16	Sep-16	Sep-16	Nov-16	
				Actual												
5	SCINHP/G/SH/2016-3	Software purchase	Приобретение программного обеспечения	Plan	40,000	SH	Post	Sep-16	Sep-16	Sep-16	Sep-16	Oct-16	Oct-16	Oct-16	Dec-16	
				Actual												
Total				Plan	80,000											
				Actual												

Grand Total:

\$ 2,500,000.00

