

Procurement Plan

I. Goods and Non-Consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

| | Procurement Method | Prior Review Threshold US\$ | Comments |
|----|---------------------------------------|--------------------------------|---|
| 1. | ICB and LIB (Goods) | <i>Above US\$ 2,000,000</i> | <i>Above US\$1,000,000 will be ICB</i> |
| 2. | NCB (Goods & Non Consulting Services) | <i>Above US\$ 25,000</i> | <i>Below US\$1,000,000 and above US\$25,000 will be NCB</i> |

Summary of the Procurement Packages:

| Description | Review by Bank (Prior / Post) |
|---|----------------------------------|
| Jagadishpur Lake rehabilitation and conservation through Management and Conservation Committee. | <i>Post</i> |

II. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

| | Selection Method | Prior Review Threshold | Comments |
|----|-----------------------------|-----------------------------|---|
| 1. | Competitive Methods (Firms) | <i>Above US\$ 1,000,000</i> | <i>Below US\$300,000 shortlist can comprise of national consultants</i> |
| 2. | Single Source (Firms) | <i>All</i> | |
| 3. | <i>Individual</i> | <i>Above US\$ 300,000</i> | |

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Consultancy Assignments with Selection Methods and Time Schedule**

| Description of Assignment | Estimated Cost US\$ million | Review by Bank (Prior / Post) |
|---|--------------------------------|----------------------------------|
| 9 consulting services under QCBS Method for Updating the Forest Reference Level, Review and Preparation of Forest Management Plan in TAL Districts, REDD Awareness Program, Preparation of Allometric Equation of 10 species, Resurvey of Sample plots in Terai and Chure Region, Study to find out the ways for encouraging Private Sector in REDD+ and reducing emission, Database Management including necessary equipment, Preparation of Database Management Software for Eastern Region, Preparation of Sustainable Management Plan of Community Forest | 931,000.00 | Post |
| 6 Individual consultants (Procurement Specialist/Financial Management Specialist, TOR, Capacity development, TOR Preparation, Study of Illegal Harvesting of Timber. | 138,000.00 | Post |

PROCUREMENT PLAN Nepal : Nepal REDD Readiness Preparation Program

General Information
Country: Nepal **Bank's Approval Date of the Original Procurement Plan:** 2017-11-07
Revised Plan Date(s): (comma delineated, leave blank if none) 2020-01-06
Project ID: P125198 **GFN Date:**
Project Name: Nepal REDD Readiness Preparation Program
Loan / Credit No: TF / A4169
Executing Agency(ies): REDD Implementation Center

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|---|------------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|---------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | NP-REDD-32244-CW-DIR / Jagdishpur Lake rehabilitation and conservation through Management and Conservation Committee. | TF / A4169 | | Post | Direct Selection | Direct | | | 20,000.00 | 0.00 | Pending Implementation | | | | | 2017-11-17 | | 2017-11-22 | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|---|-------------------|-----------|-------------|------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|---|------------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|------------|---------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | NP-REDD-65159-GO-RFQ / Procurement of four wheel Jeep | TF / A4169 | | Post | Direct Selection | Direct | | | 60,000.00 | 0.00 | Pending Implementation | | | | | 2018-11-12 | | 2018-11-17 | | |
| NP-REDD-115079-GO-DIR / Furniture and Fixture including Sofa set for Office | TF / A4169 | | Post | Direct Selection | Direct | | | 3,000.00 | 0.00 | Pending Implementation | | | | | 2019-05-19 | | 2019-05-24 | | | | | | | | | 2019-06-13 | | 2019-07-13 | | |
| NP-REDD-115080-GO-DIR / Laptop and Photocopier | TF / A4169 | | Post | Direct Selection | Direct | | | 5,000.00 | 0.00 | Pending Implementation | | | | | 2019-05-19 | | 2019-05-24 | | | | | | | | 2019-06-13 | | 2019-07-13 | | | |
| NP-REDD-124386-GO-RFB / Procurement of Laptop(10), Printer(10) and Digital Camera (4) | TF / A4169 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 31,040.00 | 0.00 | Under Implementation | | | | | 2019-09-10 | | 2019-09-15 | | | | 2019-10-15 | | | 2019-11-04 | | 2019-12-09 | | 2020-02-07 | | |
| NP-REDD-124388-GO-RFB / Forest Fire controlling equipment and Tree measuring equipment (Vertex, GPS, Laser range finder, Increment borer, compass, Diameter tape, Linear Tape) | TF / A4169 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 46,460.00 | 0.00 | Under Implementation | | | | | 2019-09-20 | | 2019-09-25 | | | | 2019-10-25 | | | 2019-11-14 | | 2019-12-19 | | 2020-03-18 | | |
| NP-REDD-140708-GO-RFB / Procurement of Oven and power chain Saw including instruments like Measuring Tape, GPS, D-tape, camera, weighing machine, benchmarking axes, cylinder, pruning saw and other lab accessories and maintenance. | TF / A4169 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 36,000.00 | 0.00 | Pending Implementation | | | | | 2019-11-05 | | 2019-11-10 | | | | 2019-12-10 | | | 2019-12-30 | | 2020-02-03 | | 2020-04-03 | | |

| | | | | | | | | | | | | | | | | | |
|--|------------|--|-------|----------------------------------|-----------------|--|--------------|------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|
| NP-REDD-64802-CS-QCBS / Preparation of Land use Map of Local units | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 150,000.00 | 0.00 | Under Implementation | 2018-08-07 | 2018-08-28 | 2018-09-24 | 2018-10-24 | 2018-11-15 | 2018-11-30 | 2018-12-29 | 2019-04-28 |
| NP-REDD-64804-CS-QCBS / Agro-forestry Program Study in Terai Districts | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 50,000.00 | 0.00 | Under Implementation | 2018-08-20 | 2018-09-04 | 2018-10-01 | 2018-10-31 | 2018-11-25 | 2018-12-10 | 2019-01-02 | 2019-05-02 |
| NP-REDD-64935-CS-QCBS / Renew of Community Forest Work Plan | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 375,000.00 | 0.00 | Under Implementation | 2018-09-03 | 2018-09-18 | 2018-10-16 | 2018-11-15 | 2018-12-10 | 2018-12-24 | 2019-01-15 | 2019-06-14 |
| NP-REDD-64937-CS-QCBS / Sustainable Forest Management Plan of Community Forest | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 150,000.00 | 0.00 | Under Implementation | 2018-08-29 | 2018-08-13 | 2018-10-10 | 2018-11-09 | 2018-12-01 | 2018-12-18 | 2019-01-10 | 2019-05-10 |
| NP-REDD-84229-CS-QCBS / Renewal of 50 Buffer zone Community forests and 20 Leasehold forests action plans | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 28,000.00 | 0.00 | Under Implementation | 2018-11-23 | 2018-12-08 | 2019-01-06 | 2019-02-05 | 2019-02-25 | 2019-03-22 | 2019-04-13 | 2019-07-12 |
| NP-REDD-84234-CS-QCBS / Technical Capacity Enhancement for REDD Focal Person and stakeholders (20PersonX5dayX3times) | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 15,000.00 | 0.00 | Under Implementation | 2018-11-25 | 2018-12-10 | 2019-01-01 | 2019-01-31 | 2019-02-20 | 2019-03-05 | 2019-03-27 | 2019-06-25 |
| NP-REDD-65163-CS-CQS / Service for Carbon Registry Mechanism | TF / A4169 | | Post | UN Agencies (Direct) | Direct | | 200,000.00 | 0.00 | Canceled | | | | | | | 2018-12-30 | 2019-06-28 |
| NP-REDD-94189-CS-QCBS / National Forest Inventory Mid and High Mountain region. | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 320,000.00 | 0.00 | Under Implementation | 2019-01-16 | 2019-01-31 | 2019-02-14 | 2019-03-16 | 2019-03-26 | 2019-04-05 | 2019-04-17 | 2019-07-06 |
| NP-REDD-64946-CS-UN / National Forest Inventory, Allometric Equation, Emission studies (Illegal timber harvest, Forest fire and grazing), Forest Database etc. | TF / A4169 | | Prior | UN Agencies (Direct) | Direct | | 1,040,000.00 | 0.00 | Canceled | | | | | | | 2018-10-20 | 2020-10-19 |
| NP-REDD-94164-CS-UN / Allometric equation, Carbon registry etc. | TF / A4169 | | Post | UN Agencies (Direct) | Direct | | 890,000.00 | 0.00 | Canceled | | | | | | | 2019-02-24 | 2019-06-24 |
| NP-REDD-97844-CS-UN / Safeguard of information system, National Carbon registry, study of emission from grazing and fire etc. | TF / A4169 | | Post | UN Agencies (Direct) | Direct | | 490,000.00 | 0.00 | Canceled | | | | | | | 2019-03-17 | 2019-12-12 |
| NP-REDD-121486-CS-QCBS / Allometric Equation of 16 tree species | TF / A4169 | | Prior | Quality And Cost-Based Selection | Open - National | | 1,000,000.00 | 0.00 | Under Implementation | 2019-07-10 | 2019-07-31 | 2019-09-13 | 2019-10-11 | 2019-11-10 | 2019-12-15 | 2020-01-19 | 2020-07-17 |
| NP-REDD-97836-CS-QCBS / Allometric Equation of 16 major tree species | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 400,000.00 | 0.00 | Canceled | 2019-02-03 | 2019-02-18 | 2019-03-08 | 2019-04-07 | 2019-04-22 | 2019-05-02 | 2019-05-24 | 2019-08-22 |
| NP-REDD-124259-CS-QCBS / Study of Emission through forest fire | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 50,000.00 | 0.00 | Under Implementation | 2019-08-10 | 2019-08-25 | 2019-10-20 | 2019-11-20 | 2019-12-20 | 2020-01-24 | 2020-02-28 | 2020-06-27 |

| | | | | | | | | | | | | | | | | | | | | | | |
|--|------------|------|----------------------------------|-----------------|--|------------|------|------------------------|------------|------------|------------|--|--|--|------------|------------|--|------------|--|------------|--|------------|
| NP-REDD-124261-CS-QCBS / Study of Emission through grazing | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 50,000.00 | 0.00 | Under Implementation | 2019-08-20 | 2019-09-04 | 2019-10-18 | | | | 2019-11-15 | 2019-12-15 | | 2020-01-19 | | 2020-02-23 | | 2020-06-22 |
| NP-REDD-124263-CS-QCBS / Estimation of emission from illegal timber harvest | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 40,000.00 | 0.00 | Under Review | 2019-08-15 | 2019-08-30 | 2019-10-13 | | | | 2019-11-10 | 2019-12-10 | | 2020-01-14 | | 2020-02-18 | | 2020-06-17 |
| NP-REDD-124264-CS-QCBS / Mapping of potential sites for afforestation and reforestation in ERPD districts | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 42,000.00 | 0.00 | Pending Implementation | 2019-08-08 | 2019-08-23 | 2019-10-06 | | | | 2019-11-03 | 2019-12-03 | | 2020-01-07 | | 2020-02-11 | | 2020-06-10 |
| NP-REDD-124265-CS-QCBS / Assessment of Timber Market in ERPD districts | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 40,000.00 | 0.00 | Pending Implementation | 2019-08-18 | 2019-09-02 | 2019-10-16 | | | | 2019-11-13 | 2019-12-13 | | 2020-01-17 | | 2020-02-21 | | 2020-06-20 |
| NP-REDD-124375-CS-QCBS / REDD+ ToT for Gender and Safeguard Focal person and related stake holders | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 60,000.00 | 0.00 | Under Implementation | 2019-08-25 | 2019-09-09 | 2019-10-23 | | | | 2019-11-20 | 2019-12-20 | | 2020-01-24 | | 2020-02-28 | | 2020-05-28 |
| NP-REDD-124377-CS-QCBS / Gender ToT program of Central level to REDD Focal person and Stake holders | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 70,000.00 | 0.00 | Pending Implementation | 2019-09-08 | 2019-09-23 | 2019-11-06 | | | | 2019-12-04 | 2020-01-03 | | 2020-02-07 | | 2020-03-13 | | 2020-06-11 |
| NP-REDD-124821-CS-QCBS / Land Use plan for Local Municipalities Cluster-1 (.....) | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 100,000.00 | 0.00 | Under Implementation | 2019-08-29 | 2019-09-13 | 2019-10-27 | | | | 2019-11-24 | 2019-12-24 | | 2020-01-22 | | 2020-02-20 | | 2020-06-19 |
| NP-REDD-124823-CS-QCBS / Preparation of Land Use Plans for Local Municipalities Cluster-2 (ERPD Areas of State-2 and 5, Municipalities will be decided latter) | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 100,000.00 | 0.00 | Under Review | 2019-09-02 | 2019-09-17 | 2019-10-21 | | | | 2019-11-20 | 2019-12-20 | | 2020-01-14 | | 2020-02-18 | | 2020-06-17 |
| NP-REDD-124824-CS-QCBS / Preparation of Land Use Plan for Local Municipalities Cluster-3 (ERPD areas of State-2 and 5, Municipalities will be decided latter) | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 100,000.00 | 0.00 | Under Review | 2019-09-03 | 2019-09-18 | 2019-11-01 | | | | 2019-12-01 | 2019-12-26 | | 2020-01-19 | | 2020-02-23 | | 2020-06-22 |
| NP-REDD-124829-CS-QCBS / Preparation of Sustainable Forest Management Plan in Community Based Forest, Cluster-1 (9 Community forests will be decided later) | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 90,000.00 | 0.00 | Under Implementation | 2019-09-12 | 2019-09-27 | 2019-10-31 | | | | 2019-11-30 | 2019-12-25 | | 2020-01-18 | | 2020-02-22 | | 2020-06-21 |
| NP-REDD-124830-CS-QCBS / Preparation of Sustainable Forest management Plan in Community Based Forest, Cluster-2 (9 Community Forest will be decided later) | TF / A4169 | Post | Quality And Cost-Based Selection | Open - National | | 80,000.00 | 0.00 | Under Implementation | 2019-09-16 | 2019-10-01 | 2019-11-04 | | | | 2019-12-04 | 2019-12-29 | | 2020-01-22 | | 2020-02-26 | | 2020-06-25 |

| | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|----------------------------------|-----------------|--|-----------|------|------------------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|
| NP-REDD-124831-CS-QCBS / Preparation of Sustainable Forest Management Plan in Community based Forest, Cluster-3 (8 Community Forest will be decided later) | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 80,000.00 | 0.00 | Under Implementation | 2019-09-17 | 2019-10-02 | 2019-11-01 | | | 2019-12-01 | 2019-12-26 | 2020-01-19 | 2020-02-23 | 2020-06-22 |
| NP-REDD-148892-CS-QCBS / Base line Survey Consultant for FIP | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 75,000.00 | 0.00 | Under Implementation | 2019-12-15 | 2019-12-30 | 2020-01-26 | | | 2020-02-26 | 2020-03-17 | 2020-03-27 | 2020-04-21 | 2020-06-20 |
| NP-REDD-152640-CS-QCBS / Allometric equation in Terai Species | TF / A4169 | | Post | Quality And Cost-Based Selection | Open - National | | 90,000.00 | 0.00 | Pending Implementation | 2020-01-10 | 2020-01-25 | 2020-02-19 | | | 2020-03-20 | 2020-04-09 | 2020-04-21 | 2020-05-11 | 2020-07-10 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|-----------|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| NP-REDD-32206-CS-INDV / Service of Procurement Specialist. | TF / A4169 | | Prior | Individual Consultant Selection | Limited | | 22,000.00 | 0.00 | Under Implementation | 2018-04-29 | | 2018-05-04 | | 2018-05-25 | | 2018-06-08 | | 2019-12-30 | |
| NP-REDD-32207-CS-INDV / Service of Financial Management Specialist | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 24,000.00 | 0.00 | Under Implementation | 2018-05-25 | | 2018-05-30 | | 2018-06-20 | | 2018-07-12 | | 2019-12-31 | |
| NP-REDD-32226-CS-INDV / Consultant for Capacity development of REDD Focal Persons and other Stake holders | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 27,000.00 | 0.00 | Under Implementation | 2017-11-24 | | 2017-11-29 | | 2017-12-20 | | 2018-01-24 | | 2018-04-24 | |
| NP-REDD-33176-CS-INDV / Study of Illegal Harvesting of Timber. | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Canceled | 2017-11-15 | | 2017-11-20 | | 2017-12-11 | | 2018-01-15 | | 2018-04-15 | |
| NP-REDD-33183-CS-INDV / TOR Preparation Consultant | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 5,000.00 | 0.00 | Pending Implementation | 2017-10-23 | | 2017-10-28 | | 2017-11-18 | | 2017-12-23 | | 2018-01-22 | |
| NP-REDD-84231-CS-INDV / Economic Analysis of documents related to ERPD | TF / A4169 | | Post | Individual Consultant Selection | Direct | | 1,200.00 | 0.00 | Canceled | 2018-11-04 | | 2018-11-14 | | 2018-12-05 | | 2019-01-09 | | 2019-04-09 | |
| NP-REDD-85971-CS-INDV / Individual Consultant for Economic Analysis of docs. of ERPD | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Pending Implementation | 2019-01-23 | | 2019-01-28 | | 2019-02-07 | | 2019-02-24 | | 2019-05-25 | |
| NP-REDD-115072-CS-CDS / Establishment of Carbon Registry Mechanism | TF / A4169 | | Post | Direct Selection | Direct | | 200,000.00 | 0.00 | Pending Implementation | 2019-05-24 | | 2019-06-03 | | | | 2019-06-07 | | 2020-02-03 | |
| NP-REDD-115073-CS-CDS / Safeguard Information System Design and Operationalize | TF / A4169 | | Post | Direct Selection | Direct | | 50,000.00 | 0.00 | Pending Implementation | 2019-05-28 | | 2019-06-07 | | | | 2019-06-11 | | 2020-02-07 | |
| NP-REDD-121449-CS-INDV / Lead Consultant for Project Preparation Unit | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Under Implementation | 2019-07-01 | | 2019-07-02 | | 2019-07-09 | | 2019-07-26 | | 2019-11-23 | |

| | | | | | | | | | | | | | | | | | | |
|--|------------|--|-------|---------------------------------|---------|--|------------|------|------------------------|------------|--|------------|--|------------|--|------------|--|------------|
| NP-REDD-121450-CS-INDV / Environment and Social Framework Consultant/ Environment for PPU | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Under Implementation | 2019-07-01 | | 2019-07-16 | | 2019-07-23 | | 2019-08-09 | | 2019-10-08 |
| NP-REDD-121455-CS-INDV / Procurement Consultant for PPU | TF / A4169 | | Prior | Individual Consultant Selection | Limited | | 6,750.00 | 0.00 | Under Implementation | 2019-07-01 | | 2019-07-16 | | 2019-07-23 | | 2019-08-09 | | 2019-09-23 |
| NP-REDD-121458-CS-INDV / Financial Management Consultant for PPU | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 6,750.00 | 0.00 | Under Implementation | 2019-07-01 | | 2019-07-16 | | 2019-07-23 | | 2019-08-09 | | 2019-09-23 |
| NP-REDD-121461-CS-INDV / Monitoring and Evaluation Consultant for PPU | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Under Implementation | 2019-07-04 | | 2019-07-19 | | 2019-07-28 | | 2019-08-06 | | 2019-10-05 |
| NP-REDD-121479-CS-INDV / Private Sector Study and Value Chain Consultant for PPU | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 8,250.00 | 0.00 | Under Implementation | 2019-07-03 | | 2019-07-08 | | 2019-07-29 | | 2019-09-02 | | 2019-10-27 |
| NP-REDD-121482-CS-INDV / Functional Review and Institutional Assessment of New Structure for PPU | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Under Implementation | 2019-07-07 | | 2019-07-12 | | 2019-08-02 | | 2019-09-06 | | 2019-11-05 |
| NP-REDD-121483-CS-INDV / Financial and Economic Analysis for PPU | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Under Implementation | 2019-07-08 | | 2019-07-13 | | 2019-08-03 | | 2019-09-07 | | 2019-11-06 |
| NP-REDD-121485-CS-INDV / Consultant for Green house Assessment for PPU | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 8,000.00 | 0.00 | Under Implementation | 2019-07-05 | | 2019-07-10 | | 2019-07-31 | | 2019-09-04 | | 2019-10-14 |
| NP-REDD-124374-CS-INDV / Safeguard specialist | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 14,000.00 | 0.00 | Pending Implementation | 2019-08-22 | | 2019-08-27 | | 2019-09-17 | | 2019-10-22 | | 2020-04-19 |
| NP-REDD-124376-CS-CDS / Establishment of National Carbon Registry Mechanism | TF / A4169 | | Prior | Direct Selection | Direct | | 200,000.00 | 0.00 | Pending Implementation | 2019-08-30 | | 2019-09-09 | | | | 2019-11-13 | | 2020-03-12 |
| NP-REDD-124820-CS-CDS / Safeguard information system design, preparation and operationalization | TF / A4169 | | Post | Direct Selection | Direct | | 50,000.00 | 0.00 | Under Implementation | 2019-08-23 | | 2019-09-02 | | | | 2019-11-06 | | 2020-03-05 |
| NP-REDD-121453-CS-INDV / Environment and Social Framework Consultant/Social For PPU | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Pending Implementation | 2019-07-01 | | 2019-07-16 | | 2019-07-23 | | 2019-08-09 | | 2019-10-08 |
| NP-REDD-32224-CS-INDV / Consultant for Trainers Training (TOT) | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Pending Implementation | 2017-12-18 | | 2017-12-23 | | 2018-01-13 | | 2018-02-17 | | 2018-05-18 |
| NP-REDD-148881-CS-CDS / Procurement specialist | TF / A4169 | | Prior | Direct Selection | Direct | | 10,000.00 | 0.00 | Under Review | 2019-12-16 | | 2019-12-22 | | | | 2020-01-20 | | 2020-05-04 |
| NP-REDD-148898-CS-INDV / Service of a consultant for Line of Credit | TF / A4169 | | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Under Implementation | 2019-12-16 | | 2019-12-21 | | 2020-01-05 | | 2020-01-30 | | 2020-04-29 |

| | | | | | | | | | | | | | | | | | | |
|--|------------|--|------|------------------|--------|--|-----------|------|---------------------------|------------|--|------------|--|--|--|------------|------------|--|
| NP-REDD-152340-CS-CDS / Environment and Social Framework Consultant/ Social for PPU | TF / A4169 | | Post | Direct Selection | Direct | | 10,000.00 | 0.00 | Pending Implementation | 2020-01-05 | | 2020-01-15 | | | | 2020-02-19 | 2020-03-30 | |
| NP-REDD-152341-CS-CDS / Environment and Social Framework/ Environment | TF / A4169 | | Post | Direct Selection | Direct | | 10,000.00 | 0.00 | Pending Implementation | 2020-01-05 | | 2020-01-15 | | | | 2020-02-14 | 2020-03-25 | |