

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan.**  
*Original: 23 November 2016;*  
*Revision 2 of Updated Procurement Plan, 18 April 2017*
2. **Date of General Procurement Notice: ....**
3. **Period covered by this procurement plan:**  
*The procurement period of project covered from 18 April 2017 to 17 April 2018*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods and Non-Consultant Services)	<i>Above or equivalent to US\$ 5,000,000</i>	<i>All</i>
2.	NCB (Goods and Non-Consultant Services)	<i>Below 5,000,000 and Above US\$ 300,000 and</i>	<i>Prior review for contracts above or equivalent to US\$ 2,000,000</i>
3.	ICB (Works)	<i>N/A</i>	<i>All</i>
4.	NCB (Works)	<i>N/A</i>	<i>All</i>
5.	Shopping (Goods and Non-Consultant Services)	<i>Below or equivalent to US\$ 300,000</i>	<i>Post review</i>
6.	Direct contracting (Goods and Non-Consultant Services)	<i>Above or equivalent to US\$ 800,000</i>	<i>All</i>

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** N/A
4. **Reference to (if any) Project Operational/Procurement Manual:**  
*Project Implementation Manual for World Bank Loan Project "Identity and targeting for social protection project" ../2017 issued by Ministry of Interior/Secretary General*

5. **Any Other Special Procurement Arrangements:** *N/A*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	
	Summary of the ICB (Goods)	-	-	-	-	
	Summary of the NCB (Works)	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>1<sup>st</sup> contract for Prior Review</i>
	Summary of the NCB (Goods)	<i>5.10</i>	<i>03</i>	<i>No</i>	<i>Prior and Post</i>	<i>1 contract (0.15 mil \$US) under post review</i>
	)					

### **III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 1,000,000</i>	All
2.	Single Source (Firms)	<i>Above US\$ 500,000</i>	All
3.	<i>Individual</i>	<i>Above US\$ 300,000</i>	All
	Single Source (Individuals)	<i>Above US\$ 150,000</i>	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ *300,000* equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *N/A*

#### 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	5.0	02	Prior	
	Summary of number of contracts that will be let under QCBS	0.41	03	Post	
	Summary of number of contracts that will be let under other methods	0.08	02	Prior	CQS
	Summary of number of contracts that will be let under Individual selection	1.93	05	Prior	
	Summary of number of contracts that will be let under Individual selection	0.55	04	Post	

**PROCUREMENT PLAN Morocco : Identity and Targeting for Social Protection Project**

**General Information**  
**Country:** Morocco **Bank:** Approval Date of the Original Procurement Plan: 2017-02-15  
**Revised Plan Date(s):** (comma delimited, leave blank if none) 2017-04-24  
**Project ID:** P155198 **OPN Date:**  
**Project Name:** Identity and Targeting for Social Protection Project  
**Loan / Credit No:** IBRD / 87180  
**Executing Agency(ies):** MINISTERE DE L INTERIEUR

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
24/CPS-2016 / Logistique pour organisation de Voyage d'élites		Project Management, Capacity Building, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-02-08									2017-02-20		2017-03-22

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
8/CPS-2016 / Test du nouveau questionnaire formulé RSU sur un échantillon représentatif des bénéficiaires du RAMED (formation, collecte, saisie, transport et salaires) (2017).		Design and Development of a Social Registry (SR)	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-07-03		2017-07-24		2017-08-28			2017-09-18		2017-09-23		2017-10-02			2017-10-17		2018-01-15
3/CPS-2016 / Préparation des documents de cadrage du SI des spécifications fonctionnelles détaillées de description de l'architecture technique matérielle et logicielle, développement du système	IBRD / 87180	Design and Development of the National Population Register (NPR) with a Unique Identifying Number (UIN), and Establishment of a National Identity Agency (NIA)	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-04-28		2017-05-19		2017-06-22			2017-08-03		2017-08-10		2017-09-14			2017-09-21		2021-12-31

**INDIVIDUAL CONSULTANTS**