

 Early Warning System

WB-P001709

Power - Water Project



Quick Facts

Countries	Mali
Specific Location	Bamako, Segou and Mopti
Financial Institutions	World Bank (WB)
Status	Closed
Bank Risk Rating	U
Voting Date	1982-07-06
Borrower	Government of Mali
Sectors	Energy, Water and Sanitation
Investment Type(s)	Loan



Project Description

According to the Bank's website, the Power - Water Project is aimed at ensuring extended, more reliable and cost-effective service, primarily to urban but also to rural inhabitants through alleviation of the major managerial and operational constraints of the parastatal water supply and power utility Energie du Mali (EDM). The project will consist of: (i) a water supply component consisting of distribution system works; (ii) construction of facilities, supply of vehicles, and equipment for EDM operations; and (iii) a power component, including construction of a 2MW biomass power plant and distribution system works. To provide support for institutional rehabilitation, the project will also include financing of 65 work-years of consultant services for technical assistance to EDM management and for carrying out operational and sector policy studies. In addition, technical studies and preliminary designs will be carried out pursuant to the second stage of the program.

The IDA's Power/Water Project was part of a larger government rehabilitation program, financed by the CCCE, FAC, KfW and OPEC.

The overall objectives of the project were to extend and improve the supply of electricity and water to the population of Bamako, Segou and Mopti, and manage the sub-sector efficiently. Specifically, the objectives were: (i) to strengthen EDM's managerial and operational capability through a substantial TA project; (ii) to rehabilitate and extend the power and water distribution system of Bamako; (iii) to build a power generation plant in Mopti; and (iv) to study and design a transmission line to supply electricity to the Segou area.



Investment Description

- World Bank (WB)

IDA Credit (SDR): 20.393.964

The audit could not find the information needed to establish the final cost for each item in US\$ because during project implementation the value of the US\$ varied considerably in relation to the European currency and the SDR.



Contact Information

No contacts available at the time of disclosure.



Bank Documents

- [Announcement of Mali to Receive IDA Credit for Power and Water Supply Expansion on July 8, 1982 \(Eng](#)
- [Mali - Power - Water Project \(English\)](#)
- [Mali - Power - Water Project \(English\)](#)
- [Mali - Power - Water Project \(English\)](#)
- [Mali - Power - Water Project \(English\)](#)
- [Mali - Power Water Project : Credit 1282 - Credit Agreement - Conformed \(English\)](#)
- [Mali - Power Water Project : Credit 1282 - Project Agreement - 1 - Conformed \(English\)](#)
- [Mali - Power Water Project : Credit 1282 - Project Agreement - 2 - Conformed \(English\)](#)



Other Related Projects

- WB-P176874 Strengthening Transparency of the Extractives Industries through EITI Implementation
- WB-P177785 Partnership for Market Implementation