Resettlement Plan

June 2017

IND: Karnataka State Highways Improvement III Project

Magadi to near Somwarpet

Prepared by Government of Karnataka, Government of India for the Asian Development Bank.

CURRENCY EQUIVALENTS

(as of 16 September 2016)

Current unit	-	Indian rupee (Rs)
Rs1.00	=	$0.01496
$1.00	=	Rs.66.852

ABBREVIATIONS

AC	-	Assistant Commissioner
ADB	-	Asian Development Bank
ADSW	-	Assistant Director Social Welfare
APL	-	Above Poverty Line
APs	-	Affected Persons
BP	-	Bank Policy
BPL	-	Below Poverty Line
BSR	-	Basic Schedule of Rates
CAO	-	Chief Administrative Officer
CPO	-	Chief Project Officer
CPR	-	Common Property Resources
IEC	-	Independent Engineer Consultant
CoI	-	Corridor of Impact
DC	-	Deputy Commissioner
DF	-	Displaced Family[1]
DPs	-	Displaced Person
DF	-	Displaced Families
DPR	-	Detailed Project Report
EA	-	Executing Agency
FGD	-	Focus Group Discussion
GoI	-	Government of India
GoK	-	Government of Karnataka
GRC	-	Grievance Redressal Cell
GRM	-	Grievance Redressal Mechanism
IA	-	Implementing Agency
ID	-	Identity Card
IPDP	-	Indigenous People Development Plan
ITDP	-	Integrated Tribal Development Plan
IR	-	Involuntary Resettlement
KHA	-	Karnataka Highways Act
KSHIP	-	Karnataka State Highways Improvement Project
LAA	-	Land Acquisition Act
LAO	-	Land Acquisition Officer
LAP	-	Land Acquisition Plan
LARR	-	Land Acquisition Rehabilitation and Resettlement Act, 2013
LHS	-	Left Hand Side
MRR	-	Manager Rehabilitation & Resettlement
NA/NR	-	Not Available/Not Responded
NH	-	National Highway
NGO	-	Non-Governmental Organization
RFCT LARR	-	Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act 2013

OBC	-	Other Backward Class
OP	-	Operational Policy
PA	-	Project Authority
PAF	-	Project Affected Family
PAH	-	Project Affected Household
PAP	-	Project Affected Person
PHH	-	Physically Handicapped Household
PIU	-	Project Implementation Unit
PHC	-	Primary Health Center
PWD	-	Public Works Department
RTC	-	Record of Rights, Tenancy and Crop
R & R	-	Rehabilitation and Resettlement
RAP	-	Resettlement Action Plan
RC	-	Replacement Cost
RF	-	Resettlement Framework
RHS	-	Right Hand Side
RoW	-	Right of Way
RP IA	-	Resettlement Plan Implementing Agencies
RRS	-	Rehabilitation and Resettlement Scheme
SDO	-	Social Development Officer
SDRC	-	Social Development Resettlement Cell
SWI	-	Social Welfare Inspector
SC	-	Scheduled Caste
SPS	-	Safeguard Policy Statement
SoR	-	Schedule of Rates
ST	-	Scheduled Tribes
SH	-	State Highway
SHG	-	Self Help Group
SIA	-	Social Impact Assessment
TCS	-	Typical Cross Section
ToR	-	Terms of Reference
UR	-	Up gradation
WHH	-	Women Headed Household
ZP	-	Zilla Panchayat

GLOSSARY

Agricultural land	Means land being used for the purpose of: a) agriculture or horticulture; b) raising of crops, grass or garden produce; and c) land used by an agriculturist for the grazing of cattle, but does not include land used for cutting of wood only
Aralikatti	refers to a platform generally around a tree for the purpose of worship or sometimes for village meetings
Affected Family[1]	(a) a family whose land or other immovable property has been acquired; b) a family which does not own any land but a member or members of such family may be agricultural labourers, tenants including any form of tenancy or holding of usufruct right, share-croppers or artisans or who may be working in the affected area for three years prior to the acquisition of the land whose primary source of livelihood stand affected by the acquisition of land; c) the schedule Tribes and other traditional forest dwellers who have lost any of their forest rights recognized under the Scheduled Tribes and other Traditional Forest Dwellers (Recognition of Forest Rights) Act, 2006 (2 of 2007) due to acquisition of land; (b) family whose primary source of livelihood for three years prior to the acquisition of land is dependent on forests or water bodies and includes gatherers of forest produce, hunters, fishers, folk and boatmen, and such livelihood is affected due to acquisition of land; (c) a member of the family who has been assigned land by the state Government or the Central Government under any of its schemes and such land is under acquisition; (d) a family residing on any land in the urban areas for proceeding three years or more prior to the acquisition of the land or whose primary source of livelihood for three years prior to the acquisition of the land is affected by the acquisition of such land.
Assistance	Refers to the support provided to PAPs in the form of ex-gratia payments, loans, asset services, etc. in order to improve the standard of living and reduce the negative impacts of the project.
Bagar Hukum land	Refers to government land which has been allotted to a landless person/farmer by the Government decided through a Taluka level committee, without any legal title
Below Poverty Line (BPL)	As defined by the Planning Commission of Indiaand those included in the State BPL list. Under this RP, all affected head of households who has a BPL card or is eligible to receive a BPL card because he/she is falling in the State-defined BPL category will be considered as vulnerable.
Bus Lay bye	Parking and waiting areas for buses along the road alignment to facilitate pickup and drop off for bus passengers
Compensation	Refers to the amount to be paid under RFCTLARR Act, 2013, for private property, structures and other assets acquired for the project. It refers to the amount as indicated in the Entitlement Matrix for the project.This Act specifies compensation to be provided at market value (as specified u/s 26 of the said Act) plus 100% solatium and ADB at replacement cost. The highest value between the two will be provided as compensation.

Corridor of Impact (CoI):	The corridor of impact is the width of land required for the actual construction of the road, including carriageway, shoulder, embankments, longitudinal drainage, utility strip and any other features including roadway facilities recommended in the improvement proposal.
Cut-off Date	Cut- off date for Titleholders will be as per the date of Notification under section 11 (1) of RFCTLARRA, 2013. For Non-Titleholders the cut-off date will be, the end date of census and socio-economic survey
Direct Purchase	Purchase of land directly from the land owner. This is as per section 46 of RFCTLARR Act, 2013 there is provision of purchase of land through direct negotiations with land owners
Encroachers	are those persons who have extended their building, business premises or work places into government lands. Assistance will be provided to these persons, based on their loss as per the Entitlement Matrix.
"Family"	Includes a person, his or her spouse, minor children, minor brothers and minor sister's dependent on him. Provided that widows, divorcees and women deserted by families shall be considered separate families. Explanation – An adult of either gender with or without spouse or children or dependents shall be considered as a separate family for the purpose of this RP.
Displaced family	means: any family, who as a result of the project needs to physically relocate from its homestead or commercial structure
Government	refers to the Government of Karnataka
"Land acquisition" or "Acquisition of land"	means acquisition of land under the RFCTLARR Act, 2013
Major Impacts	are those impacts when persons who lose their total house or livelihood, or those whobecome marginal farmers
Minor Impact	Refers toall other impacts which will belimited to one-time payment of cash or giving advance notice.
Minimum Wages	The wage of a person for his/her services/labour as fixed by the Labour Bureau, Department of Labour, GOK, the minimum wages for 2015-2016 for agricultural labour is Rs.288.66 per day.
Non-Perennial Crop	Any plant species, either grown naturally or through cultivation that lives for a season and perishes with harvesting of its yields has been considered as a non-perennial crop in the project. For example, paddy, sugarcane, groundnut, etc.
"Notification"	means a notification published in the Gazette of India, or as the case may be, the Gazette of State
Perennial Crop	Any plant species that live for years and yields its products after a certain age of maturity is a perennial crop. Generally, trees, either grown naturally or by horticultural and yield fruits or timber have been considered as perennial crop in the project. For example, tamarind, coconut, mango, teak, neem etc. are perennial crops.

Project Affected Family (PAFs)	Means: a family whose primary place of residence or other property or source of livelihood is adversely affected by the acquisition of land for a project or involuntary displacement due to any other reason; any tenure holder, tenant, lessee or owner of other property, who on account of acquisition of land (including Bagar Hukum or other property) in the affected area of otherwise, has been involuntary displaced from such land or other property; any agricultural of non-agricultural labourer, landless person (not having homestead land, agricultural land, or either homestead or agricultural land), rural artisan, small trader or self-employed person; who has been residing or engaged in any trade, business, occupation or vocation continuously for a period of not less than five years in the affected area, and who has been deprived of earning his livelihood or alienated wholly or substantially from the main source of his trade, business, occupation or vocation because of the acquisition of land in the affected area or being involuntarily displaced for any other reason.
Project-Affected Persons (PAPs)	Refers to any persons who have economic interests or residence within the project impact corridor and who may be adversely affected directly by the project. Project-affected persons include those displaced, those losing commercial or residential structures in whole or part, those losing agricultural land or homesteads in whole or part, and those losing income sources as a result of project action.
Replacement Cost	Thecalculationoffullreplacementcostisbasedonthefollowingelements:(i)fairmarketvalue;(ii)transactioncosts;(iii)interestaccrued. Transitional and restoration costs are provided as separate allowances in the Entitlement Matrix.
Severance of Land	Severance of Land can be defined as a land holding divided into two or more pieces due to acquisition of land mainly for laying new project alignment, such as a bypass or a re-alignment.
"Small farmer"	Means a cultivator with an un-irrigated land holding up to two hectares or with an irrigated land holding up to one hectare, but more than the holding of a marginal farmer.
Squatters	Means those persons who have illegally occupied government lands for residential, business, and or other purposes.
Tenants	Persons having bonafide tenancy agreements, written or unwritten, with a private or Government property owner with clear property titles, to occupy a structure or land for residence, business or other purposes.
Viability of Structure for use of APs	A structure will be considered unviable in this RP if 25% or more of the land/structure if impacted or that it is considered unviable by the AP and KSHIP.
Vulnerable Households	Heads of households who are (i) poor (as defined as those possessing or eligible to a Below Poverty Level card in the state of Karnataka),(ii) landless or without legal title to land, (iii) elderly (over 60), (iv) women,(v) Scheduled Tribes,and(vi) marginalized Scheduled Castes, (vii) disabled.
Women Headed Household (WHH)	A household that is headed by women and does not have a male earning member is a Women Headed Household. These women may be widowed, separated or deserted person.

Glossary of Important Terms used in the Karnataka Land Records

No.	Terms	Meaning
1	Adangal	The Register showing the area, classification value and assessment of a holding with the name of its holder.
2	Diversion Phody	Cases dealing with conversion of agricultural lands for non-agricultural purpose.
3	Alluvial land	Land formed by water's action through a gradual process of accretion.
4	Asmanitari	These are unregistered or dry lands on which paddy is cultivated. They have no recognised source of irrigation, public or private but are entirely dependent on the rain.
5	Atchkat Bagayat	Means any garden below a tank, without a right to a direct supply of water therefrom, or situated within the sphere of influence of the water spread of a tank or on the bank of a river or a halla with certain benefits to such lands by percolation. "Atchkat" implies a station in proximity to a tank or nala or stream containing water or springs for some time at least after rains cease, so as to allow of adjacent wells, if any deriving some benefit therefrom, such wells must in short be within the sphere of influence of such irrigational sources.
6	Akarband	A Register showing the area and rate of assessment of holdings.
7	Abandoned River Bed	River bed that is abandoned due to change of course of the river.
8	Amrit Mahal	The original name for the Civil veterinary department.
9	Bandharas	Earthen bunds constructed normally temporarily across the channels for the purpose of diversion of water for irrigation of lands.
10	Bajra	A kind of Millet (Sajje).
11	Banjar	Land which is lying fallow and includes land which its occupant at his own option has allowed to lie waste.
12	Batai	Rent taken by division of crop.
13	Bigha	A measure of area. Bigha is three fourth of an acre or 30 guntas.
14	Boundary Mark	Means any erection, whether of earth, stone or other material and also any hedge, unploughed ridge, or vacant strip of ground, other object, whether natural or artificial set up, employed, or specified by a survey officer, or other Revenue Officer having authority in that behalf, in order to designate the boundary of any division of land.

No.	Terms	Meaning
15	Bane	Forest land granted for the service of the holding of wet land to which it is allotted, to be held free of revenue by the Cultivator for grazing and to supply leaf manure, firewood and timber required for the agricultural and domestic purposes of the cultivator, so long as he continues in possession of the wet land. Such land was allotted by the Rajas for each warg in blocks varying from a few acres to 300 acres or more in Coorg District. These allotments were recorded in revenue accounts of Rajas' "Sists" under the name "bane". This land may not ordinarily be cultivated, and only the usufruct of the tree growth is allowed.
16	Barike	Low lying bane land capable of being brought under rice cultivation is known as Barike but is unassessed until brought under cultivation. Banes and Barikes were only granted in Coorg Proper.
17	Bandh Map	The length of a boundary of a field between any two adjacent points on the boundary line.
18	Bhudki	A bhudki is a well or pit sunk near the bed of a river or nala or halla into which water either percolates direct, or is led by means of a channel cut from the stream. It is a hollow pit excavated against the bank of stream from which water can be drawn by hand or by lift or any sort.
19	Bandhpahni	Inspection of boundary marks
20	Bagayat Thakta	A statement showing the particulars of water sources and garden crops raised, prepared at the time of Classification of garden lands.
21	Bechirak	This word literally means "unlighted or without lights", hence it has come to be associated with the word "uninhabited" when applied to a village.
22	Class of Land	Dry, Wet, Garden and Plantation lands.
23	Classification Compartment	The portion of land resulting from the division of a survey number into compartments for the purpose of determining its soil value. This portion or compartment is called Kasti.
24	Classification of Soil	This is a process by which the value of any piece of land used for agriculture can be determined taking into consideration the natural fertility. This is done for fixing of assessment.
25	Classification Value	The relative value of soils determined as a result of their classification and expressed in terms of Bhaganas. The soil of 100 per cent value is reckoned to be of 16 annas value.
26	Chakkubandi	Schedule of boundaries.
27	Classer Register	Classer Register is a Register showing the survey numbers, sub-divisions the tenure on which they are held, the total area and the nature of the land whether dry crop, wet or garden with the classification valuation per acre of each kind.
28	Darya	River.
29	Dastur-Ul-Amal	Hand Book for the guidance of Revenue Officers in carrying out the provisions of the Revenue and Settlement Rules.
30	Dofasla	Land irrigated in both Abi and Tabi (Double Crop).
31	Doab	Country lying between two rivers.

No.	Terms	Meaning
32	Diluvial Land	means land washed away by the current of a river, stream etc.,
33	Devarkadus	Are sacred forests usually assigned to some particular deity or temple. The right to take firewood for temple worship, materials for constructing pandals and (with special permission) timber for repairing the temple are allowed to the temple authorities and servants, while the villagers generally have the rights to way and water, of grazing, of hunting, especially during the Keil Muhurat and Hutri festivals.
34	Dhruvapairu	Areca, Coconut, Plantain, Pepper, Cardamom, Betal leaves, Mulberry, whether irrigated from wells or other sources.
35	Dharsod	Margin of allowance. It also means the fractional part of the assessment left out of account in calculating the same.
36	Dharwari	In this the survey numbers of the village are arranged in groups, according to their classification valuation. Thus under the head "Sixteen annas valuation" all numbers of that classification value are brought and their areas are added together and so with all numbers classed as 0-15-6, 0-15-0 and so on. It is an important guide to a Settlement Officer since by applying trial rates to the total area under each head of the classification value he is enabled to work out final rates which would produce the total assessment of the whole Taluk.
37	Damasha	A proportionate share
38	Durasti	Restoration or incorporation in or correction of or insertion in survey records.
39	Ek Fasal	Yielding one crop in each agricultural year.
40	'F' line	Band Map
41	Fragment	A holding less in extent than the standard area determined under "the Prevention of Fragmentation and Consolidation of Holdings Act, 1966".
42	Ghatti Ceremony	A symbolical ceremony, whereby a ryot resigning his "Jama" land delivers to the Revenue Officers accepting the resignation a handful of soil (Ghatti) from the land and whereby a ryot acquiring Jama land receives "Ghatti" from the granting authority, and is required to pay a "Ghatti hana" or fee of one rupee in Coorg District.
43	Grazing rate	An assessment of 4 annas per acre imposed upon forest land used only for grazing and allied purposes in Coorg District.
44	G-Line	Lambi.—Base Line
45	Gomal	Lands set apart for grazing purposes.
46	Goshwar	An abstract or summary for the purpose of assessment of Land Revenue.
47	Gramathana	Village site
48	Group	Group means all lands in the zone which in the opinion of the State Government or an officer authorised by them in this behalf or sufficiently homogeneous in respect of the factors enumerated in Section 116 of the Karnataka Land Revenue Act 1964, to admit of the application to them of the same standard rates.

No.	Terms	Meaning
49	Hitlu	Forest land granted in connection with a wet holding, to be held free of revenue by the cultivator as a site for houses, cattle sheds and garden so long as it is not separated from the wet land.
50	Hiduvali	Holding
51	Hobli	The normal territorial jurisdiction of a Revenue Inspector variously known as Nad, Revenue Circle or Firka.
52	Hitlumanedalas and Uruguppes	Portions of bane landspecially allotted for dwelling places and farm yards are known as "Hittlu Manedals", while land set apart for a collective village site is termed "Uruguppe".
53	Holas or Sariges	Assessed dry lands in Coorg District are known as Hola or Sarige.
54	Hudbust	Fixation of boundary
55	Hath	A cubit measured from the elbo to the tip of the middle finger 18" or 45 cm.
56	Inamdar	When a person's name is entered in Government records as holding Inam lands he is called the Inamdar of that land,
57	Jahagir	An estate held free of payment to Government in the shape of Land Revenue.
58	Jama Bane	Bane attached to Jama wet land.
59	Jama Land	Wet land assessment at one half the normal (sagu) rate of assessment (Coorg District).
60	Jodi	A favourable rent or light assessment the proportion of which to the full rates varies in Coorg District. However Jodi pertaining to grants to Major religious Institutions and the allowance of the assessment was 50 per cent.
61	Jama Malles	are portions of the reserve forests on the western ghats in which the hereditary right of growing cardamoms on the indigenous system is admitted. These mallas have been separately resettled.
62	Wanti holas	In the North Eastern tract inferior dry lands known as "Wantiholas" which are cultivated once in three or more years were formerly allowed to be held free of assessment but in the summary settlement a nominal rate of three annas per acre was imposed. It is possible that the grant of these lands originally resembled the grant of banes in South Coorg and it is not worthy that in the adjoining Manjarabad portion of Mysore State dry lands known as "Vanti" were granted in former times on very easy terms as a means of the cultivation of abandoned wet lands.
63	Jama	Land Revenue Demand
64	Janthri	Ready Reckoner of assessment.
65	Kabja	Possession
66	Kabjedar	Occupant.
67	Kandaya	Assessment (Land Revenue).
68	Katcha	Rough,
69	Katri	Inter section point of fields junction.
70	Khariff	Autumn harvest
71	Khasra	List of fields—Field Register

No.	Terms	Meaning
72	Khalsa	Government.
73	Khandam	Part.
74	Karda or Khatedar	Signifies the occupant or the eldest or principal of several joint occupants, whose name is authorised and entered in the Government records as holding un-alienated land whether in person or by his co-occupant, tenant, agent, servant or other legal representatives.
75	Kumri	Signifies land on the mountain slopes in the Malnad on which the jungle is cut down and burnt previous to land being sown. These are cultivated only one or two years, and then allowed to lie waste, until the jungle grows up again.
76	Kuravu, Gerekadu and Hullugavalu	In order to protect the margins of wet lands from ingression of cattle, damage by overhanging branches of trees, etc., the Rajas granted the adjoining narrow strips of highlying land, 5 to 10 metres wide, under the name of "Kuravus", free of assessment. No such grants were specified for the wargs in Coorg proper, but it is an established custom that each wet land can claim a "Gerekadu" which indicates a narrow strip of high land not more than 5 metres in breadth and adjoining wet lands. In the sampajinad below the ghats, grazing lands, known as Hullugavalus were granted by the Rajas under similar circumstances.
77	Khsetra	The measurement sketch of a number drawn to scale.
78	Khsetra Book	The measurement book containing such khsetras.
79	Kammi Jasti Patrike	Statement showing the variations in extent and assessments prepared at the time of Durasti.
80	Kayam dara Takta	A statement showing the bhaganna of a holding, the rate applicable to it and the assessment leviable on it.
81	Land Records	Means records maintained under the provision of or for the purposes of, the Karnataka Land Revenue Act, 1964. The term includes survey records, the record of rights and the village records.
82	Lambi	Base line
83	Lavani Faisal Patrik	Record of the final settlement of each survey number in the village.
84	Mafi	Revenue Free.
85	Malguzari	Land Revenue Demand.
86	Mauza.—Mouje	Village
87	Minjumla	Part out of a whole.
88	Misrit Shet	Is land containing more than one of the three kinds of crops, viz., dry, rice and garden.
89	Motasthal	Lands irrigated by Moats (Lift).
90	Mahewar	Statement showing the monthly performance of the Surveyors.
91	Mutation	As understood in the department is a transfer of right
92	Mutation phodi	Sub-division of lands as a result of transfer of right.
93	Malki	Value of trees standing on agricultural land.
94	Nanje	Nanje is the equivalent of vernacular expression thari.
95	Neemtana	Inspection.
96	Nirsardi	Water rate

No.	Terms	Meaning
97	Pakka Book	Field Book
98	Patta	Certificate of title
99	Patwari	Shanbhogue, Karnam or Talathi—a Village Accountant.
100	Parampoke	Means rocky portions of land void of earth, which cannot be ploughed if and on which even grass does not grow, and also which in consequence of being with thick jungle cannot be cultivated.
101	Paradi Land	Certain lands surrounding houses within a village site.
102	Pot	Water course
103	Paisari Land	All waste and forest lands which are declared to be the property of the Government and which have not been notified as protected forests or as forest reserved.
104	Patel	The headman of a village.
105	Pattadar	The registered holder of a land.
106	Phot-Kharab	Means a piece or pieces of land classed as unarable and included in a survey number.
107	Pherpali	Rotation.
108	Phahnisystem	Measurement adopted in maintenance stage for effecting sub-divisions.
109	Punje	The equivalent of vernacular expression Khushki.
110	Pahanisud	A survey statement showing old and new survey numbers, names of fields, description of tenure and names of occupants.
111	Phodi	Sub-divided fields.
112	Rabi	Spring harvest.
113	Roznama	Daily diary of a Surveyor.
114	Rundhi	An offset.
115	Rujuwath Gunakar	Calculation of area by compartments.
116	Revenue Survey	By this it is meant the Survey of any land in any part of the state undertaken with a view to the settlement of the Land Revenue and to the recording and presentation of Rights connected therewith or for any other similar purpose.
117	Revision Survey	Survey operations conducted at the instance of Government at any time after original survey.
118	Representative Village	Means a village selected by the settlement officer for the purpose of holding a local enquiry.
119	Salesal	Year to year.
120	Sanad	A deed of grant
121	Schadda	Tri-junction point of three villages.
122	Survey Number	Means a portion of land of which the area and other particulars are separately entered under an indicative number in the land records.
123	Sub-division of a Survey number	Sub-division of a survey number means a portion of a survey number of which the area andassessment are separately entered in the land records under an indicative number subordinate to that of the Survey Number of which it is a portion.

No.	Terms	Meaning
124	Sagu Assessment	The full or ordinary assessment of wet land-but, privileged tenures have for various reasons been so freely granted in the past that the sagu tenure only represents 43 per cent of the total holdings.
125	Saguvali	Cultivation.
126	Shet	All lands held by one khatedar and enclosed within a continuous line of boundary.
127	Settlement	Means the result of the operation in a taluk or part of a taluk in order to determine the land revenue assessment.
128	Standard Rate	Means with reference to any particular class of land in a group, the normal assessment per acre of land in that class of sixteen annas classification value.
129	Survey Mark	.—A mark or object erected made employed or specified by a Survey Officer to indicate or determine or assist in determining the position or level of any point or points.
130	Tabi	Land irrigated in hot (summer).
131	Termim	Correction.
132	Talepariges	Water springs under which lands are cultivated by taking water.
133	Tippan	The sketch of a number not drawn to scale but showing the measurements.
134	Tippan Book	The book containing tippans.
134	Traverse Book	A record prepared at the time of conducting survey by Theodolite. It gives the details of base lines on which the survey is conducted.
135	Tale Square	Scale drawn graph paper by means of which the area of piece of land plotted to scale is computed.
136	Theodolite stone on station	It is a survey mark fixed for the purpose of running a traverse.
137	Urudves	In the north eastern part of Coorg, where no banes were allotted, the system as allowed to graze their cattle in and take firewood and timber for agricultural purposes from communal lands known as "Urudves" *i.e.,* village forests.
138	Urambals and Mandus	Urambals and Mandus are communal village lands reserved for panchayat meetings and for dancing on festival occasions, the villagers have the right of grazing thereon.
139	Udafa	The term Udafa means a non-contiguous survey number which cannot be found in its serial order on the map of a village.
140	Umbli Lands	Inam lands given to persons from whom generally some service real or nominal, is expected.
141	Varga Mul	Square roots.
142	Vasala	The triangles and trapezia into which survey numbers are divided for the purposes of calculation of area.
143	Vazai Vasala	A vasala due to an offset passing outside the number and which has to be deducted in making out the area.
144	Vasulbaki	Statement showing the full particulars of each occupant's entire holdings under the old and new systems.
145	Wahivat	Enjoyment.
146	Wat Hukum Bagayet	Dry land where coconuts are grown without irrigation.
147	Warg	A holding of wet land

No.	Terms	Meaning
148	Wargdar	A holder of a warg
149	Zonal	Means a local area comprising a Taluk or group of Taluks or portion thereof of one or more districts of which in the opinion of the State Government or an officer authorised by it in this behalf is contiguous and homogeneous in respect of: Physical configuration, Climate and Rainfall, Principal Crops grown in the area, Soil characteristics.

This resettlement plan a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area.

CONTENTS

EXECUTIVE SUMMARY I

A. Scope of the Project i
B. Project Description i
C. Scope of Land Acquisition and Resettlement Impacts i
D. Socio-economic Information and Profile iii
E. Information Disclosure, Consultation, and Participation iii
F. Grievance Redress Mechanism iv
G. Legal Framework iv
H. Entitlements, Assistance and Benefits iv
I. Relocation of Housing and Settlement iv
J. Income Restoration, Rehabilitation and Provisions for Affected Vulnerable Households v
K. Resettlement Budget and Financing Plan v
L. Institutional Arrangement v
M. Implementation Schedule v
N. Monitoring and Reporting vi

I. PROJECT DESCRIPTION 1

A. Introduction 1
B. Existing Road Description 1
C. Proposed Improvements 2
D. Methodology for Impact Assessment 3
E. Comparative Analysis of Alternatives Considered for Minimizing the Impact 3

II. SCOPE OF LAND ACQUISITION AND RESETTLEMENT 5

A. Ownership of Right of Way Verification 5
B. Overall Impacts 5
C. Types of affected households 6
D. Impact on Land 7
E. Overall impact on structures 8
F. Impact on private structures 9
G. Impact on Common Property Resources 11
H. Loss of Income 12
I. Loss of crops and trees 12
J. Steps for minimizing Adverse Impacts 13

III. SOCIO-ECONOMIC INFORMATION AND PROFILE 14

A. Gender Characteristics of affected persons 14
B. Religious Category of affected households 14
C. Social Categories of the Affected Households 14
D. Annual Income Level of the Affected Households 15
E. Educational Status of Affected Households 15
F. Occupational Status of Affected Households 16
G. Impacts on the Poor, Indigenous and/or Ethnic Minorities and Other Vulnerable Groups 16

IV. INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 20

A. Activities undertaken to disseminate project impacts and resettlement information 20
B. Scope of consultations 20

C. Summary of Consultations and Action Taken 21
D. Gender and Resettlement Impacts 22
E. Confirm the Disclosure of the Draft Resettlement Plan to Affected Persons 23
F. Plan for the Information Disclosure and Dissemination and Consultation during Implementation 23
V. GRIEVANCE REDRESS MECHANISM 25
A. Introduction 25
B. Current Process of Grievance Handling 25
C. Grievance Redressal Committee (GRC) 25
D. Grievance Redressal Process 26
E. Steps for Grievance Redress Mechanism (GRM) 26
F. Costs 27
G. Gender Sensitivity in GRM 27
H. Recourse to ADB's Accountability Mechanism 27
VI. LEGAL FRAMEWORK 28
A. Resettlement and Rehabilitation Policies 28
B. Legal and Policy Commitments from the Executing Agency, Resettlements Framework Principles and Entitlement Matrix 30
C. Principles and Methodologies for Determining Valuations and Compensations 31
D. Steps for Land Acquisition Process (LA) and Schedule for LA 31
VII. ENTITLEMENTS, ASSISTANCE AND BENEFITS 33
A. Entitlements Criteria for Project Affected Persons (PAPS) 33
B. Assistance to Vulnerable Groups 38
C. Potential Opportunities for PAPs to get Developmental Benefits 38
VIII. RELOCATION OF HOUSING AND SETTLEMENTS 39
A. Physically displaced households 39
B. Compensation option for displaced household 39
C. Physical Relocation Allowances Provided by the Project 39
D. Assistance from RP Implementing Agencies in Finding Alternative Places to Buy or Rent 39
E. Legal Arrangements to Regularize Tenure and Transfer of Titles 40
IX. INCOME RESTORATION AND REHABILITATION 41
A. Loss of Livelihoods in the project 41
B. Income Restoration Measures Provided by the Project 41
C. Special Measures to Support Vulnerable Groups 41
D. Livelihood and Income Restoration Training Program 41
E. Participation in the project construction activities 42
X. RESETTLEMENT BUDGET AND FINANCING PLAN 43
A. Itemized Budget for Resettlement Activities 43
B. Methods for Assessment of Replacement Cost 43
C. LA & R&R Cost Estimation 43
D. R&R Assistances 46
E. RP Implementation and Other Expenses 49
F. Total LA and R&R Cost 49
G. R&R Assistance Disbursements 49
H. Flow of Funds 50
I. Source of Funding 50
XI. INSTITUTIONAL ARRANGEMENT AND IMPLEMENTATION 51

A. Institutional Arrangement, Responsibilities and Mechanisms 51
B. Capacity Building and Training 55
XII. IMPLEMENTATION SCHEDULE 60
A. Introduction 60
B. R&R Activities to be initiated after Completion of LAP 60
C. Land Acquisition Schedule 61
XIII. MONITORING AND REPORTING 63

ANNEXURES

Annexure 1: Land Acquisition Process, RoW Details and Sample Copy of Revenue Map 67
Annexure 2: List of Affected Land Owners 75
Annexure 3 : List of Tenants/EmployeeS 116
Annexure 4: Details of Census and Socio-Economic Survey of Structures.....119
Annexure 5: List of Affected CPRs/Government Properties 126
Annexure 6: Mitigation Measures Taken 133
Annexure 7: Description of the Consultation Process,.....135
Annexure 8: Summary Leaflet of the Resettlement Plan – 142
Annexure 9: Snapshot of the Website and PRC'S Helpline Information 144
Annexure 10: Draft Notification for Direct Purchase model.....145
Annexure 11: Comparison between the Borrower and ADB's Safeguard Policy Statement.....152
Annexure 12: Schedule for Land Acquisition work for KSHIP Project as per (Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 (RFCTLARRA, 2013) 156
Annexure 13: Land Rates 157
Annexure 14: Methodology for calculation of replacement cost for land and structure.....160

LIST OF TABLES

Table 1: Summary of Key Impacts ii
Table 2: Summary of Impacts on households iii
Table 3: Types of affected households.....iii
Table 4: Major Bypass 4
Table 5: List of Realignments..... 4
Table 6: Key Impacts 5
Table 7: Legal status of affected HH 6
Table 8: Other Impacts on Households 7
Table 9: Type of land affected..... 7
Table 10: Details of Land being acquired for the Project 7
Table 11: Type of the Land being acquired for the Project 8
Table 12: Use of Land to be acquired for the Project..... 8
Table 13: Impact on Private land..... 8
Table 14: Extent of impact on affected households 8
Table 15: Details of Affected Structures 9
Table 16: Impact on Private Structure 9
Table 17: Details of Other Private Assets.....10
Table 18: Details of Ownership of Properties 10
Table 19: Extent of Impact on Structures 10
Table 20: Type of Construction of Affected Structure 11
Table 21: Types of CPRs and Government Properties likely to be affected.....11
Table 22: Loss of Livelihoods.....12

Table 23: Types of Trees likely to be affected 12
Table 24: Mitigation Measures Taken 13
Table 25: Number of Affected Persons 14
Table 26: Religious Categories of PAHs along the Project Road 14
Table 27: Social Categories of the PAHs 14
Table 28: Annual Income Level of the Affected Households....15
Table 29: Educational Status of APs 15
Table 30: Occupational Status of Affected Households....16
Table 31: Profile of ST Households....17
Table 32: Vulnerable Categories of Affected Households 18
Table 33: Number of Women Headed Households likely to be affected 18
Table 34: Women Headed Households Land loss....18
Table 35: Physically displaced Women Headed Households 19
Table 36: Women Headed Households Educational status 19
Table 37: Women Headed Households Occupation....19
Table 38: Village wise Public Consultations (PC) and Focus Group Discussion (FGD) 20
Table 39: Structure of District Level GRC....26
Table 40: KSHIP III – Entitlement Matrix 33
Table 41: Compensation Option for Displaced Households 39
Table 42: Loss of Livelihoods....41
Table 43: Estimated Land Acquisition Cost 43
Table 44: Replacement value for loss of buildings/structures 45
Table 45: R&R Assistance for Land &Building Owners 46
Table 46: R&R Assistance for Tenants &Employees in LA Buildings 46
Table 47: R&R Assistance for Squatters 47
Table 48: R&R Assistance for Encroachers 47
Table 49: Allowance for IG activities for Displaced Vulnerable Families....48
Table 50: Replacement Value for Community, Religious and Government Structures 48
Table 51: RP Implementation &Other Expenses 49
Table 52: Total LA and R&R cost....49
Table 53: Key Staff in PIU....51
Table 54: Administrative and Financial Responsibilities of Officials and Agencies for RP Implementation 52
Table 55: Competent Authority for Approvals....54
Table 56: In-House Training programme....55
Table 57: Indicative Indicators for Monitoring 63
Table 58: Reporting Requirements....65

LIST OF FIGURES

Figure 1: Location Map of Road Section: Magadi to Somwarpet 1
Figure 2: Start point of the Project on SH 85 at Ch. 51+815 in Magadi.... 2
Figure 3: Location of End point on SH 85 (near Nidtha Forest) 2

EXECUTIVE SUMMARY

A. Scope of the Project

1. The Government of Karnataka through the Government of India is expected to receive a second loan of about US$ 350 million from the Asian Development Bank (ADB) to finance the Karnataka State Highways Improvement Project – III (KSHIP-III), designed to upgrade 419km of state roads to 2-lanes or 4-lanes with paved shoulders, bypasses and other capacity augmentation improvements as required.[1]These roads will be built under 3 contract packages. The project's Executing Agency (EA) is Karnataka Public Works, Ports, and Inland Water Transport Department, Government of Karnataka (KPWP&IWTD). The Project Implementation Unit is Karnataka State Highways Improvement Project (PIU-KSHIP).

2. The project is categorized as A for Involuntary Resettlement given its significant impacts. The project as a whole is expected to require 544 ha of private land and affect 5684 households (this includes 11,119 families and around 30,000 persons) through land acquisition and involuntary resettlement impacts.

3. The following document is the Resettlement Plan (RP) for Magadi to near Somwarpet, of a total design length of 166 km, which will be build under package 2. An estimated 179.39 Ha of land needs to be acquired for the road improvement, which includes private, forest, government/waste land. The census survey and inventory of lost assets included in this RP is based on the final design. This RP will thus be treated as final. However, should there be significant delays between the disclosure of this RP and its actual implementation (2 years), the document and related census and asset survey will be updated.

B. Project Description

4. The Project road is a part of State Highway (SH) 85 (Bangalore to Jalsoor). The proposed improvement starts in Ramanagara district from the junction with Kunigal Road near Magadi (Km 51.835) traverses through Ramnagara, Tumkur, Mandya, Mysore, and ends in Hassan District. The total design length of project road is about 166 kms.

5. The project will provide local residents, including the poor and vulnerable, with improved access to economic opportunities and higher quality services. An efficient road network linking villages, towns, and cities will provide stronger links between remote, poor regions and more developed markets and urban hubs. There will also be improved access to public and social service facilities such as government agencies, health centers, and schools.

C. Scope of Land Acquisition and Resettlement Impacts

6. The Indian Road Congress (IRC) (73:1980) recommended a minimum right of way (RoW) for state highways to be 45 mtrs in open country and 30 mtrs in builtup areas, which is not available throughout the length of the project. It is estimated that 179.39 Ha. of land needs to be acquired for the project road, including private, forest, government/waste land. The Resettlement Plan (RP) was prepared based on the corridor of impact (COI). The corridor of impact is the width required for the actual construction of the road, including carriageway, shoulder, embankments, longitudinal drainage and utilities. Land and properties within the COI were surveyed and included in the list of assets likely to be affected.

[1]Chintamani to AP Border (39.8 km); Bengaluru (NICE Road) to NH 75 via Chikkamudigere and Iyandahalli (50.8 km); Kollegal to Hannur (23.8 km); Magadi – Near Somwarpet (166 km); Gadag – Honnali (138.2 km)

7. A summary of overall project impacts based on the census survey carried out from 3rd December to 23rd December 2015 and verified during 16th February to 24th March 2016 is provided in Table 1**.**

Table 1: Summary of Key Impacts

Sl. No.	Categories of Impact	Sub-categories	No.		Total
	Impact on Land				
A	Private land to be acquired (in Ha.)	Irrigated	38.06		134.88
		Non-irrigated	57.9		
		NA	38.92		
	Government/Forest land (in Ha.)	Government	22.78		44.51
		Forest	21.73		
	Total(ha)		**179.39**		
B	**Impacts on households/families/persons**		**No. HHs**	**[2] No. Family**	**No. PAPs**
	Title-holders losing Land and Structure	Land with Structure	509	1025	2229
		Land Only	1357	2561	5801
	Non-Titled Holders	Squatters	61	64	180
		Encroachers	169	178	325
		Tenants	153	199	373
		Employees	2	3	5
	Total Affected		**2251**	**4030**	**8913**
C	**Extent of Impacts**				
	Physically displaced (More than 25% of loss of structure)	Titled	146	293	630
		Non-Titled	**118**	**130**	**256**
	Affected with Less than 25% of loss of structure	Titled	**1720**	**3293**	**7400**
		Non-Titled	**267**	**314**	**627**
	Vulnerable affected	Titled	**1432**	**3145**	**7069**
		Non-Titled	**204**	**310**	**635**
D	**Community Structures**				
	CPRs affected		40		
	Religious Structures affected		26		
	Government Structures affected		224		

8. The project will impact 2251 households (8913 persons), including 264 households who will be physically displaced[3] (i.e. fully affected residential and commercial structures). Most fully affected structures are residential (140 out of 231). In addition, there are 40 common property resources (CPRs), 26 religious structures and 224 government structures that will be affected.

[2] Family here refers to the "Family" as defined in RFCTLARR Act, 2013. "Family" includes a person, his or her spouse, minor children, minor brothers and minor sister's dependent on him. An adult (18 years and above) of either gender with or without spouse or children or dependents shall be considered as a separate family for the purpose of this Act.

[3]Physically displaced household refers to households losing 25% or more of their residential or commercial structure. During implementation, if KSHIP, the resettlement NGO or the affected households demonstrate that the residential or commercial structure is unviable even though less than 25% is affected, these households will be considered as physically displaced.

9. Among the 2251 households, 1866 (82.90 %) are titled-holders. The remaining 385 affected households are non-title holders, which include squatters, encroachers, tenants and employees. 1636 households (72.68%) are vulnerable. Moreover, 1696 households will be economically affected as a result of the project, including 1357 households losing only agricultural land and 339 households owning shops, as well as tenants of commercial structures, artisans and employees.

10. The summary of affected households including structure owners, tenants, employees and landowners is given in Table below:

Table 2: Summary of Impacts on households

SI	Status	Category	Households	Families	Persons
	Titled Holders	Land with structure	509	1025	2229
A		Land Only	1357	2561	5801
	Non-title Holders	Squatters	61	64	180
B		Encroachers	169	178	325
		Tenants	153	199	373
		Employees	2	3	5
Total			**2251**	**4030**	**8913**

Table 3: Types of affected households

	Households	Families	Persons
Total affected	**2251**	**4030**	**8913**
Vulnerable	1636	3455	7704
Physically Displaced	264	423	886
Economically affected	1696	3087	6936

D. Socio-economic Information and Profile

11. The project road passes through Ramnagar, Tumkur, Mandya, Mysore, and Hassan districts in Karnataka. According to the 2011 census, the total population of Ramnagar, Tumkur, Mandya, Mysore, Hassan districts is 1.08 million, 2.68 million, 1.81 million, 3.0 million, 1.7 million respectively. 75.27% of the population of Ramnagar district lives in rural areas, 77.64% of the population of Tumkur district lives in rural areas, 82.92% of population of Mandya district lives in rural areas, 58.50% of population of Mysore district lives in rural areas, 78.79% of population of Hassan district lives in rural areas. The income levels of the majority (39.20%) of APs are above Rs. 100000 annually. The majority (41.51%) of households are engaged in agriculture and the next major economic activity is business, in which (15.03%) are engaged. The majority (79.92%) of the APs are Hindus. As regard social category of APs, the majority (55.31%) is of Other Backward Class (OBC) category, 9.95% are General and 6.57% are Scheduled Caste (SC). The total number of vulnerable households[4] (including land and structure) is 1636.

E. Information Disclosure, Consultation, and Participation

12. During the RP preparation, consultations were held with affected households and commercial establishment owners along the project corridor, as well as other members of the community. Moreover, officials of the district administration, Land Revenue department and

[4] Defined as female-headed, below-poverty level headed, elderly above 65 headed, disabled-headed and ST or SC headed.

elected members of the local panchayat were consulted. Between 7th December 2015 to 24th March 2016, 7 public consultation meetings and 2 Focus Group Discussions (FGDs) were conducted, involving the participation of more than 231 people including 33 women. The discussions focused on the presentation of the project's features, social impacts, benefits and entitlements to affected persons. The suggestions of the individuals consulted were incorporated to the extent possible into the project design.

F. Grievance Redress Mechanism

13. The EA will establish a grievance redressal committee at local and district levels to receive and facilitate the resolution of affected persons' concerns and grievances. The Government of Karnataka has initiated the process of establishing a 5 member Grievance Redress Committee (GRC) with the Deputy Commissioner (DC)/Special DC Land Acquisition as the Chairman in each project district. The phone number and location of the grievance officer will be put on signboards in strategic places along the project corridor.

14. In addition to the standard Grievance Redress Mechanism described above, the project will build-up on the experience of KSHIP1 and KSHIP 2 and continue using its mobile and web-based grievance redress platform. KSHIP has a fully-staffed Public Response Center that uses a 24*7 phone helpline and its project website to receive, quickly address and efficiently follow-up and monitor complaints and grievances. Complainants can submit their grievances in English or Kannada using their mobile and SMS, landline, website, social media and in writing to the Public Response Center. The resolution status of grievances can be monitored on the website by KSHIP staff and the wider public at: www.KSHIP.in. Both of the grievance systems described above will be readily accessible to the APs at no costs.

G. Legal Framework

15. The preferred approach of the project will be direct purchase for the acquisition of private land and structures based on the provisions of Section 46 of RFCTLARR Act, 2013 and ADB's SPS (para. 25, Involuntary Resettlement Requirement 2, Appendix 2, p. 48). As per SPS requirements, a third party monitor will be recruited by ADB to monitor the fairness and transparency of the direct purchase process. It is expected that some asset owners may not agree for direct purchase. Should negotiations fail, land will be acquired through the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 (RFCTLARR Act 2013) and the Involuntary Resettlement Standard Requirement of the ADB's Safeguards Policy Statement, 2009.

H. Entitlements, Assistance and Benefits

16. All affected households are entitled to receive assistance and compensation for their losses at replacement cost as per the Entitlement Matrix of KSHIP-III. Special assistance will be provided to vulnerable and physically displaced households and those losing their land. Financial assistance measures are also in place for those losing any of their productive assets and income. Compensation and other resettlement benefits will be paid to APs prior to any physical or economic relocation.

I. Relocation of Housing and Settlement

17. In the project, 231 households will be physically displaced due to the loss of their commercial and residential structures. In addition, 33 tenants will need to relocate. Physically

displaced households are scattered along the project road along a stretch of 166 kilometers. In a response to relocation option during the census survey, the majority of displaced persons (91.77%) opted for cash compensation close to the original impact location. In that perspective, self-relocation at replacement cost and assistance under the entitlement matrix are the APs' preferred option.

J. Income Restoration, Rehabilitation and Provisions for Affected Vulnerable Households

18. As per the Census Survey of structures, 1470 households will be economically displaced due to loss of land, commercial structure, or employment. Out of these 1470 households, 1357 will lose agricultural land, 91 are shop owners, and 22 are tenants in commercial units. The entitlement matrix has financial assistance provisions to address the permanent and temporary loss of income. Income restoration measures for agricultural land owners and structure owners through the provision of Rs. 500,000 (entitlement measure 3.2) have been included in the entitlement matrix to compensate for these losses – including for the loss of 10% or more of agricultural land loss.

19. The entitlement matrix proposed for the project has adequate provisions for the restoration of livelihood of affected persons in order for them to at least regain their previous living standards.

K. Resettlement Budget and Financing Plan

20. The resettlement cost estimate for the direct purchase and RP includes the compensation for structures at replacement cost without depreciation, compensation for livelihood loss, resettlement assistances and cost of RP implementation. The total resettlement cost for the project is INR **623.42** Crores. The EA will provide the necessary funds for compensation for land and structures and R&R assistance. The EA will ensure timely availability of funds for the smooth implementation of the RP.

L. Institutional Arrangement

21. Karnataka Public Works Department (Karnataka PWD) will be the Executing Agency (EA) for this Project. A Superintending Engineer (SE) in the Project Implementation Unit (PIU) based in Bangalore will be designated as person in charge for project implementation. A dedicated unit called the Social Development and Resettlement Cell (SDRC) has been set up within the KSHIP 1 and 2 PIU for the implementation of resettlement activities. All aspects of resettlement and rehabilitation and the delivery of entitlements will be managed by the SDRC. The key SDRC officials are: the Special DC Land Acquisition, Chief Administrative Officer, the Assistant Director Social Welfare (ADSW), the Rehabilitation and Resettlement Manager (RRM), Social Development Officers (SDOs) and Social Welfare Inspectors (SWIs). The SDRC will be responsible for ensuring compliance of social safeguards of all project roads. The SDRC team will be supported by three NGO/implementing agencies that will conduct the day-to-day resettlement activities. Their activities will be monitored by an External Consultant Team hired by KSHIP. In addition, an Independent Monitor, recruited by ADB, will assess the implementation of the direct purchase process (see below).

M. Implementation Schedule

22. The RP implementation is divided into three stages which are project preparation activities, RP implementation activities, and monitoring and reporting activities. The RP will be implemented over a period of 3 years.

N. Monitoring and Reporting

23. The monitoring mechanism for the RP shall comprise of both internal and external monitoring. While internal monitoring will be carried out by the RP implementing agencies (Consultants/NGOs) and PIU, external monitoring will be carried out by the Monitoring Consultant. An independent monitor hired by ADB will monitor the direct purchase and negotiated settlement to assess the fairness and transparency of the process.

24. Semi-annual social monitoring reports describing the implementation of the RP will be disclosed on ADB's website as well as on the EA's website.

I. PROJECT DESCRIPTION

A. Introduction

1. The Government of Karnataka through the Government of India is expected to receive a second loan of about US$ 350 million from the Asian Development Bank (ADB) to finance the Karnataka State Highways Improvement Project – III (KSHIP-III), designed to upgrade 419 km of state roads to 2-lanes or 4-lanes with paved shoulders, bypasses and other capacity augmentation improvements as required. This will improve connectivity to important tourism locations and industrial estates. The project's Executing Agency (EA) is Karnataka Public Works, Ports, and Inland Water Transport Department, Government of Karnataka (KPWP&IWTD). The Project Implementation Unit is Karnataka State Highways Improvement Project (PIU-KSHIP). The list of project roads is outlined below.

- Chintamani to AP Border (39.8 km)
- Bengaluru (NICE Road) to Magadi to NH75 via Chikkamudigere & Iyandahalli (50.8 km)
- Kollegal to Hannur (23.8 km)
- Magadi to Near Somwarpet (166 km)
- Gadag to Honnali (138.2 km)

B. Existing Road Description

2. The project road (Figure 1) traverses from State Highway (SH) 85 (Magadi to Somwarpet). The proposed improvement starts from the junction of SH 94 also known as Kunigal Road Junction near Magadi (Km 51+835) in Ramanagara district. It traverses through Ramnagara, Tumkur, Mandya, Mysore, ends in Hassan district (Km 225+563) as shown in Figure 2 and Figure 3. The total design length of project road is about 166 kms..

Figure 1: Location Map of Road Section: Magadi to Somwarpet

Figure 2: Start point of the Project on SH 85 at Ch. 51+815 in Magadi

Figure 3: Location of End point on SH 85 (near Nidtha Forest)

3. The road corridor is predominantly agricultural where a variety of crops are cultivated. Majority of the section of existing road is of single lane to intermediate lane configuration with flexible pavement. However in small stretches, the existing road is having 4 lane divided carriageway in built up area.. The existing road geometry and pavement condition is not satisfactory.

4. The major villages/settlements along the project road are Huliyurdurga (Km. 77), Tibbanahalli (Km. 96), Nagmangla (Km. 112), K R Peth (Km. 148), Bherya (Km. 172), Basavapatna (Km. 200), Honnehalli (194) and Konanur (Km. 209).

C. Proposed Improvements

5. Considering the projected traffic on the project road, the following improvements are proposed: 2 lanes with paved shoulder for a maximum design speed of 80/100 kmph in plain/rolling terrain. The proposed corridor of impact (CoI) varies from 16 mtrs to 22 mtrs in built-up areas and 26 to 35 mtrs in Rural/Open country areas. However, on the approaches of ROB, the COI is 45 mtrs. There are 14 realignments, 1 Major Bypass, 152 bus bays (76 locations), 6 Truck laybyes (3 locations), Rest area at 2 locations, Toll Plaza at 3 locations and 84 raised pedestrian crossings proposed on the project road.

6. More specifically, the following major components are proposed for the project.

(i) **Lane Width:** In accordance with IRC:SP:73-2015, the width of each lane is proposed to be 3.50 m. Thus, for the proposed 2 lanes, the width for the main carriageway will be 7.0 m in both settlements and rural road sections.

(ii) **Paved Shoulders:** Paved shoulders are proposed to be 1.5m wide on either side of the proposed main carriageway for sections passing through open country and 2 m for sections passing through built-up locations.

(iii) **Earthen Shoulders:** Earthen shoulders are proposed to be 1m wide on either side of the proposed main carriageway for sections passing through open country. For embankment height of more than 3m the earthen shoulder will be 2m.

(iv) **Drainage:** Toe drains on both side of the road are proposed for sections passing through open country and covered lined drain is proposed on both side in settlement locations.

(v) **Road side Facilities:** These include Bus Bays, Truck laybyes, Toll Plazas, rest areas and others as specified.

(vi) **Corridor of Impacts (COI):** The proposed corridor of impact (CoI) varies from 16 mtrs to 22 mtrs in builtup areas and 26 to 35 mtrs in Rural/Open country areas. However, at ROB location COI is 45 mtrs.

D. Methodology for Impact Assessment

7. The project followed both quantitative and qualitative approach for data collection. The key activities undertaken during the social impact assessment are detailed below:

(i) **Resettlement screening:** A social screening exercise was performed through a reconnaissance survey to gather first-hand information on impact of land acquisition and resettlement with specific attention on land use, presence of legal and/or illegal housing, traffic patterns, cultural resources, congested settlements and other sensitive areas. The aim of the reconnaissance survey was to assess the scope of land acquisition and resettlement study for the preparation of the resettlement plan.

(ii) **Confirmation of the ownership of the RoW/Land acquisition:** Once the alignment was finalized in the detailed engineering design, Karnataka PWD's Right of Way (RoW) ownership was validated with the records from the Land Revenue department and consultations with affected people. The survey was carried out and accordingly the Land Acquisition Plan (LAP) was prepared. More information about this is provided in **Annexure 1.**

(iii) **Census Survey and Inventory of Assets:** Following the finalization of the road alignment, cross-sections design and land acquisition requirements, a census and socio-economic survey of affected persons (APs) was carried out within the proposed corridor of impact (CoI) varies from 16 mtrs to 22 mtrs in builtup areas and 26 mtrs to 35 mtrs in Rural/Open country areas. However, at ROB location COI is 45 mtrs.The objective was to identify all APs and to make an inventory of the assets that are likely to be affected and loss of income due to the project. The census survey and inventory of assets has been the basis for the calculation of the compensation and assistance budget. The census also included data on household characteristics, including social, economic and demographic profile. The census survey and inventory of assets was carried out from 19th November to 23rd November 2015 and the census survey of Land owners, and Realignments conducted from 20th to 24th January 2016.The census survey and inventory of lost assets is based on the final design.

(iv) **Consultation with Stakeholders:** To ensure people's participation in the planning phase and public understanding of the project and associated developmental problems (i.e. local needs of road users, problems and prospects of resettlement), various sections of affected persons (APs) and other stakeholders were consulted through focus group discussions (FGDs), individual interviews and public meetings between 15th August 2015 and 22nd November 2015. Vulnerable groups and women members of the community were also included in this process.

E. Comparative Analysis of Alternatives Considered for Minimizing the Impact

8. The project road traverses through five districts of Karnataka. There are several highway crossings and urban developments observed near the crossing locations. Due to congested market area and non-availability of adequate land width along existing road, development of the project road will involve the demolition of structures. The existing road is also having a substandard geometry, which does not satisfy the codal provisions. Hence to provide safety and

to reduce R&R impact, bypasses/realignments have been explored and retained in the design of the project – these are described in Table 4 below. The design for the road improvement was also adjusted to minimize resettlement. The proposed bypass for KR pete town saved about 300 structures.

Table 4: Major Bypass

Sl. No.	Name of Town / Village	Existing Chainage		Design Chainage		
		Start	End	Start	End	Length (km)
1	Krishna Raj Pete Bypass	149+690	157+840	146+080	154+640	8.560

9. Further small realignments have been provided to improve the horizontal alignment where sharp curves, S curves exist along the existing road. The majority of the following locations are for curve improvements to address a series of substandard curves. The location wise proposed realignment details are given in Table 5.

Table 5: List of Realignments

Sl. No.	Name of Town/ Village	Chainage along existing alignment (km)		Chainage along Realignment (km)		
		Start	End	Start	End	Length
1	Huliyurudurga	073+389	076+719	72+000	74+500	2.500
2	Kenkeri	083+772	085+415	81+400	82+800	1.400
3	Yadavani	090+276	090+848	87+600	88+000	0.400
4	Devalapura	099+977	100+698	97+040	97+720	0.680
5	Nagamangal rural	113+044	114+056	109+940	111+000	1.060
6	Kunnakatte Mallenahalli	117+267	118+219	114+150	115+100	0.950
7	Ayithanahalli	128+473	129+529	125+250	126+250	1.000
8	Tiraganahalli	134+313	135+895	130+950	132+400	1.450
9	Bommadihalli	137+589	138+834	134+080	135+300	1.220
10	Komenahalli	158+661	159+721	155+380	156+400	1.020
11	Lakshmipura	164+034	165+882	160+700	162+520	1.820
12	Singanahalli-ROB approach	170+869	172+736	167+330	169+300	1.970
13	Bherya Realignment	173+825	176+242	170+400	172+850	2.450
14	Kurubara Abburu	221+509	222+605	217+830	218+900	1.070
Total Length (Km)						**18.99**

II. SCOPE OF LAND ACQUISITION AND RESETTLEMENT

A. Ownership of Right of Way Verification

10. The Right of Way (RoW), which is owned by the State Government and administered by Karnataka PWD, was verified through the following steps:

(i) ***Verification of RoW with Land Revenue Records:*** The legal boundaries of the right of way and private properties and land to be acquired within the proposed CoI were confirmed with PWD's records and the revenue department maps. More information on the methodology and a sample of cadastral maps both signed and stamped by the Revenue Department and Karnataka PWD and the RoW width along the entire corridor are provided in **Annexure 1**.

(ii) ***Verification with Affected Persons:*** The findings from the Land Revenue Records were confirmed during the census survey process. During the survey, the majority of affected title holders voluntarily showed their ownership records. However, some refused to show their legal documents to the social team.

B. Overall Impacts

11. The verification process confirms that the project involves a significant amount of acquisition of private land (134.88Ha.). The census survey of land owners revealed that 1357 households, which include 2561 families (as per definition given in RCFTLARRA, 2013, ref. glossary), will be affected. As for private structures, there will be impact on 509 title-holders and 385 non-title holder households, including 153 tenants, 169 encroachers, 61 squatters and 2 employees representing 8913 affected persons. The census survey was carried out from 19th November to 23rd November 2015.

12. **Eligibility Criteria.** Affected persons considered eligible for resettlement compensation and assistance are (i) APs who lose either land, structures, trees, crops or livelihood with title to the land; (ii) APs who lose either land, structures, trees, crops or livelihood without title to the land who have been surveyed prior to the cut-off date (see below).

13. In the project road 134.88 Ha of private land will have to be acquired. The cut-off date for legal title holders is the date of Notification under Section 11(1) of RFCTLARR Act 2013. For non-titleholders, the cut-off date has been set as the completion date of the survey, i.e. 03rd December 2015 to 26th February 2016. This was communicated to the affected people during the survey and public consultation process. People moving into the project area after the cut-off date will not be entitled to any assistance. However, some flexibility will be considered during implementation to take into account any non-titled-holders who may not have been present during the survey and who owned assets within the CoI prior to the cut-off-date.

14. The summary of impacts of the project are presented in the table below:

Table 6: Key Impacts

Sl. No.	Categories of Impact	Sub-categories	No.		Total
A	**Impact on Land**				
	Private land to be acquired (in Ha.)	Irrigated	38.06		134.88
		Non-irrigated	57.9		

Sl. No.	Categories of Impact	Sub-categories	No.		Total
		NA	38.92		
	Government/Forest land (in Ha.)	Government	22.78		44.51
		Forest	21.73		
	Total (ha)				**179.39**
B	**Impacts on households/families/persons**		**No. HHs**	**[5] No. Family**	**No. PAPs**
	Title-holders losing Land and Structure	Land with Structure	509	1025	2229
		Land Only	1357	2561	5801
	Non-Titled Holders	Squatters	61	64	180
		Encroachers	169	178	325
		Tenants	153	199	373
		Employees	2	3	5
	Total Affected		**2251**	**4030**	**8913**
C	**Extent of Impacts**				
	Physically displaced (More than 25 % of loss of	Titled	146	293	630
		Non-Titled	118	130	256
	Affected with Less than 25 % of loss of structure	Titled	1720	3293	7400
		Non-Titled	267	314	627
	Vulnerable affected	Titled	1432	3145	7069
		Non-Titled	204	310	635
	Community Structures				
	CPRs affected		40		
D	Religious Structures affected		26		
	Government Structures affected		224		

C. Types of affected households

15. Overall, most households affected by the project are title-holders (83%), most of whom (60.28%) will be losing land only. Non-titled holders have been defined as squatters, encroachers, tenants and employees. Encroachers are the most numerous of non-title holders, representing 44% of all non-titled households. Details on the legal status of households are presented below.

Table 7: Legal status of affected HH

Sl	Status	Category	Households	Families	Persons
A	Titled Holders	Land with structure	509	1025	2229
		Land Only	1357	2561	5801
B	Non-title Holders	Squatters	61	64	180
		Encroachers	169	178	325
		Tenants	153	199	373
		Employees	2	3	5
Total			**2251**	**4030**	**8913**

[5] Family here refers to the "Family" as defined in RFCTLARR Act, 2013. "Family" includes a person, his or her spouse, minor children, minor brothers and minor sister's dependent on him. An adult (18 years and above) of either gender with or without spouse or children or dependents shall be considered as a separate family for the purpose of this Act.

16. Out of the 2251 households, 11.73% will have to physically relocate their residence or commercial structure. The majority of households (84.41%) are economically affected and (72.68%) are vulnerable. Details on the category of vulnerability can be found in Chapter 3.

Table 8: Other Impacts on Households

	Households	Families	Persons
Total affected	**2,251**	**4,030**	**8,913**
Vulnerable	1,636	3,455	7,704
Physically Displaced (including tenants)	264	423	886
Economically affected	1,696	3,087	6,936

D. Impact on Land

17. **Scope of Land acquisition:** The requirement of land acquisition in the project road section is due to the following reasons:

- To meet the minimum requirement of the proposed CoI and
- For realignment and to improve the geometric configuration of the project road and thereby improve the safety of the road users.
- According to the Land Acquisition Plan (LAP) 179.39 Ha of land will be acquired for the project, out of which 134.88 Ha is private land. The details of the affected land is presented in table 9.

Table 9: Type of land affected

Type of land		Affected land (Ha.)
Private	Irrigated	38.06
	Non-Irrigated	57.9
	NA	38.92
	Subtotal	**134.88**
Public	Forest Department	21.73
	Government	22.78
	Subtotal	**44.51**

18. **Ownership of land being acquired for the project:** Out of total 179.39 Ha of land, which is going to be affected, 134.88 (75.19%) Ha land is privately owned, while 22.78 (12.70%) Ha and 21.73 Ha. (12.11%) land belongs to Government/Waste & Forest Land respectively. The details of land acquisition requirement are summarized in Table 10.

Table 10: Details of Land being acquired for the Project

Sl. No.	Land Details	Acquisition of Land Area (Ha.)	Percentage
1	Private Land	134.88	75.19
2	Forest land	21.73	12.11
3	Govt. Land / Waste Land	22.78	12.70
Total		**179.39**	**100.00**

Source: Land acquisition Plan, ICT Pvt. Ltd 2015

19. **Type of the land to be acquired for the Project:** All of the private land that needs to be acquired for the project is agricultural. Some plots are irrigated, non-irrigated and other are of a mixed nature (waste/barren/forest). Out of 1357 private affected plots, 547 plots are irrigated land,

and 810 plots are non-irrigated land. Various types of land with the number of affected plots are presented in Table 11.

Table 11: Type of the Land being acquired for the Project

Sl. No.	Type of Land	No. of Plots	Area in (Ha.)	Percentage
1	Irrigated	547	38.06	39.66
2	Non-Irrigated	810	57.9	60.34
Total		**1357**	**95.96**	**100.00**
NA		**-**	**38.92**	
Total			**134.88**	

Source: Census Survey 2015-16

20. **Use of land to be acquired for the project:** The land use pattern for land to be acquired for the project shows that out of 1357 parcels 973 numbers of parcels (71.7%) are being used for cultivation, 352 parcels (25.94%) are orchard, 32 parcels (2.36%) are of others/vacant land categories. Other category includes government/waste/barren/forest land.

Table 12: Use of Land to be acquired for the Project

Sl. No	Land Usage	No. of Parcel of Land	Percentage
1	Cultivation	973	71.70
2	Orchard	352	25.94
3	Others/Vacant Land	32	2.36
Total		**1357**	100.00

Source: Census Survey 2015-16

21. **Impact on household due to acquisition of private land:** The social impact assessment reveals that 1357 households (2561 families) are affected. The list of landowner households is attached in **Annexure 2**. The extent of impact on each household's total land plot has also been assessed. Most households (64.33%) will lose 10% or less of their plot as a result of the project. However, (35.67)% will lose between 10 to 25%. No household will lose more than 25% of its plot. More details can be found in Table 13 & Table 14.

Table 13: Impact on Private land

Sl. No.	Type of Private Property	Total No. of Parcels of Land	Total No. of Trees	No. of Affected HHs	No. of Affected Families *	No. of Affected Persons)	No. of Women HH	No. of Vulnerable HH
1	Private land	1,357	2,462	1,357	2,561	5,801	177	1,040

Source: Census Survey 2015-16

Table 14: Extent of impact on affected households

Extent impacts	0-10%	> 10-25%	>25-50%	> 50-75%	> 75%-100%
No. of HH losing agricultural land	873	484	0	0	0
No. of HH losing 10% or more of their land not already included in the vulnerable category	-	372	0	0	0

E. Overall impact on structures

22. 1029 assets including government and common property resources (CPRs) are likely to be affected. Out of total 1029 affected properties, 739 (71.82%) are private structures owned by

509 titleholders and 230 non-titleholder households, while 224 structures are government properties, out of which 76 are mini water tanks and 35 are bus shelters, 25 bore wells, 20 boundary walls of (college, hostel, high school, primary school, community hall, horticulture office and taluk office), 36 hand pump, 2 milk dairy, 5 water tap (toti), 10 pump house, 1 open well. Government structures include 5 Gram panchayat buildings, 1 Check Post, 1 Govt. Offices, 1 Hospital, and 6 School. 26 religious structures will be affected,including 25 temples and the boundary wall of a temple. The details of affected properties are presented in **Table 15.**

Table 15: Details of Affected Structures

Sl. No.	Structure/ properties in the Affected Area	Number of affected properties	Fully affected	Percentage
1	Private Structures	739	231	71.82
2	Government Structures	224	200	21.77
3	Community Structures (CPRs)	40	38	3.89
4	Religious structures	26	21	2.53
	Total	**1029**	**490**	**100**

Source: Census Survey 2015-16

F. Impact on private structures

23. As per the census survey, 739 private properties are likely to be affected due to the improvement of the project road. These private properties are residential, commercial and residential-cum-commercial. 231 private structures are fully affected and 508 private structures will be partially affected and will remain viable for use. This has been assessed during the survey based on whether 25% or more of the structure is affected (see section 2.1.11), in which case, it was considered as fully affected. During the RP implementation, if the affected household or KSHIP can demonstrate that a structure that is impacted less than 25% remains unviable, it will be considered as fully affected.

24. Both partially and fully affected structures are owned by 509 title-holders and 230 non-titled holders. Details on the loss of private assets are given in Table 16. The list of affected structure owners is attached in **Annexure 4.**

Table 16: Impact on Private Structure

Sl. No.	Type of Private Property	Total No. of Structures	Partially affected Structures	Fully affected Structures	No. of displaced HHs (including Tenants & Employees)	No. of affected HHs (including Tenants & Employees)	No. of affected Families (including Tenants & Emplyees)	No. of affected Persons (including Tenants & Emplyees)
1	Residential	367	227	140	151	410	685	1441
2	Commercial	150	80	70	89	204	264	578
3	Res-Cum-Commercial	95	74	21	24	135	262	557
4	Boundary wall	127	127	0	0	145	258	536
Total		**739**	**508**	**231**	**264**	**894**	**1469**	**3112**

Source: Census Survey 2015-16

25. **Impact on affected assets attached to private structure.** The census survey also identified impacts on other private assets. These assets tend to be connected to the day -to -day activities and some are also linked with livelihood related activities. The details of these assets and the extent of the likely impact due to the widening of the project road are given in **Table 17.**

Table 17: Details of Other Private Assets

Sl. No.	Type of Assets	No. of Other Assets attached to Structures	
		Title holders	Non-Titleholders
1	Open Well	5	3
2	Bore Well	15	4
3	Tree	190	53
4	Toilet	63	14
5	Cattle Shed	33	4
6	Garage	1	1
Total		**307**	**79**

Source: Census Survey 2015-16

26. **Legal ownership of the properties/structures.** The likely impact on Titleholders and Non-Titleholders were assessed through the census survey undertaken within the CoI of the project road. The details of formal ownership status of properties are presented in Table 18.

Table 18: Details of Ownership of Properties

Sl. No.	Type of Properties	No. of Households		Total	Percentage
		Titleholder	Non-Titleholder		
1	Residential	263	104	367	49.66
2	Commercial	67	83	150	20.30
3	Res-cum-commercial	87	8	95	12.86
4	Boundary Wall	92	35	127	17.19
Total		**509**	**230**	**739**	**100**

Source: Census Survey 2015-16

27. **Severity of impact on households losing structures.** The analysis of the extent of impact reveals that out of 739 private structures, 508 structures are partially affected (up to 25%), while 231 structures are fully affected, leading to physical displacement. The intensity of impact is further classified in the Table 19. The details of the extent of impact on structures are attached as **Annexure 4Error! Reference source not found.**.

Table 19: Extent of Impact on Structures

Sl. No.	Scale of Impact	To the scale of 25 %	No. of Household	Percentage
1	Fully Impacted	(More than 25%)	231	31.26
2	Partially Impacted	(Less than 25%)	508	68.74
Total			**739**	**100**

Source: Census Survey 2015-16

28. As outlined earlier, if during implementation the affected household or KSHIP can demonstrate that a structure that is impacted less than 25% remains unviable, it will be considered as fully affected.

29. **Type of construction and affected areas of private structures.** The private structures affected are of various types, the majority being pucca structures, followed by semi-pucca, then by kutcha / thatched structures. The details of type of constructions of the affected and displaced properties are summarized in Table 20.

Table 20: Type of Construction of Affected Structure

Sl. No.	Type of Construction	No. of Partially affected Structure	Area (in sq.mtrs)	No. of Fully Affected Structure	Area (in sq.mtrs)
		Private		Private	
1	Pucca	126	1,256.83	67	5,080.02
2	Semi pucca	202	1,737.59	103	6,694.63
3	Kutcha/Thached	37	196.85	38	1,370.49
4	Wooden	16	21.85	23	282.59
5	Compound wall (Puccha)	127	2,589.2	0	0
Total		**508**	**5,802.32**	**231**	**13,427.73**

Source: Census Survey 2015-16

G. Impact on Common Property Resources

30. There are 290 CPRs properties affected along the project road which includes 76 mini water tanks, 35 bus shelters, 25 bore wells, 20 boundary wall of (college, hostel, high shool, primary school, community hall, horticulture office and taluk office), 36 hand pumps, 2 milk dairy, 5 water tap (toti), 10 pump houses, 1 open well. Affected government buildings include 5 Gram panchayat buildings, 1 Check Post, 1 Govt. Offices, 1 Hospital, and 6 schools. 26 religious structures (25 temples and the boundary walls of one temple) are also affected.The summary list of CPRs affected along the project is presented below and details are provided in **Annexure 5**.

Table 21: Types of CPRs and Government Properties likely to be affected

Sl. No.	Types of Properties	Items	Total	Percentage
1	A.The Other Community Properties (CPRs)	Aralikatte	19	6.55
2		Community Hall	1	0.34
3		Flag hosting Stage	5	1.72
4		Samadhi	2	0.69
5		Well	12	4.14
6		Community hall Compound Wall	1	0.34
7	B.Religious Properties	Temple	25	8.62
8		Temple Compound wall	1	0.34
9	C. Government Properties	Borewell	25	8.62
10		Bus Shelter	35	12.07
11		Check Post	1	0.34
12		Govt. offices	1	0.34
13		Gram Panchyath Building	5	1.72
14		Hand pump	36	12.41
15		Hospital	1	0.34
16		Milk dairy	2	0.69
17		Mini water tank	76	26.21
18		Pump house	10	3.45
19		School	6	2.07

Sl. No.	Types of Properties	Items	Total	Percentage
20		Water Tap	5	1.72
21		Well	1	0.34
22		High school Compound wall	4	1.38
23		School Compound wall	6	2.07
24		Grama panchyath building Compound wall	3	1.03
25		Overhead tank Compound Wall	1	0.34
26		Govt. offices Compound wall	5	1.72
27		Hospital Compound Wall	1	0.34
	Total		**290.00**	**100.00**

Source: Census Survey 2015-16

H. Loss of Income

31. Out of 1696 households losing their livelihood, 113 are fully affected (i.e. they need to relocate their commercial structure entirely), 226 households have their commercial structure partially affected, and 1357 households are losing agricultural land. The majority of the commercial structures affected are used by its owners to carry out commercial activities, but some of them are tenants who have taken the premises on rent for commercial purpose. The list of affected tenants and employees can be found in **Annexure 3**.

Table 22: Loss of Livelihoods

Sl. No.	Loss	Partially affected Households	Partially affected Families	Fully affected Households	Fully affected Families	Total affected Households	Total affected Families
	Loss of Agriculture Land	**1357**	**2561**	_	_	**1357**	**2561**
1	Owners of Shop	154	250	91	152	245	402
2	Tenants	71	101	22	22	93	123
3	Employees	1	1	0	0	1	1
Total		**1583**	**2913**	**113**	**174**	**1696**	**3087**

Source: Census Survey 2015-16

I. Loss of crops and trees

32. The entitlement framework has provisions for the compensation of standing crops and trees (fruit-bearing or non-fruit-bearing) planted by private individuals. During the Census and Socio-economic survey, this type of impact was also identified. Details of the types of trees likely to be affected are given in **Table 23.**

Table 23: Types of Trees likely to be affected

Sl. No.	Tree Details	Nos. of Trees
1	Coconut	56
2	Teak	1
3	Mango	2
4	Papaya	2
5	Fruit Tree	1

Sl. No.	Tree Details	Nos. of Trees
6	Areca nut	175
7	Tamarind	0
8	Silver	4
9	Others	2
Total		**243**

J. Steps for minimizing Adverse Impacts

33. Social impacts, in particular impacts on very congested areas and sensitive structures (i.e. clusters, community and religious structures), were minimized to the extent possible through the following steps:

34. The proposed corridor of impact (CoI) has been limited to 16 mtrs to 20 mtrs in built-up areas, and 26 to 35 mtrs in rural/open country areas, instead of following the codal provisions of 45 mtrs in open areas and 30 mtrs. in built-up areas. However, at one Rail over Bridge (ROB) location the COI had to be extended to 45 mtrs to accommodate for these types of civil works. The social team weighed up the alternative alignment options proposed by the design team through field visits and consultations and discussed with the design team the best options to avoid or minimize adverse impacts on a large number of households and sensitive sites. Suggestions offered by road residents were considered. These minimization efforts resulted in:

- Avoiding sensitive/religious sites by adjusting the alignment;
- Minimizing impacts on structures by using realignments/bypasses;
- Fixing the speed in the built up areas including schools and hospitals as per local needs and problems of the people; and
- Deciding the rural and settlement location road cross-sections based on field surveys and likely impact on the people.

35. More specifically, a total of 6 structures, some of them religious, were avoided, as shown in Table 24 below and described in **Annexure 6**:

Table 24: Mitigation Measures Taken

Sl. No.	Chainage		Name of the Settlement	Type of Impact	Mitigation measure
	Census Survey & Structure Nos.	Design Chainage			
1	Ch. 51.00 (CR47/7)	53.450	JS Paliya	Mosque	Saved due to curve improvement to the LHS
2	84.500 (L84/13, L84/14)	86.950	Ungra	2 Houses	Shifting of alignment to RHS
3	92.000 (CR92/2)	94.450	Kudugabalu	Temple	Saved due to realignment to the right side
4	93.300 (CR 93/6)	96.150	Kudugabalu	Temple	Shifting of alignment to LHS
5	107.800 (R107/3)	109.880	Machoholalu	House	Shifting of alignment to LHS

36. In addition, the Krishna Raj Pete Bypass and realignment options were retained to avoid major impact on the settlements.

III. SOCIO-ECONOMIC INFORMATION AND PROFILE

A. Gender Characteristics of affected persons

37. **Number of Affected Persons (APs).** There are a total of 8913 APs affected by the project road, among whom 4559 (51.15%) are men and 4354 (48.85%) women. The average household size is 3.9 and the sex ratio among APs is 955. The details of the APs gender ratio are summarized in Table 25.

Table 25: Number of Affected Persons

Sl. No.	Categories of APs	Number of Affected Persons	Percentage (%)
1	Male	4559	51.15
2	Female	4354	48.85
Total		**8913**	**100**

Source: Census Survey 2015-16

B. Religious Category of affected households

38. Social customs and traditions play a major role in determining the socio- economic development as well as occupational patterns in the influence area. Keeping this in mind, an initial analysis was conducted to understand the religious profile of affected households. The majority of the PAHs belong to the Hindu religion 79.92%, 1.87% of the PAHs are Muslims and 0.13% belong to the Christian religion. However, nearly 18.08% of households did not respond to the question related to religion. Table 26 delineates the religious categories of the affected households.

Table 26: Religious Categories of PAHs along the Project Road

Sl. No.	Religious Group	No. of Households	Percentage
1	Hindu	1799	79.92
2	Muslim	42	1.87
3	Christian	3	0.13
4	NA/NR	407	18.08
Total		**2251**	**100**

Source: Census Survey, 2015-16

C. Social Categories of the Affected Households

39. As per the census survey of all of the 2251 affected households, the social stratification of the project area shows that 224 households (9.95%) are from general category, 1245 households (55.31%) are from other backward class (OBC), 6.57% are from scheduled caste (SC), and 2.53% are from scheduled tribe (ST) category. The details of social categories in the project area are presented inTable 27.

Table 27: Social Categories of the PAHs

Sl. No.	Type of Social Category	No. of Households	Percentage (%)
1	General	224	9.95
2	Other Backward Class	1245	55.31
3	Scheduled Caste	148	6.57
4	Scheduled Tribe	57	2.53
5	NA/NR	577	25.63

Sl. No.	Type of Social Category	No. of Households	Percentage (%)
Total		**2251**	**100**

Source: Census Survey 2015-16

D. Annual Income Level of the Affected Households

40. The census data revealed that 191 affected households (8.49%) earn income that is up to Rs. 30000. Most households (39.27%) earn above Rs.100000 annually, while 20.88% households did not respond. The number of households under each category of income level is summarized in Table 28.

Table 28: Annual Income Level of the Affected Households

Sl. No.	Annual Income (In INR)	No. of Households	Percentage (%)
1	24001-30000	191	8.49
2	30001 to 40000	112	4.98
3	40001 to 50000	97	4.31
4	50001 to 60000	136	6.04
5	60001 to 70000	45	2.00
6	70001 to 80000	130	5.78
7	80001 to 90000	82	3.64
8	90001 to 100000	104	4.62
9	Above 100000	884	39.27
10	NA/NR	470	20.88
Total		**2251**	**100**

Source: Census Survey 2015-16

E. Educational Status of Affected Households

41. A significant percentage of head of affected households (33.32%) are illiterate, 7.77% are up to middle school, 8.09% are below matric, 14.62% APs are Matric (10th standard), 5.55% are up to graduate level. The details are summarized in Table 29.

Table 29: Educational Status of APs

Sl. No.	Type of Educational Category	No. of Household	Percentage
1	Illiterate	750	33.32
2	Literate	171	7.60
3	Up to middle school (7th standard)	175	7.77
4	Below Matric (Below 10th standard)	182	8.09
5	Matric (10th standard)	329	14.62
6	Up to Graduate	125	5.55
7	Above Graduate	89	3.95
8	NA/NR	430	19.10
Total		**2251**	**100**

Source: Census Survey 2015-16

F. Occupational Status of Affected Households

42. The findings of the census survey revealed that out of 2251 affected households, 41.58% households are engaged in agriculture, 1.91% are agriculture labour, 4.31% are daily wage earner, and 15.06% households are doing business as their main occupation. The details of the occupational status of affected households are summarized in Table 30.

Table 30: Occupational Status of Affected Households

Sl. No.	Occupation	No. of Households	Percentage
1	Agriculture	936	41.58
2	Agriculture labour	43	1.91
3	Daily wage	97	4.31
4	Private employee	146	6.49
5	Rural Artisan	3	0.13
6	Salaried Govt.	114	5.06
7	Unemployed	184	8.17
8	Business	339	15.06
9	NA	389	17.28
Total		**2251**	**100**

Source: Census Survey 2015-16

G. Impacts on the Poor, Indigenous and/or Ethnic Minorities and Other Vulnerable Groups

43. **Impact on Indigenous and Vulnerable Households**. Primitive Tribal Groups are identified as isolated communities among the Scheduled Tribe (STs) characterized by a low rate of population, a pre-agricultural level of technology and extremely low levels of literacy. The Director of Tribal Welfare GoK, has indicated through a letter No. DSTW: TSP: OSCR 12 / 2010-11 dated 26.4.2010, that no village in the State of Karnataka has been designated as tribal village, and that the project roads are not passing through any Integrated Tribal Development Plan (ITDP) areas.

44. Based on the information provided by the Tribal Department and the census surveys, an Indigenous People's Development Plan (IPDP) will not be required as there are no traditional tribal groups and other traditional forest dwellers who are affected due to the widening of the project road. The ST affected persons do not fulfill the requirements to trigger ADB's Indigenous People Safeguards Policy

45. The findings of the survey shows that although 57 Scheduled Tribe households are living along the project road, they are fully integrated with their respective communities. They are presently leading a life style which is more or less similar to other groups of the people living in the community. They have integrated into the mainstream of the society. They are currently working in agriculture, business and other services. Their children are going to school. They are participating in similar social and economic activities as the non-Scheduled Tribe members of society: they are speaking the same language (Kannada) and share the same religious beliefs as non-Scheduled Tribes. The profile of ST households is given along with that of other project affected households (PAHs) in the Table 31.

Table 31: Profile of ST Households

Education	**ST HH**	**Others HH**
Illiterate	23	727
Literate	2	169
Up to middle	10	165
Below matriculation	5	177
Matriculation	8	321
Up to graduation	4	121
Above graduation	4	85
NA	1	429
Total	**57**	**2194**
Occupation	**ST HH**	**Others HH**
Agriculture	21	915
Argil labor	2	41
Business	15	324
Daily wage	5	92
Private employ	8	138
Rural Artisan	0	3
Salaried Govt.	1	113
Unemployed	2	182
NA	3	386
Total	**57**	**2194**
Income (In INR)	**ST HH**	**Others HH**
124000-30000	2	189
30001-40000	5	107
40001-50000	3	94
50001-60000	6	130
60001-70000	3	42
70001-80000	8	122
80001-90000	2	80
90001-100000	4	100
> 100000	21	863
NA	3	467
Total	57	2194
Religion	**ST HH**	**Others HH**
Hindu	57	1742
Muslim	0	42
Christian	0	3
NA	0	407
Total	57	2194
Language	**ST HH**	**Others HH**
Kannada	57	2194
Telugu	0	0
Tamil	0	0
Others	0	0
Total	57	2194

46. **Vulnerable Affected Households:** Vulnerable Households are defined as heads of households who are (i) poor (as defined as those possessing or eligible to a Below Poverty Level

card in the state of Karnataka), (ii) landless or without legal title to land, (iii) elderly (over 60), (iv) women, (v) Scheduled Tribes, (vi) marginalized Scheduled Castes, and (vii) disabled.

47. The findings of the census survey indicate that there are 1636 vulnerable households affected by the project. There are 921 households Below Poverty Line (BPL), 148 scheduled caste (SC) households, 21 squatters (who do not fall into the other vulnerable categories), 209 women-headed, 253 elderly-headed and 57 Scheduled Tribe households. They will be provided special assistance and entitlements as per the provisions of the Entitlement Matrix. The detailed break-up of vulnerable households is presented in Table 32.

Table 32: Vulnerable Categories of Affected Households

Sl. No.	Categories	No. of Households
1	Schedule Caste (SC) Households	148
2	Schedule Tribes (ST) Households	57
3	Below Poverty Line (BPL) Households	921
4	Women Headed Households (WHH)	209
5	Physically Handicapped Households (PHH)	27
6	Elderly Households	253
7	Squatters (who do not already fall into the other categories mentioned above)	21
Vulnerable		**1636**
Other non-vulnerable affected households		**615**
Total affected Households		**2251**

Source: Census Survey 2015-16

48. **Gender considerations.** According to the social impact assessment, women will not be disproportionately affected by resettlement impacts. Out of 2251 affected households, there are 202 women-headed households. Among them, 105 work as agriculture labour, 7 are daily wagers, 11 are business owners, 41 are unemployed and 16 are salaried. These households are characterized by higher number of dependents and a poorer economic standing. Payments will be made directly to these women and the The RP implementing NGO/Agency will ensure that they have bank accounts opened in their names. They will also receive additional financial assistance and be eligible to the livelihood training, as they are considered as vulnerable as per the entitlement matrix.

Table 33: Number of Women Headed Households likely to be affected

Sl. No.	Properties	No. of Women Headed Household	Percentage
1	Land	177	87.62
2	Structure	25	12.38
Total		**202**	100.00

Source: Socio Economic Survey, 2015-16

Table 34: Women Headed Households Land loss

Extent of impact	No. of FHH
Losing more than 10%	63
Losing less than 10%	114

Table 35: Physically displaced Women Headed Households

	Commercial Structure
Physically Displaced WHH	1
Partially affected	3

Table 36: Women Headed Households Educational status

Illterate	103
Literate	15
Up to midle	17
Below matric	21
Matric	24
Up to graduation	5
Above graduation	5
NA	12
Grand Total	**202**

Table 37: Women Headed Households Occupation

Agriculture	105
Agriculture labour	1
Business	11
Daily wage	7
Private employee	6
Salaried Govt.	16
Unemployed	41
NA	15
Grand Total	**202**

Source: Socio Economic Survey, 2015-16

49. The proposed up-gradation of the road is expected to open up new economic opportunities for women to upgrade their skills and facilitate their access to educational and health facilities. The project is also expected to reduce the travel time, which while it is a direct benefit from the project, this development may also lead to increased accidents in village areas as children tend to play near the road.

IV. INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION

A. Activities undertaken to disseminate project impacts and resettlement information

50. Consultations with various stakeholders were carried out at various levels in the project area during preparation. Key issues raised during public consultations and focus groups discussion are provided in **Annexure 7**. Key stakeholders consulted included affected people as well as other community members living along the project road, community-based organizations and business communities in the area. Moreover, revenue officials, village heads, head of Gram Panchayat, and village administrative officers were also consulted. The consultation methods included general public consultation meetings, and focus group discussions (FGDs) with women groups, with a total of 231 members. The key activities of the consultation process are summarized in Table 38**.**

Table 38: Village wise Public Consultations (PC) and Focus Group Discussion (FGD)

Sl. No.	Village Name	Date	District	No. of Participants	Types of PC/FGD
1	Huliyurdurga (Km. 75.000)	6/09/2015	Tumkur	25	Public Consultation
2	Tibbanahalli (Km. 93.000)	13/12/2015	Tumkur	25	Public Consultation
3	Cowdale (Km. 103.000)	14/12/2015	Tumkur	15	Public Consultation
4	Nagmangala (Km. 110.000)	31/08/2015 &17/12/2015	Mandya	40	Public Consultation
5	K.R.Pet (Km. 148.000)	31/08/2015	Mandya	13	Public Consultation
6	Bherya (Km. 169.000)	31/08/2015	Mysore	30	Public Consultation
7	Konanur (Km. 206.000)	29/08/2015 & 19/12/2015	Hassan	50	Public Consultation
8	Honenahalli (Km. 191.000)	18/12/2015	Hassan	17	Women Group (FGD)
9	Konanur (Km. 206.000)	17/12/2015	Hassan	16	Women Group (FGD)
Total				**231**	

51. Women's participation to the consultation process was minimal as they were discouraged by male participants to take part in the discussions. This was particularly the case in rural areas that tend to be more conservative. In order to ensure that their views are incorporated in the project and RP designs, separate FGDs with women were conducted ensuring the participation of at least 33 women (see section D below).

52. In addition, one-on-one interviews were conducted as part of the census survey process.

B. Scope of consultations

53. The objectives of the consultation process are:

- To ascertain the views of the PAPs, with reference to the project road alignment and resettlement impacts;

- Understand the views of the community on resettlement and rehabilitation options;
- Identify and assess the major socio-economic characteristics of the villages in order to enable effective planning and implementation;
- Capture the opinion of the community on issues related to the impacts on community property and relocation of the same;
- Examine PAPs' opinions on problems and prospects of road related issues;
- Understand concerns and expectations specific to women, vulnerable groups, the business community and farmers;
- Identify the overall developmental goals and benefits of the project; and
- Disseminate the cut-off date information.

C. Summary of Consultations and Action Taken

1. Consultations Participants

54. Both affected persons and local residents of the village participated in the consultation process.

2. Concerns of Community Members

55. Overall, the key concerns raised by the community members were the following:

- The road widening is necessary to avoid accidents, but it should not affect the religious structures adversely.
- The loss of private land, residential and commercial structures due to the road improvement is a general concern. Adequate mitigative measures should be taken to avoid/minimize land acquisition.
- Dismantling of commercial and residential cum commercial structures would lead to loss of major source of income of not only the owners of the property but also the employees and tenants.

3. Suggestions from Community Members

56. A number of suggestions were provided by the affected community during the time of the consultation which is described below:

- Proper road safety measures;
- Adequate support should be provided to the affected households for the restoration of their livelihood;
- Minimal impact on stakeholders besides the project road;
- Design of safer roads by provision of traffic calming measures;
- Covered drains, bus lay bye and toilets should be provided;
- Adequate periodic maintenance for pot hole repairs;
- Speed restriction in settlement locations; and
- Street lighting at major junctions and settlement locations.
- Suggestions regarding location of Bus Stops.

4. Responses to Concerns and Suggestions from the Community and addressing them

57. Based on the above suggestions, the following issues have been addressed in this RP and the overall project detailed designs:

- Adequate support provisions for SC, ST and other vulnerable households for livelihood restoration have been integrated into the Entitlement Matrix.
- Covered drains in urban locations and bus lay byes have been integrated into the detailed designs.
- Traffic calming measures have been assessed and recommended wherever felt necessary.
- The design will ensure safer movement of traffic.
- The design speed in urban location was reduced.
- The alignment section passing through settlement will be within a customized cross section of 16/ 22 m to minimize impacts on existing settlers and a footpath with drains on both sides have been included in the design.

D. Gender and Resettlement Impacts

58. The consultation process included the participation of 33 women in FGD. The census survey and discussion with women in the project area show that close to 63.24% of women spend time supporting their male partner in business activities. Most women reported that simultaneously work to earn income and take care of household tasks, such as cooking, washing, cleaning, nursing, bearing and looking after children, fetching water and fuel, etc. Any activity that can generate cash income is preferred to be done at home, or near home.

59. The gender assessment also highlights a lack of basic facility and transportation in the project area. Accessibility to amenities and facilities affects women's daily lives. During the survey process, the accessibility to services and facilities has been assessed, the most important of which was the finding that it could take 2 to 3 hours to access a health facility. The FGDs revealed that women reported having limited mobility and therefore expressed preference to work near their homes.

60. The perceived benefits of the project were also discussed and included. These are as follows:

- Improved access to social facilities like health, education;
- Increase in income generating activities;
- Frequent and affordable transport;
- Management of emergency situation;
- Increased frequency of health workers, extension workers visits;
- Improved access to market;
- Reduced time spent on firewood collection;
- Less flooding; and
- Side pavements will make walking easy.

61. Women consulted perceived little negative impacts of the road improvement besides for the loss of assets and road safety concerns. Road safety awareness campaigns for roadside residents will be conducted by the RP implementing NGO/Consultant. The NGO/Consultant will also inform residents of the safety designs of the road as well as other road safety capacity-building interventions financed by the project.

62. Affected women will be actively consulted during the consultation process and this will be monitored and reported on by the implementing NGO/Consultant in the semi-annual Social Monitoring Reports (see paragraph 65 below, last bullet point). In addition, the INGO/Consultant will ensure that women have their own bank account should they be the owner of the property affected. Finally, the project as a whole includes the following gender-mainstreaming features:
elderly-women-children-disabled (EWCD) friendly design, such as proper signage, marked crossings, pedestrian paths and bus stops;
ensuring and monitoring the participation of at least 40% of women and girls in community awareness activities and consultations; and
monitor the employment of women in construction and maintenance activities.

E. Confirm the Disclosure of the Draft Resettlement Plan to Affected Persons

63. The disclosure will be done as per the method and process listed in RFCTLARRA 2013 and outlined in ADB's SPS and Public Communication Policy. The disclosure and the process have been indicated in following paragraphs.

F. Plan for the Information Disclosure and Dissemination and Consultation during Implementation

64. The effectiveness and success of the RP will depend to a large extent on the consultation and communication measures undertaken during implementation. Several additional rounds of consultations with PAPs will form part of project implementation, which will be conducted by KSHIP and facilitated by the RP implementing Consultant/NGO. These include the following:

- Translation of the entitlement matrix and a one-page summary of key RP process into leaflet format in the local language. One page RP summary is given in Annexure 8. Key information to use in the leaflet include: Project information; Key project impacts; Eligibility and cut-off date; summarized and key information from the EM; Contact number and location of local Grievance Redress Committee; Contact number of KSHIP and of the RP implementing NGO/Consultant area focal point.
- Disclosure of the RP on ADB and the Executing Agency (EA)'s websites and hard copies made available in local administration offices.
- Information dissemination, through public meetings, dissemination of leaflets, public announcements, disclosure in the local media and RPs made available in relevant Panchayat, government agencies (including the DC's office) in each major settlements, near affected areas, and PIU and PMU offices.
- Pictorial pamphlets will be designed by the NGOs and accordingly distributed.
- Setting-up posters with contact information of local KSHIP safeguards officer and local grievance redress in key locations.
- PAPs will be informed of any change in alignment through consultations and be consulted to minimize resettlement impacts.
- Information dissemination sessions will be conducted.
- Public meetings will be organized at different stages of implementation to appraise the communities about the progress of civil works and compensation and assistance.
- Consultation and focus group discussions with vulnerable groups like women, SC, ST, and Elderly will be conducted to ensure that their needs are taken into consideration.

- Efforts will be made to ensure that women are properly consulted during the implementation of the RP. Affected women's participation to the consultation process will be actively sought by the RP implementing NGO/Consultant, with a target of at least 30% of affected people consulted. Should women not willingly participate to general public consultation meetings, specific focus-group discussions with affected women should be regularly conducted to ensure their views and concerns are taken into account in the resettlement process. This will be monitored and reported on in the semi-annual monitoring reports.

V. GRIEVANCE REDRESS MECHANISM

A. Introduction

65. A project-specific grievance redress mechanism (GRM) will be established to receive, evaluate and facilitate the resolution of affected people's concerns, complaints and grievances about the social and environmental performance at different levels of the project. The GRM will aim to provide a time-bound and transparent mechanism to voice and resolve social and environmental concerns linked to the project. The project-specific GRM is not intended to bypass the government's own redress process, rather it is intended to address affected people's concerns and complaints promptly, making it readily accessible to all segments of the affected people and is scaled to the risks and impacts of the project. The PAPs are free to approach the judicial system at any time.

B. Current Process of Grievance Handling

66. KSHIP, for implementation of KSHIP I and II, is currently following the grievances redress mechanism which includes Web-based and mobile technology platform, which uses mobile technology and a field-level grievance redress committee. The Web-based and Mobile Technology Platform is part of KSHIP's Public Response Centre (PRC). The PRC has 24x7 helpline to address complaints / grievances and to submit complaint/grievance online, follow-up on the complaint resolution process and provide information of all grievances related to the project to a wider audience. A snapshot of the website and PRC's helpline information are given in **Annexure 9**. The complaints/ grievances are received by PRC through any of the following:

- Landline;
- Mobile;
- KSHIP Website (www.KSHIP.in);
- SMS;
- Social Media (Facebook, WhatsApp, email and Skype);
- In writing (through letters).

67. The complaints/grievances are handled by the Complaint Management System (CMS). There is a window of 30 days for addressing a complaint/grievance. A Complaint Management Officer (CMO) manages the operation of the complaint management system in PRC. The system includes electronic filing that includes information on the resolution status of the complaint and allows KSHIP to obtain data on number and types of complaints as well as the share of complaints resolved. The system has completed one year under KSHIP-II and this innovative and efficient system will be followed in KSHIP-III.

C. Grievance Redressal Committee (GRC)

68. The project will also establish field-level and district-level grievance redress committees. Each District Grievance Redressal Committee will have representation from the project affected persons (PAPs), local government representatives, the RP implementing NGOs/agencies and other interest groups as necessary. These committees will hear complaints and facilitate solutions. The process as a whole will promote dispute settlement through mediation to reduce avoidable litigation. The GRC of each district will be headed by the Deputy Commissioner/ Special DC Land Acquisition.

69. The structure of the District Level GRC is presented in Table 39.

Table 39: Structure of District Level GRC

1.	Deputy Commissioner	Chairman
2.	Representative from Social Sector/Academia/Retired Government Officer (Tobe selected by DC)	Member
3.	Representative from Project Affected Person (PAPs) (To be selected by DC)	Member
4.	Concerned Executive Engineer	Convener

70. The main functions of the GRC will be:

- To provide support to PAPs on problems arising out of eligibility for entitlements and R&R assistance as per the Entitlement Matrix of KSHIP-III;
- To record the grievances of the PAPs, categorize and prioritize the grievance that needs to be resolved by the GRC and solve them within one month;
- To inform PIU regarding serious cases within one week; and
- To report to the aggrieved parties about the developments regarding their grievances and decisions of the PIU, within one month.

D. Grievance Redressal Process

71. The GRCs will meet regularly during the implementation of the RP, at least twice a month. The committee will suggest corrective measures at the field level itself and fix responsibilities for implementation of its decisions. The claim will be reviewed and resolved within 15 days from the date of submission to the committee. However the RP implementing NGOs/agencies will form the first level of intervention in resolving PAPs related grievances and attempt to motivate the PAPs to facilitate implementation of the R&R program. The option of contacting the project authorities is available to PAPs at any time. The Regional Commissioner will be the Appellate Authority.

E. Steps for Grievance Redress Mechanism (GRM)

72. The steps in the GRM are:

- At the first level intervention the RP implementation NGO/agencies will attempt to resolve the grievance;
- Next the Chief Administrative Officer (CAO) will attempt to address land related grievance and the Assistant Director Social Welfare ADSW will address the non-land related grievances;
- The third step will be to approach the Grievance Redressal Committee;
- If the PAP is not satisfied with the solution provided by the GRC, then he can approach the Regional Commissioner who is the Appellate Authority;

73. It is the responsibility of the Social Development Resettlement Cell (SDRC) RP implementing NGOs/agencies to inform the project affected persons regarding the GRC, its functions, procedures, and benefits to the PAPs to make it effective. The RP implementing NGOs/agencies will act as the first level of grievance redress mechanism.

74. The NGO shall assist in the Grievance Redress process whenever necessary.

F. Costs

75. All costs involved in resolving the complaints (meetings, consultations, communication and reporting / information dissemination) will be borne by the Project.

G. Gender Sensitivity in GRM

76. The GRM will ensure gender sensitivity and adequate access to the women PAPs for getting timely resolution of their grievances. This aspect of GRM will be emphasized to all SRDC staff, RP implementing NGOs/agencies and contractor staff. The SDRC and RP implementing agencies (NGOs/Consultants) will do the outreach activity with specific focus groups with women to disseminate information regarding the GRC and its process. The RP NGO/implementation agencies will focus on gender sensitive aspects of R&R activities and support women PAPs in getting their grievance resolved in timely and affective manner.

H. Recourse to ADB's Accountability Mechanism

77. If thecomplainant does not acceptthe project-level Committeedecision,he/she may want to submit directly (in writing) to the ADB's Resident Mission or South Asian Transport and Communication Division. Should efforts to resolve the issue fail, the affected person may submit their complaint in writing directly to the ADB Accountability Mechanism: http://www.adb.org/Accountability-Mechanism/default.asp.

VI. LEGAL FRAMEWORK

A. Resettlement and Rehabilitation Policies

1. Introduction

78. The policy framework and entitlements for the project are based on the relevant laws and policies such as The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013, (RTFCTLARR 2013), ADB SPS, 2009, and the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement (Karnataka) Rules, 2015. An Entitlement Matrix (EM) covering both Title and Non-Title Holders, compensation and resettlement and rehabilitation assistance has been prepared for the project.. Direct purchase of land will be the preferred approach in the project. However, in cases where negotiations fail, RFCTLARR Act 2013 will be invoked.

a. The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013

79. The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 has been effective from January 1, 2014 after receiving the assent of the President of Republic of India. The Act replaced the Land Acquisition Act, 1894. RFCTLARR Act 2013 is a first national/central law that addresses land acquisition and rehabilitation and resettlement collectively. Establishing a completely new Act, which was due from a long time, is a pioneering step taken by the Government of India (GoI) in providing a humane, participative, informed and transparent process for permanent/temporary land acquisition in the public interest. The Act lays down procedures for estimating fair compensation for the affected families (and not just the titleholders) due to land acquisition, rehabilitation and resettlement. The Act prohibits acquisition of multi-cropped irrigated land as a special provision to safeguard food security, unless in exceptional circumstances as a demonstrable last resort.

80. **Direct purchase under RFCTLARR Act, 2013**. Section 46 of RFCTLARR Act, 2013 permits direct purchase of land and undertaking direct negotiation with the land owner. For this project, KSHIP will conduct direct negotiations with land owners in a fair and transparent manner and land will be purchased upon agreement of a negotiated price. The detailed process of the direct purchase is described in **Annexure 10**.

81. The direct purchase approach is based on a time bound process of working out a reasonable rate based on the market conditions and arriving at the purchase price of the land in consultation with the land owner. The process makes the concerned deputy commissioner at district level heading a committee to decide on the purchase price. This process takes into account the market value of land, the value of assets attached to land, rural/urban factors etc.

82. The Committee will recommend the purchase price of the land on the basis of following guidelines/ principles such as:-

- Compensation for Land;
- Compensation for assets attached to land; and
- Additional Benefits.

83. The Chief Project Officer (CPO - KSHIP) will decide on the purchase price within 15 days of receiving recommendation of the committee.

84. Other affected families (not land and structure owners but affected such as workers, share croppers, artisans, tenants etc) shall be entitled for the benefits. Squatters and encroachers who are displaced shall also be entitled for benefits.

Karnataka LARR Rules, 2015. The Government of Karnataka has formulated the Karnataka LARR Rules, 2015 under section 109 of RFCTLARR Act 2013. These rules will help in carrying out the provisions of RFCTLARR Act, 2013.

b. ADB's Safeguard Policy Statement (SPS), 2009

85. The objectives of ADB's Safeguards Policy Statement (SPS) 2009[6] with regard to involuntary resettlement are: (i) to avoid involuntary resettlement wherever possible; (ii) to minimize involuntary resettlement (IR) by exploring project and design alternatives; (iii) to enhance, or at least restore, the livelihoods of all displaced persons in real terms relative to pre-project levels; and (iv) to improve the standards of living of the displaced poor and other vulnerable groups. ADB's SPS (2009) covers physical displacement (relocation, loss of residential land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, income sources, or means of livelihoods).

86. The three important elements of ADB's SPS (2009) are: (i) compensation at replacement cost for lost assets, livelihood, and income prior to displacement; (ii) assistance for relocation, including provision of relocation sites with appropriate facilities and services; and (iii) assistance for rehabilitation to enhance or at least restore the livelihood to all displaced persons relative to pre-project levels and to improve the standard of living of displaced poor and other vulnerable groups.

87. Moreover, SPS also encourages direct purchase, as long as the process is fair and transparent, maintain the same or better income and livelihood status and that the process is independently monitored. This is outlined in Appendix 2, p. 48, paragraph 25 of the SPS: "The borrower/client is encouraged to acquire land and other assets through a negotiated settlement wherever possible, based on meaningful consultation with affected persons, including those without legal title to assets. A negotiated settlement will offer adequate and fair price for land and/or other assets. The borrower/client will ensure that any negotiations with displaced persons openly address the risks of asymmetry of information and bargaining power of the parties involved in such transactions. For this purpose, the borrower/client will engage an independent external party to document the negotiation and settlement processes. The borrower/client will agree with ADB on consultation processes, policies, and laws that are applicable to such transactions; third-party validation; mechanisms for calculating the replacement costs of land and other assets affected; and record-keeping requirements."

c. Comparison of IR Policies of the Government with ADB Policy

88. Overall, the new Act now bridges the gaps between the GoI policy and ADB's SPS, 2009. In particular, the Act require social impact assessments for projects involving land acquisition, although it sets a minimum threshold of people affected for this provision to apply, while this is not required in the SPS. The Act also expands compensation coverage by a solatium of 100 percent of all compensation amounts. Overall, the RFCTLARR Act, 2013 brings the value of compensations for land and structures higher than replacement cost, which is the principle on which compensations are calculated under SPS. The Act furthermore is in line with ADB requirement that compensation be paid prior to project taking possession of any land.

[6] *http://www.adb.org/sites/default/files/institutional-document/32056/safeguard-policy-statement-june2009.pdf*

89. The outstanding differences between the government and ADB policy is the establishment of a cut-off date for compensation or entitlements to non-title holders. The RFCTLARR Act, 2013 specifies that only non-titleholders residing on any land for the preceding three years or more will be entitled for compensation and assistance as per this Act. This gap has been bridged by incorporating the cut-off date for non-titleholders will be the end date of census survey which is provided in the entitlement matrix. Moreover, unlike SPS the new Land Act does not have special provisions for vulnerable households but only for scheduled castes and scheduled tribes. Special measures for vulnerable households have been included in this RP. Details of the comparison are given in **Annexure 11.**

B. Legal and Policy Commitments from the Executing Agency, Resettlements Framework Principles and Entitlement Matrix

90. Based on the above analysis of government provisions and ADB policy the following key resettlement principles, definitions and Entitlement Matrix have been recommended for the Project.

1. Key Resettlement Principles

- land acquisition, and other involuntary resettlement impacts will be avoided or minimized exploring all viable alternative sub-project designs;
- where unavoidable, time-bound resettlement plans (RPs) will be prepared and APs will be assisted in improving or at least regaining their pre-program standard of living;
- consultation with APs on compensation, disclosure of resettlement information to APs, and participation of APs in planning and implementing sub-projects will be ensured;
- vulnerable and severely affected households will be provided special assistance;
- payment of compensation to APs including non-titled persons (e.g., informal dwellers/squatters, and encroachers) for acquired assets at replacement rates;
- payment of compensation and resettlement assistance prior to the contractor taking physical acquisition of the land and prior to the commencement of any construction activities;
- provision of income restoration and rehabilitation;
- Establishment of appropriate grievance redressal mechanisms.

2. Key Working Definitions

91. The working definition of affected family is as follows:

92. ***Families:*** Household heads are the owner of the private asset, families are any persons living in the household who is 18 year and above. As per the RFCTR Act, they are eligible to resettlement assistance and therefore their number must be surveyed (in addition to the compensation/resettlement assistance to the asset owner). Family whose livelihood is fully dependent on the acquired land refers to sharecropper with agricultural labourer certificate issued by the District authority using private land that is affected.

93. **Cut-off dates:** For Titled-Holders, the cut-off date will be the date of publication of preliminary notification for acquisition under Section 11(1) of the RFCTLARR Act, 2013. For non-titleholders such as squatters, the cut-off date is the date of the completion of census survey of 20 March 2016. This was communicated during consultation and the census.

94. **Physically Displaced Households/families:** Any household/family who, as a result of the project is physically displaced from their residential/commercial structure. Physical displacement was assessed during the RP preparation based on an assessment of any residential or commercial structure affected 25% and over. During RP implementation, the viability of the structure will be further assessed and if a household claims that his/her residential or commercial structure is no longer viable – even if its impact is less than 25% and this is verified and approved by KSHIP, the structure will be considered as fully impacted and the household as physically displaced.

95. **Vulnerable Affected Households:**Vulnerable Households are defined asheads of households who are (i) poor (as defined as those possessing or eligible to a Below Poverty Level card in the state of Karnataka), (ii) squatters who are landless, (iii) elderly (over 60), (iv) women, (v) Scheduled Tribes, (vi) marginalized Scheduled Castes, and (vii) disabled.

96. Squatters who are landless and do not fall under any other of the vulnerable categories described above will have to demonstrate that they do not own a title to land through an affidavit concurred by the office of the relevant district deputy commissioner. Encroachers, given that they already own land, will not be eligible to be included in this category.

3. Principles of the Entitlement Matrix

97. All persons affected by the project and meeting the cut-off date requirements will be entitled to a combination of compensation packages and resettlement assistance depending on the nature of ownership rights on lost assets and scope of the impacts:

- Compensations and assistance to be paid in full prior to physical and/or economic displacement;
- Compensation for the loss of land, crops/trees at their replacement cost;
- Compensation for structures (residential/ commercial) and other immovable assets at their replacement cost;
- Assistance in lieu of the loss of business/ wage income and income restoration assistance;
- Assistance for shifting and provision for the relocation site (if required); Rebuilding and/ or restoration of community resources/facilities;
- Additional Support to Vulnerable Families;
- Subsistence allowance for physically displaced households.

C. Principles and Methodologies for Determining Valuations and Compensations

98. The guiding principles and methodologies for determining the valuation and calculating the compensation are based on applicable government policies, RFCTLARRA, 2013, ADB SPS 2009 and Entitlement Matrix of KSHIP-III. Replacement cost is defined as (i) fair market value; (ii) transaction costs; (iii) interest accrued. Transitional costs are provided as separate allowances in the Entitlement Matrix. Restoration costs only apply to land that is used temporarily during construction (for access or to set up camps) and is already included in the Entitlement Matrix item loss 7.1.

D. Steps for Land Acquisition Process (LA) and Schedule for LA

99. The land acquisition process is a complex and time consuming exercise. The LA process requires lot of preparatory works which includes collection of land data from concerned revenue

offices and verifying them on the field. The land acquisition plan is prepared based on this process which is detailed in **Annexure 12.**

100. Based on the provisions of RFCTLARR Act, 2013 a tentative schedule has been prepared for meeting key procedural requirement for LA.

VII. ENTITLEMENTS, ASSISTANCE AND BENEFITS

A. Entitlements Criteria for Project Affected Persons (PAPS)

101. Entitlement matrix, assistance to vulnerable groups including women, and potential opportunities for PAPs to get maximum developmental benefits are discussed in this chapter.

Entitlement Matrix

102. The provisions of entitlement matrix are given in Table 40.

Table 40: KSHIP III – Entitlement Matrix

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
PART I. TITLE HOLDERS – Compensation for Loss of Private Property				
1	Loss of Land (agricultural, homestead, commercial or otherwise)	1.1	**Compensation for Land** a. Land will be acquired by the competent authority in accordance with the provisions of RFCTLARR Act, 2013. b. Replacement cost for land will be, higher of (i) market value as per Indian Stamp Act, 1899 for the registration of sale deed or agreements to sell, in the area where land is situated; or (ii) average sale price for similar type of land, situated in the nearest village or nearest vicinity area, ascertained from the highest 50% of sale deeds of the preceding 3 years; or (iii) consented amount paid for PPPs or private companies. c. Plus 100% solatium and 12% interest from date of notification to award on the total amount. d. The multiplier factor adopted by Government of Karnataka (GoK) for land in rural area, based on the distance from urban area to the affected area, will be applied. Currently, as per Government Order dated 22nd May 2014, the multiplier factor is 1.0 for land located in urban areas, 1.5 for rural areas within 5 km from urban area boundary, and 2.0 for all other rural areas. e. In case of severance of land, house, manufactory or other building, as per Section 94 (1) of the RTFCTLARR Act, 2013, the whole land and/or structure shall be acquired, if the owner so desires. f. Stamp duty and registration fee	

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
2	Loss of Structure (house, shop, building or immovable property or assets attached to the land)	2.1	a. The market value of structures and other immovable properties will be determined by PWD on the basis of relevant PWD Schedule of Rates (SR) as on date without depreciation with 100% solatium or replacement cost, whichever is higher.	1 month notice will be provided before demolition of the structure.
			b. Lump-sum of Rs.25,000 to all families who lose cattle shed, or replacement cost of structure, whichever is higher.	
			c. Loss of other properties such as irrigation wells will be compensated at scheduled rates of Public Works Department (PWD) with 100% solatium, or replacement cost of asset, whichever is higher.	
			d. Replacement cost of bore well, opens well and hand pumps, plus 100% solatium. Wells and hand pumps must be operational to be eligible.	
			e. Owners have right to salvage materials of the affected structures.	
			f. In case of impact to crops, three months (90 days) advance notification for the harvesting of standing crops (or) lump sum equal to the market value of the yield of the standing crop lost determined by the Agricultural /Horticulture Department.	
			g. In case of impact to timber trees, Compensation based on timber value at market price or as valued by the Forest Department with 100% solatium whichever is higher. For other perennial trees as valued by the Horticultural Department with 100% solatium or replacement cost whichever is higher.	
PART II. REHABILITATION AND RESETTLEMENT - Both Land Owners; and Families Whose Livelihood is primarily dependent on Land Acquired				
3	Land Owners losing land or structures	3.1	Each affected family will be given a one-time Resettlement Allowance of Rs 50,000.	-
		3.2	One-time lump sum payment (in lieu of employment or annuity) of Rs 5,00,000 for Affected Family whose land or other immovable property has been acquired and to those whose livelihood is fully dependent on the acquired land.	Affected Family whose land or other immovable property has been acquired and to those whose livelihood is fully dependent on the acquired land.
		3.3	All affected families, if physically displaced from residence or commercial place due to acquisition, the following payments will be applicable: • Rs 86,000 subsistence grant for vulnerable families; and Rs 36,000 subsistence grant for all other families; • Rs 50,000 for transportation; • Rs 150,000 in rural areas and Rs 200,000 in urban areas as house construction grant;	Vulnerable Families are those belonging to SC /ST category or those who are eligible to BPL Antyodaya Anna Yojana Scheme, Vulnerable Families are those belonging to SC /ST category or those are eligible to BPL Antyodaya Anna Yojana Scheme,those

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
			• Rs 25,000 for each affected family of an artisan or self-employed.	headed by woman, elderly (above 60 years of age), or disabled and squatters who are landless.[7] KSHIP PIU will be responsible for identifying and acquiring land and assist affected family in house construction.
4	Families whose livelihood is primarily dependent on the private land or structures to be acquired (users of private land or structures such as workers, share-croppers, artisans, tenants etc.) Workers shall be of full time employment either in businesses or agriculture that are affected due to acquisition. In case of seasonal employed workers, these are not eligible for benefits.	4.1	Each affected family will be given a one-time Resettlement Allowance of Rs 50,000.	-
		4.2	All affected families, if physically displaced from residence or commercial place due to acquisition, the following payments will be applicable: • Rs 86,000 subsistence grant for vulnerable families; and Rs 36,000 subsistence grant for all other families; • Rs 50,000 for transportation; • Rs 150,000 in rural areas and Rs 200,000 in urban areas as house construction grant; • Rs 25,000 for each affected family of an artisan or self-employed.	a. Vulnerable Families are those belonging to SC /ST category or those are eligible to BPL Antyodaya Anna Yojana Scheme,those headed by woman, elderly (above 60 years of age), or disabled andsquatters who are landless b. KSHIP PIU will be responsible for identifying and acquiring land and support affected family in house construction
PART III. IMPACT TO SQUATTERS / ENCROACHERS - Those in the existing right of way where no land acquisition is done.				
5	Impact on Structures/Ot	5.1	a. The market value of structures and other immovable properties will be determined by PWD	

[7]Squatters who are landless and do not fall under any other of the vulnerable categories described above will have to demonstrate that they do not own a title to land through an affidavit concurred by the office of the relevant district commissioner. Encroachers, given that they already own land, will not be eligible to be included in this category.

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
	her Assets of Squatters and Encroachers		on the basis of relevant PWD Schedule of Rates (SR) as on date without depreciation or replacement cost, whichever is higher. b. For partly affected structures, if the remaining portion is unviable for usage, then compensation for the entire structure shall be given. c. Lump-sum of Rs.25,000 to all families who lose a cattle shed, or replacement cost of structure, whichever is higher. d. Loss of other properties such as irrigation wells will be compensated at scheduled rates of Public Works Department (PWD), or replacement cost of asset, whichever is higher e. Replacement cost of bore well, opens well and hand pumps. Wells and hand pumps must be operational to be eligible. f. Owners have right to salvage materials of the affected structures. g. In case of impact to crops, three months (90 days) advance notification for the harvesting of standing crops (or) lump sum equal to the market value of the yield of the standing crop lost determined by the Agricultural /horticulture Department. h. In case of impact to timber trees, Compensation based on timber value at market price or as valued by the Forest Department whichever is higher. For other perennial trees as valued by the Horticultural Department or replacement cost whichever is higher.	1 month notice will be provided before demolition of the structure.
	Other Entitlements to Squatters	5.2	Each squatter family will be given a one-time Resettlement Allowance of Rs 50,000. All squatter families, if physically displaced from residence or commercial place, the following payments will be applicable: • Rs 86,000 subsistence grant for vulnerable families; and Rs 36,000 subsistence grant for all other families; • Rs 50,000 for transportation; • Rs 150,000 in rural areas and Rs 200,000 in urban areas as house construction grant; • Rs 25,000 for each affected family of an artisan or self-employed.	a. Other Entitlements for Squatters are applicable for who live or do business there. b. Structure Owners in ROW/Government land who do not live there and rented out the structure will be provided Compensation under 5.1 and not eligible for Entitlements under 5.2. However, the occupier (Squatter tenant) will be eligible for Entitlements under 5.2.
	Other Entitlements to Encroachers	5.3	All encroachers if losing income from the project as a result of physical relocation from commercial structure will receive the equivalent of 3 months minimum wage as per district's rate or monthly	-

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
			income for 3 months, whichever is higher, as applicable.	
PART IV. IMPACT TO VULNERABLE HOUSEHOLDS				
6	Vulnerable Households Landowners losing 10% or more of their agricultural land (who are not already included in the vulnerable category)	6.1	<u>Support for Training and Income Generation</u> Provision of vocational training of 20,000 per household participant	a. Vulnerable Families are those belonging to SC /ST category or are eligible to BPL Antyodaya Anna Yojana Scheme, , those headed by woman, elderly (above 60 years of age), or andsquatters who are landless b. The KSHIP PIU with support from the NGO will identify the number of eligible vulnerable displaced families based on the 100% census of the displaced persons and will conduct training need assessment in consultation with the displaced families so as to develop appropriate training programs suitable to the skill and the region. c. Suitable trainers or local resources will be identified by KSHIP PIU and NGO in consultation with local training institutes.
PART V. IMPACT DURING CIVIL WORKS				
7	Temporary impact on land for land owners	7.1	Cash for land lease through written agreement of the landowner and contractor. Land will be returned to owner rehabilitated to original condition.	-
8	Temporary impact to structures and/or on income, regardless of their legal status	8.1	Payment Rs 5,000 per month for up to a maximum of 12 months.	Eligible when shop closed or access severely restricted due to civil works.
PART VI. COMMON PROPERTY RESOURCES				
9	Community assets	9.1	<u>For private assets</u>: compensation as per provisions above for private assets.	Additional documented consultation with communities and relocation assistance are required.

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
			For Public owned assets: Reconstruction of affected assets and transfer to local authorities for maintenance.	
10	Schools and sensitive receptors (health centers, day care)	10.1	In addition to 9.1, Construction of safety fence and noise barriers by the project, if supported by sensitive receptor's administration	This will be included in the environmental management plan (EMP) cost.
11	Utilities such as water supply, electricity, OFC etc.	11.1	Will be relocated and services restored prior to commencement of civil works.	The KSHIP PIU will ensure that utilities are relocated prior to commencement of civil works in that stretch of the road corridor in accordance with the civil works schedule.
PART VII. UNFORESEEN IMPACTS				
Unforeseen impacts encountered during implementation will be addressed in accordance with the principles of RFCTLARR Act 2013/Asian Development Bank's Safeguard Policy Statement, 2009.				

B. Assistance to Vulnerable Groups

103. The Social Impact Assessment identifies the vulnerable population in order to minimize the adverse impact and provide adequate mitigation measures. An assessment was made to bring out the vulnerable PAPs (BPL, SC, ST, Women-headed Households, Physically handicapped persons, Elderly and Squatters who are landless). The assistance available to vulnerable groups including women and other special groups additionally are given below:
Rs 86,000 as Subsistence Allowance for Vulnerable Families
104. Provision Provision of vocational training of 20,000 per household participant.

C. Potential Opportunities for PAPs to get Developmental Benefits

105. The PAPs can access the developmental benefits through existing governmental schemes, income generation activities and skill training programs. The central government as well as government of Karnataka has several developmental schemes. Prominent among these schemes are:

- Janani Suraksha Yojna (under these schemes government of Karnataka provides financial assistance to poor women society for delivery case)
- Ashraya Schemes for rural area (Housing and financial assistance for poor people)
- Valmiki Ambedkar Scheme for urban area (Housing and financial assistance for poor people)
- Yeshasvini cooperative farmers' health care schemes.

VIII. RELOCATION OF HOUSING AND SETTLEMENTS

A. Physically displaced households

106. Out of 2251 households whose structures are affected, it is expected that 231 structure owner households with 818 persons and 33 tenant households with 68 persons will require physical relocation as their residential or commercial structure will no longer be viable. This has been assessed based on the extent of impact on the structures, if 25% or more of the structure is affected it was deemed as fully affected. During implementation however, the viability of the structure will be further assessed and if less than 25% of a residential or commercial structure is affected but it is deemed by the affected household and KSHIP as unviable, then it will also be considered as fully affected.

B. Compensation option for displaced household

107. A survey of the 231 households likely to require physical relocation has been conducted to assess their preference of relocation approaches. The survey shows that 91.77% of them favor cash compensation over land for land options or project-sponsored relocation sites. Details of relocation options by displaced households are given in the Table 41.

Table 41: Compensation Option for Displaced Households

Sl.No.	Compensation Options	No. of Households	Percentage(%)
1	Cash Compensation	212	91.77
2	Equivalent property for property loss	0	0.00
3	Government Housing Scheme	0	0.00
4	Land for land loss	0	0.00
5	NA/NR	19	8.23
Total		**231**	**100**

Source:CensusSurvey,2015-16
* The percentage may not add upto 100 as they are rounded off.

C. Physical Relocation Allowances Provided by the Project

108. In addition to replacement cost of structure, any affected household who is physically displaced from his/her residence or commercial structure as a result of the project will receive the following relocation allowances:

Subsistence grant of Rs. 36,000 (Rs. 86,000 subsistence grant for vulnerable households).
109. Reconstruction grant of Rs. 150,000 for rural areas and Rs. 200,000 for urban areas
Rs. 50,000 Transportation Grant

D. Assistance from RP Implementing Agencies in Finding Alternative Places to Buy or Rent

110. Given that the majority of households requested cash compensation and that households are scattered along the stretch of the road, it is not practical for the project to offer an alternative relocation site that would satisfy the distance requirements of these households. However, the project will support all physically displaced households in finding an alternative place to buy or rent.
111. All households losing their land, homestead or business structure or rented structure will be supported by the RP implementation agencies in finding an alternative place to buy or rent.

The RP implementing agencies will provide a list of available plots of land/vacant structures to buy or rent, provide support in legal documentation and negotiation for buying or leasing.

E. Legal Arrangements to Regularize Tenure and Transfer of Titles

112. As most of the people are not willing for resettlement colony, no legal arrangement for regularization of tenure and titles are required. However, if required there is provision for payment of stamp duty and other fees for registration of the land or house allotted to the affected families by the Executing Agency.

IX. INCOME RESTORATION AND REHABILITATION

A. Loss of Livelihoods in the project

113. As per the Census Survey of structures, 1696 households will be economically displaced due to the loss of land, commercial structure, or employment. Out of these 1696 households, 1357 will lose agricultural land, 245 are shop owners, 93 are tenants and 1 is en employee in a commercial unit. The details of the impacts on livelihoods are summarized in the Table 42.

Table 42: Loss of Livelihoods

Sl.No.	Loss	Households	Families
1	Owners of Shop	245	402
2	Tenants	93	123
3	Employee in Commercial units	1	1
	Sub-total	**339**	**526**
4	Households losing agricultural land	1357	2561
Total		**1696**	**3087**

Source: Census Survey 2015-16

B. Income Restoration Measures Provided by the Project

114. The project will provide assistance for loss of income as per the following:

- Loss of income for landowners or building owners: annuity of Rs. 500,000 for affected landowners or building owners who are title holders .
- Loss of income for sharecroppers, tenants of private commercial units, artisans: Rs. 50,000 annuity for other affected families.
- Loss of income of artisan or shop owners: Rs 25,000 financial assistance.
- Moreover, priority employment will be given to the local people during the construction phase will enable them to benefit from the project.
- Provision of vocational training of 20,000 per vulnerable household participant. More information on the program is provided below (special measures to vulnerable households).

C. Special Measures to Support Vulnerable Groups

115. As per the Census Survey 192 displaced vulnerable households (178 structures owner, 14 tenants) will be displaced from their original location due to the project. Out of 192 displaced vulnerable households, a total of 775 persons are likely to be affected.

116. The following special assistance measures will be provided to physically displaced vulnerable households:

- Subsistence allowance of Rs. 86,000 subsistence allowance
- Eligibility of one member of household to participate to the income improvement program (see description below).

D. Livelihood and Income Restoration Training Program

117. All other vulnerable households will be eligible to the following

118. The project will facilitate linkage with existing government programs. The RP implementing NGOs/agencies will collect the information regarding the needs of vulnerable PAPs and accordingly prepare a facilitation plan to link them with national and local government programs, among which the following have been identified: (i) Janani Suraksha Yojna (under these schemes government of Karnataka provides financial assistance to poor women society for delivery case); (ii) Ashraya Schemes for rural area (Housing and financial assistance for poor people); (iii) Valmiki Ambedkar Scheme for urban area (Housing and financial assistance for poor people); (v) Yeshasvini cooperative farmers health care schemes.

119. The project will provide training to one member each of displaced vulnerable households. The RP implementing Agencies (Consultants/NGOs) will identify the eligible candidates from the vulnerable families by carrying out training need assessment. Provision of vocational training of 20,000 per household participant. Respective district level agencies/NGOs,and government officers will be consulted by the NGO in this regard. Special activities considering the requirements of the women will be prepared by the RP implementing agencies/NGO for this purpose. A detailed plan to address the livelihood related activities for PAPs will be developed by the RP implementing agencies/NGO. This plan preparation and required facilitation and support will be borne by the project.

120. Gender considerations will be an overarching theme in the entire RP in the livelihood segment. There will be special component in the livelihood plan focusing on the requirements for women. This will specially focus on promotion of Self-Help Groups (SHGs) including:

- Training and handholding of SHGs,
- Linking with financial institutions,
- Dovetailing with other government schemes,
- Accounts keeping,
- Supply chain management and
- Marketing

121. Support and facilitation by NGO/Development organizations will be sought. Grievances of vulnerable women will get priority of attention in Grievance Redress Mechanism (GRM).

E. Participation in the project construction activities

122. It is expected that the project will generate work opportunity for skilled workers but that its demand for unskilled workers will be limited. The project involves a major road expansion, and most construction and maintenance activities will be conducted through machinery, requiring skilled labor, for which most APs and local community members will not be qualified. To the extent possible, affected persons and local community residents will be given preference for unskilled activities under the project.

X. RESETTLEMENT BUDGET AND FINANCING PLAN

A. Itemized Budget for Resettlement Activities

123. The budget is indicative of outlays for the different expenditure categories and is calculated at the current price index. These costs will be updated and adjusted to the inflation rate during the implementation phase of the project.

B. Methods for Assessment of Replacement Cost

124. The applicable laws and entitlement matrix are the basis for calculating the compensation, R&R and other cost estimates. Details in this context are discussed in **Chapter 7**.

C. LA & R&R Cost Estimation

1. Compensation for loss of land

125. There are 134.88 Ha of private land to be acquired. The land rates are collected from the registrar office of the concerned taluka. The calculation for compensation of land has been considered based on the guidance value of the relevant factor (Ranging from 1 to 2) and further adding 100% solatium which matches the market value. However any escalation to this value is the jurisdiction of the respective DCs and the price fixation committee.

126. In case of direct purchase the value of land would be negotiated according to the above calculation and additions. The land rates are attached in **Annexure 13**. The compensation and R&R assistance are calculated as per the Entitlement Matrix of KSHIP-III. Details of Entitlement Matrix are given in Chapter 7. However, these are broad calculations and actual valuation will be done by independent government approved valuers during project implementation. Thus, depending upon the available rates of land an estimate of land cost was calculated as given in the Table 43.

Table 43: Estimated Land Acquisition Cost

Sl. No.	Particulars	Unit Rate in (Rs)	Area in Ha.	Amount	Factors to be multiplied (1, 1.5, & 2)	With 100% Solatium	Total Amount in (Crores)
1	Urban	7,754,000	0.28	2,171,120	2,171,120	4342,240	0.43
2	Semi-Urban	6,957,000	37.92	263,809,440	39,571,4160	791,428,320	79.14
3	Rural	6,721,000	96.67	649,719,070	1,299,438,140	2,598,876,280	259.89
				Sub total			**339.46**

2. Replacement Cost for Loss of Buildings/ Structures

127. The number of structures affected under the project can be categorized in to three types. The methodology for the structures rate is attached in **Annexure 14**.

a) Buildings owned by private parties (TH & NTH)
b) Religious Structures
c) Common Property Resource

128. All affected households losing structures, regardless of legal title, will be paid compensation calculated based on the replacement cost (RC) of the structure. The calculation for titled-holders will be based on PWD rates in the area plus 100% solatium according to the RFCTLARR Act 2013. If these rates are higher than RC they will be maintained for the project. If these rates are lower than RC, then RC for the structure will be provided to titled-holders also. The number of buildings/ structures affected/ displaced in each category with the estimation of total replacement cost is summarized in Table 44.

Table 44: Replacement value for loss of buildings/structures

Sl No	Particulars	Unit	Unit rate	Quantity		Value of the building		With 100% Solatium for TH	Amount in (Rs)	Total Amount in (Crores)
				THs	NTHs	THs	NTHs			
1	Pucca Structures	Sq. m	12000	5174.61	1162.24	62095320	13946880	124190640	138137520	13.81
2	Semi-pucca Structures	Sq. m	9000	6217.25	2214.97	55955250	19934730	111910500	131845230	13.18
3	Wooden Structure	Sq. m	9000	141.11	163.33	1269990	1469970	2539980	4009950	0.40
4	Kutcha & Thatched Structure	Sq. m	5000	1293.87	273.47	6469350	1367350	12938700	14306050	1.43
5	Compound wall/ Boundary wall (Stone masonry)	Running Meters	3000	1759.4	830.2	5278200	2490600	10556400	13047000	1.30
6	Open Well	Unit Cost	75000	5	3	375000	225000	750000	975000	0.10
7	Bore Well	Unit Cost	150000	15	4	2250000	600000	4500000	5100000	0.51
8	Toilet	Unit Cost	25000	63	14	1575000	350000	3150000	3500000	0.35
9	Garage	Unit Cost	25000	1	1	25000	25000	50000	75000	0.01
10	Trees[#]	Unit Cost	10000	2652	53	26520000	530000	53040000	53570000	5.36
11	Cattle Shed	Unit Cost	25000	33	4	825000	100000	1650000	1750000	0.18
								Sub Total	366315750	**36.63**

D. R&R Assistances

129. The R&R assistance for various heads such as transitional allowance, shifting allowance, economic rehabilitation assistance, training for skill up-gradation etc. has been estimated based on the entitlement matrix finalised for this project and is presented in below tables. The R&R assistance also varies based on the status of title and possession of assets.

130. The following are the various categories.

a. Titleholders with significant impact
b. Titleholder with moderate impact
c. Tenants & employees in LA building
d. Squatters
e. Encroachers

1. R&R Assistance for Land & Buildings owners

Table 45: R&R Assistance for Land & Building Owners

Sl No	Particulars	Number of PAFs	Unit rate in Rs.	Amount in Rs.	Amount in Rs. (Crores)
1	One-time Resettlement Allowance	3,586	50,000	179,300,000	17.93
2	One-time lump sum payment (in lieu of employment or annuity) all affected families	3,586	500,000	1,793,000,000	179.3
3	Residential/commercial displaced families subsistence grant	31	36,000	1,116,000	0.11
4	Residential/commercial displaced vulnerable families subsistence grant.	262	86,000	22,532,000	2.25
5	All displaced families (Transportation allowance)	293	50,000	14,650,000	1.47
6	Residential displaced families, house construction grant (rural)	213	150,000	31,950,000	3.2
7	Residential displaced families, house construction grant (Urban)	17	200,000	3,400,000	0.34
8	One time assistance for all affected family of an artisan or self-employed (owner himself doing business), petty shop etc.	314	25,000	7,850,000	0.79
			Sub Total	**2,053,900,000**	**205.39**

2. Tenants & Employees in LA Building

Table 46: R&R Assistance for Tenants &Employees in LA Buildings

Sl No	Particulars	Number of PAFs	Unit rate in Rs.	Amount in Rs.	Amount in Rs. Crores
1	One-time Resettlement Allowance	202	50,000	10,100,000	1.01
2	Residential/commercial displaced families subsistence grant	20	36,000	720000	0.07
3	Residential/commercial displaced vulnerable families subsistence grant.	20	86,000	1,720,000	0.17
4	All displaced families (Transportation allowance)	40	50,000	2,000,000	0.2

Sl No	Particulars	Number of PAFs	Unit rate in Rs.	Amount in Rs.	Amount in Rs. Crores
5	Residential displaced families, house construction grant (rural)	20	150,000	3,000,000	0.3
6	Residential displaced families, house construction grant (Urban)	1	200,000	200,000	0.02
7	One time assistance for all affected family of an artisan or self-employed (owner himself doing business), petty shop etc.	124	25,000	3,100,000	0.31
			Sub total	**20,840,000**	**2.08**

3. R&R Assistance for Squatters

Table 47: R&R Assistance for Squatters

Sl No	Particulars	Number of PAFs	Unit rate in Rs.	Amount in Rs.	Amount in Rs.Crores
1	One-time Resettlement Allowance	64	50,000	3,200,000	0.32
2	Residential/commercial displaced families subsistence grant	0	36,000	0	0.00
3	Residential/commercial displaced vulnerable families subsistence grant.	47	86,000	4,042,000	0.40
4	All displaced families (Transportation allowance)	47	50,000	2,350,000	0.24
5	Residential displaced families, house construction grant (rural)	10	150,000	1,500,000	0.15
6	Residential displaced families, house construction grant (Urban)	0	200,000	0	0.00
7	One time assistance for all affected family of an artisan or self-employed (owner himself doing business), petty shop etc.	40	25,000	1,000,000	0.10
			Sub total	**12,092,000**	**1.21**

4. R&R Assistance for Encroachers

Table 48: R&R Assistance for Encroachers

Sl No	Particulars	Number of PAFs	Unit rate	Amount
				INR
1	3 months minimum wage as per district's rate or monthly income for 3 months, whichever is higher	178	25,000	0.45
			Sub total	**0.45**

5. Income generating program for Vulnerable Households and those losing over 10% of their agricultural land.

Table 49: Allowance for IG activities

Sl. No.	Particulars	Number of eligible HH	Unit rate in Rs.	Amount in Rs.	Amount in Rs. Crores
1	Vulnerable Households (support for IGA). One member from each family	1636	20,000	32720000	3.27
2	Households losing 10% or more of their land not already included in the vulnerable category	372	20,000	7440000	0.74
			Sub total	**40160000**	**4.02**

6. Replacement cost for Community, Religious and Government Structures

Table 50: Replacement Value for Community, Religious and Government Structures

Sl. No.	Component	Unit	Unit Rate in Rs.	Quantity	No. of Structures	Amount in Rs	Total Amount in Rs.(Crores)
1	**Government Structures**						
1.1	Boundary Wall of College, Gram Panchayat, High School, Overhead Tank, Primary School, Hospital, and Government Office	Running Meter	3000	815.5	20	2446500	0.24
1.2	Hospital	Sq.m	12000	40	1	480000	0.05
1.3	Government Office	Sq.m	12000	22.73	1	272760	0.03
1.4	Open Well	Unit Cost	75000	1		75000	0.01
1.5	School	Sq.m	12000	330.3	6	3963600	0.40
1.6	Bus Shelter (BS)*			35		0	0.00
1.7	Check Post	Sq.m	12000	10.24	1	122880	0.01
1.8	Hand Pump (HP)	Unit Cost	50000	36		1800000	0.18
1.9	Bore well	Unit Cost	150000	25		3750000	0.38
1.10	Water Tap	Unit Cost	12000	5		60000	0.01
1.11	Dairy	Unit Cost	150000	2		300000	0.03
1.12	Gram Panchayat Building	Sq. m	12000	55.88	5	670560	0.07
1.13	Pump house	Unit Cost	70000	10		700000	0.07
1.14	Mini Water Tank	Unit Cost	100000	76		7600000	0.76
						Sub total	**2.22**
2	**Religious & Community Assets**						
2.1	Big Temples	Unit Cost	500000	3		1500000	0.15
2.2	Small Temples	Unit Cost	100000	22		2200000	0.22
2.3	Samadhi	Unit Cost	50000	2		100000	0.01
2.4	Aralikatte (AK)	Unit Cost	25000	19		475000	0.05
2.5	Boundary Wall of Temple	Running Meter	3000	25	25	75000	0.01
2.6	Community Hall	Sq.m	12000	63.36		760320	0.08
2.7	Compound Wall of Community Hall	Running Meter	3000	11.4	1	34200	0.00
2.8	Open Well	Unit Cost	75000	12		900000	0.09
2.9	Flag Hosting Stage	Unit Cost	100000	5		500000	0.05
			Sub total				**0.65**
			Total				**2.87**

*The cost Bus Shelter has already been included in civil Bill of Quantities (BOQ)

E. RP Implementation and Other Expenses

Table 51: RP Implementation &Other Expenses

Sl. No.	Particulars	Unit Rate	Amount INR (in Rs. crores)
1	Training for Staff	Lump Sum	0.030
2	RP implementation NGO/Consultant Recruitment	Lump Sum	0.65
3	Monitoring and Evaluation consultants	Lump Sum	0.30
4	Administrative expenses (GRM, Field Trips, arrangement of meetings etc.)	Lump Sum	0.50
5	Dissemination of Entitlement matrix and RP etc.	Lump Sum	0.15
		Sub total	**1.63**

F. Total LA and R&R Cost

131. The total R&R cost for the project inclusive of all is estimated INR **623.42 Crores**. Details are given in Table 52.

Table 52: Total LA and R&R cost

Sl. No.	Particulars	Amount in Rs.Crore	Amount in Rs. Million
1	Market rates for loss of land (with Solatium)	339.46	3395
2	Replacement Cost for Structures (with Solatium)	36.63	366.3
3	Replacement cost of Government and Religious Structures	2.87	28.7
4	R&R Assistance for land & Buildings owners	205.39	2054
5	Tenants & employees in LA building	2.08	21
6	R&R assistance for Squatters	1.21	12.1
7	R&R assistance for Encroachers	0.45	4.5
8	Income generating program for displaced Vulnerable Families	4.016	40.16
9	RP Implementation and other expenses.	1.63	16
10	Sub Total	593.74	5937.36
11	Contingency (5% of total cost)	29.69	296.87
	Total Cost	**623.42**	**6234.23**

G. R&R Assistance Disbursements

132. Resettlement and rehabilitation assistance to PAPs will be disbursed by the Executing Agency through RP IA either by cheque or account transfers. The RP IA will facilitate the opening of joint bank accounts of PAPs. PAPs will be informed well in advance by the RP IA, the date and location for disbursement of cheques. Proper documentation such as, signature or thumb impression of PAP, still photographs of recipient of cheques etc., would be arranged by the RP IA for record purpose.

133. The budget proposed above gives an overview of the estimated costs for the R&R implementation arrangement.

134. The budget for the Skills Development Program and the budget for implementation arrangement are estimated as per the EM. The cost for the RP implementing Consultant/NGO, which will be involved in implementing the RP including conducting the Skills Development Program, awareness campaign on road safety, gender issues, HIV/AIDs and other social development issues; external monitoring, and the grievance redress process etc. are also estimated. A 5% contingency has been added in order to adjust any escalation in costs.

H. Flow of Funds

135. The RP budget brings out various activities required for the smooth and successful implementation of the LA and R&R activities of the project. The flow of funds is necessary for executing the RP. After the approval of the RP along with the budget, KSHIP will meet the expenses from the government funding. Synchronization of funds requirement and disbursement of the funds will be worked out by KSHIP.

I. Source of Funding

136. The R&R budget will be borne by EA for which funding will be from Government of Karnataka (GoK).

XI. INSTITUTIONAL ARRANGEMENT AND IMPLEMENTATION

A. Institutional Arrangement, Responsibilities and Mechanisms

137. The description below is for the implementation of all 5 resettlement plans.The project will be implemented by a project implementation unit (PIU) headed by the Project Director (PD). The PIU will be located in the Bangalore KSHIP office. The PIU will have Technical staff including engineers, environment, social and LA related officers. The Social Development and Resettlement Cell (SDRC) will also be part of the PIU. The PIU will be supported by field offices based in Bangalore (PIU-KSHIP headquarter), Rannebennur and Krishnarajpet.

Table 53: Key Staff in PIU

Sl. No.	Position	Number
PIU Staffing		
1.	Project Director	1
2.	Superintendent Engineer	1
3.	Executive Engineer	1
4.	Assistant Executive Engineer	1
5.	Assistant Engineer	2
6.	Environment Expert	1
7.	SDRC Officials (The staffs of SDRC are given below)	
8.	Support Staff	10
Field Office Staffing		
1.	Executive Engineer (EE)	1
2.	Assistant Executive Engineer (AEE)	1
3.	Assistant Engineer (AE)	1
4.	Social Development Officer (SDO)[8]	4
5.	Social Welfare Inspector (SWI)	5
6.	Support Staff	TBD

1. Social Development and Resettlement Cell (SDRC)

138. KSHIP has a dedicated unit called the Social Development and Resettlement Cell (SDRC) within the Project Implementation Unit (PIU) for the implementation of the RP. All aspects of resettlement and rehabilitation and the delivery of entitlements are to be managed by SDRC. SDRC was established during KSHIP-I.

139. The existing staffs of SDRC are of two types namely R&R staff and Land Acquisition (LA) staffs, these staff are present both in head office as well as in the field office.

140. The R&R staff in head office includes: Chief Administrative Officer (1), Special DC Land Acquisition (1), Assistant Director Social Welfare (1), R&R Manager/Expert (1), Social Development Officer (2), and Stenographer (1). CAO is head of SDRc which manages both R&R and LA activities.

141. The R&R staff in field office includes**:** Social Development Officers: Rannebennur office (1), Krishnarajpet office (1). Social Welfare Inspectors: Rannebennur office (2), Krishnarajpet office (2).

[8] In addition to the two existing positions for KSHIP 1 and 2 and including positions in Bangalore.

142. The SDRC handles LA and R&R activities of KSHIP-2 and is expected to handle the same for KSHIP-III. An assessment of SDRC functioning shows that the staff are well versed with Karnataka Highways Act (KHA), 1964 but for land acquisition under RFCTLARR Act, 2013 the staff needs training and capacity building. Under direct purchase the role and responsibility has to be worked out as per the changed requirement. The key staff of SDRC should not be changed and their tenure should be atleast three years in order to ensure smooth and timely LA and R&R activities. As the present staff strength is inadequate there is need to double the SDRC staff strength particularly in the field offices to handle KSHIP-III work smoothly. To facilitate the functioning of these works a vehicle is required in the head office. The details of the staff and their roles and responsibility have been given in Table 54**.**

Table 54: Administrative and Financial Responsibilities of Officials and Agencies for RP Implementation

Institutions	Personnel /Agency	Administrative Roles andResponsibilities	Financial Powers
PIU	Chief Project Officer	Incharge of the over all project activities. To decide on all policy matters regarding LA and R&R. Participate as a member secretary in the State level Committees to facilitate land acquisition, pre-construction activities, and implementation of R&Ractivities. Authorized to take decision in financial matters with in the provided budget.	Will be authorized to make any additional changes without having to refer to the Steering committee, provided the amount is within the budget
	Project Director	Over all incharge of day to day activities of LA and R&R. Participate in State and District level meetings to facilitate LA and R&R activities. Responsible for contracting NGOs and monitoring consultants. Periodic appraisal of progress and reporting to the Asian Development Bank and the Government on monthly basis.	To approve awards above Rs.50 lakhs to Rs.One Crore. To approve of R&R assistance above One lakh.

143. The SDRC facilitates land acquisition and compensation, rehabilitation and resettlement, distribution of assistance for the PAPs. The SDRC is responsible for the implementation of all resettlement and rehabilitation activities, including land acquisition. The responsibilities of SDRC include:

- Responsible for all land acquisition activities;
- Liaise with State and District levels Departments/Agencies to facilitate PAPs access and take advantage of services and programs already in place;
- Coordinate the delivery of the compensation and assistance to entitled persons;
- Review and provide social development perspectives and inputs to on-going project design and implementation by working closely with project planners, contractors, and construction supervision consultants;

- Link the project with state government agencies, provide liaison with PWD field units and impacted communities, coordinate with district-level committees regarding social development and resettlement operations in the field, mobilize assisting NGO partners, and support the organization of local community representing PAPs; and
- Engage required training services, facilitate, and oversee a grievance redress process, actively monitor RP implementation, and cooperate with planned project evaluations.

2. SDRC and Staff Deployment

144. The RP will be implemented by the concerned division of PIU. Staffing suggested for the proposed institutional set up is based on the assessment of the available institutional capacity and interaction with concerned officials.
The key SDRC officials are:

145. **Special DC Land Acquisition** – Special Deputy Commissioner in the cadre of KAS will be in charge of the overall land acquisition. He will be assisted by two Assistant Commissioners for Land Acquisition who will be responsible for all activities related to land acquisition. One Assistant Commissioner will be stationed in the south zone office of Karnataka and the other one would be stationed at PIU Office in Bangalore.

146. **Chief Administrative Officer (CAO)** – The CAO in the cadre of KAS will be responsible for all resettlement and rehabilitation activities. The CAO will also be assisted by the Assistant Director Social Welfare (ADSW) who will be responsible for R&R work. On the land acquisition side CAO and the Assistant Commissioners will be responsible for fixing the negotiated price of the land along with the project affected persons according to the RFCTLARRA 2013, and disbursing the compensation.

147. **Assistant Director Social Welfare (ADSW)** – The ADSW is responsible for shifting of project affected persons, coordination of disbursement for assistance such as shifting allowance etc., disbursement of funds for income generating programs, and relief assistance, etc. The ADSW needs to have relevant experience of at least five years in resettlement projects, with a minimum educational qualification of Masters in Social Science.

148. **Resettlement and Rehabilitation Manager/Expert (RRM**) will assist the ADSW and coordinate all the rehabilitation work of the SDOs. The R&R Manager has to have experience in resettlement projects with minimum experience of three years, with a minimum educational qualification of Masters in Social Sciences.

149. The ADSW and the RRM will be assisted by the Social Development Officer (SDO). They will be assisted with 2 SDOs be stationed in the head office of PIU-KSHIP and one in the field office in the Bangalore division . The responsibility of SDO includes, support to resettlement and rehabilitation related work pertaining to RP implementation, such as issuance and verification of ID cards, identification of local income generation potential, monitoring rehabilitation work, providing assistance to vulnerable groups and coordinating with NGOs etc. The SDO should possess a minimum qualification of Master's Degree in Social Sciences.

150. The SDOs will be assisted by the 2 Social Welfare Inspectors (SWI) located at the head office of PIU KSHIP and 2 in the Bangalore South division. The SWI's will support the SDOs to carry out the R&R functions as per the requirements of RP implementation.

151. The staff of the 3 RP implementing agencies (NGOs/Consultants) will be the first point of contact at the field level. They will facilitate interaction as well as and grievance redress process at the local level.

152. The SDRC will have a Data Management Specialist. The responsibility of this person will be to monitor and update the data of all the project affected persons; to highlight any discrepancy in compensation and disbursement; and coordinate the inputs of information from the North and South Divisions to the Central database at PIU- KSHIP in Bangalore. The Data Management Consultant is to be supported by additional staff.

3. Valuation of other Structures/Assets

153. The valuation of structures and other assets, will be carried out by Government approved valuators appointed by the PIU. Valuation will be done on the basis of current market rate assessment and PWD Schedule of Rates, without depreciation. Based on the valuation another 100% will be given as solatium. However, this will be approved and verified by the concerned Executive Engineer. It will be forwarded to the Project Director (PD) for approval. Trees, crops and vegetables will be valued by the Forest department/Agronomist/Horticulture department

4. Roles and responsibilities of officials for RP Implementation

154. The Administrative roles and responsibilities and financial powers - existing and to be delegated of the SDRC officials are to be specified as per the requirement of RP implementation . Delegations of financial powers have to be done through a Government Order.

5. Competent Authority for Various Approvals

155. Table 55 identifies the competent Authority for various approvals during implementation.

Table 55: Competent Authority for Approvals

Approvals Required	Competent Authority
Approval for LA awards	Special DC, LA and PD, PIU; Notification by Government
Approval for Roles and Responsibilities for SDRC officials and staff	Steering Committee
R&R Policy/ Entitlements and amendments to Policy	Government
RP and Budget	Steering Committee
Changes in R&R Policy / RP implementation and entitlements	Government
Consultants / NGOs output	CAO
Fixing compensation rate	Price Negotiation Committee–District level
Approval for issue of ID cards	CAO PIU jointly by Engineers / Revenue / NGO.
Approval of disbursement of Assistance	CAO; PD
Approval for structurevaluationwithland	Preparation By Divisional EE/ valuators and approval by PD and Special DCLA
Approval for structure valuation without land	Preparation By Divisional EE/ valuators and approval PD

Approvals Required	Competent Authority
Approval for shifting and relocation of community assets	Estimate preparation by Divisional EE and approval by PD
Approval for requirement of Resettlement site, vendor market for AFs	CAO, PD
Approval for any grievance related to R&R	Grievance Redress Committee

B. Capacity Building and Training

156. KSHIP will establish sufficient implementation capacity to launch and carry out those components of project resettlement that must be completed before civil works. The capacity building and training of the PIU/SDRC is important for the successful and timely implementation of the RP. To enhance capabilities, the SDRC staff will be given in-house training periodically (once in six months at least). All SDRC officers and staff will have to attend the training programmes. Training will cover techniques in conducting participatory rural appraisal for micro-planning, conducting census and socio-economic surveys, dissemination of information, community consultation, and progress monitoring and evaluation. In house training will be carried out by professionals identified by the PIU. Local institutes such as the Indian Institute of Management, Institute for Social and Economic Change and private consultants can be identified for training.

1. Training Modules

157. Following training modules will be conducted during initial and repeat training sessions of Karnataka PWD staff (both at head office and at field level) and RP Implementation Agencies (Consultants/NGOs) staff.

Table 56: In-House Training programme

Source	Staff	TrainingModule
PIU	CAO; DCLA; ADSW; R&R Expert; SDO; SWI	R&R Policies of Government of India, Government of Karnataka, and Asian Development Bank; Socio-economic and Census Survey; Checklist for R&R; Implementation Schedule; Training Needs Assessment; Monitoring indicators; Dissemination of information; Preparation of RP, LAP, Disbursement method, Disclosure of documents; Best practices of other R&R projects
Field	EE; AEE; Revenue staff	Measurement of structures; Valuation procedures; Resettlement site selection; Minimizing resettlement; Preparation of LAPs, Disbursement methods; Shifting of CPRs
External	NGOs; Monitoring Consultants	Government schemes; Disbursement methods; Public consultation; Income generating activities.

158. The PIU - CAO; DC LA; ADSW ; R & R Expert; SDO; SWI - R&R Policies of Government of India, Government of Karnataka, and Asian Development Bank; Socio-economic and Census Survey; Checklist for R&R; Implementation Schedule; Training Needs Assessment; Monitoring indicators; Dissemination of information; Preparation of RP, LAP, Disbursement method, Disclosure of documents; Best practices of other R&R projects.

159. FIELDEE; AEE; Revenue staff – Measurementof structures; Valuation procedures; Resettlement site selection; Minimizing resettlement; Preparation of LAPs, Disbursement methods; Shifting of CPRs

160. EXTERNAL NGOs; Monitoring ConsultantsGovernment schemes; Disbursement methods; Public consultation; Income generating activities.

2. Areas of Capacity Building

161. PWD needs to build their capacity in the following areas:

Land Acquisition. This is generally a long and demanding process and therefore the project's R&R policy implementation will be challenging. The existing strength of PWD for this purpose is inadequate and requires augmentation.

162. The Project Director, apart from timely purchase or acquisition of land is also responsible for number of other important components of pre-construction work. Though the revenue department of the state government will do the purchase or acquisition, it will require constant follow up, which will be the responsibility of the PIU R&R Coordinator. Among other pressing assignments viz., identification and verification of PAFs, issuing identity cards, development of resettlement sites, etc., the R&R Coordinator will also be responsible for regular follow up of land purchase or acquisition.

163. In light of the above, it would be important to address the following:

- The procedural requirements have to be fulfilled. An official thoroughly conversant with the procedural requirements should be in a position to co-ordinate the land purchase or acquisition process.
- For better co-ordination, the officer responsible has to spend sufficient time at the site. To enable better follow up the officer should be of sufficiently high rank.
- The procedural requirements have to be formalized and documented for the benefit of all concerned.
- Ensuring timely land acquisition is a demanding requirement and requires full time involvement of an officer.

164. **Women's Participation.** It is imperative to bring the issue of women's development in the process of socio-economic uplift within the scope of RP. Encouraging women's participation in development projects is a policy being followed by Government of India. Involving women meaningfully at all levels of the project will help in promoting mainstreaming of gender in the project.

165. Possible areas of women's involvement include managing health and hygiene issues at the construction camps and in controlling the spread of diseases.

3. Need for RP Implementing Agencies (Consultants/NGOs)

166. To support the implementation of the resettlement plans, 3 RP implementing agencies (consultants/NGOs) will be recruited by PIU-KSHIP. The RP Implementing Agencies (Consultants/NGOs) will help in implementing various components of the RP, particularly the use of compensation and rehabilitation assistance for more productive purposes like purchase of land, self-employment, income generating activities (IGA) etc.

167. Being new to the area of working with PAPs, the selected RP Implementing Consultant/NGOs will have to work directly under the SDRC Coordinator who will be in charge for implementation of RP. Thus implementation becomes joint responsibility of PWD and RP

Implementing Agencies. Developing rapport with the PAPs is one of the responsibilities of the RP Implementing Agenciesas specified in the TOR. In order to do so, RP Implementing Agencies will hold regular community meetings and will also carry out door to door interaction with the PAPs. Whereas community meetings will include both PAPs as well as those who are not adversely affected, additional efforts will be made for vulnerable community members through door to door interaction.

4. Role of RP Implementing Agencies (Consultants/NGOs)

168. The work of the RP Implementation Agencies (Consultant/NGO) will include consultations and counseling of PAPs, encouraging PAPs to productivelyuse compensation and rehabilitation grants, facilitating PAPs access to income generating assets, increasing the social acceptability, ensuring effectiveness of training programs organized for PAPs opting for participation in self-employment schemes, IGA etc. The SDRC has to ensure that the RP Implementation Agencies has sufficient experience and manpower in implementation of resettlement projects, especially in Karnataka.

169. The RP Implementing Agencies (Consultant)/NGOs will work as a link between the SDRC and the affected community. They will educate the PAPs on the need to implement the project, on aspects relating to LA and R&R measures and ensure proper utilization of various compensations/assistance extended to the PAPs under the R&R entitlement package. The tasks of the RP Implementation Agencies (Consultant)/NGOs will be to facilitate the R&R process. The functions of RP Implementing Agencies (Consultant/NGOs) will be:

- Identification, verification and updating of PAP Census: This includes verification of properties of PAPs and estimation of their type and details of losses for the preparation micro plans and ID Cards;update affected persons database
- Develop micro plans in consultation with the PAPs and PIU staff;
- Educate PAPs on their rights, entitlements, and obligations under the RP;
- Assist the PAPs to identify suitable alternate land for resettlement purposes; conduct surveys in local areas of available plots of land to buy and places to rent; support PAPs in negotiation processes and compiling legal documentation for lease/purchase.
- Preparation and distribution of entitlement identity cards. All eligible project displaced households will be issued Identity Cards, giving details of the type of losses and type of entitlements;
- Ensure that PAPs receive their full entitlements. Where options are available, the RP Implementation Agencies will provide advice to PAPs on the benefits of each option;
- Assist the PAPs in getting benefits from various government development programs;
- Rehabilitation of Affected Families and restoration of income and livelihood. The RP Implementation Agencies (Consultant)/NGOs will help the communities derive maximum benefits from the project without losing their livelihoods and the least impact on socio-cultural aspects of their lives;
- Assist PAPs on grievance redress through the established GRM.
- Assist in the relocation of PAPs: Assist the PIU in making arrangements for the smooth relocation of the PAPs; and no physical relocation from agriculture land, residential units, commercial establishments or other immovable properties will begin before alternate arrangements are made; and

- Any other responsibility that may be assigned by the PIU for the welfare of the affected communities and smooth implementation of RP.

170. In order to carry out the above tasks, RP Implementation Agencies' staff will be stationed in the site offices. Besides contacting the PAPs on an individual basis to regularly update the baseline information, group meetings and village-level meetings will be conducted by the support agencies on a regular basis. The frequencies of such meetings will depend on the requirements of the PAPs but should occur at least once a month. The support agencies will have to encourage participation of individual PAPs in meetings by discussing their problems regarding LA, R&R and other aspects relating to their socio-economic lives. Such participation will make it easier to find a solution acceptable to all concerned.

5. Consultants

171. **Project Coordinating Consultants.** The PCC is responsible for the preparation of Resettlement and Land Acquisition Plans. The PCC works in close coordination with the PIU. For the RP preparation includes interaction with project stakeholders and affected persons. The road designs prepared by the PCC have to reflect good practices by ensuring that designs lead to minimum displacement/impact on the people.

172. **Database Management Consultants.** A census database of potential PAPs has been created by the consultants. This database will be transferred to the SDRC, for upgrading and further use. The main purpose of the database and use will be to (i) track progress of R&R implementation; (ii) = determining the entitlements to be paid; (iii) track pending entitlements and amounts; (iv) =organize outputs for periodical reports and other project requirements; and (v) =establish input formats. The Database consultants will be responsible for (i) modifying the input/ output formats as per the project requirements; (ii) training of SDRC staffs and other field level staffs; (iii) =aiding the RP Implementation Agencies in finalizing the entitlements of every PAP and PAH; (iv) providing required R&R data for decision making at the PIU; (vi) helping to monitor and regulate the land acquisition, distribution of compensation and assistance, grievance redress and financial progress. The database management consultants will manage monitor and update the data. The database consultants will need to depute data entry operators in the offices of the Assistant Commissioner. The data in the HQ will be updated based on the information sent by the division office. The database will be developed to suit the requirements of implementation and monitoring payments. The database will be made web enabled (based on consultation with SDRC).

173. **External Monitoring and Evaluation (M&E) Consultants.**The Monitoring and Evaluation consultants will be responsible for monitoring and reporting the progress of RP implementation for the entire construction period. The detailed tasks of the consultants are given in Chapter 13. They need to monitor that all compensation and assistance payments have been completed before the start of civil works.

174. **Independent Engineer Consultant (IEC).**The Independent Engineer Consultant's team will include two social experts (one key and one non-key experts) who will be responsible for guiding the implementation process of the direct purchase and resettlement activities, help set up an internal monitoring system, participate and monitor the project-level grievance redress committee and support the preparation of the semi-annual resettlement monitoring reports.

175. **Independent Monitor (Direct Purchase).** As required by SPS, an independent monitor consulting team (specialist and 2 assistants) will be recruited to assess the transparency and fairness of the direct purchase process.

XII. IMPLEMENTATION SCHEDULE

A. Introduction

176. During project implementation, the resettlement program will be coordinated with the timing of civil works. The required coordination has contractual implications, and will be considered in procurement and bidding schedules, award of contracts, and release of cleared CoI sections to project contractors. The project will provide adequate notification, counseling and assistance to affected people through the RP implementing agencies/NGOs so that they are able to move or give up their assets without undue hardship before commencement of civil works and after receiving the compensation. The RP implementing agencies/NGOs staff will provide project LA and R&R related information to the PAPs, provide details of entitlements and procedures for getting compensations and availing R&R assistance. The agencies/NGOs will also provide assistance in updating the RP particularly with PAP and their asset details, facilitating issue of ID cards, opening of bank accounts, facilitate implementation of livelihood and income restoration program, coordinate with other various agencies, conduct awareness program for HIV/AIDS, health and hygiene, road safety, gender and human trafficking. Annexure 12 provides the key benchmarks of implementing the RP. All other activities related to implementation and land acquisition will be undertaken simultaneously.
The proposed consideration of time to be taken for Land Acquisition under direct purchase will be given after it is finalized with KSHIP and under RFCTLARR Act, 2013, after the issue of Notice is about 2.5 years.

B. R&R Activities to be initiated after Completion of LAP

1. Appointment of the District Level Grievance Redress Committee (GRC)

- Appointment of Committee for fixation of Land Value
- Issue of EoI and RFP for hiring NGO and M&E for RP implementation (field mobilization of NGO is critical)
- Issue of Notification for land acquisition.
- Mobilization of independent monitor

2. Other important R&R implementation activities include:

- Appointment of all additional staff of SDRC;
- Hiring of Database Management Consultants;
- Selection and appointment of 3 RP implementation Agencies (Consultants) / NGOs and M& E Agency;
- Disclosure of RP and entitlements;
- Completion of joint verification of assets; and
- Consultations with PAPs.

177. The time taken for the implementation for the RP will be 3 years. Resettlement planning and updating of studies will be a continuous process throughout the project. The PIU will coordinate these efforts to assure that RP implementation and phasing is appropriately sequenced with designs and civil works.

178. Compensation and resettlement assistance must be paid prior to land acquisition and/or structure demolition. Therefore, the resettlement process must be well advanced before the start of civil works. The contractor will have to prioritize the sections that have been freed of

encumbrances and where affected households have been provided with their compensations and resettlement benefits. This prioritization and handover will be conducted by the PIU with the support of the NGO. Physically affected persons will be given at least three months' notice to vacate their property before civil works starts. The civil works schedule needs to be dovetailed into the land acquisition and resettlement implementation schedule. The LA and R&R Implementation schedule is given below:

C. Land Acquisition Schedule

179. The land acquisition process is a critical component which many times delay the project implementation. LA process as such is also quit complex therefore, preparing LA schedule and monitoring its implementation will be crucial for the successful and timely implementation of the project. A tentative LA schedule is given in Annexure 12.

Description of Item of Activity (Work)			2016												2017												2018												2019											
			1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
Preliminary Tasks	**Start Date**	**End Date**																																															
GO for Direct Purchase (DP) approved	Jul-16	Sep-16																																															
GO for DP thresholds amended	As necessary																																																
EOI of NGO floated	July	End of August																																															
Entitlement Matrix Approval	June	June																																															
RP approval	April	August																																															
All key Staff in Position	August	September																																														
NGO mobilization	September	September																																														
Disclosure of documents	August	August																																													
Database in operation	October	February																																													
Local and district GRC in place	September	Sep-19																																														
Independent monitor	September	Sep-19																																														
Joint Verification	September	Sep-19																																														
Direct Purchase Process	September	Sep-19																																														
Land Acquisition	September	Sep-18																																														
R&R Assistance	September	Jan-18																																														
Mid Term Evaluation	Jan-18	Jan-18																																														
End Term Evaluation	Oct-19	Oct-19																																														

XIII. MONITORING AND REPORTING

180. An internal monitoring system will be established by the PIU and the 3 RP implementing agencies/NGOs with the support of the Indepdendent Engineer Consultant (IEC) resettlement experts. A set of process, outcome and baseline indicators will be developed and the baseline gathered at the onset of RP implementation. Indicative indicators for the project can be found in the Table below. Moreover, the 3 RP implementing agencies/NGOs will develop a system to manage land acquisition and resettlement data (records of compensation and disbursements) as well as maintaining records of consultations, grievances and redress.

181. **Internal Monitoring:** An internal monitoring system will be established by the PIU and RP implementing agencies/NGOs with the support of the Independent Engineer Consultant (IEC) social experts. A set of process, outcome and baseline indicators will be developed and the baseline gathered at the onset of RP implementation. Moreover, the RP implementing agencies/NGOs will develop a system to manage land acquisition and resettlement data (records of compensation and disbursements) as well as maintaining records of consultations, grievances and redress.

182. **External Monitoring:** KSHIP will recruit external monitoring consultants to monitor the implementation of the resettlement plans and community awareness activities. Key activities will include (a) to review and assess the performance of the implementation of the resettlement plans; (b) monitor the implementation schedule against the targets achieved ;(c) monitor the implementation of HIV/AIDS and human trafficking prevention community awareness activities; (d) monitor compliance of the civil works with core labor standards.

183. **Independent Monitoring:** ADB will recruit a third-party monitor to assess the fairness and transparency of the direct purchase process. The independent monitor will report directly to ADB.

Table 57: Indicative Indicators for Monitoring

Monitoring Issues	Monitoring Indicators
Direct Purchase approach	Has an independent monitor been appointed and mobilized by ADB to assess the fairness of the direct purchase approach? Has the direct purchase approach been fair and transparent Have any complaints been voiced/filed related to the direct purchase approach (if so please specify their nature and resolution status)? What is the percentage of affected land and structure owners who selected to proceed with the direct purchase approach?
Budget and time frame	Have all resettlement staff been appointed and mobilized for field and office work on schedule? Have capacity building and training activities been completed on schedule? Are resettlement implementation activities being achieved according to agreed implementation plan? Are funds for resettlement being allocated to resettlement agencies on time? Have resettlement offices received the scheduled funds? Have funds been disbursed according to RF? Has the land been made encumbrance-free and handed over to the contract or in time for project implementation?
Delivery of entitlements	Have all affected persons received entitlements according to

Monitoring Issues	Monitoring Indicators
	numbers and categories of loss set out in the entitlement matrix? How many affected households have relocated and built their new structures at new locations? Are income and livelihood restoration activities being implemented as planned? Have affected businesses received entitlements? Have the community structures (e.g. mosque, club, etc.) been compensated and rebuilt at new sites? Have all processes been documented? Are there discrepancies between the estimated number of affected persons as per the RP/RP addendum and actual numbers Share of CCL disbursement vs total TH affected Share of TH who have received "top ups" Share of TH who have received entitlement benefits Share of NTH who have been compensated market value for loss of structure, tree or crops Share of NTH who have received entitlement benefits
Relocation assistance	Has NGO prepared a list of alternative places to rent/buy? Have affected households benefitted from support of NGO to find alternative place to rent/buy? If so, how many and what services were provided?
Consultation, grievances,and special issues	Have resettlement information brochures / leaflets been prepared and distributed? Have consultations taken place as scheduled, including meetings, groups, and community activities? Have any affected persons used the grievance redress procedures? What grievances were raised? What were the outcomes? Have conflicts been resolved? Have grievances and resolutions been documented? Have any cases been taken to court?
Resettlement Benefit / Impacts	What changes have occurred in patterns of occupation compared to the pre-project situation? What changes have occurred in income, expenditure and livelihood patterns compared to pre-project situation? How many physically displaced households have relocated? Where are they relocated (i.e. remaining plot of land, newly purchased plot, rented plot/structure) How many household have purchased plot? What was compensations/resettlement benefits spent on? Have the participants of the livelihood training program used their new skills? What was the seed grant spent on?

184. Regular **monitoring** reports will be prepared for KSHIP and ADB. Table 58 below provides more details on the required reports to be produced.

Table 58: Reporting Requirements

Type of Report	Content	Frequency	Responsibility
RP update	Provide the updated list of affected persons after the joint verification survey	Once	NGO / KSHIP/IEC
Addendum(s)	Detail the land acquisition and resettlement impacts, socioeconomic survey of affected persons, mitigation and rehabilitation measures, budgetary requirements and timeline for implementation	To be prepared when either conditions below is met: (i) for sections of project where design is not final (ii) for unforeseen activities with resettlement impacts	NGO/KSHIP/ IEC
Monthly progress report	Progress on land acquisition and resettlement activities, progress on indicators, results, issues affecting performance, constraints, variation from RP (if any) and reason for the same and corrections recommended	Monthly	NGO
Semi-annual resettlement monitoring report	Progress on land acquisition and resettlement activities, indicators, variations if any with explanation and outcome, recommended corrective actions.	Semi-annually	KSHIP/IEC
External monitoring report	Progress on land acquisition and resettlement activities, indicators, variations if any with explanation and outcome, affected person's satisfaction with process, compliance with ADB's SPS, corrective actions recommended	Semi-annually	External Monitor KSHIP
Independent monitoring report – direct purchase	Assess the fairness and transparency of direct purchase process and concerned owners' satisfaction with process	Semi-annually	Independent Monitoring team ADB
Resettlement completion report	Overall narrative of the land acquisition and resettlement process, outputs and outcomes of indicators from baseline, key variations/ changes, lessons learned	Once	KSHIP/IEC

Type of Report	Content	Frequency	Responsibility
Resettlement evaluation report	Overall assessment of the land acquisition and resettlement process, compliance with ADB's SPS, indicators achievement when compared to baseline, lessons learned	Once	Independent Monitor ADB

ANNEXURE 1: LAND ACQUISITION PROCESS, ROW DETAILS AND SAMPLE COPY OF REVENUE MAP

A. Land Acquisition Process for KSHIP – III

1. The Government of Karnataka through the Government of India has received in principal approval for a loan from the Asian Development Bank (ADB) towards Karnataka State Highways Improvement Project –III (KSHIP-III) for developing State Road network under Public Private Partnership (PPP). M/s Intercontinental Consultants and Technocrats, New Delhi is appointed by KSHIP to prepare improvement proposal for 666 Km. The project road as part of improvement proposal under KSHIP-III, Group II is as mentioned below.

1. Magadi to Somwarpet Road

2. The steps for the Land Acquisition process was carried out for the project roads as explained below:

B. Stepwise process for verification of EROW for all Project Roads.

3**.** **Step 1** involves collection of available Land Records.

4. **Field Issues:** During collection of data for land acquisition purpose it has been observed that the revenue / village maps available are very old and in majority sections the revenue maps are as old as 100 years and it is not updated till date. Based on maps available a team for each project road is mobilized to update the existing EROW adopting following stepwise process.

- Collection of District & Taluk Maps from Revenue Survey Office and was done from the centralized revenue records office in Bengaluru.
- Collection of Revenue maps for all villages from Revenue survey Office Bengaluru, Some maps were not available in (RSO, Bengaluru) which was collected from concerned Taluk office.
- Collection of Tippan (rough sketch of plot / survey nos.) along the existing alignment as well as along proposed realignment / bypass.
- Collection of Atlas (scaled drawing of plot / survey nos.) along the existing alignment as well as proposed realignment / bypass.
- Collection of RTC (Title holder / Ownership detail) along the existing alignment as well as proposed realignment / bypass.
- The data required & collected from concerned Revenue office was segregated & filed separately for each village.

5. **Step 2.** In order to minimize time data collection & field verification activity was carried out simultaneously.

- A team comprising of Surveyor / village accountant / Village Sahayak, LA expert with all necessary revenue records carefully identified existing extent of government land on both sides of the project roads as specified in the documents.

- The data extracted from various revenue records was measured on the field for its authenticity which includes measurement from existing boundary pillars wherever available from plots in and around plots abutting the project road.

- Upon field measurement the land boundary as identified on field was transferred on revenue maps in form of co-ordinates by using total station and also reference points matching with field established permanent structures (identified in topography survey, Culverts, bridges and etc.) available along project road.
- Based on above mentioned procedure and also further been verified by the concerned revenue record officers the ERoW details collected from field was now transferred to project road design file including topo survey.
- Also the revenue maps which included plot boundaries were superimposed on the project road picked up during topography survey.
- The plot boundaries were digitized using AutoCAD software and the plot numbers transferred for each digitized plot along the project road.
- The various land records collected as specified in Step I forms the base of current plot numbers in the revenue records and also any land transfer or title change can be noted from these records.
- During field verification the Land Acquisition team had to face several ground problems including the weather condition, non-availability of revenue records officers due to their prior commitments to other activities as per government orders, frequent government holidays or closure of revenue records office due to local disturbance and also the survey team at locations faced opposition from people holding lands besides project road and also encroachers.
- Based on digitized plot boundaries and extent of existing row available the additional land required due to proposed widening, realignments and bypasses were marked.
- The land area to be acquired and the plot numbers affected were identified and noted as per the prescribed formats by the Executing Agency.
- The revenue records collected in form of RTC was used to identify title holders of the additional land to be acquired.

Step 3

- Further upon having all available information, Land Acquisition Plan (LAP) was prepared village wise.
- Consultant also has prepared Section 15 Form as prescribed under Land Acquisition act for the state.

Revenue / Village Map – (Sample copy)



Existing RoW Details for Magadi to Near Somwarpet Road

Sr.No	Existing Chainage (km)		Existing ROW (m)	
	From	To	Min	Max
1	51+810	52+000	23.352	26.562
2	52+000	53+000	21.124	41.238
3	53+000	54+000	15.245	47.29
4	54+000	55+000	17.7	32.699
5	55+000	56+000	15.536	41.07
6	56+000	57+000	18.044	41.993
7	57+000	58+000	16.967	46.837
8	58+0100	59+000	19.234	54.941
9	59+000	60+000	19.612	63.343
10	60+000	61+000	20.286	53.554
11	61+000	62+000	22.571	48.607
12	62+000	63+000	13.86	38.246
13	63+000	64+000	22.707	56.492
14	66+160	67+000	13.151	36.459
15	67+000	68+000	15.895	34.016
16	68+000	69+000	16.946	33.712
17	69+000	70+000	17.57	31.794
18	70+000	71+000	10.881	26.776
19	71+000	72+000	16.723	33.127
20	72+000	73+000	16.7	27.389
21	73+000	74+000	8.548	40.256
22	74+000	75+000	19.717	20.332
23	75+000	76+000	19.835	21.653
24	76+000	77+000	19.518	20.479
25	77+000	78+000	16.288	30.869
26	78+000	79+000	15.365	41.309
27	79+000	80+000	19.187	38.61
28	80+000	81+000	19.727	20.257
29	81+000	82+000	19.842	20.098
30	82+000	83+000	14.919	20.176
31	83+000	84+000	12.819	15.252
32	84+000	85+000	14.326	17.572
33	85+000	86+000	8.317	15.159
34	86+000	87+000	14.918	15.113
35	87+000	88+000	14.838	15.978
36	88+000	89+000	12.559	41.838

Sr.No	Existing Chainage (km)		Existing ROW (m)	
	From	To	Min	Max
37	89+000	90+000	12.717	29.281
38	90+000	91+000	13.886	48.66
39	91+000	92+000	15.058	19.711
40	92+000	93+000	16	18.211
41	93+000	94+000	15.87	23.632
42	94+000	95+000	12.572	18.411
43	95+000	96+000	12.412	22.135
44	96+000	97+000	13.983	27.319
45	97+000	98+000	13.533	25.002
46	98+000	99+000	12.119	25.106
47	99+000	100+000	16	23.126
48	100+000	101+000	14.733	24.429
49	101+000	102+000	17.254	25.702
50	102+000	103+000	20.414	25.218
51	103+000	104+000	23.868	24.244
52	104+000	105+000	23.868	43.349
53	105+000	106+000	26.931	36.266
54	106+000	107+000	24.122	33.351
55	107+000	108+000	22.651	56.242
56	108+000	109+000	19.82	25.633
57	109+000	110+000	17.653	37.352
58	110+000	111+000	24.307	47.884
59	111+000	112+000	19.481	44.09
60	112+000	113+000	17.226	63.889
61	113+000	114+000	60.694	63.889
62	114+000	115+000	0	0
63	115+000	116+000	16	28.402
64	116+000	117+000	18.078	49.534
65	117+000	118+000	17.1	42.358
66	118+000	119+000	17.1	48.911
67	119+000	120+000	18.956	53.907
68	120+000	121+000	16.075	53.907
69	121+000	122+000	16.075	50.481
70	122+000	123+000	16.49	50.481
71	123+000	125+000	17.937	43.579
72	125+000	126+000	20.217	44.808
73	126+000	127+000	18.959	52.423
74	127+000	128+000	16.177	45.663

Sr.No	Existing Chainage (km)		Existing ROW (m)	
	From	To	Min	Max
75	128+000	129+000	18.809	52.863
76	129+000	130+000	17.785	62.469
77	130+000	131+000	18.996	52.774
78	131+000	132+000	22.342	56.64
79	132+000	133+000	21.636	37.055
80	133+000	134+000	26.418	31.605
81	134+000	135+000	27.72	27.867
82	135+000	136+000	27.72	36.272
83	136+000	137+000	19.477	34.465
84	137+000	138+000	17.152	24.902
85	138+000	139+000	18	39.268
86	139+000	140+000	16.166	40.499
87	140+000	141+000	16.773	41.531
88	141+000	142+000	19.358	32.762
89	142+000	143+000	19.759	39.941
90	143+000	144+000	15.632	25.652
91	144+000	145+000	19.616	26.738
92	145+000	146+000	20.481	45.965
93	146+000	147+000	16.579	33.837
94	147+000	148+000	22.184	63.625
95	148+000	149+000	16.544	81.303
96	149+000	150+000	16.4	48.363
97	150+000	151+000	13.12	51.001
98	151+000	152+000	19.93	45.98
99	152+000	153+000	0	0
100	153+000	154+000	0	0
101	154+000	155+000	23.968	36.771
102	155+000	156+000	16.504	39.012
103	156+000	157+000	8.015	27.051
104	157+000	158+000	19.5	28.183
105	158+000	159+000	19.5	37.034
106	159+000	160+000	20	41.72
107	160+000	161+000	20	70.42
108	161+000	162+000	19.445	29.087
109	162+000	163+000	20	27.599
110	163+000	164+000	20	21.594
111	164+000	165+000	20	21.155
112	165+000	166+000	18.557	41.344

Sr.No	Existing Chainage (km)		Existing ROW (m)	
	From	To	Min	Max
113	166+000	167+000	18.989	41.237
114	167+000	168+000	20.15	30.367
115	168+000	169+000	17.871	23.404
116	169+000	170+000	15.943	29.35
117	170+000	171+000	17.465	27.924
118	171+000	172+000	16.022	25.956
119	172+000	173+000	15.302	42.284
120	173+000	174+000	14.852	43.716
121	174+000	175+000	11	18.744
122	175+000	176+000	10.577	67.264
123	176+000	177+000	25	32.435
124	177+000	178+000	20.04	40.204
125	178+000	179+000	15.265	27.214
126	179+000	180+000	12.834	29.044
127	180+000	181+000	13.307	31.651
128	181+000	182+000	14.303	44.952
129	182+000	183+000	17.282	31.928
130	183+000	184+000	15.012	31.402
131	184+000	185+000	16.896	32.941
132	185+000	186+000	16.26	59.755
133	186+000	187+000	20.482	37.674
134	187+000	188+000	16.435	32.893
135	188+000	189+000	15.906	33.425
136	189+000	190+000	21.292	32.349
137	190+000	191+000	15.152	41.119
138	191+000	192+000	19.14	28.776
139	192+000	193+000	17.161	73.875
140	193+000	194+000	14.847	34.054
141	194+000	195+000	20.565	34.896
142	195+000	196+000	11.531	31.356
143	196+000	197+000	15.071	29.77
144	197+000	198+000	7.915	39.848
145	198+000	199+000	14.719	36.7
146	199+000	200+000	15.559	34.925
147	200+000	201+000	29.609	43.111
148	201+000	202+000	25.582	40.333
149	202+000	203+000	21.695	58.922
150	203+000	204+000	8.672	81.602

Sr.No	Existing Chainage (km)		Existing ROW (m)	
	From	To	Min	Max
151	204+000	205+000	18.376	31.06
152	205+000	206+000	20.471	31.623
153	206+000	207+000	15.248	36.693
154	207+000	208+000	15.998	27.816
155	208+000	209+000	20	45.546
156	209+000	210+000	19.835	31.218
157	210+000	211+000	22.978	33.89
158	211+000	212+000	16.601	39.257
159	212+000	213+000	13.581	27.087
160	213+000	214+000	16.383	46.192
161	214+000	215+000	18.058	27.189
162	215+000	216+000	16.531	34.417
163	216+000	217+000	20.402	65.038
164	217+000	218+000	14.581	86.138
165	218+000	219+000	13	28.957
166	219+000	220+000	13	17.503
167	220+000	221+000	17.5	17.647
168	221+000	222+000	17.5	29.878
169	222+000	222+020	16.815	27.555

Source: Detailed Design Report (DPR)

ANNEXURE 2: LIST OF AFFECTED LAND OWNERS

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1	217.400	RHS	Hassan	Arakalgudu	Bannuru	Rural	77	77	0.2	0.0987		Dry land	-	Ragi	-	NA	NA
2	217.400	RHS	Hassan	Arakalgudu	Bannuru	Rural	-	91	0.154	-		Dry land	-	Ragi	-	OBC	96000
3	217.400	LHS	Hassan	Arakalgudu	Bannuru	Rural	91	91	0.4	0.119		Irrigated Land	Bore well	Paddy	-	OBC	84600
4	217.400	RHS	Hassan	Arakalgudu	Bannuru	Rural	92	92	0.27	-		Dry land	-	Ragi	-	OBC	198000
5	217.400	RHS	Hassan	Arakalgudu	Bannuru	Rural		92	0.12	-		Dry land	-	Ragi	Pulses	OBC	82608
6	217.400	RHS	Hassan	Arakalgudu	Bannuru	Rural		92	0.04	-		Dry land	-	Ragi	-	OBC	160500
7	218.000	RHS	Hassan	Arakalgudu	Bannuru	Rural		92	0.02	-		Dry land	-	Ragi	-	NA	-
8	218.000	RHS	Hassan	Arakalgudu	Bannuru	Rural		92	0	0.0416		Dry land	-	Ragi	-	OBC	6000
9	218.000	RHS	Hassan	Arakalgudu	Bannuru	Rural	67	67/1	0.04	0.066		Dry land	-	Ragi	-	OBC	10500
10	218.000	RHS	Hassan	Arakalgudu	Bannuru	Rural		67/2P	0.02	-		Dry land	-	Ragi	-	OBC	252756
11	218.000	LHS	Hassan	Arakalgudu	Bannuru	Rural	73	73/1	1.316	0.0313		Dry land	-	Ragi	Pulses	NA	327996
12	218.000	LHS	Hassan	Arakalgudu	Bannuru	Rural	94	94/2	0.02	0.6024		Dry land	-	Ragi	-	NA	-
13	218.000	RHS	Hassan	Arakalgudu	Bannuru	Rural		94/4P	0.1	-		Dry land	-	Ragi	-	NA	-
14	199.100	RHS	Hassan	Arakalgudu	Basavapatna Hantha	Rural	137	137	0.53	0.0009		Dry land	-	Ragi	Pulses	OBC	1131972
15	199.100	LHS	Hassan	Arakalgudu	Basavapatna Hantha	Rural	90	90	0.2	0.0298		Dry land	-	Ragi	-	NA	-
16	199.100	RHS	Hassan	Arakalgudu	Basavapatna Hantha	Rural	92	92	0.36	0.0139		Dry land	-	Ragi	Pulses	SC	33000
17	215.900	LHS	Hassan	Arakalgudu	Beeranahalli Kaval	Rural	96	96	0.42	0.1033		Dry land	-	Ragi	-	NA	-
18	215.900	RHS	Hassan	Arakalgudu	Beeranahalli Kaval	Rural	99	99	1.2	-		Dry land	-	Ragi	Pulses	OBC	159996
19	215.900	LHS	Hassan	Arakalgudu	Beeranahalli Kaval	Rural		99	2	0.0285		Dry land	-	Ragi	-	OBC	108000
20	215.900	LHS	Hassan	Arakalgudu	Beeranahalli Kaval	Rural	101	101	0.76	-		Dry land	-	Ragi	-	OBC	157992
21	216.400	RHS	Hassan	Arakalgudu	Beeranahalli Kaval	Rural		101	12.4	0.1232		Dry land	-	Ragi	-	NA	-
22	216.400	RHS	Hassan	Arakalgudu	Beernahlli kaval	Rural	100	100	0.02	0.1767		Dry land	-	Ragi	-	NA	-
23	190.000	LHS	Hassan	Arakalgudu	Doramballi	Rural	12	12	0.62	0.0750		Dry land	-	Ragi	Pulses	OBC	372060
24	165.200	LHS	Hassan	Arakalgudu	Honennahalli	Rural	13	13	0.5	0.01352		Irrigated Land	Bore well	Vegetable	Coconut	NA	117996
25	165.200	RHS	Hassan	Arakalgudu	Honennahalli	Rural	14	14	0.61	0.0878		Irrigated Land	Bore well	Coconut	-	OBC	378300
26	165.200	LHS	Hassan	Arakalgudu	Honennahalli	Rural	15	15	1.01	0.0213		Dry land	-	Ragi	-	NA	161700
27	165.200	LHS	Hassan	Arakalgudu	Honennahalli	Rural	71	71	0.32	0.0151		Dry land	-	Ragi	Pulses	OBC	201396
28	165.200	LHS	Hassan	Arakalgudu	Honennahalli	Rural	72	72	0.09	0.0226		Dry land	-	Ragi	-	OBC	75996
29	165.200	RHS	Hassan	Arakalgudu	Honennahalli	Rural	8	8/5	0.25	0.2874		Irrigated Land	Bore well	Coconut	-	OBC	852000
30	165.200	LHS	Hassan	Arakalgudu	Honennahalli	Rural	13	13/1	1.49	0.018		Irrigated Land	Bore well	Coconut	-	OBC	264000
31	67.400	RHS	Hassan	Arakalgudu	Honennahalli	Rural	74	74/2A	0.4	0.0282		Dry land	-	Ragi	-	OBC	NA
32	194.900	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	2	2	1.2	0.0256		Irrigated Land	Bore well	Coconut	Ragi	OBC	223992
33	194.900	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	8	8	0.42	0.0534		Irrigated Land	Bore well	Sugarcane	-	OBC	273840
34	194.900	RHS	Hassan	Arakalgudu	Kalenahalli	Rural	97	97	0.044	0.2907		Dry land	-	Ragi	Pulses	NA	228492
35	194.900	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	178	178	0.01	0.2373		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	458640
36	194.900	RHS	Hassan	Arakalgudu	Kalenhalli	Rural		178/2	0.058	-		Irrigated Land	Bore well	Sugarcane	Coconut	NA	2280000
37	194.900	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	179	179	0.08	-		Irrigated Land	Bore well	Coconut	-	OBC	458640
38	194.900	LHS	Hassan	Arakalgudu	Kalenahalli	Rural		179	0.11	1.1951		Irrigated Land	Bore well	Paddy	Sugarcane	OBC	112896
39	196.000	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	155	155/13	0.12	0.5331		Irrigated Land	Bore well	Arecanut	Coconut	NA	201000
40	196.000	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	-	155/3	0.11	-		Irrigated Land	Bore well	Arecanut	Coconut	OBC	276000
41	196.000	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	-	155/6	0.81	-		Irrigated Land	Bore well	Sugarcane	Coconut	NA	311976
42	196.000	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	-	155/8	0.32	-		Irrigated Land	Bore well	Coconut	Arecanut	OBC	276000
43	196.000	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	-	155/5	0.12	-		Irrigated Land	Bore well	Arecanut	Coconut	NA	201000
44	196.000	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	-	155/9	0.11	-		Irrigated Land	Bore well	Paddy	Coconut	OBC	312000
45	196.000	LHS	Hassan	Arakalgudu	Kalenahalli	Rural	83	83/1	0.05	0.048		Irrigated Land	Bore well	Ragi	Ragi	OBC	176676
46	197.200	RHS	Hassan	Arakalgudu	Kanana Koppalu	Rural	3	3	0	0.5441		Dry land	-	Ragi	-	NA	-
47	197.200	RHS	Hassan	Arakalgudu	Kanana Koppalu	Rural		3	1.4	-		Dry land	-	Ragi	-	OBC	19992
48	197.200	LHS	Hassan	Arakalgudu	Kanana Koppalu	Rural	34	34	0.39	0.0106		Dry land	-	Ragi	Pulses	OBC	24336
49	197.200	RHS	Hassan	Arakalgudu	Kanana Koppalu	Rural	36	36	1.58	0.0203		Irrigated Land	Bore well	Coconut	Ragi	OBC	462000
50	198.000	RHS	Hassan	Arakalgudu	Kanana Koppalu	Rural	37	37	0.65	0.0931		Irrigated Land	Bore well	Mango	Ragi	OBC	913992
51	198.000	RHS	Hassan	Arakalgudu	Kanana Koppalu	Rural	39	39	0.78	0.1147		Forest	-		-	NA	-
52	198.000	RHS	Hassan	Arakalgudu	Kanana Koppalu	Rural	41	41	0.4	0.1331		Forest	-		-	NA	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
53	198.000	RHS	Hassan	Arakalgudu	Kanana Koppalu	Rural		41	0	-		Forest	-		-	NA	-
54	198.500	RHS	Hassan	Arakalgudu	Kanana Koppalu	Rural	42	42	0.86	0.0791		Irrigated Land	Bore well	Mango	-	OBC	126000
55	198.500	LHS	Hassan	Arakalgudu	Kanana Koppalu	Rural		42/2A	0.96			Irrigated Land	Bore well	Ragi	Mango	ST	69000
56	198.500	RHS	Hassan	Arakalgudu	Kanana Koppalu	Rural		42/2A	0.48			Irrigated Land	Bore well	Ragi	Coconut	OBC	143040
57	205.500	LHS	Hassan	Arakalgudu	Kodluru	Rural	13	13	0.44	0.0092		Irrigated Land	Bore well	Paddy	-	OBC	31800
58	205.500	RHS	Hassan	Arakalgudu	Kodluru	Rural	19	19	0.53	0.0995		Dry land	-	Ragi	-	OBC	186000
59	206.000	RHS	Hassan	Arakalgudu	Kodluru	Rural		19	4.1	-		Dry land	-	Ragi	-	NA	-
60	206.000	RHS	Hassan	Arakalgudu	Kodluru	Rural	20	20	3.2	0.0340		Dry land	-	Ragi	-	NA	NA
61	207.700	RHS	Hassan	Arakalgudu	Konanuru	Rural	15	15	0.25	0.0514		Irrigated Land	Bore well	Coconut	-	NA	NA
62	207.700	LHS	Hassan	Arakalgudu	Konanuru	Rural	18	18	0.4	0.0379		Irrigated Land	Bore well	Paddy	Sugarcane	ST	252516
63	207.700	LHS	Hassan	Arakalgudu	Konanuru	Rural	19	19	0.4	0.0281		Dry land	-	Ragi	-	NA	-
64	207.700	RHS	Hassan	Arakalgudu	Konanuru	Rural	20	20	0.24	-		Settlements	-		-	OBC	17496
65	207.700	RHS	Hassan	Arakalgudu	Konanuru	Rural		20	0.24	-		Dry land	-	Ragi	-	NA	-
66	207.700	RHS	Hassan	Arakalgudu	Konanuru	Rural		20	0.312	0.0313		Dry land	-	Ragi	-	-	-
67	208.000	LHS	Hassan	Arakalgudu	Konanuru	Rural	22	22	0.01	0.0393		Dry land	-	Ragi	-	OBC	864600
68	208.000	LHS	Hassan	Arakalgudu	Konanuru	Rural	41	41	1.78	0.0131		Irrigated Land	Bore well	Coconut	-	OBC	142200
69	208.000	RHS	Hassan	Arakalgudu	Konanuru	Rural	121	121	0.03	0.0023		Irrigated Land	Bore well	Sugarcane	-	NA	NA
70	208.000	RHS	Hassan	Arakalgudu	Konanuru	Rural	122	122/2	0.4	0.0164		Irrigated Land	Bore well	Paddy	-	OBC	259992
71	208.000	LHS	Hassan	Arakalgudu	Konanuru	Rural	32	32	0.63	0.0632		Dry land	-	Ragi	Pulses	OBC	519996
72	216.9	LHS	Hassan	Arakalgudu	Kurbarabbur	Rural	19	19/1	0.53	0.0632		Dry land	-	Ragi	-	General	151992
73	216.90	LHS	Hassan	Arakalgudu	Kurbarabbur	Rural		19/1	0.18	-		Dry land	-	Ragi	Pulses	OBC	313920
74	211.600	LHS	Hassan	Arakalgudu	Saraguru	Rural	97	97	0.43	0.0742		Irrigated Land	Bore well	Ragi	-	NA	-
75	211.600	RHS	Hassan	Arakalgudu	Saraguru	Rural	103	103	2.22	0.1542		Irrigated Land	Bore well	Ragi	Mango	OBC	60000
76	211.600	LHS	Hassan	Arakalgudu	Saraguru	Rural	105	105	0	0.0339		Irrigated Land	Bore well	Paddy	Sugarcane	ST	2044992
77	211.600	RHS	Hassan	Arakalgudu	Saraguru	Rural		105/2B	0.36	-		Dry land	-	Ragi	-	SC	102000
78	211.600	RHS	Hassan	Arakalgudu	Saraguru	Rural		105/4	1.2	-		Dry land	-	Ragi	-	SC	110400
79	211.600	RHS	Hassan	Arakalgudu	Saraguru	Rural	124	124	1.01	0.0838		Irrigated Land	Bore well	Ragi	-	OBC	219996
80	211.600	RHS	Hassan	Arakalgudu	Saraguru	Rural	129	129/1.A	0.75	0.0513		Dry land	-	Ragi	Pulses	SC	109200
81	211.600	RHS	Hassan	Arakalgudu	Saraguru	Rural	131	131/8,131/9,133/7	0.03	0.0343		Irrigated Land	Bore well	Sugarcane	-	OBC	91992
82	211.600	RHS	Hassan	Arakalgudu	Saraguru	Rural	134	134/1A2	1.21	0.1634		Irrigated Land	Bore well	Ragi	Sugarcane	OBC	142200
83	212.000	RHS	Hassan	Arakalgudu	Saraguru	Urban	95	95/1	2.4	0.1255		Dry land	-	Ragi	Pulses	SC	166500
84	212.000	RHS	Hassan	Arakalgudu	Saraguru	Rural		95/11	0.41	-		Irrigated Land	Bore well	Paddy	Sugarcane	General	102000
85	212.000	RHS	Hassan	Arakalgudu	Saraguru	Rural		95/4	2.36	-		Dry land	-	Ragi	-	SC	102792
86	212.000	RHS	Hassan	Arakalgudu	Saraguru	Rural		95/5	0.86	-		Dry land	-	Ragi	-	SC	108000
87	212.000	RHS	Hassan	Arakalgudu	Saraguru	Rural	98	98/1	1.14	0.0692		Dry land	-	Ragi	-	SC	75300
88	212.000	RHS	Hassan	Arakalgudu	Saraguru	Rural		98/1	0.2	-		Dry land	-	Ragi	-	NA	-
89	212.000	RHS	Hassan	Arakalgudu	Saraguru	Rural	99	99/7	0.45	0.0571		Irrigated Land	Bore well	Ragi	-	NA	-
90	212.900	RHS	Hassan	Arakalgudu	Siddapura	Rural	39	39	0.3	0.0378		Dry land	-	Ragi	-	NA	-
91	212.900	LHS	Hassan	Arakalgudu	Siddapura	Rural		39	0.02	-		Irrigated Land	Bore well	Paddy	-	OBC	60000
92	212.900	LHS	Hassan	Arakalgudu	Siddapura	Rural	49	49	0.01	0.1065		Irrigated Land	Bore well	Coconut	-	OBC	183600
93	212.900	LHS	Hassan	Arakalgudu	Siddapura	Rural	53	53	0.35	0.0441		Dry land	-	Ragi	-	NA	-
94	212.900	RHS	Hassan	Arakalgudu	Siddapura	Rural	55	55	0.4	0.3803		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	120000
95	214.000	RHS	Hassan	Arakalgudu	Siddapura	Rural	57	57	0.03	0.4044		Dry land	-	Ragi	-	NA	-
96	214.000	LHS	Hassan	Arakalgudu	Siddapura	Rural	98	98	0.2	0.2685		Dry land	-	Ragi	-	NA	-
97	214.000	LHS	Hassan	Arakalgudu	Siddapura	Rural	213	213/1 (A)	0.55	0.2054		Dry land	-	Ragi	-	OBC	258000
98	214.000	RHS	Hassan	Arakalgudu	Siddapura	Rural	35	35/3	0.3	0.0498		Dry land	-	Ragi	-	NA	-
99	214.000	LHS	Hassan	Arakalgudu	Siddapura	Rural		39/2	0.15	-		Dry land	-	Ragi	-	OBC	420000
100	214.000	RHS	Hassan	Arakalgudu	Siddapura	Rural	47	47	0.13	-		Irrigated Land	Bore well	Paddy	-	OBC	180000
101	214.000	RHS	Hassan	Arakalgudu	Siddapura	Rural		47/3	0.01	-		Irrigated Land	Bore well	Coconut	-	OBC	144000
102	214.000	LHS	Hassan	Arakalgudu	Siddapura	Urban		47/3	0.01	0.2091		Irrigated Land	Bore well	Coconut	-	OBC	30000
103	215.000	RHS	Hassan	Arakalgudu	Siddapura	Rural	57	57/4P	0.03	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	391320
104	201.500	LHS	Hassan	Arakalgudu	Siradhanahalli	Rural	20	20	0.12	0.0113		Settlements	-		-	NA	NA
105	201.500	LHS	Hassan	Arakalgudu	Siradhanahalli	Rural		20/2	0.35	-		Dry land	-	Ragi	Pulses	OBC	37980
106	201.500	LHS	Hassan	Arakalgudu	Siradhanahalli	Rural	21	21	1.21	0.0546		Irrigated Land	Bore well	Coconut	-	OBC	1764000

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
107	201.500	LHS	Hassan	Arakalgudu	Siradhanahalli	Rural	23	23	0.4	0.0586		Dry land	-	Ragi	-	NA	-
108	201.500	LHS	Hassan	Arakalgudu	Siradhanahalli	Rural		23	0	-		Dry land	-	Ragi	-	NA	-
109	201.500	RHS	Hassan	Arakalgudu	Siradhanahalli	Rural	36	36	0.36	0.0274		Dry land	-	Tobacco	Ragi	OBC	173856
110	202.000	RHS	Hassan	Arakalgudu	Siradhanahalli	Rural	40	40	0.07	0.0201		Dry land	-	Ragi	Pulses	OBC	201396
111	202.000	RHS	Hassan	Arakalgudu	Siradhanahalli	Rural	17	17/1	0.03	0.0523		Dry land	-	Tobacco	Ragi	OBC	173856
112	202.000	LHS	Hassan	Arakalgudu	Siradhanahalli	Rural	2	2/1p	0.42	0.0903		Dry land	-	Ragi	-	NA	-
113	202.000	LHS	Hassan	Arakalgudu	Siradhanahalli	Rural	23	23/2	0.16	-		Dry land	-	Ragi	Pulses	OBC	24336
114	202.000	LHS	Hassan	Arakalgudu	Siradhanahalli	Rural		23/2	0.07	-		Settlements	-		-	OBC	134400
115	202.000	RHS	Hassan	Arakalgudu	Siradhanahalli	Rural	3	3/P	0.43	0.0445		Irrigated Land	Bore well	Coconut	-	NA	1200000
116	202.700	RHS	Hassan	Arakalgudu	Siradhanahalli	Rural	4	4/1A	0.23	0.0816		Dry land	-	Ragi	Pulses	OBC	201396
117	202.700	RHS	Hassan	Arakalgudu	Siradhanahalli	Rural		4/1A	1.26	-		Irrigated Land	Bore well	Coconut	-	OBC	539940
118	202.700	RHS	Hassan	Arakalgudu	Siradhanahalli	Rural		4/4	0.19	-		Dry land	-	Tobacco	Ragi	OBC	173856
119	209.900	RHS	Hassan	Arakalgudu	Ullenahalli	Rural	134	134	0.4	-		Dry land	-	Ragi	-	NA	-
120	209.900	LHS	Hassan	Arakalgudu	Ullenahalli	Rural	138	138	1.54	0.0295		Dry land	-	Ragi	-	SC	27000
121	209.900	LHS	Hassan	Arkalgud	Ullenahalli	Rural		138	0.4	-		Dry land	-	Ragi	-	SC	164400
122	209.900	LHS	Hassan	Arkalgud	Ullenahalli	Rural		138	0.7	-		Dry land	-	Ragi	-	SC	56400
123	209.900	LHS	Hassan	Arakalgudu	Ullenahalli	Rural	139	139	0.43	0.1692		Irrigated Land	Bore well	Sugarcane	-	General	183360
124	209.900	RHS	Hassan	Arakalgudu	Ullenahalli	Rural	140	140	0.56	0.0010		Dry land	-	Ragi	-	OBC	90000
125	209.900	RHS	Hassan	Arakalgudu	Ullenahalli	Rural	141	141	0.58	0.0267		Irrigated Land	Bore well	Sapota	-	SC	66000
126	209.900	LHS	Hassan	Arakalgudu	Ullenahalli	Rural	146	146	0.58	0.0285		Irrigated Land	Bore well	Sapota	-	OBC	120000
127	209.900	RHS	Hassan	Arakalgudu	Ullenahalli	Rural	170	170	1.6	0.0145		Dry land	-	Ragi	-	OBC	51000
128	210.500	RHS	Hassan	Arakalgudu	Ullenahalli	Rural		170/1	0.97	-		Irrigated Land	Bore well	Ragi	Coconut	SC	142500
129	210.500	RHS	Hassan	Arakalgudu	Ullenahalli	Rural	126	126/1,126/2,126/3	0.6445	0.0347		Irrigated Land	Bore well	Paddy	-	OBC	180000
130	210.500	LHS	Hassan	Arakalgudu	Ullenahalli	Rural		126/P6	0.016	-		Dry land	-	Ragi	-	SC	24000
131	210.500	LHS	Hassan	Arakalgudu	Ullenahalli	Rural	133	133/5	1.21	-		Irrigated Land	Bore well	Ragi	-	OBC	133992
132	210.500	LHS	Hassan	Arakalgudu	Ullenahalli	Rural		133/6	0.61	-		Irrigated Land	Bore well	Paddy	Sugarcane	ST	1899996
133	210.500	RHS	Hassan	Arakalgudu	Ullenahalli	Rural	134	134/1B	0.82	-		Dry land	-	Ragi	-	SC	228000
134	211.000	RHS	Hassan	Arakalgudu	Ullenahalli	Rural	139	139/1	0.8	-		Dry land	-	Ragi	-	SC	132000
135	211.000	RHS	Hassan	Arakalgudu	Ullenahalli	Rural	174	174/1	0.8	-		Dry land	-	Ragi	-	SC	223992
136	211.000	RHS	Hassan	Arakalgudu	Ullenahalli	Rural		174/1	0.11	0.0587		Irrigated Land	Bore well	Coconut	Arecanut	OBC	276000
137	211.000	RHS	Hassan	Arkalgud	Ullenahalli	Rural		174/2	0.72	-		Dry land	-	Ragi	-	NA	42000
138	211.000	RHS	Hassan	Arkalgud	Ullenahalli	Rural		174/2	0.68	-		Dry land	-	Ragi	-	OBC	42000
139	74.700	LHS	Tumkur	Kunigal	Hassige	Rural	214	214/3	0.32	0.0135		Irrigated Land	Bore well	Mango	-	OBC	60000
140	74.700	LHS	Tumkur	Kunigal	Hassige	Rural		214/1	0.4	-		Dry land	-	Ragi	-	OBC	73200
141	74.700	LHS	Tumkur	Kunigal	Hassige	Rural		214/2	0.44	-		Dry land	-	Ragi	-	General	72000
142	74.700	LHS	Tumkur	Kunigal	Hassige	Rural		214/1	1.11	-		Irrigated Land	Bore well	Paddy	-	SC	171000
143	212.000	LHS	Hassan	Arakalgudu	Saraguru	Rural	80	80/3C/80/3D	0.05	0.0644		Irrigated Land	Bore well	Coconut	Arecanut	OBC	204000
144	212.000	LHS	Hassan	Arakalgudu	Saraguru	Rural		80/2A	0.38	-		Irrigated Land	Bore well	Paddy	Sugarcane	NA	1111032
145	212.000	LHS	Hassan	Arakalgudu	Saraguru	Rural		80	1.54	-		Dry land	-	Ragi	-	OBC	75996
146	212.000	LHS	Hassan	Arakalgudu	Saraguru	Rural		80/2	3.04	0.0562		Irrigated Land	Bore well	Paddy	Sugarcane	OBC	168492
147	206.800	LHS	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	29	29	0.02	0.0324		Dry land	-	Ragi	-	NA	-
148	206.800	RHS	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	36	36/4	0.02	0.0346		Dry land	-	Ragi	-	NA	-
149	196.000	LHS	Hassan	Arkalgud	Kalenahalli	Rural	179	179/25	0.4	1.1951		Dry land	-	Ragi	-	NA	39000
150	196.000	LHS	Hassan	Arkalgud	Kalenahalli	Rural	5	5/1.	0.11	0.0208		Dry land	-	Ragi	-	OBC	199992
151	208.000	RHS	Hassan	Arkalgud	Konanuru	Rural	120	120	0.39	0.0409		Irrigated Land	Bore well	Paddy	-	OBC	399000
152	212.700	RHS	Hassan	Arkalgud	Saraguru	Rural	106	106/1	0.33	0.0059		Irrigated Land	Bore well	Sugarcane	-	ST	1086996
153	218.000	LHS	Hassan	Arkalgudu	Bannur	Rural	63	63	0.3	0.0525		Irrigated Land	Bore well	Ragi	-	-	-
154	-	RHS	Hassan	Arkalgudu	Kana Koplu	Rural	2	2/3	0.12	-		Irrigated Land	Bore well	Sugarcane	Paddy	ST	306996
155	-	RHS	Hassan	Arkalgudu	Kana Koplu	Rural		2/3	0.8	0.0452		Irrigated Land	Bore well	Paddy	-	NA	121992
156	-	RHS	Hassan	Arkalgudu	Konana koppa	Rural	5	5/3	1.98	-		Irrigated Land	Bore well	Ragi	Sugarcane	NA	170592
157	-	RHS	Hassan	Arkalgudu	Konana koppa	Rural		5/2P2	0.638	0.4397		Irrigated Land	Bore well	Mango	-	NA	238992
158	-	RHS	Hassan	Arkalgudu	Konanur	Rural	111	111	3	0.0122		Irrigated Land	Bore well	Paddy	Pulses	NA	NA

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
159	-	LHS	Hassan	Arkalgudu	Konanur	Rural	17	17/4	1.21	0.0102		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	864000
160	-	LHS	Hassan	Arkalgudu	Sargur	Rural	96	96	0.42	0.0379		Irrigated Land	Bore well	Sugarcane	-	OBC	180996
161	181.410	RHS	Mysore	K R Nagara	Kallimudanahalli	Rural	65	65/BP2	0.4	0.0052		Dry land	-	Ragi	-	NA	-
162	178.000	RHS	Mysore	KR Nagar	Ankanahalli	Rural	177	177/7	0.224	0.1856		Irrigated Land	Bore well	Ragi	Coconut	OBC	129996
163	170.000	RHS	Mysore	KR Nagar	Bherya	Rural	49	49	0.51	0.0034		Dry land	-	Ragi	-	NA	21840
164	170.000	RHS	Mysore	KR Nagar	Bherya	Rural	1	1	0.56	0.0541		Dry land	-	Ragi	-	General	96000
165	170.000	RHS	Mysore	KR Nagar	Bherya	Rural	42	42	1.02	0.7766		Irrigated Land	Bore well	Ragi	-	NA	15996
166	170.000	RHS	Mysore	KR Nagar	Bherya	Rural	48	48	0.34	0.1260		Dry land	-	Ragi	-	General	96000
167	170.000	RHS	Mysore	KR Nagar	Bherya	Rural	50	50	0.02	0.1819		Dry land	-	Ragi	-	NA	170400
168	170.000	RHS	Mysore	KR Nagar	Bherya	Rural	58	58	0.31	0.1881		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	84996
169	170.000	RHS	Mysore	KR Nagar	Bherya	Rural		58	0.11	-		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	NA
170	171.000	RHS	Mysore	KR Nagar	Bherya	Rural	62	62	1.44	0.0597		Dry land	-	Ragi	-	NA	38400
171	171.000	RHS	Mysore	KR Nagar	Bherya	Rural	73	73	0.98	0.1116		Irrigated Land	Bore well	Sugarcane	Sugarcane	OBC	14400
172	171.000	RHS	Mysore	KR Nagar	Bherya	Rural	135	135	1.19	0.4244		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	169596
173	171.000	RHS	Mysore	KR Nagar	Bherya	Rural	138	138	0.29	0.1176		Baarren land	-		-	OBC	36000
174	171.000	RHS	Mysore	KR Nagar	Bherya	Rural	3	3/1	0.44	0.1750		Dry land	-	Ragi	Pulses	OBC	18000
175	171.000	RHS	Mysore	KR Nagar	Bherya	Rural		3	1.28	-		Irrigated Land	Bore well	Coconut	-	General	114000
176	171.000	RHS	Mysore	KR Nagar	Bherya	Rural	118	118(119)	0.82	0.1267		Irrigated Land	Bore well	Vegetable	Coconut	NA	147000
177	171.000	RHS	Mysore	KR Nagar	Bherya	Rural	134	134/1B	1.8	0.0456		Irrigated Land	Bore well	Coconut	-	NA	38400
178	171.000	RHS	Mysore	KR Nagar	Bherya	Rural	2	2/2A	2.55	0.2952		Dry land	-	Ragi	-	NA	38400
179	171.000	RHS	Mysore	KR Nagar	Bherya	Rural	57	57/3A	0.01	0.1654		Irrigated Land	Bore well	Ragi	Paddy	OBC	108000
180	185.4	LHS	Mysore	KR Nagar	Dadadahalli	Rural	59	59	0.2	0.2773		Dry land	-	Ragi	-	-	-
181	185.600	RHS	Mysore	KR Nagar	Dadahalli	Rural	92	92	0.4	0.1424		Irrigated Land	Bore well	Ragi	Vegetable	NA	191676
182	186.800	RHS	Mysore	KR Nagar	Haradanahalli	Rural	1	1	0.3	0.1088		Irrigated Land	Bore well	Sugarcane	Ragi	OBC	330192
183	186.800	RHS	Mysore	KR Nagar	Haradanahalli	Rural		1	0	-		Irrigated Land	Bore well	Sugarcane	Ragi	OBC	330192
184	186.800	RHS	Mysore	KR Nagar	Haradanahalli	Rural		1	0.03	-		Dry land	-	Ragi	-	OBC	114000
185	186.800	RHS	Mysore	KR Nagar	Haradanahalli	Rural	2	2	0.36	0.0935		Dry land	-	Ragi	-	OBC	66000
186	186.800	RHS	Mysore	KR Nagar	Haradanahalli	Rural		2/1	0.06	-		Irrigated Land	Bore well	Paddy	Ragi	General	537600
187	186.800	RHS	Mysore	KR Nagar	Haradanahalli	Rural	8	8	0.08	0.0317		Irrigated Land	Bore well	Paddy	Coconut	General	117000
188	186.800	RHS	Mysore	KR Nagar	Haradanahalli	Rural	9	9	0.14	0.2036		Irrigated Land	Bore well	Sugarcane	Ragi	NA	358992
189	187.000	RHS	Mysore	KR Nagar	Haradanahalli	Rural	176	176	0.026	0.0125		Dry land	-	Ragi	-	OBC	96000
190	187.000	LHS	Mysore	KR Nagar	Haradanahalli	Rural	184	184	0.024	0.0253		Irrigated Land	Bore well	Ragi	Vegetable	OBC	19200
191	187.000	LHS	Mysore	KR Nagar	Haradanahalli	Rural		184	0.08	-		Irrigated Land	Bore well	Ragi	Vegetable	OBC	181200
192	187.000	LHS	Mysore	KR Nagar	Haradanahalli	Rural		184	0.19	-		Settlements	-	Ragi	Coconut	OBC	240000
193	187.000	LHS	Mysore	KR Nagar	Haradanahalli	Rural	236	236	0.024	0.0906		Settlements	-	Ragi	-	OBC	86400
194	187.000	RHS	Mysore	KR Nagar	Haradanahalli	Rural	3	3/1	0.03	0.0560		Irrigated Land	Bore well	Paddy	-	NA	537600
195	187.000	RHS	Mysore	KR Nagar	Haradanahalli	Rural	108	108/P4	0.84	0.0317		Dry land	-	Ragi	-	OBC	60000
196	188.000	RHS	Mysore	KR Nagar	Haradanahalli	Rural	137	137/1	14.4	0.0246		Irrigated Land	Bore well	Banana	Arecanut	OBC	NA
197	188.000	RHS	Mysore	KR Nagar	Haradanahalli	Rural		137/1	0.13	-		Irrigated Land	Bore well	Coconut	-	OBC	96000
198	188.000	LHS	Mysore	KR Nagar	Haradanahalli	Rural	182	182/6	0.46	0.0133		Settlements	-	Ragi	Vegetable	OBC	12000
199	188.000	RHS	Mysore	KR Nagar	Haradanahalli	Rural	188	188/2	0.65	0.0011		Dry land	-	Ragi	-	OBC	144000
200	188.000	LHS	Mysore	KR Nagar	Haradanahalli	Rural	190	190/1	0.02	0.0009		Irrigated Land	Bore well	Maize	Coconut	NA	130992
201	188.000	LHS	Mysore	KR Nagar	Haradanahalli	Rural		190/2	0.16	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	393000
202	188.000	RHS	Mysore	KR Nagar	Haradanahalli	Rural	303	303/3	0.62	0.0012		Dry land	-	Ragi	-	OBC	39000
203	178.100	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	25	25	0.48	0.0749		Dry land	-	Ragi	Maize	OBC	232800
204	178.100	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	28	28	0.8	0.0425		Irrigated Land	Bore well	Sapota	-	NA	118320
205	178.100	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban		28	0.28	-		Dry land	-	Ragi	-	NA	-
206	178.100	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	30	30	0.17	0.0134		Irrigated Land	Bore well	Coconut	-	OBC	16200
207	178.100	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	33	33	1.57	0.0011		Dry land	-	Ragi	-	OBC	198000
208	178.100	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	35	35	0.25	0.0064		Dry land	-	Ragi	-	OBC	30000
209	178.100	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	56	56	0.2225	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	198996
210	178.100	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	57	57	0.33	0.0288		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	198996
211	178.100	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	58	58	1.07	0.1735		Dry land	-	Ragi	-	OBC	166920
212	178.100	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban		58	0.34	-		Irrigated Land	Bore well	Coconut	Arecanut	OBC	99396
213	178.100	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban		58	0.03	-		Dry land	-	Ragi	-	OBC	81000

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
214	178.100	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	61	61	0.03	0.2286		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	198996
215	179.000	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban		61	0.134	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	32820
216	179.000	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	63	63	1.29	0.0626		Irrigated Land	Bore well	Ragi	Coconut	OBC	NA
217	179.000	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	69	69	0.33	0.0298		Dry land	-	Ragi	-	OBC	21000
218	179.000	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban		69	0.4	-		Irrigated Land	Bore well	Paddy	Coconut	SC	252516
219	179.000	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	24	24/1	0.65	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	45396
220	179.000	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	26	26/5	0.35	0.0043		Dry land	-	Ragi	Pulses	OBC	6000
221	179.000	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	34	34/1A	0.16	0.0177		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	NA
222	179.000	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban		34/1B	5.92	-		Dry land	-	Ragi	-	SC	60000
223	179.000	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	56	56/1	0.24	-		Irrigated Land	Bore well	Coconut	-	OBC	NA
224	179.000	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban		56/1	0.34	0.0444		Irrigated Land	Bore well	Coconut	Coconut	OBC	NA
225	179.000	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	59	59/2	0.05	0.1281		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	129996
226	179.000	LHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	61	61/2A	0.32	-		Irrigated Land	Bore well	Coconut	Coconut	OBC	32820
227	179.000	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	62	62/2	0.434	0.2099		Irrigated Land	Bore well	Mango	Vegetable	OBC	199992
228	179.600	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	68	68/1	0.006	0.0182		Dry land	-	Ragi	-	OBC	54000
229	179.600	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban		68/1	0.03	-		Dry land	-	Ragi	-	OBC	78000
230	179.600	RHS	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban		68/2	0.15	-		Dry land	-	Ragi	-	OBC	108000
231	177.100	LHS	Mysore	KR Nagar	Kurubahalli	Rural	33	33	0.12	0.0672		Dry land	-	Ragi	-	OBC	41100
232	177.100	LHS	Mysore	KR Nagar	Kurubahalli	Rural	43	43	5	0.0344		Dry land	-	Ragi	-	OBC	66000
233	177.100	LHS	Mysore	KR Nagar	Kurubahalli	Rural	46	46	0.05	0.0381		Dry land	-	Ragi	-	OBC	16440
234	177.100	LHS	Mysore	KR Nagar	Kurubahalli	Rural	47	47	6	0.0780		Dry land	-	Pulsus	-	NA	-
235	177.100	RHS	Mysore	KR Nagar	Kurubahalli	Rural	20	20/1	0.29	0.0671		Dry land	-	Ragi	-	OBC	48000
236	177.100	RHS	Mysore	KR Nagar	Kurubahalli	Rural	21	21/2	0.4	0.1489		Irrigated Land	Bore well	Coconut	-	OBC	30000
237	177.100	RHS	Mysore	KR Nagar	Kurubahalli	Rural		21	0.36	-		Dry land	-	Ragi	-	OBC	16500
238	177.100	RHS	Mysore	KR Nagar	Kurubahalli	Rural		21/4	0.42	-		Irrigated Land	Bore well	Coconut	Ragi	OBC	21000
239	177.100	RHS	Mysore	KR Nagar	Kurubahalli	Rural	22	22/7	0.39	0.1322		Irrigated Land	Bore well	Vegetable	Coconut	OBC	105516
240	177.100	LHS	Mysore	KR Nagar	Kurubahalli	Rural	34	34/1A	0.09	-		Irrigated Land	Bore well	Coconut	-	OBC	99996
241	177.100	LHS	Mysore	KR Nagar	Kurubahalli	Rural		34/1A	0.0825	0.0876		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	129996
242	177.900	LHS	Mysore	KR Nagar	Kurubahalli	Rural		34/3	0.01	-		Irrigated Land	Bore well	Coconut	-	OBC	93996
243	177.900	LHS	Mysore	KR Nagar	Kurubahalli	Rural		34/3	0.31	-		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	NA
244	177.900	LHS	Mysore	KR Nagar	Kurubahalli	Rural	45	45/2	0.92	0.0341		Irrigated Land	Bore well	Vegetable	Coconut	OBC	105516
245	177.900	RHS	Mysore	KR Nagar	Kurubahalli	Rural	49	49/2	0.92	0.0162		Dry land	-	Ragi	-	OBC	10500
246	-	LHS	Mysore	KR Nagar	Mudlabeedu	Rural	34	34	0.4	0.0234		Dry land	-	Ragi	Pulses	OBC	228492
247	180.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban	6	6	0.12	0.0141		Dry land	-	Ragi	-	OBC	1281996
248	180.000	RHS	Mysore	KR Nagar	Saligrama	Semi Urban		6/1A3	0.02	-		Dry land	-	Ragi	-	NA	-
249	180.000	RHS	Mysore	KR Nagar	Saligrama	Rural	9	9	2	0.0417		Dry land	-	Ragi	Pulses	OBC	187200
250	180.000	RHS	Mysore	KR Nagar	Saligrama	Urban		9	0.4	-		Irrigated Land	Bore well	Coconut	Vegetable	OBC	627192
251	180.000	LHS	Mysore	KR Nagar	Saligrama	Rural	15	15	0.8	0.1718		Dry land	-	Ragi	-	OBC	72000
252	180.000	RHS	Mysore	KR Nagar	Saligrama	Semi Urban	16	16	0.44	0.0159		Dry land	-	Ragi	-	NA	38400
253	180.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban	53	53	1.06	0.0027		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	108000
254	180.000	RHS	Mysore	KR Nagar	Saligrama	Rural	56	56	0.82	0.1514		Dry land	-	Ragi	-	OBC	60000
255	180.000	RHS	Mysore	KR Nagar	Saligrama	Semi Urban		56/1	0.72	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	NA
256	180.000	LHS	Mysore	KR Nagar	Saligrama	Rural	57	57	1.21	0.1755		Irrigated Land	Bore well	Coconut	Ragi	NA	NA
257	181.000	LHS	Mysore	KR Nagar	Saligrama	Rural	747	747	0.4	0.0015		Irrigated Land	Bore well	Ragi	Mango	General	42996
258	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban	147	147/4	0.21	-		Dry land	-	Ragi	-	NA	38400
259	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		147/8	0.99	-		Dry land	-	Ragi	Pulses	OBC	144000
260	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		147/18	1.29	-		Irrigated Land	Bore well	Coconut	-	General	36000
261	181.000	LHS	Mysore	KR Nagar	Saligrama	Rural	15	15/1	0.01	0.0005		Irrigated Land	Bore well	Coconut	-	OBC	169992
262	181.000	RHS	Mysore	KR Nagar	Saligrama	Urban	178	178/1	0.4	-		Irrigated Land	Bore well	Ragi	Banana	OBC	134400
263	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/12	2.08	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	551496
264	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/13	0	-		Dry land	-	Ragi	-	NA	-
265	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/2	0	-		Dry land	-	Ragi	-	NA	-
266	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/2	0	-		Dry land	-	Ragi	-	NA	-
267	181.000	RHS	Mysore	KR Nagar	Saligrama	Rural	178	178/4	6	-		Dry land	-	Ragi	-	SC	91992
268	181.000	RHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/4	0.48	-		Irrigated Land	Bore well	Coconut	-	OBC	26196

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
269	181.000	RHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/4	0.15	-		Dry land	-	Ragi	-	OBC	303600
270	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/6	0.8	0.0022		Irrigated Land	Bore well	Ragi	Paddy	SC	96000
271	181.000	LHS	Mysore	KR Nagar	Saligrama	Urban	178	178/7	1.29	0.1493		Dry land	-	Ragi	-	NA	96000
272	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/1	0.17	-		Irrigated Land	Bore well	Ragi	Mango	OBC	12000
273	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/10	0.8	-		Dry land	-	Ragi	-	OBC	172800
274	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/11	0.4	-		Dry land	-	Ragi	-	SC	18000
275	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/19	0.77	-		Dry land	-	Ragi	-	OBC	99396
276	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/2	0.36	-		Irrigated Land	Bore well	Banana	-	OBC	60000
277	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/2	0.8	-		Irrigated Land	Bore well	Coconut	Vegetable	NA	118596
278	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/20	1.64	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	84000
279	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/21	0.28	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	174000
280	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/22	0.31	-		Dry land	-	Ragi	Pulses	NA	58452
281	181.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		178/23	0.4	-		Irrigated Land	Bore well	Ragi	-	SC	NA
282	181.000	LHS	Mysore	KR Nagar	Saligrama	Urban		178/24	0.41	-		Irrigated Land	Bore well	Ragi	Paddy	SC	82200
283	182.000	LHS	Mysore	KR Nagar	Saligrama	Urban	179	179/25	0.4	-		Dry land	-	Ragi	-	NA	-
284	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/27	0	-		Dry land	-	Ragi	-	NA	-
285	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/28	0.4	-		Dry land	-	Ragi	-	SC	37992
286	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/3	2.49	-		Dry land	-	Ragi	-	OBC	91500
287	182.000	RHS	Mysore	KR Nagar	Saligrama	Urban		179/3	0.36	-		Irrigated Land	Bore well	Banana	-	OBC	450000
288	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/3	0.16	-		Dry land	-	Ragi	-	OBC	12000
289	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/4	1.2	-		Dry land	-	Ragi	-	OBC	160200
290	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/4	0.62	-		Settlements	-	Coconut	Ragi	NA	NA
291	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/5	2	-		Irrigated Land	Bore well	Banana	-	NA	10500
292	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/5	0.26	-		Dry land	-	Ragi	-	General	48000
293	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/5	0.35	-		Dry land	-	Ragi	-	NA	-
294	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/5	0.8	-		Dry land	-	Ragi	-	SC	123600
295	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/6	0.32	-		Dry land	-	Ragi	-	General	45000
296	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/7	0.53	-		Dry land	-	Ragi	-	General	168000
297	182.000	LHS	Mysore	KR Nagar	Saligrama	Semi Urban		179/9	0.46	-		Dry land	-	Ragi	Pulses	OBC	68400
298	182.000	RHS	Mysore	KR Nagar	Saligrama	Urban		179/9	0.13	-		Dry land	-	Maize	-	NA	25092
299	182.000	LHS	Mysore	KR Nagar	Saligrama	Rural	22	22/2	0.3	0.0366		Dry land	-	Ragi	-	OBC	NA
300	182.000	LHS	Mysore	KR Nagar	Saligrama	Rural	49	49/2	1.2	0.0840		Dry land	-	Ragi	-	OBC	60000
301	168.700	RHS	Mysore	KR Nagar	Sambravalli	Rural	36	36	0.58	0.0567		Dry land	-	Ragi	-	SC	31992
302	168.700	RHS	Mysore	KR Nagar	Sambravalli	Rural	42	42	0.25	0.0009		Dry land	-	Ragi	Pulses	SC	102000
303	172.600	RHS	Mysore	KR Nagar	Somanahalli	Rural	22	22	0.04	0.0984		Settlements	-		-	NA	660000
304	172.600	RHS	Mysore	KR Nagar	Somanahalli	Rural	31	31	0.53	0.4913		Irrigated Land	Bore well	Vegetable	-	OBC	204000
305	172.600	RHS	Mysore	KR Nagar	Somanahalli	Rural		31	0.4	-		Irrigated Land	Bore well	Mango	Ragi	ST	69000
306	172.600	RHS	Mysore	KR Nagar	Somanahalli	Rural	43	43	0.2	0.0246		Irrigated Land	Bore well	Arecanut	Banana	SC	549996
307	172.600	RHS	Mysore	KR Nagar	Somanahalli	Rural	44	44	1.21	0.2128		Dry land	-	Ragi	-	OBC	197100
308	172.600	RHS	Mysore	KR Nagar	Somanahalli	Rural	45	45	1	0.0958		Dry land	-	Ragi	Maize	OBC	54000
309	172.600	LHS	Mysore	KR Nagar	Somanahalli	Rural	48	48	0	0.0510		Dry land	-	Ragi	-	OBC	37500
310	172.600	LHS	Mysore	KR Nagar	Somanahalli	Rural		48	0.4	-		Irrigated Land	Bore well	Ragi	Mango	ST	528000
311	172.600	LHS	Mysore	KR Nagar	Somanahalli	Rural		48	0.02	-		Settlements	-		-	OBC	660000
312	173.000	LHS	Mysore	KR Nagar	Somanahalli	Rural	49	49	0.5	0.0600		Dry land	-	Ragi	-	NA	-
313	173.000	LHS	Mysore	KR Nagar	Somanahalli	Rural	52	52	0.3	0.0127		Irrigated Land	Bore well	Mango	-	OBC	423600
314	173.000	LHS	Mysore	KR Nagar	Somanahalli	Rural	56	56	0.6	0.0050		Dry land	-	Ragi	-	General	37500
315	173.000	RHS	Mysore	KR Nagar	Somanahalli	Rural	43	43/3	0.79	0.0095		Irrigated Land	Bore well	Mango	-	OBC	423600
316	182.900	LHS	Mysore	KR Nagar	Yaladhahalli	Semi Urban	14	14	0.16	0.1019		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	86400
317	182.900	LHS	Mysore	KR Nagar	Yaladhahalli	Semi Urban	51	51/1	0.86	0.3541		Dry land	-	Ragi	-	NA	26160
318	182.900	LHS	Mysore	KR Nagar	Yaladhahalli	Semi Urban		51/3	0.19	-		Dry land	-	Ragi	-	OBC	24000
319	175.9	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	33	33	0.03	-		Dry land	-	Ragi	Pulses	OBC	55152
320	174.4	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	49	49	0.57	0.1367		Dry land	-	Ragi	Pulses	NA	-
321	174.9	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	51	51	0.31	0.2201		Baarren land	-		-	OBC	36000
322	175.1	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	53	53	0.4	0.1235		Dry land	-	Ragi	-	NA	-
323	175.1	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		53/1A	0.41	-		Dry land	-	Ragi	-	OBC	21840

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
324	175.1	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		53/6	0	-		Dry land	-	Ragi	-	NA	-
325	175.1	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		53	0.09	-		Dry land	-	Ragi	-	NA	174000
326	175.1	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		53	0.4	-		Dry land	-	Ragi	-	OBC	24000
327	175.1	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		53	0.42	-		Dry land	-	Ragi	-	NA	73992
328	175.1	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		53	1.64	-		Dry land	-	Ragi	-	SC	39768
329	175.4	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	68	68	0.02	0.0064		Dry land	-	Ragi	-	OBC	82200
330	175.4	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		68	0.6	-		Dry land	-	Ragi	Pulses	OBC	55692
331	175.45	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	70	70	0.22	-		Dry land	-	Ragi	-	OBC	24000
332	175.45	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		70	0.89	0.0130		Dry land	-	Ragi	-	OBC	57840
333	175.9	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	33	33/6	1.02	0.1849		Irrigated Land	Bore well	Vegetable	Coconut	NA	364392
334	175.9	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		33/7	1.27	-		Irrigated Land	Bore well	Paddy	-	OBC	115992
335	175.7	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	34	34/6	0.02	0.0047		Dry land	-	Ragi	-	OBC	56736
336	174	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	48	48/0	0.05	0.6837		Dry land	-	Ragi	-	NA	27600
337	174	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		48/7	0.85	-		Irrigated Land	Bore well	Ragi	Paddy	OBC	72000
338	174	RHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		48/C	0.17	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	117000
339	174	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	69	69/10	0.83	-		Irrigated Land	Bore well	Coconut	-	OBC	57300
340	174	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban		69/4	0	0.0316		Dry land	-	Ragi	-	General	96000
341	174.2	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	74	74/4	0.8	0.0053		Dry land	-	Ragi	-	OBC	24000
342	174.2	LHS	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	74	74/6	0.01	-		Dry land	-	Ragi	-	NA	73992
343	175.3	RHS	Mysore	KR Nagar	Yelemuddanahalli	Rural	36	36	0.06	0.0022		Irrigated Land	Bore well	Banana	Sugarcane	OBC	NA
344	134.950	RHS	Mysore	KR Pate	Dhugganahalli	Rural	31	31	0.81	0.1063		Dry land	-	Ragi	-	OBC	111996
345	141.900	LHS	Mandya	KR Pet	Kygonahalli	Rural	33	33	0.63	-		Dry land	-	Ragi	-	OBC	72000
346	141.900	RHS	Mandya	KR Pet	Kygonahalli	Rural	31	31/D-P4	0.78	0.0056		Dry land	-	Ragi	Paddy	OBC	140400
347	141.900	LHS	Mandya	KR Pet	Kygonahalli	Rural	38	38/2A	0.62	0.0848		Dry land	-	Ragi	-	OBC	72000
348	168.700	LHS	Mysore	KR Nagar	Sambravalli	Rural	1	1	0.4	0.0976		Dry land	-	Ragi	-	NA	-
349	-	RHS	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	165	165	0.09	0.6100785		Dry land	-	Ragi	-	OBC	49296
350	-	RHS	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban		165/1	0.06	-		Irrigated Land	Bore well	Mango	-	OBC	15096
351	-	RHS	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban		165/10	2.02	-		Dry land	-	Ragi	Maize	OBC	392196
352	-	RHS	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban		165/2	0.29	-		Dry land	-	Ragi	-	OBC	39000
353	-	RHS	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban		165/4	0.12	-		Irrigated Land	Bore well	Paddy	-	OBC	189492
354	-	RHS	Mandya	KR PETH	Agraharabachalli	Rural	208	208	1.02	0.0480054		Irrigated Land	Bore well	Coconut	-	OBC	531996
355	170.250	LHS	Mandya	KR PETH	Agraharabachalli	Rural	87	87/3	0.47	0.4525898		Irrigated Land	Bore well	Sugarcane	Coconut	NA	399996
356	161.000	RHS	Mandya	KR PETH	Akkihebbal	Rural	1	1	0.39	0.0332		Dry land	-	Ragi	-	OBC	18000
357	161.000	RHS	Mandya	KR PETH	Akkihebbal	Rural		1	0.08	-		Dry land	-	Ragi	-	OBC	72000
358	161.000	RHS	Mandya	KR PETH	Akkihebbal	Rural	38	38	0.114	0.1198		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	18000
359	82.850	RHS	Mandya	KR PETH	Berya	Rural	46	46	0.03	0.3193		Dry land	-	Ragi	-	OBC	72000
360	201.700	LHS	Mandya	KR PETH	Berya	Rural		46/1	0.22	-		Irrigated Land	Bore well	Paddy	-	OBC	52836
361	202.350	LHS	Mandya	KR PETH	Berya	Rural		46/1	0.39	0.1097		Irrigated Land	Bore well	Paddy	-	OBC	49404
362	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	2	2	0.25	0.2955403		Irrigated Land	Bore well	Paddy	-	NA	27600
363	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		2/3,2/5	0.12	-		Irrigated Land	Bore well	Paddy	-	OBC	117000
364	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	3	3	0.18	0.4990498		Dry land	-	Ragi	-	OBC	141996
365	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		3	1.17	-		Irrigated Land	Bore well	Sugarcane	-	OBC	141996
366	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		3	0.11	-		Irrigated Land	Tank	Paddy	-	OBC	31992
367	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		3/2	1.2	-		Dry land	-	Ragi	-	OBC	104100
368	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		3/2	0.28	-		Dry land	-	Ragi	-	OBC	141000
369	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	7	7	0.16	0.5680352		Dry land	-	Ragi	-	OBC	135000
370	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		7	0.32	-		Dry land	-	Ragi	-	OBC	36000
371	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	29	29	0.11	0.8208602		Dry land	-	Ragi	-	OBC	72000
372	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		29	0.64	-		Dry land	-	Ragi	-	OBC	44100
373	75.450	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		29	0.19	-		Irrigated Land	Bore well	Paddy	-	OBC	474000
374	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		29/4	0.28	-		Dry land	-	Ragi	-	OBC	55992
375	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	23	23	0.4	0.1466154		Dry land	-	Ragi	-	NA	-
376	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	24	24	0.43	0.9234009		Dry land	-	Ragi	-	OBC	66000
377	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	4	4/3	0.18	0.1716882		Dry land	-	Ragi	-	OBC	205500
378	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		4/6	0.01	-		Dry land	-	Ragi	-	OBC	141000

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
379	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	22	22/H-P2	0.32	0.1473295		Irrigated Land	Bore well	Coconut	-	OBC	54600
380	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		22/1	0.4	-		Dry land	-	Ragi	Pulses	OBC	57996
381	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		22/A	0.4	-		Dry land	-	Ragi	Pulses	OBC	57996
382	165.500	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	31	31/P5	1.28	0.1350654		Dry land	-	Ragi	-	NA	-
383	166.350	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		31P4	0.28	-		Dry land	-	Ragi	-	NA	-
384	181.420	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	43	43/6	0.4	-		Dry land	-	Ragi	-	NA	-
385	181.420	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		43/6	0	0.1779		Dry land	-	Ragi	-	NA	-
386	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	77	77/8	4.8	-		Dry land	-	Ragi	Pulses	-	-
387	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban		77/8	0.13	0.3724817		Dry land	-	Ragi	-	NA	43992
388	-	RHS	Mandya	KR PETH	Billaramanahalli	Semi Urban	78	78/8	0.09	0.0589292		Dry land	-	Ragi	-	OBC	99996
389	133.800	LHS	Mandya	KR PETH	Bommadihalli	Rural	11	11/2.	0.05	1.7624		Dry land	-	Ragi	-	OBC	45000
390	134.000	LHS	Mandya	KR PETH	Bommadihalli	Rural		11/2.	0.4	-		Dry land	-	Ragi	-	NA	-
391	134.800	LHS	Mandya	KR PETH	Bommadihalli	Rural		11/2.	0.9	-		Dry land	-	Ragi	-	NA	-
392	145.200	LHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	38	38	0.09	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	43992
393	145.200	LHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		38	0	0.0212		Dry land	-	Ragi	-	-	-
394	145.200	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	45	45	0.42	0.0205		Irrigated Land	Bore well	Ragi	-	NA	NA
395	145.200	LHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	58	58	2	-		Dry land	-	Ragi	-	General	312000
396	145.200	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	39	39/2	2.4	0.0345		Dry land	-	Tobacco	Pulses	OBC	1087992
397	145.200	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		39/2	0	-		Dry land	-	Ragi	-	NA	-
398	145.200	LHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		39	0.39	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	255204
399	145.200	LHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		39	2.61	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	255204
400	145.200	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	43	43/1B	0.42	-		Dry land	-	Ragi	-	OBC	80400
401	145.200	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	43	43/1P1	0.77	0.0748		Irrigated Land	Bore well	Ragi	Coconut	SC	27000
402	145.200	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		43/2A	10.4	-		Irrigated Land	Bore well	Coconut	Arecanut	OBC	16392
403	145.200	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		43/5	0	-		Dry land	-	Ragi	-	NA	-
404	145.200	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	54	54/2P1	0.14	0.0341		Irrigated Land	Bore well	Paddy	-	OBC	474000
405	145.600	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		54/2p2	0	-		Dry land	-	Ragi	-	NA	-
406	145.600	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	58	58/1	0	-		Dry land	-	Ragi	-	NA	-
407	145.600	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		58/3-P2	0.37	-		Dry land	-	Ragi	-	OBC	264000
408	145.600	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		58/3-P3	0.18	0.0488		Irrigated Land	Bore well	Mango	-	NA	474000
409	145.600	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	59	59/2	0.34	-		Dry land	-	Ragi	-	General	181200
410	145.600	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban		59/3	3.2	0.0434		Dry land	-	Ragi	-	OBC	339996
411	145.600	RHS	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	61	61/2	1.68	0.0266		Dry land	-	Ragi	Tobacco	SC	262500
412	157.100	RHS	Mandya	KR PETH	Bommenahalli	Rural	100	100	0.51	-		Dry land	-	Ragi	-	NA	72000
413	157.100	LHS	Mandya	KR PETH	Bommenahalli	Rural		100	0.07	-		Dry land	-	Ragi	-	NA	215592
414	157.100	LHS	Mandya	KR PETH	Bommenahalli	Rural		100	0.35	0.2479		Irrigated Land	Bore well	Coconut	-	OBC	153600
415	157.100	LHS	Mandya	KR PETH	Bommenahalli	Rural		100	0	-		Dry land	-	Ragi	Pulses	NA	224796
416	157.100	RHS	Mandya	KR PETH	Bommenahalli	Rural		100/P21	0.75	-		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	259836
417	157.100	RHS	Mandya	KR PETH	Bommenahalli	Rural		100/P5	0.4	-		Dry land	-	Ragi	-	NA	-
418	157.100	RHS	Mandya	KR PETH	Bommenahalli	Rural		100	0	-		Dry land	-	Ragi	-	NA	-
419	158.000	RHS	Mandya	KR PETH	Bommenahalli	Rural	114	114	0.36	-		Dry land	-	Ragi	-	NA	-
420	158.000	RHS	Mandya	KR PETH	Bommenahalli	Rural	116	116	0	0.0103		Dry land	-	Ragi	-	NA	-
421	158.000	RHS	Mandya	KR PETH	Bommenahalli	Rural		116	1.29	-		Dry land	-	Ragi	-	OBC	86892
422	158.000	RHS	Mandya	KR PETH	Bommenahalli	Rural	149	149/3P1	0.48	0.0055		Dry land	-	Ragi	-	NA	-
423	158.000	LHS	Mandya	KR PETH	Bommenahalli	Rural	25	25/7	0.3	0.0434		Dry land	-	Ragi	-	OBC	170988
424	158.000	RHS	Mandya	KR PETH	Bommenahalli	Rural	54	54/1	0.62	0.0322		Irrigated Land	Bore well	Ragi	Mango	OBC	72000
425	158.000	LHS	Mandya	KR PETH	Bommenahalli	Rural		54	0	-		Dry land	-	Ragi	-	NA	-
426	-	RHS	Mandya	KR PETH	Boppanahalli	Rural		54	0.19	-		Irrigated Land	Bore well	Paddy	Ragi	OBC	120996
427	-	RHS	Mandya	KR PETH	Boppanahalli	Rural		54	0.02	-		Irrigated Land	Bore well	Coconut	-	OBC	15996
428	-	RHS	Mandya	KR PETH	Boppanahalli	Rural		54	0.02	1.1758		Dry land	-	Ragi	-	OBC	65520
429	-	RHS	Mandya	KR PETH	Boppanahalli	Rural		54	0.06	-		Dry land	-	Ragi	-	OBC	180000
430	-	RHS	Mandya	KR PETH	Boppanahalli	Rural		54	0.49	-		Baarren land	-		-	OBC	36000
431	158.500	RHS	Mandya	KR PETH	Bommenahalli	Rural	55	55/5	0	0.0566		Dry land	-	Ragi	-	NA	-
432	158.500	RHS	Mandya	KR PETH	Bommenahalli	Rural	55	55	0	-		Dry land	-	Ragi	-	NA	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
433	81.600	LHS	Mandya	KR PETH	Chikkahosahalli	Semi Urban	31	31	4.88	0.2617857		Irrigated Land	Bore well	Ragi	Coconut	OBC	18000
434	84.650	LHS	Mandya	KR PETH	Chikkahosahalli	Semi Urban	33	33	0.25	0.0051868		Irrigated Land	Bore well	Coconut	Paddy	OBC	48792
435	81.600	LHS	Mandya	KR PETH	Chikkahosahalli	Semi Urban	38	38	0.04	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	85992
436	84.550	LHS	Mandya	KR PETH	Chikkahosahalli	Semi Urban		38	0.8	0.3287911		Irrigated Land	Bore well	Coconut	Sugarcane	SC	192000
437	84.550	LHS	Mandya	KR PETH	Chikkahosahalli	Semi Urban		38	0.8	-		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	110400
438	81.600	LHS	Mandya	KR PETH	Chikkahosahalli	Semi Urban	46	46	0.24	0.3520074		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	189156
439	81.600	LHS	Mandya	KR PETH	Chikkahosahalli	Semi Urban	34	34/1,34/1B,34/5	0.08	0.0929422		Irrigated Land	Bore well	Ragi	Sugarcane	OBC	18000
440	84.200	RHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	5	5	0.24	0.0186884		Dry land	-	Ragi	-	OBC	187992
441	84.300	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	16	16	0.97	0.0135742		Dry land	-	Ragi	-	OBC	21000
442	84.300	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	33	33	1.6	-		Irrigated Land	Bore well	Mulberry	Coconut	SC	720000
443	84.300	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	40	40	0.7825	0.6068038		Irrigated Land	Bore well	Coconut	-	OBC	183996
444	84.550	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	41	41	0.37	0.0862693		Irrigated Land	Bore well	Mulberry	Coconut	SC	105600
445	84.000	RHS	Mandya	KR PETH	Chikkonahalli	Semi Urban		41/2	0.43	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	1083996
446	83.300	RHS	Mandya	KR PETH	Chikkonahalli	Semi Urban		41/2	0.49	-		Dry land	-	Ragi	-	General	12000
447	84.350	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	31	31/20	0.17	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	219996
448	84.800	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban		31/25	0.55	0.4464083		Irrigated Land	Bore well	Sugarcane	Coconut	SC	33600
449	84.650	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban		31	0.34	-		Irrigated Land	Bore well	Coconut	-	OBC	144000
450	84.550	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban		31	0.4	-		Dry land	-	Ragi	-	SC	49992
451	-	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	32	32	0.81	-		Dry land	-	Tobacco	Ragi	OBC	365196
452	84.300	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban		32/11	2.08	-		Irrigated Land	Bore well	Sugarcane	Coconut	NA	720000
453	84.650	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban		32/14	0.43	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	79992
454	84.400	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban		32/15	1.16	0.050517		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	220392
455	84.300	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	33	33/11	1.28	0.2142682		Irrigated Land	Bore well	Mulberry	Coconut	SC	720000
456	84.800	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	34	34/4	0.4	0.2595032		Irrigated Land	Bore well	Mulberry	Coconut	OBC	417996
457	84.500	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	37	37/P3	0.11	0.3160085		Irrigated Land	Bore well	Mulberry	Coconut	SC	105600
458	84.900	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban	39	39/3	0.8	0.3830161		Irrigated Land	Bore well	Mulberry	Coconut	OBC	31200
459	84.300	LHS	Mandya	KR PETH	Chikkonahalli	Semi Urban		39/4	0.03	-		Irrigated Land	Bore well	Mulberry	Coconut	SC	720000
460	84.300	LHS	Mandya	KR PETH	ChikkonaHosahalli	Rural	32	32/12	1.64	0.1529167		Irrigated Land	Bore well	Sugarcane	Coconut	SC	720000
461	55.500	RHS	Mandya	KR PETH	ChikkonaHosahalli	Rural	36	36	0.21	0.1421		Irrigated Land	Bore well	Mango	-	OBC	120000
462	162.900	RHS	Mandya	KR PETH	Dhudukanahalli	Rural	197	197	0	0.0601		Dry land	-	Ragi	-	NA	-
463	162.900	RHS	Mandya	KR PETH	Dhudukanahalli	Rural		197	0.63	0.0005		Dry land	-	Ragi	-	SC	42180
464	162.900	RHS	Mandya	KR PETH	Dhudukanahalli	Rural	198	198	8.4	0.0420		Irrigated Land	Bore well	Ragi	Coconut	OBC	120000
465	163.000	RHS	Mandya	KR PETH	Dhudukanahalli	Rural	188	188/1	0.5	0.0162		Irrigated Land	Bore well	Ragi	Mango	OBC	210000
466	163.000	LHS	Mandya	KR PETH	Dhudukanahalli	Rural		188/2	0	0.0342		Irrigated Land	Bore well	Ragi	Mango	OBC	210000
467	163.000	LHS	Mandya	KR PETH	Dhudukanahalli	Rural	189	189/1P2	0	0.0348		Dry land	-	Ragi	-	NA	-
468	134.950	LHS	Mandya	KR PETH	Dhugganahalli	Rural	1	1	0.12	0.1514		Dry land	-	Ragi	-	OBC	96000
469	134.950	LHS	Mandya	KR PETH	Dhugganahalli	Rural		1	0.11	-		Dry land	-	Ragi	-	OBC	33600
470	134.950	LHS	Mandya	KR PETH	Dhugganahalli	Rural		1	0.12	-		Dry land	-	Ragi	-	OBC	306000
471	134.950	RHS	Mandya	KR PETH	Dhugganahalli	Rural		1	0.33	-		Dry land	-	Ragi	-	General	6000
472	134.950	RHS	Mandya	KR PETH	Dhugganahalli	Rural		1	0.4	-		Dry land	-	Ragi	-	NA	-
473	134.950	LHS	Mandya	KR PETH	Dhugganahalli	Rural	2	2	0.41	0.0338		Irrigated Land	Bore well	Ragi	Mango	OBC	88008
474	135.000	RHS	Mandya	KR PETH	Dhugganahalli	Rural	18	18	0.28	1.0396		Dry land	-	Ragi	-	NA	-
475	135.800	RHS	Mandya	KR PETH	Dhugganahalli	Rural	19	19	0.28	0.0626		Dry land	-	Ragi	-	NA	-
476	135.700	LHS	Mandya	KR PETH	Dhugganahalli	Rural		19	0.04	-		Irrigated Land	Bore well	Paddy	-	OBC	48996
477	136.100	RHS	Mandya	KR PETH	Dhugganahalli	Rural	20	20	0.4	-		Dry land	-	Ragi	-	NA	-
478	135.500	RHS	Mandya	KR PETH	Dhugganahalli	Rural	24	24	0.5	0.2401		Dry land	-	Ragi	-	NA	-
479	135.900	LHS	Mandya	KR PETH	Dhugganahalli	Rural	10	10/1B	0.5	0.0608		Settlements	-		-	NA	-
480	136.100	RHS	Mandya	KR PETH	Dhugganahalli	Rural	20	20/1	0.43	-		Dry land	-	Ragi	-	OBC	36000
481	136.100	RHS	Mandya	KR PETH	Dhugganahalli	Rural		20/1B	0.28	0.0228		Dry land	-	Ragi	-	NA	-
482	136.100	RHS	Mandya	KR PETH	Dhugganahalli	Rural		20/P1	0.1	-		Settlements	-		-	OBC	168000
483	136.100	RHS	Mandya	KR PETH	Dhugganahalli	Rural		20/P2	0.63	-		Irrigated Land	Bore well	Ragi	Mango	OBC	209220
484	136.100	LHS	Mandya	KR PETH	Dhugganahalli	Rural		20/1A-P	0.39	-		Irrigated Land	Bore well	Ragi	Mulberry	OBC	79992
485	136.100	RHS	Mandya	KR PETH	Dhugganahalli	Rural		20(70)	0.21	-		Dry land	-	Ragi	-	OBC	720000
486	135.5	RHS	Mandya	KR PETH	Dhugganahalli	Rural	30	30/7A	0.2	0.5537		Dry land	-	Ragi	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
487	188.000	RHS	Mandya	KR PETH	Haradanahalli	Semi Urban	292	292	0.14	0.0337		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	332496
488	82.400	RHS	Mandya	KR PETH	Hosaholalu	Semi Urban	85	85	0.07	0.4797285		Dry land	-	Ragi	-	OBC	60000
489	139.500	LHS	Mandya	KR PETH	Jaginakere	Rural	36	36	0.2	0.0161		Dry land	-	Ragi	-	OBC	126000
490	139.500	RHS	Mandya	KR PETH	Jaginakere	Rural	69	69	0.04	0.0215		Dry land	-	Ragi	-	NA	195996
491	139.500	LHS	Mandya	KR PETH	Jaginakere	Rural	75	75	0.41	0.1108		Dry land	-	Ragi	-	OBC	181200
492	139.500	LHS	Mandya	KR PETH	Jaginakere	Rural		75	0.44	-		Dry land	-	Ragi	-	SC	75300
493	139.500	LHS	Mandya	KR PETH	Jaginakere	Rural	87	87	0.54	0.0717		Dry land	-	Ragi	-	ST	36000
494	139.500	LHS	Mandya	KR PETH	Jaginakere	Rural	112	112	0.03	0.0590		Dry land	-	Ragi	-	General	72000
495	139.500	LHS	Mandya	KR PETH	Jaginakere	Rural	113	113	0.08	0.0032		Dry land	-	Ragi	-	ST	54000
496	139.500	LHS	Mandya	KR PETH	Jaginakere	Rural	114	114	0.05	0.0252		Dry land	-	Ragi	-	ST	121992
497	139.500	LHS	Mandya	KR PETH	Jaginakere	Rural	115	115	0.42	0.0401		Dry land	-	Ragi	-	NA	73500
498	140.000	RHS	Mandya	KR PETH	Jaginakere	Rural	134	134	0	-		Dry land	-	Ragi	-	NA	-
499	140.000	RHS	Mandya	KR PETH	Jaginakere	Rural		134	0.08	0.0079		Dry land	-	Ragi	-	ST	60000
500	140.000	RHS	Mandya	KR PETH	Jaginakere	Rural	135	135	0.94	0.0257		Dry land	-	Ragi	-	ST	42000
501	140.000	RHS	Mandya	KR PETH	Jaginakere	Rural	138	138	0	0.0920		Dry land	-	Ragi	-	NA	-
502	140.000	RHS	Mandya	KR PETH	Jaginakere	Rural	152	152	0.5	0.0011		Dry land	-	Ragi	-	NA	-
503	140.000	RHS	Mandya	KR PETH	Jaginakere	Rural	160	160	0.26	0.0281		Dry land	-	Ragi	-	OBC	60000
504	140.000	RHS	Mandya	KR PETH	Jaginakere	Rural	161	161	0.14	0.0189		Dry land	-	Ragi	-	NA	99996
505	140.000	RHS	Mandya	KR PETH	Jaginakere	Rural	136	136/1A	0	-		Dry land	-	Ragi	-	NA	-
506	140.500	LHS	Mandya	KR PETH	Jaginakere	Rural		136	0.02	-		Dry land	-	Ragi	-	NA	312000
507	140.500	LHS	Mandya	KR PETH	Jaginakere	Rural		136/3	0.25	0.0817		Dry land	-	Ragi	-	ST	72000
508	140.500	RHS	Mandya	KR PETH	Jaginakere	Rural		136/5	0	-		Dry land	-	Ragi	-	NA	-
509	140.500	RHS	Mandya	KR PETH	Jaginakere	Rural	138	138/1	0	0.0024		Dry land	-	Ragi	-	NA	-
510	140.500	LHS	Mandya	KR PETH	Jaginakere	Rural	148	148/2	0.4	0.0957		Irrigated Land	Bore well	Coconut	-	ST	121992
511	140.500	RHS	Mandya	KR PETH	Jaginakere	Rural	162	162/4	0	0.0478		Dry land	-	Ragi	-	NA	-
512	140.500	LHS	Mandya	KR PETH	Jaginakere	Rural	68	68/1	4.67	0.0578		Irrigated Land	Bore well	Coconut	-	NA	699996
513	140.500	LHS	Mandya	KR PETH	Jaginakere	Rural	70	70/1	1.62	-		Irrigated Land	Bore well	Coconut	-	OBC	699996
514	140.500	LHS	Mandya	KR PETH	Jaginakere	Rural		70/2	0.34	0.2060		Dry land	-	Ragi	-	OBC	69000
515	141.000	RHS	Mandya	KR PETH	Jaginakere	Rural	75	75/4	0	-		Irrigated Land	Bore well	Pulsus	Coconut	OBC	259992
516	141.000	LHS	Mandya	KR PETH	Jaginakere	Rural		75/7	0.14	-		Dry land	-	Ragi	-	OBC	162000
517	141.000	LHS	Mandya	KR PETH	Jaginakere	Rural	86	86/3	0.012	-		Dry land	-	Ragi	-	NA	-
518	141.000	LHS	Mandya	KR PETH	Jaginakere	Rural		86/4P1	0.25	0.1613		Dry land	-	Ragi	-	NA	99996
519	141.000	RHS	Mandya	KR PETH	Jaginakere	Rural		86/6	0	-		Dry land	-	Ragi	-	NA	-
520	141.000	LHS	Mandya	KR PETH	Jaginakere	Rural		86/7	0.69	-		Irrigated Land	Bore well	Coconut	Arecanut	OBC	2100000
521	141.000	LHS	Mandya	KR PETH	Jaginakere	Rural		86/7P1	1.08	-		Dry land	-	Ragi	-	NA	84396
522	141.000	LHS	Mandya	KR PETH	Jaginakere	Rural		86/9	0.02	-		Settlements	-		-	ST	NA
523	141.000	RHS	Mandya	KR PETH	Jaginakere	Rural	87	87/1	0	-		Dry land	-	Ragi	-	NA	-
524	141.000	LHS	Mandya	KR PETH	Jaginakere	Rural		87/2	0.01	-		Dry land	-	Ragi	-	OBC	60000
525	141.000	RHS	Mandya	KR PETH	Jaginakere	Rural		87/4	0	-		Dry land	-	Ragi	-	NA	-
526	141.000	RHS	Mandya	KR PETH	Jaginakere	Rural		87/5P3	0	-		Dry land	-	Ragi	-	NA	-
527	141.000	RHS	Mandya	KR PETH	Jaginakere	Rural	89	89/P2	0.14	-		Dry land	-	Ragi	-	SC	81996
528	159.000	LHS	Mandya	KR PETH	Karunenahalli	Rural	16	16/P20	0.47	-		Dry land	-	Ragi	-	General	84000
529	159.000	LHS	Mandya	KR PETH	Karunenahalli	Rural		16	0.63	0.1087		Irrigated Land	Bore well	Coconut	-	OBC	313596
530	159.000	RHS	Mandya	KR PETH	Karunenahalli	Rural		16	0.26	-		Dry land	-	Ragi	-	OBC	177996
531	159.000	RHS	Mandya	KR PETH	Karunenahalli	Rural		16	0.53	-		Dry land	-	Ragi	-	OBC	209220
532	159.000	RHS	Mandya	KR PETH	Karunenahalli	Rural		16	0	-		Irrigated Land	Bore well	Coconut	Banana	OBC	139992
533	159.000	RHS	Mandya	KR PETH	Karunenahalli	Semi Urban		16	0	-		Dry land	-	Ragi	-	NA	NA
534	159.000	RHS	Mandya	KR PETH	Karunenahalli	Urban	19	19	0.78	-		Irrigated Land	Bore well	Coconut	-	OBC	129996
535	159.000	LHS	Mandya	KR PETH	Karunenahalli	Rural	24	24	0.77	-		Irrigated Land	Bore well	Sapota	Banana	OBC	420000
536	159.000	LHS	Mandya	KR PETH	Karunenahalli	Rural		24	0.25	-		Dry land	-	Ragi	-	OBC	139992
537	159.000	RHS	Mandya	KR PETH	Karunenahalli	Rural		24	0.4	0.0705		Dry land	-	Ragi	-	NA	NA
538	159.000	LHS	Mandya	KR PETH	Karunenahalli	Rural	33	33	0.17	0.0364		Irrigated Land	Bore well	Sugarcane	Coconut	General	180000
539	159.000	LHS	Mandya	KR PETH	Karunenahalli	Urban	68	68	2.02	0.0807		Dry land	-	Ragi	-	OBC	83400
540	159.000	RHS	Mandya	KR PETH	Karunenahalli	Rural	69	69	4.48	0.2380		Dry land	-	Ragi	-	OBC	120000
541	160.000	RHS	Mandya	KR PETH	Karunenahalli	Rural	70	70	0	0.1023		Irrigated Land	Bore well	Mango	-	OBC	126000

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
542	160.000	RHS	Mandya	KR PETH	Karunenahalli	Rural		70	1.79	-		Irrigated Land	Bore well	Mulberry	Coconut	OBC	195996
543	160.000	LHS	Mandya	KR PETH	Karunenahalli	Rural	73	73	0.02	0.2026		Dry land	-	Ragi	-	OBC	208200
544	160.000	LHS	Mandya	KR PETH	Karunenahalli	Rural		73	1.69	-		Dry land	-	Ragi	-	SC	85992
545	160.000	LHS	Mandya	KR PETH	Karunenahalli	Rural	78	78	1.65	0.0105		Dry land	-	Ragi	-	OBC	267000
546	160.000	RHS	Mandya	KR PETH	Karunenahalli	Rural		78	0.32	-		Dry land	-	Ragi	-	OBC	45996
547	160.000	RHS	Mandya	KR PETH	Karunenahalli	Rural		78	0.56	-		Dry land	-	Ragi	-	OBC	663000
548	160.000	RHS	Mandya	KR PETH	Karunenahalli	Rural	19	19/P20	0.69	0.0334		Dry land	-	Ragi	-	OBC	155196
549	160.000	RHS	Mandya	KR PETH	Karunenahalli	Rural	24	24/B3	1.69	-		Dry land	-	Ragi	-	General	489996
550	160.000	RHS	Mandya	KR PETH	Karunenahalli	Rural	34	34/1A-P1	0.4	0.1110		Dry land	-	Ragi	-	NA	NA
551	160.000	RHS	Mandya	KR PETH	Karunenahalli	Rural		34/1A-P1	0.08	-		Dry land	-	Ragi	-	OBC	183996
552	160.000	RHS	Mandya	KR PETH	Karunenahalli	Rural	35	35/3	0.08	0.0433		Dry land	-	Ragi	-	OBC	141996
553	160.000	LHS	Mandya	KR PETH	Karunenahalli	Rural	36	36/1A2	0.84	0.0137		Dry land	-	Ragi	-	OBC	77472
554	160.000	LHS	Mandya	KR PETH	Karunenahalli	Rural	73	73/11	0.02	-		Dry land	-	Ragi	-	OBC	363000
555	160.800	LHS	Mandya	KR PETH	Karunenahalli	Rural		73/18	0.15	-		Dry land	-	Ragi	-	OBC	72000
556	160.800	LHS	Mandya	KR PETH	Karunenahalli	Rural		73/4A	0.16	-		Irrigated Land	Bore well	Sapota	-	OBC	174000
557	160.800	LHS	Mandya	KR PETH	Karunenahalli	Rural		73/5AP1	0.17	-		Irrigated Land	Bore well	Ragi	Mango	OBC	42996
558	160.800	LHS	Mandya	KR PETH	Karunenahalli	Rural		73/6	1.69	-		Dry land	-	Ragi	-	SC	72000
559	160.800	LHS	Mandya	KR PETH	Karunenahalli	Rural		73/6	4.48	-		Dry land	-	Ragi	-	OBC	120000
560	160.800	LHS	Mandya	KR PETH	Karunenahalli	Rural		73/7	0.04	-		Dry land	-	Ragi	-	OBC	106500
561	160.800	LHS	Mandya	KR PETH	Karunenahalli	Rural		73/7	0.12	-		Irrigated Land	Bore well	Sapota	-	OBC	396000
562	160.800	RHS	Mandya	KR PETH	Karunenhalli	Rural	70	70/26P1	2	-		Dry land	-	Ragi	-	OBC	37800
563	145.800	RHS	Mandya	KR PETH	Kodihalli	Rural	20	20/1	2.29	0.0585		Irrigated Land	Bore well	Arecanut	Coconut	NA	537996
564	145.800	RHS	Mandya	KR PETH	Kodihalli	Rural		20/1P1	0	-		Dry land	-	Ragi	-	NA	-
565	145.800	RHS	Mandya	KR PETH	Kodihalli	Rural		20/3AP1	0	-		Dry land	-	Ragi	-	NA	-
566	145.800	RHS	Mandya	KR PETH	Kodihalli	Rural		20/3BP2	0.002	-		Dry land	-	Ragi	-	NA	-
567	145.800	LHS	Mandya	KR PETH	Kodihalli	Rural	21	21/1	0	0.0743		Dry land	-	Ragi	-	NA	-
568	145.800	LHS	Mandya	KR PETH	Kodihalli	Semi Urban	14	14/	0.19	0.0146		Irrigated Land	Bore well	Paddy	-	OBC	126000
569	145.800	LHS	Mandya	KR PETH	Kodihalli	Semi Urban	32	32/2	2	-		Irrigated Land	Bore well	Coconut	-	NA	-
570	145.800	LHS	Mandya	KR PETH	Kodihalli	Semi Urban		32/3A-P1	0.82	0.0398		Irrigated Land	Bore well	Coconut	-	OBC	139992
571	145.800	RHS	Mandya	KR PETH	Kodihalli	Semi Urban		32	0.026	-		Dry land	-	Ragi	-	OBC	99996
572	145.800	RHS	Mandya	KR PETH	Kodihalli	Semi Urban		32	0	-		Dry land	-	Ragi	-	NA	NA
573	155.100	RHS	Mandya	KR PETH	Komenahalli	Semi Urban	12	12	0	-		Dry land	-	Ragi	-	NA	-
574	155.100	RHS	Mandya	KR PETH	Komenahalli	Semi Urban		12	0.07	0.5671		Irrigated Land	Bore well	Coconut	-	NA	215592
575	155.100	LHS	Mandya	KR PETH	Komenahalli	Rural		12	0.36	-		Irrigated Land	Bore well	Paddy	Coconut	OBC	147192
576	155.800	LHS	Mandya	KR PETH	Komenahalli	Rural	13	13	0.11	-		Dry land	-	Ragi	Pulses	NA	100392
577	155.800	LHS	Mandya	KR PETH	Komenahalli	Rural		13	0.45	0.2365		Irrigated Land	Bore well	Paddy	Coconut	OBC	21912
578	155.800	LHS	Mandya	KR PETH	Komenahalli	Rural		13	0.21	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	204396
579	155.800	LHS	Mandya	KR PETH	Komenahalli	Rural		13/1	0.26	-		Dry land	-	Ragi	-	OBC	108000
580	155.800	RHS	Mandya	KR PETH	Komenahalli	Rural		13/2	0	-		Dry land	-	Ragi	-	NA	-
581	156.000	LHS	Mandya	KR PETH	Komenahalli	Semi Urban	62	62	0.53	1.2633		Irrigated Land	Bore well	Maize	Coconut	OBC	143664
582	156.000	RHS	Mandya	KR PETH	Komenahalli	Rural		62/P1	1.76	-		Irrigated Land	Bore well	Paddy	Coconut	OBC	153912
583	156.000	LHS	Mandya	KR PETH	Komenahalli	Rural		62	0.23	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	94392
584	156.000	LHS	Mandya	KR PETH	Komenahalli	Rural	65	65	0.02	0.0342		Dry land	-	Ragi	-	OBC	127200
585	156.000	LHS	Mandya	KR PETH	Kommenahalli	Rural		65	0.08	-		Dry land	-	Ragi	-	NA	37992
586	156.000	RHS	Mandya	KR PETH	Kommenahalli	Rural		65/1-P5	0	-		Dry land	-	Ragi	-	NA	-
587	156.000	LHS	Mandya	KR PETH	Kommenahalli	Rural		65/8	0.09	-		Dry land	-	Ragi	-	OBC	127200
588	165.800	RHS	Mandya	KR PETH	Kotgahalli	Rural	90	90	1.28	-		Irrigated Land	Bore well	Coconut	-	NA	99996
589	165.500	RHS	Mandya	KR PETH	Kotgahalli	Rural	108	108	0.8	0.0177		Irrigated Land	Bore well	Ragi	Coconut	NA	992592
590	165.300	RHS	Mandya	KR PETH	Kotgahalli	Rural		108/3	0	-		Irrigated Land	Bore well	Coconut	Banana	NA	241992
591	164.900	RHS	Mandya	KR PETH	Kotgahalli	Rural	109	109	0.45	0.0223		Irrigated Land	Bore well	Ragi	Coconut	OBC	70992
592	164.900	RHS	Mandya	KR PETH	Kotgahalli	Rural	122	122	0.5	0.0080		Irrigated Land	Bore well	Banana	Coconut	OBC	1299996
593	165.500	RHS	Mandya	KR PETH	Kotgahalli	Rural		122	0	-		Irrigated Land	Bore well	Ragi	Coconut	NA	40992
594	165.300	RHS	Mandya	KR PETH	Kotgahalli	Rural		122/2	0	-		Irrigated Land	Bore well	Coconut	Banana	OBC	151992
595	-	RHS	Mandya	KR PETH	Kotgahalli	Rural	110	110/2	0.4	0.0658		Irrigated Land	Tank	Vegetable	Coconut	OBC	92592
596	181.420	RHS	Mandya	KR PETH	Kotgahalli	Rural	112	112/2	0.6	0.1479		Dry land	-	Ragi	-	NA	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
597	166.250	RHS	Mandya	KR PETH	Kotgahalli	Rural	114/5-P1	114/5-P1	0.28	0.0248		Dry land	-	Ragi	-	NA	-
598	165.300	RHS	Mandya	KR PETH	Kotgahalli	Rural	114	117/1	0.1	0.0306		Irrigated Land	Bore well	Coconut	Banana	NA	244392
599	165.800	RHS	Mandya	KR PETH	Kotgahalli	Rural	118	118/4	0.28	0.0034		Irrigated Land	Bore well	Sugarcane	Coconut	NA	474996
600	166.300	RHS	Mandya	KR PETH	Kotgahalli	Rural	128	128/P2	0.28	0.0077		Dry land	-	Ragi	-	NA	-
601	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	201	201	0.19	0.1844258		Dry land	-	Ragi	Pulses	OBC	300000
602	-	RHS	Mandya	KR PETH	Krishnarajapete	Urban	207	207	0.4	0.2661936		Dry land	-	Ragi	-	SC	97992
603	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	208	208	0.25	0.3669879		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	138948
604	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	290	290	0.8	0.2351257		Dry land	-	Ragi	-	SC	24900
605	84.000	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	292	292	0.35	0.1457076		Irrigated Land	Bore well	Coconut	Paddy	OBC	109992
606	84.300	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	296	296	0.04	0.1057249		Irrigated Land	Bore well	Mulberry	Coconut	SC	102000
607	83.900	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	297	297	0.02	0.2357597		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	66000
608	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		297	0.41	-		Dry land	-	Ragi	-	SC	44436
609	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	302	302	0.06	0.3132328		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	649500
610	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		302	0.48	-		Dry land	-	Ragi	-	OBC	NA
611	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	340	340	0.78	0.070994		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	649500
612	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		340	0.06	-		Dry land	-	Ragi	-	OBC	27060
613	84.300	LHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	198	198/4P	0.04	0.5192833		Irrigated Land	Bore well	Mulberry	Coconut	SC	102000
614	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		198	1.2	-		Dry land	-	Ragi	-	OBC	55992
615	83.750	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		198/6	0.91	-		Dry land	-	Ragi	-	NA	51000
616	83.300	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		198/6	11.6	-		Dry land	-	Ragi	-	NA	66000
617	83.300	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		198/6	0.4045	-		Dry land	-	Ragi	-	OBC	69000
618	84.300	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	203	203/2	0.03	0.1508909		Irrigated Land	Bore well	Mulberry	Coconut	SC	102000
619	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	204	204/1& 204/4	1.2	0.2207553		Dry land	-	Ragi	-	OBC	24000
620	83.900	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	298/7	298/7	0.26	0.0347563		Irrigated Land	Bore well	Sugarcane	Banana	OBC	1437600
621	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	304	304/1	0.04	0.2997216		Dry land	-	Ragi	Pulses	SC	54396
622	84.300	LHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		304	12	-		Irrigated Land	Bore well	Sugarcane	Coconut	SC	720000
623	83.750	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	338	338/1	0.02	0.4021118		Dry land	-	Ragi	-	OBC	561996
624	84.100	RHS	Mandya	KR PETH	Krishnarajapete	Urban		338/2	0	-		Dry land	-	Ragi	-	NA	NA
625	83.300	RHS	Mandya	KR PETH	Krishnarajapete	Urban		338/2	0.4045	-		Dry land	-	Ragi	-	OBC	27000
626	83.900	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		338/3	0.06	-		Dry land	-	Ragi	-	OBC	561996
627	84.100	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban		338/3	0.81	-		Dry land	-	Ragi	-	OBC	561996
628	-	RHS	Mandya	KR PETH	Krishnarajapete	Semi Urban	340	340/1	0.83	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	332496
629	140.850	LHS	Mandya	KR PETH	Kttragatta	Rural	29	29	0.04	0.2993		Dry land	-	Ragi	-	NA	72000
630	140.850	LHS	Mandya	KR PETH	Kttragatta	Rural		29	0.15	-		Dry land	-	Ragi	-	OBC	144000
631	142.000	LHS	Mandya	KR PETH	Kygonahalli	Rural	31	31	1.03	0.0891		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	321996
632	142.000	LHS	Mandya	KR PETH	Kygonahalli	Rural		31/1A	0.4	0.0005		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	214032
633	161.400	LHS	Mandya	KR PETH	Lakshmipura	Rural	1	1	0.65	0.0460		Dry land	-	Ragi	-	OBC	NA
634	161.400	RHS	Mandya	KR PETH	Lakshmipura	Rural	41	41	0.12	0.0298		Irrigated Land	Bore well	Paddy	Ragi	NA	537600
635	161.400	RHS	Mandya	KR PETH	Lakshmipura	Rural		41/BP2	0.194	-		Dry land	-	Ragi	-	OBC	42000
636	161.400	LHS	Mandya	KR PETH	Lakshmipura	Rural	50	50	0.62	0.2999		Dry land	-	Ragi	-	OBC	135996
637	161.400	RHS	Mandya	KR PETH	Lakshmipura	Rural	67	67	0	0.0214		Dry land	-	Ragi	-	NA	-
638	161.400	RHS	Mandya	KR PETH	Lakshmipura	Rural		67	0.64	-		Dry land	-	Ragi	-	OBC	90600
639	161.400	RHS	Mandya	KR PETH	Lakshmipura	Rural	68	68	0.56	0.0463		Dry land	-	Ragi	-	NA	142320
640	161.400	RHS	Mandya	KR PETH	Lakshmipura	Rural	37	37/3	0.03	0.153		Irrigated Land	Bore well	Mango	-	NA	NA
641	161.400	RHS	Mandya	KR PETH	Lakshmipura	Rural	49	49	-	-		Dry land	-	Ragi	-	OBC	6000
642	161.400	RHS	Mandya	KR PETH	Lakshmipura	Rural		49/1	0.4	-		Irrigated Land	Bore well	Paddy	-	OBC	474000
643	161.400	RHS	Mandya	KR PETH	Lakshmipura	Rural		49/2	2.31	0.0322		Dry land	-	Tobacco	-	SC	420996
644	162.000	RHS	Mandya	KR PETH	Lakshmipura	Rural	53	53/1	0.68	-		Irrigated Land	Bore well	Mango	Ragi	OBC	190500
645	162.000	RHS	Mandya	KR PETH	Lakshmipura	Rural		53/1	0.4	0.0124		Irrigated Land	Bore well	Mango	-	OBC	55920
646	162.000	RHS	Mandya	KR PETH	Lakshmipura	Rural		53/2	0.68	-		Irrigated Land	Bore well	Mango	-	OBC	79200
647	166.400	RHS	Mandya	KR PETH	Machaholalu	Rural	5	5	0.194	-		Dry land	-	Ragi	-	NA	67500
648	166.400	LHS	Mandya	KR PETH	Machaholalu	Rural		5	0.4	0.0223		Irrigated Land	Bore well	Vegetable	-	OBC	819192
649	166.400	RHS	Mandya	KR PETH	Machaholalu	Rural	6	6	0.4	0.4391		Dry land	-	Ragi	-	NA	-
650	166.400	RHS	Mandya	KR PETH	Machaholalu	Rural		6./5	0	-		Dry land	-	Ragi	-	NA	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
651	166.400	RHS	Mandya	KR PETH	Machaholalu	Rural		6./6	0.56	-		Irrigated Land	Bore well	Mango	-	OBC	171000
652	166.400	LHS	Mandya	KR PETH	Machaholalu	Rural	11	11/1AP1	0.89	0.0395		Irrigated Land	Bore well	Mango	Ragi	OBC	120000
653	166.400	LHS	Mandya	KR PETH	Machaholalu	Rural	12	12/AP2	0.4	0.0274		Dry land	-	Ragi	-	OBC	NA
654	166.400	LHS	Mandya	KR PETH	Machaholalu	Rural		12/AP3	2.08	-		Irrigated Land	Bore well	Mango	Ragi	General	115992
655	167.000	LHS	Mandya	KR PETH	Machaholalu	Rural	31	31/P	0.4	0.0420		Dry land	-	Ragi	-	NA	-
656	167.000	LHS	Mandya	KR PETH	Machaholalu	Rural		31/P	2.42	-		Dry land	-	Ragi	-	OBC	132000
657	167.000	LHS	Mandya	KR PETH	Machaholalu	Rural		31/P	2.27	-		Irrigated Land	Bore well	Mango	Banana	NA	1241196
658	167.000	LHS	Mandya	KR PETH	Machaholalu	Rural		31/P	3.32	-		Dry land	-	Ragi	-	OBC	580392
659	167.000	LHS	Mandya	KR PETH	Machaholalu	Rural	35	35/1	2.96	-		Dry land	-	Ragi	-	OBC	580392
660	167.000	LHS	Mandya	KR PETH	Machaholalu	Rural		35/2	0.87	0.8005		Irrigated Land	Bore well	Mango	-	OBC	189192
661	167.000	LHS	Mandya	KR PETH	Machaholalu	Rural		35/2	0.42	-		Irrigated Land	Bore well	Coconut	Ragi	SC	114996
662	167.000	RHS	Mandya	KR PETH	Machaholalu	Rural	10	10	0.06	0.0500		Irrigated Land	Bore well	Paddy	Ragi	NA	537600
663	167.400	RHS	Mandya	KR PETH	Machaholalu	Rural		10/1.	0.5	-		Dry land	-	Ragi	-	OBC	223200
664	167.400	LHS	Mandya	KR PETH	Machaholalu	Rural		10/2	1	-		Irrigated Land	Bore well	Ragi	-	OBC	108000
665	167.400	LHS	Mandya	KR PETH	Machaholalu	Rural		10/2.	0.87	-		Irrigated Land	Bore well	Coconut	Banana	OBC	150000
666	142.600	RHS	Mandya	KR PETH	Mallenahalli	Rural	64	64	0.6	-		Dry land	-	Ragi	-	SC	158400
667	142.600	RHS	Mandya	KR PETH	Mallenahalli	Rural		64	0	0.0300		Dry land	-	Ragi	-	-	-
668	142.600	RHS	Mandya	KR PETH	Mallenahalli	Rural	65	65	0.1	0.0455		Dry land	-	Ragi	-	OBC	67200
669	142.600	LHS	Mandya	KR PETH	Mallenahalli	Rural		65	0.01	0.0407		Irrigated Land	Bore well	Paddy	-	OBC	24000
670	142.600	LHS	Mandya	KR PETH	Mallenahalli	Urban	54	54/5	0.14	-		Irrigated Land	Tank	Paddy	Coconut	OBC	190500
671	143.000	RHS	Mandya	KR PETH	Mallenahalli	Rural		54/6	1.01	0.0543		Dry land	-	Ragi	-	OBC	157800
672	143.000	RHS	Mandya	KR PETH	Mallenahalli	Rural	63	63/1	10.4	-		Irrigated Land	Bore well	Mango	-	NA	-
673	143.000	RHS	Mandya	KR PETH	Mallenahalli	Rural		63/2	1.2	0.3571		Irrigated Land	Bore well	Ragi	Sapota	OBC	42000
674	143.400	RHS	Mandya	KR PETH	Mallenahalli	Rural	68	68/P2	2.43	0.0233		Irrigated Land	Bore well	Ragi	Mango	OBC	101400
675	167.500	RHS	Mandya	KR PETH	Singanahalli	Rural	45	45	8	0.2277		Dry land	-	Ragi	Pulses	SC	234900
676	167.500	RHS	Mandya	KR PETH	Singanahalli	Rural	47	47	1.21	0.6218		Irrigated Land	Bore well	Coconut	Vegetable	OBC	60600
677	167.500	RHS	Mandya	KR PETH	Singanahalli	Rural	43	43/1	0.374	0.1275		Irrigated Land	Bore well	Paddy	-	OBC	174000
678	164.700	LHS	Mandya	KR PETH	Vaddargudi	Rural	3	3	0	0.0312		Dry land	-	Ragi	-	NA	-
679	164.700	RHS	Mandya	KR PETH	Vaddargudi	Rural	4	4	0.43	0.0200		Irrigated Land	Bore well	Paddy	-	NA	70500
680	164.700	RHS	Mandya	KR PETH	Vaddargudi	Rural	5	5	0.2	0.0290		Irrigated Land	Bore well	Ragi	-	NA	-
681	164.700	LHS	Mandya	KR PETH	Vaddargudi	Rural	7	7	0	0.0295		Irrigated Land	Bore well	Ragi	Mango	SC	109392
682	164.700	RHS	Mandya	KR PETH	Vaddargudi	Rural		7	0.46	-		Irrigated Land	Bore well	Paddy	-	NA	-
683	164.700	RHS	Mandya	KR PETH	Vaddargudi	Rural	8	8	0.24	0.0353		Dry land	-	Ragi	-	NA	-
684	164.700	LHS	Mandya	KR PETH	Vaddargudi	Rural	9	9	0	0.0077		Irrigated Land	Bore well	Paddy	-	OBC	NA
685	164.700	LHS	Mandya	KR PETH	Vaddargudi	Rural	37	37	0.083	0.0426		Dry land	-	Ragi	-	OBC	144396
686	164.700	LHS	Mandya	KR PETH	Vaddargudi	Rural	44	44	0	0.3240		Dry land	-	Ragi	-	NA	-
687	164.700	RHS	Mandya	KR PETH	Vaddargudi	Rural	55	55	1.72	0.0413		Dry land	-	Ragi	-	OBC	186000
688	165.000	LHS	Mandya	KR PETH	Vaddargudi	Rural	37	37/13	0	-		Dry land	-	Ragi	-	NA	-
689	165.000	LHS	Mandya	KR PETH	Vaddargudi	Rural		37/2	0	-		Dry land	-	Ragi	-	NA	-
690	165.000	LHS	Mandya	KR PETH	Vaddargudi	Rural		37/3	0.094	-		Irrigated Land	Tank	Arecanut	-	OBC	254100
691	165.000	LHS	Mandya	KR PETH	Vaddargudi	Rural	38	38/2C	0	-		Dry land	-	Ragi	-	NA	-
692	165.000	LHS	Mandya	KR PETH	Vaddargudi	Rural	39	39/1	0.094	0.0229		Irrigated Land	Tank	Coconut	-	OBC	248100
693	165.000	LHS	Mandya	KR PETH	Vaddargudi	Rural		39/1	0.094	-		Irrigated Land	Bore well	Coconut	-	OBC	38400
694	165.000	LHS	Mandya	KR PETH	Vaddargudi	Rural		39/2	1.0425	-		Irrigated Land	Bore well	Coconut	Arecanut	OBC	121992
695	165.000	LHS	Mandya	KR PETH	Vaddargudi	Rural		39/2	1.72	-		Irrigated Land	Bore well	Paddy	Ragi	OBC	52836
696	165.000	LHS	Mandya	KR PETH	Vaddargudi	Rural		39/2	0.18	-		Settlements	-		-	OBC	102000
697	166.200	LHS	Mandya	KR PETH	Vaddargudi	Rural	42	42/2	0.2	0.2004		Dry land	-	Ragi	-	NA	-
698	166.200	LHS	Mandya	KR PETH	Vaddargudi	Rural		42/2	0	-		Dry land	-	Ragi	-	NA	-
699	166.200	LHS	Mandya	KR PETH	Vaddargudi	Rural		42/2	0	-		Settlements	-		-	OBC	233916
700	166.200	LHS	Mandya	KR PETH	Vaddargudi	Rural		42/3B	0.0925	-		Irrigated Land	Tank	Arecanut	-	OBC	123420
701	143.600	LHS	Mandya	KR PETH	Valagere Menasa	Rural	255	255/4	0.2	0.0103		Dry land	-	Ragi	-	NA	-
702	58.800	RHS	Mandya	KR PETH	Voddaragudi	Rural	45	45/1	0.59	0.3628		Dry land	-	Ragi	-	OBC	60000
703	67.700	LHS	Tumkur	Kunigal	Chikkavvanahalli	Rural		45	0.07	-		Irrigated Land	Bore well	Coconut	-	OBC	324396
704	67.700	LHS	Tumkur	Kunigal	Chikkavvanahalli	Rural	39	39	0.01	0.0010		Dry land	-	Ragi	-	OBC	141996
705	67.700	RHS	Tumkur	Kunigal	Chikkavvanahalli	Rural	42	42	0.58	0.1553		Dry land	-	Ragi	-	OBC	126000

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
706	67.700	RHS	Tumkur	Kunigal	Chikkavvanahalli	Rural		42	0	-		Dry land	-	Ragi	-	OBC	33996
707	68.000	RHS	Tumkur	Kunigal	Chikkavvanahalli	Rural	32	32/1	0.102	0.1457		Dry land	-	Ragi	-	OBC	56100
708	68.000	LHS	Tumkur	Kunigal	Chikkavvanahalli	Rural	37	37/5	0.57	-		Dry land	-	Ragi	-	OBC	149196
709	68.000	LHS	Tumkur	Kunigal	Chikkavvanahalli	Rural		37/5	0.67	0.0245		Dry land	-	Ragi	-	NA	-
710	68.000	LHS	Tumkur	Kunigal	Chikkavvanahalli	Rural	38	38/1	0.11	0.0158		Dry land	-	Ragi	Pulses	OBC	22392
711	68.400	LHS	Tumkur	Kunigal	Chowdanakuppi	Rural	8	8	0.12	0.0455		Settlements	-		-	OBC	87000
712	68.400	LHS	Tumkur	Kunigal	Chowdanakuppi	Rural	9	9	0.23	0.1393		Settlements	-		-	OBC	33000
713	68.400	LHS	Tumkur	Kunigal	Chowdanakuppi	Rural	23	23	0.762	0.0254		Dry land	-	Ragi	-	General	187992
714	68.400	RHS	Tumkur	Kunigal	Chowdanakuppi	Rural	73	73	0.54	0.0429		Dry land	-	Ragi	-	OBC	227988
715	68.400	LHS	Tumkur	Kunigal	Chowdanakuppi	Rural	79	79	1.06	0.0042		Irrigated Land	Bore well	Ragi	Tamarind	OBC	36240
716	68.400	RHS	Tumkur	Kunigal	Chowdanakuppi	Urban	84	84	0.43	0.0267		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	135996
717	68.400	RHS	Tumkur	Kunigal	Chowdanakuppi	Rural	85	85	5.6	0.0251		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	332496
718	68.400	RHS	Tumkur	Kunigal	Chowdanakuppi	Rural		85/3	0	-		Dry land	-	Ragi	-	OBC	162000
719	68.400	LHS	Tumkur	Kunigal	Chowdanakuppi	Rural	89	89/3	0.41	0.0163		Irrigated Land	Bore well	Coconut	-	OBC	6000
720	69.100	LHS	Tumkur	Kunigal	Chowdanakuppi	Rural		89/3	1.03	-		Dry land	-	Ragi	-	NA	37992
721	71.200	LHS	Tumkur	Kunigal	Devapatna	Rural	174	174	0.44	0.2397		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	51000
722	71.200	RHS	Tumkur	Kunigal	Devapatna	Rural		174	0.21	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	57000
723	71.200	RHS	Tumkur	Kunigal	Devapatna	Rural		174	0.29	-		Irrigated Land	Bore well	Coconut	-	OBC	218796
724	71.200	RHS	Tumkur	Kunigal	Devapatna	Rural	165	165/1	0.39	0.0379		Dry land	-	Ragi	-	OBC	183996
725	71.200	LHS	Tumkur	Kunigal	Devapatna	Rural	168	168/6	1.04	0.0298		Dry land	-	Ragi	-	OBC	87192
726	71.200	RHS	Tumkur	Kunigal	Devapatna	Rural		168/9	0.36	-		Dry land	-	Ragi	-	NA	102000
727	71.200	RHS	Tumkur	Kunigal	Devapatna	Rural	170	170/2	0.03	0.1313		Dry land	-	Ragi	-	OBC	36000
728	71.200	LHS	Tumkur	Kunigal	Devapatna	Rural	56	56/4	0.26	0.1919		Irrigated Land	Bore well	Coconut	-	OBC	93996
729	71.200	LHS	Tumkur	Kunigal	Devapatna	Rural	-	-	0.28	-		Dry land	-	Ragi	-	OBC	30000
730	60.200	LHS	Tumkur	Kunigal	Halasabele	Rural	4	4	0.8	0.0643		Dry land	-	Ragi	-	NA	-
731	69.900	LHS	Tumkur	Kunigal	Hangarahalli	Rural	13	13	0.144	0.1043		Irrigated Land	Bore well	Coconut	-	OBC	49992
732	-	LHS	Tumkur	Kunigal	Hangarahalli	Rural	24	24	1	0.0755		Dry land	-	Ragi	-	OBC	30792
733	69.000	LHS	Tumkur	Kunigal	Hangarahalli	Rural	29	29	0.5	0.1330		Dry land	-	Ragi	-	NA	-
734	70.400	LHS	Tumkur	Kunigal	Hangarahalli	Rural	30	30	0.65	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	374796
735	70.400	LHS	Tumkur	Kunigal	Hangarahalli	Rural		30	1.01	0.0801		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	374796
736	70.500	RHS	Tumkur	Kunigal	Hangarahalli	Rural	46	46	0.17	0.2629		Irrigated Land	Bore well	Paddy	-	OBC	57996
737	70.000	LHS	Tumkur	Kunigal	Hangarahalli	Rural	25	25/5	0.34	0.0978		Irrigated Land	Bore well	Coconut	-	General	345600
738	-	LHS	Tumkur	Kunigal	Hangarahalli	Rural		25	1	-		Dry land	-	Ragi	-	OBC	24792
739	70.200	LHS	Tumkur	Kunigal	Hangarahalli	Rural		25	0.43	-		Irrigated Land	Bore well	Coconut	Arecanut	OBC	345600
740	70.400	RHS	Tumkur	Kunigal	Hangarahalli	Rural	31	31/1	0.09	-		Irrigated Land	Bore well	Coconut	-	General	5592
741	70.500	LHS	Tumkur	Kunigal	Hangarahalli	Rural		31/2	0.4	0.0662		Irrigated Land	Bore well	Coconut	-	General	5592
742	70.500	RHS	Tumkur	Kunigal	Hangarahalli	Rural	47	47/5	0.04	0.0364		Irrigated Land	Bore well	Paddy	-	OBC	57996
743	70.300	RHS	Tumkur	Kunigal	Hangarahalli	Rural		47/5	0.01	-		Irrigated Land	Bore well	Paddy	-	OBC	212676
744	-	LHS	Tumkur	Kunigal	Hangrahalli	Rural	12	12/5	6.02	0.0264		Irrigated Land	Bore well	Paddy	-	OBC	225000
745	-	LHS	Tumkur	Kunigal	Hangrahalli	Rural		12,13	0	0.9540		Dry land	-	Ragi	-	OBC	45960
746	74.700	LHS	Tumkur	Kunigal	Hassige	Rural	656	656	0.32	0.0459		Dry land	-	Ragi	Pulses	OBC	1137972
747	74.700	LHS	Tumkur	Kunigal	Hassige	Rural		656	0.56	-		Dry land	-	Ragi	-	SC	85992
748	75.000	LHS	Tumkur	Kunigal	Hassige	Rural	131	131(A)	0.17	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	400392
749	75.000	RHS	Tumkur	Kunigal	Hassige	Rural	133	133/1	1.21	0.0124		Irrigated Land	Bore well	Ragi	-	NA	-
750	75.000	RHS	Tumkur	Kunigal	Hassige	Rural	197	197/1	0.04	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	229992
751	75.000	RHS	Tumkur	Kunigal	Hassige	Rural		197/6	0.13	0.0816		Dry land	-	Ragi	Pulses	OBC	44256
752	75.000	RHS	Tumkur	Kunigal	Hassige	Rural	198	198/1	1.2	-		Irrigated Land	Bore well	Mango	-	OBC	103992
753	75.000	RHS	Tumkur	Kunigal	Hassige	Rural		198/2	1.69	0.0197		Dry land	-	Ragi	-	OBC	59196
754	-	RHS	Tumkur	Kunigal	Heerohalli	Rural	11	11	0.5	0.0024		Dry land	-	Ragi	-	OBC	73992
755	66.7	LHS	Tumkur	Kunigal	Heerohalli	Rural	57	57	0.18	0.0493		Dry land	-	Ragi	-	ST	48000
756	-	LHS	Tumkur	Kunigal	Heerohalli	Rural		57	0	-		Dry land	-	Ragi	-	OBC	120000
757	-	LHS	Tumkur	Kunigal	Heerohalli	Rural	58	58	0.7	0.0909		Dry land	-	Ragi	-	OBC	120000
758	-	LHS	Tumkur	Kunigal	Heerohalli	Rural	59	58	0	-		Dry land	-	Ragi	-	OBC	75996
759	66.8	LHS	Tumkur	Kunigal	Heerohalli	Rural	71	71	0.384	0.0071		Dry land	-	Ragi	Pulses	OBC	48000
760	-	RHS	Tumkur	Kunigal	Heerohalli	Rural	57	57/P2	0.5	-		Dry land	-	Ragi	Pulses	OBC	30000

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
761	66.9	LHS	Tumkur	Kunigal	Heerohalli	Rural	59	59/1	0.3	0.0518		Dry land	-	Ragi	Pulses	OBC	48000
762	67	LHS	Tumkur	Kunigal	Heerohalli	Rural	70	70/1	0	-		Dry land	-	Ragi	-	NA	-
763	67	RHS	Tumkur	Kunigal	Heerohalli	Rural	72	72/3	0.74	0.0032		Dry land	-	Ragi	-	OBC	48000
764	67	LHS	Tumkur	Kunigal	Heerohalli	Rural	94	94/1	0.23	-		Settlements	-		-	OBC	45984
765	67	LHS	Tumkur	Kunigal	Heerohalli	Rural		94/4	0.62	0.0112		Dry land	-	Ragi	Pulses	OBC	NA
766	-	LHS	Tumkur	Kunigal	Heerohalli	Rural	-	F	-	0.0228		Dry land	-	Ragi	-	NA	108000
767	-	LHS	Tumkur	Kunigal	Heerohalli	Rural	-	-	-	-		Dry land	-	Ragi	-	OBC	72000
768	-	LHS	Tumkur	Kunigal	Kenkere	Rural	38	38/7	0.31	0.0819		Dry land	-	Ragi	-	OBC	138000
769	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural		38/5B	0	-		Dry land	-	Ragi	-	NA	-
770	79.700	RHS	Tumkur	Kunigal	Kenkeri	Rural	20	20	0.35	0.0962		Dry land	-	Ragi	-	NA	-
771	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural		20/1	0.39	-		Dry land	-	Ragi	-	General	300000
772	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural		20	0	-		Dry land	-	Ragi	-	NA	-
773	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural		20/1	0	-		Dry land	-	Ragi	-	NA	-
774	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural		20/2	0	-		Dry land	-	Ragi	-	NA	-
775	79.700	RHS	Tumkur	Kunigal	Kenkeri	Rural		20/6	0	-		Dry land	-	Ragi	-	NA	-
776	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural	21	21	0.53	0.6785		Irrigated Land	Tank	Paddy	-	SC	69996
777	79.700	RHS	Tumkur	Kunigal	Kenkeri	Rural		21/2	0.22	-		Dry land	-	Ragi	-	NA	-
778	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural		21/4	0.02	-		Dry land	-	Ragi	-	NA	-
779	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural		21/6	0.02	-		Dry land	-	Ragi	-	NA	-
780	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural		21/7	0	-		Dry land	-	Ragi	-	NA	-
781	79.700	LHS	Tumkur	Kunigal	Kenkeri	Rural		21/8A1	0.02	-		Dry land	-	Ragi	-	NA	-
782	81.000	LHS	Tumkur	Kunigal	Kenkeri	Rural	28	28	0.56	0.0463		Dry land	-	Ragi	-	OBC	198000
783	81.000	LHS	Tumkur	Kunigal	Kenkeri	Rural	36	36	0.4	0.6516		Dry land	-	Ragi	-	NA	-
784	81.000	LHS	Tumkur	Kunigal	Kenkeri	Rural	59	59	0.6	0.0181		Dry land	-	Ragi	-	NA	-
785	81.000	LHS	Tumkur	Kunigal	Kenkeri	Rural	18	18/1	14	0.0504		Irrigated Land	Tank	Paddy	Tobacco	OBC	36000
786	81.000	LHS	Tumkur	Kunigal	Kenkeri	Rural		18/1	1.2	-		Irrigated Land	Tank	Ragi	Paddy	OBC	55500
787	81.000	LHS	Tumkur	Kunigal	Kenkeri	Rural	34	34/5	0.47	-		Irrigated Land	Tank	Paddy	-	OBC	92400
788	81.000	LHS	Tumkur	Kunigal	Kenkeri	Rural		34/6	0.23	-		Dry land	-	Ragi	-	OBC	80760
789	81.000	LHS	Tumkur	Kunigal	Kenkeri	Rural		34/7	0	-		Dry land	-	Ragi	-	NA	-
790	81.000	LHS	Tumkur	Kunigal	Kenkeri	Rural		34/8	0	0.4782		Dry land	-	Ragi	-	NA	-
791	65.800	LHS	Tumkur	Kunigal	Neelasandara	Rural	24	24/1	0.21	-		Dry land	-	Ragi	-	NA	132000
792	65.800	LHS	Tumkur	Kunigal	Neelasandara	Rural		24/1	0.85	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	132336
793	66.400	LHS	Tumkur	Kunigal	Neelasandara	Rural		24/1	0.21	-		Dry land	-	Ragi	-	-	-
794	66.4	RHS	Tumkur	Kunigal	Neelasandara	Rural		24/1	0	0.0088		Dry land	-	Ragi	-	OBC	147600
795	66.5	RHS	Tumkur	Kunigal	Neelasandra	Rural	27	27	0.5	0.3007		Dry land	-	Ragi	-	OBC	93996
796	66.6	LHS	Tumkur	Kunigal	Neelasandra	Rural	30	30	0.6	0.2939		Dry land	-	Ragi	-	NA	-
797	-	RHS	Tumkur	Kunigal	Neelasandra	Rural	21	21/1	2	-		Dry land	-	Ragi	-	OBC	72000
798	-	RHS	Tumkur	Kunigal	Neelasandra	Rural		21/2	0.4	0.0188		Dry land	-	Ragi	-	General	9996
799	-	LHS	Tumkur	Kunigal	Neelasandra	Rural	24	24/1	0	-		Dry land	-	Ragi	-	OBC	45600
800	-	LHS	Tumkur	Kunigal	Neelasandra	Rural	33	33/1	0.2	0.0800		Dry land	-	Ragi	-	OBC	132000
801	-	RHS	Tumkur	Kunigal	Neelasandra	Rural	34	34	0.8	-		Dry land	-	Ragi	-	OBC	46260
802	-	LHS	Tumkur	Kunigal	Neelasandra	Rural		34/1	0	0.0017		Dry land	-	Ragi	-	OBC	48000
803	84.300	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural	30	30	0.23	0.0253		Dry land	-	Ragi	-	OBC	66000
804	84.300	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural		30	0.75	-		Dry land	-	Ragi	-	OBC	660000
805	84.300	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural	31	31	0.61	0.0268		Dry land	-	Maize	-	OBC	46800
806	84.300	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		31	0.02	-		Irrigated Land	Bore well	Paddy	-	OBC	286992
807	84.300	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural	1	1/1	0.26	0.0930		Dry land	-	Ragi	-	OBC	175200
808	84.300	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural	2	2/1	0.4	-		Dry land	-	Ragi	-	OBC	180000
809	84.300	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural		2/3	0.78	0.0337		Dry land	-	Paddy	-	SC	49200
810	84.600	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural	3	3/1	0.45	-		Dry land	-	Maize	Ragi	OBC	145200
811	84.600	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/1	0.14	-		Irrigated Land	Tank	Coconut	-	OBC	18996
812	84.600	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/2	0.15	-		Dry land	-	Ragi	-	OBC	145200
813	84.600	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/2	2.09	-		Irrigated Land	Bore well	Paddy	Coconut	OBC	153600
814	84.600	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/4	0.47	-		Dry land	-	Ragi	-	OBC	166800
815	84.600	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/6	0.41	0.2347		Dry land	-	Ragi	-	NA	108000

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
816	84.600	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/8	0.22	-		Dry land	-	Ragi	-	NA	-
817	84.600	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/9	0.15	-		Irrigated Land	Bore well	Vegetable	Coconut	OBC	120000
818	84.600	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/11	0.23	-		Dry land	-	Ragi	-	OBC	211200
819	84.600	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/11	0.57	-		Irrigated Land	Tank	Coconut	Paddy	OBC	NA
820	84.600	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		3/12	0.15	-		Dry land	-	Ragi	-	OBC	157200
821	84.900	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural	7	7/6	0.14	-		Dry land	-	Ragi	-	SC	139200
822	84.900	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		7/8	1.02	0.1759		Dry land	-	Maize	Tobacco	OBC	423396
823	84.900	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural		7/10	0.08	-		Dry land	-	Ragi	-	OBC	55200
824	84.900	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural	8	8/1	1.3	0.0908		Dry land	-	Maize	-	OBC	93600
825	84.900	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural	20	20/1	0.45	0.1857		Dry land	-	Maize	-	OBC	157200
826	84.900	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural	23	23/19	2	-		Dry land	-	Ragi	-	ST	66000
827	84.900	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural		23/1B	0.16	0.0058		Dry land	-	Ragi	-	OBC	55200
828	84.900	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural		23/2A	0.51	0.3856		Dry land	-	Ragi	-	OBC	55200
829	84.900	RHS	Tumkur	Kunigal	Pallerayanahalli	Rural	25	25/1	0.42	0.0329		Irrigated Land	Bore well	Coconut	-	OBC	51600
830	84.900	LHS	Tumkur	Kunigal	Pallerayanahalli	Rural	33	33/1	0.81	0.0183		Dry land	-	Paddy	-	OBC	54000
831	83.250	RHS	Tumkur	Kunigal	Pura	Rural	18	18	0.25	-		Dry land	-	Ragi	-	SC	204996
832	83.250	RHS	Tumkur	Kunigal	Pura	Rural		18	0.46	-		Irrigated Land	Tank	Coconut	Coconut	NA	187992
833	83.250	LHS	Tumkur	Kunigal	Pura	Rural	19	19	0.17	0.1536		Irrigated Land	Tank	Coconut	-	OBC	102792
834	83.250	RHS	Tumkur	Kunigal	Pura	Rural	37	37	0.2	0.1120		Dry land	-	Ragi	-	NA	-
835	83.250	LHS	Tumkur	Kunigal	Pura	Rural		37/1	1	-		Dry land	-	Ragi	-	-	-
836	83.700	LHS	Tumkur	Kunigal	Pura	Rural		37/2	0.77	-		Dry land	-	Ragi	-	SC	27000
837	83.700	LHS	Tumkur	Kunigal	Pura	Rural		37/3	0.06	-		Dry land	-	Ragi	Pulses	OBC	24336
838	83.700	RHS	Tumkur	Kunigal	Pura	Rural	18	18/1	0	-		Irrigated Land	Bore well	Coconut	Vegetable	OBC	237192
839	83.700	RHS	Tumkur	Kunigal	Pura	Rural		18/1	0	0.1754		Dry land	-	Ragi	-	-	-
840	83.700	RHS	Tumkur	Kunigal	Pura	Rural		18/1	0.46	-		Dry land	-	Ragi	-	OBC	456000
841	83.700	LHS	Tumkur	Kunigal	Pura	Rural	20	20P	1.43	0.2152		Irrigated Land	Tank	Paddy	Coconut	OBC	568992
842	83.700	RHS	Tumkur	Kunigal	Pura	Rural	38	38/1-5	0.03	-		Irrigated Land	Tank	Paddy	-	SC	64992
843	83.700	RHS	Tumkur	Kunigal	Pura	Rural		38/2	0.17	-		Irrigated Land	Tank	Coconut	-	OBC	107196
844	83.700	RHS	Tumkur	Kunigal	Pura	Rural		38/2	0.03	-		Irrigated Land	Tank	Paddy	-	OBC	64992
845	83.700	RHS	Tumkur	Kunigal	Pura	Rural		38/4	0	-		Irrigated Land	Tank	Paddy	-	OBC	90000
846	84.100	LHS	Tumkur	Kunigal	Pura	Rural		38P	1.02	0.1338		Irrigated Land	Tank	Coconut	-	NA	760500
847	84.100	RHS	Tumkur	Kunigal	Pura	Rural	39	39/1	0.13	-		Irrigated Land	Tank	Mango	-	General	49992
848	84.100	RHS	Tumkur	Kunigal	Pura	Rural		39/2	0.64	0.1905		Irrigated Land	Tank	Sugarcane	-	OBC	174996
849	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural	36	36	0.48	0.1252		Dry land	-	Ragi	-	NA	148356
850	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural	52	52	0	-		Dry land	-	Ragi	-	NA	-
851	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural		52	1.51	0.3113		Dry land	-	Ragi	Pulses	NA	70992
852	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural	53	53	0.6	0.2336		Dry land	-	Ragi	-	OBC	6996
853	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural	56	56	0.5	-		Dry land	-	Ragi	-	-	-
854	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural	9	9/8	0.61	0.0867		Dry land	-	Ragi	-	OBC	24000
855	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural	34	34/1	0	-		Dry land	-	Ragi	-	-	-
856	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural		34/4	1.48	-		Dry land	-	Ragi	Pulses	NA	245196
857	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural		34/9	0	0.5530		Dry land	-	Ragi	-	NA	-
858	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural	35	35/1	1.41	-		Dry land	-	Ragi	-	OBC	70992
859	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural		35/4	0	-		Irrigated Land	Bore well	Sugarcane	-	OBC	126000
860	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural		35/8	0	-		Dry land	-	Ragi	-	NA	-
861	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural		35/8	0	0.0888		Dry land	-	Ragi	-	NA	371760
862	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural	36	36/1	0.8	-		Dry land	-	Ragi	-	-	-
863	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural		36/3	0	-		Dry land	-	Ragi	-	NA	36000
864	82.500	LHS	Tumkur	Kunigal	Sugganahalli	Rural	37	37/3	0.45	-		Dry land	-	Pulsus	-	NA	125196
865	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		37/7	0	0.0611		Dry land	-	Ragi	-	NA	-
866	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural	46	46/1	0.8	-		Dry land	-	Tobacco	-	OBC	89988
867	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		46/17	0	-		Irrigated Land	Bore well	Paddy	Vegetable	OBC	525996
868	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		46/2	0	-		Irrigated Land	Bore well	Coconut	-	NA	192000
869	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		46/3	0	0.5399		Dry land	-	Ragi	-	NA	NA
870	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		46/5	0	-		Irrigated Land	Bore well	Coconut	Vegetable	NA	461196

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
871	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		46/6	0	-		Dry land	-	Ragi	-	General	84756
872	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		46/7	0.6	-		Dry land	-	Ragi	-	NA	-
873	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural	55	55/1B	0	-		Dry land	-	Ragi	-	-	-
874	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		55/4	0.73	-		Irrigated Land	Bore well	Ragi	Coconut	NA	146988
875	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		55/4	0	0.1921		Irrigated Land	Bore well	Paddy	-	NA	204000
876	82.800	LHS	Tumkur	Kunigal	Sugganahalli	Rural		55/7	12	-		Dry land	-	Ragi	-	OBC	343500
877	83.200	LHS	Tumkur	Kunigal	Sugganahalli	Rural	56	56/4	0	0.0698		Dry land	-	Ragi	-	NA	73992
878	83.200	LHS	Tumkur	Kunigal	Sugganahalli	Rural		56/1	0.02	-		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	78000
879	85.600	LHS	Tumkur	Kunigal	Ungra	Rural	22	22	0	0.1722		Dry land	-	Ragi	-	NA	-
880	85.600	LHS	Tumkur	Kunigal	Ungra	Rural		22	1.12	-		Dry land	-	Ragi	-	SC	130500
881	85.600	LHS	Tumkur	Kunigal	Ungra	Rural	86	86	0.65	0.0232		Irrigated Land	Bore well	Ragi	Coconut	OBC	73596
882	85.600	LHS	Tumkur	Kunigal	Ungra	Rural	88	88	2.12	0.0299		Dry land	-	Ragi	-	OBC	115992
883	85.600	LHS	Tumkur	Kunigal	Ungra	Rural	102	102/1	0.8	-		Irrigated Land	Bore well	Citrus	-	OBC	333600
884	85.600	LHS	Tumkur	Kunigal	Ungra	Rural		102	0.56	0.0167		Dry land	-	Ragi	-	SC	27996
885	85.600	LHS	Tumkur	Kunigal	Ungra	Rural	103	103	0.56	0.0330		Dry land	-	Ragi	Pulses	General	84000
886	85.600	LHS	Tumkur	Kunigal	Ungra	Rural		103	0	-		Dry land	-	Ragi	-	-	-
887	85.600	LHS	Tumkur	Kunigal	Ungra	Rural	106	106	0.73	0.0021		Dry land	-	Ragi	-	OBC	156000
888	86.100	LHS	Tumkur	Kunigal	Ungra	Rural	107	107	0.02	0.0101		Dry land	-	Ragi	Pulses	NA	37548
889	86.100	LHS	Tumkur	Kunigal	Ungra	Rural	109	109	0.69	0.0048		Dry land	-	Ragi	Pulses	OBC	96300
890	86.100	LHS	Tumkur	Kunigal	Ungra	Rural	110	110	0.03	-		Irrigated Land	Bore well	Ragi	Coconut	NA	321384
891	86.100	LHS	Tumkur	Kunigal	Ungra	Rural		110	0.4	0.0065		Dry land	-	Ragi	-	NA	51996
892	86.100	RHS	Tumkur	Kunigal	Ungra	Rural	100	100/3B	0.45	0.0357		Dry land	-	Ragi	-	OBC	72000
893	86.100	LHS	Tumkur	Kunigal	Ungra	Rural	101	101/2	1.18	0.0353		Irrigated Land	Bore well	Paddy	Mango	NA	72000
894	86.700	RHS	Tumkur	Kunigal	Ungra	Rural	104	104/1	0.22	0.0266		Irrigated Land	Bore well	Citrus	-	OBC	108000
895	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	108	108/1	0.21	0.0077		Dry land	-	Ragi	Pulses	NA	81648
896	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	111	111/2	0.5	0.0086		Dry land	-	Ragi	Pulses	NA	177360
897	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	112	112/1	0.8	0.0120		Dry land	-	Ragi	-	-	-
898	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	114	114/1A	0.285	0.0031		Irrigated Land	Bore well	Coconut	-	SC	187992
899	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	115	115/2	0.8	0.0025		Dry land	-	Ragi	-	NA	NA
900	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	116	116/1A	1.09	-		Dry land	-	Ragi	-	OBC	39000
901	86.700	LHS	Tumkur	Kunigal	Ungra	Rural		116/2	0.8	0.0074		Dry land	-	Ragi	-	NA	-
902	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	124	124/1A2	0.25	0.0230		Dry land	-	Ragi	-	OBC	78000
903	86.700	LHS	Tumkur	Kunigal	Ungra	Rural		124/1B	0.14	-		Irrigated Land	Bore well	Coconut	-	OBC	90000
904	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	125	125/1	0.42	0.0384		Dry land	-	Pulsus	-	OBC	NA
905	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	127	127/3-4	0.41	-		Dry land	-	Ragi	Pulses	NA	60192
906	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	21	21/1	0	0.0351		Dry land	-	Pulsus	Ragi	SC	37680
907	86.700	RHS	Tumkur	Kunigal	Ungra	Rural		21/1	0.02	-		Dry land	-	Ragi	-	NA	346992
908	86.700	LHS	Tumkur	Kunigal	Ungra	Rural	23	23/3B1	0.14	0.2949		Dry land	-	Ragi	Pulses	OBC	121488
909	86.700	RHS	Tumkur	Kunigal	Ungra	Rural		23/3B2	0.72	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	461196
910	86.700	RHS	Tumkur	Kunigal	Ungra	Rural	24	24/1B	0.2	0.1006		Dry land	-	Ragi	-	-	-
911	87.000	LHS	Tumkur	Kunigal	Ungra	Rural	25	25/2	1.02	0.1555		Dry land	-	Ragi	-	OBC	142332
912	87.000	LHS	Tumkur	Kunigal	Ungra	Rural	41	41/2	0.15	0.0984		Dry land	-	Ragi	-	OBC	333960
913	87.000	LHS	Tumkur	Kunigal	Ungra	Rural	53	53/2	0.4	0.0458		Irrigated Land	Bore well	Coconut	-	NA	NA
914	87.000	LHS	Tumkur	Kunigal	Ungra	Rural	99	99/1	0.6	0.0335		Dry land	-	Ragi	-	OBC	205596
915	87.200	LHS	Tumkur	Kunigal	Yadavani	Rural	50	50	0	0.2732		Dry land	-	Ragi	-	OBC	126000
916	87.200	LHS	Tumkur	Kunigal	Yadavani	Rural	51	50	0.44	-		Dry land	-	Ragi	-	OBC	124992
917	87.200	LHS	Tumkur	Kunigal	Yadavani	Rural	54	54	1.01	0.0535		Irrigated Land	Tank	Paddy	-	OBC	190500
918	87.200	LHS	Tumkur	Kunigal	Yadavani	Rural	55	55	1.24	0.3850		Irrigated Land	Bore well	Paddy	Coconut	OBC	135996
919	87.200	LHS	Tumkur	Kunigal	Yadavani	Rural	76	76	0.06	0.0979		Irrigated Land	Bore well	Paddy	Coconut	OBC	135996
920	87.200	LHS	Tumkur	Kunigal	Yadavani	Rural	78	78	0.02	0.5452		Irrigated Land	Tank	Paddy	-	OBC	300000
921	87.800	LHS	Tumkur	Kunigal	Yadavani	Rural	244	244	0.88	0.3383		Dry land	-	Ragi	-	OBC	93396
922	87.800	LHS	Tumkur	Kunigal	Yadavani	Rural	51	51/17	0	0.3378		Dry land	-	Ragi	-	-	-
923	59.200	LHS	Ramanagara	Magadi	Agalakote	Rural		51/17	0.322	-		Irrigated Land	Bore well	Ragi	Paddy	General	126000
924	59.200	LHS	Ramanagara	Magadi	Agalakote	Rural	220	220	0.16	0.1775		Dry land	-	Ragi	-	NA	6000
925	59.200	LHS	Ramanagara	Magadi	Agalakote	Rural	221	221	0.03	0.0859		Dry land	-	Ragi	-	OBC	149196

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
926	59.200	LHS	Ramanagara	Magadi	Agalakote	Rural	222	222	0.24	0.1076		Dry land	-	Ragi	-	OBC	300000
927	59.400	RHS	Ramanagara	Magadi	Agalakote	Rural	228	228	0.18	0.0196		Dry land	-	Ragi	Pulses	OBC	255996
928	59.400	LHS	Ramanagara	Magadi	Agalakote	Rural		228	0.75	-		Dry land	-	Ragi	-	OBC	33996
929	59.400	LHS	Ramanagara	Magadi	Agalakote	Rural	225	225/3	0.47	-		Dry land	-	Ragi	-	General	NA
930	59.400	LHS	Ramanagara	Magadi	Agalakote	Rural		225/3	0.18	0.0415		Dry land	-	Ragi	Pulses	OBC	126000
931	59.800	LHS	Ramanagara	Magadi	Agalakote	Rural		225/3	0.044	-		Dry land	-	Ragi	-	OBC	57996
932	59.800	LHS	Ramanagara	Magadi	Agalakote	Rural		225/4	0.77	-		Irrigated Land	Bore well	Coconut	-	OBC	142992
933	57.600	LHS	Ramanagara	Magadi	Dhonakuppi	Rural	52	52	2.08	0.4340		Dry land	-	Ragi	-	OBC	108000
934	57.600	LHS	Ramanagara	Magadi	Dhonakuppi	Rural		52	0.582	-		Dry land	-	Ragi	-	OBC	96480
935	57.600	RHS	Ramanagara	Magadi	Dhonakuppi	Rural	59	59	0.16	0.0486		Dry land	-	Ragi	-	OBC	319992
936	57.600	LHS	Ramanagara	Magadi	Dhonakuppi	Rural	42	42/2	0.31	0.0010		Dry land	-	Ragi	-	OBC	58020
937	57.600	RHS	Ramanagara	Magadi	Dhonakuppi	Rural	62	62/2B	0.58	0.0160		Dry land	-	Ragi	-	OBC	84000
938	57.600	RHS	Ramanagara	Magadi	Dhonakuppi	Rural		62/2B	9.64	-		Dry land	-	Ragi	-	OBC	240000
939	58.200	LHS	Ramanagara	Magadi	Dhonakuppi	Rural		62/2C	1.04	-		Dry land	-	Ragi	-	OBC	240000
940	58.200	RHS	Ramanagara	Magadi	Dhonakuppi	Rural	63	63/1	0.58	0.0758		Dry land	-	Ragi	-	OBC	216000
941	60.200	LHS	Ramanagara	Magadi	Halasabele	Rural	116	116	0.16	0.1546		Dry land	-	Ragi	-	OBC	126000
942	-	LHS	Ramanagara	Magadi	Harohalli	Semi Urban	50	50	0.41	0.1040		Dry land	-	Ragi	-	General	60492
943	61.200	LHS	Ramanagara	Magadi	Hullikatte	Rural	6	6	0.5	0.0709		Dry land	-	Ragi	-	OBC	265200
944	61.200	RHS	Ramanagara	Magadi	Hullikatte	Rural	8	8	0.8	0.0056		Irrigated Land	Bore well	Coconut	-	OBC	103200
945	61.200	RHS	Ramanagara	Magadi	Hullikatte	Rural	24	24	2.5	0.1392		Dry land	-	Ragi	-	OBC	84000
946	61.200	RHS	Ramanagara	Magadi	Hullikatte	Rural		24	0	-		Dry land	-	Ragi	-	OBC	121992
947	61.800	LHS	Ramanagara	Magadi	Hullikatte	Rural	27	27	2	0.0332		Dry land	-	Ragi	-	OBC	36000
948	61.800	LHS	Ramanagara	Magadi	Hullikatte	Rural		27	0	-		Dry land	-	Ragi	-	OBC	34200
949	61.800	LHS	Ramanagara	Magadi	Hullikatte	Rural		27	0	-		Dry land	-	Ragi	-	OBC	12000
950	61.800	LHS	Ramanagara	Magadi	Hullikatte	Rural	38	38	0.5	0.0346		Dry land	-	Ragi	-	OBC	126000
951	61.800	LHS	Ramanagara	Magadi	Hullikatte	Rural	39	39	0.8	0.2219		Dry land	-	Ragi	-	OBC	121992
952	62.300	LHS	Ramanagara	Magadi	Hullikatte	Rural		39	0	-		Dry land	-	Ragi	-	OBC	259992
953	62.300	RHS	Ramanagara	Magadi	Hullikatte	Rural	26	26/2	0.5	0.2332		Dry land	-	Ragi	-	OBC	187992
954	62.300	RHS	Ramanagara	Magadi	Hullikatte	Rural		26/4	0	-		Dry land	-	Ragi	-	OBC	NA
955	62.500	RHS	Ramanagara	Magadi	Hullikatte	Rural	9	9/1f	0.6	0.9283		Dry land	-	Ragi	-	OBC	49500
956	52.400	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	36	36	0.03	0.0107		Dry land	-	Tobacco	Ragi	OBC	173856
957	52.400	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	41	41	2	0.0421		Dry land	-	Ragi	-	NA	300000
958	52.400	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	52	52	0.42	0.1034		Dry land	-	Ragi	Pulses	OBC	31992
959	53.500	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban		52	0.42	-		Dry land	-	Ragi	Pulses	OBC	60672
960	53.500	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	62	62	0.18	0.0089		Irrigated Land	Bore well	Sugarcane	-	OBC	815196
961	53.500	LHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	63	63	0.37	0.1450		Irrigated Land	Bore well	Coconut	-	NA	-
962	53.500	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	64	64	0.27	0.0699		Dry land	-	Ragi	-	OBC	241500
963	53.500	LHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	66	66	2.35	0.0600		Irrigated Land	Bore well	Coconut	Arecanut	ST	289596
964	54.100	LHS	Ramanagara	Magadi	Juttanahalli	Semi Urban		66	0	-		Irrigated Land	Bore well	Ragi	-	NA	-
965	54.100	LHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	68	68	0.4	0.0644		Irrigated Land	Bore well	Ragi	-	NA	-
966	54.100	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban		68	0.18	-		Irrigated Land	Bore well	Vegetable	Coconut	NA	930000
967	54.100	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	35	35/2	0.58	0.0390		Irrigated Land	Bore well	Sugarcane	-	OBC	246996
968	54.100	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban		35/2	1.01	-		Dry land	-	Ragi	Pulses	OBC	900000
969	54.100	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	42	42/2	0	0.0456		Dry land	-	Ragi	-	NA	60000
970	54.200	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	50	42/3	1.17	-		Irrigated Land	Bore well	Coconut	-	OBC	60000
971	54.200	LHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	65	65/2	0.01	0.2249		Irrigated Land	Bore well	Ragi	-	NA	-
972	54.200	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban	78	78/7	0.28	-		Irrigated Land	Bore well	Coconut	-	NA	170004
973	54.200	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban		78/8	0	0.0388		Dry land	-	Ragi	-	NA	-
974	54.200	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban		78/8	0.23	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	99000
975	54.600	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban		78/8	0.12	-		Irrigated Land	Bore well	Ragi	Banana	OBC	66000
976	54.400	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban		78/8	0.34	-		Irrigated Land	Bore well	Coconut	Banana	OBC	69996
977	54.400	RHS	Ramanagara	Magadi	Juttanahalli	Semi Urban		78/8	0.01	-		Dry land	-	Ragi	Maize	OBC	30996
978	54.600	RHS	Ramanagara	Magadi	Kempasagar	Semi Urban	14	14	2.4	-		Irrigated Land	Bore well	Mulberry	Coconut	OBC	80400
979	54.600	RHS	Ramanagara	Magadi	Kempasagar	Rural		14	0.8	0.0316		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	391992

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
980	54.600	RHS	Ramanagara	Magadi	Kempasagar	Semi Urban	15	15	0.8	0.1016		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	222000
981	54.600	RHS	Ramanagara	Magadi	Kempasagar	Semi Urban	23	23	0.52	0.1539		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	332496
982	54.600	LHS	Ramanagara	Magadi	Kempasagar	Rural	25	25	0.02	0.0418		Irrigated Land	Bore well	Coconut	-	OBC	154992
983	54.600	LHS	Ramanagara	Magadi	Kempasagar	Rural	31	25	0	-		Dry land	-	Ragi	-	NA	-
984	54.600	LHS	Ramanagara	Magadi	Kempasagar	Rural	43	43	0.29	0.1080		Dry land	-	Ragi	-	OBC	68880
985	55.200	LHS	Ramanagara	Magadi	Kempasagar	Rural	49	49	0.83	0.0724		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	72000
986	55.200	LHS	Ramanagara	Magadi	Kempasagar	Rural		49	0.264	-		Irrigated Land	Bore well	Ragi	Mango	OBC	72000
987	55.200	LHS	Ramanagara	Magadi	Kempasagar	Rural	50	50	0.31	0.1407		Dry land	-	Ragi	-	OBC	132720
988	55.200	LHS	Ramanagara	Magadi	Kempasagar	Rural	74	74	1.6	0.0037		Dry land	-	Ragi	-	NA	168000
989	55.200	LHS	Ramanagara	Magadi	Kempasagar	Rural		74	1.6	-		Irrigated Land	Bore well	Coconut	-	OBC	49992
990	55.200	LHS	Ramanagara	Magadi	Kempasagar	Rural	81	81	0.07	0.1111		Dry land	-	Ragi	Ragi	OBC	225000
991	55.200	LHS	Ramanagara	Magadi	Kempasagar	Rural		81/1A	0.29	-		Dry land	-	Ragi	-	OBC	94920
992	55.200	RHS	Ramanagara	Magadi	Kempasagar	Rural		81/1C	0.39	-		Dry land	-	Ragi	-	OBC	60000
993	55.200	LHS	Ramanagara	Magadi	Kempasagar	Rural		81/1C	0.16	-		Dry land	-	Ragi	-	OBC	241500
994	55.400	LHS	Ramanagara	Magadi	Kempasagar	Rural		81/1C	0.01	-		Irrigated Land	Bore well	Sugarcane	Ragi	OBC	142500
995	55.400	RHS	Ramanagara	Magadi	Kempasagar	Rural	83	83	0.18	-		Irrigated Land	Bore well	Mulberry	Coconut	OBC	18000
996	55.400	RHS	Ramanagara	Magadi	Kempasagar	Rural		83	0.66	0.0281		Irrigated Land	Bore well	Coconut	-	OBC	49992
997	55.400	RHS	Ramanagara	Magadi	Kempasagar	Semi Urban	85	85	0.094	0.0062		Irrigated Land	Bore well	Mango	-	NA	49992
998	55.400	RHS	Ramanagara	Magadi	Kempasagar	Rural		85	0.43	-		Dry land	-	Ragi	-	OBC	77100
999	55.400	RHS	Ramanagara	Magadi	Kempasagar	Semi Urban	89	89	0.41	0.0694		Irrigated Land	Bore well	Ragi	Paddy	SC	82200
1000	55.800	RHS	Ramanagara	Magadi	Kempasagar	Rural	90	90	0.95	0.0019		Irrigated Land	Bore well	Coconut	-	General	90000
1001	55.800	LHS	Ramanagara	Magadi	Kempasagar	Rural	24	24/2	0.15	0.0601		Dry land	-	Ragi	Pulses	OBC	72000
1002	55.800	LHS	Ramanagara	Magadi	Kempasagar	Rural		24/3	0.13	-		Dry land	-	Ragi	-	OBC	21000
1003	55.800	LHS	Ramanagara	Magadi	Kempasagar	Rural	44	44/1	0.02	0.1377		Dry land	-	Ragi	Pulses	OBC	117996
1004	55.800	LHS	Ramanagara	Magadi	Kempasagar	Rural		44/2	0.72	-		Irrigated Land	Bore well	Ragi	-	OBC	68400
1005	55.800	LHS	Ramanagara	Magadi	Kempasagar	Rural	75	75/1	0.15	0.0191		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	159192
1006	55.800	RHS	Ramanagara	Magadi	Kempasagar	Rural	82	82/1	0.19	0.0870		Dry land	-	Ragi	-	OBC	66000
1007	55.8	RHS	Ramanagara	Magadi	Kempasagar	Rural	84	84/1	0.16	0.1548		Settlements	-		-	OBC	252000
1008	55.8	RHS	Ramanagara	Magadi	Kempsagara	Rural	49	49	0.4	0.0723 -		Dry land	-	Ragi	-	OBC	162000
1009	56.100	RHS	Ramanagara	Magadi	Sathanuru	Rural	115	115	0.8	-		Irrigated Land	Bore well	Banana	Coconut	NA	342000
1010	56.100	LHS	Ramanagara	Magadi	Sathanuru	Rural		115	1.6	0.1249		Dry land	-	Ragi	-	OBC	144000
1011	56.100	LHS	Ramanagara	Magadi	Sathanuru	Rural	116	116	1.2	0.0129		Dry land	-	Ragi	-	OBC	120300
1012	56.100	LHS	Ramanagara	Magadi	Sathanuru	Rural	117	117	0.03	0.0243		Dry land	-	Ragi	-	OBC	99996
1013	56.100	LHS	Ramanagara	Magadi	Sathanuru	Rural	118	118	1.23	0.0665		Dry land	-	Ragi	-	General	56160
1014	56.100	LHS	Ramanagara	Magadi	Sathanuru	Rural	119	119	0.6	0.0023		Irrigated Land	Bore well	Sugarcane	Ragi	OBC	448992
1015	56.100	LHS	Ramanagara	Magadi	Sathanuru	Rural	181	181	0.7	-		Dry land	-	Ragi	-	OBC	226500
1016	56.100	LHS	Ramanagara	Magadi	Sathanuru	Rural		181	0.4	0.0165		Dry land	-	Ragi	-	OBC	192000
1017	56.100	LHS	Ramanagara	Magadi	Sathanuru	Rural		181	1.6	-		Dry land	-	Ragi	-	OBC	127380
1018	56.800	LHS	Ramanagara	Magadi	Sathanuru	Rural		181	0.8	-		Dry land	-	Ragi	-	OBC	64020
1019	56.800	LHS	Ramanagara	Magadi	Sathanuru	Rural		181	0.16	-		Irrigated Land	Bore well	Coconut	Mulberry	OBC	NA
1020	56.800	LHS	Ramanagara	Magadi	Sathanuru	Rural		181	0.4	-		Dry land	-	Ragi	-	OBC	213000
1021	56.800	LHS	Ramanagara	Magadi	Sathanuru	Rural		181	0.05	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	426000
1022	56.800	LHS	Ramanagara	Magadi	Sathanuru	Rural	182	182	0.8	0.0359		Dry land	-	Ragi	-	OBC	366000
1023	56.800	LHS	Ramanagara	Magadi	Sathanuru	Rural		182	1.36	-		Dry land	-	Ragi	-	SC	212412
1024	56.800	LHS	Ramanagara	Magadi	Sathanuru	Rural	183	183	0.4	0.0039		Dry land	-	Ragi	-	OBC	67920
1025	56.800	LHS	Ramanagara	Magadi	Sathanuru	Rural		183	0.4	-		Dry land	-	Ragi	-	OBC	480000
1026	56.800	LHS	Ramanagara	Magadi	Sathanuru	Rural	185	185	0	0.0010		Irrigated Land	Bore well	Sugarcane	Ragi	OBC	448992
1027	56.800	RHS	Ramanagara	Magadi	Sathanuru	Rural	186	186	2.4	0.1300		Dry land	-	Ragi	Ragi	SC	108000
1028	56.800	RHS	Ramanagara	Magadi	Sathanuru	Rural		186	0.3	-		Dry land	-	Ragi	-	NA	-
1029	57.300	RHS	Ramanagara	Magadi	Sathanuru	Rural		186	0.16	-		Dry land	-	Ragi	Ragi	SC	318300
1030	57.300	RHS	Ramanagara	Magadi	Sathanuru	Rural		186	0.41	-		Dry land	-	Ragi	-	OBC	NA
1031	57.300	RHS	Ramanagara	Magadi	Sathanuru	Rural	194	194	0.82	0.1912		Dry land	-	Ragi	-	OBC	451200
1032	57.300	RHS	Ramanagara	Magadi	Sathanuru	Rural		194	0	-		Dry land	-	Ragi	-	NA	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1033	57.300	LHS	Ramanagara	Magadi	Sathanuru	Rural	172	172/1	0.99	0.0040		Irrigated Land	Bore well	Coconut	Mulberry	OBC	512892
1034	57.300	RHS	Ramanagara	Magadi	Sathanuru	Rural	194	194/2	0.8	-		Dry land	-	Ragi	-	OBC	66564
1035	57.300	RHS	Ramanagara	Magadi	Sathanuru	Rural		194/2	0.44	-		Dry land	-	Ragi	-	OBC	126000
1036	57.300	RHS	Ramanagara	Magadi	Sathanuru	Rural		194/3	4.08	-		Dry land	-	Ragi	-	OBC	87996
1037	57.300	RHS	Ramanagara	Magadi	Sathanuru	Rural		194/3	0.18	-		Dry land	-	Ragi	-	OBC	216000
1038	57.300	RHS	Ramanagara	Magadi	Sathanuru	Rural		194/3	0.18	-		Dry land	-	Ragi	-	OBC	216000
1039	175.100	LHS	Ramanagara	Magadi	Vishwanthapura	Semi Urban	37	37	0.16	-		Dry land	-	Ragi	-	General	96000
1040	-	LHS	Ramanagara	Magadi	Vishwanthapura	Semi Urban		37	1.32	-		Dry land	-	Ragi	Pulses	OBC	24336
1041	178.450	LHS	Ramanagara	Magadi	Vishwanthapura	Semi Urban		37	0.21	0.0827		Dry land	-	Ragi	-	OBC	46140
1042	175.100	LHS	Ramanagara	Magadi	Vishwanthapura	Semi Urban	38	38	0.27	-		Dry land	-	Ragi	-	NA	9060
1043	-	LHS	Ramanagara	Magadi	Vishwanthapura	Semi Urban		38	0.33	-		Irrigated Land	Bore well	Ragi	-	NA	-
1044	173.090	LHS	Ramanagara	Magadi	Vishwanthapura	Semi Urban		38/3	0.08	0.0459		Dry land	-	Ragi	-	SC	132000
1045	-	LHS	Ramanagara	Magadi	Viswanathapura	Rural	39	39/4	0.6	0.0365		Irrigated Land	Bore well	Ragi	-	NA	-
1046	96.600	RHS	Ramanagara	Mandya	Devlapura	Rural	122	122/2	0.8	-		Irrigated Land	Bore well	Sugarcane	Coconut	NA	117000
1047	113.000	RHS	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	1	1	0.03	0.1747		Irrigated Land	Bore well	Paddy	-	OBC	54000
1048	125.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural	3	3	0.54	0.0019		Irrigated Land	Bore well	Ragi	-	OBC	322500
1049	125.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural	63	63	1.58	0.0660		Settlements	-		-	General	42000
1050	125.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural		63	1.21	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	678996
1051	125.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural	6	6/2	0.27	0.0142		Irrigated Land	Bore well	Ragi	Coconut	NA	149196
1052	125.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural	7	7/2	0	-		Dry land	-	Ragi	-	-	-
1053	125.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural		7/1.	0.4	0.0132		Irrigated Land	Bore well	Ragi	-	NA	-
1054	125.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural		7/1A	0.4	-		Irrigated Land	Bore well	Ragi	Coconut	General	149196
1055	125.000	LHS	Mandya	Nagamangala	Ayithanahalli	Rural	A4/4	A4/4	0.16	0.0099		Dry land	-	Ragi	-	NA	90000
1056	125.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural	16	16	5	1.6957		Dry land	-	Ragi	-	OBC	NA
1057	126.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural		16	0	-		Irrigated Land	Bore well	Ragi	Paddy	OBC	163356
1058	126.000	RHS	Mandya	Nagamangala	Ayithanahalli	Rural		16	0	-		Dry land	-	Ragi	Pulses	NA	85680
1059	126.000	LHS	Mandya	Nagamangala	Ayithanahalli	Rural		16	0	-		Dry land	-	Ragi	Pulses	NA	85680
1060	126.000	LHS	Mandya	Nagamangala	Ayithanahalli	Rural		16	0	-		Dry land	-	Ragi	-	-	-
1061	126.000	LHS	Mandya	Nagamangala	Ayithanahalli	Rural		16	0	-		Dry land	-	Ragi	Pulses	SC	121488
1062	126.200	RHS	Mandya	Nagamangala	Ayithanahalli	Rural		16/PB	0	-		Dry land	-	Ragi	-	OBC	72000
1063	96.600	RHS	Mandya	Nagamangala	Devalpura	Rural	17	17	0.8	-		Dry land	-	Ragi	-	OBC	165000
1064	96.600	RHS	Mandya	Nagamangala	Devalpura	Rural	174	174	0.6	0.0039		Dry land	-	Ragi	Pulses	OBC	19992
1065	96.600	RHS	Mandya	Nagamangala	Devalpura	Rural	175	175	0.9	0.1899		Irrigated Land	Tank	Coconut	Pulses	OBC	209196
1066	96.600	LHS	Mandya	Nagamangala	Devalpura	Rural	176	176	0	-		Irrigated Land	Tank	Arecanut	-	OBC	12000
1067	96.600	RHS	Mandya	Nagamangala	Devalpura	Rural		176	0	-		Dry land	-	Ragi	-	OBC	NA
1068	96.600	LHS	Mandya	Nagamangala	Devalpura	Rural		176	0	1.4812		Irrigated Land	Tank	Ragi	Coconut	NA	64500
1069	96.600	LHS	Mandya	Nagamangala	Devalpura	Rural		176	0	-		Irrigated Land	Bore well	Coconut	Ragi	NA	134700
1070	96.600	RHS	Mandya	Nagamangala	Devalpura	Rural		176/P14	0	-		Dry land	-	Ragi	-	General	149196
1071	96.600	RHS	Mandya	Nagamangala	Devalpura	Rural		176/P14	0	-		Dry land	-	Ragi	-	SC	165876
1072	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural	182	182	0.9	0.1491		Dry land	-	Ragi	-	SC	141996
1073	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural	196	196	0.4	-		Dry land	-	Ragi	Pulses	OBC	19992
1074	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural	206	206	0.7	0.5441155		Dry land	-	Ragi	-	OBC	91596
1075	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural	279	279	0.8	0.0107		Irrigated Land	Bore well	Vegetable	Coconut	NA	105996
1076	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural	12	12/1	0	0.0663		Irrigated Land	Tank	Coconut	Paddy	OBC	NA
1077	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural		12/2	0.8	-		Dry land	-	Ragi	Pulses	OBC	24996
1078	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural		12/3	0	-		Dry land	-	Ragi	Pulses	OBC	25992
1079	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural	110	110/1	0.4	0.0215		Dry land	-	Ragi	-	-	-
1080	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural	115	115/2	0	-		Dry land	-	Ragi	-	-	-
1081	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural		115/2B	0	0.0255		Dry land	-	Ragi	-	NA	355200
1082	97.000	RHS	Mandya	Nagamangala	Devalpura	Rural		115/8	0.6	0.0863		Irrigated Land	Tank	Coconut	Paddy	NA	8760000
1083	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	119	119/P2	1	0.3256		Irrigated Land	Tank	Coconut	-	NA	139992
1084	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural		119/P3	0	-		Dry land	-	Ragi	-	SC	207996
1085	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	122	122/7	2	0.6433		Irrigated Land	Bore well	Coconut	Paddy	OBC	573600
1086	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	123	123/4	3	0.3315		Dry land	-	Ragi	-	SC	207996

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1087	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	124	124/16	0.6	0.0162		Dry land	-	Ragi	-	NA	-
1088	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	125	125/1A	0	0.0228		Dry land	-	Ragi	-	SC	93996
1089	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	14	14/8AP1	0.69	-		Irrigated Land	Bore well	Sugarcane	-	NA	322500
1090	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	148	148/5	0.8	0.0966		Dry land	-	Ragi	-	SC	172800
1091	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	149	149/1	0.8	0.0218		Dry land	-	Ragi	-	SC	172800
1092	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	188	188/B	0.6	0.0023		Dry land	-	Ragi	-	NA	-
1093	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	189	189/1	0.4	-		Irrigated Land	Tank	Paddy	-	NA	73992
1094	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural		189/1	0	-		Dry land	-	Ragi	-	-	-
1095	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural		189/2	0	0.1898		Dry land	-	Ragi	-	NA	-
1096	98.000	LHS	Mandya	Nagamangala	Devalpura	Rural		189/2	0.68	-		Irrigated Land	Bore well	Vegetable	Coconut	SC	178596
1097	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural	79	79/19	0.17	-		Irrigated Land	Bore well	Coconut	-	OBC	186000
1098	98.000	RHS	Mandya	Nagamangala	Devalpura	Rural		79/6	0.43	-		Irrigated Land	Bore well	Coconut	-	-	-
1099	99.000	RHS	Mandya	Nagamangala	Devalpura	Rural	92	92/A27	0.17	-		Irrigated Land	Bore well	Ragi	Sugarcane	NA	181992
1100	99.000	RHS	Mandya	Nagamangala	Devalpura	Rural	93	93/1	0.48	0.0241		Irrigated Land	Bore well	Banana	Vegetable	SC	2869992
1101	99.000	RHS	Mandya	Nagamangala	Devalpura	Rural		93/3	0	-		Dry land	-	Ragi	Pulses	OBC	25992
1102	71.200	LHS	Mandya	Nagamangala	Devalpura	Rural		93	0	-		Dry land	-	Ragi	-	NA	-
1103	99.000	RHS	Mandya	Nagamangala	Devalpura	Rural	94	94/7	0.09	0.2549		Dry land	-	Ragi	-	NA	136500
1104	99.000	RHS	Mandya	Nagamangala	Devalpura	Rural	97	97/P1	0	-		Dry land	-	Ragi	-	OBC	141996
1105	118.500	RHS	Mandya	Nagamangala	Devarahosuru	Rural	9	9/6	0.4	0.0590		Dry land	-	Ragi	-	-	-
1106	99.000	RHS	Mandya	Nagamangala	Devlapura	Rural	97	97	0.154	0.0015		Dry land	-	Ragi	-	OBC	120000
1107	99.000	LHS	Mandya	Nagamangala	Devlapura	Rural	176	176/4	0.03	0.1587		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	198996
1108	120.300	LHS	Mandya	Nagamangala	Gangasamudra	Rural	14	14	0.36	-		Irrigated Land	Bore well	Sugarcane	-	OBC	42960
1109	120.300	RHS	Mandya	Nagamangala	Gangasamudra	Rural	56	56	0.33	0.0043		Irrigated Land	Bore well	Ragi	-	NA	-
1110	120.300	LHS	Mandya	Nagamangala	Gangasamudra	Rural	1	01/2	0.35	0.0474		Irrigated Land	Bore well	Sugarcane	-	OBC	567600
1111	120.300	LHS	Mandya	Nagamangala	Gangasamudra	Rural	2	2/2	0.18	0.1700		Irrigated Land	Bore well	Paddy	-	OBC	360000
1112	120.300	LHS	Mandya	Nagamangala	Gangasamudra	Rural		2/4	0.21	-		Irrigated Land	Bore well	Ragi	-	NA	-
1113	120.300	LHS	Mandya	Nagamangala	Gangasamudra	Rural	5	5/1	0.57	0.0357		Irrigated Land	Bore well	Ragi	-	OBC	42000
1114	120.300	LHS	Mandya	Nagamangala	Gangasamudra	Rural		5/1	1.67	-		Irrigated Land	Bore well	Ragi	-	OBC	124500
1115	120.300	LHS	Mandya	Nagamangala	Gangasamudra	Rural		5/5	0	-		Irrigated Land	Bore well	Ragi	-	NA	-
1116	120.800	LHS	Mandya	Nagamangala	Gangasamudra	Rural	8	8/1	0.33	0.0143		Irrigated Land	Bore well	Paddy	-	OBC	19920
1117	120.800	LHS	Mandya	Nagamangala	Gangasamudra	Rural		8/2	0.42	-		Irrigated Land	Bore well	Paddy	-	OBC	49200
1118	120.800	LHS	Mandya	Nagamangala	Gangasamudra	Rural	15	15/1	1.36	0.0595		Irrigated Land	Bore well	Sugarcane	Vegetable	NA	355992
1119	120.800	LHS	Mandya	Nagamangala	Gangasamudra	Rural		15/2	1.76	-		Irrigated Land	Bore well	Sugarcane	-	General	345000
1120	120.800	LHS	Mandya	Nagamangala	Gangasamudra	Rural	54	54/1	0.48	0.0320		Irrigated Land	Bore well	Vegetable	-	OBC	111996
1121	120.800	LHS	Mandya	Nagamangala	Gangasamudra	Rural		54/1P1	0.17	-		Irrigated Land	Bore well	Sugarcane	-	OBC	84000
1122	120.800	RHS	Mandya	Nagamangala	Gangasamudra	Rural	57	57/2P1	1.78	0.0378		Irrigated Land	Bore well	Sugarcane	-	OBC	351000
1123	120.800	RHS	Mandya	Nagamangala	Gangasamudra	Rural	62	62/1	0.32	0.0415		Irrigated Land	Bore well	Paddy	-	OBC	109992
1124	120.800	LHS	Mandya	Nagamangala	Gangasamudra	Rural	7	7/3A	0.33	0.0405		Irrigated Land	Bore well	Paddy	-	OBC	240000
1125	119.300	LHS	Mandya	Nagamangala	Gollarahalli	Rural	9	9	2	0.1763		Irrigated Land	Bore well	Coconut	Sugarcane	OBC	219996
1126	119.300	LHS	Mandya	Nagamangala	Gollarahalli	Rural	11	11	0.154	0.0031		Dry land	-	Ragi	-	General	72000
1127	119.300	LHS	Mandya	Nagamangala	Gollarahalli	Rural	18	18	0.03	0.0252		Dry land	-	Ragi	-	OBC	96000
1128	119.300	RHS	Mandya	Nagamangala	Gollarahalli	Rural		18	0.4	-		Irrigated Land	Bore well	Coconut	-	NA	93000
1129	119.300	LHS	Mandya	Nagamangala	Gollarahalli	Rural	19	19	0.154	0.0033		Dry land	-	Ragi	-	OBC	132000
1130	119.700	RHS	Mandya	Nagamangala	Gollarahalli	Rural	29	29	0.5	0.1416		Dry land	-	Ragi	Pulses	OBC	17496
1131	119.700	LHS	Mandya	Nagamangala	Gollarahalli	Rural	11	11/1	0.6	-		Dry land	-	Ragi	-	OBC	133200
1132	119.700	LHS	Mandya	Nagamangala	Gollarahalli	Rural	10	10/1B	0.274	0.0684		Dry land	-	Ragi	-	OBC	30000
1133	119.700	LHS	Mandya	Nagamangala	Gollarahalli	Rural		10/1	0.21	-		Irrigated Land	Bore well	Sugarcane	-	OBC	90000
1134	119.700	LHS	Mandya	Nagamangala	Gollarahalli	Rural		10/1	0	-		Dry land	-	Ragi	-	-	-
1135	119.700	LHS	Mandya	Nagamangala	Gollarahalli	Rural		10/7	0.79	-		Irrigated Land	Tank	Coconut	Banana	OBC	361992
1136	119.700	RHS	Mandya	Nagamangala	Gollarahalli	Rural		10/1P	0	-		Dry land	-	Ragi	-	-	-
1137	119.700	LHS	Mandya	Nagamangala	Gollarahalli	Rural		10/5A	0.4	-		Irrigated Land	Tank	Paddy	-	SC	75936
1138	120.000	RHS	Mandya	Nagamangala	Gollarahalli	Rural		10/5B	0	-		Irrigated Land	Tank	Paddy	-	NA	72000
1139	120.000	RHS	Mandya	Nagamangala	Gollarahalli	Rural	25	25/P2	0.37	0.0530		Dry land	-	Ragi	-	OBC	113400
1140	120.000	RHS	Mandya	Nagamangala	Gollarahalli	Rural		25/P4	0.32	-		Dry land	-	Ragi	-	OBC	67992
1141	120.000	RHS	Mandya	Nagamangala	Gollarahalli	Rural		25P1	0	-		Dry land	-	Ragi	-	OBC	392700

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1142	107.400	RHS	Mandya	Nagamangala	Hullekere	Rural	54	54	0.2	0.0018		Dry land	-	Ragi	-	NA	-
1143	107.400	RHS	Mandya	Nagamangala	Hullekere	Rural	55	55	0.79	0.0320		Irrigated Land	Bore well	Ragi	-	NA	-
1144	108.000	LHS	Mandya	Nagamangala	Hullekere	Rural	30	30/1	1.92	0.0548		Irrigated Land	Bore well	Ragi	Paddy	NA	1088400
1145	108.000	RHS	Mandya	Nagamangala	Hullekere	Rural	39	39/7A	1	0.0233		Irrigated Land	Bore well	Ragi	Sugarcane	NA	209796
1146	122.500	RHS	Mandya	Nagamangala	Kalenahalli	Rural	43	43	0.55	0.0797		Dry land	-	Ragi	-	NA	18000
1147	122.500	LHS	Mandya	Nagamangala	Kalenahalli	Rural		43	0.61	-		Irrigated Land	Bore well	Paddy	-	OBC	226596
1148	122.500	RHS	Mandya	Nagamangala	Kalenahalli	Rural	44	44	0.54	0.0566		Dry land	-	Ragi	-	General	84000
1149	122.500	LHS	Mandya	Nagamangala	Kalenahalli	Rural	48	48	1.2	0.1457		Dry land	-	Ragi	-	General	108000
1150	122.500	RHS	Mandya	Nagamangala	Kalenahalli	Rural		48	0.88	-		Dry land	-	Ragi	-	NA	NA
1151	122.500	LHS	Mandya	Nagamangala	Kalenahalli	Rural	49	49	0.04	0.0428		Settlements	-		-	OBC	144000
1152	122.500	RHS	Mandya	Nagamangala	Kalenahalli	Rural	50	50	0.32	0.0070		Dry land	-	Ragi	-	SC	115992
1153	122.500	LHS	Mandya	Nagamangala	Kalenahalli	Rural	59	59	0.82	0.1423		Irrigated Land	Bore well	Vegetable	Mango	General	120000
1154	122.500	LHS	Mandya	Nagamangala	Kalenahalli	Rural		59	0.22	-		Dry land	-	Ragi	Pulses	OBC	142200
1155	122.500	LHS	Mandya	Nagamangala	Kalenahalli	Rural	83	83	2.5	0.3088		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	298500
1156	122.500	LHS	Mandya	Nagamangala	Kalenahalli	Rural	78	78/8P1	1.22	0.0042		Dry land	-	Ragi	-	-	-
1157	123.000	LHS	Mandya	Nagamangala	Kalenahalli	Rural	79	79/43	0.4	0.1771		Irrigated Land	Bore well	Ragi	-	NA	-
1158	123.000	RHS	Mandya	Nagamangala	Kalenahalli	Rural	62	62/1	0.54	0.1098		Irrigated Land	Bore well	Ragi	-	OBC	99996
1159	127.000	LHS	Mandya	Nagamangala	Kallenahalli/hankere	Rural	23	23	1	1.9245		Dry land	-	Ragi	-	OBC	12000
1160	127.000	RHS	Mandya	Nagamangala	Kallenahalli/hankere	Rural	51	51	0.8	0.9791		Dry land	-	Ragi	-	NA	-
1161	127.000	RHS	Mandya	Nagamangala	Kallenahalli/hankere	Rural	54	54	0.97	0.0015		Irrigated Land	Bore well	Paddy	Vegetable	OBC	255996
1162	127.000	RHS	Mandya	Nagamangala	Kallenahalli/hankere	Rural	79	79	0.09	-		Irrigated Land	Bore well	Coconut	-	OBC	141000
1163	127.000	RHS	Mandya	Nagamangala	Kallenahalli/hankere	Rural		79	0.21	0.0859		Irrigated Land	Bore well	Paddy	-	OBC	255996
1164	127.500	LHS	Mandya	Nagamangala	Kallenahalli/hankere	Rural		79/5	1.63	-		Dry land	-	Ragi	-	OBC	108000
1165	127.500	RHS	Mandya	Nagamangala	Kallenahalli/hankere	Rural	51	51/A2	0.9	-		Dry land	-	Ragi	-	NA	-
1166	127.500	RHS	Mandya	Nagamangala	Kallenahalli/hankere	Rural	53	53/2P1	0.09	0.0201		Irrigated Land	Bore well	Ragi	Coconut	NA	60000
1167	127.500	RHS	Mandya	Nagamangala	Kallenahalli/hankere	Rural		53/2P1	0.53	-		Dry land	-	Ragi	-	General	108000
1168	121.7	RHS	Mandya	Nagamangala	Kantahapura	Rural	27	27	0.8	0.1003		Dry land	-	Ragi	-	NA	-
1169	-	LHS	Mandya	Nagamangala	Kanthapur	Rural	12	12/4	0.35	0.0584		Irrigated Land	Bore well	Paddy	Sugarcane	NA	302496
1170	121.500	LHS	Mandya	Nagamangala	Kanthapura	Rural	10	10	0.14	0.0148		Irrigated Land	Bore well	Paddy	Coconut	NA	120000
1171	121.500	LHS	Mandya	Nagamangala	Kanthapura	Rural	29	29	1.24	0.0786		Settlements	-		-	OBC	60000
1172	121.500	LHS	Mandya	Nagamangala	Kanthapura	Rural		29	0.15	-		Settlements	-		-	OBC	144000
1173	121.500	RHS	Mandya	Nagamangala	Kanthapura	Rural	11	11/1	0.38	0.1437		Settlements	-		-	OBC	NA
1174	121.500	LHS	Mandya	Nagamangala	Kanthapura	Rural		11	0.24	-		Irrigated Land	Bore well	Coconut	-	OBC	132000
1175	121.500	RHS	Mandya	Nagamangala	Kanthapura	Rural		11/2	0.06	-		Settlements	-		-	NA	174000
1176	121.500	LHS	Mandya	Nagamangala	Kanthapura	Rural	20	20/3	0.8	-		Irrigated Land	Bore well	Ragi	-	OBC	54000
1177	124.000	RHS	Mandya	Nagamangala	Karikyatahnahalli	Rural	13	13	0.4	0.0634		Dry land	-	Ragi	-	SC	126000
1178	124.000	RHS	Mandya	Nagamangala	Karikyatahnahalli	Rural	18	18	2.47	0.0201		Dry land	-	Ragi	-	OBC	24000
1179	124.000	RHS	Mandya	Nagamangala	Karikyatahnahalli	Rural	21	21	0.8	-		Irrigated Land	Bore well	Sugarcane	Coconut	NA	117000
1180	124.000	RHS	Mandya	Nagamangala	Karikyatahnahalli	Rural	22	22	0	-		Irrigated Land	Bore well	Ragi	-	OBC	129996
1181	124.000	RHS	Mandya	Nagamangala	Karikyatahnahalli	Rural		22	1.61	-		Dry land	-	Ragi	Pulses	OBC	119760
1182	124.500	RHS	Mandya	Nagamangala	Karikyatahnahalli	Rural		22	0.4	0.0083		Dry land	-	Ragi	-	SC	90000
1183	124.500	RHS	Mandya	Nagamangala	Karikyatahnahalli	Rural	23	23	0.4	0.1001		Dry land	-	Ragi	-	NA	-
1184	124.500	RHS	Mandya	Nagamangala	Karikyatahnahalli	Rural	17	17	0.4	-		Irrigated Land	Bore well	Ragi	-	NA	-
1185	124.500	RHS	Mandya	Nagamangala	Karikyatahnahalli	Rural		17/4	0.83	0.0061		Irrigated Land	Bore well	Sugarcane	-	OBC	126000
1186	90.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural	1	1	2	0.1328		Dry land	-	Ragi	Maize	OBC	45996
1187	90.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		1	0	-		Dry land	-	Ragi	-	NA	174000
1188	90.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		1	0.69	-		Dry land	-	Ragi	-	OBC	168000
1189	90.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		1	0.86	-		Dry land	-	Ragi	Pulses	SC	66000
1190	90.500	LHS	Mandya	Nagamangala	Kudagaballu	Rural		1	0.05	-		Dry land	-	Ragi	-	OBC	134796
1191	90.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural	135	135	0.34	-		Dry land	-	Ragi	-	OBC	96300
1192	90.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		135	0.6	-		Dry land	-	Ragi	-	OBC	236772
1193	90.500	LHS	Mandya	Nagamangala	Kudagaballu	Rural		135	0.54	-		Dry land	-	Ragi	-	OBC	257796
1194	90.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		135	0	0.0079		Dry land	-	Ragi	-	OBC	255000
1195	90.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		135	0	-		Dry land	-	Ragi	-	OBC	78996
1196	91.000	LHS	Mandya	Nagamangala	Kudagaballu	Rural	141	141	0.41	0.0192		Dry land	-	Ragi	Pulses	OBC	132000

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1197	91.000	LHS	Mandya	Nagamangala	Kudagaballu	Rural		141	0.17	-		Dry land	-	Ragi	-	OBC	72000
1198	91.000	LHS	Mandya	Nagamangala	Kudagaballu	Rural		141	0.02	-		Irrigated Land	Bore well	Mango	-	OBC	NA
1199	91.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural	6	6/4	1.02	-		Irrigated Land	Tank	Ragi	Coconut	OBC	14400
1200	91.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural	8	8/2	1	0.2423		Irrigated Land	Bore well	Ragi	Mango	OBC	426000
1201	91.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural		8/3	0.7	-		Dry land	-	Maize	Ragi	OBC	70992
1202	91.000	LHS	Mandya	Nagamangala	Kudagaballu	Rural	103	103/3C	0.5	0.0137		Dry land	-	Ragi	-	NA	364800
1203	91.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural	121	121/4A	1.6	-		Irrigated Land	Tank	Mulberry	Coconut	NA	906000
1204	91.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural		121/4B	0	0.0764		Dry land	-	Ragi	-	OBC	6000
1205	91.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural	122	122/4A	0.028	-		Irrigated Land	Tank	Ragi	Coconut	NA	147996
1206	91.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural		122/5	0.86	-		Dry land	-	Ragi	Pulses	NA	96300
1207	91.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural		122/6B	1.6	-		Dry land	-	Maize	-	OBC	169992
1208	92.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural		122/6C	0.8	0.1243		Irrigated Land	Tank	Coconut	-	NA	101832
1209	92.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural	127	122/6C	0	-		Irrigated Land	Tank	Paddy	-	OBC	21600
1210	93.2	RHS	Mandya	Nagamangala	Kudagaballu	Rural	128	128/7	0.76	-		Irrigated Land	Tank	Ragi	Coconut	OBC	14400
1211	93.2	LHS	Mandya	Nagamangala	Kudagaballu	Rural		128/P54	0.88	-		Dry land	-	Ragi	-	OBC	257796
1212	93.2	LHS	Mandya	Nagamangala	Kudagaballu	Rural		128/P59	0.87	2.7154		Forest	-		-	-	-
1213	93.2	RHS	Mandya	Nagamangala	Kuduguballu	Rural		128/A	0	-		Dry land	-	Ragi	-	-	-
1214	93.2	RHS	Mandya	Nagamangala	Kuduguballu	Rural		128/P22	0.01	-		Irrigated Land	Tank	Paddy	-	OBC	NA
1215	-	RHS	Mandya	Nagamangala	Kuduguballu	Rural		128/P31	1.6	-		Dry land	-	Maize	-	-	-
1216	93.2	RHS	Mandya	Nagamangala	Kuduguballu	Rural		128/P39	0.4	-		Irrigated Land	Tank	Paddy	-	OBC	131016
1217	93.2	RHS	Mandya	Nagamangala	Kuduguballu	Rural		128/P50	0.4	-		Dry land	-	Tobacco	-	OBC	114996
1218	-	LHS	Mandya	Nagamangala	Kuduguballu	Rural		128/P8	0	-		Dry land	-	Ragi	-	NA	-
1219	217.400	RHS	Mandya	Nagamangala	Kuduguballu	Rural		128/PA9	0.5	-		Dry land	-	Ragi	-	NA	-
1220	92.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural	136	136/7P	0.87	0.0722		Dry land	-	Maize	Ragi	NA	115512
1221	92.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural		136/7P-P1	0.22	-		Dry land	-	Ragi	-	OBC	236772
1222	92.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural	137	137/1B	0.06	0.0161		Dry land	-	Maize	-	OBC	48240
1223	92.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural		137/2C	0.8	-		Dry land	-	Ragi	-	NA	139992
1224	92.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural	139	139/3	0.8	0.0056		Dry land	-	Ragi	Maize	NA	93396
1225	92.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		139/5BP	0	-		Irrigated Land	Bore well	Paddy	-	OBC	195000
1226	92.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		139/6P3	0	-		Dry land	-	Ragi	Pulses	OBC	45996
1227	92.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		139/6P3	0	-		Dry land	-	Ragi	-	-	-
1228	92.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural	22	22/1P3	0.05	0.1062		Dry land	-	Ragi	-	OBC	81996
1229	92.500	LHS	Mandya	Nagamangala	Kudagaballu	Rural	23	23/1P1	0.22	-		Dry land	-	Ragi	-	OBC	147996
1230	92.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		23/2B	0	0.2653		Dry land	-	Ragi	-	OBC	75000
1231	92.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural	24	24/A	0	-		Dry land	-	Ragi	-	OBC	174000
1232	92.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		24/A	0.77	-		Irrigated Land	Tank	Coconut	-	NA	18000
1233	92.500	RHS	Mandya	Nagamangala	Kudagaballu	Rural		24/B-P3	0.18	1.3979		Dry land	-	Ragi	Maize	OBC	107796
1234	92.5	LHS	Mandya	Nagamangala	Kudagaballu	Rural	25	25/4	0	0.0490		Dry land	-	Ragi	-	-	-
1235	-	LHS	Mandya	Nagamangala	Kuduguballu	Rural		25/1	1.23	-		Dry land	-	Ragi	-	-	-
1236	92.5	LHS	Mandya	Nagamangala	Kuduguballu	Rural		25/2	0.5	-		Dry land	-	Ragi	-	-	-
1237	92.5	LHS	Mandya	Nagamangala	Kuduguballu	Rural		25/5	0.8	-		Irrigated Land	Tank	Coconut	Ragi	OBC	27000
1238	92.5	RHS	Mandya	Nagamangala	Kuduguballu	Rural		25/3	0.4	-		Dry land	-	Ragi	-	NA	NA
1239	92.5	RHS	Mandya	Nagamangala	Kuduguballu	Rural		25/5	0.22	-		Irrigated Land	Bore well	Ragi	Coconut	OBC	417000
1240	93.000	RHS	Mandya	Nagamangala	Kudagaballu	Rural	6	6/1A	0.8	-		Irrigated Land	Tank	Paddy	-	OBC	45000
1241	93.000	LHS	Mandya	Nagamangala	Kudagaballu	Rural		6/2A	0	0.1772		Irrigated Land	Tank	Coconut	-	OBC	180000
1242	93.000	LHS	Mandya	Nagamangala	Kudagaballu	Rural		6/3B	0	-		Dry land	-	Ragi	-	NA	-
1243	93.000	LHS	Mandya	Nagamangala	Kudagaballu	Rural		6/5C	0.02	-		Dry land	-	Ragi	-	OBC	99000
1244	93.000	LHS	Mandya	Nagamangala	Kudagaballu	Rural	9	9A/P10	0.5	0.2542		Dry land	-	Ragi	-	-	-
1245	93.000	LHS	Mandya	Nagamangala	Kudagaballu	Rural		9A/P9	0	-		Dry land	-	Ragi	-	NA	-
1246	93.000	LHS	Mandya	Nagamangala	Kudagabalu	Rural		9A/P9	0.16	0.0895		Irrigated Land	Bore well	Paddy	-	NA	49500
1247	-	LHS	Mandya	Nagamangala	Kuduguballu	Rural		9A/P9	0.73	-		Irrigated Land	Tank	Paddy	-	OBC	107400
1248	94.6	RHS	Mandya	Nagamangala	Kuduguballu	Rural	94	94/1	0	-		Irrigated Land	Tank	Paddy	-	OBC	73992
1249	94.6	RHS	Mandya	Nagamangala	Kuduguballu	Rural		94/1	0	-		Irrigated Land	Tank	Ragi	-	-	-
1250	94.6	LHS	Mandya	Nagamangala	Kuduguballu	Rural		94/1	0.53	0.1197		Irrigated Land	Bore well	Ragi	-	NA	42492
1251	114.900	LHS	Mandya	Nagamangala	SanKanahalli	Semi Urban	34	34	0.8	0.0496		Dry land	-	Ragi	-	NA	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1252	114.900	RHS	Mandya	Nagamangala	SanKanahalli	Rural	35	35	0	-		Dry land	-	Ragi	-	NA	-
1253	114.900	RHS	Mandya	Nagamangala	SanKanahalli	Rural		35	1	2.3475		Dry land	-	Ragi	-	NA	-
1254	114.900	RHS	Mandya	Nagamangala	SanKanahalli	Rural		35	0	-		Dry land	-	Ragi	-	NA	-
1255	114.900	RHS	Mandya	Nagamangala	SanKanahalli	Rural		35	0	-		Dry land	-	Ragi	-	NA	-
1256	114.900	RHS	Mandya	Nagamangala	SanKanahalli	Rural	132	132	0.18	-		Dry land	-	Ragi	-	NA	-
1257	115.500	RHS	Mandya	Nagamangala	SanKanahalli	Rural		132	0.06	0.0416		Settlements	-		-	NA	168000
1258	115.500	RHS	Mandya	Nagamangala	SanKanahalli	Rural		132	0	-		Dry land	-	Ragi	-	OBC	NA
1259	115.500	RHS	Mandya	Nagamangala	SanKanahalli	Rural	11	11/AP2	0.13	0.0929		Irrigated Land	Bore well	Vegetable	Coconut	NA	194352
1260	115.500	RHS	Mandya	Nagamangala	SanKanahalli	Rural		11/AP2	0.05	0.1963		Dry land	-	Ragi	-	NA	-
1261	115.500	RHS	Mandya	Nagamangala	SanKanahalli	Rural		11/AP2	4.02	-		Irrigated Land	Bore well	Arecanut	Ragi	OBC	45996
1262	115.500	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban	26	26/1	0	-		Dry land	-	Ragi	-	NA	-
1263	116.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban		26/1	0.29	0.0163		Dry land	-	Ragi	-	NA	-
1264	116.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban	27	27/P11	0	-		Dry land	-	Ragi	-	NA	-
1265	116.000	LHS	Mandya	Nagamangala	SanKanahalli	Semi Urban		27/P4	0.03	0.0222		Dry land	-	Ragi	-	NA	72000
1266	116.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban	33	33/1	0	-		Dry land	-	Ragi	-	NA	-
1267	116.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban		33/4	0.06	0.0789		Irrigated Land	Bore well	Coconut	Arecanut	NA	157992
1268	116.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban		33/4	0	-		Dry land	-	Ragi	-	NA	-
1269	116.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban	38	38/1	0.8	0.0078		Dry land	-	Ragi	-	NA	-
1270	116.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban	39	39/2C	0	-		Dry land	-	Ragi	-	NA	-
1271	116.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban		39/2C	0	-		Dry land	-	Ragi	-	NA	-
1272	117.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban	54	54/P19	0.06	0.1934		Settlements	-		-	OBC	192000
1273	117.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban		54-P35	0.4	-		Irrigated Land	Bore well	Tobacco	Coconut	NA	105996
1274	117.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban	78	78/1	0.8	0.0122		Irrigated Land	Bore well	Arecanut	-	NA	156000
1275	117.000	LHS	Mandya	Nagamangala	SanKanahalli	Semi Urban	79	79/9P1	0	0.0315		Settlements	-		-	NA	-
1276	117.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban		79/P1-P2	0	-		Dry land	-	Ragi	-	NA	-
1277	117.000	RHS	Mandya	Nagamangala	SanKanahalli	Semi Urban		79	0.17	-		Irrigated Land	Bore well	Ragi	Coconut	NA	322500
1278	129.200	RHS	Mandya	Nagamangala	Seege Hosuru	Rural	15	15/6	0.62	0.0097		Dry land	-	Ragi	-	SC	24000
1279	129.200	RHS	Mandya	Nagamangala	Seege Hosuru	Rural	21	21/2	0.99	0.0440		Dry land	-	Ragi	-	OBC	114000
1280	129.200	LHS	Mandya	Nagamangala	Seege Hosuru	Rural	22	22/8	0.09	0.0009		Irrigated Land	Bore well	Coconut	-	NA	NA
1281	129.200	RHS	Mandya	Nagamangala	Seege Hosuru	Rural	26	26/5	0.14	0.1193		Dry land	-	Ragi	Pulses	OBC	119592
1282	129.200	RHS	Mandya	Nagamangala	Seege Hosuru	Rural		26/5	0	-		Dry land	-	Ragi	-	NA	-
1283	129.200	RHS	Mandya	Nagamangala	Seege Hosuru	Rural		26/6	0.75	-		Dry land	-	Ragi	-	OBC	30000
1284	129.200	RHS	Mandya	Nagamangala	Seege Hosuru	Rural		26/7	0.04	-		Settlements	-		-	OBC	61992
1285	129.200	RHS	Mandya	Nagamangala	Seege Hosuru	Rural		26/7	1.01	-		Irrigated Land	Bore well	Coconut	-	OBC	133200
1286	93.800	LHS	Mandya	Nagamangala	Shettahalli	Rural	14	14	0.21	0.0186		Irrigated Land	Bore well	Paddy	-	OBC	134400
1287	93.800	LHS	Mandya	Nagamangala	Shettahalli	Rural		14	1.05	-		Irrigated Land	Tank	Coconut	Sugarcane	OBC	316992
1288	93.800	LHS	Mandya	Nagamangala	Shettahalli	Rural	92	92	1.02	0.8895		Dry land	-	Ragi	-	NA	-
1289	93.800	LHS	Mandya	Nagamangala	Shettahalli	Rural	2	2/6	0.02	0.0131		Dry land	-	Ragi	-	General	18000
1290	93.800	LHS	Mandya	Nagamangala	Shettahalli	Rural	3	3/1	1	0.0335		Irrigated Land	Bore well	Coconut	-	NA	383496
1291	93.800	LHS	Mandya	Nagamangala	Shettahalli	Rural	4	4/3.	1.4	0.0817		Irrigated Land	Tank	Coconut	-	OBC	249996
1292	93.800	LHS	Mandya	Nagamangala	Shettahalli	Rural		4/3.	0.79	-		Dry land	-	Ragi	-	NA	337992
1293	93.800	RHS	Mandya	Nagamangala	Shettahalli	Rural	17	17/6	0.18	0.0331		Dry land	-	Ragi	-	SC	57492
1294	93.800	LHS	Mandya	Nagamangala	Shettahalli	Rural		17/8	2.4	-		Irrigated Land	Tank	Paddy	Coconut	NA	NA
1295	94.000	LHS	Mandya	Nagamangala	Shettahalli	Rural	78	78/6	2.4	0.1250		Irrigated Land	Bore well	Coconut	Sugarcane	NA	231000
1296	94.000	LHS	Mandya	Nagamangala	Shettahalli	Rural	79	79/22	0.23	0.6697		Dry land	-	Ragi	Sugarcane	General	255996
1297	94.000	RHS	Mandya	Nagamangala	Shettahalli	Rural		79/3	0.08	-		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	255996
1298	94.000	RHS	Mandya	Nagamangala	Shettahalli	Rural	84	84/15	2.5	0.0468		Dry land	-	Ragi	-	NA	105000
1299	94.000	LHS	Mandya	Nagamangala	Shettahalli	Rural		84	0.27	-		Irrigated Land	Bore well	Ragi	Paddy	OBC	66000
1300	94.000	RHS	Mandya	Nagamangala	Shettahalli	Rural		84	0	-		Settlements	-		-	NA	-
1301	94.000	LHS	Mandya	Nagamangala	Shettahalli	Rural	87	87/AP5	1.11	0.0491		Irrigated Land	Tank	Sugarcane	Coconut	OBC	316992
1302	94.000	LHS	Mandya	Nagamangala	Shettahalli	Rural	88	88/7	1.26	0.0432		Irrigated Land	Bore well	Ragi	Sugarcane	OBC	186996
1303	94.500	LHS	Mandya	Nagamangala	Shettahalli	Rural	96	96/15A	3.1	0.0443		Dry land	-	Ragi	-	-	-
1304	94.500	RHS	Mandya	Nagamangala	Shettahalli	Rural		96/5A	0.4	-		Irrigated Land	Bore well	Coconut	-	General	90000
1305	94.500	-	Mandya	Nagamangala	Shettahalli	Rural		96/5A	3.2	-		Irrigated Land	Bore well	Paddy		-	-
1306	94.500	-	Mandya	Nagamangala	Shettahalli	Rural		96/5A	-	-		Irrigated Land	Bore well	Paddy		-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1307	94.500	-	Mandya	Nagamangala	Shettahalli	Rural		96/5A	-	-		Dry land	-	Ragi		-	-
1308	94.500	LHS	Mandya	Nagamangala	Shettahalli	Rural		96/10	0.54	-		Irrigated Land	Bore well	Ragi	-	OBC	111000
1309	94.500	LHS	Mandya	Nagamangala	Shettahalli	Rural		96/15	0.78	-		Irrigated Land	Tank	Sugarcane	Coconut	SC	591996
1310	94.500	RHS	Mandya	Nagamangala	Shettahalli	Rural		96/2	1.22	-		Dry land	-	Pulsus	Ragi	OBC	546000
1311	94.500	RHS	Mandya	Nagamangala	Shettahalli	Rural		96/5	0.41	-		Dry land	-	Pulsus	Ragi	OBC	87300
1312	94.500	LHS	Mandya	Nagamangala	Shettahalli	Rural		96/5A	0.4	-		Irrigated Land	Bore well	Paddy	-	OBC	257520
1313	103.500	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban	56	56	0	0.1626		Irrigated Land	Bore well	Ragi	-	NA	-
1314	103.500	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		56	1.75	-		Irrigated Land	Bore well	Paddy	Maize	NA	NA
1315	104.000	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban	104	104	2.34	0.0280		Irrigated Land	Tank	Paddy	-	OBC	174396
1316	104.000	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban	111	111	0.12	-		Dry land	-	Ragi	-	OBC	124992
1317	105.000	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		111	0.64	0.1366		Irrigated Land	Tank	Ragi	-	OBC	174396
1318	105.000	LHS	Mandya	Nagamangala	Thattahalli	Semi Urban	180	180	0.14	0.0183		Irrigated Land	Tank	Paddy	Coconut	OBC	190500
1319	105.600	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		180/1	0.99	-		Irrigated Land	Tank	Paddy	Pulses	OBC	415992
1320	105.600	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		180/2	2.74	-		Irrigated Land	Tank	Paddy	Pulses	OBC	84300
1321	105.600	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		180/4	1.2	-		Irrigated Land	Tank	Vegetable	-	ST	88800
1322	105.600	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban	181	181	1.13	0.0765		Irrigated Land	Tank	Paddy	-	OBC	132000
1323	105.600	LHS	Mandya	Nagamangala	Thattahalli	Semi Urban		181/1	1.42	-		Irrigated Land	Tank	Paddy	-	OBC	300000
1324	105.600	LHS	Mandya	Nagamangala	Thattahalli	Semi Urban		181/2	0.01	-		Irrigated Land	Bore well	Paddy	-	OBC	124992
1325	105.600	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		181/2	6.02	-		Irrigated Land	Bore well	Paddy	-	NA	141000
1326	105.600	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		181/2	5.73	-		Irrigated Land	Bore well	Ragi	Mango	OBC	18000
1327	106.000	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban	119	119/1	2.34	-		Irrigated Land	Tank	Paddy	-	NA	174396
1328	106.000	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		119/1	0.35	-		Irrigated Land	Bore well	Paddy	-	ST	75000
1329	106.000	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		119/1	0.41	0.2914		Irrigated Land	Bore well	Paddy	-	OBC	124992
1330	106.100	RHS	Mandya	Nagamangala	Thattahalli	Urban	179	179/1	1.2	0.0059		Irrigated Land	Bore well	Ragi	Coconut	General	78792
1331	106.100	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban	194	194/2	0.154	-		Dry land	-	Ragi	-	General	19200
1332	106.100	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		194/3	0	-		Dry land	-	Ragi	-	OBC	114000
1333	106.100	LHS	Mandya	Nagamangala	Thattahalli	Semi Urban	30	30/1	4.78	-		Irrigated Land	Bore well	Ragi	-	NA	-
1334	106.100	LHS	Mandya	Nagamangala	Thattahalli	Semi Urban	51	51/2	0.4	0.0661		Irrigated Land	Bore well	Ragi	Sugarcane	OBC	209796
1335	106.100	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		51/2	0.9	-		Irrigated Land	Bore well	Paddy	-	NA	136092
1336	106.100	RHS	Mandya	Nagamangala	Thattahalli	Semi Urban		51/2	2.01	-		Irrigated Land	Bore well	Paddy	-	ST	238992
1337	106.100	LHS	Mandya	Nagamangala	Thattahalli	Semi Urban	68	68/1	0.28	-		Irrigated Land	Bore well	Paddy	-	NA	132000
1338	106.100	LHS	Mandya	Nagamangala	Thattahalli	Semi Urban		68/16	0.4	0.1435		Dry land	-	Ragi	-	OBC	31740
1339	106.100	LHS	Mandya	Nagamangala	Thattahalli	Semi Urban		68/16	1.01	-		Irrigated Land	Bore well	Paddy	-	OBC	102000
1340	-	LHS	Mandya	Nagamangala	Thibbanahalli	Rural	121	121/2	1.1	0.0112		Irrigated Land	Bore well	Ragi	-	NA	-
1341	-	LHS	Mandya	Nagamangala	Thibbanahalli	Rural	117	117/2	1	0.0372		Irrigated Land	Bore well	Ragi	-	NA	-
1342	128.600	RHS	Mandya	Nagamangala	Thiruganahalli	Rural	47	47	0.4	1.9413		Irrigated Land	Bore well	Ragi	-	NA	-
1343	128.600	RHS	Mandya	Nagamangala	Thiruganahalli	Rural		47/1	0.71	-		Dry land	-	Ragi	-	NA	-
1344	128.600	RHS	Mandya	Nagamangala	Thiruganahalli	Rural		47/24	0	-		Irrigated Land	Bore well	Ragi	-	NA	-
1345	128.600	RHS	Mandya	Nagamangala	Thiruganahalli	Rural		47/24	0.4	-		Irrigated Land	Bore well	Vegetable	-	ST	108000
1346	128.600	RHS	Mandya	Nagamangala	Thiruganahalli	Rural		47/24	0.4	-		Irrigated Land	Bore well	Coconut	-	SC	90000
1347	128.600	RHS	Mandya	Nagamangala	Thiruganahalli	Rural		47/9	0.43	-		Irrigated Land	Bore well	Ragi	-	OBC	192000
1348	128.600	RHS	Mandya	Nagamangala	Thiruganahalli	Rural		47/P13	0	-		Dry land	-	Ragi	-	NA	-
1349	128.600	RHS	Mandya	Nagamangala	Thiruganahalli	Rural		47/P14	0.35	-		Irrigated Land	Bore well	Paddy	-	NA	90000
1350	128.600	RHS	Mandya	Nagamangala	Thiruganahalli	Rural		47/P15	0.13	-		Dry land	-	Ragi	-	OBC	82800
1351	95.400	LHS	Mandya	Nagamangala	Tibbanahalli	Rural	116	116/4	1.14	-		Irrigated Land	Bore well	Ragi	-	NA	105996
1352	95.400	LHS	Mandya	Nagamangala	Tibbanahalli	Rural		116/4	0.38	-		Dry land	-	Ragi	-	NA	93996
1353	95.400	LHS	Mandya	Nagamangala	Tibbanahalli	Rural		116/4	0	-		Dry land	-	Ragi	-	-	-
1354	95.400	RHS	Mandya	Nagamangala	Tibbanahalli	Rural		116/4	1	0.0432		Irrigated Land	Bore well	Ragi	-	NA	-
1355	95.400	LHS	Mandya	Nagamangala	Tibbanahalli	Rural	2	2/5.	1.03	0.3331		Irrigated Land	Bore well	Sugarcane	Coconut	OBC	864000
1356	95.800	RHS	Mandya	Nagamangala	Tibbanahalli	Rural		2/5.	2	-		Irrigated Land	Bore well	Ragi	Sugarcane	OBC	209796
1357	95.800	RHS	Mandya	Nagamangala	Tibbanahalli	Rural	61	61/P4	0.2	0.0663		Irrigated Land	Bore well	Ragi	-	-	-
1358	95.800	LHS	Mandya	Nagamangala	Tibbanahalli	Rural	62	62/3	0.16	-		Irrigated Land	Bore well	Paddy	-	NA	73500
1359	95.800	RHS	Mandya	Nagamangala	Tibbanahalli	Rural		62/3	2.2	0.0282		Irrigated Land	Bore well	Paddy	-	NA	93996
1360	95.800	LHS	Mandya	Nagamangala	Tibbanahalli	Rural		62/G4	1.08	-		Dry land	-	Ragi	-	OBC	171000
1361	95.800	RHS	Mandya	Nagamangala	Tibbanahalli	Rural	63	63/3	1.23	0.3014		Irrigated Land	Bore well	Coconut	-	NA	399996

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1362	52.100	-	Ramanagara	Magadi	Thatabalu	Semi Urban	56	-	-	0.0133		-	-	-	-	-	-
1363	52.100	-	Ramanagara	Magadi	Thatabalu	Semi Urban	57	-	-	0.0537		-	-	-	-	-	-
1364	54.400	-	Ramanagara	Magadi	Juttanahalli	Semi Urban	40	-	-	0.0018		-	-	-	-	-	-
1365	55.800	-	Ramanagara	Magadi	Kempasagar	Rural	27	-	-	0.0903		-	-	-	-	-	-
1366	57.300	-	Ramanagara	Magadi	Sathanuru	Rural	189	-	-	0.0013		-	-	-	-	-	-
1367	58.200	-	Ramanagara	Magadi	Dhonakuppi	Rural	61	-	-	0.0293		-	-	-	-	-	-
1368	58.300	-	Ramanagara	Magadi	Dhonakuppi	Rural	53	-	-	0.0730		-	-	-	-	-	-
1369	58.300	-	Ramanagara	Magadi	Dhonakuppi	Rural	38	-	-	0.0153		-	-	-	-	-	-
1370	58.300	-	Ramanagara	Magadi	Dhonakuppi	Rural	39	-	-	0.0042		-	-	-	-	-	-
1371	58.300	-	Ramanagara	Magadi	Dhonakuppi	Rural	51	-	-	0.0179		-	-	-	-	-	-
1372	59.800	-	Ramanagara	Magadi	Agalakote	Rural	227	-	-	0.0859		-	-	-	-	-	-
1373	59.800	-	Ramanagara	Magadi	Agalakote	Rural	224	-	-	0.1523		-	-	-	-	-	-
1374	60.800	-	Ramanagara	Magadi	Halasabele	Rural	117	-	-	0.0022		-	-	-	-	-	-
1375	60.800	-	Ramanagara	Magadi	Halasabele	Rural	118	-	-	0.0437		-	-	-	-	-	-
1376	62.500	-	Ramanagara	Magadi	Hullikatte	Rural	30	-	-	0.0058		-	-	-	-	-	-
1377	67.000	-	Tumkur	Kunigal	Herohalli	Rural	14	-	-	0.1875		-	-	-	-	-	-
1378	67.200	-	Tumkur	Kunigal	Herohalli	Rural	Nala	-	-	0.0420		-	-	-	-	-	-
1379	67.400	-	Tumkur	Kunigal	Herohalli	Rural	54	-	-	0.0801		-	-	-	-	-	-
1380	67.600	-	Tumkur	Kunigal	Herohalli	Rural	96	-	-	0.0144		-	-	-	-	-	-
1381	-	-	Tumkur	Kunigal	Neelasandra	Rural	25	-	-	0.0127		-	-	-	-	-	-
1382	-	-	Tumkur	Kunigal	Neelasandra	Rural	36	-	-	0.0010		-	-	-	-	-	-
1383	-	-	Tumkur	Kunigal	Neelasandra	Rural	35	-	-	0.0214		-	-	-	-	-	-
1384	-	-	Tumkur	Kunigal	Neelasandra	Rural	45	-	-	0.0056		-	-	-	-	-	-
1385	69.100	-	Tumkur	Kunigal	Chowdanakuppi	Rural	Nala	-	-	0.0098		-	-	-	-	-	-
1386	69.100	-	Tumkur	Kunigal	Chowdanakuppi	Rural	126	-	-	0.0012		-	-	-	-	-	-
1387	69.100	-	Tumkur	Kunigal	Chowdanakuppi	Rural	7	-	-	0.0028		-	-	-	-	-	-
1388	69.100	-	Tumkur	Kunigal	Chowdanakuppi	Rural	1	-	-	0.0197		-	-	-	-	-	-
1389	69.100	-	Tumkur	Kunigal	Chowdanakuppi	Rural	Village	-	-	0.2042		-	-	-	-	-	-
1390	69.100	-	Tumkur	Kunigal	Chowdanakuppi	Rural	72	-	-	0.0735		-	-	-	-	-	-
1391	69.600	-	Tumkur	Kunigal	Chowdanakuppi	Rural	92	-	-	0.0368		-	-	-	-	-	-
1392	69.600	-	Tumkur	Kunigal	Chowdanakuppi	Rural	91	-	-	0.0065		-	-	-	-	-	-
1393	69.600	-	Tumkur	Kunigal	Chowdanakuppi	Rural	90	-	-	0.0074		-	-	-	-	-	-
1394	69.600	-	Tumkur	Kunigal	Chowdanakuppi	Rural	88	-	-	0.0298		-	-	-	-	-	-
1395	69.600	-	Tumkur	Kunigal	Chowdanakuppi	Rural	In B/w 88 And 86	-	-	0.0109		-	-	-	-	-	-
1396	69.600	-	Tumkur	Kunigal	Chowdanakuppi	Rural	86	-	-	0.0467		-	-	-	-	-	-
1397	69.600	-	Tumkur	Kunigal	Chowdanakuppi	Rural	Nala	-	-	0.0331		-	-	-	-	-	-
1398	69.600	-	Tumkur	Kunigal	Chowdanakuppi	Rural	22	-	-	0.1113		-	-	-	-	-	-
1399	69.600	-	Tumkur	Kunigal	Chowdanakuppi	Rural	24	-	-	0.0016		-	-	-	-	-	-
1400	70.300	-	Tumkur	Kunigal	Chowdanakuppi	Rural	25	-	-	0.1502		-	-	-	-	-	-
1401	70.300	-	Tumkur	Kunigal	Chowdanakuppi	Rural	29	-	-	0.1413		-	-	-	-	-	-
1402	70.300	-	Tumkur	Kunigal	Chowdanakuppi	Rural	38	-	-	0.0036		-	-	-	-	-	-
1403	70.300	-	Tumkur	Kunigal	Chowdanakuppi	Rural	74	-	-	0.1087		-	-	-	-	-	-
1404	70.300	-	Tumkur	Kunigal	Chowdanakuppi	Rural	75	-	-	0.0229		-	-	-	-	-	-
1405	70.700	-	Tumkur	Kunigal	Chowdanakuppi	Rural	Road	-	-	0.0180		-	-	-	-	-	-
1406	70.700	-	Tumkur	Kunigal	Chowdanakuppi	Rural	77	-	-	0.0225		-	-	-	-	-	-
1407	70.700	-	Tumkur	Kunigal	Chowdanakuppi	Rural	78	-	-	0.1018		-	-	-	-	-	-
1408	70.700	-	Tumkur	Kunigal	Chowdanakuppi	Rural	83	-	-	0.0038		-	-	-	-	-	-
1409	70.700	-	Tumkur	Kunigal	Chowdanakuppi	Rural	Road	-	-	0.0118		-	-	-	-	-	-
1410	-	-	Tumkur	Kunigal	Hangarahalli	Rural	11	-	-	0.0625		-	-	-	-	-	-
1411	-	-	Tumkur	Kunigal	Hangarahalli	Rural	1	-	-	0.0142		-	-	-	-	-	-
1412	72.200	-	Tumkur	Kunigal	Devapatna	Rural	171	-	-	0.0329		-	-	-	-	-	-
1413	72.200	-	Tumkur	Kunigal	Devapatna	Rural	169	-	-	0.0385		-	-	-	-	-	-
1414	72.200	-	Tumkur	Kunigal	Devapatna	Rural	167	-	-	0.0154		-	-	-	-	-	-
1415	72.200	-	Tumkur	Kunigal	Devapatna	Rural	166	-	-	0.0170		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1416	72.200	-	Tumkur	Kunigal	Devapatna	Rural	165	-	-	0.0140		-	-	-	-	-	-
1417	72.200	-	Tumkur	Kunigal	Devapatna	Rural	161	-	-	0.0248		-	-	-	-	-	-
1418	72.200	-	Tumkur	Kunigal	Devapatna	Rural	157	-	-	0.0430		-	-	-	-	-	-
1419	75.000	-	Tumkur	Kunigal	Hassige	Rural	656	-	-	0.0054		-	-	-	-	-	-
1420	75.000	-	Tumkur	Kunigal	Hassige	Rural	617	-	-	0.0003		-	-	-	-	-	-
1421	75.000	-	Tumkur	Kunigal	Hassige	Rural	132	-	-	0.0839		-	-	-	-	-	-
1422	75.000	-	Tumkur	Kunigal	Hassige	Rural	212	-	-	0.0219		-	-	-	-	-	-
1423	76.000	-	Tumkur	Kunigal	Hassige	Rural	220	-	-	0.0951		-	-	-	-	-	-
1424	76.000	-	Tumkur	Kunigal	Hassige	Rural	301	-	-	0.0394		-	-	-	-	-	-
1425	76.000	-	Tumkur	Kunigal	Hassige	Rural	299	-	-	0.0273		-	-	-	-	-	-
1426	76.000	-	Tumkur	Kunigal	Hassige	Rural	271	-	-	0.1267		-	-	-	-	-	-
1427	76.000	-	Tumkur	Kunigal	Hassige	Rural	270	-	-	0.0975		-	-	-	-	-	-
1428	76.000	-	Tumkur	Kunigal	Hassige	Rural	655	-	-	0.1041		-	-	-	-	-	-
1429	76.000	-	Tumkur	Kunigal	Hassige	Rural	654	-	-	0.3200		-	-	-	-	-	-
1430	76.000	-	Tumkur	Kunigal	Hassige	Rural	653	-	-	0.2109		-	-	-	-	-	-
1431	76.000	-	Tumkur	Kunigal	Hassige	Rural	Forest Land	-	-	0.2841		-	-	-	-	-	-
1432	76.000	-	Tumkur	Kunigal	Hassige	Rural	215	-	-	0.0109		-	-	-	-	-	-
1433	76.000	-	Tumkur	Kunigal	Hassige	Rural	216	-	-	0.0365		-	-	-	-	-	-
1434	76.000	-	Tumkur	Kunigal	Hassige	Rural	217	-	-	0.0098		-	-	-	-	-	-
1435	76.000	-	Tumkur	Kunigal	Hassige	Rural	219	-	-	0.0247		-	-	-	-	-	-
1436	77.250	-	Tumkur	Kunigal	Hassige	Rural	302	-	-	0.0211		-	-	-	-	-	-
1437	77.250	-	Tumkur	Kunigal	Hassige	Rural	386	-	-	0.0412		-	-	-	-	-	-
1438	77.250	-	Tumkur	Kunigal	Hassige	Rural	387	-	-	0.1200		-	-	-	-	-	-
1439	77.250	-	Tumkur	Kunigal	Hassige	Rural	388	-	-	0.0789		-	-	-	-	-	-
1440	77.250	-	Tumkur	Kunigal	Hassige	Rural	390	-	-	0.0586		-	-	-	-	-	-
1441	77.250	-	Tumkur	Kunigal	Hassige	Rural	380	-	-	0.0015		-	-	-	-	-	-
1442	81.500	-	Tumkur	Kunigal	Kenkeri	Rural	61	-	-	0.0279		-	-	-	-	-	-
1443	81.500	-	Tumkur	Kunigal	Kenkeri	Rural	60	-	-	0.0279		-	-	-	-	-	-
1444	81.500	-	Tumkur	Kunigal	Kenkeri	Rural	45	-	-	0.2627		-	-	-	-	-	-
1445	81.500	-	Tumkur	Kunigal	Kenkeri	Rural	28	-	-	0.0304		-	-	-	-	-	-
1446	81.500	-	Tumkur	Kunigal	Kenkeri	Rural	41	-	-	0.0805		-	-	-	-	-	-
1447	81.900	-	Tumkur	Kunigal	Kenkeri	Rural	26	-	-	0.0721		-	-	-	-	-	-
1448	81.900	-	Tumkur	Kunigal	Kenkeri	Rural	62	-	-	0.1595		-	-	-	-	-	-
1449	83.200	-	Tumkur	Kunigal	Sugganahalli	Rural	11	-	-	0.0529		-	-	-	-	-	-
1450	83.200	-	Tumkur	Kunigal	Sugganahalli	Rural	8	-	-	0.0707		-	-	-	-	-	-
1451	83.200	-	Tumkur	Kunigal	Sugganahalli	Rural	10	-	-	0.0702		-	-	-	-	-	-
1452	83.200	-	Tumkur	Kunigal	Sugganahalli	Rural	54	-	-	0.0056		-	-	-	-	-	-
1453	84.100	-	Tumkur	Kunigal	Pura	Rural	40	-	-	0.0370		-	-	-	-	-	-
1454	84.900	-	Tumkur	Kunigal	Pallerayanahalli	Rural	37	-	-	0.0240		-	-	-	-	-	-
1455	85.300	-	Tumkur	Kunigal	Pallerayanahalli	Rural	32	-	-	0.0235		-	-	-	-	-	-
1456	85.300	-	Tumkur	Kunigal	Pallerayanahalli	Rural	29	-	-	0.0369		-	-	-	-	-	-
1457	85.300	-	Tumkur	Kunigal	Pallerayanahalli	Rural	28	-	-	0.0358		-	-	-	-	-	-
1458	85.300	-	Tumkur	Kunigal	Pallerayanahalli	Rural	27	-	-	0.0375		-	-	-	-	-	-
1459	85.300	-	Tumkur	Kunigal	Pallerayanahalli	Rural	26	-	-	0.0361		-	-	-	-	-	-
1460	85.300	-	Tumkur	Kunigal	Pallerayanahalli	Rural	24	-	-	0.0180		-	-	-	-	-	-
1461	85.300	-	Tumkur	Kunigal	Pallerayanahalli	Rural	Village	-	-	0.0194		-	-	-	-	-	-
1462	87.000	-	Tumkur	Kunigal	Ungra	Rural	40	-	-	0.4041		-	-	-	-	-	-
1463	87.000	-	Tumkur	Kunigal	Ungra	Rural	Village	-	-	0.0437		-	-	-	-	-	-
1464	87.000	-	Tumkur	Kunigal	Ungra	Rural	126	-	-	0.0806		-	-	-	-	-	-
1465	87.000	-	Tumkur	Kunigal	Ungra	Rural	127	-	-	0.0960		-	-	-	-	-	-
1466	87.000	-	Tumkur	Kunigal	Ungra	Rural	Nala	-	-	0.0450		-	-	-	-	-	-
1467	87.000	-	Tumkur	Kunigal	Ungra	Rural	54	-	-	0.0466		-	-	-	-	-	-
1468	87.000	-	Tumkur	Kunigal	Ungra	Rural	113	-	-	0.0134		-	-	-	-	-	-
1469	87.800	-	Tumkur	Kunigal	Yadavani	Rural	53	-	-	0.0871		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1470	87.800	-	Tumkur	Kunigal	Yadavani	Rural	77	-	-	0.1310		-	-	-	-	-	-
1471	87.800	-	Tumkur	Kunigal	Yadavani	Rural	79	-	-	0.1043		-	-	-	-	-	-
1472	87.800	-	Tumkur	Kunigal	Yadavani	Rural	Nala	-	-	0.0597		-	-	-	-	-	-
1473	88.600	-	Tumkur	Kunigal	Yadavani	Rural	242	-	-	0.1239		-	-	-	-	-	-
1474	88.600	-	Tumkur	Kunigal	Yadavani	Rural	241	-	-	0.1485		-	-	-	-	-	-
1475	88.600	-	Tumkur	Kunigal	Yadavani	Rural	240	-	-	0.1269		-	-	-	-	-	-
1476	88.600	-	Tumkur	Kunigal	Yadavani	Rural	115	-	-	0.1974		-	-	-	-	-	-
1477	88.600	-	Tumkur	Kunigal	Yadavani	Rural	108	-	-	0.0301		-	-	-	-	-	-
1478	88.900	-	Tumkur	Kunigal	Yadavani	Rural	109	-	-	0.1724		-	-	-	-	-	-
1479	88.900	-	Tumkur	Kunigal	Yadavani	Rural	115	-	-	0.0085		-	-	-	-	-	-
1480	93.000	-	Mandya	Nagamangala	Kudagaballu	Rural	11	-	-	0.0567		-	-	-	-	-	-
1481	93.000	-	Mandya	Nagamangala	Kudagaballu	Rural	Village	-	-	0.0528		-	-	-	-	-	-
1482	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	5	-	-	0.0454		-	-	-	-	-	-
1483	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	26	-	-	0.0098		-	-	-	-	-	-
1484	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	290	-	-	0.0290		-	-	-	-	-	-
1485	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	185	-	-	0.4172		-	-	-	-	-	-
1486	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	182	-	-	0.0063		-	-	-	-	-	-
1487	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	181	-	-	0.0030		-	-	-	-	-	-
1488	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	149	-	-	0.0408		-	-	-	-	-	-
1489	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	180	-	-	0.0020		-	-	-	-	-	-
1490	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	193	-	-	0.0247		-	-	-	-	-	-
1491	93.500	-	Mandya	Nagamangala	Kudagaballu	Rural	170	-	-	0.3557		-	-	-	-	-	-
1492	95.200	-	Mandya	Nagamangala	Shettahalli	Rural	16	-	-	0.0991		-	-	-	-	-	-
1493	95.200	-	Mandya	Nagamangala	Shettahalli	Rural	15	-	-	0.0390		-	-	-	-	-	-
1494	95.200	-	Mandya	Nagamangala	Shettahalli	Rural	5	-	-	0.0615		-	-	-	-	-	-
1495	95.200	-	Mandya	Nagamangala	Shettahalli	Rural	3	-	-	0.0335		-	-	-	-	-	-
1496	95.200	-	Mandya	Nagamangala	Shettahalli	Rural	94	-	-	0.0022		-	-	-	-	-	-
1497	95.200	-	Mandya	Nagamangala	Shettahalli	Rural	Road	-	-	0.0022		-	-	-	-	-	-
1498	95.200	-	Mandya	Nagamangala	Shettahalli	Rural	Road	-	-	0.0126		-	-	-	-	-	-
1499	95.200	-	Mandya	Nagamangala	Shettahalli	Rural	Village	-	-	0.0009		-	-	-	-	-	-
1500	95.800	-	Mandya	Nagamangala	Tibbanahalli	Rural	64	-	-	0.1200		-	-	-	-	-	-
1501	96.400	-	Mandya	Nagamangala	Tibbanahalli	Rural	Nala	-	-	0.1107		-	-	-	-	-	-
1502	96.400	-	Mandya	Nagamangala	Tibbanahalli	Rural	65	-	-	0.1942		-	-	-	-	-	-
1503	96.400	-	Mandya	Nagamangala	Tibbanahalli	Rural	Village	-	-	0.0249		-	-	-	-	-	-
1504	96.400	-	Mandya	Nagamangala	Tibbanahalli	Rural	120	-	-	0.0186		-	-	-	-	-	-
1505	96.400	-	Mandya	Nagamangala	Tibbanahalli	Rural	119	-	-	0.0304		-	-	-	-	-	-
1506	96.400	-	Mandya	Nagamangala	Tibbanahalli	Rural	118	-	-	0.0242		-	-	-	-	-	-
1507	96.400	-	Mandya	Nagamangala	Tibbanahalli	Rural	115	-	-	0.0085		-	-	-	-	-	-
1508	99.000	-	Mandya	Nagamangala	Devalpura	Rural	95	-	-	0.1340		-	-	-	-	-	-
1509	99.000	-	Mandya	Nagamangala	Devalpura	Rural	114	-	-	0.0102		-	-	-	-	-	-
1510	99.000	-	Mandya	Nagamangala	Devalpura	Rural	113	-	-	0.0528		-	-	-	-	-	-
1511	99.000	-	Mandya	Nagamangala	Devalpura	Rural	Village	-	-	0.0407		-	-	-	-	-	-
1512	99.000	-	Mandya	Nagamangala	Devalpura	Rural	231	-	-	0.0029		-	-	-	-	-	-
1513	99.000	-	Mandya	Nagamangala	Devalpura	Rural	229	-	-	0.0148		-	-	-	-	-	-
1514	99.000	-	Mandya	Nagamangala	Devalpura	Rural	288	-	-	0.0004		-	-	-	-	-	-
1515	99.000	-	Mandya	Nagamangala	Devalpura	Rural	111	-	-	0.0212		-	-	-	-	-	-
1516	99.000	-	Mandya	Nagamangala	Devalpura	Rural	112	-	-	0.0112		-	-	-	-	-	-
1517	99.000	-	Mandya	Nagamangala	Devalpura	Rural	Nala	-	-	0.0225		-	-	-	-	-	-
1518	100.000	-	Mandya	Nagamangala	Devalpura	Rural	145	-	-	0.0765		-	-	-	-	-	-
1519	100.000	-	Mandya	Nagamangala	Devalpura	Rural	147	-	-	0.0161		-	-	-	-	-	-
1520	100.000	-	Mandya	Nagamangala	Devalpura	Rural	150	-	-	0.0091		-	-	-	-	-	-
1521	100.000	-	Mandya	Nagamangala	Devalpura	Rural	160	-	-	0.0430		-	-	-	-	-	-
1522	100.000	-	Mandya	Nagamangala	Devalpura	Rural	162	-	-	0.1149		-	-	-	-	-	-
1523	100.800	-	Mandya	Nagamangala	Devalpura	Rural	163	-	-	0.1418		-	-	-	-	-	-
1524	100.800	-	Mandya	Nagamangala	Devalpura	Rural	172	-	-	0.0034		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1525	100.800	-	Mandya	Nagamangala	Devalpura	Rural	118	-	-	0.5559		-	-	-	-	-	-
1526	100.800	-	Mandya	Nagamangala	Devalpura	Rural	123	-	-	0.8435		-	-	-	-	-	-
1527	-	-	Mandya	Nagamangala	Thattahalli	Semi Urban	45	-	-	1.5605		-	-	-	-	-	-
1528	-	-	Mandya	Nagamangala	Thattahalli	Semi Urban	128	-	-	0.0177		-	-	-	-	-	-
1529	-	-	Mandya	Nagamangala	Thattahalli	Semi Urban	131	-	-	0.0073		-	-	-	-	-	-
1530	-	-	Mandya	Nagamangala	Thattahalli	Semi Urban	120	-	-	0.0267		-	-	-	-	-	-
1531	-	-	Mandya	Nagamangala	Thattahalli	Semi Urban	Open Land	-	-	0.1040		-	-	-	-	-	-
1532	-	-	Mandya	Nagamangala	Thattahalli	Semi Urban	173	-	-	0.0219		-	-	-	-	-	-
1533	-	-	Mandya	Nagamangala	Thattahalli	Semi Urban	172	-	-	0.0014		-	-	-	-	-	-
1534	-	-	Mandya	Nagamangala	Thattahalli	Semi Urban	135	-	-	0.2997		-	-	-	-	-	-
1535	-	-	Mandya	Nagamangala	Thattahalli	Semi Urban	130	-	-	0.0810		-	-	-	-	-	-
1536	106.500	-	Mandya	Nagamangala	Karadahalli	Semi Urban	338	-	-	0.2790		-	-	-	-	-	-
1537	107.200	-	Mandya	Nagamangala	Karadahalli	Semi Urban	322	-	-	0.2950		-	-	-	-	-	-
1538	109.000	-	Mandya	Nagamangala	Hullekere	Rural	51	-	-	0.0307		-	-	-	-	-	-
1539	109.000	-	Mandya	Nagamangala	Hullekere	Rural	60	-	-	0.1337		-	-	-	-	-	-
1540	109.000	-	Mandya	Nagamangala	Hullekere	Rural	57	-	-	0.0057		-	-	-	-	-	-
1541	109.600	-	Mandya	Nagamangala	Hullekere	Rural	48	-	-	0.0009		-	-	-	-	-	-
1542	110.100	-	Mandya	Nagamangala	Hullekere	Rural	49	-	-	0.0022		-	-	-	-	-	-
1543	110.100	-	Mandya	Nagamangala	Hullekere	Rural	28	-	-	0.0016		-	-	-	-	-	-
1544	113.000	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	125	-	-	0.0216		-	-	-	-	-	-
1545	113.000	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	105	-	-	0.0061		-	-	-	-	-	-
1546	113.000	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	108	-	-	0.0555		-	-	-	-	-	-
1547	113.000	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	109	-	-	0.0473		-	-	-	-	-	-
1548	113.500	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	113	-	-	0.0481		-	-	-	-	-	-
1549	113.500	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	3	-	-	0.0153		-	-	-	-	-	-
1550	113.500	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	Village	-	-	0.0181		-	-	-	-	-	-
1551	113.500	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	57	-	-	0.0151		-	-	-	-	-	-
1552	113.500	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	123	-	-	0.0408		-	-	-	-	-	-
1553	114.000	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	60	-	-	0.1000		-	-	-	-	-	-
1554	114.000	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	104	-	-	0.1193		-	-	-	-	-	-
1555	114.000	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	106	-	-	0.0004		-	-	-	-	-	-
1556	114.000	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	107	-	-	0.0034		-	-	-	-	-	-
1557	114.800	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	97	-	-	0.1185		-	-	-	-	-	-
1558	114.800	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	95	-	-	0.5781		-	-	-	-	-	-
1559	114.800	-	Mandya	Nagamangala	Kunnakatte Mallenahalli	Semi Urban	141	-	-	0.5738		-	-	-	-	-	-
1560	118.000	-	Mandya	Nagamangala	SanKanahalli	Semi Urban	16	-	-	0.1755		-	-	-	-	-	-
1561	118.000	-	Mandya	Nagamangala	SanKanahalli	Rural	74	-	-	0.0039		-	-	-	-	-	-
1562	118.000	-	Mandya	Nagamangala	SanKanahalli	Rural	72	-	-	0.0112		-	-	-	-	-	-
1563	118.000	-	Mandya	Nagamangala	SanKanahalli	Rural	71	-	-	0.0052		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1564	118.000	-	Mandya	Nagamangala	SanKanahalli	Rural	28	-	-	0.0027		-	-	-	-	-	-
1565	118.300	-	Mandya	Nagamangala	SanKanahalli	Semi Urban	39	-	-	0.0005		-	-	-	-	-	-
1566	118.300	-	Mandya	Nagamangala	SanKanahalli	Rural	49	-	-	0.0023		-	-	-	-	-	-
1567	118.300	-	Mandya	Nagamangala	SanKanahalli	Semi Urban	50	-	-	0.2264		-	-	-	-	-	-
1568	54.400	-	Mandya	Nagamangala	Juttanahalli	Semi Urban	65	-	-	0.0010		-	-	-	-	-	-
1569	118.500	-	Mandya	Nagamangala	Devarahosuru	Rural	Nala	-	-	0.0717		-	-	-	-	-	-
1570	118.500	-	Mandya	Nagamangala	Devarahosuru	Rural	12	-	-	0.2130		-	-	-	-	-	-
1571	118.500	-	Mandya	Nagamangala	Devarahosuru	Rural	11	-	-	0.1308		-	-	-	-	-	-
1572	118.500	-	Mandya	Nagamangala	Devarahosuru	Rural	14	-	-	0.0494		-	-	-	-	-	-
1573	119.000	-	Mandya	Nagamangala	Devarahosuru	Rural	13	-	-	0.0737		-	-	-	-	-	-
1574	119.000	-	Mandya	Nagamangala	Devarahosuru	Rural	14	-	-	0.0252		-	-	-	-	-	-
1575	119.000	-	Mandya	Nagamangala	Devarahosuru	Rural	25	-	-	0.0063		-	-	-	-	-	-
1576	119.000	-	Mandya	Nagamangala	Devarahosuru	Rural	8	-	-	0.0403		-	-	-	-	-	-
1577	120.000	-	Mandya	Nagamangala	Gollarahalli	Rural	8	-	-	0.0174		-	-	-	-	-	-
1578	120.000	-	Mandya	Nagamangala	Gollarahalli	Rural	20	-	-	0.0861		-	-	-	-	-	-
1579	121.300	-	Mandya	Nagamangala	Gangasamudra	Rural	Nala	-	-	0.0049		-	-	-	-	-	-
1580	121.300	-	Mandya	Nagamangala	Gangasamudra	Rural	Village	-	-	0.0103		-	-	-	-	-	-
1581	121.300	-	Mandya	Nagamangala	Gangasamudra	Rural	Road	-	-	0.0025		-	-	-	-	-	-
1582	121.300	-	Mandya	Nagamangala	Gangasamudra	Rural	55	-	-	0.0109		-	-	-	-	-	-
1583	121.300	-	Mandya	Nagamangala	Gangasamudra	Rural	64	-	-	0.0517		-	-	-	-	-	-
1584	121.300	-	Mandya	Nagamangala	Gangasamudra	Rural	65	-	-	0.2233		-	-	-	-	-	-
1585	121.300	-	Mandya	Nagamangala	Gangasamudra	Rural	63	-	-	0.0807		-	-	-	-	-	-
1586	122.300	-	Mandya	Nagamangala	Kanthapura	Rural	28	-	-	0.1077		-	-	-	-	-	-
1587	122.300	-	Mandya	Nagamangala	Kanthapura	Rural	18	-	-	0.0011		-	-	-	-	-	-
1588	122.300	-	Mandya	Nagamangala	Kanthapura	Rural	3	-	-	0.0255		-	-	-	-	-	-
1589	122.300	-	Mandya	Nagamangala	Kanthapura	Rural	2	-	-	0.9143		-	-	-	-	-	-
1590	122.300	-	Mandya	Nagamangala	Kanthapura	Rural	1	-	-	0.0910		-	-	-	-	-	-
1591	123.000	-	Mandya	Nagamangala	Kalenahalli	Rural	30	-	-	0.0260		-	-	-	-	-	-
1592	123.000	-	Mandya	Nagamangala	Kalenahalli	Rural	58	-	-	0.0448		-	-	-	-	-	-
1593	123.000	-	Mandya	Nagamangala	Kalenahalli	Rural	51	-	-	0.0018		-	-	-	-	-	-
1594	123.000	-	Mandya	Nagamangala	Kalenahalli	Rural	84	-	-	0.0046		-	-	-	-	-	-
1595	123.000	-	Mandya	Nagamangala	Kalenahalli	Rural	Nala	-	-	0.0050		-	-	-	-	-	-
1596	123.800	-	Mandya	Nagamangala	Kalenahalli	Rural	61	-	-	0.0011		-	-	-	-	-	-
1597	123.800	-	Mandya	Nagamangala	Kalenahalli	Rural	67	-	-	0.0004		-	-	-	-	-	-
1598	123.800	-	Mandya	Nagamangala	Kalenahalli	Rural	68	-	-	0.0013		-	-	-	-	-	-
1599	123.800	-	Mandya	Nagamangala	Kalenahalli	Rural	70	-	-	0.0101		-	-	-	-	-	-
1600	123.800	-	Mandya	Nagamangala	Kalenahalli	Rural	80	-	-	0.0389		-	-	-	-	-	-
1601	123.800	-	Mandya	Nagamangala	Kalenahalli	Rural	81	-	-	0.3050		-	-	-	-	-	-
1602	123.800	-	Mandya	Nagamangala	Kalenahalli	Rural	82	-	-	0.3983		-	-	-	-	-	-
1603	126.200	-	Mandya	Nagamangala	Ayithanahalli	Rural	10	-	-	0.0514		-	-	-	-	-	-
1604	126.200	-	Mandya	Nagamangala	Ayithanahalli	Rural	11	-	-	0.0031		-	-	-	-	-	-
1605	125.000	-	Mandya	Nagamangala	Karikyatahnahalli	Rural	20	-	-	0.0074		-	-	-	-	-	-
1606	125.000	-	Mandya	Nagamangala	Karikyatahnahalli	Rural	16	-	-	0.0081		-	-	-	-	-	-
1607	126.000	-	Mandya	Nagamangala	Bogadhi	Rural	95	-	-	0.0096		-	-	-	-	-	-
1608	126.200	-	Mandya	Nagamangala	Bogadhi	Rural	89	-	-	0.0027		-	-	-	-	-	-
1609	128.300	-	Mandya	Nagamangala	Kallenahalli (Honakere)	Rural	77	-	-	0.0022		-	-	-	-	-	-
1610	128.300	-	Mandya	Nagamangala	Kallenahalli (Honakere)	Rural	52	-	-	0.0028		-	-	-	-	-	-
1611	128.300	-	Mandya	Nagamangala	Kallenahalli (Honakere)	Rural	78	-	-	0.0284		-	-	-	-	-	-
1612	128.300	-	Mandya	Nagamangala	Kallenahalli (Honakere)	Rural	50	-	-	0.0047		-	-	-	-	-	-
1613	129.100	-	Mandya	Nagamangala	Thiruganahalli	Rural	142	-	-	0.1050		-	-	-	-	-	-
1614	129.100	-	Mandya	Nagamangala	Thiruganahalli	Rural	117	-	-	0.0796		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1615	129.100	-	Mandya	Nagamangala	Thiruganahalli	Rural	120	-	-	0.0168		-	-	-	-	-	-
1616	129.100	-	Mandya	Nagamangala	Thiruganahalli	Rural	48	-	-	0.9382		-	-	-	-	-	-
1617	129.800	-	Mandya	Nagamangala	Seege Hosuru	Rural	18	-	-	0.0095		-	-	-	-	-	-
1618	129.800	-	Mandya	Nagamangala	Seege Hosuru	Rural	20	-	-	0.0743		-	-	-	-	-	-
1619	129.800	-	Mandya	Nagamangala	Seege Hosuru	Rural	16	-	-	0.0713		-	-	-	-	-	-
1620	129.800	-	Mandya	Nagamangala	Seege Hosuru	Rural	11	-	-	0.0287		-	-	-	-	-	-
1621	-	-	Mandya	Nagamangala	Kalligundi	Rural	46	-	-	0.0134		-	-	-	-	-	-
1622	-	-	Mandya	Nagamangala	kashuvinakatte	Rural	43	-	-	0.4235		-	-	-	-	-	-
1623	173.000	-	Mandya	KR PETH	Somanahalli	Rural	64	-	-	0.4597		-	-	-	-	-	-
1624	136.000	-	Mandya	KR PETH	Dhugganahalli	Rural	29	-	-	0.0866		-	-	-	-	-	-
1625	136.000	-	Mandya	KR PETH	Dhugganahalli	Rural	27	-	-	0.1558		-	-	-	-	-	-
1626	136.000	-	Mandya	KR PETH	Dhugganahalli	Rural	11	-	-	0.0266		-	-	-	-	-	-
1627	136.400	-	Mandya	KR PETH	Dhugganahalli	Rural	Village	-	-	0.0249		-	-	-	-	-	-
1628	136.400	-	Mandya	KR PETH	Dhugganahalli	Rural	29	-	-	0.3464		-	-	-	-	-	-
1629	136.400	-	Mandya	KR PETH	Dhugganahalli	Rural	25	-	-	0.1457		-	-	-	-	-	-
1630	136.600	-	Mandya	KR PETH	Kotgenahalli	Rural	136	-	-	0.2147		-	-	-	-	-	-
1631	136.600	-	Mandya	KR PETH	Kotgenahalli	Rural	152	-	-	0.0048		-	-	-	-	-	-
1632	137.000	-	Mandya	KR PETH	Kotgenahalli	Rural	111	-	-	0.0142		-	-	-	-	-	-
1633	137.000	-	Mandya	KR PETH	Kotgenahalli	Rural	Nala	-	-	0.0271		-	-	-	-	-	-
1634	137.000	-	Mandya	KR PETH	Kotgenahalli	Rural	91	-	-	0.0244		-	-	-	-	-	-
1635	138.000	-	Mandya	KR PETH	Kotgenahalli	Rural	19	-	-	0.0575		-	-	-	-	-	-
1636	138.000	-	Mandya	KR PETH	Kotgenahalli	Rural	18	-	-	0.1936		-	-	-	-	-	-
1637	139.000	-	Mandya	KR PETH	Kotgenahalli	Rural	16	-	-	0.1325		-	-	-	-	-	-
1638	139.000	-	Mandya	KR PETH	Kotgenahalli	Rural	121	-	-	0.0131		-	-	-	-	-	-
1639	139.400	-	Mandya	KR PETH	Kotgenahalli	Rural	90	-	-	0.0448		-	-	-	-	-	-
1640	141.500	-	Mandya	KR PETH	Jaginakere	Rural	Road	-	-	0.0536		-	-	-	-	-	-
1641	141.500	-	Mandya	KR PETH	Jaginakere	Rural	121	-	-	0.0090		-	-	-	-	-	-
1642	141.500	-	Mandya	KR PETH	Jaginakere	Rural	120	-	-	0.0081		-	-	-	-	-	-
1643	141.500	-	Mandya	KR PETH	Jaginakere	Rural	118	-	-	0.0038		-	-	-	-	-	-
1644	141.500	-	Mandya	KR PETH	Jaginakere	Rural	117	-	-	0.0155		-	-	-	-	-	-
1645	141.500	-	Mandya	KR PETH	Jaginakere	Rural	Road	-	-	0.0078		-	-	-	-	-	-
1646	141.500	-	Mandya	KR PETH	Jaginakere	Rural	164	-	-	0.0053		-	-	-	-	-	-
1647	141.500	-	Mandya	KR PETH	Jaginakere	Rural	154	-	-	0.0013		-	-	-	-	-	-
1648	141.500	-	Mandya	KR PETH	Jaginakere	Rural	153	-	-	0.0013		-	-	-	-	-	-
1649	141.800	-	Mandya	KR PETH	Jaginakere	Rural	73	-	-	0.0005		-	-	-	-	-	-
1650	141.800	-	Mandya	KR PETH	Jaginakere	Rural	74	-	-	0.0133		-	-	-	-	-	-
1651	141.800	-	Mandya	KR PETH	Jaginakere	Rural	Nala	-	-	0.0298		-	-	-	-	-	-
1652	141.800	-	Mandya	KR PETH	Jaginakere	Rural	Road	-	-	0.0150		-	-	-	-	-	-
1653	141.800	-	Mandya	KR PETH	Jaginakere	Rural	Road	-	-	0.0017		-	-	-	-	-	-
1654	141.800	-	Mandya	KR PETH	Jaginakere	Rural	147	-	-	0.0268		-	-	-	-	-	-
1655	142.000	-	Mandya	KR PETH	Kygonahalli	Rural	30	-	-	0.0351		-	-	-	-	-	-
1656	142.500	-	Mandya	KR PETH	Kygonahalli	Rural	Road	-	-	0.0110		-	-	-	-	-	-
1657	142.500	-	Mandya	KR PETH	Kygonahalli	Rural	39	-	-	0.0033		-	-	-	-	-	-
1658	143.400	-	Mandya	KR PETH	Mallenahalli	Rural	Nala	-	-	0.0594		-	-	-	-	-	-
1659	143.400	-	Mandya	KR PETH	Mallenahalli	Rural	Nala	-	-	0.0202		-	-	-	-	-	-
1660	143.400	-	Mandya	KR PETH	Mallenahalli	Rural	66	-	-	0.0007		-	-	-	-	-	-
1661	143.600	-	Mandya	KR PETH	Valagere Menasa	Rural	234	-	-	0.0099		-	-	-	-	-	-
1662	143.600	-	Mandya	KR PETH	Valagere Menasa	Rural	1	-	-	0.0336		-	-	-	-	-	-
1663	144.000	-	Mandya	KR PETH	Valagere Menasa	Rural	4	-	-	0.0172		-	-	-	-	-	-
1664	144.000	-	Mandya	KR PETH	Valagere Menasa	Rural	9	-	-	0.0019		-	-	-	-	-	-
1665	144.500	-	Mandya	KR PETH	Valagere Menasa	Rural	Nala	-	-	0.0016		-	-	-	-	-	-
1666	144.500	-	Mandya	KR PETH	Valagere Menasa	Rural	227	-	-	0.0004		-	-	-	-	-	-
1667	145.000	-	Mandya	KR PETH	Valagere Menasa	Rural	243	-	-	0.0027		-	-	-	-	-	-
1668	145.000	-	Mandya	KR PETH	Valagere Menasa	Rural	244	-	-	0.0006		-	-	-	-	-	-
1669	145.600	-	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	44	-	-	0.0144		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1670	145.600	-	Mandya	KR PETH	Bommanayakanahalli	Semi Urban	60	-	-	0.0170		-	-	-	-	-	-
1671	145.800	-	Mandya	KR PETH	Kodihalli	Semi Urban	Nala	-	-	0.0067		-	-	-	-	-	-
1672	146.000	-	Mandya	KR PETH	Kodihalli	Semi Urban	60	-	-	0.0090		-	-	-	-	-	-
1673	146.000	-	Mandya	KR PETH	Kodihalli	Semi Urban	15	-	-	0.0045		-	-	-	-	-	-
1674	146.000	-	Mandya	KR PETH	Kodihalli	Semi Urban	13	-	-	0.0237		-	-	-	-	-	-
1675	146.000	-	Mandya	KR PETH	Kodihalli	Semi Urban	65	-	-	0.0787		-	-	-	-	-	-
1676	146.000	-	Mandya	KR PETH	Kodihalli	Semi Urban	66	-	-	0.0160		-	-	-	-	-	-
1677	146.000	-	Mandya	KR PETH	Kodihalli	Semi Urban	Road	-	-	0.0101		-	-	-	-	-	-
1678	146.500	-	Mandya	KR PETH	Kodihalli	Semi Urban	4	-	-	0.0321		-	-	-	-	-	-
1679	146.500	-	Mandya	KR PETH	Kodihalli	Semi Urban	51	-	-	0.0060		-	-	-	-	-	-
1680	146.500	-	Mandya	KR PETH	Kodihalli	Semi Urban	12	-	-	0.1278135		-	-	-	-	-	-
1681	146.500	-	Mandya	KR PETH	Kodihalli	Semi Urban	11	-	-	0.230581		-	-	-	-	-	-
1682	146.500	-	Mandya	KR PETH	Kodihalli	Semi Urban	Road	-	-	0.0825261		-	-	-	-	-	-
1683	146.500	-	Mandya	KR PETH	Kodihalli	Semi Urban	55	-	-	0.2961239		-	-	-	-	-	-
1684	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	120	-	-	0.0949846		-	-	-	-	-	-
1685	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	118	-	-	0.1506395		-	-	-	-	-	-
1686	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	117	-	-	0.0463949		-	-	-	-	-	-
1687	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	Nala	-	-	0.0596212		-	-	-	-	-	-
1688	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	129	-	-	0.1343272		-	-	-	-	-	-
1689	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	130	-	-	0.1680374		-	-	-	-	-	-
1690	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	132	-	-	0.0178639		-	-	-	-	-	-
1691	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	131	-	-	0.310742		-	-	-	-	-	-
1692	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	Nala	-	-	0.0762787		-	-	-	-	-	-
1693	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	145	-	-	0.1900366		-	-	-	-	-	-
1694	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	146	-	-	0.0321694		-	-	-	-	-	-
1695	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	Nala	-	-	0.0590733		-	-	-	-	-	-
1696	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	149	-	-	0.1776617		-	-	-	-	-	-
1697	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	308	-	-	0.2156556		-	-	-	-	-	-
1698	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	167	-	-	0.0782296		-	-	-	-	-	-
1699	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	166	-	-	0.1450223		-	-	-	-	-	-
1700	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	164	-	-	0.2807363		-	-	-	-	-	-
1701	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	Nala	-	-	0.035636		-	-	-	-	-	-
1702	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	210	-	-	0.2619877		-	-	-	-	-	-
1703	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	Road	-	-	0.0528085		-	-	-	-	-	-
1704	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	209	-	-	0.0053983		-	-	-	-	-	-
1705	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	205	-	-	0.5771977		-	-	-	-	-	-
1706	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	206	-	-	0.5441155		-	-	-	-	-	-
1707	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	191	-	-	0.0592117		-	-	-	-	-	-
1708	-	-	Mandya	KR PETH	Agrahara Bachahalli	Semi Urban	192	-	-	0.7051221		-	-	-	-	-	-
1709	-	-	Mandya	KR PETH	Chikkahosahalli	Semi Urban	35	-	-	0.260058		-	-	-	-	-	-
1710	-	-	Mandya	KR PETH	Chikkahosahalli	Semi Urban	44	-	-	0.2205363		-	-	-	-	-	-
1711	-	-	Mandya	KR PETH	Chikkahosahalli	Semi Urban	Road	-	-	0.071542		-	-	-	-	-	-
1712	-	-	Mandya	KR PETH	Chikkonahalli	Semi Urban	Nala	-	-	0.0788294		-	-	-	-	-	-
1713	-	-	Mandya	KR PETH	Chikkonahalli	Semi Urban	Road	-	-	0.0356858		-	-	-	-	-	-
1714	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	322	-	-	0.0483088		-	-	-	-	-	-
1715	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	337	-	-	0.3642059		-	-	-	-	-	-
1716	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	Nala	-	-	0.0625987		-	-	-	-	-	-
1717	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	302	-	-	0.3143307		-	-	-	-	-	-
1718	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	296	-	-	0.1409499		-	-	-	-	-	-
1719	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	Nala	-	-	0.0899959		-	-	-	-	-	-
1720	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	Road	-	-	0.0557396		-	-	-	-	-	-
1721	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	291	-	-	0.0012392		-	-	-	-	-	-
1722	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	Road	-	-	0.0546882		-	-	-	-	-	-
1723	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	345	-	-	0.1588018		-	-	-	-	-	-
1724	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	202	-	-	0.207705		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1725	-	-	Mandya	KR PETH	Krishnarajapete	Semi Urban	206	-	-	0.5288771		-	-	-	-	-	-
1726	-	-	Mandya	KR PETH	Billaramanahalli	Semi Urban	72	-	-	0.7597831		-	-	-	-	-	-
1727	-	-	Mandya	KR PETH	Billaramanahalli	Semi Urban	68	-	-	0.0362856		-	-	-	-	-	-
1728	-	-	Mandya	KR PETH	Billaramanahalli	Semi Urban	76	-	-	0.1817104		-	-	-	-	-	-
1729	-	-	Mandya	KR PETH	Billaramanahalli	Semi Urban	79	-	-	0.2155878		-	-	-	-	-	-
1730	-	-	Mandya	KR PETH	Billaramanahalli	Semi Urban	87	-	-	0.1024552		-	-	-	-	-	-
1731	-	-	Mandya	KR PETH	Billaramanahalli	Semi Urban	8	-	-	0.0012796		-	-	-	-	-	-
1732	-	-	Mandya	KR PETH	Billaramanahalli	Semi Urban	Road	-	-	0.044962		-	-	-	-	-	-
1733	-	-	Mandya	KR PETH	Billaramanahalli	Semi Urban	Nala	-	-	0.0535812		-	-	-	-	-	-
1734	-	-	Mandya	KR PETH	Hosaholalu	Semi Urban	99	-	-	0.2847864		-	-	-	-	-	-
1735	-	-	Mandya	KR PETH	Hosaholalu	Semi Urban	98	-	-	0.21623		-	-	-	-	-	-
1736	-	-	Mandya	KR PETH	Hosaholalu	Semi Urban	84	-	-	0.6295716		-	-	-	-	-	-
1737	-	-	Mandya	KR PETH	Hosaholalu	Semi Urban	46	-	-	1.7057432		-	-	-	-	-	-
1738	-	-	Mandya	KR PETH	Hosaholalu	Semi Urban	417	-	-	0.2473319		-	-	-	-	-	-
1739	155.000	-	Mandya	KR PETH	Kattharaghatta	Rural	29	-	-	0.2993		-	-	-	-	-	-
1740	156.400	-	Mandya	KR PETH	Komenahalli	Rural	14	-	-	0.0332		-	-	-	-	-	-
1741	156.400	-	Mandya	KR PETH	Komenahalli	Semi Urban	63	-	-	0.0280		-	-	-	-	-	-
1742	156.700	-	Mandya	KR PETH	Bellibettadhakavalu	Rural	Forest Land	-	-	0.3512		-	-	-	-	-	-
1743	158.500	-	Mandya	KR PETH	Bommenahalli	Rural	143	-	-	0.0684		-	-	-	-	-	-
1744	158.500	-	Mandya	KR PETH	Bommenahalli	Rural	Road	-	-	0.0085		-	-	-	-	-	-
1745	158.800	-	Mandya	KR PETH	Bommenahalli	Rural	146	-	-	0.0385		-	-	-	-	-	-
1746	158.800	-	Mandya	KR PETH	Bommenahalli	Rural	144	-	-	0.0010		-	-	-	-	-	-
1747	160.800	-	Mandya	KR PETH	Karunenahalli	Rural	Village	-	-	0.0195		-	-	-	-	-	-
1748	160.800	-	Mandya	KR PETH	Karunenahalli	Rural	Road	-	-	0.0249		-	-	-	-	-	-
1749	160.800	-	Mandya	KR PETH	Karunenahalli	Rural	Nala	-	-	0.0721		-	-	-	-	-	-
1750	160.800	-	Mandya	KR PETH	Karunenahalli	Rural	61	-	-	0.1378		-	-	-	-	-	-
1751	160.800	-	Mandya	KR PETH	Karunenahalli	Rural	62	-	-	0.2707		-	-	-	-	-	-
1752	160.800	-	Mandya	KR PETH	Karunenahalli	Rural	63	-	-	0.0624		-	-	-	-	-	-
1753	160.800	-	Mandya	KR PETH	Karunenahalli	Rural	59	-	-	0.2047		-	-	-	-	-	-
1754	161.200	-	Mandya	KR PETH	Akkihebbal	Rural	432	-	-	0.1206		-	-	-	-	-	-
1755	161.200	-	Mandya	KR PETH	Akkihebbal	Rural	29	-	-	0.0938		-	-	-	-	-	-
1756	162.000	-	Mandya	KR PETH	Lakshmipura	Rural	Nala	-	-	0.0940		-	-	-	-	-	-
1757	162.000	-	Mandya	KR PETH	Lakshmipura	Rural	40	-	-	0.0217		-	-	-	-	-	-
1758	162.000	-	Mandya	KR PETH	Lakshmipura	Rural	41	-	-	0.0189		-	-	-	-	-	-
1759	162.000	-	Mandya	KR PETH	Lakshmipura	Rural	45	-	-	0.0126		-	-	-	-	-	-
1760	162.000	-	Mandya	KR PETH	Lakshmipura	Rural	44	-	-	0.3394		-	-	-	-	-	-
1761	162.000	-	Mandya	KR PETH	Lakshmipura	Rural	48	-	-	0.0290		-	-	-	-	-	-
1762	162.000	-	Mandya	KR PETH	Lakshmipura	Rural	Road	-	-	0.0080		-	-	-	-	-	-
1763	162.000	-	Mandya	KR PETH	Lakshmipura	Rural	56	-	-	0.1492		-	-	-	-	-	-
1764	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	60	-	-	0.2177		-	-	-	-	-	-
1765	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	Road	-	-	0.0415		-	-	-	-	-	-
1766	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	69	-	-	0.1760		-	-	-	-	-	-
1767	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	72	-	-	0.0237		-	-	-	-	-	-
1768	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	66	-	-	0.0010		-	-	-	-	-	-
1769	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	65	-	-	0.0022		-	-	-	-	-	-
1770	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	Nala	-	-	0.0088		-	-	-	-	-	-
1771	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	2	-	-	0.1152		-	-	-	-	-	-
1772	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	72	-	-	0.0657		-	-	-	-	-	-
1773	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	74	-	-	0.0018		-	-	-	-	-	-
1774	162.700	-	Mandya	KR PETH	Lakshmipura	Rural	66	-	-	0.0202		-	-	-	-	-	-
1775	163.300	-	Mandya	KR PETH	Dhudukanahalli	Rural	Nala	-	-	0.0233		-	-	-	-	-	-
1776	163.300	-	Mandya	KR PETH	Dhudukanahalli	Rural	169	-	-	0.0031		-	-	-	-	-	-
1777	166.200	-	Mandya	KR PETH	Vaddargudi	Rural	Nala	-	-	0.0259		-	-	-	-	-	-
1778	166.200	-	Mandya	KR PETH	Vaddargudi	Rural	6	-	-	0.0427		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1779	167.400	-	Mandya	KR PETH	Machaholalu	Rural	Road	-	-	0.0140		-	-	-	-	-	-
1780	167.400	-	Mandya	KR PETH	Machaholalu	Rural	34	-	-	1.0285		-	-	-	-	-	-
1781	168.700	-	Mandya	KR PETH	Singanahalli	Rural	Nala	-	-	0.3583		-	-	-	-	-	-
1782	168.700	-	Mandya	KR PETH	Singanahalli	Rural	44	-	-	0.2636		-	-	-	-	-	-
1783	168.700	-	Mandya	KR PETH	Singanahalli	Rural	42	-	-	0.2524		-	-	-	-	-	-
1784	168.700	-	Mandya	KR PETH	Singanahalli	Rural	41	-	-	1.0613		-	-	-	-	-	-
1785	168.700	-	Mandya	KR PETH	Singanahalli	Rural	40	-	-	0.2845		-	-	-	-	-	-
1786	168.700	-	Mysore	KR Nagar	Sambravalli	Rural	53	-	-	0.4618		-	-	-	-	-	-
1787	169.000	-	Mysore	KR Nagar	Sambravalli	Rural	44	-	-	0.4636		-	-	-	-	-	-
1788	169.000	-	Mysore	KR Nagar	Sambravalli	Rural	62	-	-	0.1676		-	-	-	-	-	-
1789	169.000	-	Mysore	KR Nagar	Sambravalli	Rural	Village	-	-	0.0062		-	-	-	-	-	-
1790	169.300	-	Mysore	KR Nagar	Sambravalli	Rural	21	-	-	0.0452		-	-	-	-	-	-
1791	169.300	-	Mysore	KR Nagar	Sambravalli	Rural	22	-	-	0.0502		-	-	-	-	-	-
1792	172.000	-	Mysore	KR Nagar	Bherya	Rural	Nala	-	-	0.0079		-	-	-	-	-	-
1793	172.000	-	Mysore	KR Nagar	Bherya	Rural	12	-	-	0.0063		-	-	-	-	-	-
1794	172.000	-	Mysore	KR Nagar	Bherya	Rural	139	-	-	0.0012		-	-	-	-	-	-
1795	172.000	-	Mysore	KR Nagar	Bherya	Rural	136	-	-	0.0111		-	-	-	-	-	-
1796	172.000	-	Mysore	KR Nagar	Bherya	Rural	133	-	-	0.8193		-	-	-	-	-	-
1797	172.000	-	Mysore	KR Nagar	Bherya	Rural	Nala	-	-	0.0387		-	-	-	-	-	-
1798	172.000	-	Mysore	KR Nagar	Bherya	Rural	Nala	-	-	0.0569		-	-	-	-	-	-
1799	172.000	-	Mysore	KR Nagar	Bherya	Rural	248	-	-	0.3299		-	-	-	-	-	-
1800	172.000	-	Mysore	KR Nagar	Bherya	Rural	250	-	-	0.0180		-	-	-	-	-	-
1801	172.000	-	Mysore	KR Nagar	Bherya	Rural	Village	-	-	0.3491		-	-	-	-	-	-
1802	172.000	-	Mysore	KR Nagar	Bherya	Rural	61	-	-	0.0548		-	-	-	-	-	-
1803	172.300	-	Mysore	KR Nagar	Bherya	Rural	Nala	-	-	0.0467		-	-	-	-	-	-
1804	172.300	-	Mysore	KR Nagar	Bherya	Rural	51	-	-	0.1285		-	-	-	-	-	-
1805	172.300	-	Mysore	KR Nagar	Bherya	Rural	Road	-	-	0.1399		-	-	-	-	-	-
1806	173.000	-	Mysore	KR Nagar	Somanahalli	Rural	32	-	-	0.0187		-	-	-	-	-	-
1807	173.800	-	Mysore	KR Nagar	Somanahalli	Rural	27	-	-	0.0095		-	-	-	-	-	-
1808	173.800	-	Mysore	KR Nagar	Somanahalli	Rural	29	-	-	0.0152		-	-	-	-	-	-
1809	173.800	-	Mysore	KR Nagar	Somanahalli	Rural	57	-	-	0.0006		-	-	-	-	-	-
1810	173.800	-	Mysore	KR Nagar	Somanahalli	Rural	51	-	-	0.0250		-	-	-	-	-	-
1811	173.800	-	Mysore	KR Nagar	Somanahalli	Rural	50	-	-	0.0312		-	-	-	-	-	-
1812	173.800	-	Mysore	KR Nagar	Somanahalli	Rural	47	-	-	0.0065		-	-	-	-	-	-
1813	173.800	-	Mysore	KR Nagar	Somanahalli	Rural	30	-	-	0.0011		-	-	-	-	-	-
1814	-	-	Mysore	KR Nagar	Kodeyal	Rural	115	-	-	1.0867		-	-	-	-	-	-
1815	-	-	Mysore	KR Nagar	Kodeyal	Rural	107	-	-	0.0046		-	-	-	-	-	-
1816	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	42	-	-	0.0090		-	-	-	-	-	-
1817	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	39	-	-	0.0292		-	-	-	-	-	-
1818	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	37	-	-	0.0007		-	-	-	-	-	-
1819	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	30	-	-	0.0338		-	-	-	-	-	-
1820	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	Village	-	-	0.0008		-	-	-	-	-	-
1821	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	126	-	-	0.0119		-	-	-	-	-	-
1822	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	50	-	-	0.1863		-	-	-	-	-	-
1823	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	75	-	-	0.1501		-	-	-	-	-	-
1824	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	99	-	-	0.2512		-	-	-	-	-	-
1825	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	100	-	-	0.0104		-	-	-	-	-	-
1826	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	102	-	-	0.0010		-	-	-	-	-	-
1827	-	-	Mysore	KR Nagar	Yalemuddanahalli	Semi Urban	125	-	-	0.0113		-	-	-	-	-	-
1828	-	-	Mysore	KR Nagar	Kurubahalli	Semi Urban	32	-	-	0.0454		-	-	-	-	-	-
1829	-	-	Mysore	KR Nagar	Kurubahalli	Semi Urban	50	-	-	0.0353		-	-	-	-	-	-
1830	-	-	Mysore	KR Nagar	Kurubahalli	Semi Urban	51	-	-	0.0215		-	-	-	-	-	-
1831	-	-	Mysore	KR Nagar	Kurubahalli	Semi Urban	Road	-	-	0.0059		-	-	-	-	-	-
1832	-	-	Mysore	KR Nagar	Kurubahalli	Semi Urban	Road	-	-	0.0078		-	-	-	-	-	-
1833	-	-	Mysore	KR Nagar	Kurubahalli	Semi Urban	42	-	-	0.0736		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1834	-	-	Mysore	KR Nagar	Kurubahalli	Semi Urban	44	-	-	0.1364		-	-	-	-	-	-
1835	-	-	Mysore	KR Nagar	Kurubahalli	Semi Urban	48	-	-	0.1180		-	-	-	-	-	-
1836	178.000	-	Mysore	KR Nagar	Ankanahalli	Semi Urban	10	-	-	0.0258		-	-	-	-	-	-
1837	-	-	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	29	-	-	0.0444		-	-	-	-	-	-
1838	-	-	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	64	-	-	0.0157		-	-	-	-	-	-
1839	-	-	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	Road	-	-	0.0049		-	-	-	-	-	-
1840	-	-	Mysore	KR Nagar	Kalimuddanahalli	Semi Urban	32	-	-	0.0011		-	-	-	-	-	-
1841	-	-	Mysore	KR Nagar	Mudlabeedu	Semi Urban	30	-	-	0.0077		-	-	-	-	-	-
1842	-	-	Mysore	KR Nagar	Mudlabeedu	Semi Urban	Road	-	-	0.0045		-	-	-	-	-	-
1843	-	-	Mysore	KR Nagar	Mudlabeedu	Semi Urban	33	-	-	0.0125		-	-	-	-	-	-
1844	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	Nala	-	-	0.0463		-	-	-	-	-	-
1845	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	1	-	-	0.0068		-	-	-	-	-	-
1846	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	Village	-	-	0.2476		-	-	-	-	-	-
1847	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	738	-	-	0.0019		-	-	-	-	-	-
1848	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	Road	-	-	0.0049		-	-	-	-	-	-
1849	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	5	-	-	0.0104		-	-	-	-	-	-
1850	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	4	-	-	0.0092		-	-	-	-	-	-
1851	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	2	-	-	0.0300		-	-	-	-	-	-
1852	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	743	-	-	0.0427		-	-	-	-	-	-
1853	182.800	-	Mysore	KR Nagar	Saligrama	Semi Urban	739	-	-	0.0017		-	-	-	-	-	-
1854	182.900	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	10	-	-	0.0196		-	-	-	-	-	-
1855	182.900	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	11	-	-	0.0334		-	-	-	-	-	-
1856	183.000	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	Road	-	-	0.0010		-	-	-	-	-	-
1857	183.000	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	Village	-	-	0.0061		-	-	-	-	-	-
1858	183.000	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	60	-	-	0.0267		-	-	-	-	-	-
1859	183.000	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	55	-	-	0.1283		-	-	-	-	-	-
1860	184.000	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	21	-	-	0.0606		-	-	-	-	-	-
1861	184.000	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	20	-	-	0.0475		-	-	-	-	-	-
1862	184.700	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	Road	-	-	0.0039		-	-	-	-	-	-
1863	184.700	-	Mysore	KR Nagar	Yaladhahalli	Semi Urban	50	-	-	0.0196		-	-	-	-	-	-
1864	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	94	-	-	0.0005		-	-	-	-	-	-
1865	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	Road	-	-	0.0048		-	-	-	-	-	-
1866	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	58	-	-	0.2321		-	-	-	-	-	-
1867	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	60	-	-	0.3468		-	-	-	-	-	-
1868	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	62	-	-	0.0585		-	-	-	-	-	-
1869	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	90	-	-	0.0304		-	-	-	-	-	-
1870	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	89	-	-	0.0273		-	-	-	-	-	-
1871	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	73	-	-	0.0061		-	-	-	-	-	-
1872	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	72	-	-	0.0199		-	-	-	-	-	-
1873	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	71	-	-	0.1865		-	-	-	-	-	-
1874	-	-	Mysore	KR Nagar	Dadadahalli	Semi Urban	70	-	-	0.3984		-	-	-	-	-	-
1875	186.300	-	Mysore	KR Nagar	Lakkikuppe	Semi Urban	44	-	-	0.1314		-	-	-	-	-	-
1876	186.300	-	Mysore	KR Nagar	Lakkikuppe	Semi Urban	255	-	-	0.0129		-	-	-	-	-	-
1877	186.300	-	Mysore	KR Nagar	Lakkikuppe	Semi Urban	256	-	-	0.0464		-	-	-	-	-	-
1878	185.300	-	Mysore	KR Nagar	Lakkikuppe	Semi Urban	257	-	-	0.0611		-	-	-	-	-	-
1879	185.300	-	Mysore	KR Nagar	Lakkikuppe	Semi Urban	45	-	-	0.0072		-	-	-	-	-	-
1880	185.300	-	Mysore	KR Nagar	Lakkikuppe	Semi Urban	42	-	-	0.0247		-	-	-	-	-	-
1881	188.000	-	Mysore	KR Nagar	Haradanahalli	Semi Urban	299	-	-	0.0058		-	-	-	-	-	-
1882	189.000	-	Mysore	KR Nagar	Haradanahalli	Semi Urban	288	-	-	0.0239		-	-	-	-	-	-
1883	189.000	-	Mysore	KR Nagar	Haradanahalli	Rural	118	-	-	0.0103		-	-	-	-	-	-
1884	189.000	-	Mysore	KR Nagar	Haradanahalli	Rural	153	-	-	0.0078		-	-	-	-	-	-
1885	189.000	-	Mysore	KR Nagar	Haradanahalli	Semi Urban	157	-	-	0.0072		-	-	-	-	-	-
1886	189.000	-	Mysore	KR Nagar	Haradanahalli	Rural	158	-	-	0.0110		-	-	-	-	-	-
1887	189.000	-	Mysore	KR Nagar	Haradanahalli	Rural	165	-	-	0.0016		-	-	-	-	-	-
1888	189.000	-	Mysore	KR Nagar	Haradanahalli	Rural	164	-	-	0.0253		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1889	189.000	-	Mysore	KR Nagar	Haradanahalli	Rural	Village	-	-	0.0432		-	-	-	-	-	-
1890	189.000	-	Mysore	KR Nagar	Haradanahalli	Rural	4	-	-	0.0560		-	-	-	-	-	-
1891	189.000	-	Mysore	KR Nagar	Haradanahalli	Rural	5	-	-	0.1027		-	-	-	-	-	-
1892	189.000	-	Mysore	KR Nagar	Haradanahalli	Semi Urban	157	-	-	0.0082		-	-	-	-	-	-
1893	189.000	-	Mysore	KR Nagar	Haradanahalli	Semi Urban	293	-	-	0.0248		-	-	-	-	-	-
1894	189.000	-	Mysore	KR Nagar	Haradanahalli	Semi Urban	157	-	-	0.0663		-	-	-	-	-	-
1895	189.800	-	Mysore	KR Nagar	Haradanahalli	Rural	187	-	-	0.0062		-	-	-	-	-	-
1896	189.800	-	Mysore	KR Nagar	Haradanahalli	Rural	183	-	-	0.0138		-	-	-	-	-	-
1897	189.800	-	Mysore	KR Nagar	Haradanahalli	Rural	181	-	-	0.0042		-	-	-	-	-	-
1898	189.800	-	Mysore	KR Nagar	Haradanahalli	Rural	Road	-	-	0.0003		-	-	-	-	-	-
1899	189.800	-	Mysore	KR Nagar	Haradanahalli	Rural	175	-	-	0.0036		-	-	-	-	-	-
1900	189.800	-	Mysore	KR Nagar	Haradanahalli	Rural	165	-	-	0.0016		-	-	-	-	-	-
1901	190.000	-	Hassan	Arakalgudu	Doramballi	Rural	5	-	-	0.0794		-	-	-	-	-	-
1902	190.000	-	Hassan	Arakalgudu	Doramballi	Rural	4	-	-	0.1158		-	-	-	-	-	-
1903	190.000	-	Hassan	Arakalgudu	Doramballi	Rural	80	-	-	0.0248		-	-	-	-	-	-
1904	190.000	-	Hassan	Arakalgudu	Doramballi	Rural	41	-	-	0.0908		-	-	-	-	-	-
1905	190.000	-	Hassan	Arakalgudu	Doramballi	Rural	42	-	-	0.0455		-	-	-	-	-	-
1906	190.000	-	Hassan	Arakalgudu	Doramballi	Rural	43	-	-	0.0014		-	-	-	-	-	-
1907	190.000	-	Hassan	Arakalgudu	Doramballi	Rural	45	-	-	0.1016		-	-	-	-	-	-
1908	190.000	-	Hassan	Arakalgudu	Doramballi	Rural	48	-	-	0.0392		-	-	-	-	-	-
1909	190.600	-	Hassan	Arakalgudu	Doramballi	Rural	Nala	-	-	0.0222		-	-	-	-	-	-
1910	190.600	-	Hassan	Arakalgudu	Doramballi	Rural	9	-	-	0.1965		-	-	-	-	-	-
1911	190.600	-	Hassan	Arakalgudu	Doramballi	Rural	10	-	-	0.1083		-	-	-	-	-	-
1912	190.600	-	Hassan	Arakalgudu	Doramballi	Rural	79	-	-	0.1041		-	-	-	-	-	-
1913	190.600	-	Hassan	Arakalgudu	Doramballi	Rural	38	-	-	0.0004		-	-	-	-	-	-
1914	191.000	-	Hassan	Arakalgudu	Doramballi	Rural	40	-	-	0.0011		-	-	-	-	-	-
1915	191.000	-	Hassan	Arakalgudu	Doramballi	Rural	Road	-	-	0.0054		-	-	-	-	-	-
1916	191.000	-	Hassan	Arakalgudu	Doramballi	Rural	46	-	-	0.0056		-	-	-	-	-	-
1917	191.200	-	Hassan	Arakalgudu	Keralapura	Rural	Nala	-	-	0.0194		-	-	-	-	-	-
1918	191.200	-	Hassan	Arakalgudu	Keralapura	Rural	243	-	-	0.0340		-	-	-	-	-	-
1919	191.200	-	Hassan	Arakalgudu	Keralapura	Rural	242	-	-	0.0651		-	-	-	-	-	-
1920	191.200	-	Hassan	Arakalgudu	Keralapura	Rural	244	-	-	0.0417		-	-	-	-	-	-
1921	191.200	-	Hassan	Arakalgudu	Keralapura	Rural	236	-	-	0.0030		-	-	-	-	-	-
1922	192.700	-	Hassan	Arakalgudu	Keralapura	Rural	223	-	-	0.0071		-	-	-	-	-	-
1923	192.700	-	Hassan	Arakalgudu	Keralapura	Rural	285	-	-	0.1890		-	-	-	-	-	-
1924	192.700	-	Hassan	Arakalgudu	Keralapura	Rural	91	-	-	0.0122		-	-	-	-	-	-
1925	192.700	-	Hassan	Arakalgudu	Keralapura	Rural	89	-	-	0.0069		-	-	-	-	-	-
1926	192.700	-	Hassan	Arakalgudu	Keralapura	Rural	90	-	-	0.0107		-	-	-	-	-	-
1927	192.700	-	Hassan	Arakalgudu	Keralapura	Rural	87	-	-	0.0207		-	-	-	-	-	-
1928	193.000	-	Hassan	Arakalgudu	Keralapura	Rural	84	-	-	0.0299		-	-	-	-	-	-
1929	193.000	-	Hassan	Arakalgudu	Keralapura	Rural	72	-	-	0.0189		-	-	-	-	-	-
1930	193.000	-	Hassan	Arakalgudu	Keralapura	Rural	71	-	-	0.0259		-	-	-	-	-	-
1931	193.000	-	Hassan	Arakalgudu	Keralapura	Rural	Nala	-	-	0.0393		-	-	-	-	-	-
1932	193.000	-	Hassan	Arakalgudu	Keralapura	Rural	106	-	-	0.0008		-	-	-	-	-	-
1933	193.000	-	Hassan	Arakalgudu	Keralapura	Rural	107	-	-	0.1941		-	-	-	-	-	-
1934	194.000	-	Hassan	Arakalgudu	Keralapura	Rural	108	-	-	0.0345		-	-	-	-	-	-
1935	194.000	-	Hassan	Arakalgudu	Keralapura	Rural	255	-	-	0.0111		-	-	-	-	-	-
1936	194.000	-	Hassan	Arakalgudu	Keralapura	Rural	256	-	-	0.0200		-	-	-	-	-	-
1937	194.000	-	Hassan	Arakalgudu	Keralapura	Rural	257	-	-	0.0031		-	-	-	-	-	-
1938	194.700	-	Hassan	Arakalgudu	Keralapura	Rural	281	-	-	0.2521		-	-	-	-	-	-
1939	194.700	-	Hassan	Arakalgudu	Keralapura	Rural	Nala	-	-	0.0078		-	-	-	-	-	-
1940	194.700	-	Hassan	Arakalgudu	Keralapura	Rural	Village	-	-	0.0002		-	-	-	-	-	-
1941	194.700	-	Hassan	Arakalgudu	Keralapura	Rural	79	-	-	0.0015		-	-	-	-	-	-
1942	194.700	-	Hassan	Arakalgudu	Keralapura	Rural	59	-	-	0.1008		-	-	-	-	-	-
1943	-	-	Hassan	Arakalgudu	Honennahalli	Rural	66	-	-	0.0029		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1944	-	-	Hassan	Arakalgudu	Honennahalli	Rural	63	-	-	0.0049		-	-	-	-	-	-
1945	-	-	Hassan	Arakalgudu	Honennahalli	Rural	39	-	-	0.0036		-	-	-	-	-	-
1946	-	-	Hassan	Arakalgudu	Honennahalli	Rural	76	-	-	0.0010		-	-	-	-	-	-
1947	-	-	Hassan	Arakalgudu	Honennahalli	Rural	Village	-	-	0.1496		-	-	-	-	-	-
1948	-	-	Hassan	Arakalgudu	Honennahalli	Rural	71	-	-	0.0151		-	-	-	-	-	-
1949	-	-	Hassan	Arakalgudu	Honennahalli	Rural	Road	-	-	0.0018		-	-	-	-	-	-
1950	-	-	Hassan	Arakalgudu	Honennahalli	Rural	73	-	-	0.0502		-	-	-	-	-	-
1951	-	-	Hassan	Arakalgudu	Honennahalli	Rural	77	-	-	0.0056		-	-	-	-	-	-
1952	-	-	Hassan	Arakalgudu	Honennahalli	Rural	3	-	-	0.0308		-	-	-	-	-	-
1953	-	-	Hassan	Arakalgudu	Honennahalli	Rural	4	-	-	0.0185		-	-	-	-	-	-
1954	-	-	Hassan	Arakalgudu	Honennahalli	Rural	7	-	-	0.5849		-	-	-	-	-	-
1955	196.000	-	Hassan	Arakalgudu	Kalenahalli	Rural	82	-	-	0.0392		-	-	-	-	-	-
1956	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	7	-	-	0.1049		-	-	-	-	-	-
1957	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	6	-	-	0.0663		-	-	-	-	-	-
1958	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	28	-	-	0.0078		-	-	-	-	-	-
1959	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	Village	-	-	0.0045		-	-	-	-	-	-
1960	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	182	-	-	0.0251		-	-	-	-	-	-
1961	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	180	-	-	0.1090		-	-	-	-	-	-
1962	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	84	-	-	0.0420		-	-	-	-	-	-
1963	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	90	-	-	0.0887		-	-	-	-	-	-
1964	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	4	-	-	0.0013		-	-	-	-	-	-
1965	196.700	-	Hassan	Arakalgudu	Kalenahalli	Rural	203	-	-	0.0426		-	-	-	-	-	-
1966	197.100	-	Hassan	Arakalgudu	Kalenahalli	Rural	202	-	-	0.0065		-	-	-	-	-	-
1967	197.100	-	Hassan	Arakalgudu	Kalenahalli	Rural	201	-	-	0.0355		-	-	-	-	-	-
1968	197.100	-	Hassan	Arakalgudu	Kalenahalli	Rural	176	-	-	0.1376		-	-	-	-	-	-
1969	197.100	-	Hassan	Arakalgudu	Kalenahalli	Rural	156	-	-	0.0747		-	-	-	-	-	-
1970	198.500	-	Hassan	Arakalgudu	Kanana Koppalu	Rural	40	-	-	0.1389		-	-	-	-	-	-
1971	199.000	-	Hassan	Arakalgudu	Kanana Koppalu	Rural	Road	-	-	0.0004		-	-	-	-	-	-
1972	199.000	-	Hassan	Arakalgudu	Kanana Koppalu	Rural	Village	-	-	0.0271		-	-	-	-	-	-
1973	199.000	-	Hassan	Arakalgudu	Kanana Koppalu	Rural	35	-	-	0.0304		-	-	-	-	-	-
1974	199.100	-	Hassan	Arakalgudu	Basavapatna Hantha	Rural	Road	-	-	0.0050		-	-	-	-	-	-
1975	199.100	-	Hassan	Arakalgudu	Basavapatna Hantha	Rural	91	-	-	0.0359		-	-	-	-	-	-
1976	199.100	-	Hassan	Arakalgudu	Basavapatna Hantha	Rural	88	-	-	0.0026		-	-	-	-	-	-
1977	199.100	-	Hassan	Arakalgudu	Basavapatna Hantha	Rural	Nala	-	-	0.0139		-	-	-	-	-	-
1978	199.700	-	Hassan	Arakalgudu	Basavapatna	Rural	7	-	-	0.1669		-	-	-	-	-	-
1979	199.700	-	Hassan	Arakalgudu	Basavapatna	Rural	Nala	-	-	0.0171		-	-	-	-	-	-
1980	199.700	-	Hassan	Arakalgudu	Basavapatna	Rural	Village	-	-	0.2033		-	-	-	-	-	-
1981	199.700	-	Hassan	Arakalgudu	Basavapatna	Rural	27	-	-	0.0139		-	-	-	-	-	-
1982	199.700	-	Hassan	Arakalgudu	Basavapatna	Rural	26	-	-	0.0010		-	-	-	-	-	-
1983	199.700	-	Hassan	Arakalgudu	Basavapatna	Rural	25	-	-	0.0035		-	-	-	-	-	-
1984	201.350	-	Hassan	Arakalgudu	Mollehosahalli	Rural	33	-	-	0.0061		-	-	-	-	-	-
1985	201.350	-	Hassan	Arakalgudu	Mollehosahalli	Rural	32	-	-	0.0109		-	-	-	-	-	-
1986	202.700	-	Hassan	Arakalgudu	Siradhanahalli	Rural	16	-	-	0.0382		-	-	-	-	-	-
1987	202.700	-	Hassan	Arakalgudu	Siradhanahalli	Rural	Road	-	-	0.0110		-	-	-	-	-	-
1988	202.700	-	Hassan	Arakalgudu	Siradhanahalli	Rural	Village	-	-	0.0013		-	-	-	-	-	-
1989	204.900	-	Hassan	Arakalgudu	Kotavalu	Rural	43	-	-	0.0586		-	-	-	-	-	-
1990	204.900	-	Hassan	Arakalgudu	Kotavalu	Rural	59	-	-	0.0087		-	-	-	-	-	-
1991	204.900	-	Hassan	Arakalgudu	Kotavalu	Rural	Village	-	-	0.0037		-	-	-	-	-	-
1992	206.600	-	Hassan	Arakalgudu	Kodluru	Rural	Nala	-	-	0.0280		-	-	-	-	-	-
1993	206.600	-	Hassan	Arakalgudu	Kodluru	Rural	14	-	-	0.0004		-	-	-	-	-	-
1994	206.800	-	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	Nala	-	-	0.0356		-	-	-	-	-	-
1995	206.800	-	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	35	-	-	0.0272		-	-	-	-	-	-
1996	207.000	-	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	70	-	-	0.0021		-	-	-	-	-	-
1997	207.000	-	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	74	-	-	0.0044		-	-	-	-	-	-
1998	207.000	-	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	38	-	-	0.0014		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
1999	207.500	-	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	37	-	-	0.0152		-	-	-	-	-	-
2000	207.500	-	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	68	-	-	0.0275		-	-	-	-	-	-
2001	207.500	-	Hassan	Arakalgudu	Vadivanadahosahalli	Rural	69	-	-	0.0502		-	-	-	-	-	-
2002	208.000	-	Hassan	Arakalgudu	Konanuru	Rural	31	-	-	0.0258		-	-	-	-	-	-
2003	208.000	-	Hassan	Arakalgudu	Konanuru	Rural	21	-	-	0.0113		-	-	-	-	-	-
2004	209.000	-	Hassan	Arakalgudu	Konanuru	Rural	33	-	-	0.0129		-	-	-	-	-	-
2005	209.000	-	Hassan	Arakalgudu	Konanuru	Rural	Nala	-	-	0.0098		-	-	-	-	-	-
2006	209.000	-	Hassan	Arakalgudu	Konanuru	Rural	14	-	-	0.0318		-	-	-	-	-	-
2007	209.000	-	Hassan	Arakalgudu	Konanuru	Rural	Openland	-	-	0.0304		-	-	-	-	-	-
2008	209.000	-	Hassan	Arakalgudu	Konanuru	Rural	Village	-	-	0.0885		-	-	-	-	-	-
2009	209.000	-	Hassan	Arakalgudu	Konanuru	Rural	112	-	-	0.0204		-	-	-	-	-	-
2010	209.700	-	Hassan	Arakalgudu	Konanuru	Rural	110	-	-	0.0046		-	-	-	-	-	-
2011	209.700	-	Hassan	Arakalgudu	Konanuru	Rural	114	-	-	0.0012		-	-	-	-	-	-
2012	209.700	-	Hassan	Arakalgudu	Konanuru	Rural	115	-	-	0.0166		-	-	-	-	-	-
2013	209.700	-	Hassan	Arakalgudu	Konanuru	Rural	117	-	-	0.0069		-	-	-	-	-	-
2014	209.700	-	Hassan	Arakalgudu	Konanuru	Rural	119	-	-	0.0050		-	-	-	-	-	-
2015	209.700	-	Hassan	Arakalgudu	Konanuru	Rural	123	-	-	0.0480		-	-	-	-	-	-
2016	211.000	-	Hassan	Arakalgudu	Ullenahalli	Rural	10	-	-	0.0092		-	-	-	-	-	-
2017	211.000	-	Hassan	Arakalgudu	Ullenahalli	Rural	173	-	-	0.0004		-	-	-	-	-	-
2018	211.000	-	Hassan	Arakalgudu	Ullenahalli	Rural	Village	-	-	0.0110		-	-	-	-	-	-
2019	211.000	-	Hassan	Arakalgudu	Ullenahalli	Rural	145	-	-	0.0016		-	-	-	-	-	-
2020	211.400	-	Hassan	Arakalgudu	Ullenahalli	Rural	131	-	-	0.0441		-	-	-	-	-	-
2021	211.400	-	Hassan	Arakalgudu	Ullenahalli	Rural	128	-	-	0.0216		-	-	-	-	-	-
2022	211.400	-	Hassan	Arakalgudu	Ullenahalli	Rural	125	-	-	0.0099		-	-	-	-	-	-
2023	211.400	-	Hassan	Arakalgudu	Ullenahalli	Rural	123	-	-	0.1042		-	-	-	-	-	-
2024	211.400	-	Hassan	Arakalgudu	Ullenahalli	Rural	172	-	-	0.0323		-	-	-	-	-	-
2025	211.400	-	Hassan	Arakalgudu	Ullenahalli	Rural	137	-	-	0.0005		-	-	-	-	-	-
2026	211.400	-	Hassan	Arakalgudu	Ullenahalli	Rural	127	-	-	0.0213		-	-	-	-	-	-
2027	212.700	-	Hassan	Arakalgudu	Saraguru	Rural	106	-	-	0.3152		-	-	-	-	-	-
2028	212.700	-	Hassan	Arakalgudu	Saraguru	Rural	104	-	-	0.0291		-	-	-	-	-	-
2029	212.700	-	Hassan	Arakalgudu	Saraguru	Rural	94	-	-	0.0114		-	-	-	-	-	-
2030	212.700	-	Hassan	Arakalgudu	Saraguru	Rural	93	-	-	0.0076		-	-	-	-	-	-
2031	215.000	-	Hassan	Arakalgudu	Siddapura	Rural	58	-	-	0.0076		-	-	-	-	-	-
2032	215.000	-	Hassan	Arakalgudu	Siddapura	Rural	open Land	-	-	0.5606		-	-	-	-	-	-
2033	215.000	-	Hassan	Arakalgudu	Siddapura	Rural	36	-	-	0.0041		-	-	-	-	-	-
2034	215.700	-	Hassan	Arakalgudu	Siddapura	Rural	38	-	-	0.0190		-	-	-	-	-	-
2035	215.700	-	Hassan	Arakalgudu	Siddapura	Rural	42	-	-	0.0087		-	-	-	-	-	-
2036	215.700	-	Hassan	Arakalgudu	Siddapura	Rural	52	-	-	0.1031		-	-	-	-	-	-
2037	216.400	-	Hassan	Arakalgudu	Beeranahalli Kaval	Rural	102	-	-	0.1033		-	-	-	-	-	-
2038	216.800	-	Hassan	Arakalgudu	Beeranahalli Kaval	Rural	103	-	-	0.0209		-	-	-	-	-	-
2039	216.800	-	Hassan	Arakalgudu	Beeranahalli Kaval	Rural	95	-	-	0.0150		-	-	-	-	-	-
2040	216.900	-	Hassan	Arakalgudu	Kurubara Abburu	Rural	21	-	-	0.3844		-	-	-	-	-	-
2041	216.900	-	Hassan	Arakalgudu	Kurubara Abburu	Rural	Road	-	-	0.0409		-	-	-	-	-	-
2042	217.200	-	Hassan	Arakalgudu	Kurubara Abburu	Rural	24	-	-	0.1081		-	-	-	-	-	-
2043	217.200	-	Hassan	Arakalgudu	Kurubara Abburu	Rural	Nala	-	-	0.0304		-	-	-	-	-	-
2044	218.800	-	Hassan	Arakalgudu	Bannuru	Rural	47	-	-	0.0033		-	-	-	-	-	-
2045	218.800	-	Hassan	Arakalgudu	Bannuru	Rural	75	-	-	0.0126		-	-	-	-	-	-
2046	218.800	-	Hassan	Arakalgudu	Bannuru	Rural	73	-	-	0.0557		-	-	-	-	-	-
2047	218.800	-	Hassan	Arakalgudu	Bannuru	Rural	70	-	-	0.1536		-	-	-	-	-	-
2048	218.800	-	Hassan	Arakalgudu	Bannuru	Rural	68	-	-	0.0029		-	-	-	-	-	-
2049	218.800	-	Hassan	Arakalgudu	Bannuru	Rural	66	-	-	0.5444		-	-	-	-	-	-
2050	218.800	-	Hassan	Arakalgudu	Bannuru	Rural	65	-	-	0.0976		-	-	-	-	-	-
2051	218.800	-	Hassan	Arakalgudu	Bannuru	Rural	64	-	-	0.0274		-	-	-	-	-	-
2052	-	-	Tumkur	Kunigal	R Bydarahalli	Rural	108	-	-	0.0045		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
2053	-	-	Tumkur	Kunigal	R Bydarahalli	Rural	107	-	-	0.0014		-	-	-	-	-	-
2054	-	-	Tumkur	Kunigal	R Bydarahalli	Rural	106	-	-	0.2599		-	-	-	-	-	-
2055	-	-	Ramnagar	Magadi	Vartehalli	Rural	33	-	-	0.0400		-	-	-	-	-	-
2056	-	-	Ramnagar	Magadi	Vartehalli	Rural	32	-	-	0.1561		-	-	-	-	-	-
2057	-	-	Ramnagar	Magadi	Vartehalli	Rural	41	-	-	1.4123		-	-	-	-	-	-
2058	74.000	-	Tumkur	Kunigal	Huliyurudurga	Rural	80	-	-	0.3639		-	-	-	-	-	-
2059	74.000	-	Tumkur	Kunigal	Huliyurudurga	Rural	81	-	-	0.9055		-	-	-	-	-	-
2060	70.900	-	Tumkur	Kunigal	Hasige Hobali	Rural	129	-	-	0.4270		-	-	-	-	-	-
2061	70.900	-	Tumkur	Kunigal	Hasige Hobali	Rural	130	-	-	2.6015		-	-	-	-	-	-
2062	70.900	-	Tumkur	Kunigal	Hasige Hobali	Rural	131	-	-	1.5790		-	-	-	-	-	-
2063	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	31	-	-	0.0206		-	-	-	-	-	-
2064	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	32	-	-	0.0908		-	-	-	-	-	-
2065	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	30	-	-	0.1877		-	-	-	-	-	-
2066	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	24	-	-	0.1772		-	-	-	-	-	-
2067	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	31	-	-	0.1038		-	-	-	-	-	-
2068	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	29	-	-	0.0350		-	-	-	-	-	-
2069	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	28	-	-	0.0329		-	-	-	-	-	-
2070	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	Nala	-	-	0.0238		-	-	-	-	-	-
2071	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	25	-	-	0.0273		-	-	-	-	-	-
2072	-	-	Tumkur	Kunigal	Shrungara Sagar	Rural	34	-	-	0.8052		-	-	-	-	-	-
2073	-	-	Tumkur	Kunigal	Kenkere	Rural	13	-	-	0.6341		-	-	-	-	-	-
2074	82.000	-	Tumkur	Kunigal	Kodavatti	Rural	Nala	-	-	0.0747		-	-	-	-	-	-
2075	82.000	-	Tumkur	Kunigal	Kodavatti	Rural	62	-	-	0.0278		-	-	-	-	-	-
2076	82.000	-	Tumkur	Kunigal	Kodavatti	Rural	63	-	-	0.0188		-	-	-	-	-	-
2077	82.000	-	Tumkur	Kunigal	Kodavatti	Rural	64	-	-	0.0437		-	-	-	-	-	-
2078	82.000	-	Tumkur	Kunigal	Kodavatti	Rural	65	-	-	0.0886		-	-	-	-	-	-
2079	82.000	-	Tumkur	Kunigal	Kodavatti	Rural	66	-	-	0.0217		-	-	-	-	-	-
2080	82.300	-	Tumkur	Kunigal	Kodavatti	Rural	69	-	-	0.3663		-	-	-	-	-	-
2081	82.300	-	Tumkur	Kunigal	Kodavatti	Rural	58	-	-	0.2315		-	-	-	-	-	-
2082	82.300	-	Tumkur	Kunigal	Kodavatti	Rural	59	-	-	0.0247		-	-	-	-	-	-
2083	82.300	-	Tumkur	Kunigal	Kodavatti	Rural	57	-	-	0.0741		-	-	-	-	-	-
2084	82.300	-	Tumkur	Kunigal	Kodavatti	Rural	56	-	-	0.0225		-	-	-	-	-	-
2085	-	-	Mandya	Madduru	Kowdle	Rural	Nala	-	-	0.2047		-	-	-	-	-	-
2086	-	-	Mandya	Madduru	Kowdle	Rural	471	-	-	0.5232		-	-	-	-	-	-
2087	-	-	Mandya	Nagamangala	Kudugubalu	Rural	24	-	-	1.3979		-	-	-	-	-	-
2088	-	-	Mandya	Nagamangala	Gaddebhuvanaalli	Rural	52	-	-	0.0025		-	-	-	-	-	-
2089	-	-	Mandya	Nagamangala	Gaddebhuvanaalli	Rural	68	-	-	0.0071		-	-	-	-	-	-
2090	-	-	Mandya	Nagamangala	Gaddebhuvanaalli	Rural	70	-	-	0.0110		-	-	-	-	-	-
2091	-	-	Mandya	Nagamangala	Gaddebhuvanaalli	Rural	73	-	-	0.0268		-	-	-	-	-	-
2092	-	-	Mandya	Nagamangala	Gaddebhuvanaalli	Rural	74	-	-	0.0140		-	-	-	-	-	-
2093	110.200	-	Mandya	Nagamangala	Nagamangala	Semi Urban	439	-	-	0.0156		-	-	-	-	-	-
2094	110.200	-	Mandya	Nagamangala	Nagamangala	Semi Urban	440	-	-	0.0122		-	-	-	-	-	-
2095	110.200	-	Mandya	Nagamangala	Nagamangala	Semi Urban	452	-	-	0.0111		-	-	-	-	-	-
2096	110.200	-	Mandya	Nagamangala	Nagamangala	Semi Urban	453	-	-	0.0075		-	-	-	-	-	-
2097	110.200	-	Mandya	Nagamangala	Nagamangala	Semi Urban	466	-	-	0.0754		-	-	-	-	-	-
2098	110.200	-	Mandya	Nagamangala	Nagamangala	Semi Urban	467	-	-	0.0782		-	-	-	-	-	-
2099	110.200	-	Mandya	Nagamangala	Nagamangala	Semi Urban	469	-	-	0.0055		-	-	-	-	-	-
2100	110.200	-	Mandya	Nagamangala	Nagamangala	Semi Urban	470	-	-	0.0102		-	-	-	-	-	-
2101	111.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	500	-	-	0.0052		-	-	-	-	-	-
2102	111.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	501	-	-	0.0066		-	-	-	-	-	-
2103	111.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	551	-	-	0.0875		-	-	-	-	-	-
2104	111.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	552	-	-	0.1199		-	-	-	-	-	-
2105	111.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	553	-	-	0.0759		-	-	-	-	-	-
2106	111.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	555	-	-	0.0977		-	-	-	-	-	-
2107	111.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	556	-	-	0.2664		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
2108	111.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	557	-	-	0.0590		-	-	-	-	-	-
2109	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	558	-	-	0.0492		-	-	-	-	-	-
2110	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	559	-	-	0.0014		-	-	-	-	-	-
2111	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	601	-	-	0.0118		-	-	-	-	-	-
2112	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	608	-	-	0.0594		-	-	-	-	-	-
2113	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	610	-	-	0.0357		-	-	-	-	-	-
2114	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	611	-	-	0.3105		-	-	-	-	-	-
2115	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	616	-	-	0.0454		-	-	-	-	-	-
2116	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	617	-	-	0.1262		-	-	-	-	-	-
2117	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	622	-	-	0.2133		-	-	-	-	-	-
2118	112.000	-	Mandya	Nagamangala	Nagamangala	Semi Urban	623	-	-	0.0644		-	-	-	-	-	-
2119	112.900	-	Mandya	Nagamangala	Nagamangala	Semi Urban	624	-	-	0.2516		-	-	-	-	-	-
2120	112.900	-	Mandya	Nagamangala	Nagamangala	Semi Urban	626	-	-	0.4413		-	-	-	-	-	-
2121	112.900	-	Mandya	Nagamangala	Nagamangala	Semi Urban	716	-	-	0.1923		-	-	-	-	-	-
2122	112.900	-	Mandya	Nagamangala	Nagamangala	Semi Urban	village	-	-	0.2341		-	-	-	-	-	-
2123	-	-	Mandya	Kudugubalu	Nagamangala	Rural	140	-	-	0.0290		-	-	-	-	-	-
2124	-	-	Mandya	Kuntanakoppalu	Nagamangala	Rural	5	-	-	1.2382		-	-	-	-	-	-
2125	-	-	Mandya	Ayatanahalli	Nagamangala	Rural	9	-	-	0.0142		-	-	-	-	-	-
2126	-	-	Mysore	Bherya	KR Nagar	Rural	56	-	-	0.0147		-	-	-	-	-	-
2127	-	-	Mysore	Bherya	KR Nagar	Rural	59	-	-	0.0129		-	-	-	-	-	-
2128	-	-	Mysore	Bherya	KR Nagar	Rural	249	-	-	0.0020		-	-	-	-	-	-
2129	-	-	Hassan	Ramnathapura Hantha	Arkalgud	Rural	20	-	-	0.0106		-	-	-	-	-	-
2130	-	-	Hassan	Ramnathapura	Arkalgud	Rural	25	-	-	0.0567		-	-	-	-	-	-
2131	-	-	Hassan	Ramnathapura	Arkalgud	Rural	26	-	-	0.0345		-	-	-	-	-	-
2132	-	-	Hassan	Ramnathapura	Arkalgud	Rural	29	-	-	0.0102		-	-	-	-	-	-
2133	-	-	Hassan	Ramnathapura	Arkalgud	Rural	32	-	-	0.1213		-	-	-	-	-	-
2134	-	-	Hassan	Ramnathapura	Arkalgud	Rural	A	-	-	0.3914		-	-	-	-	-	-
2135	-	-	Hassan	Ramnathapura	Arkalgud	Rural	Nala	-	-	0.0115		-	-	-	-	-	-
2136	-	-	Hassan	Ramnathapura	Arkalgud	Rural	Village	-	-	0.1349		-	-	-	-	-	-
2137	-	-	Hassan	Raghupati Koppalu	Arkalgud	Rural	12	-	-	0.0643		-	-	-	-	-	-
2138	-	-	Hassan	Raghupati Koppalu	Arkalgud	Rural	Village	-	-	0.0330		-	-	-	-	-	-
2139	-	-	Hassan	Hodenuru	Arkalgud	Rural	59	-	-	0.0399		-	-	-	-	-	-
2140	-	-	Hassan	Hodenuru	Arkalgud	Rural	65	-	-	0.0129		-	-	-	-	-	-
2141	-	-	Hassan	Hodenuru	Arkalgud	Rural	66	-	-	0.0029		-	-	-	-	-	-
2142	-	-	Hassan	Hodenuru	Arkalgud	Rural	73	-	-	0.3065		-	-	-	-	-	-
2143	-	-	Hassan	Hodenuru	Arkalgud	Rural	74	-	-	0.0170		-	-	-	-	-	-
2144	-	-	Hassan	Hodenuru	Arkalgud	Rural	75	-	-	0.0320		-	-	-	-	-	-
2145	-	-	Hassan	Hodenuru	Arkalgud	Rural	76	-	-	0.0864		-	-	-	-	-	-
2146	-	-	Hassan	Hodenuru	Arkalgud	Rural	82	-	-	0.0095		-	-	-	-	-	-
2147	-	-	Hassan	Hodenuru	Arkalgud	Rural	83	-	-	0.0216		-	-	-	-	-	-
2148	-	-	Hassan	Hodenuru	Arkalgud	Rural	84	-	-	0.0298		-	-	-	-	-	-
2149	-	-	Hassan	Hodenuru	Arkalgud	Rural	85	-	-	0.0217		-	-	-	-	-	-
2150	-	-	Hassan	Bettagalale	Arkalgud	Rural	39	-	-	0.2050		-	-	-	-	-	-
2151	-	-	Hassan	Bettagalale	Arkalgud	Rural	40	-	-	0.5542		-	-	-	-	-	-
2152	-	-	Hassan	Bettagalale	Arkalgud	Rural	41	-	-	0.2176		-	-	-	-	-	-
2153	-	-	Hassan	Bettagalale	Arkalgud	Rural	42	-	-	0.1886		-	-	-	-	-	-
2154	-	-	Hassan	Bettagalale	Arkalgud	Rural	43	-	-	0.1621		-	-	-	-	-	-
2155	-	-	Hassan	Bettagalale	Arkalgud	Rural	44	-	-	0.0031		-	-	-	-	-	-
2156	-	-	Hassan	Bettagalale	Arkalgud	Rural	47	-	-	0.0030		-	-	-	-	-	-
2157	-	-	Hassan	Bettagalale	Arkalgud	Rural	48	-	-	0.1062		-	-	-	-	-	-
2158	-	-	Hassan	Bettagalale	Arkalgud	Rural	49	-	-	0.2196		-	-	-	-	-	-
2159	-	-	Hassan	Bettagalale	Arkalgud	Rural	50	-	-	0.2175		-	-	-	-	-	-

Sl. No	Chainage Km.	Side	District	Block/Taluka	Village/Town	Location	Survey Number	Survey Number Parts	Extent of Total land owned (In Ha)	Proposed Land Acquisition (In Ha)	Name of Head of Household	Type of Land Use	Source of Irrigation	Main Crop	Supple-mentary Crop	Social Category	Annual Income
2160	-	-	Hassan	Bettagalale	Arkalgud	Rural	53	-	-	0.3672		-	-	-	-	-	-
2161	-	-	Hassan	Bettagalale	Arkalgud	Rural	Road	-	-	0.0631		-	-	-	-	-	-
2162	-	-	Hassan	Bettagalale	Arkalgud	Rural	Village	-	-	0.2276		-	-	-	-	-	-

ANNEXURE 3 : LIST OF TENANTS/EMPLOYEES

Sl No	Road Side	Correction	Asset No.	District	Block/ Taluka	Village/ Town	ACommercial.Commercial Impact on Building	Construction type	Name of the Owner	Name of the Tenant	Advanced paid	Social Stratification	Religion	Occupation	Yearly income	Male	Female	Entitle-ment
1	LHS	54.060	L51/2	Ramanagar	Magadi	Kempasagara	Residential	Pucca			NA	OBC	Hindu	Daily wage	6000	3	3	Others
2	LHS	57.550	L54/7	Ramanagar	Magadi	Dhonkuppe	Compound	Compund Pucca			10000	OBC	Hindu	Privt emple	72000	1	1	WHH
3	LHS	57.550	L54/7	Ramanagar	Magadi	Dhonkuppe	Compound	Compund Pucca			10000	General	Hindu	Daily wage	120000	2	2	Others
4	RHS	57.850	R54/3	Ramanagar	Magadi	Dhonkuppe	Compound	Compund Pucca			25000	NA	Hindu	Privt emple	36000	2	2	Others
5	LHS	58.000	L55/1	Ramanagar	Magadi	Dhonkuppe	Residential	Pucca			50000	OBC	Hindu	Privt emple	48000			WHH
6	LHS	58.000	L55/1	Ramanagar	Magadi	Dhonkuppe	Residential	Pucca			50000			NA	NA			NA
7	LHS	58.000	L55/1	Ramanagar	Magadi	Dhonkuppe	Residential	Pucca			NA	OBC	Hindu	Privt emple	60000	2	1	Others
8	RHS	58.000	R55/1	Ramanagar	Magadi	Dhonkuppe	Residential	Pucca			300000	OBC	Hindu	Privt emple	84000	3	3	Others
9	RHS	58.000	R55/1	Ramanagar	Magadi	Dhonkuppe	Residential	Pucca			150000			NA	NA			NA
10	RHS	58.000	R55/1	Ramanagar	Magadi	Dhonkuppe	Residential	Pucca			150000	General	Hindu	Privt emple	240000	3	3	BPL
11	RHS	58.000	R55/1	Ramanagar	Magadi	Dhonkuppe	Residential	Pucca			200000	OBC	Hindu	Privt emple	216000	3	1	BPL
12	RHS	58.060	R55/3	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial	Pucca			20000	General	Hindu	Business	192000	4	3	BPL
13	RHS	58.060	R55/3	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial	Pucca			30000	OBC	Hindu	Business	12000	1	3	BPL
14	RHS	58.060	R55/3	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial	Pucca			50000	General	Hindu	Business	12000	2	2	BPL
15	RHS	58.410	R55/3	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial	Pucca			50000	General	Hindu	Business	192000	3	4	Others
16	LHS	58.550	L55/5	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial	Semi Pucca			NA	General	Hindu	Business	NA			Others
17	LHS	58.550	L55/5	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial	Semi Pucca			25000	SC	Hindu	Business	120000	3	1	SC
18	RHS	60.040	R57/1	Ramanagar	Magadi	Halasabele	Compound	Compund Pucca			NA	General	Hindu	Agril labr	72000	1	1	BPL
19	LHS	67.310	L64/6	Tumkur	Kunigal	Herohalli Gate	Residential cum Commercial	Pucca			200000	OBC	Hindu	Business	120000	1	1	Others
20	RHS	68.000	R65/15B	Tumkur	Kunigal	Chowdanakuppe	Residential	Pucca			NA	OBC	Hindu	NA	NA	1		BPL
21	LHS	68.460	L65/6	Tumkur	Kunigal	Chowdanakuppe	Residential	Semi Pucca			15000	General	Hindu	Agril labr	84000	1	1	Others
22	LHS	68.760	L65/6	Tumkur	Kunigal	Chowdanakuppe	Residential	Pucca			NA	General	Hindu	Daily wage	264000	1	2	Others
23	LHS	68.760	L65/6	Tumkur	Kunigal	Chowdanakuppe	Residential	Pucca			10000	General	Hindu	Privt emple	24000	2	2	WHH
24	RHS	68.780	R65/14	Tumkur	Kunigal	Chowdanakuppe	Commercial	Kachcha			50000	General	Hindu	Business	24000	1		BPL
25	RHS	68.780	R65/14	Tumkur	Kunigal	Chowdanakuppe	Commercial	Kachcha			150000	OBC	Hindu	Business	30000			BPL
26	RHS	68.780	R65/14	Tumkur	Kunigal	Chowdanakuppe	Commercial	Kachcha			25000	General	Hindu	Business	12000	1	1	BPL
27	RHS	68.780	R65/14	Tumkur	Kunigal	Chowdanakuppe	Commercial	Kachcha			300000	General	Hindu	Business	48000			BPL
28	RHS	68.900	CR65/16	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial	Semi Pucca			10000	OBC	Hindu	Business	36000			BPL
29	RHS	68.900	CR65/16	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial	Semi Pucca			20000	General	Hindu	Business	60000			BPL
30	LHS	68.920	L65/23	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial	Semi Pucca			25000	General	Hindu	Business	60000	1	2	Others
31	LHS	68.960	L65/23	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial	Semi Pucca			20000	OBC	Muslim	Business	96000	3	2	Others
32	RHS	97.850	R95/4	Mandya	Nagamangala	Dovulapura	Commercial	Kachcha			5000	OBC	Hindu	Business	72000	3	2	Others
33	RHS	97.850	R95/4	Mandya	Nagamangala	Dovulapura	Commercial	Kachcha			5000	NA	Hindu	Business	12000	2	2	Others
34	RHS	97.850	R95/4	Mandya	Nagamangala	Dovulapura	Commercial	Kachcha			NA	General	Hindu	Business	12000	2	2	Others
35	LHS	97.870	L95/13	Mandya	Nagamangala	Devalapura	Residential	Wooden			25000	General	Hindu	Business	36000	1	1	Others
36	LHS	97.920	L95/18	Mandya	Nagamangala	Devalapura	Commercial	Semi Pucca			50000	General	Hindu	Privt emple	276000			BPL
37	LHS	97.960	L95/23	Mandya	Nagamangala	Devalapura	Commercial	Semi Pucca			450000	OBC	Hindu	Business	96000	1	3	BPL
38	RHS	98.010	R95/7	Mandya	Nagamangala	Dovulapura	Residential cum Commercial	Semi Pucca			5500	OBC	Hindu	Business	96000	2	2	BPL
39	LHS	98.140	L96/2	Mandya	Nagamangala	Devalapura	Commercial	Pucca			150000	General	Hindu	Business	24000	3	1	Others
40	LHS	98.260	L96/4	Mandya	Nagamangala	Devalapura	Compound	Compund Pucca			NA		Hindu	Business	96000	2	1	Others
41	LHS	98.720	L95/3	Mandya	Nagamangala	Devalapura	Residential cum Commercial	Pucca			25000	General		NA	NA			NA
42	RHS	111.490	R109/3	Mandya	Nagamangala	Nagamangala	Compound	Compund Pucca			100000	NA	Hindu	Daily wage	60000			Others
43	LHS	111.580	L109/27	Mandya	Nagamangala	Nagamangala	Residential cum Commercial	Pucca			NA	OBC	Muslim	Business	84000	1	1	BPL
44	LHS	111.580	L109/27	Mandya	Nagamangala	Nagamangala	Residential cum Commercial	Pucca			25000		Muslim	Business	84000	1	1	BPL
45	LHS	111.610	L109/27	Mandya	Nagamangala	Nagamangala	Commercial	Semi Pucca			NA	SC	Muslim	Business	36000			SC
46	LHS	111.610	L109/27	Mandya	Nagamangala	Nagamangala	Commercial	Semi Pucca			NA	ST	Muslim	Business	24000			ST
47	LHS	111.640	L109/34	Mandya	Nagamangala	Nagamangala	Commercial	Pucca			50000	OBC	Muslim	Business	216000	1	1	BPL
48	LHS	111.640	L109/34	Mandya	Nagamangala	Nagamangala	Commercial	Pucca			100000	General	Hindu	Business	168000	3	1	Others
49	LHS	111.650	L109/35	Mandya	Nagamangala	Nagamangala	Residential cum Commercial	Pucca			40000	OBC	Muslim	Business	180000	1		BPL
50	LHS	111.650	L109/35	Mandya	Nagamangala	Nagamangala	Residential cum Commercial	Pucca			NA	ST	Muslim	Business	48000	1		ST

Sl No	Road Side	Correction	Asset No.	District	Block/ Taluka	Village/ Town	ACommercial.Commercial Impact on Building	Construction type	Name of the Owner	Name of the Tenant	Advanced paid	Social Stratification	Religion	Occupation	Yearly income	Male	Female	Entitle-ment
51	LHS	111.660	L109/36	Mandya	Nagamangala	Nagamangala	Commercial	Semi Pucca			50000	OBC	Hindu	Business	60000	3	3	BPL
52	RHS	111.660	R109/27	Mandya	Nagamangala	Nagamangala	Residential	Kachcha			100000	OBC		NA	NA	3	1	NA
53	LHS	111.680	L109/38	Mandya	Nagamangala	Nagamangala	Commercial	Pucca			NA	OBC	Muslim	Business	240000	1		BPL
54	LHS	111.680	L109/38	Mandya	Nagamangala	Nagamangala	Commercial	Pucca			NA	OBC	Muslim	Business	120000	1		Others
55	RHS	117.330	R116/5	Mandya	Nagamangala	Basaveshwar Nagar	Residential	Pucca			10000	OBC	Hindu	Unemplyed	84000	2	2	BPL
56	RHS	118.300	R116/3	Mandya	Nagamangala	Basaveshwar Nagar	Residential	Semi Pucca			1000	SC	Hindu	Agril labr	84000	3	2	SC
57	LHS	124.060	L122/8	Mandya	Nagamangala	Karikythana Halli	Residential	Pucca			NA	OBC	Muslim	Agriculture	96000	2	3	Others
58	LHS	124.660	L122/11	Mandya	Nagamangala	Karikythana Halli	Residential	Semi Pucca			NA			NA	NA			NA
59	RHS	127.410	R125/4	Mandya	Nagamangala	Kallenahalli	Residential cum Commercial	Pucca			2000	General	Hindu	Business	72000	3	1	BPL
60	RHS	127.410	R125/5	Mandya	Nagamangala	Kallenahalli	Residential	Semi Pucca			NA	General	Hindu	Daily wage	12000			Others
61	LHS	145.180	L143/1	Mandya	K R Pete	Volagere Manasa	Commercial	Pucca			NA	General	Hindu	Business	24000			BPL
62	RHS	177.940	L175/7	Mysore	K.R.Nagar	Bydaralli	Commercial	Semi Pucca			10000	OBC	Hindu	Business	NA			BPL
63	RHS	177.940	L175/7	Mysore	K.R.Nagar	Bydaralli	Commercial	Semi Pucca			10000	OBC	Hindu	Business	48000	3	1	BPL
64	LHS	177.980	L175/8	Mysore	K.R.Nagar	Bydaralli	Commercial	Semi Pucca			NA			Business	NA			NA
65	LHS	177.980	L175/8	Mysore	K.R.Nagar	Bydaralli	Commercial	Semi Pucca			NA			Business	NA			NA
66	LHS	177.980	L175/8	Mysore	K.R.Nagar	Bydaralli	Commercial	Semi Pucca			50000	SC	Hindu	Business	60000			SC
67	LHS	181.540	L179/2	Mysore	K R Nagar	Saligrama	Residential	Semi Pucca			20000	OBC		NA	NA			NA
68	LHS	181.640	L179/5	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			25000	General	Hindu	Business	96000			Others
69	LHS	181.640	L179/5	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			30000	NA	Hindu	Business	72000	3	1	Others
70	LHS	181.640	L179/5	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			5000			Business	NA			NA
71	LHS	181.640	L179/5	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			5000	NA	Hindu	Business	NA			Others
72	LHS	181.640	L179/5	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			NA			Business	NA			NA
73	LHS	181.640	L179/5	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			50000	NA	Hindu	Business	120000			Others
74	LHS	181.640	L179/5	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			50000	OBC	Hindu	Business	60000	2	1	Others
75	LHS	181.640	L179/5	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			100000	General	Hindu	Business	12000	2	2	Others
76	RHS	181.840	R179/4	Mysore	K R Nagar	Saligrama	Residential cum Commercial	Pucca			50000	OBC	Hindu	Business	144000	2	1	BPL
77	RHS	181.880	R179/7	Mysore	K R Nagar	Saligrama	Commercial	Pucca			120000	OBC	Hindu	Business	18000	4	2	Others
78	RHS	181.880	R179/7	Mysore	K R Nagar	Saligrama	Commercial	Pucca			10000	SC	Hindu	Business	36000			SC
79	RHS	181.880	R179/7	Mysore	K R Nagar	Saligrama	Commercial	Pucca			25000	OBC	Hindu	Business	96000	1	3	BPL
80	RHS	181.880	R179/7	Mysore	K R Nagar	Saligrama	Commercial	Pucca			10000	ST	Hindu	Business	60000	2	2	ST
81	RHS	181.890	R179/6	Mysore	K R Nagar	Saligrama	Commercial	Pucca			50000	OBC	Hindu	Business	96000	3	1	BPL
82	RHS	181.890	R179/6	Mysore	K R Nagar	Saligrama	Commercial	Pucca			100000	OBC	Hindu	Business	84000	1	1	Others
83	RHS	181.890	R179/6	Mysore	K R Nagar	Saligrama	Commercial	Pucca			30000	General	Hindu	Business	60000	1	1	BPL
84	RHS	181.910	R179/8	Mysore	K R Nagar	Saligrama	Compound	Compund Pucca			10000	OBC	Hindu	Privt emple	60000	2	1	BPL
85	RHS	181.980	R179/10	Mysore	K R Nagar	Saligrama	Compound	Compund Pucca			25000	ST	Hindu	Privt emple	96000	1	1	ST
86	RHS	181.980	R179/10	Mysore	K R Nagar	Saligrama	Compound	Compund Pucca			200000	General	Hindu	Privt emple	18000	1	1	BPL
87	LHS	182.060	L180/1	Mysore	K R Nagar	Saligrama	Compound	Compund Pucca			10000	OBC	Hindu	Salaried Govt.	60000	1	3	Others
88	LHS	182.160	L180/5	Mysore	K R Nagar	Saligrama	Commercial	Pucca			NA	General	Hindu	Business	60000	2	2	Others
89	RHS	182.190	R180/1	Mysore	K R Nagar	Saligrama	Commercial	Pucca			50000	OBC	Hindu	Business	18000	1	1	Others
90	LHS	182.270	L180/12	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			14000	General	Hindu	Business	12000	2	3	Others
91	LHS	182.270	L180/12	Mysore	K R Nagar	Saligrama	Commercial	Semi Pucca			NA			Business	NA			NA
92	RHS	182.370	R180/6	Mysore	K R Nagar	Saligrama	Compound	Compund Pucca			NA	OBC	Hindu	Privt emple	36000			WHH
93	RHS	188.460	R186/12	Mysore	K R Nagar	Haradanahalli	Residential	Semi Pucca			25000	ST	Hindu	Agriculture	72000	1	1	ST
94	RHS	188.490	R186/18	Mysore	K R Nagar	Haradanahalli	Residential cum Commercial	Semi Pucca			50000	OBC	Hindu	Business	120000	1	1	WHH
95	RHS	188.500	R186/22	Mysore	K R Nagar	Haradanahalli	Residential cum Commercial	Semi Pucca			75000	OBC	Hindu	Business	24000	2	2	BPL
96	LHS	188.560	L186/7	Mysore	K R Nagar	Haradanahalli	Commercial	Pucca			10000	ST	Hindu	Business	96000	3	1	ST
97	LHS	191.860	L189/2	Hassan	Arakalgudu	Kerelapura	Compound	Compund Pucca			15000	General	Hindu	Rural Artisan	36000	1	2	BPL
98	LHS	191.860	L189/2	Hassan	Arakalgudu	Kerelapura	Compound	Compund Pucca			50000	General	Hindu	Unemplyed	72000	3	1	Others
99	RHS	191.980	R189/2	Hassan	Arakalgudu	Kerelapura	Commercial	Thached			40000	OBC	Hindu	Business	60000			BPL
100	RHS	192.030	R189/6	Hassan	Arakalgudu	Kerelapura	Residential	Pucca			20000	OBC	Hindu	Privt emple	300000			BPL
101	RHS	192.030	R189/5	Hassan	Arakalgudu	Kerelapura	Commercial	Thached			NA	OBC	Hindu	Business	120000			Others
102	RHS	192.040	R189/7	Hassan	Arakalgudu	Kerelapura	Residential cum Commercial	Pucca			50000	OBC	Hindu	Business	36000			BPL

Sl No	Road Side	Correction	Asset No.	District	Block/ Taluka	Village/ Town	ACommercial.Commercial Impact on Building	Construction type	Name of the Owner	Name of the Tenant	Advanced paid	Social Stratification	Religion	Occupation	Yearly income	Male	Female	Entitle-ment
103	RHS	192.040	R189/7	Hassan	Arakalgudu	Kerelapura	Residential cum Commercial	Pucca			NA	OBC	Hindu	Business	36000	3	2	BPL
104	LHS	192.210	L182/11	Hassan	Arakalgudu	Kerelapura	Commercial	Semi Pucca			NA	OBC	Hindu	Business	36000	1	1	Others
105	RHS	192.220	R189/13	Hassan	Arakalgudu	Kerelapura	Commercial	Pucca			30000	General	Hindu	Business	48000	2	1	Elderly
106	RHS	192.220	R189/13	Hassan	Arakalgudu	Kerelapura	Commercial	Pucca			NA	OBC	Hindu	Business	72000	1		Others
107	RHS	192.310	R189/13	Hassan	Arakalgudu	Kerelapura	Commercial	Pucca			100000	OBC	Hindu	Business	180000	2	1	Others
108	RHS	192.310	R189/13	Hassan	Arakalgudu	Kerelapura	Commercial	Pucca			80000	General	Hindu	Business	60000	2	2	Others
109	RHS	192.310	R189/13	Hassan	Arakalgudu	Kerelapura	Commercial	Pucca			50000	OBC	Hindu	Business	120000	1		Others
110	LHS	193.770	L191/14	Hassan	Arakalgudu	Kerelapura	Residential cum Commercial	Semi Pucca			50000	OBC	Hindu	Business	84000	3	1	BPL
111	LHS	193.840	L191/16	Hassan	Arakalgudu	Kerelapura	Residential	Semi Pucca			5000	General	Hindu	Agril labr	96000	3	2	BPL
112	RHS	199.650	R197/9	Hassan	Arakalagudu	Basavapatna	Residential	Pucca			5000	General	Hindu	Privt emple	24000	2	2	Others
113	LHS	199.770	L197/18	Hassan	Arakalagudu	Basavapatna	Residential	Kachcha			NA	OBC	Hindu	Privt emple	24000	1	3	BPL
114	LHS	199.770	L197/19	Hassan	Arakalagudu	Basavapatna	Residential	Semi Pucca			10000	ST	Hindu	Privt emple	36000	2	2	ST
115	LHS	199.780	L197/20	Hassan	Arakalagudu	Basavapatna	Residential	Semi Pucca			5000	OBC	Hindu	Daily wage	72000	1	2	Others
116	LHS	199.780	L197/20	Hassan	Arakalagudu	Basavapatna	Residential	Semi Pucca			12000		Hindu	Privt emple	60000	2	1	BPL
117	RHS	199.790	R197/22	Hassan	Arakalagudu	Basavapatna	Residential cum Commercial	Semi Pucca			20000	OBC	Muslim	Business	240000			Others
118	LHS	199.790	L197/22	Hassan	Arakalagudu	Basavapatna	Residential	Kachcha			NA	ST	Hindu	Privt emple	72000	2	2	ST
119	LHS	199.810	L197/24	Hassan	Arakalagudu	Basavapatna	Residential	Semi Pucca			10000	ST	Hindu	Privt emple	84000	2	1	ST
120	RHS	199.810	R197/24	Hassan	Arakalagudu	Basavapatna	Residential	Semi Pucca			10000	OBC	Hindu	Agriculture	60000	1	1	WHH
121	RHS	199.810	R197/24	Hassan	Arakalagudu	Basavapatna	Residential	Semi Pucca			5000	General	Hindu	Daily wage	72000	2	2	BPL
122	RHS	199.810	R197/25	Hassan	Arakalagudu	Basavapatna	Residential	Semi Pucca			NA	General	Hindu	Privt emple	60000	2	2	BPL
123	LHS	199.820	L197/26	Hassan	Arakalagudu	Basavapatna	Residential	Kachcha			15000	General	Hindu	Privt emple	96000	2	1	BPL
124	LHS	199.830	L197/27	Hassan	Arakalagudu	Basavapatna	Residential	Pucca			5000			NA	NA			NA
125	LHS	199.850	L197/29	Hassan	Arakalagudu	Basavapatna	Residential	Semi Pucca			50000	OBC	Hindu	Privt emple	300000	2	1	BPL
126	RHS	199.870	R197/31	Hassan	Arakalagudu	Basavapatna	Residential	Pucca			20000	General	Cristian	Privt emple	36000			Elderly
127	RHS	199.890	R197/34	Hassan	Arakalagudu	Basavapatna	Residential cum Commercial	Semi Pucca			50000	OBC	Hindu	Business	72000	1	1	BPL
128	RHS	199.890	R197/34	Hassan	Arakalagudu	Basavapatna	Residential cum Commercial	Semi Pucca			200000	OBC	Hindu	Business	72000	1		BPL
129	LHS	199.910	L197/38	Hassan	Arakalagudu	Basavapatna	Residential	Semi Pucca			NA	ST	Hindu	Privt emple	36000	2	2	ST
130	LHS	199.950	L197/44	Hassan	Arakalagudu	Basavapatna	Residential cum Commercial	Pucca			25000	OBC	Hindu	Business	96000	3	1	Others
131	LHS	199.960	L197/45	Hassan	Arakalagudu	Basavapatna	Residential	Pucca			25000	OBC	Hindu	Privt emple	96000	1	1	Others
132	LHS	199.960	L197/45	Hassan	Arakalagudu	Basavapatna	Residential	Pucca			20000	OBC	Hindu	Privt emple	120000			WHH
133	RHS	200.040	R197/51	Hassan	Arakalagudu	Basavapatna	Residential cum Commercial	Semi Pucca			50000	OBC	Hindu	Business	72000	1	1	BPL
134	RHS	200.140	R197/67	Hassan	Arakalagudu	Basavapatna	Commercial	Kachcha			NA			Business	NA			NA
135	LHS	207.280	L205/4	Hassan	Arakalagudu	Ramanathapura	Compound	Compund Pucca			100000	OBC	Hindu	Privt emple	480000	1	3	Others
136	RHS	207.560	R205/5	Hassan	Arakalagudu	Konanur	Compound	Compund Pucca			50000	OBC	Muslim	Agriculture	540000	3	2	BPL
137	LHS	208.070	L206/1	Hassan	Arakalagudu	Konanur	Compound	Compund Pucca			25000	SC	Hindu	Salaried Govt.	120000			SC
138	LHS	208.160	L206/6	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			NA			Business	NA			NA
139	LHS	208.210	L206/2	Hassan	Arakalagudu	Konanur	Residential	Pucca			NA			NA	NA			NA
140	LHS	208.210	L206/2	Hassan	Arakalagudu	Konanur	Residential	Pucca			10000	OBC	Hindu	Privt emple	120000	2	2	Others
141	LHS	208.460	L206/4	Hassan	Arakalagudu	Konanur	Compound	Compund Pucca			1200000	General	Hindu	Privt emple	360000	6	4	Others
142	LHS	208.470	l206/18	Hassan	Arakalagudu	Konanur	Residential	Pucca			200000	ST	Hindu	Privt emple	60000	2	2	ST
143	RHS	208.480	R206/11	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			500000	OBC	Hindu	Business	24000	3	3	BPL
144	RHS	208.480	R206/11	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			200000	NA	Hindu	Business	36000			Others
145	RHS	208.480	R206/11	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			100000			Business	NA			NA
146	RHS	208.480	R206/11	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			200000	OBC	Hindu	Business	120000			BPL
147	RHS	208.480	R206/12	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			150000	OBC	Hindu	Business	144000	3	3	BPL
148	RHS	208.510	R206/12	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			250000	ST	Hindu	Business	72000	2	1	ST
149	LHS	208.520	L206/20	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			250000	ST	Hindu	Business	60000			ST
150	LHS	208.520	L206/20	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			NA	ST	Hindu	Business	120000	1	1	ST
151	RHS	208.520	R206/16	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			NA	NA	Hindu	Business	NA	1	1	Others
152	RHS	208.540	R206/17	Hassan	Arakalagudu	Konanur	Residential cum Commercial	Pucca			200000	OBC		Business	NA			NA
153	RHS	208.610	R206/21	Hassan	Arakalagudu	Konanur	Commercial	Pucca			150000	OBC	Hindu	Business	48000	3	1	BPL
1	LHS	199.920	L197/39	Hassan	Arakalagudu	Basavapatna	Commercial	Kachcha				ST	Hindu	Business	36000	3	1	ST
2	RHS	205.090	R203/1	Hassan	Arakalagudu	Ramanathapura	Compound	Compund Pucca				OBC	Hindu	Privt emple	300000	1		BPL

ANNEXURE 4: DETAILS OF CENSUS AND SOCIO-ECONOMIC SURVEY OF STRUCTURES

Sl. No.	Chainage Km.	Asset No.	Side	District	Block/Taluka	Village/Town	Impact	Name of Owners	Distance from the CPL (Mt)	Total area of the structure				Total Affected Area of the Structures				Percentage Affected	Type of Construction
										Length along the road (Mt)	Width perpendicular to the Road (Mt)	No. of Floors	Total Area (Sq Mt)	Length along the road (Mt)	Width perpendicular to the Road(Mt)	No. of Floors	Total Area (Sq Mt)		
1	51.400	L48/3	LHS	Ramanagar	Magadi	Hanumanthayapalya	Compound		7.50	7.5	15	1	45	7.5	0.5	1	8.5	18.89	Compund Pucca
2	52.650	L49/10	LHS	Ramanagar	Magadi	Hanumanthayapalya	Residential		7.50	6.6	6.6	1	43.6	6.6	0.5	1	3.3	7.58	Semi Pucca
3	52.700	L49/13	LHS	Ramanagar	Magadi	Hanumanthayapalya	Residential		7.50	6	6	1	36	6	0.5	1	3	8.33	Kachcha
4	53.140	R50/1	RHS	Ramanagar	Magadi	Kempasagara	Residential		12.00	18	30	1	540	18	3	1	54	10.00	Pucca
5	53.190	R50/2	RHS	Ramanagar	Magadi	Kempasagara	Compound		12.10	12	30	2	84	12	2.9	2	17.8	21.19	Compund Pucca
6	53.210	R50/3	RHS	Ramanagar	Magadi	Kempasagara	Residential		14.00	7	9	1	63	7	1	1	7	11.11	Semi Pucca
7	53.510	L50/2	LHS	Ramanagar	Magadi	Kempasagara	Residential		13.00	8	7	1	56	8	2	1	16	28.57	Semi Pucca
8	53.600	L50/1	LHS	Ramanagar	Magadi	Kempasagara	Residential		14.50	12	19	1	228	12	0.5	1	6	2.63	Pucca
9	53.660	L50/1	LHS	Ramanagar	Magadi	Kempasagara	Residential		14.00	10	8.5	1	85	10	1	1	10	11.76	Semi Pucca
10	53.680	R50/4	RHS	Ramanagar	Magadi	Kempasagara	Compound		13.60	50	6	1	112	50	1.4	1	52.8	47.14	Compund Pucca
11	53.710	R50/5	RHS	Ramanagar	Magadi	Kempasagara	Compound		14.00	15	10	3	50	15	1	3	17	34.00	Compund Pucca
12	54.000	L51/1	LHS	Ramanagar	Magadi	Kempasagara	Residential		12.00	8.6	11.9	1	102	8.6	3	1	25.8	25.21	Pucca
13	54.000	R51/1	LHS	Ramanagar	Magadi	Kempasagara	Residential		14.50	13.5	15	1	203	13.5	0.5	1	6.75	3.33	Thatched
14	54.000	R51/1A	LHS	Ramanagar	Magadi	Kempasagara	Residential		14.50	5	8	1	40	5	0.5	1	2.5	6.25	Semi Pucca
15	54.000	R51/3	RHS	Ramanagar	Magadi	Kempasagara	Commercial		3.20	3	5.2	2	31.2	3	5.2	2	31.2	100.00	Wooden
16	54.000	R51/4	RHS	Ramanagar	Magadi	Kempasagara	Residential		14.50	6	8	1	48	6	0.5	1	3	6.25	Pucca
17	54.060	L51/2	LHS	Ramanagar	Magadi	Kempasagara	Residential		13.00	6.9	7.3	1	50.4	6.9	2	1	13.8	27.40	Pucca
18	54.080	L51/3	LHS	Ramanagar	Magadi	Kempasagara	Commercial		12.50	15.5	6	1	93	15.5	2.5	1	38.75	41.67	Pucca
19	54.100	L51/	LHS	Ramanagar	Magadi	Kempasagara	Residential		13.00	20	7	1	140	20	2	1	40	28.57	Pucca
20	54.160	L51/4	LHS	Ramanagar	Magadi	Kempasagara	Residential		12.00	2	2	2	8	2	2	2	8	100.00	Wooden
21	54.450	L51/4	LHS	Ramanagar	Magadi	Kempasagara	Commercial		7.50	3	3.1	2	18.6	3	3.1	2	18.6	100.00	Thatched
22	54.690	R51/5	RHS	Ramanagar	Magadi	Kempasagara	Residential		11.50	5.3	6.8	1	36	5.3	1	1	5.3	14.71	Semi Pucca
23	54.750	L51/1	LHS	Ramanagar	Magadi	Kempasagara	Residential		12.00	12	8	1	96	12	0.5	1	6	6.25	Semi Pucca
24	55.000	L52/1	LHS	Ramanagar	Magadi	Byranahalli	Residential		11.50	8	10	1	80	8	3.5	1	28	35.00	Pucca
25	55.600	L52/1	LHS	Ramanagar	Magadi	Byranahalli	Residential		13.50	19.6	11.8	1	231	19.6	1.5	1	29.4	12.71	Pucca
26	56.200	L53/3	LHS	Ramanagar	Magadi	Byranahalli	Residential		11.00	12	14	1	168	12	4	1	48	28.57	Pucca
27	56.210	R53/1	RHS	Ramanagar	Magadi	Byranahalli	Compound		11.50	13.6	30	1	87.2	13.6	3.5	1	20.6	23.62	Compund Pucca
28	56.230	R53/2	RHS	Ramanagar	Magadi	Byranahalli	Compound		10.00	20	15	1	70	20	5	1	30	42.86	Compund Pucca
29	56.240	L53/1	LHS	Ramanagar	Magadi	Byranahalli	Commercial		6.00	4	4	1	16	4	4	1	16	100.00	Pucca
30	56.250	R53/3	RHS	Ramanagar	Magadi	Byranahalli	Compound		9.50	19	15	1	68	19	5.5	1	30	44.12	Compund Pucca
31	56.330	R53/4	RHS	Ramanagar	Magadi	Byranahalli	Residential		13.50	20	30	1	600	20	1.5	1	30	5.00	Semi Pucca
32	56.330	L53/1	LHS	Ramanagar	Magadi	Byranahalli	Commercial		10.00	3	3	1	9	3	3	1	9	100.00	Semi Pucca
33	56.570	L53/3	LHS	Ramanagar	Magadi	Byranahalli	Residential		12.00	4.5	9	1	40.5	4.5	3	1	13.5	33.33	Semi Pucca
34	56.700	R53/5	RHS	Ramanagar	Magadi	Byranahalli	Compound		11.50	50	50	1	200	50	3.5	1	57	28.50	Compund Pucca
35	57.000	L54/4	LHS	Ramanagar	Magadi	Byranahalli	Residential		11.00	13.5	21	1	284	13.5	4	1	54	19.05	Semi Pucca
36	57.100	R54/1	RHS	Ramanagar	Magadi	Byranahalli	Residential		12.20	11.8	6.1	1	72	11.8	2.8	1	33.04	45.90	Pucca
37	57.180	L54/3	LHS	Ramanagar	Magadi	Byranahalli	Residential		11.20	11.2	11.2	1	125	11.2	3.8	1	42.56	33.93	Semi Pucca
38	57.220	L54/4	LHS	Ramanagar	Magadi	Byranahalli	Residential		10.90	13.7	13.7	1	188	13.7	4.1	1	56.17	29.93	Semi Pucca
39	57.300	L54/1	LHS	Ramanagar	Magadi	Byranahalli	Residential		11.70	20	12	1	240	20	3.3	1	66	27.50	Semi Pucca
40	57.520	L54/6	LHS	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial		9.90	11.5	17.3	1	199	11.5	0.1	1	1.15	0.58	Pucca
41	57.550	L54/7	LHS	Ramanagar	Magadi	Dhonkuppe	Compound		9.60	8.7	20	1	57.4	8.7	0.4	1	9.5	16.55	Compund Pucca
42	57.750	R54/2	RHS	Ramanagar	Magadi	Dhonkuppe	Compound		9.20	16	10	1	52	16	0.8	1	17.6	33.85	Compund Pucca
43	57.850	R54/3	RHS	Ramanagar	Magadi	Dhonkuppe	Compound		9.10	12.5	30	1	85	12.5	0.9	1	14.3	16.82	Compund Pucca
44	57.860	R54/4	RHS	Ramanagar	Magadi	Dhonkuppe	Compound		9.90	10	21	1	62	10	0.1	1	10.2	16.45	Compund Pucca

Sl. No.	Chainage Km.	Asset No.	Side	District	Block/Taluka	Village/Town	Impact	Name of Owners	Distance from the CPL (Mt)	Total area of the structure				Total Affected Area of the Structures				Percentage Affected	Type of Construction
										Length along the road (Mt)	Width perpendicular to the Road (Mt)	No. of Floors	Total Area (Sq Mt)	Length along the road (Mt)	Width perpendicular to the Road(Mt)	No. of Floors	Total Area (Sq Mt)		
45	57.860	R54/5	RHS	Ramanagar	Magadi	Dhonkuppe	Compound		9.80	10	50	1	120	10	0.2	1	10.4	8.67	Compund Pucca
46	58.000	RR55/1	RHS	Ramanagar	Magadi	Dhonkuppe	Compound		9.60	7	18	1	50	7	0.4	1	7.8	15.60	Compund Pucca
47	58.000	R55/1A	RHS	Ramanagar	Magadi	Dhonkuppe	Residential		9.50	10	10	1	100	10	0.5	1	5	5.00	Pucca
48	58.000	R55/1	RHS	Ramanagar	Magadi	Dhonkuppe	Residential		9.90	20	10	2	400	20	0.1	2	4	1.00	Pucca
49	58.060	R55/3	RHS	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial		9.90	6	12	2	144	6	0.1	2	1.2	0.83	Pucca
50	58.350	L55/8	LHS	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial		9.00	5.5	16	1	88	5.5	1	1	5.5	6.25	Semi Pucca
51	58.370	L55/9	LHS	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial		9.90	5	20	1	100	5	0.1	1	0.5	0.50	Pucca
52	58.400	L55/10	LHS	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial		9.90	4.4	19.9	1	87.6	4.4	0.1	1	0.44	0.50	Pucca
53	58.550	L55/5	LHS	Ramanagar	Magadi	Dhonkuppe	Residential cum Commercial		9.20	13.8	10	1	138	13.8	0.8	1	11.04	8.00	Semi Pucca
54	58.800	R55/6	RHS	Ramanagar	Magadi	Dhonkuppe	Commercial		8.90	2.7	2.9	1	7.83	2.7	1.1	1	2.97	37.93	Pucca
55	60.040	R57/1	RHS	Ramanagar	Magadi	Halasabele	Compound		7.30	23	25	1	96	23	0.7	1	24.4	25.42	Compund Pucca
56	60.700	L57/10	LHS	Ramanagar	Magadi	Halasabele	Compound		7.00	13.5	16.7	1	60.4	13.5	1	1	15.5	25.66	Compund Pucca
57	63.130	R60/7	RHS	Ramanagar	Magadi	Bestharapalya	Residential		4.70	1.4	2.3	1	3.22	1.4	2.3	1	3.22	100.00	Wooden
58	63.280	R60/13	RHS	Ramanagar	Magadi	Bestharapalya	Commercial		7.90	2.5	2.5	1	6.25	2.5	0.1	1	0.25	4.00	Kachcha
59	63.400	R60/1A	RHS	Ramanagar	Magadi	Halsasele Gate	Commercial		6.00	2	2	1	4	2	0	1	0	0.00	Wooden
60	63.600	R60/5	RHS	Ramanagar	Magadi	Bestharapalya	Compound		7.00	40	25	1	130	40	1	1	42	32.31	Compund Pucca
61	65.000	R62/A	RHS	Tumkur	Kunigal	Neelasandra	Commercial		5.00	2	2	1	4	2	2	1	4	100.00	Wooden
62	66.030	L63/2	LHS	Tumkur	Kunigal	Neelasandra	Residential cum Commercial		7.50	5	5.3	1	26.5	5	0.5	1	2.5	9.43	Pucca
63	66.890	L63/11	LHS	Tumkur	Kunigal	Herohalli Gate	Commercial		10.00	23	14	1	322	23	5	1	115	35.71	Thatched
64	67.000	R64/3	RHS	Tumkur	Kunigal	Herohalli Gate	Commercial		5.50	6	5	1	30	6	5	1	30	100.00	Thatched
65	67.000	R64/7A	RHS	Tumkur	Kunigal	Herohalli Gate	Compound		11.50	12	7	1	38	12	3.5	1	19	50.00	Compund Pucca
66	67.310	L64/6	LHS	Tumkur	Kunigal	Herohalli Gate	Residential cum Commercial		6.80	12.2	10	1	122	12.2	1.2	1	14.64	12.00	Pucca
67	67.520	R64/7	RHS	Tumkur	Kunigal	Herohalli Gate	Compound		7.00	6.2	7.2	1	26.8	6.2	1	1	8.2	30.60	Compund Pucca
68	68.000	L65/23C	LHS	Tumkur	Kunigal	Chowdanakuppe	Residential		7.50	10	10	1	100	10	0.5	1	5	5.00	Semi Pucca
69	68.000	L65/23A	LHS	Tumkur	Kunigal	Chowdanakuppe	Commercial		4.30	8.9	8	1	71.2	8.9	3.7	1	32.93	46.25	Pucca
70	68.000	L65/22C	LHS	Tumkur	Kunigal	Chowdanakuppe	Commercial		7.50	2.5	2	1	5	2.5	0.5	1	1.25	25.00	Wooden
71	68.000	L65/22B	LHS	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial		5.20	11.4	8	1	91.2	11.4	2.8	1	31.92	35.00	Semi Pucca
72	68.000	L65/22A	LHS	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial		5.00	6	4	1	24	6	3	1	18	75.00	Semi Pucca
73	68.000	L65/15C	RHS	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial		7.20	6	20	1	120	6	0.8	1	4.8	4.00	Pucca
74	68.000	R65/16A	RHS	Tumkur	Kunigal	Chowdanakuppe	Commercial		7.50	10	10	1	100	10	0.5	1	5	5.00	Semi Pucca
75	68.000	R65/15B	RHS	Tumkur	Kunigal	Chowdanakuppe	Residential		7.22	6	10	1	60	6	0.78	1	4.68	7.80	Pucca
76	68.000	R65/15A	RHS	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial		7.50	10	10	2	200	10	0.5	2	10	5.00	Pucca
77	68.000	R65/16B	RHS	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial		7.50	6.5	5	3	97.5	6.5	0.5	3	9.75	10.00	Pucca
78	68.440	L65/4	LHS	Tumkur	Kunigal	Chowdanakuppe	Compound		6.00	7.2	15	1	44.4	7.2	6.5	1	20.2	45.50	Compund Pucca
79	68.450	L65/5	LHS	Tumkur	Kunigal	Chowdanakuppe	Compound		7.00	8.3	18	2	52.6	8.3	5.5	2	19.3	36.69	Compund Pucca
80	68.460	L65/6	LHS	Tumkur	Kunigal	Chowdanakuppe	Residential		11.00	7.2	15	1	108	7.2	1.5	1	10.8	10.00	Semi Pucca

Sl. No.	Chainage Km.	Asset No.	Side	District	Block/Taluka	Village/Town	Impact	Name of Owners	Distance from the CPL (Mt)	Total area of the structure				Total Affected Area of the Structures				Percentage Affected	Type of Construction
										Length along the road (Mt)	Width perpendicular to the Road (Mt)	No. of Floors	Total Area (Sq Mt)	Length along the road (Mt)	Width perpendicular to the Road(Mt)	No. of Floors	Total Area (Sq Mt)		
81	68.660	L65/10	LHS	Tumkur	Kunigal	Chowdanakuppe	Residential		7.90	11	18.2	1	200	11	0.1	1	1.1	0.55	Pucca
82	68.700	R65/8	RHS	Tumkur	Kunigal	Chowdanakuppe	Residential		7.90	7.5	14	2	210	7.5	0.1	2	1.5	0.71	Pucca
83	68.780	R65/14	RHS	Tumkur	Kunigal	Chowdanakuppe	Commercial		7.90	9.6	12	2	230	9.6	0.1	2	1.92	0.83	Kachcha
84	68.880	L65/19	LHS	Tumkur	Kunigal	Chowdanakuppe	Commercial		5.00	4.3	4.3	1	18.5	4.3	3	1	12.9	69.77	Kachcha
85	68.900	CR65/16	RHS	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial		7.50	9.5	7.8	1	74.1	9.5	0.5	1	4.75	6.41	Semi Pucca
86	68.910	CR65/17	RHS	Tumkur	Kunigal	Chowdanakuppe	Commercial		6.00	2	2	2	8	2	0	2	0	0.00	Wooden
87	68.920	CR65/18	RHS	Tumkur	Kunigal	Chowdanakuppe	Commercial		6.00	2.5	2.5	2	12.5	2.5	2	2	10	80.00	Wooden
88	68.920	L65/23	LHS	Tumkur	Kunigal	Chowdanakuppe	Residential cum Commercial		6.00	6.2	9.2	1	57	6.2	2	1	12.4	21.74	Semi Pucca
89	68.960	R65/22	RHS	Tumkur	Kunigal	Chowdanakuppe	Compound		7.00	6.2	10	1	32.4	6.2	1	1	8.2	25.31	Compund Pucca
90	68.965	R65/23	RHS	Tumkur	Kunigal	Chowdanakuppe	Commercial		7.90	9	8	1	72	9	0.1	1	0.9	1.25	Pucca
91	69.020	R66/2	RHS	Tumkur	Kunigal	Chowdanakuppe	Residential		7.90	4	15	1	60	4	0.1	1	0.4	0.67	Pucca
92	69.030	R66/3	RHS	Tumkur	Kunigal	Chowdanakuppe	Compound		7.90	20.3	3	1	46.6	20.3	0.1	1	20.5	43.99	Compund Pucca
93	70.200	R67/4	RHS	Tumkur	Kunigal	Angralli	Residential cum Commercial		7.90	11	15	1	165	11	0.1	1	1.1	0.67	Pucca
94	70.200	R67/2	RHS	Tumkur	Kunigal	Angralli	Commercial		6.50	3	3	1	9	3	1.5	1	4.5	50.00	Wooden
95	70.400	R67/5	RHS	Tumkur	Kunigal	Angaralli	Commercial		7.50	20	20	1	400	20	0.5	1	10	2.50	Wooden
96	70.800	PR67/A	RHS	Tumkur	Kunigal	Angralli	Residential		14.50	10	12.9	1	129	10	0.5	1	5	3.88	Semi Pucca
97	71.200	L68/A	LHS	Tumkur	Kunigal	Angralli	Residential		14.50	10	10	1	100	10	0.5	1	5	5.00	Pucca
98	75.200	L72/1	RHS	Tumkur	Kunigal	Rajapura Gate	Commercial		14.50	10	10	1	100	10	0.5	1	5	5.00	Semi Pucca
99	76.200	L73/1	LHS	Tumkur	Kunigal	H Durga	Compound		10.00	4.9	7.6	1	25	4.9	5	1	14.9	59.60	Compund Pucca
100	78.010	L74/4	LHS	Tumkur	Kunigal	H Hurga	Residential cum Commercial		14.00	7	5	1	35	7	1	1	7	20.00	Semi Pucca
101	78.200	R75/A	RHS	Tumkur	Kunigal	Dasanpura Gate	Residential		14.60	3.2	4	1	12.8	3.2	0.4	1	1.28	10.00	Semi Pucca
102	78.250	L75/2	LHS	Tumkur	Kunigal	H Durga	Residential		14.30	2.7	7	2	37.8	2.7	0.7	2	3.78	10.00	Pucca
103	81.100	L78/1B	LHS	Tumkur	Kunigal	Konanakere	Residential		12.00	2.5	2.5	2	12.5	2.5	0.5	2	2.5	20.00	Thatched
104	81.290	L78/1	LHS	Tumkur	Kunigal	Konanakere	Residential		10.00	1	20	2	40	1	5	2	10	25.00	Pucca
105	81.300	L78/2	LHS	Tumkur	Kunigal	Konanakere	Residential		14.50	10.5	11	1	116	10.5	0.5	1	5.25	4.55	Semi Pucca
106	81.320	L78/3	LHS	Tumkur	Kunigal	Konanakere	Residential		12.00	9.4	17	1	160	9.4	3	1	28.2	17.65	Semi Pucca
107	81.400	R78/3	RHS	Tumkur	Kunigal	Konanakere	Compound		11.00	8.9	20	1	57.8	8.9	4	1	16.9	29.24	Compund Pucca
108	83.320	L80/1	LHS	Tumkur	Kunigal	Sugguna Halli	Residential		10.20	13.5	9	2	243	13.5	4.8	2	129.6	53.33	Pucca
109	83.930	L80/19	LHS	Tumkur	Kunigal	Sugguna Halli	Residential		13.70	14.5	6.6	1	95.7	14.5	1.3	1	18.85	19.70	Pucca
110	83.935	L80/20	LHS	Tumkur	Kunigal	Dalyarayanahalli	Residential		9.70	22	12	1	264	22	5.3	1	116.6	44.17	Semi Pucca
111	84.700	ll81/a	LHS	Tumkur	Kunigal	Kenkere	Residential		12.00	3	4	1	12	3	3	1	9	75.00	Semi Pucca
112	85.200	R82/1	RHS	Tumkur	Kunigal	Sugnalli	Residential		13.00	8.7	3.2	1	27.8	8.7	2	1	17.4	62.50	Kachcha
113	85.200	R82/A	RHS	Tumkur	Kunigal	Sugnalli	Residential		14.50	14	9.6	1	134	14	0.5	1	7	5.21	Semi Pucca
114	85.600	R82/2	RHS	Tumkur	Kunigal	Sugnalli	Residential		10.50	4.4	10.2	1	44.9	4.4	4.5	1	19.8	44.12	Semi Pucca
115	85.610	L82/2	LHS	Tumkur	Kunigal	Sugnalli	Residential		7.50	20	15	1	300	20	0.5	1	10	3.33	Semi Pucca
116	85.650	L82/4	LHS	Tumkur	Kunigal	Sugnalli	Compound		7.00	10.2	15	1	50.4	10.2	1	1	12.2	24.21	Compund Pucca
117	86.000	R82/4	RHS	Tumkur	Kunigal	Sugnalli	Commercial		4.00	2	2	1	4	2	2	1	4	100.00	Kachcha
118	86.100	L82/B	LHS	Tumkur	Kunigal	Sugnalli	Residential		7.50	13.9	11.9	1	165	13.9	0.5	1	6.95	4.20	Pucca
119	87.200	R84/5	RHS	Tumkur	Kunigal	Ungra Grama	Residential		10.90	7.6	13	1	98.8	7.6	4.1	1	31.16	31.54	Pucca
120	87.490	R84/1	RHS	Tumkur	Kunigal	Ungra Grama	Residential		12.30	5.3	7.8	1	41.3	5.3	2.7	1	14.31	34.62	Pucca
121	87.500	L84/1	LHS	Tumkur	Kunigal	Ungra Grama	Residential cum Commercial		12.00	5	15	1	75	5	3	1	15	20.00	Semi Pucca
122	87.520	R84/2	RHS	Tumkur	Kunigal	Ungra Grama	Residential		9.90	7.7	11.2	1	86.2	7.7	5.1	1	39.27	45.54	Pucca
123	87.540	R84/3	RHS	Tumkur	Kunigal	Ungra Grama	Residential		13.00	4.6	10	1	46	4.6	2	1	9.2	20.00	Semi Pucca

Sl. No.	Chainage Km.	Asset No.	Side	District	Block/Taluka	Village/Town	Impact	Name of Owners	Distance from the CPL (Mt)	Total area of the structure				Total Affected Area of the Structures				Percentage Affected	Type of Construction
										Length along the road (Mt)	Width perpendicular to the Road (Mt)	No. of Floors	Total Area (Sq Mt)	Length along the road (Mt)	Width perpendicular to the Road(Mt)	No. of Floors	Total Area (Sq Mt)	
124	87.550	R84/4	RHS	Tumkur	Kunigal	Ungra Grama	Residential		13.00	4.8	12	1	57.6	4.8	2	1	9.6	16.67	Kachcha
125	87.580	R84/6	RHS	Tumkur	Kunigal	Ungra Grama	Residential		9.50	7.5	13	1	97.5	7.5	5.5	1	41.25	42.31	Semi Pucca
126	87.600	R84/7	RHS	Tumkur	Kunigal	Ungra Grama	Residential		10.30	7.5	15	1	113	7.5	4.7	1	35.25	31.33	Semi Pucca
127	87.600	L84/2	LHS	Tumkur	Kunigal	Ungra	Residential cum Commercial		8.50	13.5	6	1	81	13.5	6	1	81	100.00	Semi Pucca
128	87.620	R84/8	RHS	Tumkur	Kunigal	Ungra Grama	Residential		14.00	7.4	10.4	1	77	7.4	1	1	7.4	9.62	Pucca
129	87.620	L84/3	LHS	Tumkur	Kunigal	Ungra	Residential		12.00	9	12	1	108	9	3	1	27	25.00	Semi Pucca
130	87.630	R84/9	RHS	Tumkur	Kunigal	Ungra Grama	Residential		14.00	8.5	11	1	93.5	8.5	1	1	8.5	9.09	Semi Pucca
131	87.640	L84/4	LHS	Tumkur	Kunigal	Ungra	Residential		9.80	5	6	1	30	5	5.2	1	26	86.67	Semi Pucca
132	87.650	L84/5	LHS	Tumkur	Kunigal	Ungra	Residential		12.00	2	2	1	4	2	2	1	4	100.00	Semi Pucca
133	87.760	L84/6	LHS	Tumkur	Kunigal	Ungra	Residential		11.00	11	10	1	110	11	4	1	44	40.00	Semi Pucca
134	87.790	L84/8	LHS	Tumkur	Kunigal	Ungra	Residential		7.50	7	14	1	98	7	7.5	1	52.5	53.57	Pucca
135	87.850	L84/10	LHS	Tumkur	Kunigal	Ungra	Residential		7.50	4.2	15	1	63	4.2	7.5	1	31.5	50.00	Semi Pucca
136	87.930	L84/13	LHS	Tumkur	Kunigal	Ungra	Compound		12.50	23	20	1	86	23	2.5	1	28	32.56	Compund Pucca
137	89.200	R86/3A	LHS	Tumkur	Kunigal	Ungra	Residential		14.50	4.5	5	1	22.5	4.5	0.5	1	2.25	10.00	Semi Pucca
138	89.200	RL86/3A	LHS	Tumkur	Kunigal	Ungra	Residential		14.50	8	21	1	168	8	0.5	1	4	2.38	Semi Pucca
139	89.690	RL86/1A	RHS	Tumkur	Kunigal	Ungra	Residential		14.50	7.6	4	1	30.4	7.6	0.5	1	3.8	12.50	Semi Pucca
140	89.750	RL86/4A	LHS	Tumkur	Kunigal	Ungra	Residential		14.50	8	18	1	144	8	0.5	1	4	2.78	Semi Pucca
141	91.200	R 88/A	RHS	Tumkur	Kunigal	Ungra	Residential		14.50	8.7	8.2	1	71.3	8.7	0.5	1	4.35	6.10	Pucca
142	92.000	L89/1	LHS	Mandya	Nagamangala	Kudubalu	Residential		8.50	9	10	1	90	9	6.5	1	58.5	65.00	Semi Pucca
143	92.100	R89/2	RHS	Mandya	Nagamangala	Kudubalu	Residential		12.50	6.5	5	1	32.5	6.5	2.5	1	16.25	50.00	Semi Pucca
144	92.110	R89/3	RHS	Mandya	Nagamangala	Kudubalu	Residential		9.50	13	15	1	195	13	5.5	1	71.5	36.67	Pucca
145	92.130	L89/3	LHS	Mandya	Nagamangala	Kudubalu	Compound		6.70	8.3	16	1	48.6	8.3	1.3	1	10.9	22.43	Compund Pucca
146	92.140	L89/4	LHS	Mandya	Nagamangala	Kudubalu	Compound		7.60	8.4	16	1	48.8	8.4	0.4	1	9.2	18.85	Compund Pucca
147	92.160	L89/5	LHS	Mandya	Nagamangala	Kudubalu	Compound		7.50	2.5	2	1	9	2.5	0.5	1	3.5	38.89	Compund Pucca
148	92.200	R90/1A	RHS	Mandna	Nagamangal	Kudubalu	Residential		7.50	3.5	14	1	49	3.5	0.5	1	1.75	3.57	Pucca
149	92.220	L90/2	LHS	Mandya	Nagamangala	Kudubalu	Residential		7.50	8	16	1	128	8	0.5	1	4	3.13	Semi Pucca
150	92.240	R90/1	RHS	Thumkur	Nagamangala	Kudubalu	Residential cum Commercial		5.00	8.9	6	1	53.4	8.9	3	1	26.7	50.00	Pucca
151	92.260	L90/5	LHS	Mandya	Nagamangala	Kudubalu	Residential		7.60	5.7	12	1	68.4	5.7	0.4	1	2.28	3.33	Semi Pucca
152	92.270	L90/6	LHS	Mandya	Nagamangala	Kudubalu	Residential		6.80	5.5	12	2	132	5.5	1.2	2	13.2	10.00	Pucca
153	92.280	L90/7	LHS	Mandya	Nagamangala	Kudubalu	Residential		6.80	6.5	12	1	78	6.5	1.2	1	7.8	10.00	Semi Pucca
154	92.320	L90/9	LHS	Mandya	Nagamangala	Kudubalu	Commercial		7.80	2.5	2.5	1	6.25	2.5	0.2	1	0.5	8.00	Wooden
155	92.370	R90/3	RHS	Thumkur	Nagamangala	Kudubalu	Residential		7.90	9.5	16.5	1	157	9.5	0.1	1	0.95	0.61	Semi Pucca
156	92.370	R90/4	RHS	Thumkur	Nagamangala	Kudubalu	Residential		5.30	3.2	9	1	28.8	3.2	2.7	1	8.64	30.00	Pucca
157	92.380	R90/5	RHS	Thumkur	Nagamangala	Kudubalu	Residential		5.30	7.3	9	1	65.7	7.3	2.7	1	19.71	30.00	Pucca
158	92.380	L90/11	RHS	Mandya	Nagamangala	Kudubalu	Residential		7.50	4.4	6	1	26.4	4.4	0.5	1	2.2	8.33	Semi Pucca
159	92.380	R90/6	RHS	Thumkur	Nagamangala	Kudubalu	Residential		5.30	10.1	18	1	182	10.1	2.7	1	27.27	15.00	Pucca
160	92.400	L90/12	LHS	Mandya	Nagamangala	Kudubalu	Residential		6.00	25	7	1	175	25	2	1	50	28.57	Semi Pucca
161	92.960	R90/2	RHS	Thumkur	Nagamangala	Kudubalu	Residential		7.50	7.8	15.8	1	123	7.8	0.5	1	3.9	3.16	Pucca
162	93.430	R91/1	RHS	Mandya	Nagamangala	Naganahalli	Compound		7.50	12	10	1	44	12	0.5	1	13	29.55	Compund Pucca
163	93.450	L91/1	LHS	Mandya	Nagamangala	Naganahalli	Compound		7.10	30.3	4.3	1	69.2	30.3	0.9	1	32.1	46.39	Compund Pucca
164	95.200	RL93/1	LHS	Mandna	Nagamangala	Naganahalli	Residential		14.50	5	7.5	1	37.5	5	0.5	1	2.5	6.67	Semi Pucca
165	95.200	L93/A	LHS	Mandya	Nagamangala	Nagenahalli Gate	Residential		14.50	2.3	3.1	1	7.13	2.3	0.5	1	1.15	16.13	Thatched
166	95.200	L93/B	LHS	Mandya	Nagamangala	Nagalapura	Residential		14.50	10	10	1	100	10	0.5	1	5	5.00	Thatched
167	95.200	L93/C	LHS	Mandya	Nagamangala	Nagenahalli	Residential		14.50	2.5	2.5	1	6.25	2.5	0.5	1	1.25	20.00	Thatched
168	95.450	L93/1	LHS	Mandya	Nagamangala	Tibbenahalli	Compound		10.30	18.8	40	1	118	18.8	4.7	1	28.2	23.98	Compund Pucca
169	95.460	L93/2	LHS	Mandya	Nagamangala	Tibbenahalli	Compound		9.20	13.5	16.6	1	60.2	13.5	5.8	1	25.1	41.69	Compund Pucca

Sl. No.	Chainage Km.	Asset No.	Side	District	Block/Taluka	Village/Town	Impact	Name of Owners	Distance from the CPL (Mt)	Total area of the structure				Total Affected Area of the Structures				Percentage Affected	Type of Construction
										Length along the road (Mt)	Width perpendicular to the Road (Mt)	No. of Floors	Total Area (Sq Mt)	Length along the road (Mt)	Width perpendicular to the Road(Mt)	No. of Floors	Total Area (Sq Mt)	
170	95.490	L93/4	LHS	Mandya	Nagamangala	Tibbenahalli	Residential cum Commercial		6.50	15	10.2	1	153	15	8.5	1	127.5	83.33	Semi Pucca
171	96.350	L93/5	LHS	Mandya	Nagamangala	Tibbenahalli	Residential		5.80	8.2	9.2	1	75.4	8.2	6.7	1	54.94	72.83	Semi Pucca
172	96.370	L93/6	LHS	Mandya	Nagamangala	Tibbenahalli	Residential		10.50	15.2	10	1	152	15.2	2	1	30.4	20.00	Semi Pucca
173	96.400	L93/7	LHS	Mandya	Nagamangala	Tibbenahalli	Residential		12.00	7.2	9.9	1	71.3	7.2	0.5	1	3.6	5.05	Semi Pucca
174	96.700	R93/1	RHS	Mandya	Nagamangala	Thibbahalli	Residential		10.00	15.5	16	1	248	15.5	2.5	1	38.75	15.63	Semi Pucca
175	96.730	R93/2	RHS	Mandya	Nagamangala	Thibbahalli	Residential		9.60	7.4	14.5	1	107	7.4	2.9	1	21.46	20.00	Semi Pucca
176	96.750	R93/3	RHS	Mandya	Nagamangala	Thibbahalli	Residential cum Commercial		12.00	3	3	1	9	3	0.5	1	1.5	16.67	Semi Pucca
177	96.770	R93/4	RHS	Mandya	Nagamangala	Thibbahalli	Residential		6.60	8	9	1	72	8	5.9	1	47.2	65.56	Semi Pucca
178	96.790	R93/5	RHS	Mandya	Nagamangala	Thibbahalli	Residential		11.20	8.8	6.3	1	55.4	8.8	1.3	1	11.44	20.63	Pucca
179	96.830	R93/7	RHS	Mandya	Nagamangala	Thibbahalli	Residential cum Commercial		8.60	8	16	1	128	8	3.9	1	31.2	24.38	Semi Pucca
180	97.070	R94/1	RHS	Mandya	Nagamangala	Thibbahalli	Residential		10.50	2.7	2.7	1	7.29	2.7	2	1	5.4	74.07	Semi Pucca
181	97.800	R95/2	RHS	Mandya	Nagamangala	Thibbahalli	Residential cum Commercial		9.40	7.8	2	1	15.6	7.8	0.6	1	4.68	30.00	Pucca
182	97.850	R95/4	RHS	Mandya	Nagamangala	Dovulapura	Commercial		9.90	19.7	7	1	138	19.7	0.1	1	1.97	1.43	Kachcha
183	97.870	L95/13	LHS	Mandya	Nagamangala	Devalapura	Residential		9.90	3	3	1	9	3	0.1	1	0.3	3.33	Wooden
184	97.920	L95/18	LHS	Mandya	Nagamangala	Devalapura	Commercial		9.90	7	10	1	70	7	0.1	1	0.7	1.00	Semi Pucca
185	97.960	L95/23	LHS	Mandya	Nagamangala	Devalapura	Commercial		9.50	3.2	3.2	1	10.2	3.2	0.5	1	1.6	15.63	Semi Pucca
186	97.990	R95/6	RHS	Mandya	Nagamangala	Dovulapura	Commercial		7.00	2	2	1	4	2	2	1	4	100.00	Kachcha
187	98.000	R 95/1A	RHS	Mandna	Nagamangala	Devalapura	Residential		12.00	10	10	1	100	10	0.5	1	5	5.00	Pucca
188	98.000	R95/1	LHS	Mandna	Nagamangala	Devalapura	Residential		7.30	9	12	1	108	9	5.2	1	46.8	43.33	Pucca
189	98.000	R95/5	LHS	Mandna	Nagamangala	Devalapura	Residential		9.50	5	9.5	3	143	5	3	3	45	31.58	Kachcha
190	98.000	L95/26	LHS	Mandya	Nagamangala	Devalapura	Compound		9.00	12.9	15	1	55.8	12.9	1	1	14.9	26.70	Compund Pucca
191	98.010	R95/7	RHS	Mandya	Nagamangala	Dovulapura	Residential cum Commercial		9.90	3.5	13.2	1	46.2	3.5	0.1	1	0.35	0.76	Semi Pucca
192	98.020	R95/8	RHS	Mandya	Nagamangala	Dovulapura	Residential cum Commercial		9.90	4.5	13.2	1	59.4	4.5	0.1	1	0.45	0.76	Semi Pucca
193	98.040	R95/9	RHS	Mandya	Nagamangala	Dovulapura	Commercial		9.90	3.5	13.2	1	46.2	3.5	0.1	1	0.35	0.76	Semi Pucca
194	98.050	R95/10	RHS	Mandya	Nagamangala	Dovulapura	Commercial		8.50	2	2	1	4	2	1.5	1	3	75.00	Kachcha
195	98.050	R95/11	RHS	Mandya	Nagamangala	Dovulapura	Commercial		8.50	2	2	1	4	2	1.5	1	3	75.00	Kachcha
196	98.140	L96/2	LHS	Mandya	Nagamangala	Devalapura	Commercial		9.90	3.8	4.5	1	17.1	3.8	0.1	1	0.38	2.22	Pucca
197	98.150	R96/1	RHS	Mandya	Nagamangala	Devulapura	Compound		9.80	10.8	50	1	122	10.8	0.2	1	11.2	9.21	Compund Pucca
198	98.190	R96/2	RHS	Mandya	Nagamangala	Devulapura	Compound		8.50	7.7	23	1	61.4	7.7	1.5	1	10.7	17.43	Compund Pucca
199	98.200	L95/2	LHS	Mandya	Nagamangala	Devalapura	Residential cum Commercial		11.00	8.2	16.5	1	135	8.2	1.5	1	12.3	9.09	Semi Pucca
200	98.240	R96/5	RHS	Mandya	Nagamangala	Devalapura	Compound		9.50	17.5	4.5	1	44	17.5	0.5	1	18.5	42.05	Compund Pucca
201	98.250	L95/1	LHS	Mandya	Nagamangala	Devalapura	Residential cum Commercial		12.20	8	15	1	120	8	0.3	1	2.4	2.00	Semi Pucca
202	98.260	L96/4	LHS	Mandya	Nagamangala	Devalapura	Compound		6.00	10	15	2	50	10	4	2	18	36.00	Compund Pucca
203	98.720	L95/3	LHS	Mandya	Nagamangala	Devalapura	Residential cum Commercial		9.50	3.5	30	2	210	3.5	3	2	21	10.00	Pucca
204	99.460	RL96/1A	RHS	Mandya	Nagamangala	Devalapura	Residential		12.00	20	20	1	400	20	0.5	1	10	2.50	Semi Pucca
205	105.060	R103/1	LHS	Mandya	Nagamangal	Thattahalligeate	Compound		10.00	15	10.4	1	50.8	15	2.5	1	20	39.37	Compund Pucca
206	105.060	R103/2A	LHS	Mandya	Nagamangal	Thattahalligeate	Residential		12.00	7.1	6	1	42.6	7.1	0.5	1	3.55	8.33	Kachcha
207	105.060	R103/3	RHS	Mandya	Nagamangal	Thattahalligeate	Compound		11.20	4	12	1	32	4	1.3	1	6.6	20.63	Compund Pucca
208	105.280	L103/3	LHS	Mandya	Nagamangal	Vaddaragudi	Commercial		8.60	2	2	1	4	2	2	1	4	100.00	Semi Pucca

Sl. No.	Chainage Km.	Asset No.	Side	District	Block/Taluka	Village/Town	Impact	Name of Owners	Distance from the CPL (Mt)	Total area of the structure				Total Affected Area of the Structures				Percentage Affected	Type of Construction
										Length along the road (Mt)	Width perpendicular to the Road (Mt)	No. of Floors	Total Area (Sq Mt)	Length along the road (Mt)	Width perpendicular to the Road(Mt)	No. of Floors	Total Area (Sq Mt)		
209	106.560	L109/26	LHS	Mandya	Nagamangala	Nagamangala	Compound		11.10	38	25	1	126	38	1.4	1	40.8	32.38	Compund Pucca
210	105.460	R103/A	RHS	Mandna	Nagamangal	Thattahalligeate	Residential		11.50	8	5	1	40	8	3.5	1	28	70.00	Pucca
211	109.060	R107/3A	RHS	Mandya	Nagamangala	Balanpadantikoppali	Residential		10.00	6	10	1	60	6	5	1	30	50.00	Semi Pucca
212	110.060	R108/1A	RHS	Mandya	Nagamangal	Balanpadantikoppali	Residential		7.50	4	4	1	16	4	0.5	1	2	12.50	Pucca
213	111.370	L109/12	LHS	Mandya	Nagamangala	Nagamangala	Compound		9.70	21.5	32	1	107	21.5	0.3	1	22.1	20.65	Compund Pucca
214	111.490	R109/3	RHS	Mandya	Nagamangala	Nagamangala	Compound		9.80	8.1	1	1	18.2	8.1	0.2	1	8.5	46.70	Compund Pucca
215	111.520	R109/6	RHS	Mandya	Nagamangala	Nagamangala	Residential		9.90	15.4	12	1	185	15.4	0.1	1	1.54	0.83	Pucca
216	111.530	L109/25	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.50	8.2	20	1	164	8.2	0.5	1	4.1	2.50	Semi Pucca
217	111.580	L109/27	LHS	Mandya	Nagamangala	Nagamangala	Residential cum Commercial		9.50	8.3	15	1	125	8.3	0.5	1	4.15	3.33	Pucca
218	111.590	L109/28	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	8.4	17	1	143	8.4	0.1	1	0.84	0.59	Pucca
219	111.600	L109/29	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.20	2.9	3.9	1	11.3	2.9	0.8	1	2.32	20.51	Semi Pucca
220	111.640	L109/34	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.50	15.4	15.2	1	234	15.4	0.5	1	7.7	3.29	Pucca
221	111.640	R109/25	RHS	Mandya	Nagamangala	Nagamangala	Commercial		9.70	3.7	10	1	37	3.7	0.3	1	1.11	3.00	Semi Pucca
222	111.650	L109/35	LHS	Mandya	Nagamangala	Nagamangala	Residential cum Commercial		9.90	5.9	13.8	1	81.4	5.9	0.1	1	0.59	0.72	Pucca
223	111.650	R109/26	RHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	4.3	5	1	21.5	4.3	0.1	1	0.43	2.00	Semi Pucca
224	111.660	L109/36	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.20	13.3	12	1	160	13.3	0.8	1	10.64	6.67	Semi Pucca
225	111.660	R109/27	RHS	Mandya	Nagamangala	Nagamangala	Residential		9.90	10	9	1	90	10	0.1	1	1	1.11	Kachcha
226	111.670	L109/37	LHS	Mandya	Nagamangala	Nagamangala	Residential cum Commercial		9.90	9	22	1	198	9	0.1	1	0.9	0.45	Pucca
227	111.680	L109/38	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	8.5	22	1	187	8.5	0.1	1	0.85	0.45	Pucca
228	111.690	L109/39	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	3.8	4.2	1	16	3.8	0.1	1	0.38	2.38	Semi Pucca
229	111.780	R109/37	RHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	8.8	14	1	123	8.8	0.1	1	0.88	0.71	Pucca
230	111.800	L109/44	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	4	10	2	80	4	0.1	2	0.8	1.00	Pucca
231	111.800	L109/45	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	7.2	15	2	216	7.2	0.1	2	1.44	0.67	Pucca
232	111.810	R109/38	RHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	7.8	14	1	109	7.8	0.1	1	0.78	0.71	Pucca
233	111.820	L109/47	LHS	Mandya	Nagamangala	Nagamangala	Commercial		7.10	7.1	18	2	256	7.1	2.9	2	41.18	16.11	Pucca
234	111.910	R109/39	RHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	2.8	5	2	28	2.8	0.1	2	0.56	2.00	Pucca
235	112.000	R109/41	RHS	Mandya	Nagamangala	Nagamangala	Commercial		9.90	5.5	7	3	116	5.5	0.1	3	1.65	1.43	Pucca
236	112.030	L109/57	LHS	Mandya	Nagamangala	Nagamangala	Commercial		9.40	9.4	10.5	1	98.7	9.4	0.6	1	5.64	5.71	Pucca
237	112.040	L109/58	LHS	Mandya	Nagamangala	Nagamangala	Residential		9.90	15	25	1	375	15	0.1	1	1.5	0.40	Pucca
238	113.260	R111/4	RHS	Mandya	Nagamangala	Nagamangala	Compound		9.30	10	15	1	50	10	0.7	1	11.4	22.80	Compund Pucca
239	115.060	R113/1A	RHS	Mandna	Nagamangala	K Mallenalli	Compound		14.00	8	12	1	40	8	1	1	10	25.00	Compund Pucca
240	115.060	R113/1C	RHS	Mandna	Nagamangala	K Mallenalli	Residential		12.00	6.5	4	1	26	6.5	3	1	19.5	75.00	Pucca
241	115.060	R113/1B	RHS	Mandna	Nagamangala	K Mallenalli	Residential		14.50	6.5	16	1	104	6.5	0.5	1	3.25	3.13	Pucca
242	116.060	R114/1	LHS	Mandya	Nagamangala	Shankarapura Gate	Compound		13.50	10	5	1	30	10	1.5	1	13	43.33	Compund Pucca
243	116.060	RL114/1A	RHS	Mandya	Nagamangala	Shankarapura Gate	Residential		14.50	14	11	1	154	14	0.5	1	7	4.55	Pucca
244	116.790	R114/2	RHS	Mandya	Nagamangala	Shankarapura Gate	Residential		12.20	7.5	12.3	1	92.3	7.5	2.8	1	21	22.76	Semi Pucca
245	116.810	R114/3	RHS	Mandya	Nagamangala	Shankarapura Gate	Residential		14.00	10.5	13	1	137	10.5	1	1	10.5	7.69	Semi Pucca
246	116.860	R114/4	RHS	Mandya	Nagamangala	Shankarapura Gate	Residential		13.50	9	1.5	1	13.5	9	0	1	0	0.00	Pucca
247	116.910	L114/1	LHS	Mandya	Nagamangala	Shankarapura Gate	Residential		14.50	2	2	1	4	2	0.5	1	1	25.00	Pucca
248	116.930	L114/2	LHS	Mandya	Nagamangala	Shankarapura Gate	Residential		12.00	5	7	1	35	5	3	1	15	42.86	Semi Pucca
249	116.960	L114/3	LHS	Mandya	Nagamangala	Shankarapura Gate	Residential		14.00	11.4	6	1	68.4	11.4	1	1	11.4	16.67	Pucca
250	117.330	R116/5	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		13.80	9.3	10.5	1	97.7	9.3	1.2	1	11.16	11.43	Pucca
251	118.060	R116/1A	LHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential cum Commercial		14.90	5	5	1	25	5	0.1	1	0.5	2.00	Kachcha
252	118.260	R116/1	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		10.70	5.3	9.4	1	49.8	5.3	4.3	1	22.79	45.74	Semi Pucca

Sl. No.	Chainage Km.	Asset No.	Side	District	Block/Taluka	Village/Town	Impact	Name of Owners	Distance from the CPL (Mt)	Total area of the structure				Total Affected Area of the Structures				Percentage Affected	Type of Construction
										Length along the road (Mt)	Width perpendicular to the Road (Mt)	No. of Floors	Total Area (Sq Mt)	Length along the road (Mt)	Width perpendicular to the Road(Mt)	No. of Floors	Total Area (Sq Mt)		
253	118.270	R116/2	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		10.00	3.8	2.5	1	9.5	3.8	2.5	1	9.5	100.00	Pucca
254	118.300	R116/3	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		13.80	12	6	1	72	12	1.2	1	14.4	20.00	Semi Pucca
255	118.320	R116/4	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		12.60	3.2	8.8	1	28.2	3.2	2.4	1	7.68	27.27	Kachcha
256	118.390	R116/6	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Commercial		10.50	3.8	10	1	38	3.8	4.5	1	17.1	45.00	Kachcha
257	118.500	R116/7	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		14.30	9.3	8	1	74.4	9.3	0.7	1	6.51	8.75	Semi Pucca
258	118.560	R116/8	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		9.30	3.7	2.8	1	10.4	3.7	2.8	1	10.36	100.00	Kachcha
259	118.600	R116/9	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		9.80	5	3	1	15	5	3	1	15	100.00	Semi Pucca
260	118.650	R116/10	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		9.50	12	3.3	1	39.6	12	3.3	1	39.6	100.00	Semi Pucca
261	118.660	R116/11	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		11.00	6.7	3.3	1	22.1	6.7	3.3	1	22.11	100.00	Semi Pucca
262	118.660	L116/1	LHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		13.20	3.5	5	1	17.5	3.5	1.8	1	6.3	36.00	Kachcha
263	118.670	L116/2	LHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		13.50	1.5	3	1	4.5	1.5	1.5	1	2.25	50.00	Semi Pucca
264	118.670	R116/12	RHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		7.00	5.3	3.3	1	17.5	5.3	3.3	1	17.49	100.00	Semi Pucca
265	118.680	L116/3	LHS	Mandya	Nagamangala	Basaveshwar Nagar	Residential		13.00	1.1	1.5	1	1.65	1.1	1.5	1	1.65	100.00	Semi Pucca
266	119.360	R117/1	RHS	Mandya	Nagamangala	Devarahalli	Residential		10.50	7.2	5	1	36	7.2	4.5	1	32.4	90.00	Pucca
267	119.380	R117/2	RHS	Mandya	Nagamangala	Devarahalli	Commercial		6.30	5.8	5	1	29	5.8	5	1	29	100.00	Semi Pucca
268	119.660	R117/3	RHS	Mandya	Nagamangala	Devarahalli	Residential		13.00	8	7	1	56	8	2	1	16	28.57	Semi Pucca
269	120.060	R118/1B	LHS	Mandya	Nagamangala	Basaveshvaranagara	Residential		14.50	3.3	8.6	1	28.4	3.3	0.5	1	1.65	5.81	Pucca
270	120.060	R118/0	RHS	Mandya	Nagamangala	Basaveshvaranagara	Residential		14.90	3	3	1	9	3	0.1	1	0.3	3.33	Kachcha
271	120.870	R118/1	RHS	Mandya	Nagamangala	Basaveshvaranagara	Residential		13.50	10.5	17	1	179	10.5	1.5	1	15.75	8.82	Pucca
272	122.060	L120/1A	LHS	Mandya	Nagamangala	Gougasamadra	Compound		11.00	8	8	1	32	8	4	1	16	50.00	Compund Pucca
273	122.060	L122/1C	LHS	Mandya	Nagamangala	Kanthapura	Residential		14.50	17	15	1	255	17	0.5	1	8.5	3.33	Semi Pucca
274	122.510	R120/1	RHS	Mandya	Nagamangala	Kanthapura	Commercial		8.00	3	3	1	9	3	3	1	9	100.00	Kachcha
275	122.510	R120/2	RHS	Mandya	Nagamangala	Kanthapura	Commercial		10.00	6	5	1	30	6	0	1	0	0.00	Pucca
276	122.510	R120/3	RHS	Mandya	Nagamangala	Kanthapura	Commercial		8.00	4.7	3.4	1	16	4.7	3.4	1	15.98	100.00	Semi Pucca
277	122.510	L120/2	LHS	Mandya	Nagamangala	Kanthapura	Commercial		10.30	2.5	2.8	1	7	2.5	2.8	1	7	100.00	Semi Pucca
278	122.860	L120/3	LHS	Mandya	Nagamangala	Kanthapura	Residential		14.50	9.5	15	1	143	9.5	0.5	1	4.75	3.33	Semi Pucca
279	124.060	R122/5	RHS	Mandya	Nagamangala	Karikyathanahalli	Compound		8.00	12	18	1	60	12	7	1	26	43.33	Compund Pucca
280	124.060	L122/7	LHS	Mandya	Nagamangala	Karikythana Halli	Residential		9.00	12	10	1	120	12	6	1	72	60.00	Pucca
281	124.060	L122/8	LHS	Mandya	Nagamangala	Karikythana Halli	Residential		9.50	13.5	15	1	203	13.5	5.5	1	74.25	36.67	Pucca
282	124.060	RL122/1B	RHS	Mandya	Nagamangala	Karikythana Halli	Residential		14.50	6.5	9.5	1	61.8	6.5	0.5	1	3.25	5.26	Pucca
283	124.060	RL122/1A	RHS	Mandya	Nagamangala	Karikythana Halli	Residential		14.50	10	9	1	90	10	0.5	1	5	5.56	Pucca
284	124.410	L122/1	LHS	Mandya	Nagamangala	Karikythana Halli	Residential		9.20	3.5	20.5	1	71.8	3.5	5.8	1	20.3	28.29	Semi Pucca
285	124.410	L122/2	LHS	Mandya	Nagamangala	Karikythana Halli	Residential		9.20	3	21.5	1	64.5	3	5.8	1	17.4	26.98	Semi Pucca
286	124.430	L122/3	LHS	Mandya	Nagamangala	Karikythana Halli	Residential		9.20	4	21.5	1	86	4	5.8	1	23.2	26.98	Semi Pucca
287	124.440	L122/4	LHS	Mandya	Nagamangala	Karikythana Halli	Commercial		9.20	2	2	1	4	2	2	1	4	100.00	Semi Pucca
288	124.460	L120/1	LHS	Mandya	Nagamangala	Karikythana Halli	Commercial		12.00	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	Semi Pucca
289	124.460	L122/5	LHS	Mandya	Nagamangala	Karikythana Halli	Residential cum Commercial		8.30	10.7	12	1	128	10.7	6.7	1	71.69	55.83	Semi Pucca
290	124.560	L122/6	LHS	Mandya	Nagamangala	Karikythana Halli	Residential		9.20	9.7	15	1	146	9.7	5.8	1	56.26	38.67	Semi Pucca
291	124.630	L122/9	LHS	Mandya	Nagamangala	Karikythana Halli	Residential		10.50	5.7	4.6	1	26.2	5.7	4.5	1	25.65	97.83	Semi Pucca
292	124.660	L122/11	LHS	Mandya	Nagamangala	Karikythana Halli	Residential		11.00	8.8	20	1	176	8.8	4	1	35.2	20.00	Semi Pucca
293	124.760	L122/12	LHS	Mandya	Nagamangala	Karikythana Halli	Residential		14.00	8	11	1	88	8	1	1	8	9.09	Semi Pucca
294	126.060	L124/12	LHS	Mandya	Nagamangala	Thiraganahalli	Residential		14.50	9	6	1	54	9	0.5	1	4.5	8.33	Semi Pucca
295	127.060	L125/3A	LHS	Mandya	Nagamangala	Kallenahalli	Residential		7.50	8	17	1	136	8	0.5	1	4	2.94	Semi Pucca
296	127.410	R125/4	RHS	Mandya	Nagamangala	Kallenahalli	Residential cum Commercial		11.00	6.8	8	1	54.4	6.8	4	1	27.2	50.00	Pucca

ANNEXURE 5: LIST OF AFFECTED CPRS/GOVERNMENT PROPERTIES

SL. No	Chainage	Side	District	Taluk	Village / Town	Distance from Centre line (mtr.)	Structure Number	Type of Ownership:	Type of Structures	Compound	Total length Structure	Total Width of Structure	Height of Structure	Total area of structure	Affected length of Structure	Affected width of structure	Affected height of Structure	Affected area of structure	% affected	Less than 25%
1	51.400	RHS	Ramanagar	Magadi	J S. Palya	5.10	CR48/5	Govt.	Hand Pump	NA	3	3	1	9.00	3	3	1	9.00	100.00	More than 25%
2	52.300	RHS	Ramanagar	Magadi	J S. Palya	7.00	CR49/2	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
3	52.600	LHS	Ramanagar	Magadi	Dommanapalya	7.10	CL49/1	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	0.9	1	2.25	36.00	More than 25%
4	52.700	LHS	Ramanagar	Magadi	Dommanapalya	5.50	CL49/2	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
5	52.700	LHS	Ramanagar	Magadi	Dommanapalya	7.10	CL49/3	Govt.	Mini Water Tank	NA	2.5	2	1	5.00	2.5	0.9	1	2.25	45.00	More than 25%
6	52.720	LHS	Ramanagar	Magadi	Dommanapalya	7.00	CL49/4	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	1	1	2.50	40.00	More than 25%
7	52.950	RHS	Ramanagar	Magadi	Jattan Halli	4.00	CR49/4	Religious	Temple	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
8	52.970	RHS	Ramanagar	Magadi	Jattan Halli	10.00	CR49/5	Govt.	Bus Shelter	NA	10	6	1	60.00	10	5	1	50.00	83.33	More than 25%
9	53.170	RHS	Ramanagar	Magadi	Jattan Halli	8.00	CR50/1	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
10	53.500	RHS	Ramanagar	Magadi	Kempasagar	10.00	CR50/2	Community	Well	NA	5	2.5	1	12.50	5	2.5	1	12.50	100.00	More than 25%
11	54.170	LHS	Ramanagar	Magadi	Kempasagra	5.00	CL51/1	Govt.	Bus Shelter	NA	35	25	1	875.00	35	10	1	350.00	40.00	More than 25%
12	54.180	LHS	Ramanagar	Magadi	Kempasagra	7.50	CL51/2	Religious	Temple	NA	10.5	6	1	63.00	10.5	6	1	63.00	100.00	More than 25%
13	56.220	LHS	Ramanagar	Magadi	Bairanahalli Gate	5.50	CL53/1	Community	Aralikatte	NA	12	5	1	60.00	12	5	1	60.00	100.00	More than 25%
14	56.260	RHS	Ramanagar	Magadi	Byrena Halli	6.00	CR53/1	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
15	56.300	LHS	Ramanagar	Magadi	Bairanahalli Gate	7.00	CL53/4	Govt.	Hand Pump	NA	3	1	1	3.00	3	1	1	3.00	100.00	More than 25%
16	56.350	LHS	Ramanagar	Magadi	Bairanahalli Gate	8.70	CL53/5	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
17	56.400	LHS	Ramanagar	Magadi	Bairanahalli Gate	7.50	CL53/6	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
18	56.550	RHS	Ramanagar	Magadi	Byrena Halli	12.50	CR53/2	Community	Samadhi	NA	3	3.5	1	10.50	3	2.5	1	7.50	71.43	More than 25%
19	57.030	RHS	Ramanagar	Magadi	Byrena Halli	8.00	CR54/1	Govt.	Mini Water Tank	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
20	57.120	LHS	Ramanagar	Magadi	Bairanahalli Gate	5.00	CL541	Govt.	Mini Water Tank	NA	3	1.5	1	4.50	3	1.5	1	4.50	100.00	More than 25%
21	57.150	LHS	Ramanagar	Magadi	Bairanahalli Gate	6.80	CL54/2	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
22	57.200	RHS	Ramanagar	Magadi	Byrena Halli	5.00	CR54/2	Community	Aralikatte	NA	7.5	7.5	1	56.25	7.5	7.5	1	56.25	100.00	More than 25%
23	57.250	LHS	Ramanagar	Magadi	Bairanahalli Gate	12.00	L54/3	Govt.	School	NA	100	40	1	4000.00	100	3	1	300.00	7.50	Less than 25%
24	57.700	RHS	Ramanagar	Magadi	Donakuppe	8.00	CR54/3	Govt.	School	NA	2.5	2.5	1	6.25	2.5	2	1	5.00	80.00	More than 25%
25	57.920	LHS	Ramanagar	Magadi	Donakuppe	8.50	CL54/5	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
26	57.960	LHS	Ramanagar	Magadi	Dnakuppe	6.00	CL54/4	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
27	58.060	LHS	Ramanagar	Magadi	Dhonkuppe	5.50	CL55/3	Community	Aralikatte	NA	5.3	3	1	15.90	5.3	3	1	15.90	100.00	More than 25%
28	58.150	LHS	Ramanagar	Magadi	Donakuppe	5.70	CL55/4	Community	Aralikatte	NA	4	4	1	16.00	4	4	1	16.00	100.00	More than 25%
29	58.200	RHS	Ramanagar	Magadi	Donnakuppe	5.50	CR55/1	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
30	58.400	LHS	Ramanagar	Magadi	Dommanapalya	7.50	CL55/1	Religious	Temple	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
31	58.450	LHS	Ramanagar	Magadi	Dhonkuppe	7.00	CL55/5	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
32	58.850	LHS	Ramanagar	Magadi	Dhonkuppe	9.20	CL55/2	Community	Flag Hoesting Stage	NA	3	2	1	6.00	3	0.8	1	2.40	40.00	More than 25%
33	58.850	RHS	Ramanagar	Magadi	Hulasabele	7.50	CR55/2	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
34	58.950	LHS	Ramanagar	Magadi	Bairanahalli Gate	6.00	CL54/6	Govt.	Mini Water Tank	NA	3	2	1	6.00	3	2	1	6.00	100.00	More than 25%
35	59.500	LHS	Ramanagar	Magadi	Matadapalya	7.00	CL56/1	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
36	59.600	LHS	Ramanagar	Magadi	Matadapalya	7.60	CL56/2	Govt.	Bus Shelter	NA	4.9	3.5	1	17.15	4.9	2.4	1	11.76	68.57	More than 25%
37	59.700	LHS	Ramanagar	Magadi	Halasabele	7.50	CL56/4	Community	Aralikatte	NA	8.7	3.4	1	29.58	8.7	2.5	1	21.75	73.53	More than 25%
38	59.700	RHS	Ramanagar	Magadi	Hulasabele	8.50	CR56/2	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	1.5	1	2.40	93.75	More than 25%
39	59.700	RHS	Ramanagar	Magadi	Hulasabele	6.30	CR57/4	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
40	59.880	RHS	Ramanagar	Magadi	Hulasabele	7.00	CR56/3	Religious	Temple	NA	8	13	1	104.00	8	3	1	24.00	23.08	Less than 25%
41	59.920	RHS	Ramanagar	Magadi	Hulasabele	7.70	CR56/5	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
42	60.070	RHS	Ramanagar	Magadi	Hulasabele	6.70	CR57/2	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
43	60.100	LHS	Ramanagar	Magadi	Halasabele	7.90	CL57/1	Govt.	Mini Water Tank	NA	2.3	1.5	1	3.45	2.3	0.1	1	0.23	6.67	Less than 25%
44	60.130	RHS	Ramanagar	Magadi	Hulasabele	7.00	CR57/3	Govt.	Bus Shelter	NA	7.4	3.3	1	24.42	7.4	1	1	7.40	30.30	More than 25%
45	60.180	LHS	Ramanagar	Magadi	Halasabele	5.00	CL57/3	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
46	60.230	LHS	Ramanagar	Magadi	Halasabele	5.00	CL57/4	Community	Aralikatte	NA	8.2	4	1	32.80	8.2	3	1	24.60	75.00	More than 25%
47	60.300	LHS	Ramanagar	Magadi	Halasabele	5.00	CL57/5	Community	Aralikatte	NA	2.8	2.8	1	7.84	2.8	2.8	1	7.84	100.00	More than 25%
48	61.100	LHS	Ramanagar	Magadi	Hallikatte	7.90	CL58/1	Govt.	School	NA	100	100	1	10000.00	100	0.1	1	10.00	0.10	Less than 25%
49	62.250	RHS	Tumkur	Kunigal	Aralakuppe	5.30	CR59/2	Govt.	Bus Shelter	NA	6.2	3.3	1	20.46	6.2	2.7	1	16.74	81.82	More than 25%
50	62.280	RHS	Tumkur	Kunigal	Aralakuppe	7.90	CR59/3	Community	Well	NA	1.5	1.5	1	2.25	1.5	0.1	1	0.15	6.67	Less than 25%
51	62.700	RHS	Tumkur	Kunigal	Bestharapalya	7.00	CR59/4	Govt.	Mini Water Tank	NA	1.5	1.5	1	2.25	1.5	1	1	1.50	66.67	More than 25%

SL. No	Chainage	Side	District	Taluk	Village / Town	Distance from Centre line (mtr.)	Structure Number	Type of Ownership:	Type of Structures	Compound	Total length Structure	Total Width of Structure	Height of Structure	Total area of structure	Affected length of Structure	Affected width of structure	Affected height of Structure	Affected area of structure	% affected	Less than 25%
52	62.750	RHS	Tumkur	Kunigal	Bestharapalya	5.00	CR59/5	Community	Well	NA	3	1.5	1	4.50	3	1.5	1	4.50	100.00	More than 25%
53	62.820	RHS	Tumkur	Kunigal	Bestharapalya	6.20	CR59/6	Govt.	Mini Water Tank	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
54	63.110	LHS	Tumkur	Kunigal	Bestharapalya	6.00	CL60/5	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
55	63.180	LHS	Tumkur	Kunigal	Bestharapalya	7.00	CL60/6	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	1	1	2.50	40.00	More than 25%
56	63.200	RHS	Tumkur	Kunigal	Bestharapalya	5.00	CR60/1	Govt.	Mini Water Tank	NA	1.7	1.7	1	2.89	1.7	1.7	1	2.89	100.00	More than 25%
57	63.230	RHS	Tumkur	Kunigal	Bestharapalya	7.40	CR60/2	Govt.	Well	NA	5	10	1	50.00	5	0.6	1	3.00	6.00	Less than 25%
58	63.320	RHS	Tumkur	Kunigal	Bestharapalya	6.50	CR60/3	Govt.	Mini Water Tank	NA	1.6	2.5	1	4.00	2.5	1.5	1	3.75	93.75	More than 25%
59	64.000	LHS	Tumkur	Kunigal	Bestharapalya	6.00	CL61/2	Govt.	Mini Water Tank	NA	3	3	1	9.00	3	2	1	6.00	66.67	More than 25%
60	65.200	RHS	Tumkur	Kunigal	Neelasandra	6.70	CR62/1	Community	Aralikatte	NA	3	2	1	6.00	3	1.3	1	3.90	65.00	More than 25%
61	65.700	LHS	Tumkur	Kunigal	Neelasandra	6.50	L62.7/1	Govt.	Mini Water Tank	NA	10.4	2.4	1	24.96	10.4	1.5	1	15.60	62.50	More than 25%
62	65.780	RHS	Tumkur	Kunigal	Neelasandra	6.40	R62/2	Community	Well	NA	2.2	2.2	1	4.84	2.2	1.6	1	3.52	72.73	More than 25%
63	66.000	LHS	Tumkur	Kunigal	Neelasandra	6.50	L63/1	Govt.	Mini Water Tank	NA	2.7	3	1	8.10	2.7	1.5	1	4.05	50.00	More than 25%
64	66.010	LHS	Tumkur	Kunigal	Neelasandra	6.40	L63/2	Govt.	Hand Pump	NA	2	2	1	4.00	2	1.6	1	3.20	80.00	More than 25%
65	66.050	RHS	Tumkur	Kunigal	Neelasandra	5.20	R63/1	Govt.	Hand Pump	NA	1	0.5	1	0.50	1	0.5	1	0.50	100.00	More than 25%
66	66.080	LHS	Tumkur	Kunigal	Neelasandra	5.20	L63/4	Govt.	Mini Water Tank	NA	3.4	3.4	1	11.56	3.4	2.8	1	9.52	82.35	More than 25%
67	66.090	RHS	Tumkur	Kunigal	Neelasandra	7.90	CR63/2	Govt.	Mini Water Tank	NA	1.8	1.8	1	3.24	1.8	0.1	1	0.18	5.56	Less than 25%
68	67.180	RHS	Tumkur	Kunigal	Heroohalli Gate	3.30	CR64/1	Govt.	Check Post	NA	3.2	3.2	1	10.24	3.2	3.2	1	10.24	100.00	More than 25%
69	67.180	LHS	Tumkur	Kunigal	Herohalli	9.00	L64/1	Govt.	Mini Water Tank	NA	2.8	2.8	1	7.84	2.8	2.8	1	7.84	100.00	More than 25%
70	67.180	RHS	Tumkur	Kunigal	Heroohalli Gate	7.80	CR64/2	Govt.	Bus Shelter	NA	3.1	6.8	1	21.08	3.1	6.8	1	21.08	100.00	More than 25%
71	67.230	RHS	Tumkur	Kunigal	Heroohalli Gate	7.70	CR64/3	Govt.	Hand Pump	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
72	67.300	LHS	Tumkur	Kunigal	Herohalli	5.00	L64/2	Govt.	Mini Water Tank	NA	2.3	2.4	1	5.52	2.3	2.4	1	5.52	100.00	More than 25%
73	67.320	RHS	Tumkur	Kunigal	Chikkonahalli Gate	9.40	CR64/4	Govt.	Hand Pump	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
74	67.320	RHS	Tumkur	Kunigal	Chikkonahalli Gate	9.80	CR64/5	Govt.	Mini Water Tank	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
75	67.400	LHS	Tumkur	Kunigal	Herohalli	6.30	CL64/3	Govt.	Mini Water Tank	NA	3.2	3.2	1	10.24	3.2	3.2	1	10.24	100.00	More than 25%
76	68.200	LHS	Tumkur	Kunigal	Chikkenahalli	7.50	CL65/1	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	0.5	1	1.00	25.00	More than 25%
77	68.900	LHS	Tumkur	Kunigal	Chawdanaguppe	3.50	CL65/6	Religious	Temple	NA	5.7	5.8	1	33.06	5.7	5.8	1	33.06	100.00	More than 25%
78	69.120	RHS	Tumkur	Kunigal	Chudana Kuppe	10.00	CR66/5	Religious	Temple	NA	2.6	3.1	1	8.06	2.6	2.5	1	6.50	80.65	More than 25%
79	69.300	RHS	Tumkur	Kunigal	Chudana Kuppe	5.00	CR66/6	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
80	69.360	RHS	Tumkur	Kunigal	Hayura Halli	9.90	CR66/7	Govt.	High School	Compound Wall	25	50	1	150.00	25	2.6	1	30.20	20.13	Less than 25%
81	70.100	LHS	Tumkur	Kunigal	Hangaralli	4.00	CL67/1	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
82	70.110	RHS	Tumkur	Kunigal	Hayura Halli	6.90	CR67/1	Govt.	School	Compound Wall	46	12	1	116.00	46	1.1	1	48.20	41.55	More than 25%
83	70.200	RHS	Tumkur	Kunigal	Hayura Halli	3.50	CR67/2	Community	Aralikatte	NA	10.4	4.6	1	47.84	10.4	4.5	1	46.80	97.83	More than 25%
84	70.200	LHS	Tumkur	Kunigal	Hangaralli	5.50	CL67/4	Community	Flag Hoesting Stage	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
85	70.210	LHS	Tumkur	Kunigal	Hangaralli	6.60	CL67/5	Govt.	Water Tank	NA	2.7	1.5	1	4.05	2.7	1.4	1	3.78	93.33	More than 25%
86	70.240	RHS	Tumkur	Kunigal	Hayura Halli	5.50	CR67/3	Govt.	Water Tap	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
87	71.800	LHS	Tumkur	Kunigal	Rajendrapura	12.50	CL68/1	Religious	Temple	NA	6	3	1	18.00	6	2.5	1	15.00	83.33	More than 25%
88	74.100	RHS	Tumkur	Kunigal	Rajpura Gate	7.70	CR71/1	Govt.	Bus Shelter	NA	2	3	1	6.00	2	3	1	6.00	100.00	More than 25%
89	76.500	LHS	Tumkur	Kunigal	Kamalapura	8.00	CL73/2	Govt.	Bus Shelter	NA	6.7	5	1	33.50	6.7	5	1	33.50	100.00	More than 25%
90	77.170	LHS	Tumkur	Kunigal	Elemuddenahalli	8.50	CL 174/3	Govt.	Bus Shelter	NA	4.3	3	1	12.90	4.3	3	1	12.90	100.00	More than 25%
91	79.790	RHS	Tumkur	Kunigal	Elemuddenahalli	6.20	CR76/1	Community	Community Hall	NA	7.2	30	1	216.00	7.2	8.8	1	63.36	29.33	More than 25%
92	80.500	RHS	Tumkur	Kunigal	Kenkera	13.00	CR77/1	Religious	Temple	NA	7	6.8	1	47.60	7	2	1	14.00	29.41	More than 25%
93	80.800	RHS	Tumkur	Kunigal	Kenkera	7.30	CR77/2	Govt.	Mini Water Tank	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
94	81.070	LHS	Tumkur	Kunigal	Kenkere	13.00	CL78/3	Community	Aralikatte	NA	5	6	1	30.00	5	2	1	10.00	33.33	More than 25%
95	81.070	LHS	Tumkur	Kunigal	Kenkere	8.50	CL78/4	Govt.	Borwell	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
96	81.070	LHS	Tumkur	Kunigal	Kenkere	13.00	CL78/5	Govt.	Water Tank	NA	7	4	1	28.00	7	2	1	14.00	50.00	More than 25%
97	81.700	LHS	Tumkur	Kunigal	Kudugabalu	14.90	CR78/A	Religious	Temple	NA	8	6	1	48.00	8	0.1	1	0.80	1.67	Less than 25%
98	83.100	LHS	Tumkur	Kunigal	Suggenahalli	4.80	CL80/1	Govt.	Bus Shelter	NA	4.1	4.1	1	16.81	4.1	4.1	1	16.81	100.00	More than 25%
99	83.710	RHS	Tumkur	Kunigal	Sugnalli	3.60	CR80/2	Community	Well	NA	5	5	1	25.00	5	5	1	25.00	100.00	More than 25%
100	85.470	LHS	Tumkur	Kunigal	Pillarayanahalli	11.00	CL82/1	Govt.	Mini Water Tank	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
101	85.790	RHS	Tumkur	Kunigal	Palerayanahalli	6.20	CR82/2	Govt.	Bus Shelter	NA	6.2	3.2	1	19.84	6.2	3.2	1	19.84	100.00	More than 25%

SL. No	Chainage	Side	District	Taluk	Village / Town	Distance from Centre line (mtr.)	Structure Number	Type of Ownership:	Type of Structures	Compound	Total length Structure	Total Width of Structure	Height of Structure	Total area of structure	Affected length of Structure	Affected width of structure	Affected height of Structure	Affected area of structure	% affected	Less than 25%
102	87.290	RHS	Tumkur	Kunigal	Ungra Grama	11.70	CR84/3	Govt.	Bus Shelter	NA	4.3	5.6	1	24.08	4.3	3.3	1	14.19	58.93	More than 25%
103	87.290	RHS	Tumkur	Kunigal	Ungra Grama	9.70	CR84/4	Govt.	Hand Pump	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
104	87.490	RHS	Tumkur	Kunigal	Ungra Grama	4.00	CR84/5	Community	Well	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
105	87.520	RHS	Tumkur	Kunigal	Ungra Grama	8.40	CR48/6	Govt.	School	Compound Wall	40	35	1	150.00	40	6.6	1	53.20	35.47	More than 25%
106	87.540	RHS	Tumkur	Kunigal	Ungra Grama	8.40	CR84/7	Community	Aralikatte	NA	6	6	1	36.00	6	6	1	36.00	100.00	More than 25%
107	87.590	LHS	Tumkur	Kunigal	Ungra	6.00	CL84/1	Govt.	Hand Pump	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
108	88.650	LHS	Tumkur	Kunigal	Yadavane	6.00	CL85/2	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
109	90.000	LHS	Tumkur	Kunigal	Kudugabalu	5.00	CL87/1A	Religious	Temple	NA	3	4	1	12.00	3	4	1	12.00	100.00	More than 25%
110	91.000	RHS	Mandya	Nagamangala	Nagamangala Cross	5.00	CL88/1A	Religious	Temple	NA	2.5	3	1	7.50	2.5	3	1	7.50	100.00	More than 25%
111	91.340	RHS	Mandya	Nagamangala	Nagamangala Cross	9.00	CR88/1	Govt.	Bus Shelter	NA	4.5	3.7	1	16.65	4.5	3.7	1	16.65	100.00	More than 25%
112	91.350	RHS	Mandya	Nagamangala	Nagamangala Cross	9.40	CR88/2	Religious	Temple	NA	4	4	1	16.00	4	4	1	16.00	100.00	More than 25%
113	93.030	RHS	Mandya	Nagamangala	Kudugabalu	7.30	CR90/3	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	0.7	1	1.40	35.00	More than 25%
114	93.100	RHS	Mandya	Nagamangala	Kudugabalu	6.00	CR90/4	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
115	93.130	LHS	Mandya	Nagamangala	Kudugabalu	7.80	LR90/1	Community	Well	NA	2.5	2.5	1	6.25	2.5	0.2	1	0.50	8.00	Less than 25%
116	93.310	RHS	Mandya	Nagamangala	Kudugalluru	4.00	CR90/9	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
117	93.370	RHS	Mandya	Nagamangala	Kudugalluru	5.50	CR90/8	Govt.	Borwell	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
118	94.000	RHS	Mandya	Nagamangala	Kudugabalu	5.00	CLR91/1A	Community	Samadhi	NA	2	5	1	10.00	2	3	1	6.00	60.00	More than 25%
119	95.000	RHS	Mandya	Nagamangala	Kudugabalu	5.00	CL92/1A	Religious	Temple	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
120	97.000	RHS	Mandya	Nagamangala	Settihalli	5.00	CR94/1A	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
121	97.000	RHS	Mandya	Nagamangala	Settihalli	5.00	CR94/2A	Religious	Temple	Compound Wall	10	15	1	50.00	10	7.5	1	25.00	50.00	More than 25%
122	97.290	LHS	Mandya	Nagamangala	Shettyhalli	9.80	LC92/3	Govt.	Mini Water Tank	NA	3.5	3.5	1	12.25	3.5	2.7	1	9.45	77.14	More than 25%
123	97.900	RHS	Mandya	Nagamangala	Devulapura	4.80	CR94/1	Govt.	Grama Panchyath Building	NA	5	5	1	25.00	5	5	1	25.00	100.00	More than 25%
124	98.850	RHS	Mandya	Nagamangala	Devulapura	9.90	CR95/3	Govt.	Govt. Offices	NA	9.5	8	1	76.00	9.5	0.1	1	0.95	1.25	Less than 25%
125	99.000	RHS	Mandya	Nagamangala	Devulapura	9.90	CR 96/1	Govt.	Grama Panchyath Building	Compound Wall	14.7	15	1	59.40	14.7	0.1	1	14.90	25.08	More than 25%
126	99.150	RHS	Mandya	Nagamangala	Devulapura	9.90	CR 96/2	Govt.	Borwell	NA	2.5	2.5	1	6.25	2.5	0.1	1	0.25	4.00	Less than 25%
127	99.200	RHS	Mandya	Nagamangala	Devala Pura	7.00	CR96/8	Govt.	Overhead Tank	Compound Wall	10	10	1	40.00	10	3	1	16.00	40.00	More than 25%
128	99.210	RHS	Mandya	Nagamangala	Devala Pura	7.00	CR96/9	Govt.	High School	Compound Wall	120	20	1	280.00	120	3	1	126.00	45.00	More than 25%
129	108.000	LHS	Mandya	Nagamangala	Hosakoppalu	14.00	L105/1	Govt.	Hand Pump	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
130	108.900	LHS	Mandya	Nagamangala	Hosakoppalu	9.40	L105/2	Community	Aralikatte	NA	3	3	1	9.00	3	3	1	9.00	100.00	More than 25%
131	108.910	LHS	Mandya	Nagamangala	Hosakoppalu	9.20	L105/3	Community	Aralikatte	NA	3	4	1	12.00	3	4	1	12.00	100.00	More than 25%
132	110.650	RHS	Mandya	Nagamangala	Balapada Koppalu	6.00	CL107/3	Govt.	Hand Pump	NA	2	2	1	4.00	1	2	1	2.00	50.00	More than 25%
133	111.450	RHS	Mandya	Nagamangala	Nagamangala	8.40	CL 108/2	Community	Well	NA	2.5	2.5	1	6.25	2.5	1.6	1	4.00	64.00	More than 25%
134	116.000	LHS	Mandya	Nagamangala	K. Manenalli	12.00	CR113/1A	Community	Aralikatte	NA	10	5	1	50.00	10	3	1	30.00	60.00	More than 25%
135	118.000	RHS	Mandya	Nagamangala	Basaveshwaranagar	14.50	CL115/1A	Govt.	Govt. Offices	Compound Wall	8	4	1	24.00	4	0.5	1	5.00	20.83	Less than 25%
136	119.000	RHS	Mandya	Nagamangala	Sankanahalli	8.50	CR116/1A	Religious	Temple	NA	0.5	0.5	1	0.25	0.5	0.5	1	0.25	100.00	More than 25%
137	128.980	RHS	Mandya	Nagamangala	Bhogade	8.00	CL 125/4	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
138	128.990	RHS	Mandya	Nagamangala	Bhogade	8.80	CL 125/5	Religious	Temple	NA	3	2.5	1	7.50	3	2.5	1	7.50	100.00	More than 25%
139	129.010	RHS	Mandya	Nagamangala	Kallemahalli	13.00	CR 126/1	Govt.	Mini Water Tank	NA	4.5	4.5	1	20.25	4.5	2	1	9.00	44.44	More than 25%
140	129.100	RHS	Mandya	Nagamangala	Kallemahalli	10.00	CL 126/1	Govt.	Bus Shelter	NA	7	4	1	28.00	7	4	1	28.00	100.00	More than 25%
141	129.700	RHS	Mandya	Nagamangala	Kallemahalli	9.50	CL 126/2	Govt.	Bus Shelter	NA	5.6	4.5	1	25.20	5.6	4.5	1	25.20	100.00	More than 25%
142	131.330	RHS	Mandya	K R Pete	K R Pete	13.50	CL 128/1	Govt.	Hand Pump	NA	2	2	1	4.00	2	1.5	1	3.00	75.00	More than 25%
143	131.400	RHS	Mandya	K R Pete	K R Pete	11.50	CL 128/2	Govt.	Bus Shelter	NA	5	3.5	1	17.50	5	3.5	1	17.50	100.00	More than 25%
144	133.200	RHS	Mandya	K R Pete	Thiragarahalli	12.00	CL128/2A	Religious	Temple	NA	3	3	1	9.00	3	3	1	9.00	100.00	More than 25%
145	133.600	RHS	Mandya	K R Pete	Kesuvinakote	14.00	CR 130/1	Govt.	Bus Shelter	NA	7	3	1	21.00	7	1	1	7.00	33.33	More than 25%
146	134.200	RHS	Mandya	K R Pete	Boppanallistate	11.30	CL 131/1	Govt.	Bus Shelter	NA	7	5	1	35.00	7	3.7	1	25.90	74.00	More than 25%
147	137.150	RHS	Mandya	K R Pete	Digganahalli	8.00	CL 134/2	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%

SL. No	Chainage	Side	District	Taluk	Village / Town	Distance from Centre line (mtr.)	Structure Number	Type of Ownership:	Type of Structures	Compound	Total length Structure	Total Width of Structure	Height of Structure	Total area of structure	Affected length of Structure	Affected width of structure	Affected height of Structure	Affected area of structure	% affected	Less than 25%
148	137.160	RHS	Mandya	K R Pete	Digganahalli	6.50	CL 134/3	Govt.	Hand Pump	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
149	137.400	RHS	Mandya	K R Pete	Dugganahalli	5.50	CL 134/4	Govt.	Mini Water Tank	NA	2.5	2	1	5.00	2.5	2	1	5.00	100.00	More than 25%
150	137.420	RHS	Mandya	K R Pete	Dugganahalli	5.40	CL 134/5	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
151	137.440	RHS	Mandya	K R Pete	Dugganahalli	6.50	CL 134/6	Community	Well	NA	3	3	1	9.00	3	3	1	9.00	100.00	More than 25%
152	137.590	RHS	Mandya	K R Pete	Dugganahalli	8.20	CL 134/7	Govt.	Mini Water Tank	NA	1.8	1.8	1	3.24	1.8	1.8	1	3.24	100.00	More than 25%
153	137.630	RHS	Mandya	K R Pete	Dugganahalli	8.00	CL 134/8	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
154	137.700	RHS	Mandya	K R Pete	Digganahalli	4.50	CL 134/1	Govt.	Mini Water Tank	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
155	139.540	RHS	Mandya	K R Pete	Kotagahalli	7.20	CL 136/2	Govt.	Hand Pump	NA	1.5	1.5	1	2.25	1.5	0.8	1	1.20	53.33	More than 25%
156	139.650	RHS	Mandya	K R Pete	Kotagahalli	7.30	CL 136/5	Govt.	Borwell	NA	1	1	1	1.00	1	0.7	1	0.70	70.00	More than 25%
157	139.660	RHS	Mandya	K R Pete	Kotagahalli	7.40	CL 136/6	Govt.	Mini Water Tank	NA	1.3	1.4	1	1.82	1.3	0.6	1	0.78	42.86	More than 25%
158	139.680	RHS	Mandya	K R Pete	Kotagahalli	7.60	CL 136/7	Govt.	Borwell	NA	1	1	1	1.00	1	0.4	1	0.40	40.00	More than 25%
159	139.680	RHS	Mandya	K R Pete	Kotagahalli	6.90	CL 136/8	Govt.	Pump House	NA	1.7	1.7	1	2.89	1.7	1.1	1	1.87	64.71	More than 25%
160	139.710	RHS	Mandya	K R Pete	Kotagahalli	5.80	CL 136/11	Govt.	Mini Water Tank	NA	3.2	3	1	9.60	3.2	2.2	1	7.04	73.33	More than 25%
161	141.200	RHS	Mandya	K R Pete	Jaginakere	7.50	CL 138/1	Govt.	Hand Pump	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
162	143.000	RHS	Mandya	K R Pete	Jaginakere	12.50	CL 140/1	Govt.	Borwell	NA	3.2	2.2	1	7.04	3.2	2.2	1	7.04	100.00	More than 25%
163	143.010	RHS	Mandya	K R Pete	Kaigonahalli	7.70	CL 141/1	Religious	Temple	NA	3	3	1	9.00	3	0.3	1	0.90	10.00	Less than 25%
164	144.310	RHS	Mandya	K R Pete	Shettynayakanakoppalu	6.50	CL 141/1	Community	Well	NA	1.5	3	1	4.50	1.5	1.5	1	2.25	50.00	More than 25%
165	144.510	RHS	Mandya	K R Pete	Shettynayakanakoppalu	5.00	CL 141/2	Community	Aralikatte	NA	4	4	1	16.00	4	3	1	12.00	75.00	More than 25%
166	145.000	RHS	Mandya	K R Pete	Volagere	5.00	CL 142/3	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
167	145.000	RHS	Mandya	K R Pete	Volagere	13.00	CL 142/4	Govt.	Hand Pump	NA	3	3	1	9.00	3	2	1	6.00	66.67	More than 25%
168	146.000	RHS	Mandya	K R Pete	Volagere	5.00	CL 143/2	Govt.	Bus Shelter	NA	4.3	5	1	21.50	4.3	5	1	21.50	100.00	More than 25%
169	146.300	RHS	Mandya	K R Pete	Kotagahalli	10.30	CL 143/1	Govt.	Grama Panchyath Building	NA	3.5	3.5	1	12.25	3.5	3.5	1	12.25	100.00	More than 25%
170	146.400	RHS	Mandya	K R Pete	Volagere	6.60	CL 143/4	Govt.	Pump House	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
171	146.800	RHS	Mandya	K R Pete	Volagere	12.00	CL 143/3	Govt.	Grama Panchyath Building	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
172	147.000	RHS	Mandya	K R Pete	Bommanahalli	6.60	CL 144/1	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
173	147.100	RHS	Mandya	Kr Pete	Bodalli	6.10	CR144/1	Govt.	Bus Shelter	NA	9.3	5	1	46.50	9.3	5	1	46.50	100.00	More than 25%
174	147.120	RHS	Mandya	K R Pete	Agrar Bachalli	5.60	CL 144/1	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
175	147.320	RHS	Mandya	Kr Pete	Valgere Mans	6.20	CR143/2	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
176	156.360	RHS	Mandya	K R Pete	Komanahalli	7.30	CR 153/1	Govt.	Bus Shelter	NA	6	3.1	1	18.60	6	3.1	1	18.60	100.00	More than 25%
177	156.400	RHS	Mandya	K R Pete	Komenahalli	8.80	CL 153/1	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
178	156.430	RHS	Mandya	K R Pete	Komenahalli	10.00	CL 153/2	Govt.	Hand Pump	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
179	158.100	LHS	Mandya	K R Pete	Laxmipura	7.20	CL155/1	Govt.	Mini Water Tank	NA	1.2	1.2	1	1.44	1.2	0.8	1	0.96	66.67	More than 25%
180	158.100	RHS	Mandya	K R Pete	Bommanahalli	7.20	CR 155/1	Govt.	Bus Shelter	NA	7.7	5	1	38.50	7.7	0.8	1	6.16	16.00	Less than 25%
181	158.900	RHS	Mandya	K R Pete	Bommanahalli	7.00	CR 155/5	Govt.	Hand Pump	NA	1.5	1.5	1	2.25	1.5	1	1	1.50	66.67	More than 25%
182	159.000	RHS	Mandya	K R Pete	Bommanahalli	4.00	CR 156/1	Community	Well	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
183	160.100	LHS	Mandya	K R Pete	Hariharapura	7.20	CL 157/1	Govt.	Borwell	NA	2	2	1	4.00	2	0.8	1	1.60	40.00	More than 25%
184	160.320	RHS	Mandya	K R Pete	Hariharapura	7.90	CR 157/2	Govt.	Grama Panchyath Building	Compound Wall	10.4	15	1	50.80	10.4	0.1	1	10.60	20.87	Less than 25%
185	160.330	RHS	Mandya	K R Pete	Hariharapura	7.50	CR 157/3	Govt.	Hand Pump	NA	2	2	1	4.00	2	0.5	1	1.00	25.00	More than 25%
186	160.390	RHS	Mandya	K R Pete	Hariharapura	7.00	CR 157/4	Govt.	Bus Shelter	NA	7	2	1	14.00	7	1	1	7.00	50.00	More than 25%
187	160.520	LHS	Mandya	K R Pete	Hariharapura	5.00	CL157/7	Community	Aralikatte	NA	6	6	1	36.00	6	3	1	18.00	50.00	More than 25%
188	168.000	LHS	Mandya	K R Pete	Machalalu	8.60	L 165/1	Govt.	Milk Dairy	NA	15	6.4	1	96.00	13.3	6.4	1	85.12	88.67	More than 25%
189	174.800	LHS	Mysore	K R Nagara	Beerya	8.20	CL 171/1	Govt.	Hand Pump	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
190	174.950	LHS	Mysore	K R Nagara	Kodiyala	9.50	CL 171/1	Govt.	Bus Shelter	NA	3	3.5	1	10.50	3	3.5	1	10.50	100.00	More than 25%
191	176.000	LHS	Mysore	K R Nagara	Elemuddenahalli	5.00	CL 173/4	Govt.	Water Tap	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
192	176.300	RHS	Mysore	K R Nagara	Elemuddenahalli	4.50	CR 173/1	Govt.	Water Tap	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
193	176.520	LHS	Mysore	K R Nagara	Elemuddenahalli	5.00	L 173/1	Govt.	Water Tap	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
194	176.730	LHS	Mysore	K R Nagara	Elemuddenahalli	6.50	CR 173/3	Govt.	Borwell	NA	2	2	1	4.00	2	1.5	1	3.00	75.00	More than 25%
195	176.820	RHS	Mysore	K R Nagara	Elemuddenahalli	7.80	L 173/4	Govt.	Bus Shelter	NA	4.2	3.5	1	14.70	4.2	0.2	1	0.84	5.71	Less than 25%
196	176.880	RHS	Mysore	K R Nagara	Elemuddenahalli	6.80	CR 173/5	Govt.	Hand Pump	NA	2	2	1	4.00	2	1.2	1	2.40	60.00	More than 25%
197	177.150	LHS	Mysore	K R Nagara	Elemuddenahalli	6.00	CL 174/2	Govt.	Hand Pump	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%

SL. No	Chainage	Side	District	Taluk	Village / Town	Distance from Centre line (mtr.)	Structure Number	Type of Ownership:	Type of Structures	Compound	Total length Structure	Total Width of Structure	Height of Structure	Total area of structure	Affected length of Structure	Affected width of structure	Affected height of Structure	Affected area of structure	% affected	Less than 25%
198	177.190	LHS	Mysore	K R Nagara	Elemuddenahalli	11.00	CL 174/4	Govt.	School	Compound Wall	100	20	1	240.00	100	4	1	108.00	45.00	More than 25%
199	177.280	RHS	Mysore	K R Nagara	Elemuddenahalli	9.90	R 174/1	Religious	Temple	NA	4	7	1	28.00	4	5.1	1	20.40	72.86	More than 25%
200	177.320	RHS	Mysore	K R Nagara	Elemuddenahalli	4.00	CR 174/2	Govt.	Mini Water Tank	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
201	177.360	LHS	Mysore	K R Nagara	Elemuddenahalli	8.50	CL 174/1	Community	Well	NA	2.5	2.5	1	6.25	2.5	2.5	1	6.25	100.00	More than 25%
202	177.590	LHS	Mysore	K R Nagara	Elemuddenahalli	5.00	CL 174/5	Govt.	Hand Pump	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
203	178.020	LHS	Mysore	K R Nagara	Elemuddenahalli	4.50	CR 175/1	Govt.	Borwell	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
204	178.040	LHS	Mysore	K R Nagara	Elemuddenahalli	4.00	CL 175/2	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
205	178.600	LHS	Mysore	K R Nagara	Kurubarahalli	10.00	CL 175/3	Religious	Temple	NA	3	1	1	3.00	3	1	1	3.00	100.00	More than 25%
206	179.010	LHS	Mysore	K R Nagara	Kurubarahalli	4.00	CR176/1	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
207	179.020	LHS	Mysore	K R Nagara	Kurubarahalli	4.50	CR176/2	Govt.	Tap	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
208	179.120	LHS	Mysore	K R Nagara	Kurubarahalli	4.50	CL 176/1	Govt.	Borwell	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
209	179.630	LHS	Mysore	K R Nagara	Kurubarahalli	8.50	CL 175/4	Govt.	School	NA	5	1.5	1	7.50	5	1.5	1	7.50	100.00	More than 25%
210	179.680	LHS	Mysore	K R Nagara	Kallimuddanahalli	6.50	CR176/3	Govt.	Bus Shelter	NA	6	4	1	24.00	6	4	1	24.00	100.00	More than 25%
211	179.710	LHS	Mysore	K R Nagara	Kallimuddanahalli	10.30	CR176/4	Govt.	School	Compound Wall	35	30	1	130.00	35	4.7	1	44.40	34.15	More than 25%
212	180.420	LHS	Mysore	K R Nagara	Kallimuddanahalli	6.50	CL 177/1	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	1.5	1	3.00	75.00	More than 25%
213	181.670	LHS	Mysore	K R Nagara	Saligrama	6.50	CL 178/2	Govt.	Bus Shelter	NA	3	12	1	36.00	3	3.5	1	10.50	29.17	More than 25%
214	181.680	LHS	Mysore	K R Nagara	Saligrama	6.50	CL 178/3	Govt.	Hand Pump	NA	1	2	1	2.00	1	2	1	2.00	100.00	More than 25%
215	182.350	LHS	Mysore	K R Nagara	Saligrama	8.50	CL 179/2	Govt.	CompoundWall Gram Panchayat	NA	100	30	1	3000.00	100	1.5	1	150.00	5.00	Less than 25%
216	182.660	LHS	Mysore	K R Nagara	Saligrama	8.50	CL 179/3	Govt.	Grama Panchyath Building	Compound Wall	25	7	1	64.00	25	1.5	1	28.00	43.75	More than 25%
217	182.680	LHS	Mysore	K R Nagara	Saligrama	9.50	CL 179/4	Govt.	Milk Dairy	NA	21	15	1	315.00	21	0.5	1	10.50	3.33	Less than 25%
218	182.760	LHS	Mysore	K R Nagara	Saligrama	7.10	CL 179/6	Community	Flag Hoesting Stage	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
219	183.000	LHS	Mysore	K R Nagara	Saligrama	8.00	CL 180/3	Religious	Temple	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
220	183.030	RHS	Mysore	K R Nagara	Saligrama	9.80	CR 180/1	Govt.	School	Compound Wall	60	50	1	220.00	60	0.2	1	60.40	27.45	More than 25%
221	183.690	RHS	Mysore	K R Nagara	Saligrama	6.40	CR180/5	Govt.	Hand Pump	NA	0.5	0.4	1	0.20	0.5	0.4	1	0.20	100.00	More than 25%
222	185.000	LHS	Mysore	K R Nagara	Dada Halli	9.90	CL 182/2	Govt.	Mini Water Tank	NA	200	2.5	1	500.00	200	0.1	1	20.00	4.00	Less than 25%
223	185.200	LHS	Mysore	K R Nagara	Dada Halli	6.00	CL 182/1	Govt.	Bus Shelter	NA	5	3	1	15.00	5	3	1	15.00	100.00	More than 25%
224	187.700	RHS	Mysore	K R Nagara	Lakkuppa	9.90	CR 184/1	Govt.	Bus Shelter	NA	7	5	1	35.00	7	0.1	1	0.70	2.00	Less than 25%
225	189.750	LHS	Mysore	K R Nagara	Haradanahalli	4.50	CL 186/9	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
226	189.950	LHS	Mysore	K R Nagara	Haradanahalli	7.00	CL 186/5	Community	Flag Hoesting Stage	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
227	192.300	RHS	Hasan	Arakalagudu	Keralapura	6.20	CL189/3	Community	Aralikatte	NA	2.5	2.5	1	6.25	2.5	1.8	1	4.50	72.00	More than 25%
228	192.370	RHS	Hasan	Arakalagudu	Keralapura	6.50	CL189/5	Govt.	High School	Compound Wall	16	12	1	56.00	16	1.5	1	19.00	33.93	More than 25%
229	194.100	RHS	Hasan	Arakalagudu	Vannenahalli	7.90	CR 191/1	Govt.	Pump House	NA	1.3	1.3	1	1.69	1.3	0.1	1	0.13	7.69	Less than 25%
230	194.670	RHS	Hasan	Arakalagudu	Vannenahalli	7.40	CR 191/3	Religious	Temple	NA	10	6	1	60.00	10	0.6	1	6.00	10.00	Less than 25%
231	194.880	RHS	Hasan	Arakalagudu	Vannenahalli	6.60	CR 191/7	Govt.	Borwell	NA	5	2	1	10.00	5	1.4	1	7.00	70.00	More than 25%
232	195.400	RHS	Hasan	Arakalagudu	Gowdanakoppalu	5.50	CL192/1	Govt.	Bus Shelter	NA	6	5	1	30.00	6	2.5	1	15.00	50.00	More than 25%
233	197.030	RHS	Hasan	Arakalagudu	Kannenahalli	10.70	CR194/1	Govt.	Hand Pump	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
234	197.050	RHS	Hasan	Arakalagudu	Kannenahalli	10.20	CR194/2	Religious	Temple	NA	12	7	1	84.00	12	4.8	1	57.60	68.57	More than 25%
235	197.070	RHS	Hasan	Arakalagudu	Kannenahalli	10.60	CR194/3	Govt.	Pump House	NA	6	4	1	24.00	6	4	1	24.00	100.00	More than 25%
236	197.300	RHS	Hasan	Arakalagudu	Kannenahalli	10.80	CR194/4	Govt.	Hand Pump	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
237	201.020	LHS	Hasan	Arakalagudu	Basava Patna	9.90	CR198/1	Govt.	School	NA	40	23	1	920.00	40	0.1	1	4.00	0.43	Less than 25%
238	201.210	RHS	Hasan	Arakalagudu	Keralapura	8.00	CL190/1	Govt.	Hand Pump	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
239	201.990	LHS	Hasan	Arakalagudu	Mule Hosahalli	9.50	CR198/3	Govt.	Hand Pump	NA	1.5	1.5	1	2.25	1.5	0.5	1	0.75	33.33	More than 25%
240	202.660	RHS	Hasan	Arakalagudu	Vannenahalli	5.70	CR 191/2	Govt.	Hand Pump	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
241	205.600	LHS	Hasan	Arakalagudu	Ramnathpura	9.90	CL202/3	Govt.	Hospital	Compound Wall	65	50	1	230.00	65	0.1	1	65.20	28.35	More than 25%

SL. No	Chainage	Side	District	Taluk	Village / Town	Distance from Centre line (mtr.)	Structure Number	Type of Ownership:	Type of Structures	Compound	Total length Structure	Total Width of Structure	Height of Structure	Total area of structure	Affected length of Structure	Affected width of structure	Affected height of Structure	Affected area of structure	% affected	Less than 25%
242	206.300	LHS	Hasan	Arakalagudu	Ramnathpura	8.00	CL203/1	Govt.	Mini Water Tank	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
243	206.500	LHS	Hasan	Arakalagudu	Ramnathpura	7.00	CL203/3	Govt.	Pump House	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
244	206.580	LHS	Hasan	Arakalagudu	Ramnathpura	8.00	CL203/2	Govt.	Hand Pump	NA	2.5	2.5	1	6.25	2.5	2	1	5.00	80.00	More than 25%
245	207.500	LHS	Hasan	Arakalagudu	Vadavana Hosahalli	5.00	CL204/1	Govt.	Pump House	NA	3	2.6	1	7.80	3	2.6	1	7.80	100.00	More than 25%
246	207.610	RHS	Hasan	Arakalagudu	Vadavana Hosahalli	9.90	CR204/1	Govt.	Bus Shelter	NA	5.5	4	1	22.00	5.5	0.1	1	0.55	2.50	Less than 25%
247	208.000	RHS	Hasan	Arakalagudu	Konanur	9.00	CR205/5	Govt.	School	NA	3.8	3	1	11.40	3.8	1	1	3.80	33.33	More than 25%
248	208.160	LHS	Hasan	Arakalagudu	Konanur	7.00	CL205/1	Religious	Temple	NA	4.1	4	1	16.40	4.1	3	1	12.30	75.00	More than 25%
249	208.390	RHS	Hasan	Arakalagudu	Konanur	8.50	CR205/2	Govt.	Hand Pump	NA	2	2	1	4.00	2	1.5	1	3.00	75.00	More than 25%
250	209.000	LHS	Hasan	Arakalagudu	Konanur	9.00	CR206/4	Govt.	Govt. Offices	Compound Wall	30	20	1	100.00	30	1	1	32.00	32.00	More than 25%
251	209.000	LHS	Hasan	Arakalagudu	Konanur	9.90	CR206/1	Govt.	High School	Compound Wall	42	20	1	124.00	42	0.1	1	42.20	34.03	More than 25%
252	209.220	LHS	Hasan	Arakalagudu	Konanur	9.00	CR206/2	Govt.	Govt. Offices	Compound Wall	13	30	1	86.00	13	1	1	15.00	17.44	Less than 25%
253	209.230	LHS	Hasan	Arakalagudu	Konanur	9.50	CR206/3	Govt.	Govt. Offices	Compound Wall	30	20	1	100.00	30	0.5	1	31.00	31.00	More than 25%
254	209.380	LHS	Hasan	Arakalagudu	Konanur	9.90	CL206/3	Govt.	Govt. Offices	Compound Wall	20	25	1	90.00	20	0.1	1	20.20	22.44	Less than 25%
255	209.400	LHS	Hasan	Arakalagudu	Konanur	9.90	CR206/5	Govt.	Grama Panchyath Building	NA	27.5	25	1	687.50	27.5	0.1	1	2.75	0.40	Less than 25%
256	209.470	LHS	Hasan	Arakalagudu	Konanur	9.90	CL206/6	Govt.	Hand Pump	NA	3	2.5	1	7.50	3	0.1	1	0.30	4.00	Less than 25%
257	209.490	LHS	Hasan	Arakalagudu	Konanur	3.50	CR206/7	Community	Aralikatte	NA	6	4.5	1	27.00	6	4.5	1	27.00	100.00	More than 25%
289	209.520	LHS	Hasan	Arakalagudu	Konanur	9.00	CR206/9	Govt.	Hand Pump	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
258	209.550	LHS	Hasan	Arakalagudu	Konanur	8.10	CL206/4	Religious	Temple	NA	50	26	1	1300.00	50	1.9	1	95.00	7.31	Less than 25%
290	209.550	LHS	Hasan	Arakalagudu	Konanur	10.00	CR206/11	Religious	Temple	NA	7	5	1	35.00	7	2.5	1	17.50	50.00	More than 25%
259	209.620	LHS	Hasan	Arakalagudu	Konanur	7.00	CL206/5	Govt.	School	Compound Wall	40	20	1	120.00	40	3	1	46.00	38.33	More than 25%
260	209.710	LHS	Hasan	Arakalagudu	Konanur	8.40	CL206/6	Govt.	Hospital	NA	25	20	1	500.00	25	1.6	1	40.00	8.00	Less than 25%
261	209.740	LHS	Hasan	Arakalagudu	Konanur	9.90	CL206/7	Community	Community Hall	Compound Wall	11.2	5	1	32.40	11.2	0.1	1	11.40	35.19	More than 25%
262	210.010	LHS	Hasan	Arakalagudu	Konanur	6.00	CL207/1	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2	1	5.00	80.00	More than 25%
263	210.100	LHS	Hasan	Arakalagudu	Konanur	5.30	CL207/2	Govt.	Pump House	NA	3.7	2.6	1	9.62	3.7	2.6	1	9.62	100.00	More than 25%
264	211.000	LHS	Hasan	Arakalagudu	Ullena Halli	9.30	CL207/3	Govt.	Pump House	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
266	215.100	LHS	Hasan	Arakalagudu	Babunagara	12.50	CL212/1	Govt.	Mini Water Tank	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
267	216.020	LHS	Hasan	Arakalagudu	Saraguru	3.10	CL213/1	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
268	217.280	LHS	Hasan	Arakalagudu	Ranganathpura	4.20	CL214/1	Govt.	Pump House	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
269	217.300	LHS	Hasan	Arakalagudu	Ranganathpura	8.90	CL214/2	Govt.	Grama Panchyath Building	NA	3.7	4.1	1	15.17	3.7	3.6	1	13.32	87.80	More than 25%
270	217.310	LHS	Hasan	Arakalagudu	Ranganathpura	10.80	CL214/3	Govt.	Bus Shelter	NA	6.3	3.2	1	20.16	6.3	1.7	1	10.71	53.13	More than 25%
271	219.000	LHS	Hasan	Arakalagudu	K. Abburu	6.00	CR216/1	Govt.	Mini Water Tank	NA	2.5	2.5	1	6.25	2.5	2	1	5.00	80.00	More than 25%
272	219.210	LHS	Hasan	Arakalagudu	K. Abburu	6.20	CR216/6	Community	Aralikatte	NA	4	5	1	20.00	4	1.8	1	7.20	36.00	More than 25%
273	219.240	LHS	Hasan	Arakalagudu	K. Abburu	7.30	CR216/8	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	0.7	1	1.12	43.75	More than 25%
265	219.250	LHS	Hasan	Arakalagudu	K. Abburu	14.00	CR216/3	Govt.	Borwell	NA	2	2	1	4.00	2	1	1	2.00	50.00	More than 25%
274	219.300	LHS	Hasan	Arakalagudu	K. Abburu	5.00	CR216/10	Community	Flag Hoesting Stage	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
275	219.420	LHS	Hasan	Arakalagudu	K. Abburu	5.00	CL216/11	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
276	219.600	LHS	Hasan	Arakalagudu	K. Abburu	7.50	CR216/12	Govt.	Hand Pump	NA	2	2	1	4.00	2	0.5	1	1.00	25.00	More than 25%
277	219.620	LHS	Hasan	Arakalagudu	K. Abburu	6.00	CR216/13	Govt.	Borwell	NA	1	1	1	1.00	1	1	1	1.00	100.00	More than 25%
278	219.990	LHS	Hasan	Arakalagudu	Hodennur	5.00	CR216/14	Govt.	Mini Water Tank	NA	1.6	1.6	1	2.56	1.6	1.6	1	2.56	100.00	More than 25%
279	220.210	LHS	Hasan	Arakalagudu	Hodennur	3.20	CL217/1	Govt.	Pump House	NA	1.5	1.5	1	2.25	1.5	1.5	1	2.25	100.00	More than 25%
280	220.300	LHS	Hasan	Arakalagudu	Hodennur	5.20	CR217/1	Govt.	Mini Water Tank	NA	2.25	2.25	1	5.06	2.25	2.25	1	5.06	100.00	More than 25%
281	220.330	LHS	Hasan	Arakalagudu	Hodennur	3.20	CR217/2	Govt.	Hand Pump	NA	2.25	2.25	1	5.06	2.25	2.25	1	5.06	100.00	More than 25%

SL. No	Chainage	Side	District	Taluk	Village / Town	Distance from Centre line (mtr.)	Structure Number	Type of Ownership:	Type of Structures	Compound	Total length Structure	Total Width of Structure	Height of Structure	Total area of structure	Affected length of Structure	Affected width of structure	Affected height of Structure	Affected area of structure	% affected	Less than 25%
282	220.450	LHS	Hasan	Arakalagudu	Hodennur	3.20	CL217/2	Govt.	Mini Water Tank	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
283	220.800	LHS	Hasan	Arakalagudu	Hodennur	4.90	CL217/3	Govt.	Bus Shelter	NA	3.6	5.2	1	18.72	3.6	5.2	1	18.72	100.00	More than 25%
284	221.340	LHS	Hasan	Arakalagudu	Hodennur	9.30	CR218/1	Govt.	Mini Water Tank	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
285	221.350	LHS	Hasan	Arakalagudu	Hodennur	7.20	CL218/1	Govt.	Bus Shelter	NA	6	5	1	30.00	6	5	1	30.00	100.00	More than 25%
286	221.680	LHS	Hasan	Arakalagudu	Hodennur	6.50	CR218/2	Govt.	Borwell	NA	2	2	1	4.00	2	2	1	4.00	100.00	More than 25%
287	221.900	LHS	Hasan	Arakalagudu	Hodennur	5.60	CR218/3	Govt.	Mini Water Tank	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%
288	221.970	LHS	Hasan	Arakalagudu	Hodennur	5.00	CR218/4	Govt.	Hand Pump	NA	1.2	1.2	1	1.44	1.2	1.2	1	1.44	100.00	More than 25%

ANNEXURE 6: MITIGATION MEASURES TAKEN

Table 1 below provides more details on the reasons for which the place has been identified as a hot spot, along with suggestions to mitigate negative impacts. The measures proposed below were discussed with affected people/ community during the public consultations in detail.

Table 1: Location identified as critical areas & Mitigation Measures

Social Survey Chainage, Structure No. & Location	Design Chainage	Identification	Recommendations	Photographs	Mitigation Measure/Alignment Option
Ch. 51.000 (CR47/7) **Place: J S Paliya District: Ramanagara**	53.45	One old Madarasa was being affected due to road improvement	Requested to save the structure as people have religious sentiment attached to it.		Saved due to curve improvement to the LHS
Ch. 84.500 (L84/13, L84/14) **Place: Ungra District:Ramanagara**	86.950	Two Pucca residential structures were being affected due to road improvement.	Saved		Shifting of alignment to RHS
Ch. 92.000 (CR 92/2) **Place: Kudugabalu District: Ramanagara**	94.450	One Temple was being affected due to road improvement	People suggested saving the temple as it is very old temple.		Saved due to realignment to the right side
Ch. 93.300 (CR93/6) **Place: Kudugabalu District: Ramanagara**	96.150	One Temple was being affected due to improvement on the existing road	People have asked to save the temple as it is the only temple in nearby and people have religious sentiments attached.		Shifting of alignment to LHS

Social Survey Chainage, Structure No. & Location	Design Chainage	Identification	Recommendations	Photographs	Mitigation Measure/Alignment Option
Ch. 107.800 (R107/3) **Place: Machoholalu District: Ramanagara**	109.880	One Residential Structure was being affected due to improvement of existing road	Saved		Shifting of alignment to LHS

ANNEXURE 7: DESCRIPTION OF THE CONSULTATION PROCESS

This Annexure provides a summary of the key findings from the different consultation methods undertaken during the consultation process (i.e. public consultation meetings, FGDs, etc…).

A. Public Consultation Meetings/Individual interviews

Table A below relates to the public consultation meetings, where a significant number of persons participated in the consultations, undertaken during the process at different sections of the road.

Outcome of the Consultation at Huliyurdurga

Sl. No.	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
1	**Date:6/09/2015 Ch. 75.000 Place: Huliyurdurga District: Tumkur**	Awareness of the project	• People were made aware about the project	25
2		Accident Prone area	• These are the major accident prone areas Mandya Road Circle , Ammanakate Lake , Balapada Manti Kopalu , degree college and mosque • Provide a divider to avoid accidents	
3		Problem in existing road	• No traffic problem	
4		Widening of Road	• Already 1 km has been widened, if widening is further required then do it in 12 meter on either side of the road.	
5		Provision of Bypass	• No Bypass proposed because this affects their livelihood and no development will take place.	
6		Compensation	• As per govt. norms and rules.	

Outcome of the Consultation at Tibbanahalli

Sl. No.	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
1	**Date:13/12/2015 Ch. 93.900 Place: Tibbanahalli District: Tumkur**	Awareness of the project	• People were made aware about the project	25
2		Impact on Religious Structure	• Try to avoid impact on 60 years old Hanuman temple which is likely to be affected due to widening of existing road. • People suggested road widening should be with in	

Sl. No.	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
			available RoW as their first option. In the second option, they suggested that if first option is not possible then they are ready to shift the temple to some other place (with in village) but EA should be responsible for all expenses	

Outcome of the Consultation at Cowdale

Sl. No.	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
1	**Date:14/12/2015 Ch. 103.000 Place: Cowdale District: Tumkur**	Awareness of the project	• People were made aware about the project	15
2		Impact on Temple	• Cowdale is a rural village which is famous for its 50 years old temple, where more people use to gather to offer their prayer daily and also their sentiments attached to it. • In order avoid impact on the temple it is suggested to shift the alignment (Eccentric widening) to the left hand side of the road.	
3		Compensation	• As per govt. norms and rules.	

Outcome of the Consultation at Nagmangala

Sl. No.	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
1	**Date:31/08/2015 &17/12/2015 Ch. 110.000 Place: Nagmangala District: Mandya**	Awareness of the project	• People were made aware about the project	40
2		Accident Prone area	• These are the major accident prone areas Mandya Road Circle , Ammanakate Lake , Balapada Manti Kopalu , degree college and mosque • Suggested a divider to avoid accidents	

Sl. No.	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
3		Problem in existing road	• No traffic problem	
4		Widening of Road	• The people have agitated against this widening proposal of KSHIP-III and are against of any kind of widening of the existing road. • Suggested road widening by using available EROW and if required, remove the petty shops along the project road. • Impact on permanent structures should be avoided.	
5		Provision of Bypass	• Suggested for a bypass in order to avoid mass demolition.	
6		Compensation	• As per govt. norms and rules.	

Outcome of the Consultation at K.R.Pet

Sl No	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
1	**Date:31/08/2015 Ch. 148.000 Place: K.R.Pet District: Mandya**	Awareness of the project	• People were made aware about the project	13
2		Problem in existing road	• Traffic issues due to congested area • More traffic jam	
3		Provision of Bypass	• No Bypass proposed due to lake on right side and wet land on left side to the road.	
4		Widening provision	• Suggesting widening within 20 meter of ROW. • A meeting was already held between District Collector, Deputy Commissioner and PWD staffs and suggested 10 meter of widening on either side of the road.	
5		Compensation	• As per government norms	

Outcome of the Consultation at Bherya

Sl No	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
1	**Date:31/08/2015 Ch. 169.000 Place: Bherya District: Mysore**	Awareness of the project	• People were made aware about the project	30
2		Road safety	• Accident Prone Area • Two curves on the road • Curves at outside of the village near by pond	
3		Problem in existing road	• Traffic issues due to congested area • More traffic jam	
4		Widening of existing road	• Concentric widening proposed for this area. • Substantial number of structure will be affected including (Private properties, shops, school, temple, anganwadi) • If existing road will be widened it will lead to comprehensive development of that area. • One Urdu school will lose their structure and one high school will lose.	
5		Provision of Bypass	• No bypass proposed due to wet land, agricultural land and many poor farmers will lose their small holdings. • Agriculture labors lose their livelihood	
6		Cash Compensation	• As per government norms	

Outcome of the Consultation at Konanur

Sl No	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
1	**Date:29/08/2015 & 19/12/2015 Ch. 206.000 Place: Konanur District: Hasan**	Present road condition	• Project road is in good condition with hilly terrain. The available ROW varies from 10-15 meter.	50
2		Widening of the road	• Existing road should be widened. • Little number of houses will be affected. • Suggested 8 mtrs widening instead of 15 mtrs.	
3		Provision of speed breaker	• Speed breaker at start and end of the village, near school and KSRTC bus stand.	

Sl No	Date and Location	Issue Discussed	Outcome/Suggestions of the consultation	No of Participants
			• At least try for 4 lanes along with divider in town area for safety of school children and others. • Divider length of 1 Km	
4		Provision of bypass	• No Bypass due to Land Acquisition and small farmers are not ready to lose their irrigated land • No fees for the road user	
5		Compensation	• As per Govt. norms and rules.	

B. Focus Group Discussions with Specific Groups

Focus groups provide more in-depth insights on people's views about the project and specific needs. Focus groups can reveal a wealth of detailed and in-depth information on the issue of a particular group. Focus groups were held for women and businessmen, all these groups are considered as special stakeholders of this project whose views were particularly important to include in the design of this RP.

1. FGDs with Women along the Project Road

Women focus group was conducted in Honnenahalli village (km. 191.000) and Kananur town (km. 206.000).. It is important to mention that in spite of these efforts to involve women, many were not willing to participate in the FGDs and participation was limited to 33 women. Key concerns raised related to sanitation, drinking water, health and livelihood and safety concerns with the road impact on existing public infrastructure.

Table B: Women FGDs
Name of the Road –Maagdi to Somwarpet Road
Women Group

Sl. No.	Type of Consultation	Location/ Chainage/ Date/Time	Issue Discussed	Recommendations	Nos. of participant
1.	**Focus Group Discussion (Women Group)**	**Honenahalli Km. 191.000 18/12/2015 03.30 P.M.**	Sanitation	40% of households have toilet but they are not using because of un-comfortableness.	17
			Provision of Drinking Water	In LHS 2 and in RHS 3 mini water tanks are being impacted due to road widening. These water tanks should be shifted atleast 10 m away from the road in order to avoid the accident for women, children and others.	
			Firewood	30% of HHs possesses LPG connection, 50% HHs using kerosene for fuel and 20% HHs using firewoods.	
			Wages	There is difference of wages system in both Women and Men and in similarity in the nature of work done.	
			HIV/AIDs & Health related issues	Most of them are aware about HIV/AIDs and its prevention methods through media and TV. No case of HIV/AIDs is seen in the last one year according to people present in the meeting. Suggested ambulance facility to go hospital during delivery and other emergency cases	
			Livelihood	Most of them are labours working in the factory of garment production. Agriculture and dairy are secondary source for their livelihood.	
			Girl child marriage & Child Labour	There is no Girl child marriage and child labor in the village	
			Safety	Suggested speed breakers at school and temple area	
			Provision of Bus Shelter	Women have asked for Bus shelters at villages and religious places.	

Outcome of the Focus Group Discussion at Konanur

Sl. No.	Type of Consultation	Location/ Chainage/ Date/Time	Issue Discussed	Recommendations	Nos. of participant
1.	**Focus Group Discussion (Women Group)**	**Konanur Km. 206.000 17/12/2015 03.00 P.M.**	Sanitation	No proper toilets facilities and also no place to construct it. There is open drainage, no proper sanitation, water being stagnant which leads to many diseases.	16
			Provision of Drinking Water	No drinking water scarcity. Women getting good drinking water from water tank and hand pumps.	
			Firewood	90% of HH possess LPG connection and rest of families use firewood for cooking which is collected from nearby forest areas.	
			Wages	There is difference of wages system in both Women and Men and in similarity in the nature of work done.	
			HIV/AIDs	Most of them are aware about HIV/AIDs, causes and its prevention methods. No case of HIV/AIDs is seen in the last one year according to people present in the meeting.	
			Livelihood	Most of them are labourers working in the factory of garment production. Agriculture and dairy are secondary source for their livelihood.	
			Provision of Bus Shelter	Women have asked for Bus shelters at major settlement areas, villages and religious places.	

ANNEXURE 8: SUMMARY LEAFLET OF THE RESETTLEMENT PLAN – MAGADI TO SOMWARPET ROAD

1. The Project road is a part of SH 85 (Bangalore to Jalsoor). The proposed improvement starts in Ramanagara district from the junction of SH 94 also known as Kunigal Road Junction near Magadi (Km 51+835) traverses through Tumkur, Mandya, Mysore and ends in Hassan District (Km 225+563). The total design length of project road is about 166 kms. Considering the projected traffic on the project road, the project road is proposed to be improved to 2-lane with paved shoulders, with provisions for 4-lanes in some rural/urban settlements, bypasses and other capacity augmentation improvements as required. This will improve connectivity to important tourism locations and industrial estates. 152 Bus bays (76 Locations) on the project road are identified as probable locations to address the need of people living along the stretch. Most of the bus bays have been located close to existing bus stops where ever available. Truck lay bye on both side of the project road have been proposed in the following locations i.e. 87+300 (LHS), 87+450 (RHS), 137+400 (LHS), 137+600 (RHS), 212+060 (LHS), 211+920 (RHS). Considering the traffic flow and homogeneous sections, 3 toll plazas have been proposed at Km. 93+442, 128+150 nad 197+300. Considering the safety of pedestrian traffic, Drain cum footpath has been proposed on both side of the project road in built-up areas.

2. The owners will receive appropriate compensation and assistance as per the entitlement matrix prepared for this project.

Summary of key impacts

Sl. No.	Categories of Impact	Sub-categories	No.		Total
	Impact on Land				
	Private land to be acquired (in Ha.)	Irrigated	38.06		134.88
		Non-irrigated	57.9		
A		NA	38.92		
	Government/Forest land (in Ha.)	Government	22.78		44.51
		Forest	21.73		
	Total(ha)		**179.39**		
	Impacts on households/families/persons		**No. HHs**	**[9] No. Family**	**No. PAPs**
	Title-holders losing Land and Structure	Land With Structure	509	1025	2229
		Land Only	1357	2561	5801
B	Non-Titled Holders	Squatters	61	64	180
		Encroachers	169	178	325
		Tenants	153	199	373
		Employees	2	3	5
	Total Affected		**2251**	**4030**	**8913**
	Extent of Impacts				
	Physically displaced/(More than 25% of loss of structure)	Titled	146	293	630
		Non-Titled	**118**	**130**	**256**
C		Titled	**1720**	**3293**	**7400**

[9] *Family here refers to the "Family" as defined in RFCTLARR Act, 2013. "Family" includes a person, his or her spouse, minor children, minor brothers and minor sister's dependent on him. An adult (18 years and above) of either gender with or without spouse or children or dependents shall be considered as a separate family for the purpose of this Act.*

Sl. No.	Categories of Impact	Sub-categories	No.		Total
	Affected with Less than 25 % of loss of structure	Non-Titled	**267**	**314**	**627**
	Vulnerable affected	Titled	**1432**	**3145**	**7069**
		Non-Titled	**204**	**310**	**635**
	Community Structures				
	CPRs affected		40		
D	Religious Structures affected		26		
	Government Structures affected		224		

3. Contact information: Any issues/complaints/grievances can be raised through the Public Response Center i.e. websites www. KSHIP.in, Email: KSHIPprc@Vidyainfo.com, Mobile No: 9482079947, Landline No: 080-23205995, SMS, Social Media: Facebook ID: www.Facebook.com/pwd.KSHIP, Whatsapp No: 9482079947, and Skype ID: KSHIPprc.

4. All affected and displaced households are entitled to receive compensation for their losses and Resettlement and Rehabilitation (R&R) assistance, as per the Entitlement Matrix of KSHIP-III. Special assistance will be provided to vulnerable affected households. Compensation and R&R assistance will be paid to Affected Households prior to acquisition of land/structures.

5. Details of Entitlement Matrix will be shared separately. A Non-Governmental Organization (NGO) will facilitate and support the R&R activities.

ANNEXURE 9: SNAPSHOT OF THE WEBSITE AND PRC'S HELPLINE INFORMATION

ANNEXURE 10: DRAFT NOTIFICATION FOR DIRECT PURCHASE MODEL

No. .....

From,

Principal Secretary

Revenue Department

Government of Karnataka

To,

1. All Principal Secretary/ Secretary

   Government of Karnataka

2. All Regional Commissioners/ all Deputy Commissioners, Karnataka

3. R&R Commissioner & Exofficio Secretary to Government

   Revenue Department, Karnataka

4. Chief Project Officer

   KSHIP

Bangalore Dated .....

Subject: **PROCEDURE FOR PURCHASE OF LAND FOR KSHIP PROJECTS ON THE BASIS OF MUTUAL COMPROMISE FROM THE LAND OWNERS.**

Sir,

1. Government of India has repealed the Land Acquisition Act, 1894 and has promulgated "The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act 2013 (Act no. 30 of year 2013)", which is effective since 01.01.2014. Under section 46 of the act there is provision of purchase of land through direct negotiations with land owners. As per section 46 of this Act, in the condition of persons other than the Specified Persons purchasing land directly, there is the provision of providing rehabilitation and resettlement benefits mentioned in the second schedule of the Act and for taking up procedure of purchase through the medium of Collector, in case the land proposed to be purchased exceeds the limit prescribed by the appropriate Government in this behalf.

2. For the purpose of speedy completion of highways projects being undertaken by Karnataka State Highways Improvement Project (KSHIP), the projects being of utmost importance for the overall development of the State, procedure for purchasing land directly from the land owners by KSHIP has been proposed.

3. Government considered the proposal in detail and prescribed the following procedures for purchase of land directly from land owners for KSHIP projects. For the purpose of sanction of purchase price, a Committee under the Chairmanship of concerned Deputy Commissioner of the District shall be formed, as under:

1.	Deputy Commissioner	Chairman
2.	Deputy Director of Land Records	Member
3.	Special Deputy Commissioner, PIU KSHIP	Member Secretary

4.	Deputy Inspector General of Stamp and Registration / Assistant Inspector General of Stamp and Registration / Sub Registrar of Stamp and Registration	Member
5.	District Forest Officer	Member
6.	Deputy / Assistant Director of Horticulture	Member
7.	Executive Engineer, KSHIP	Member
8.	Assistant Commissioner(s) of the concerned Sub-Division	Member(s)

(1) The meetings and proceedings of the Committee shall be carried out by the Member Secretary. The proposal for purchasing land shall be made by KSHIP to the concerned Deputy Commissioner, who shall within seven (7) days from recipt thereof, refer the same to the Committee. The Committee shall decide the purchase price for the land to be purchased within a period of one month, and shall submit the final proposal before the Chief Project Officer (CPO), PIU-KSHIP for approval. If this procedure is not completed by the committee within the prescribed period of one month, then reasons for delay, in writing, shall have to be submitted by the Committee before the CPO.

(2) The CPO shall convey his decision to the Committee within a period of 15 days of submission of the final proposal by the Committee.

(3) The Committee will also examine whether the land to be purchased is without dispute and encumbrance free and it can obtain the necessary cooperation from any department / officer of the State and it will cross examine the submitted facts for fixing the purchase price, as may be necessary.

(4) The Committee will recommend the purchase price of the land on the basis of following guidelines/ principles:-

i) The Purchase Price shall be I_f times the sum of Part A: Compensation for Land , Part B : compensation for assets attached to land, and Part C: Additional Benefits where
   a) I_f is the incentive factor to incentivize direct purchase and shall be equal to 1.25
   b) Part A: Compensation for land = 2 x market value of land (as decided by Direct Purchase Committee), which should not be less than the guidance value x Rural Urban Factor
   c) Part B: Compensation for assets attached to land = 2 x value of assets attached to land
   d) Part C: Additional Benefits as given in **Annex 1**
   e) Guidance Value shall be as specified by the Government in the area, where the land or the average sale price for similar type of land situated in the nearest village or nearest vicinity area, whichever is higher;
   f) Rural-Urban factor shall be 1 for urban area, 1.5 for rural areas within 5 km from urban boundary and 2 for all other areas;
   g) Value of assets shall be summation of the following:
      - Value of assets situated on the land. For this purpose, the committee shall get the assessment of the necessary assets and their valuation from approved Government Valuer;
      - Valuation of standing crops, trees and properties on the land to be purchased;

ii) Consent will be obtained from the concerned land owners in respect of the purchase price on the enclosed Performa no. 1.

iii) Marginally Affected Families (not land owners but affected such as workers, share croppers, artisans, tenants etc shall be entitled for the benfits included in **Annex 2**. Squatters who are displaced shall be entitled for benefits included in **Annex 3**.

(5) The Committee shall get the ownership, land records and the details of encumberances in respect of the land to be purchased before finalization of purchase price.

(6) After approval of final purchase price, KSHIP shall get the sale deed executed with the land owners and take over the possession of land directly purchased. The Committee shall ensure that appropriate payment have been made to the land owners, after recording the same in an appropriate manner, and mutation of the land be got done within the least possible time in favour of KPWD.

(7) in case the Guidance value of the land are changed after approval of the purchase price by the Committee before the sale deed has been executed or a period of one year has elapsed from the date of the approval of purchase price, then the Committee shall re-fix the purchase price on the basis of new Guidance value.

(8) Any grievance in this regard shall be referred to the respective District Grievance Redressal Committee for decision.

(9) Land purchased under these principles shall be allowed to be registered without payment of any Stamp Duty and Registration charges.

(10) In case the attempt to directly purchase the land from any land owner is unsuccessful, then such land shall be acquired by KSHIP under the provisions of LARR Act, 2013 and Rules framed thereunder.

(11) It is directed that KSHIP shall be allowed to follow the norms of multi-lateral agencies funding various Projects of KSHIP while adopting the option of direct purchase of land.

(12) Since the purchase price of land shall be fixed based on negotiations and mutual consent, therefore no separate rehabilitation and resettlement benefits shall be payable to the land owners.

(13) Please conform strict compliance of the above mentioned order.

Sd/-

Revenue Department

Annex 1
Additional Benefits for affected land owners under Direct Purchase

1. Resettlement Allowance of Rs 50,000 for all affected Land Owners
2. Annuity Equivalent Payment of Rs 500,000 for affected land owners
3. Displaced Land owners are eligible for the following:

- Rs 25,000 for workers, artisans et al;
- Rs 1.5 or 2.0 lakh for Housing Provision (Rural or Urban);
- Rs 50,000 for Transport;
- Rs 36,000 as Subsistence Grant (add Rs 50,000 for **Vulnerable Families**);
- Budget for - Vocational training of Rs 20,000 per household participant.

Annex 2
Additional Benefits for Other affected families under Direct Purchase

1. Resettlement Allowance of Rs 50,000 for all affected families;
2. Displaced affected families are eligible for the following:

- Rs 25,000 for workers, artisans et al;
- Rs 1.5 or 2.0 lakh for Housing Provision (Rural or Urban);
- Rs 50,000 for Transport;
- Rs 36,000 as Subsistence Grant (add Rs 50,000 for **Vulnerable Families**);
- Budget for - Vocational training of Rs 20,000 per household participant.

Annex 3
Additional Benefits for Squatters and Encroachers under Direct Purchase

1. Resettlement Allowance of Rs 50,000 for all affected families
2. Displaced families are eligible for the following:

- Rs 25,000 for workers, artisans et al;
- Rs 1.5 or 2.0 lakh for Housing Provision (Rural or Urban);
- Rs 50,000 for Transport;
- Rs 36,000 as Subsistence Grant (add Rs 50,000 for **Vulnerable Families**);
- Budget for - Vocational training of Rs 20,000 per household participant.

PERFORMA NO.1

COMPROMISE DEED TO BE EXECUTED BETWEEN LAND OWNER(S) AND KPWD FOR THE LAND TO BE PURCHASED FOR HIGHWAY PROJECTS THROUGH DIRECT PURCHASE.

This compromise deed is duly executed today on _____ Month _____ Year _____ between the following land owner(s)s, who is/ are absolute owner(s) of the property(ies) which has/ have been mentioned along with their respective shares hereunder:

(1) _____ S/o _____Share_____

(2)_____ S/o _____Share_____

(3)_____S/o _____Share_____

The First Party (hereinafter called as "Land Owners")

AND

Governor of Karnataka through Public Works & Inland Waterways Department, Government of Karnataka, the Second Party (hereinafter called as "KPWD").

Whereas KPWD is desireous of purchasing land from the First Party for its road projects;

Whereas the above mentioned parties have agreed on proportionate rate of land and the total land value, as more particularly provided in the Schedule hereof;

And whereas land owner(s) has / have further agreed that any fact described in the Schedule regarding land or any facts concerned with the land can be withdrawn by the approval of KPWD.

Therefore, the land owner and KPWD have agreed to the following:

(1) That KPWD will be competent to take action without necessary acquisition within a maximum period of 12 months from the date of execution of this compromise deed.

(2) That KPWD will have the right to take immediate possession of the land in case considered necessary by it, even without considering the fact that standing crop is upon the said land provided payment of rate and total land value as mentioned in the Schedule had been made.

(3) That if it appears after payment of purchase price that the land owner does not have any right in respect of the total amount according to the sale deed executed in pursuance to this compromise deed, and KPWD is required to pay the purchase price to any other person, then the land owner shall immediately refund such amount on demand made by KPWD and shall also indemnify KPWD/State Government against all and any claims made by any person(s) in relation to the wrong payment made to him and the land owner(s) shall also have to pay any cost, charge and expenses incurred on the said payment made by KPWD at the rate of 9 percent for the first year and at rate of 15 percent for the next years.

(4) If the land owner(s) fail in returning the amount mentioned in the previous para, then KPWD will have the right to recover the same in the form of outstanding land revenue through the medium of Deputy Commissioner or for taking action under any prevalent law for the recovery of such amount.

(5) If there are any outstanding government due/ share/ premium on the land mentioned in the Schedule or loan of any financial institution is outstanding against the said land, then KPWD shall deduct such outstanding amount from the purchase price and pay the remaining amount to the land owner.

(6) After approval of the compromise deed executed between KPWD and land owner, the necessary sale deed will be executed and registration of the same shall be done without payment of any Stamp Duty and Registration charges.

(7) Possession of the land described in schedule-1 will be obtained by KPWD from the concerned land owner on the date of the execution of the sale deed.

(8) KPWD may terminate this compromise deed after giving a notice of 15 days to the land owner on any of the following conditions:

(i) If land owner has executed the compromise deed fraudulently;

(ii) If the land owner has violated any condition of the compromise deed;

(iii) If it appears after the execution of this compromise deed, that ownership of the land described in Schedule is not with the land owner;

(iv) For any other reason the Government may consider fit to do.

(9). In lieu of the foregoing, the First Party hereby expressly and unequivocally undertakes not to raise any claim of any nature whatsoever in respect of the transaction contemplated herein or in respect of the purchase price agreed mutually between the parties.

SCHEDULE-1

Village_____Pargana _____

Tehsil _____ District _____

Khata No.	Khasra No.	Area (In hectares)	Description of land, if it is part of survey number (Exhibiting four boundaries and ownership of the land owner)	Rate fixed for the total value of land (in Rs.)	Standing Crop on land	
					Description	Due amount in accordance with the valuation (In Rs.)
1	2	3	4	5	6	7

Description of other property on the land		Total value due (total of column 7, 8, 9)	Name and address of the person/ persons against whom amount is due
Description	Due amount in accordance with the valuation (In Rs.)		
8	9	10	11

Signature of land owner/ land owners

1.

2.

3.

Witness/ Deponent

1.

2.

Signature of the authorized officer

On behalf of KSHIP

FULL Name_____

Name of Designation _____

Witness/ Deponent

1.

2.

ANNEXURE 11: COMPARISON BETWEEN THE BORROWER AND ADB'S SAFEGUARD POLICY STATEMENT

No.	Aspect	ADB Safeguard Requirement	Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013	Measures to Bridge the GAP
1.	Screen the project	Screentheproject to identifypast, present and futureinvoluntary resettlementimpacts and risks. Conduct surveyand/or census of displaced persons, including agender analysis,specifically related to resettlement	4 (I) itisobligatoryfor the appropriate Governmentintendstoacquire land fora public purpose to carryouta Social Impact Assessmentstudyinconsultation with concerned Panchayat, Municipalityor Municipal Corporation,asthecase maybe, at village level or ward level intheaffected area. The Social Impact Assessmentstudyreportshall bemadeavailableto the public inthemanner prescribed undersection 6.	Screeningof all sub-projectsin line with the IR checklistof ADB, towardsenabling identification of the potential resettlement impactsand associatedrisks.
2.	Consultation with stakeholders and establish grievance redress mechanism	Carryout consultations with displaced persons, Hostcommunitiesand concerned NGOs. Informall displaced personsof their entitlementsand resettlementoptions	Whenevera SocialImpact Assessment is requiredtobepreparedundersection4,the appropriate Governmentshallensure that a publichearing isheldat the affected area, after givingadequatepublicityaboutthedate, timeand venue for the publichearing, to ascertain the viewsof the affectedfamiliesto be recorded and includedinthe Social Impact AssessmentReport. The Land AcquisitionRehabilitationand Resettlement Authorityshall be established in each Statebytheconcerned State Governmentto hear disputesarising out of projectswhere land acquisition hasbeen initiatedbythe State Government or its agencies.	No gapbetween SPS and FCTLARR. Given that the Resettlement Impactsarenot envisaged to besignificant, a project level GRM isincluded.
3.	Improve or at least restore, the livelihoods of all displaced, and payment at replacement cost	Improveor restorethe livelihoodsofall displacedpersons through:(i)land-based resettlementstrategies; (ii) promptreplacement of assetswith accessto assetsof equalor highervalue,(iii) prompt compensation at full replacementcost for assetsthatcannot be restored,	The Deputy Commissioner (DC) havingdetermined themarket value oftheland tobe acquired shallcalculate the totalamountof compensation to bepaid to the landowner (whose land hasbeen acquired)byincludingallassetsattachedto the land.	No gapbetween SPS and FCTLARR. Assetsto be compensated at replacementcost without depreciation

No.	Aspect	ADB Safeguard Requirement	Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013	Measures to Bridge the GAP
		and(iv) additional revenues andservicesthrough benefit sharing schemeswhere possible.		
4.	Assistancefor displaced persons	Provide physicallyand economicallydisplaced personswith needed assistance	ScheduleI, providesmarket valueof the land and value oftheassetsattached toland. ScheduleII providesR&R packagefor land ownersandfor livelihoodlosers including landlessand special provisionsfor Scheduled Tribes.	No gapbetween SPS and FCTLARR. Entitlement Matrix outlines compensation and assistance for APs.
5.	Improve standardoflivingof displacedvulnerable groups	Improve thestandards of living oftheDisplacedpoorand other vulnerablegroups, including women, to at least nationalminimum standards	Special provisionsareprovided for vulnerable groups.	No gapbetween SPS and FCTLARR. EntitlementMatrix outlines assistance for vulnerable groups.
6.	Negotiated Settlement	Develop proceduresin a transparent, consistent,and equitable mannerif landacquisition is through negotiated settlement to ensure that those peoplewho enterintonegotiated settlementswill maintainthesameor betterincome and livelihoodstatus	Project will apply	To ensure a fair and transparent process, a third party independent monitor will be hired to certify the process
7.	Compensation for non-title holders	Ensurethatdisplaced personswithout titlesto landor anyrecognizable legal rightstoland are eligiblefor resettlement assistance and compensation for loss of non-land assets.	This isincluded	No gapbetween SPS and FCTLARR. Entitlement Matrix outlines compensation and assistance for APs.
8.	Requirement of RP	Preparea resettlement plan/ indigenous peoplesplan elaborating on displacedpersons' entitlements, the incomeandlivelihood restoration	Preparationof Rehabilitation and Resettlement Scheme including timeline forimplementation. *Section: 16. (1)and(2).* Separate developmentplansto be prepared. *Section 41*	No gapbetween SPS and FCTLARR. RP will be prepared for subprojectswith impact.

No.	Aspect	ADB Safeguard Requirement	Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013	Measures to Bridge the GAP
		strategy, institutional arrangements, monitoring and reporting framework, budget, and time-bound implementation schedule.		
9.	Public disclosure	Disclose a draft resettlementplan,including documentation of the consultation processin a timelymanner, before project appraisal, in an accessible place and a formandlanguage(s) understandable to displacedpersonsand otherstakeholders. Disclose thefinal resettlementplan and itsupdatesto displaced personsandotherstakeholders	Under clause18, the Commissionershall cause the approved Rehabilitationand Resettlement Schemeto bemade available in the local language to thePanchayat, Municipalityor MunicipalCorporation. Asthe case maybe, and the officesof the District Commissioner (DC) the Sub-DivisionalMagistrate and theTaluka,andshallbe published in the affectedareas, in suchmanner asmaybe prescribed and uploadedon the websiteof the appropriate Government.	In addition, tothe publishingof the approved resettlementplan, the RF includes provision for disclosureof the various documents pertaining to RP implementation.
10.	Cost of resettlement	Include the fullcostsof measuresproposedin the resettlementplanand indigenouspeoples planaspart of project's costsand benefits. For a project with significantinvoluntary resettlementimpacts and /or indigenous peoplesplan, consider implementing theinvoluntary resettlementcomponent ofthe project asastand-aloneoperation.	16. (I) Upon the publicationofthe preliminary notificationunder sub-section(/) of sectionII by the Collector,theAdministrator for Rehabilitationand Resettlement shall conduct a survey and undertake a censusof the affected families,in such manner and within such timeasmay be Prescribed, which shall include:(a) particulars of lands and immovable properties being acquired of each affectedfamily;(b)livelihoodslostin respectof landlosersandlandlesswhose livelihoodshare primarily dependent on the lands being acquired;(c)a list of public utilities and Government buildings which are affected or likelyto be affected, where resettlement of affected families is involved;(d) details of the amenities and infrastructural facilities which are affected or likely to be affected,where resettlementof affected families isinvolved;	No gapbetween SPS and FCTLARR. Cost of resettlement will be covered bythe EA.

No.	Aspect	ADB Safeguard Requirement	Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013	Measures to Bridge the GAP
			and(e) details of any common property resources being acquired'	
11.	Taking over possessionbefore Payment of compensation	Paycompensation and provide other resettlement entitlementsbefore physical oreconomic displacement. Implement the resettlementplan under closesupervision throughoutproject implementation.	38 (I) The Collectorshall takepossessionof landafterensuring that full payment of compensation aswell asrehabilitation and resettlemententitlementsarepaidor tendered to the entitled personswithinaperiod ofthree monthsfor the compensationand aperiod of sixmonthsfor themonetary part of rehabilitation and resettlemententitlements listed intheSecondSchedulecommencing fromthe dateofthe award made undersection 30.	No gapbetween SPS and FCTLARR.
12.	Monitoring	Monitor and assess resettlement outcomes, theirimpactson thestandardsoflivingof displacedpersons, and whether the objectives of theresettlement planhave been achieved by taking intoaccount the baseline conditionsand the resultsof resettlement monitoring. Disclose monitoring reports.	48 (I)The Central Governmentmay, whenever necessaryfor nationalor inter-State projects, constitute aNationalMonitoring Committee for reviewing andmonitoring the implementation of rehabilitationand resettlement schemesor plansunder thisAct.	For project, monitoring mechanismand frequencywill followADB SPS based on categorization.

ANNEXURE 12: SCHEDULE FOR LAND ACQUISITION WORK FOR KSHIP PROJECT AS PER (RIGHT TO FAIR COMPENSATION AND TRANSPARENCY IN LAND ACQUISITION, REHABILITATION AND RESETTLEMENT ACT, 2013 (RFCTLARRA, 2013)

Sl. No.	Particulars / Notification	Mandatory Time Line as per RFCTLARRA, 2013	Probable Date of Completion
1.	Preparation of Social Impact Assessment Report (SIA Report). Report to be made available to local government bodies in local language and uploaded on website.	Within 6 months of notification for the same.	September 2016*
2.	Process of obtaining 70 percent consent from Land owners for Public Private Partnership project	As per Article 2(b) of the act, this activity shall be carried out, simultaneously with Preparation of SIA	
3.	Appraisal of SIA by Expert Group (EG)	Within 2 months of its constitution	November 2016
4	Appropriate Govt. to examine the Report of the Collector, if any, and Report of Expert Group on the SIA and recommend area of acquisition. Convey decision to DMs, SDMs and publish in the area. It will also ascertain if consent of PAPs has been taken or not as required under section2	No timelines specified	Jan 2017
5.	Preliminary Notification as per section 11 with details of land to be acquired and Carryout preliminary survey of land (sec12)	Within 12 Month from the date of appraisal of the Social Impact Assessment Report (SIA Report)	April 2017
6.	Filing of objections (Section 15)	Within 60 days from the date of publication of preliminary Notification	June 2017
7	Collector to conduct survey and undertake census of the affected families, conduct public hearing and prepare draft R&R Scheme and take approval from R&R commissioner (sec16-18)	No mandatory timelines specified.	Oct.2017
8.	Publication of declaration under (Section 19 of act)	Within 12 months from the date of Publication of Preliminary Notification	November 2017
9.	Period within which an award shall be made	Within 12 months from the date of Publication of the declaration under Section 19 and if no award is made within that period the entire proceedings for the acquisition of Land Shall Lapse unless the time is extended with proper justification.	February 2018
10.	Corrections to the award	Within 6 months of date of award	April 2018
11.	Possession of Land	Only after making full payment of compensation (within 3 months of award) and monetary part of R&R (within 6 months of award)	July 2018

*Assuming Notification date as March 2016, the probable completion dates are further drawn for various activities. Hence it is likely to take about 2.5 years to complete the process laid down in RFCTLARRA, 2013

ANNEXURE 13: LAND RATES

Details of Land Rates collected from Sub Registrar office

Sl. No.	Village	Hobli	Taluk	District	Guidance value Lakhs/Ha.
1	Thatabalu	Kasaba	Magadi	Ramanagara	98.75
2	Harohalli	Kasaba	Magadi	Ramanagara	98.75
3	Juttanahalli	Kasaba	Magadi	Ramanagara	77.5
4	Vishwanthapura	Kasaba	Magadi	Ramanagara	77.5
5	Kempasagar	Kasaba	Magadi	Ramanagara	62.5
6	Sathanuru	Kasaba	Magadi	Ramanagara	45
7	Dhonakuppi	Kasaba	Magadi	Ramanagara	52.5
8	Agalakote	Kasaba	Magadi	Ramanagara	48.75
9	Halasabele	Kasaba	Magadi	Ramanagara	57.5
10	Hullikatte	Madabaala	Magadi	Ramanagara	66.25
11	Herohalli	Huliyurudurga	Kunigal	Tumkur	62.5
12	Neelasandra	Huliyurudurga	Kunigal	Tumkur	62.5
13	Chikkavvanahalli	Huliyurudurga	Kunigal	Tumkur	62.5
14	Chowdanakuppi	Huliyurudurga	Kunigal	Tumkur	75
15	Hangarahalli	Huliyurudurga	Kunigal	Tumkur	62.5
16	Devapatna	Huliyurudurga	Kunigal	Tumkur	70
17	Hassige	Huliyurudurga	Kunigal	Tumkur	70
18	Kenkeri	Huliyurudurga	Kunigal	Tumkur	50
19	Sugganahalli	Huliyurudurga	Kunigal	Tumkur	62.5
20	Pura	Huliyurudurga	Kunigal	Tumkur	50
21	Pallerayanahalli	Amruthuru	Kunigal	Tumkur	50
22	Ungra	Amruthuru	Kunigal	Tumkur	62.5
23	Yadavani	Amruthuru	Kunigal	Tumkur	87.5
24	Kudagaballu	Devalapura	Nagamangala	Mandya	75
25	Shettahalli	Devalapura	Nagamangala	Mandya	75
26	Tibbanahalli	Devalapura	Nagamangala	Mandya	37.5
27	Devalpura	Devalapura	Nagamangala	Mandya	75
28	Hampapura Naganakere Kaval	Devalapura	Nagamangala	Mandya	75
29	Thattahalli	Devalapura	Nagamangala	Mandya	75
30	Karadahalli	Devalapura	Nagamangala	Mandya	87.5
31	Hullekere	Kasaba	Nagamangala	Mandya	75
32	Kunnakatte Mallenahalli	Kasaba	Nagamangala	Mandya	77.5
33	SanKanahalli	Kasaba	Nagamangala	Mandya	75
34	Devarahosuru	Honakere	Nagamangala	Mandya	75

Sl. No.	Village	Hobli	Taluk	District	Guidance value Lakhs/Ha.
35	Gollarahalli	Honakere	Nagamangala	Mandya	75
36	Gangasamudra	Honakere	Nagamangala	Mandya	75
37	Kanthapura	Honakere	Nagamangala	Mandya	75
38	Kalenahalli	Honakere	Nagamangala	Mandya	75
39	Ayithanahalli	Honakere	Nagamangala	Mandya	75
40	Karikyatahnahalli	Honakere	Nagamangala	Mandya	75
41	Bogadhi	Honakere	Nagamangala	Mandya	75
42	Kallenahalli (Honakere)	Honakere	Nagamangala	Mandya	75
43	Thiruganahalli	Honakere	Nagamangala	Mandya	75
44	Seege Hosuru	Honakere	Nagamangala	Mandya	75
45	Kalligundi	Honakere	Nagamangala	Mandya	75
46	kashuvinakatte	bindiganavile	Nagamangala	Mandya	75
47	Somanahalli	Santebachahalli	Kr Pete	Mandya	62.5
48	Boppanahalli	Santebachahalli	Kr Pete	Mandya	62.5
49	Bommadihalli	Santebachahalli	Kr Pete	Mandya	62.5
50	Dhugganahalli	Santebachahalli	Kr Pete	Mandya	62.5
51	Kotgenahalli	Santebachahalli	Kr Pete	Mandya	62.5
52	Jaginakere	Santebachahalli	Kr Pete	Mandya	62.5
53	Mallenahalli	Santebachahalli	Kr Pete	Mandya	62.5
54	Valagere Menasa	Kasaba	Kr Pete	Mandya	62.5
55	Bommanayakanahalli	Kasaba	Kr Pete	Mandya	75
56	Kodihalli	Kasaba	Kr Pete	Mandya	75
57	Agrahara Bachahalli	Kasaba	KR Pete	Mandya	62.5
58	Chikkahosahalli	Kasaba	KR Pete	Mandya	62.5
59	Chikkonahalli	Kasaba	KR Pete	Mandya	62.5
60	Krishnarajapete	Kasaba	KR Pete	Mandya	62.5
61	Billaramanahalli	Kasaba	KR Pete	Mandya	62.5
62	Hosaholalu	Kasaba	KR Pete	Mandya	62.5
63	Kattharaghatta	Kasaba	Kr Pete	Mandya	62.5
64	Komenahalli	Kasaba	Kr Pete	Mandya	62.5
65	Bellibettadhakavalu	Kasaba	Kr Pete	Mandya	62.5
66	Bommenahalli	Kasaba	Kr Pete	Mandya	62.5
67	Karunenahalli	Kasaba	Kr Pete	Mandya	62.5
68	Akkihebbal	Akkihebbal	Kr Pete	Mandya	62.5
69	Lakshmipura	Akkihebbal	Kr Pete	Mandya	62.5
70	Dhudukanahalli	Akkihebbal	Kr Pete	Mandya	62.5
71	Vaddargudi	Akkihebbal	Kr Pete	Mandya	62.5

Sl. No.	Village	Hobli	Taluk	District	Guidance value Lakhs/Ha.
72	Machaholalu	Akkihebbal	Kr Pete	Mandya	62.5
73	Singanahalli	Akkihebbal	Kr Pete	Mandya	62.5
74	Sambravalli	Hosaagrahara	KR Nagar	Mysore	75
75	Bherya	Hosaagrahara	KR Nagar	Mysore	75
76	Somanahalli	Hosaagrahara	KR Nagar	Mysore	75
77	Kodeyal	Mirle	KR Nagar	Mysore	75
78	Yalemuddanahalli	Mirle	KR Nagar	Mysore	75
79	Kurubahalli	Mirle	KR Nagar	Mysore	75
80	Ankanahalli	Saligrama	KR Nagar	Mysore	75
81	Kalimuddanahalli	Saligrama	KR Nagar	Mysore	75
82	Mudlabeedu	Saligrama	KR Nagar	Mysore	75
83	Saligrama	Saligrama	KR Nagar	Mysore	75
84	Yaladhahalli	Saligrama	KR Nagar	Mysore	75
85	Dadadahalli	Saligrama	KR Nagar	Mysore	75
86	Lakkikuppe	Saligrama	KR Nagar	Mysore	75
87	Haradanahalli	Saligrama	KR Nagar	Mysore	75
88	Doramballi	Ramanathapura	Arakalgudu	Hassan	70
89	Keralapura	Ramanathapura	Arakalgudu	Hassan	70
90	Honennahalli	Ramanathapura	Arakalgudu	Hassan	70
91	Kalenahalli	Ramanathapura	Arakalgudu	Hassan	70
92	Kanana Koppalu	Ramanathapura	Arakalgudu	Hassan	70
93	Basavapatna Hantha	Ramanathapura	Arakalgudu	Hassan	70
94	Basavapatna	Ramanathapura	Arakalgudu	Hassan	70
95	Mollehosahalli	Ramanathapura	Arakalgudu	Hassan	70
96	Siradhanahalli	Ramanathapura	Arakalgudu	Hassan	70
97	Kotavalu	Ramanathapura	Arakalgudu	Hassan	70
98	Kodluru	Konanuru	Arakalgudu	Hassan	70
99	Vadivanadahosahalli	Konanuru	Arakalgudu	Hassan	70
100	Konanuru	Konanuru	Arakalgudu	Hassan	70
101	Ullenahalli	Konanuru	Arakalgudu	Hassan	70
102	Saraguru	Konanuru	Arakalgudu	Hassan	70
103	Siddapura	Konanuru	Arakalgudu	Hassan	70
104	Beeranahalli Kaval	Konanuru	Arakalgudu	Hassan	70
105	Kurubara Abburu	Konanuru	Arakalgudu	Hassan	70
106	Bannuru	Konanuru	Arakalgudu	Hassan	70

ANNEXURE 14: METHODOLOGY FOR CALCULATION OF REPLACEMENT COST FOR LAND AND STRUCTURE

1. The consultants followed the following methodology for calculation of replacement cost for land.

2. Guidance value for Rural, Semi Urban, and Urban areas along the project road were collected from respective registrar offices located in Taluk headquarters.

3. The guidance value is based on

A. THE KARNATAKA STAMP (PREVENTION OF UNDERVALUATION OF INSTRUMENTS) RULES, 1957

1. Rule – 5: Principles for determination of market value

a. Value of adjacent land or lands in the vicinity:

(i) Average annual yield from the land for five consecutive years till the determination and nearness to road and market, distance from village site, its location in general, level of land, transport facilities, facilities available for irrigation, such as tanks, wells and pump sets;

(ii) The nature of crops raised on the land.

b. In the case of house sites:

i. The general value of house sites in the locality;

ii. Nearness to road, railway station, bus route;

1. Omitted by notification No. RD 264 MUNOMU 99, dated 18-8-1999, Karnataka Gazette dated 21-8-1999 page 1051.

2. The word Provisional omitted by notification No. RD 264 MUNOMU 99, dated 18-8-1999, Karnataka Gazette dated 21-8-1999 page 1051.

(i) Nearness to market, shops and the like;

(ii) Amenities available in the place like public offices, hospitals and educational institutions;

(iii) Development activities, industrial improvements in the vicinity;

(iv) Land tax and valuation of sites with reference to taxation records of the local authorities concerned;

(v) Any other features having a special bearing on the valuation of the site; and

(vi) Any special features of the case represented by the parties.

c. In the case of buildings:

(i) Area of the land;

(ii) Plinth area and built up portion in each of the storeys;

(iii) Year of construction;

(iv) Material of the wall and material of the roofing;

(v) Locality in which constructed;

(vi) Amenities provided such as water supply, electric supply (ordinary or all electric), sewerage, well and garage;
(vii) Rate of depreciation;
(viii) Fluctuation in rates;
(ix) Any other features that have a bearing on the value;
(x) Property tax with reference to taxation records of local authority concerned;
(xi) The purpose for which the building is being used and the income, if any, by way of rent per annum secured on the building; and
(xii) Any other special feature having bearing on the valuation.

d. Properties other than lands, house-sites and buildings, -

(i) The nature and conditions of the property;
(ii) Purpose for which the property is being put to use; and
(iii) Any other special features having a bearing on the valuation of the property.

- The replacement cost is workout by considering factors (Ranging from 1 to 2, Covering 1=Urban, 1.5=Semi-Urban, 2=Rural).
- Then additional 100% is also included as solatium for all categories. Thus the rate calculated ranges from 2- 4 times of the guidance value.
- However, in case of direct purchase the land prices will be fixed by DC along with the price fixing committee who will take into consideration if any gaps emerges at the time of implementation. As such these rates will be negotiated with the land owners in case of direct purchase.

4. The replacement costs of structures/assets were based on the following considerations:

- The PWD rates for structure /assets were collected
- Rates of various types of structures/assets were collected from the field during Surveys (Estimation of structure by PAPs and by Enumerators).
- Replacement cost of structures/Assets given to PAPs in similar other projects.

5. Both DPR consultants and PPTA consultant together analyzed these rates and developed a common indicative rate for types of Structures/Assets.