Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN **India : Assam Agribusiness and Rural Transformation Project**

General Information

Country: India
Project ID: P155617
Project Name: Assam Agribusiness and Rural Transformation Project
Loan / Credit No:
Executing Agency(ies): ASSAM RURAL INFRASTRUCTURE AND AGRICULTURAL SERVICES (ARIAS) SOCIETY

Banks Approval Date of the Original Procurement Plan: 2016-09-30
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-09-30
GPN Date:

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-ARIAS-1741-CS-CQS / Consulting Services for Conducting Environmental and Social Assessment of the Project APART and Preparation of management plans and/or framework for managing Adverse Environmental and Social impacts, risks and benefits			Post	Consultant Qualification Selection	Open - National		103,470.00	0.00	Pending Implementation	2016-09-29		2016-10-20		2016-12-03								2017-01-02		2017-02-06		2017-08-05	
IN-ARIAS-1954-CS-QCBS / Project Baseline Survey and Monitoring & Evaluation of the proposed World Bank aided Assam Agribusiness & Rural Transformation Project (APART)			Post	Quality And Cost-Based Selection	Open - National		250,145.00	0.00	Pending Implementation	2016-09-30		2016-10-21		2016-11-10				2016-12-08		2017-01-07		2017-02-05		2017-02-27		2019-02-27	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-ARIAS-1740-CS-CDS / Technical collaborative support by WorldFish during the design phase of APART with thrust on market-led climate smart intensification of production systems, setting up of farmers' Common Service Centres (managed by FPOs) and implement value chain plans			Prior	Direct Selection	Direct		32,910.00	0.00	Pending Implementation	2016-09-19		2016-09-20				2016-09-20		2016-12-31	