Public Disclosure Authorized

Public Disclosure Authorized

**PROCUREMENT PLAN** **Vietnam : Renovation of General Education Project**

**General Information**

**Country:** Vietnam
**Project ID:** P150058
**Project Name:** Renovation of General Education Project
**Loan / Credit No:** IDA / 56910
**Executing Agency(ies):** Project Management Unit for RGEP

**Banks Approval Date of the Original Procurement Plan:** 2017-02-22
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-02-22
**GPN Date:**

**WORKS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

**GOODS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

**NON CONSULTING SERVICES**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

**CONSULTING FIRMS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| VN-PMU-RGEP-5011-CS-CQS / Development of communication strategy and plan | IDA / 56910 | Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy | Post | Consultant Qualification Selection | Open - National | | 30,000.00 | 0.00 | Pending Implementation | 2017-02-10 | | 2017-03-03 | | 2017-04-16 | | | | | | | | 2017-05-16 | | 2017-06-20 | | 2017-08-19 | |
| VN-PMU-RGEP-5012-CS-CQS / Independent Auditing for the first 3 years | IDA / 56910 | Project Management | Post | Consultant Qualification Selection | Open - National | | 105,000.00 | 0.00 | Pending Implementation | 2017-07-20 | | 2017-08-10 | | 2017-10-04 | | | | | | | | 2017-11-03 | | 2017-12-08 | | 2018-06-06 | |
| VN-PMU-RGEP-5007-CS-CQS / Consulting service for proposal on developing online system for teacher training | IDA / 56910 | Curriculum Development | Post | Consultant Qualification Selection | Open - International | | 200,000.00 | 0.00 | Pending Implementation | 2017-02-15 | | 2017-03-08 | | 2017-04-21 | | | | | | | | 2017-05-21 | | 2017-06-25 | | 2017-12-22 | |

**INDIVIDUAL CONSULTANTS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |