Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN **Armenia : Eurasian Development Bank Mastara Reservoir Preparation**

General Information

Country: Armenia
Project ID: P158899
Project Name: Eurasian Development Bank Mastara Reservoir Preparation
Loan / Credit No:
Executing Agency(ies): Water Sector Projects Implementation Unit

Banks Approval Date of the Original Procurement Plan: 2016-09-12
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-09-12
GPN Date: 2016-09-06

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MRP/GR/QCBS/SW-16/001 / Feasibility study and preliminary design for Mastara reservoir		Component 1 Feasibility Study for Construction of Mastara Reservoir, preparation of Preliminary Design and project documen ts	Prior	Quality And Cost-Based Selection	Open - International		0.00	0.00	Pending Implementation	2016-09-20		2016-09-25		2016-10-30				2016-11-27		2016-12-27		2017-01-24		2017-02-12		2017-10-15	
MRP/GR/CQS/SW-16/001 / Preparation of Environmental and Social Impact Assessment Report for Mastara Reservoir		Component 1 Feasibility Study for Construction of Mastara Reservoir, preparation of Preliminary Design and project documen ts	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Pending Implementation	2016-09-20		2017-02-15		2017-03-22								2017-04-21		2017-04-27		2017-12-28	
MRP/GR/CQS/SW-16/002 / Preparation of Resettlement Policy Framework for Mastara Reservoir		Component 1 Feasibility Study for Construction of Mastara Reservoir, preparation of Preliminary Design and project documen ts	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Pending Implementation	2016-09-20		2017-02-15		2017-03-22								2017-04-21		2017-04-27		2017-11-23	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MRP/GR/SSS/SW-17/001 AUD / Financial Audit of the Grant (including grace period)		Component 3 Financial audit of the Grant	Post	Direct Selection	Direct		0.00	0.00	Pending Implementation	2017-11-01		2017-11-11				2017-12-01		2017-12-31	