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CURRENCY EQUIVALENTS 
(as of 27 July 2015)1  

 Currency Unit – Kazakhstan Tenge (KZT) 
    United States Dollar (USD, $) 
  KZT 1.00 = USD 0.005346 
  USD 1.00 = KZT 187.05 

ACCRONYMS AND ABBREVIATIONS   

ADB - Asian Development Bank 
CAREC - Central Asia Regional Economic Cooperation Program 
CC - Construction Contractor  
CoI - Corridor of Impact  
CoR - Committee on Roads  
CSC - Construction Supervision Consultants 
DMS - Detailed Measurement Survey 
DP - Displaced Person  
EA - Executing Agency  
GDP - Gross Domestic Product 
GoK - Government of Kazakhstan 
GRM - Grievance Redress Mechanism 
GRM Guideline -  Guideline on Grievance Redress Mechanism on 
  Environment and Social Safeguards for Road Sector 
  Projects   
GRC - Grievance Redress Committee 
Ha - hectare   
IsDB - Islamic Development Bank 
NPTsZem -  Land State Scientific and Production Center 
  for Land Management  
LAR -  Land Acquisition and Resettlement 
LARP -  Land Acquisition and Resettlement Plan 
km - kilometer   
MID -  Ministry of Investments and Development 
NGO - Non-government Organization 
NTP - Notice-to-Proceed  
PFR - Periodic Financing Request 
PMC - Project Management Consultant 
PPTA - Project Preparatory Technical Assistance 
Project - CAREC Corridors 1 and 6 Connector Road (Aktobe-Makat) 
  Improvement Project  
RoK - Republic of Kazakhstan  
SPS - Safeguard Policy Statement 
sq. km - Square kilometer  
 
 
 
 
 
 
 
 
 
 
1 http://www.nationalbank.kz/?furl=cursFull&switch=eng 
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DEFINITION OF TERMS 
 
Compensation – refers to any payment in cash or in kind of the replacement cost 

of the acquired assets. 
 
Corridor of Impact – it is the area that is impacted by the road civil works or by the 

need to retain sites for use in road maintenance. In the context of 
involuntary land acquisition and resettlement, it is the area where 
the displaced persons will be identified who are eligible to receive 
compensation based on the cut-off date established under the 
project. 

 
Cut-off-date – means the date prior to which the occupation or use of the Project 

area makes residents/users of the Project area eligible to be 
categorized as Displaced Persons (DPs). The cut-off date for the 
Projects will be the date of issuance of decrees on land 
acquisition for state needs by Akimats of Temir and Baiganin 
rayons of Aktobe oblast, and Akimats of Kzylkoga and Makat 
rayons of Atyrau oblast. 

 
Displaced Persons – are individuals, households, collective owners or other legal 

entities  who  are  physically  displaced  (relocation,  loss  of 
residential land, or loss of shelter) and/or economically displaced 
(loss of land, assets, access to assets, income sources, or means 
of livelihood) as a result of (i) involuntary acquisition of land, or (ii) 
involuntary restrictions on land use or on access to legally 
designated parks and protected areas, regardless of their legal 
rights to the affected lands. 

 
Entitlement – is a range of measures comprising compensation in cash or in 

kind, income restoration, transfer assistance, income substitution, 
and relocation which are due to DPs, depending on the nature of 
their losses, to restore their economic and social base. 

 
Grievance Procedures –  is the process established under law, local regulations, or 

administrative decisions to enable property owners and other DPs 
to redress issues related to acquisition, compensation, or other 
aspects of resettlement. 

 
Household – means all persons living together as a single social unit. They are 

identified in a census being an instrument of their recognition and 
legitimacy to receive compensation, rehabilitation and assistance 
under the Project. 

 
Income Restoration – is the reestablishment of income sources and livelihoods of DPs 

to their pre-project levels. 
 
Indigenous Peoples – a distinct, vulnerable, social and cultural group possessing the 

following characteristics in varying degrees: (i) self-identification 
as  members  of  a  distinct  indigenous  cultural  group  and 
recognition of this identity by others; (ii) collective attachment to 
geographically distinct habitats or ancestral territories in the 
project area and to the natural resources in these habitats and 
territories; (iii) customary cultural, economic, social, or political 
institutions that are separate from those of the dominant society 
and culture; and (iv) a distinct language, often different from the 
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official language of Kazakhstan. 
 
Land Acquisition and is the planning document that describes the activities to be done 
Resettlement Plan – in addressing the direct social and economic impacts associated 

with involuntary taking of land. 
 
Relocation – is the physical shifting of DP from his/her pre-Project place of 

residence and/or business. 
 
Replacement Cost – the value determined to be fair compensation for land based on 

its productive potential, the replacement cost of houses and 
structures (current fair market price of building materials and labor 
without depreciation or deductions for salvaged building material), 
and the market value of residential land, crops, trees, and other 
commodities. 

 
Resettlement – all measures taken to mitigate any and all adverse impacts of the 

Project on  DP’s  property  and/or  livelihood,  including 
compensation, relocation (where relevant), and rehabilitation. 

 
Severely Affected are persons who will: (i) lose 10% or more of their productive 
Persons – assets, such as agriculture/aquaculture landholding, and/or (ii) 

physically displaced from housing. 
 
Vulnerable household – a household, which might suffer disproportionately or face the risk 

of being further marginalized by the effects of resettlement such 
as a household living below the poverty line; large household 
with 4 or more children below 18 years; household with disabled 
members; female headed household; or elderly with no family 
support. 
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EXECUTIVE SUMMARY 
 
1. The Government of the Republic of Kazakhstan has approached the Asian Development 
Bank (ADB) for financing the reconstruction of the Aktobe – Makat road section of the Aktobe-
Atyrau-border of the Russian Federation (to Astrakhan). The proposed CAREC Corridors 1 and 6 
Connector Road (Aktobe-Makat) Improvement Project (the Project) will enhance regional 
cooperation and inclusive economic growth in Kazakhstan, particularly in the Atyrau and Aktobe 
provinces. The project will (i) reconstruct approximately 299 km of road section between Aktobe-
Makat and upgrade to category standard, and (ii) improve road safety and maintenance.  
 
2. The Aktobe Makat road is a two-lane republican road constructed in the 1970s -1980s. 
It has a length of 459 km, largely category III/IV roads, and passes main districts in the oil and 
mineral-rich provinces of Aktobe and Atyrau whose population totals about 1.7 million. 
Pavement is currently in poor condition (with potholes, cracks, rutting, etc.). In some areas 
pavement is almost non-existent. Complete reconstruction of the road pavement with 
strengthening of the entire pavement structure will reduce travel time of vehicles on the road, 
fuel consumption and vehicle operation costs; also it will contribute to increase in transport 
connection and economic development in the region. The road will be reconstructed to 
Category II road according to the national standard of the Republic of Kazakhstan (RoK).  
 
3. The proposed Project is limited to the reconstruction of km 160 – km 468 and km 487 – km   
504 of Aktobe-Makat road, including: (i) km 160 – km 330 in Aktobe Oblast; and (ii) km 330 – km  
468 and km 487 – km 504 in Atyrau Oblast.  
 
4. This draft Land Acquisition and Resettlement Plan (LARP) is prepared under the Project 
Preparatory Technical Assistance (PPTA) for CAREC Corridors 1 and 6 Connector Road (Aktobe-
Makat) Improvement Project. The displaced persons (DPs) and affected assets were identified 
based on preliminary information made available by design consultants «Gazdorproject» LLP, 
«Kustanaidorproject» LLP and Industrial Company «Arnay» LLP. The final design is expected to be 
available in autumn of 2015 and the final impacts will be precisely defined based on that. Initial 
assessment was made by the PPTA resettlement / social development consultants in July   
– August 2015. Based on the final design and identified impacts, and Land Use Plan will be 
developed by the Land State Scientific and Production Center for Land Management (NPTsZem) 
for Aktobe and Atyrau oblasts in close collaboration with CoR, and the Akimats of Temir and   
Baiganin rayons of Aktobe oblast, and Akimats of Kzylkoga and Makat rayons of Atyrau oblast 
will issue decrees on land acquisition for state needs.2  
 
5. Based on available data, in July 2015, a work team comprising of representatives of the 
PPTA resettlement / social development consultants, CoR, Akimats, JSC «NC KazAutoZhol», 
design consultants carried out preliminary survey of the affected plots and consulted lessees 
of these plots to collect the data required for development of this draft LARP.  
 
6. This Draft LARP includes: (i) preliminary information on number and valuation of 
affected assets (leased land plots and perennial plants) and affected legal entities; (ii) 
information on respective legal framework, compensation calculation principles; (iii) summary 
of consultations carried out; (iv) grievance redress mechanism, and (v) LARP implementation 
budget and tentative timeline.  
 
7. Overall, the Project will affect 17 state owned land plots. Out of 17 plots 11 are leased by   
11 legal entities, including 10 peasant farms and 1 limited liability company, while the remaining 6 
plots are used by state organizations. For the census and survey purposes, efforts were made by  
 
 
2 The DP list used for this draft LARP is considered preliminary. Only after the issuance of a decrees on land 

acquisition for state needs by the respective Akimats and submission of formal notifications to the DPs, the DP list 
will be considered final. The final list of DPs referred to in the decrees will be used as basis for the preparation of a 
final LARP. The final LARP will be based on a formal socio-economic survey and census of DPs, official and 
detailed valuation of affected assets and businesses by licensed valuators and follow-up consultations with DPs.  
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PPTA resettlement / social development consultants jointly with Akimats to identify and contact 
the heads of the affected legal entities. In total, the ten heads of 10 peasant farms were 
contacted to collect information necessary for draft LARP and to provide information on ADB 
LAR approaches. In the meantime, despite all efforts applied by Akimat and PPTA 
resettlement / social development consultants, the head of the limited liability company leasing 
one of the land plots was not contacted. Draft LARP will be updated and finalized at the 
detailed design stage to reflect final design solutions. A final LARP will be prepared following 
the adoption by the decrees on land acquisition for state needs by Akimats of Aktobe and 
Atyrau, expected in September – November 2015. 
 
8. Due to the linear design and limited number of agricultural plots, the impacts are not 
expected to be significant. All of the affected 17 land plots (557.09 ha) are owned by the State. 
Out of 17 land plots, 11 plots (152.04 ha) are leased by legal entities, including 13.80 ha 
provided for short-term lease (up to 5 years) and 138.24 ha provided for long-term lease (up to 
49 years). Only leased plots are considered as impacted lands for this draft LARP. In addition 
there is agropyron perennial plant naturally growing on these leased land plots. All of the 11 
leased plots will be partially affected and do not have structures on the part of the land to be 
taken for the project purposes (the area of the land to be taken varies from 0.04% to 1.65% of 
the overall area of the respective plot). No structures will be affected due to the Project. No 
businesses or employees will be affected by the Project. There are no informal dwellers 
observed. None of the households were identified in the socio-economic survey as vulnerable 
(households with income below subsistence minimum, households having a disabled member, 
households with four or more children below 18 years old, female headed households, or 
elderly with no family support). No DPs will be severely affected due to the project. The 
estimated number of DPs is 11. A summary of the LAR impacts is given in Table E-1 below. 
 
Table E-1. Summary Land Acquisition and Resettlement Impacts 
 

No.  Description Number/Amount 
   

1 Total number of land parcels to be acquired  
 - privately owned lands - 
 - leased lands (from State) 11 
 Total area of permanently affected leased land (in ha) 152.04 

2 -  short-term lease (from State) 13.80 
 - long-term lease (from State) 138.24 

3 Total number of affected legal entities 11 
   

4 Total estimated number of DPs 11 
    

 
 
9. For the draft LARP, a socio-economic survey covering 91% of the DPs was conducted 
to obtain social, demographic and economic information. Results from the survey show that 
half of the households (50 %) have 4-6 members. Households with less than 3 members 
constitute 30% of surveyed group, while households with 7-9 members comprise 20%. None 
of the households is headed by a woman. The average household size is 5.0 persons. In 
terms of ethnic composition, all of the affected households (100%) are Kazakhs.  
 
10. Heads of the surveyed households have a mean age of 50.1. Most are between   
30 – 49 years old (70%). However, some of the household heads (30%) are already 60 years 
old and above. In terms of marital status, 90% of heads of the household are married. 
However, there is 1 single head of the household. With respect to education level, half of the 
household heads (50%) have completed higher education. A considerable proportion (30%) 
was able to obtain secondary education. In the meantime, 20% of interviewed household 
heads have specialized secondary education.  
 
11. All of the households covered by the socio-economic survey rely on salary and pensions as 
their primary income source, thus all of then depend on more than one source of income. None of 
the surveyed households was deriving its income from the affected leased land plots.  
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None on them relies on trading and service or social assistance. Most households (90%) have 
more than 1 income-earning member. Among the interviewed households, only one has one 
income-earning member (single head of the household). Average monthly income per 
household member is around KZT 29,400.00. Half of the households (50%) have houses 
made of saman (mixture of clay and hay). The rest have houses are made of limestone (30%), 
bricks (10%), and wood (10%). During information socio-economic survey and census no 
squatters / informal dwellers were found. 

 
12. Public consultations regarding the proposed Project were carried out during preliminary 
design preparation in July 2015. Public consultations were conducted in Aktobe and Atyrau 
Oblasts to provide key information on proposed Project with a special focus on LAR impacts 
and issues. Three public consultations were carried out in July 2015, including consultation in 
Shubarkudyk and Karaulkeldy communities (Aktobe oblast) carried out on July 21, 2015 and 
consultation in Sagiz community (Atyrau oblast) that took place on July 22, 2015. Overall, 
more than 130 participants attended three public consultations, including representatives from 
state entities, owners of lands/property and businesses located nearby the project road, and 
civil society. The information brochure summarizing the LAR approaches was developed and 
distributed during the public consultations.  

 
13. A grievance mechanism is available to allow DPs to appeal any disagreeable decision, 
practice or activity arising from land or other assets compensation. Efforts will be made to 
resolve/clarify issues at the level of the regional and central Grievance Redress Committees. If 
the case remains unsolved after being considered at above-mentioned levels, a complaint can 
be lodged to the court.  

 
14. Compensation and entitlements for this Project aims to assure that the DPs maintain or 
improve their standard of living after the project. The table E-2 below provides a summary of 
the compensation entitlements for various categories of DPs and degrees of impacts related to 
the Project.  

 
Table E-2. Entitlement and compensation matrix 

 
Asset  Specifications DPs  Compensation Entitlements 

      

Permanent Loss     
    

Agricultural  Cropped / Owners    Land for land compensation with plots of 
land  cultivated land or   equal value to the plots lost; or 

  pastureland     Cash compensation for affected land plot at 
     full replacement value without deduction for 
     taxes, transaction, registration or transfer 
     costs and other applicable payments. 
     

   Renters    Land for land compensation with plots of 
   long-term/  equal productivity to the plots lost. 
   short term  If  the  land  is  not  available,  consider 
     providing compensation reflecting terms of 
     lease and impact; 
     

   Squatters    Leased plot on State land, with no charges 
   (if any)  for taxes, transaction, registration costs; 
     

  Severe impact: Owners,    Additional cash compensation equivalent to 
  10% or more of leaseholders  one-year gross harvest. 
  their productive of cropped/  Additional  cash  compensation  to  cover 
  assets (income cultivated land  livelihood expended for one month due to 
  generating)   relocation. 
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Asset Specifications DPs  Compensation Entitlements 
    

Residential and  Owners    Land for land compensation with plots of 
commercial    equal value to the plots lost; or 
land      Cash compensation for affected land plot at 

    full replacement value without deduction for 
    taxes, transaction, registration or transfer 
    costs and other applicable payments. 
     

  Renters  Land for land compensation with a plot 
  long-term/  comparable in value to the lost plot. 
  short term  If  the  land  is  not  available,  consider 
    providing compensation at replacement cost 
    reflecting terms of lease and impact; 
    

  Squatters    A land plot to be provided from the State 
  (if any)  Land Fund for lease (with no charge for 
    taxes, transaction, registration and land 
    legalization) 
    

Structures Residential Owners of    House for house swap (at the owner option): 
 houses and permanent  if replacement is of lower value, cash 
 commercial structures,  compensation for the difference; or 
 buildings including    Cash compensation at the current market 
  squatters  value for affected structures and other real 
    assets at existing prices at the moment of 
    acquisition with no deduction for 
    depreciation or transaction costs. 
    Compensation will include the value of 
    affected connections to water supply and 
    other public utilities. 
      If immediate accommodation/storage is 
    unavailable, housing/storage rental 
    allowance covering rent for at least 1 month 
    or more if rental requirement period is 
    longer. 
    

 Temporary Owners of    Approved site to relocate structure with the 
 structures temporary/  relevant permissions and access to the road, 
 (kiosks, stalls) movable  if required. 
  structures   
    

 Rented Renters with    Rental allowance in accordance with the 
 structures valid rental  conditions of the rent agreement but not less 
  contract  than cost of rent for 3 months. Refund of the 
    unused portion of the rent or lease fees paid 
    in advance. 
    

Crops Crops affected All DPs    Crop compensation in cash at full market 
  including  rate for 1 year gross harvest. 
  squatters   
    

Trees Trees affected All DPs    Cash compensation reflecting income 
  including  replacement. Fruit trees value is based on 
  squatters  age category and calculated as gross 
    market value of one-year income times the 
    number of years to grow a tree to similar 
    productivity, plus purchase cost of seedlings 
    and starting materials. For wood/timber 
    trees, compensation will be based on the 
    cost of dry wood volume. 
    

Business and Temporary or Business    If permanent business loss, cash 
employment permanent owners  compensation equal to one year net income 

 business/ (including  (lost profit). 
     

    10 
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Asset  Specifications DPs  Compensation Entitlements 
     

  employment loss those with no    If temporary business loss, cash 
   formal rights  compensation for the period of income loss. 
   on the land)    If permanent employment loss, 3 months 
   and their  average registered wages (if not registered, 
   affected  based on the official minimum wage in RoK). 
   workers    If temporary employment loss, average 
     registered wage during disruption (if not 
     registered, based on the official minimum 
     wage in RoK). 
     Note: Affected workers will be paid through 
     their employers as per the Labor Code) 
     

Relocation  Transport and All persons    Transportation allowance sufficient to cover 
  transitional affected by  transport expenses; 
  livelihood costs relocation    Relocation allowance equivalent to monthly 
     rental cost for similar land plots/structures 
     multiplied by the number of months needed 
     to rebuild and relocate to new site. 
       Transition allowance to cover their 
     households needs during transition period. 
      

Community     Rehabilitation or replacement of affected 
assets     structures to pre-project function. 

      

Vulnerable   HH below the  Assistance  equivalent  to  minimum  living 
population   poverty line;  wage for 3 months; 
groups   large families    Enrolment in government social assistance 

   having 4 or  program if not yet enrolled; 
   more children  Priority  in  local  employment  for  able 
   below 18  members of vulnerable household. 
   years; HH with   
   disabled   
   members;   
   female headed   
   household; or   
   elderly with no   
   family support   
      

Temporary Loss     
    

Land for  Negotiated Owners    Contractor pays cash compensation at 
construction  between owner (private or  existing local rental rates for duration of 
sites, camps or  and contractor public  temporary use plus income/crop/structure 
temporary     loss due to temporary land use, if any as 
service roads,     provided for in the entitlements for crops, 
etc.     business and structure losses. 

       Land restored to original status at the end of 
     rental. 
       Contractor pays for making land 
     management and legal documents. 
     

   Renters    Contractor pays cash compensation at local 
   long-term/  state rental rates for duration of temporary 
   short term  use plus income/crop/structure loss due to 
     temporary land use, if any as provided for in 
     the entitlements for crops, business and 
     structure losses. 
       Land restored to original status at the end of 
     rental. 
       Contractor pays for making land 
     management and legal documents. 
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Asset Specifications DPs  Compensation Entitlements 
     

    Environmental safeguard measures. 
     

 
15. The CoR, Akimats of Temir and Baiganin rayons of Aktobe oblast and Akimats of 
Kzylkoga and Makat rayons of Atyrau oblast will support finalization of this draft LARP and 
after the approval/disclosure of the final LARP will fully implement it with support from Project 
Management Consultant.  

 
16. According to the preliminary estimates, a budget of approximately KZT 2,016,798.03 
(USD 10,782.13) will be required for LARP implementation activities. This includes the cost for 
compensation of losses, transaction costs such as re-registration of remaining portions of land 
plots, registration of new land plots, expenses required for notary services, bank account 
opening and closing fees, bank operational fees and charges, other administrative expenses.  

 
17. Civil works for the Project will commence after the full implementation of the 
compensation program described in this LARP including full delivery of compensation to the 
DPs, and preparation of monitoring reports, and review by ADB. If construction is to be 
implemented section by section, based on the construction schedule, monitoring reports will 
be submitted to ADB confirming LARP implementation for the relevant section.  
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CHAPTER 1. INTRODUCTION 
 
 
1.1 Project Overview 
 
1. The Government of the Republic of Kazakhstan (GoK) has approached the Asian 
Development Bank (ADB) for financing the reconstruction of the Aktobe – Makat road section 
of the Aktobe-Atyrau-border of the Russian Federation (to Astrakhan). The proposed Central 
Asia Regional Economic Cooperation Program (CAREC) Corridors 1 and 6 Connector Road 
(Aktobe-Makat) Improvement Project (the Project) will reconstruct about 300 kilometer (km) of 
Aktobe Makat road section, a key part of the Western Kazakhstan Transport Corridor. This will 
enhance regional in particular western Kazakhstan road connectivity and mobility, improve 
quality and efficiency of road transport service, and promote inclusive economic growth in the 
western part of the country.  
 
2. The Project fully complies with ADB’s Strategy 20203 and is consistent with the National 
Development Strategy “Kazakhstan 2030”4 that declares infrastructure and especially transport 
among the long-term priority goals and strategies, as well as with the Transport Strategy of the 
Republic of Kazakhstan5 (RoK) stipulating for progressive development of transport and 
communication sectors. In particular, sixth long-term priority “Infrastructure, particularly transport 
and communication” (in total there are seven long-term priorities) declares importance of 
development of roads to ensure international transit flow and creation of high-speed sections.   
The project also complies with the State Program for Development and Integration of 
Transport Infrastructure 20206 that aims to form a modern transport system in Kazakhstan. 
The Project also directly responds to ADB’s partnership priorities for Kazakhstan highlighting 
ADB focus on transport sector7,8. The project is consistent with the ADB Country Partnership 
Strategy for Kazakhstan, 2012-2016 and fits with ADB's Midterm Review of Strategy 2020. It 
supports the CAREC Transport and Trade Facilitation Strategy 2020 and is included in the 
Country Operations Business Plan for Kazakhstan, 2015-2017.  
 
3. The Aktobe Makat road is a two-lane republican road constructed in the 1970s 1980s. 
It has a length of 459 km, largely category III/IV roads, and passes main districts in the oil and 
mineral-rich provinces of Aktobe and Atyrau whose population totals about 1.7 million (about 
10% of RoK population). As a result of inadequate maintenance and lack of rehabilitation 
and/or reconstruction work over the years, road pavement lost its structure and bridges and 
culverts can barely withstand the fast rising traffic that serves the oil production and refinery 
factories in the region.  
 
4. Pavement is currently in poor condition (with potholes, cracks, rutting, etc.). In some 
areas pavement is almost totally non-existent. The road has been operated for more than 30 
years. This section was originally designed for axial loads up to 8 tons and in some places up 
to 6 tons; however, in fact vehicles moving on this road carry cargo capacity of 13 tons or 
more on a single axis.  
 
5. Despite poor road condition, some sections are carrying daily traffic of up to 7,000 vehicles, 
which poses serious traffic safety concerns. As the main transport artery of the region  
 
 
3 Strategy 2020, The Long-Term Strategic Framework of the Asian Development Bank 2008-2020, April 

2008  4 National Development Strategy “Kazakhstan 2030”, recent version highlighted by President of the 
Republic of Kazakhstan in his address to the Nation made on 21 December 2014.  5 Transport Strategy of the Republic of Kazakhstan 2020, approved by Governmnent Decree dated 31 
January 2005  

6 State Program for Development and Integration of Transport Infrastructure to 2020, adopted by the 
Government on 13 January 2014 7 Annual Report 2014, Asian Development Bank, 2014, 52p. 

8 ADB & Kazakhstan, Fact Sheet, Asian Development Bank, 2014, 4p. 
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and connecting to rest of the country, the poor road condition has likewise caused negative 
social effects as the rural population feel somewhat disconnected and abandoned by the cities 
and district centers. Road connectivity has become a key development issue particularly for 
the western part of the country. The reconstruction of Aktobe Makat road will be part of an 
overall network upgrade program that will also enhance existing links between Astana and the 
Caspian Sea port town of Aktau. Taking into account the standards and costs, the 459 km 
section will be mainly a two lane corridor (upgraded to category II), with consideration for 
expansion to 4 lanes (upgraded to category I) through some critical urban locations. Besides 
benefits accrued to regional trade and transit traffic, improvements to this road will also 
improve access to markets and social services for local communities and stimulate 
development of non-oil sector industries that in return create more job opportunities and 
improve the region's living standards. The road sector in Kazakhstan has made impressive 
strides in institutional and capacity development with assistance from development partners. 
 
6. Complete reconstruction of the road pavement with strengthening the entire pavement 
structure will reduce travel time of vehicles on the road, fuel consumption and vehicle 
operation costs; also it will contribute to increase in transport connection and economic 
development in the region.  
 
7. The overall project is a road rehabilitation project involving 457 km of national highway 
A-27 between Aktobe and Makat rehabilitated in six sub-sections, three of which will be funded 
by the ADB under this specific Project (about 299 km in total). The road section proposed to 
be reconstructed with ADB funding will be confined within the right-of-way with the exception 
of two proposed changes in alignment at Shubarkudyk and Karaulkeldy (totalling around 
14km). The six sub-sections are funded by the ADB, the GoK and the Islamic Development 
Bank (IsDB) as follows:  

  Sub-Section 1 (Aktobe oblast, km 11 – km 160) - funded by the IsDB; 
 Sub-Section 2 (Aktobe oblast, km 160 – km 220) - funded by the ADB; 
 Sub-Section 3 (Aktobe oblast, km 220 – km 236) - funded by the GoK; 
 Sub-Section 4 (Aktobe oblast, km 236 – km 330) - funded by the ADB; 
 Sub-Section 5 (Atyrau oblast, km 330 – km 458) - funded by the ADB; 
 Sub-Section 6 (Atyrau oblast, km 458 – km 468) - funded by the GoK. 


8. Further on, a new section km 487 – km 504 located in Atyrau oblast was added to the 
project and will be reconstructed with the funding provided by the ADB.  
 
9. The proposed ADB project is limited to the reconstruction of km 160 – km 458 of 
Aktobe-Makat road, including:  

 km 160 – km 330 in Aktobe Oblast; 
 km 330 – km 458 in Atyrau Oblast; 

as well as km 487 – km 504 section in Atyrau Oblast. 
 
10. The draft LARP herewith focuses only on the sub-sections funded by the ADB.  
 
11. The road will be reconstructed to Category II road according to the national standards 
of the Republic of Kazakhstan.  
 
12. The location of the proposed project road section Aktobe - Makat is demonstrated on 
the Figure 1 below.  
 
13. Two potential changes in the existing alignment have been proposed as part of the project 
design. The first relates to a bypass at km 172 – km 180 located north of the community of 
Shubarkudyk in Temir rayon of Aktobe oblast (see bypass 1 on Figure 2-1), the second to a bypass 
at km 236.5 – km 248 located close to the village of Karaulkeldy of Baiganin rayon of Aktobe oblast 
to accommodate an elevated crossing of the existing railway line (see bypass 2 on Figure 2-1). 
Location of the road section at km 487 – km 504 is presented in figure 2-3. While  
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deciding on bypass location the design consultant («Gazdorproject» LLP) positioned the road on 
state owned lands, as well as considered perspective development plans of the communities. It 
should be noted that rehabilitation of the existing pavement within the communities will also be 
undertaken, but this will involve only replacement of the asphalt surface. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 1: Location of project road section Aktobe – Makat 
 
14. The proponent for this Project is the Republic of Kazakhstan (RoK) acting through 
Committee on Roads (CoR) of the Ministry of Investments and Development (MID). Specific 
information on road reconstruction works proposed under this Project will be defined based on 
the final design and will be subject to the decision of the CoR of the MID. The regional 
representative of the CoR will be responsible for day-to-day management of the Project, 
including supervision of the detailed design, coordination of implementation of civil works, etc.  
 
15. The Project aims at providing an efficient and safe road transportation system for the 
movement of passengers, goods and services in an environmentally sustainable manner. Overall, 
the Project will improve transport infrastructure of the Aktobe and Atyrau oblasts, provide improved 
corridor for the national and international movement of passengers and freight. It will facilitate 
regional trade, support poverty reduction while accelerating growth and development in the country 
as a whole, establish fast transportation link, and accelerate social and economic development 
while raising the living standard of local inhabitants. The road reconstruction will promote traffic 
safety. It will also contribute to reduction of overall emissions by eliminating/reducing the 
deceleration-acceleration cycles due to smooth road surface. In addition, operation of improved 
section will contribute to reduction of commercial risks during goods delivery, decrease in transport 
costs and passengers travel time. It should be also noted, that the Project will create temporary 
employment opportunities during construction works.   
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Figure 2-1: Road section in Aktobe oblast (km 160 – km 330) 
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Figure 2-2: Road section in Atyrau oblast (km 330 – km 458) 
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Figure 2-3: Road section in Atyrau oblast (km 487 – km 504) 
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16. This draft Land Acquisition and Resettlement Plan (LARP) has been developed in order 
to assess the land acquisition and resettlement (LAR) impacts associated to reconstruction of 
the section Aktobe – Makat included in the CAREC Corridors 1 and 6 Connector Road 
(Aktobe-Makat) Improvement Project, and was prepared for ADB. This draft LARP was 
prepared in July – September 2015 based on the relevant laws on LAR in the RoK and the 
provisions of the 2009 Safeguard Policy Statement (SPS) of ADB.  
 
 
17. The displaced persons (DPs) for this Project were identified based on the initial 
preliminary design stage data provided by design consultants «Gazdorproject» LLP, 
«Kustanaidorproject» LLP and Industrial Company «Arnay» LLP in July – September 2015. 
Census and socio-economic survey covering 91% of DPs was carried out by the PPTA 
resettlement / social development consultant team, while preliminary valuation was 
implemented by a licensed valuation company supported by the CoR.  
 
 
1.2 LAR-Related Conditionalities  
 
18. Based on ADB policy and practice, the appraisal of the project and the LARP, signing 
of contract awards and civil works implementation are subject to the following conditions:  
 

 Contract awards signing and LARP implementation: approval of the 
final/implementation-ready LARP by ADB and the Government; 



 Provision of no-objection to initiation of civil works: (i) full implementation of the 
compensation program described in the LARP including the full delivery of 
compensation to the DPs, and (ii) satisfactory review by ADB and the Government of 
the LARP completion report. 
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CHAPTER 2. IMPACT ASSESSMENT 
 
2.1 Data Collection Methodology 
 
19. DPs and affected assets were identified based on preliminary information made available 
by design consultants «Gazdorproject» LLP and «Kustanaidorproject» LLP. The final design is 
expected to be available in autumn of 2015, and the final impacts will be precisely defined based 
on that. Initial assessment was made by the PPTA resettlement / social development consultants in 
July-August 2015. Based on the final design and identified impacts, and Land Use Plan will be 
developed by the Land State Scientific and Production Center for Land Management (NPTsZem) 
for Aktobe and Atyrau oblasts in close collaboration with CoR, and the Akimats of Temir and   
Baiganin rayons of Aktobe oblast, and Akimats of Kzylkoga and Makat rayons of Atyrau oblast 
will issue decrees on land acquisition for state needs.9  
 
20. In July 2015, a work team comprising of representatives of the PPTA resettlement / 
social development consultants, CoR, Akimats, JSC «NC KazAutoZhol», design consultants 
carried out preliminary survey of the affected plots and consulted lessees of these plots to 
collect the data required for development of this draft LARP.  
 
21. The questionnaires for census and socio-economic survey developed by PPTA 
resettlement / social development was used (Annexes B and C). The PPTA resettlement / 
social development consultants completed the questionnaires and assessed completeness of 
the census and socio-economic forms and identified major impacts. A complete assessment of 
impact will be done through the official valuation of assets / detailed measurement survey and 
census following the issuance of the decrees on land acquisition for state needs by Akimats of 
Temir and Baiganin rayons of Aktobe oblast, and Akimats of Kzylkoga and Makat rayons of 
Atyrau oblast, which will be reflected in the final LARP. For this project, the date of the decrees 
on land acquisition for state needs will be considered as the cut-off date for entitlements. After 
the cut-off date the persons who have neither formal legal rights nor recognized or 
recognizable claim to the affected land will no longer be eligible for resettlement assistance.  
 
22. Overall, the Project will affect 17 state owned land plots. Out of 17 plots 11 are leased by   
11 legal entities, including 10 peasant farms and 1 limited liability company. For the census and 
survey purposes, efforts were made by PPTA resettlement / social development consultants jointly 
with Akimats to identify and contact the heads of the affected legal entities. In total, the heads of 10 
peasant farms were contacted to collect information necessary for draft LARP and to provide 
information on ADB LAR approaches. In the meantime, despite all efforts applied by Akimat and 
PPTA resettlement / social development consultants, the head of the limited liability company 
leasing one of the land plots was not contacted. That particular DP avoids any contact   
with local authorities or other entities, since the company he owns is currently in the process of 
being recognized as bankrupt 10.  
 
2.2 Land Losses 
 
23. Impacts identified based on preliminary design stage revealed that there are no privately owned 
land plots to be impacted due to the Project and only State lands will be acquired for permanent 
use. In total, there are 17 land plots located in the corridor of impact (CoI) of the Project covering 
an estimated area of 152.04 ha. All the land plots are owned by State, out of which 11 land plots 
are leased by 11 legal entities. Only these 11 leased plots are considered as 
 
9 The DP list used for this draft LARP is considered preliminary. Only after the issuance of a decrees on land 

acquisition for state needs by the respective Akimats and submission of formal notifications to the DPs, the DP list 
will be considered final. The final list of DPs referred to in the decree will be used as basis for the preparation of a 
final LARP. The final LARP will be based on a formal socio-economic survey and census of DPs, official and 
detailed valuation of affected assets and businesses by licensed valuators and follow-up consultations with DPs.   

10 Reference was provided by deputy Akim of Baiganin rayon of Aktobe oblast to the director of Aktobe regional 
branch of JSC «NC KazAutoZhol» (No 04-1824 dated 21 July 2015). 
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impacted lands for this draft LARP. All of leased land plots are used for agricultural purposes 
(natural pastures). None of land plots is used for residential or commercial purposes. None of 
land plots will be acquired fully, as they are only partially affected and none of them has 
structures on the part of plot affected by the Project. Most of the affected lands (10 plots) with 
total area of 138.24 ha or 90.9% are leased from the State on a long-term basis (5-49 years) 
and only one land plot with an area of 13.80 ha or 9.1% is leased from the State on a short-
term basis (up to 5 years). See table 1. 
 
Table 1. Number of plots and area of permanently affected leased agricultural lands by tenure status 
 

Land Type Number of plots by tenure Total Area of land (in ha) by  
  status  number tenure status  Total area, 
 Privately Short- Long- of plots Privately Short-  Long- in ha 
 owned term term  owned term  term  
  Lease Lease   Lease  Lease  
          

Agricultural land 0 1 10 11 0 13.80  138.24 152.04 
          

Total 0 1 10 11 0 13.80  138.24 152.04 
          

 
 
2.3 Loss of Trees and Perennial Plants 
 
24. Taking into account that the road is passing through semi-desert and steppe areas the 
vegetation is very scarce. It is estimated that 11 legal entities will lose wild agropyron 
(perennial plant) naturally growing on the pasturelands leased by them. The final estimate of 
loss of perennial plants will be determined during the official census, updating of inventory of 
losses and valuation, and will be reflected in the final LARP. See table 2. 
 
Table 2. Trees and perennial plants grown on affected land plots leased by legal entities 
 

Type of trees and perennial plants Area (ha) Number of affected LEs 
   

Wild Agropyron 152.04 11 LE 
   

Total 152.04 11 LE 
   

 
 
2.4 Structure Losses 
 
25. There are no structures located on the parts of the land plots to be taken for the project 
purposes. None of the 11 affected legal entities will permanently lose their structures and will 
be displaced. 
 
 
2.5 Business Losses 
 
26. None of the legal entities will be permanently or temporarily affected due to the Project 
activities. None of affected legal entities will lose income from business activities. 
 
 
2.6 Employment Loss 
 
27. No workers are employed specifically at affected part of the land plot, thus no person will 
consequently be affected by the acquisition of land used by the legal entities. As a result of the 
project implementation no one is losing jobs. 
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2.6 Relocation Impact 
 
28. None of the affected legal entities will permanently lose their structures and will be 
displaced. 
 
 
2.7 Number of Affected Persons 
 
29. 11 displaced legal entities (10 peasant farms and 1 limited liability company) will likely 
experience various losses / impacts from the implementation of the Project. All of these legal 
entities will lose access to part of their leased agricultural lands used as the natural pastures. 
All the 11 leased plots will be partially affected and do not have structures on the part of the 
land to be taken for the project purposes (the area of the land to be taken varies from 0.04% to 
1.65% of the overall area of each plot). No businesses will be permanently affected. There are 
no informal dwellers affected. The estimated number of DPs is 11. See table 3. 
 
Table 3. Details of affected DPs by category 
 
DP Category Number of affected households / Estimated 

 

 legal entities number of 
 

   

DPs 
 

 (impact type) Absolute  

   

  (without double  
 

  counting)  
 

     

A. Land loss    
 

     

A1. Agricultural land (permanent loss)    
 

- owned/leased by households - - - 
 

- owned/leased by legal entities 11 11 11 
 

     

A2. Residential land (permanent loss) - - - 
 

     

A3. Commercial land (permanent loss) - - - 
 

     

Sub-total (A) 11 11 11 
 

    
 

B. Loss of perennial plants    
 

     

- owners/leaseholders (households) - - - 
 

- owners/leaseholders (legal entities) 11 - - 
 

     

Sub-total (B) 11 - - 
 

     

C. Business/Income Losses    
 

     

C1. Temporary business losses    
 

- owners (household) - - - 
 

- owner (legal entity) - - - 
 

     

C2. Wage workers/Employees from affected - - - 
 

businesses    
 

     

Sub-Total (C) - - - 
 

     

D. Permanent structure losses - - - 
 

     

Sub-total (D) - - - 
 

    
 

E. Total (A+B+C+D)  11 11 
 

     

 
 
2.8 Vulnerable DPs 
 
30. In Kazakhstan, the law on State Targeted Social Assistance (N246 II dated 17 July 2001, 
last amendment 19 May 2015) considers families with an average per capita income below the 
poverty line (defined as 40% of the subsistence minimum) are considered vulnerable and are 
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entitled to the targeted social assistance. As of July 2015, the official minimum salary in 
Kazakhstan is 21,364.00 KZT per capita11. The poverty line therefore is 8,545.60 KZT per 
capita12. In addition, large families with 4 or more children below 18 years old, and households 
with a disabled member are also considered vulnerable and are entitled to the allowance from 
state. Akimats is mandated to identify poor and vulnerable households in their territories. 
 
31. Efforts were made during the socio-economic survey to identify poor and vulnerable 
households. None of the DPs was identified as vulnerable during the socio-economic survey. 
These include households with income below subsistence minimum, households having a 
disabled member, households with four or more children below 18 years old, female headed 
households, or elderly with no family support. An update of assessment of the vulnerability 
status of all displaced households will be made during the preparation of the final LARP. 
 
 
2.9 Severely affected DPs 
 
32. Based on data available аt draft LARP stage, none of the DPs will lose their entire income 
generating asset. Size of the affected part of the land plots varies between 0.04 – 1.65% of the 
entire land plot area. Information on severely impacted DPs will be verified and updated during 
preparation of the final LARP. 
 
 
2.10 Consultations, Perceived Impacts and Suggestions 
 
33. During socio-economic survey and census activities, surveyed households were provided with 
information regarding proposed project, peculiarities of land acquisition and resettlement, as well as 
were handed with information brochure. There will be ongoing consultation during finalization of the 
LARP. All of the respondents (100%) were aware of the road section reconstruction project. All of 
the respondents (100%) emphasized that after the road reconstruction they will have reliable, safe 
and speedy road. The majority of respondents (60 %) thought that after the road reconstruction, 
they will have improved access to healthcare infrastructure as well as entertainment places. Some 
of the respondents believe that after the completion of the project they will have improved market 
and shops (40%). The vast majority of respondents (90%) mentioned that they do not move their 
cattle / animals across or along the project road. Even considering the fact that land plots rented by 
peasant farms will be taken for the road reconstruction all of the respondents (heads of affected 
peasant farms) reported that they think that the Project will have positive impact on their 
households and farms. When asked for suggestions, 7 respondents emphasized provision of more 
cattle crossings in final design, and another 3 respondents noted importance of increase of number 
of roadside businesses and better access to roadside services, including vehicle service stations. 
 
 
 
2.11 Temporary impacts 
 
34. No requirement for temporary land acquisition was identified during the preliminary design 
stage. In case land will be needed temporarily during construction, priority will be made in 
using State-owned lands. However, this will be known only during detailed design stage. In 
case privately-owned or leased land will be needed temporarily during construction by the 
contractors, the lease arrangements will be documented in the monthly progress reports and 
in the internal monitoring reports. 
 
 
 
 
11 According to Law “On Republican Budget for 2015-2017”, the monthly minimum salary for 2015 is 21,364.00 KZT.   

12 Poverty line is defined as a 40% of subsistence minimum, which for July 2015 was established at a level 
of 21,364.00 KZT.  
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2.12 Access issues to be considered during final design stage 
 
35. There are no structures and businesses located in the CoI of the Project. However, there 
are several structures and businesses located outside of the CoI but are connected to the 
project road. Access to these structures / businesses should be ensured through integrating 
appropriate solutions into the final design, in order to provide and maintain access to them 
both during implementation of construction works and afterwards during operation of the road. 
List of these structures / businesses located along the existing road is provided below for both 
Aktobe and Atyrau oblasts: 
 

 Aktobe oblast (design consultant «Gazdorproject» LLP): 
O km 240 – tea house «Bolashak», located right after the railway crossing in Karaulkeldy 

community on the left side of the road (direction to Atyrau);  
O km 244 – tea house «Akbota», located in Karaulkeldy community on the right side 

of the road (direction to Atyrau);   

O km 246 – hotel and cafe «Gibrat», located in Karaulkeldy community on the right 
side of the road (direction to Atyrau). After the road reconstruction, this business will 
be accessed through currently existing road, as in the section bypass will be 
arranged;  

 
O km 248 – hotel and cafe «Atyrau», located after the bypass section of Karaulkeldy 

community on the left side of the road (direction to Atyrau);   
O km 248 – hotel and cafe «Abylhair», located after the bypass section of Karaulkeldy 

community on the left side of the road (direction to Atyrau);   
O km 274 – tea house, two storey building located before approaching Zherly 

community, on the right side of the road (direction to Atyrau);   
O km 274 – tea house «Dam» (made of railway tank car, located nearby Zherly 

community on the left side of the road (direction to Atyrau).  
 

 Atyrau oblast (design consultant «Kustanaidorproject» LLP) 
O km 337 – two-storey structure under construction, located on the left side of the 

road (direction to Atyrau);  
 

O km 337 – structure under construction with fence, located on the right side of the 
road (direction to Atyrau);   

O km 339 – petrol station «KazMunaiGaz», located on the right side of the road 
(direction to Atyrau);   

O km 341 – abandoned petrol station, located on the right side of the road (direction to 
Atyrau);  

O km 344 – cafe, located on the left side of the road (direction to Atyrau);   
O km 344 – cafe, located nearby existing rest area, located on the right side of the 

road (direction to Atyrau);   
O km 376 – cemetery of Mukur community, located on the left side of the road 

(direction to Atyrau);  
O km 377 – cafe, located on the left side of the road (direction to Atyrau);  
O km 400 – cafe, located on the right side of the road (direction to Atyrau);   
O km 401 – cemetery of Zhanterek community, located on the left side of the road 

(direction to Atyrau);  
 km 417 – cafe, located on the left side of the road (direction to Atyrau); 
 km 436 – cafe, located nearby the Zhamansor community, on the left side of the 

road (direction to Atyrau). 
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CHAPTER 3. SOCIO-ECONOMIC PROFILE 
 
3.1 General Characteristics of Aktobe Oblast13 
 
36. Aktobe oblast is located in in the north-western part of the Republic of Kazakhstan and 
borders the Orenburg oblast of Russian Federation (to the north), Karakalpakstan autonomous 
region of Uzbekistan (to the south), as well as six other Kazakhstan oblasts: Western 
Kazakhstan, Atyrau and Mangystau oblasts (to the west), Kustanai, Karaganda and Kyzylorda 
oblasts (to the east). Aktobe - a major economic center in western Kazakhstan. In Aktobe 
region there are large exploited and unexploited oil and gas fields.  
 
37. Total area of the oblast is 300.6 thousand sq. km. (as of January 1, 2014), which comprise 
11% of Kazakhstan’s territory. It is the second largest oblast of the country. Population of the oblast 
as of January 1, 2015 comprises 822.7 thousand people (urban population - 510.7 thousand and 
rural population 312.0 thousand) and population density per 1 sq. km. is 2.7. There are 12 rayons 
(Alga, Ayteke Bi, Bayganin, Kargaly, Kobda, Martuk, Mugazhar, Oiyl, Shalkar, Chromtau, Temir 
and Yrgyz), 8 towns and 410 rural communities. The project road section passes through two 
rayons of Aktobe oblast – namely Temir and Bayganin.  
 
38. Over the past 15 years Kazakhstan achieved remarkable economic growth, averaging 6.5% 
per annum and fuelled by the extractive industries, especially oil, gas and minerals. This strong 
growth has contributed to reducing the incidence and the depth of poverty by providing 
employment opportunities, cutting back under/unemployment, providing access to capital, social 
and economic infrastructure and services and increasing income per capita. This has resulted in   
remarkable improvements in living standards and households. From 2005 to 2013, the 
country’s gross domestic product (GDP) grew in average by 2.5% annually14. Gross regional 
product in Aktobe oblast for January – September 2014 amounted to 1,255.5 billion KZT. In 
total, the economically active population of the Aktobe oblast in 2014 comprised 432.6 
thousand people (52.6%), out of which 413.4 thousand people were employed, including 
314.3 thousand hired workers and 99.1 thousand self-employed. Economically inactive 
population comprised 96.6 thousand people. Total number of unemployed comprised 21.2 
thousand people. Number of registered unemployed comprised 1,207 people.  
 
39. Kazakhstan has cut poverty by almost 90% in a decade. Since the implementation of 
the state poverty reduction programs since 2002, the share of people with income lower than 
subsistence level declined dramatically. Poverty was significantly cut from about 46.7% in 
2001 to about 6.5% in 2010 and severity was reduced by more than 4.9 times between 2005 
and 2010. The poverty rate for Kazakhstan comprised 6.5% in 2010 and the extreme poverty 
rate was registered at a level of 0.4%, while the same parameters for Aktobe oblast comprised 
6.0% and 0.2% respectively.  
 
40. The population is composed of more than 40 ethnic groups (nationalities). Kazakhs 
(70.7%) are the largest permanent population of Aktobe oblast followed by Russians (16.7%) 
and Ukrainians (6.9%). Tatars (1.7%), Germans (1.6%), Belorussians (0.4%) and Moldavians 
(0.3) represent smaller share of population. The share of all other nationalities in Aktobe oblast 
comprises 1.7% in total. All ethnic groups are fully integrated into Kazakh majority, having the 
same access to land and natural resources, health, education, livelihood systems, and social 
security status.  
 
41. Average monthly salary in Aktobe oblast in 2014 comprised 135,787.0 KZT. The average 
monthly salary for Aktobe town is 140,249.0 KZT, for Temir rayon is 101,004.0 KZT and for 
Bayganin rayon is 101,408.0 KZT. The highest average monthly salary of employees in 2014 was 
registered in transport and warehousing, as well as professional, scientific and technical sectors 
(KZT 212,073.0 – 210,550.0), industry, construction, information and communication,  
 
13 Data provided in this section is based on the information available from statistical information sources.  

14 GDP data source: http://data.worldbank.org/indicator/NY.GDP.MKTP.KD.ZG  
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finance and insurance, arts and recreation, state administration sectors (KZT 186,782.0 – 
121,183.0). The lowest average monthly salaries of employees in 2014 were registered in the 
agricultural sector, fish-farming services, administrative support, education (KZT 57,300.0 – 
78,505.0). Average nominal income per capita comprised 62,033.0 KZT, while average 
expenditures comprised 72,969.0 KZT. 
 
 
3.2 General Characteristics of Atyrau Oblast15 
 
42. Atyrau oblast is located in Pricaspian lowland, in the west of Kazakhstan at the shore of 
Caspian Sea. Atyrau oblast borders the Astrakhan oblast of Russian Federation (to the west), 
as well as three other Kazakhstan oblasts: Aktobe oblast (to the east), Mangystau oblast (to 
the south) and West Kazakhstan oblast (to the north-east). Overall, the oblast is one of the 
most oil-rich regions of Kazakhstan.  
 
43. Total area of the oblast is 118.6 thousand sq. km. (as of January 1, 2014), which comprise 
4.35% of Kazakhstan’s territory. It is the third least populated oblast of the country. Population of 
the oblast as of January 1, 2015 comprises 581.4 thousand people (urban population - 274.6 
thousand and rural population 306.7 thousand) and population density per 1 sq. km. is 4.9. There 
are 7 rayons (Zhylyoi, Makhambet, Isatai, Kzylkoga, Kunmangazi, Makat and Inder), 1 oblast-level 
town (Atyrau), 1 rayon-level town (Kulsary), and 165 rural communities. The project road passes 
through two rayons of Atyrau oblast – namely Kzylkoga and Makat.  
 
44. Gross regional product in Atyrau oblast for 2013 comprised 3,590,140.7 million KZT, 
while GDP per capita amounted to 6,393.4 thousand KZT. Gross regional product in Atyrau 
oblast for January – September 2014 amounted to 2,895 billion KZT. In total, the economically 
active population of the Atyrau oblast in 2014 comprised 299.3 thousand people (51.5%), out 
of which 284.7 thousand people were employed, including 251.6 thousand hired workers and 
33.1 thousand self-employed. Economically inactive population comprised 96.6 thousand 
people. Total number of unemployed comprised 14.6 thousand people. Number of registered 
unemployed comprised 4,173 people. The poverty rate for Atyrau oblast comprised 5.9% in 
2010 and the extreme poverty rate was registered at a level of 0.8% respectively.  
 
45. The population of Atyrau oblast is composed of more than 40 ethnic groups 
(nationalities). Kazakhs (89.0%) are the largest permanent population followed by Russians 
(8.6%). Tatars (0.6%), Koreans (0.6%) and Ukrainians (0.3%) represent smaller share of 
population. The share of all other nationalities in Atyrau oblast comprises 0.9% in total. All 
ethnic groups are fully integrated into Kazakh majority, having the same access to land and 
natural resources, health, education, livelihood systems, and social security status.  
 
46. Average monthly salary in Atyrau oblast in 2014 comprised 271,922.0 KZT. The average 
monthly salary for Atyrau town is 287,184.0 KZT, for Makat rayon is 250,153.0 KZT, for Kzylkoga 
rayon is 185,278.0 KZT. The highest average monthly salary of employees in 2014 was registered 
in professional, scientific and technical sectors (KZT 606,282.0), industry, transport, construction, 
information and financial sectors (KZT 172,966.0 – 114,141.0). The lowest average monthly 
salaries of employees in 2014 were registered in the agricultural sector, fish-farming services, art 
and entertainment (KZT 25,906.0 – 42,334.0). Average nominal income per capita comprised 
73,202.0 KZT, while average expenditures comprised 24,562.0 KZT.  
 
 
3.3 Profile of the Displaced Population 
 
47. To obtain information on the socio-economic profile and living conditions of the affected 
legal entities and further assess the impacts of land acquisition on the DPs, secondary data 
 
15 Data provided in this section is based on the information available from statistical information sources. 
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obtained from state institutions and a survey of 91% of DPs was conducted. Formal and 
informal interviews were carried out in July 2015 using questionnaires translated to Russian. 
English versions of the questionnaires used for socio-economic survey, as well as census 
forms are presented in Appendix B and C. Socio-economic survey was carried out based on 
the preliminary list of affected assets and persons provided by design consultants. 
 
48. For this draft LARP, an estimated 17 land plots owned by state are affected. Out of 17 
plots 11 are leased by 11 legal entities, including 10 peasant farms and 1 limited liability 
company. In total, the heads of 10 peasant farms were contacted to collect information on 
socio-economic profile used for this draft LARP. In the meantime, it was impossible to 
establish a contact with one of the affected legal entities despite all the efforts applied by 
PPTA resettlement / social development consultants and respective Akimats.  
 
49. A licensed independent valuation company carried out preliminary informal valuation of 
the assets based on review of available data. Several assumptions were made by valuation 
company to provide estimates.  
 

3.3.1 Number and Size of Displaced Households  
 
50. Half of the surveyed households (50%) have 4-6 members, while households including 
with less than 3 members comprise 30%, and those with 7-9 members constitute 20%. None 
of the surveyed DPs is headed by women. The average household size is 5.0. All of 10 
interviewed parties agreed to provide information on their households, which was used for the 
analysis. See table 4.  
 
Table 4. Size of the surveyed households 
 

Household Size Number Percent 
3 and below 3 30.0 
4 – 6 5 50.0 
7 and above 2 20.0 
Total 10 100.0 

 
 

3.3.2 Age, Marital Status and Education Level of Household Head  
 
51. Heads of the surveyed households have a mean age of 50.1. Most are between   
30 – 49 years old (70%). However, heads of a part of households (30%) are already 60 years 
old and above. In terms of marital status, vast majority of heads of the household (90%) are 
married. However, there is also 1 single head of the household. With respect to education 
level, half of the household heads (50%) have higher education. A considerable proportion 
(30%) was able to obtain secondary education. In the meantime, 20% of interviewed 
household heads have completed secondary specialized education. See tables 5 and 6.  
 
Table 5. Age profile of the heads of the surveyed households 
 

Age of Household Head Men Women  Total 
 Number Number Number  % 

Below 30 0 0 0  0 
30 – 39 3 0 3  30 
40 – 49 4 0 4  40 
50 – 59 0 0 0  0 
60 – 69 1 0 1  10 
70 and above 2 0 2  20 
Total 10 0 10  100 

Mean age =   50.1   
Table 6. Education profile of the heads of surveyed households 
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Education Men Women Total  
      

 Number Number Number  % 
      

Higher 5 0 5  50 
      

Specialized Secondary 2 0 2  20 
      

Secondary 3 0 3  30 
      

Total 10 0 10  100.0 
      

 
3.3.3 Ethnic Composition  

 
52. In terms of ethnic composition, all of the affected households (100%) are Kazakhs. The 
Kazakhs constitute the native local population. The other ethnic groups are migrants who settled in 
the area for many years. None of these ethnic groups maintain cultural and social identifies 
separate from the mainstream Kazakhstan’s society fitting the ADB definition of Indigenous 
Peoples. They have full and equal access to institutions and economic opportunities as the rest of 
the population and live or own assets within the central city. Based on these data it is concluded 
that the ALRT Project will not trigger the ADB policy on Indigenous Peoples.  

 
3.3.4 Household Income  

 
53. Majority of the displaced households rely on salaries. All of the 10 interviewed 
households depend on wages and pension. None on them relies on trading and service or 
social assistance.  

 
54. Most households (9) have more than 2 income-earning member. Among the interviewed 
households, only one has one income-earning member. In terms of reported income, only 20% of 
households earn KZT 100,000.0 or less per month. Majority of households (60%) earn KZT 
101,000.0 – 200,000.0 per month. Another 20% surveyed households earn more than KZT 
201,000.0 per month. Average monthly income per household member is around KZT 29,400.0. 
Average data for 10 interviewed DPs is provided in the table 7.  

 
Table 7. Reported monthly household income of surveyed households (per household member) 

 
Income Range (in KZT) Number of HH % 

   

50,000.0 and below 1 10 
   

51,000.0 – 100,000.0 1 10 
   

101,000.0 – 150,000.0 4 40 
   

151,000.0 – 200,000.0 2 20 
   

201,000.0 and above 2 20 
   

Total 10 100.0 
   

 
 

3.3.5 Living Conditions  
 
55. Households of heads of peasant farms leasing land plots partially affected by the 
Project, live in single-detached houses. Half of houses are made of saman – a mixture of clay 
and hay – (50%). The rest of houses are made of limestone (30%), bricks (10%), and wood 
(10%). Majority of houses (80%) were built after 2000, while 20% of houses were constructed 
during 1950-1999. An average house has 1 floor with 6 rooms, as well as is connected to the 
centralized water supply system and has power supply. 70% of the houses are connected to 
gas supply system and 80% of houses have telephone lines. None of the affected of houses 
are connected to centralized sewerage system and all are using outdoor pit latrine.  
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CHAPTER 4. OBJECTIVES, POLICY FRAMEWORK AND ENTITLEMENTS 
 
 
56. This draft LARP defines the eligibility for compensation and rehabilitation assistance, and 
details the entitlements for each impact type, as well as procedures for valuation, 
compensation, complaints consideration, consultations and disclosure and monitoring / 
evaluation. It combines existing legal framework and procedures for land acquisition in RoK 
and involuntary resettlement safeguards requirements as stipulated in ADB SPS 2009. 
 
 
4.1 Kazakhstan Legal Framework and Practices 
 
57. In RoK, land is owned by the State but can be transferred, sold or leased to individuals 
or legal entities. Most leases are on a long-term basis (generally for 49 years). However, a few 
others prefer to lease only for the short-term (between 1 to 5 years). The State can reclaim 
private lands only for specific uses, including road construction, and only after compensating 
the owner for the asset and other losses.  
 
 

4.1.1 Hierarchy of Legal Acts in Kazakhstan  
 
58. Hierarchy of legal acts in the Republic of Kazakhstan corresponds to the following levels:  

 The Constitution of the Republic of Kazakhstan; 
 International treaties ratified by the parliament; 
 Constitutional laws of the Republic of Kazakhstan and decrees of the President of the 

Republic of Kazakhstan that have the force of the constitutional law; 
 Codes and ordinary laws; and 
 Other regulations, normative decrees, and so forth. 





4.1.2 Kazakhstan Constitution  
 
59. Kazakhstan laws and regulations regarding land and land ownership are derived from 
the Constitution, which states that land (surface and underground) is owned by the State, but 
can also be privately-owned (Article 6.3). Article 26.3 also states that no one may be deprived 
of property unless stipulated by a court decision. Forcible alienation of property for state needs 
stipulated by law may be exercised on condition of its equivalent compensation.  
 
 

4.1.3 The Land Code  
 
60. The Land Code of the Republic of Kazakhstan (RK Code No. 464-IV adopted on 20 
June 2003, last amendment dated 15 June 2015) establishes the foundations, conditions and 
limits for modifying or terminating ownership of land and land-use rights, describes the rights 
and responsibilities of landowners and land users, and regulates land relations. It also 
establishes conditions for granting to citizens and legal entities temporary or permanent use 
rights to State-owned land (Article35).  
 
61. The Code does not permit alienation of land ownership and land use rights without the 
consent of the owner/land-user, except for alienation for state needs (Article 81.2.2). A land 
plot can be alienated for state needs by way of purchase or by granting an equivalent plot with 
the consent of the owner or land user, or by decision of the court (Article 84.1). Construction of 
the road and railroad transport infrastructure is one of several grounds for compulsory 
acquisition of a land plot for state needs (Article 84.2.4). Leaseholders of State-owned lands 
are compensated in full for the losses and, at their request, may be granted an alternative plot 
subject to availability of suitable land (Article 84.3).   
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62. The owner of the land or land user must be notified in writing by the body that made the 
decision to purchase date for starting LAR shall be indicated in the LAR Decree but not earlier 
than 3 months from the date of official publication of the Decree. unless the owner or land user 
agrees to release the land before which is regulated by the Law “On State Property” (Article 
63). If the remaining portion of the land can no longer be used for the intended purpose, then 
the entire plot must be purchased (Article 86.1).  
 
63. If the owner or land user disagrees with the decision to purchase his land for state 
needs, or disagrees on the price of the acquired land or other terms of acquisition, the local 
executive authority which decided on acquisition may file expropriation case (Article 88.1) after 
three months from the date of receipt of notification by the owner or the land user, but not later 
than the deadline stated in the decision on acquisition of the land plot for state needs (Article 
88.2, as well as Article 65.7 of RoK law on state property). Civil cases for claims on acquisition 
of land for state needs shall be considered and resolved within one month from the date of 
finalization of the case preparation for trial (Article 88.3).  
 
64. Upon termination of land ownership or land use right the cost of land or land-use right 
is defined by the amount paid to the state (Article 96). Upon termination of land ownership or 
land use right the value of the land granted for individual housing construction, for individual 
part-time farm (except field plots) on which an individual house is located, is defined by the 
cost of the land, not exceeding market cost (Article 96 as well as Article 67.2 of the RoK law 
on state property). Upon termination of land ownership right the cost of the land, passed to the 
owner or user by a contract or court decision is defined by the value specified in a contract or 
a court decision, but not exceeding the market cost. In case the land cost is not specified in 
the contract or the court decision, the value of the land is assessed by its cadastre (estimated) 
cost (Article 96).  
 
65. The Land Code provides for base rates of payment for the land plots and the cadastral 
value of land in order to determine the cost of the land. Basic rates of payment for the land plots 
when they are transferred to private property in the capital are established by joint decisions of the 
representative and executive bodies of the capital, depending on local conditions and peculiarities. 
The rates of payment for land use shall not be established at a level below the land tax rates. 
Payment for selling the right to lease is differentiated from the cadastral (estimated) cost of a 
particular plot of land. Base rate of payment for land plots is calculated in accordance with the 
Decree of the Government of the Republic of Kazakhstan from September 2, 2003 № 890 "On 
establishment of base rates for the land plots”. However, according to the   
latest amendments of the abovementioned decree (The Decree of the Government of the 
Republic of Kazakhstan from October 10, 2011 № 115416), local government bodies of the 
capital, depending on local conditions and peculiarities must develop and approve the base 
rates for the land plots, except for lands used for agricultural purposes.  
 
66. Cadastral (estimated) cost of a land plot is determined by specialized state-owned 
enterprises responsible for operation of the state land cadastre, in accordance with the base 
rates of payment for land plots transferred to private property, with application of corrective 
(increasing or decreasing) coefficients to account for inflation, land conditions and location.  
 
67. In determining the amount of compensation, following shall be included: (a) the cost of land 
or land-use rights; (b) the market cost of the assets located on the plot, including fruit trees and 
perennial plantings; (c) cost of the expenditures associated with development of the land, its 
operation, implementation of protective measures, improvement of soil fertility taking into  
 
 
16 Press-release from December 3, 2011 to the Decree of the Government of the Republic of Kazakhstan from 

October 10, 2011 № 1154 On introduction of changes and additions to the Decree of the Government of the 
Republic of Kazakhstan from September 2, 2003 № 890 "On establishment of base rates for the land plots, when 
they are transferred to private property, leased by the state or state land-user, as well as payment for selling the 
right to lease the land plots”; http://www.auzr.kz/en/news-list/784--03-2011  
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consideration their inflation; (d) all losses inflicted on the owner or land user as a result of land 
acquisition at the time of termination of ownership or land-use right, including losses they incur 
due to early termination of their obligations to third parties; and (e) loss of revenue (Article 
166.2). 
 
68. The amount of compensation is established based on the agreement among the parties 
(Article166.3). In case of disagreement, the land cannot be taken until the court adjudicates a 
settlement (Article 166.7).  
 
69. The Land Code does not entitle encroachers to compensation for the right to use the 
lands they use informally (squatters) or those who have not registered their claims to lands.  
 
 

4.1.4 Law on State Property  
 
70. Law on State Property (№ 413-IV LRK adopted on 1 March 2011, last amendment dated   
22 April 2014; Article 63.1) states that in case of compulsory acquisition of land or other real 
property for state needs, the government agency or local executive body should issue a 
decree that indicates:  
 

 purpose and grounds for compulsory acquisition for state needs; 
 location, size, cadastre number of land plot; 
 property owner or private land user; 
 date of compulsory acquisition, but not earlier than three months from the date of 

official publication of the decree; 
 place of application for land owner or land user for conciliation procedures (Article 63.2). 



71. The Decree shall be published in national or local mass media, within three working 
days from the date of adoption (Article 63.5).  
 
72. In case the right of private ownership of land plot is not registered in accordance with 
the legislation of the Republic of Kazakhstan, the owner, after the adoption of the decree, may 
make the necessary arrangements to register his/her right on the affected land plot. The 
period of compulsory acquisition for state needs set by the decree cannot be extended by 
more than six months (Article 63.7).  
 
73. The acquiring authority is required to send to the owner or land user a written 
notification on the compulsory acquisition for state needs not later than 3 calendar days after 
the publication of the decree. The notification shall also include the draft purchase agreement 
for the land plot or other real property in connection with the seizure of land plot for the state 
needs. The notification shall be sent by mail with the mandatory notice of receipt (Article 64.1).  
 
74. The compulsory acquisition of the land plot or other real property in connection with the 
seizure of land plot for state needs is carried out after the expiry of the deadline set in the 
Decree, either with the consent of the land owner or land user, or by court decision (Article 
65.1). Termination of the rights to private property and land use rights, as well as the State's 
right to land and other real property is subject to state registration by the authority responsible 
for state registration of rights to real property, the purchase agreement for land plot or other 
real property, or a court decision and the statement of the authority that adopted the Decree 
(Article 65.4).  
 
75. A local executive authority shall submit to the relevant local representative authority the 
draft purchase agreement for the land or other real property within two months after receipt of 
notification by the landowner or land user about the acquisition of the land plot or other real 
property. The draft agreement is considered by the standing commission of the local 
representative authority not later than two weeks from the date of its submission to the   
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mandatory invitation of the owner and people whose rights in respect of alienated property will 
be terminated or limited. Upon reaching an agreement with the owner or land user of acquired 
property and other people whose rights in respect to the acquired property will be terminated 
or limited, the purchase agreement for the land or other real property is approved by the 
executive authority in accordance with the local representative authority and is signed by the 
owner or land user (Article 65.5). 
 
76. The agreement for purchase of land plot or other real property in connection with the 
seizure of land plot for state needs shall include:   

 price for the alienated land plot and characteristics of the real property or land given to 
the owner or land user as a replacement for the alienated one; 

 difference in cost, if the price of the alienated land plot is higher than the price (value) 
of the land provided as a replacement for the alienated one; 

 amount of damages to be reimbursed, including the value of real property taken in 
connection with the alienation of land plot for state needs, in case when such damages 
are caused as a result of compulsory acquisition; 

 term of payment of the cost for the alienated land plot or other real property in connection 
with the alienation of land plot for state needs or transfer of land plot (or other real property) 
given to the owner as a replacement for the one alienated for state needs; 

 composition of the property alienated for state needs; 
 list of people whose rights in respect to the alienated property will be terminated or 

limited; 
 procedure for financing the government expenditures for the acquisition of property for 

state needs (Article 65.6). 

77. The actual transfer of land or other real property alienated for state needs can only take 
place after the land owner or land user gets fair compensation. State registration of the 
termination of the rights of the owner or user and the beginning of the rights of the state on the 
property is subject to submission to the body conducting the state registration of rights to 
immovable property, of a document confirming the payment of compensation (Article 65.9).  
 
78. The value of land plot alienated for state needs, granted for individual housing construction 
or for individual part-time farm (except field plots), on which an individual house is located, is 
defined by the cost of the land, not exceeding its market cost (Article 67.2 and Article   
96 of the Land Code of the RoK)17. The cost of the real property located in the land plot, is 
determined in an amount not exceeding its market cost. The market cost of the land plot or 
other real property is determined by an independent valuator at the time when the land owner 
or land user gets a notification on the upcoming compulsory acquisition of land plot for state 
needs (Article 67.3). In agreement with the land owner or land user, as a replacement for the 
land plot alienated for state needs, another land plot can be granted, by offsetting the costs of 
provided land plot or rights to it in the cost of the alienated land or rights to it on the cadastral 
(estimated) cost (Article 67.6). Reimbursement of the cost for land plot or other real property in 
connection with the alienation of land plot for state needs and losses is subject to 
compensation in full, before the transition to the Republic of Kazakhstan or the administrative 
unit of the right of ownership to such property is carried out (Article 68.1). Reimbursement is 
made from the budget (Article 68.2). Non-cash compensation is allowed by agreement 
between the RoK represented by GoK or the administrative unit represented by the local 
executive authority and owner of the property. The mentioned agreement shall be made in 
writing in the form of the purchase agreement for the land plot or other real property alienated 
for state needs (Article 68.3). Reimbursement is made at a time no later than one month after 
the date of signing the purchase agreement for land plot or other real property in connection 
with the alienation of land plot for state needs or from the date of entering into force of the 
decision of the court (Article 68.4).  
 
 
17 This gap with the ADB policy regarding compensation at replacement rate is addressed in the Kazakhstan 

constitutional provision regarding international treaties. 
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4.1.5 Law on Housing Relations  
 
79. The Law on Housing Relations (№ 94-I, adopted on 16 April 1997, last amendment 
dated 15 June 2015) regulates the issues on provision of housing to the property during the 
demolition of a residential building as a result of involuntary acquisition of land plots for state 
needs. During the demolition of a residential building as a result of the involuntary acquisition 
of land plots for state needs, the owner before the demolition of the house, in accordance with 
his/her preference, is offered a well-maintained place of residence as a property or 
compensation in an amount of the market cost of the house taken. If the cost of the offered 
house is higher than the cost of the one to be demolished, the difference in cost is not charged 
from the owner. If the cost of the house to be demolished is higher than the cost of a place of 
residence offered as a replacement, then the owner is reimbursed in the amount of the cost 
difference (Article 15).  
 
 

4.1.6 Labor Code  
 
80. According to the Labor Code (№ 251-III, adopted on 15 May 2007, last amendment 
dated 15 June 2015), registered employees of enterprises / institutions who are losing their 
jobs as a result of termination of employment agreement by the employer in the event of 
termination of the employer’s activities are entitled to compensation in the amount of average 
salary for one month (Article 157).  
 
 

4.1.7 Standard Land Acquisition Practices and Process  
 
81. Land acquisition for public needs in Kazakhstan is generally implemented in 
accordance with the following procedures:   

 Proposed alignment and estimates of the amount of land to be acquired permanently or 
temporarily; as well as estimated cost of acquisition, rental and restoration of affected 
lands are included in the feasibility study/design; 

 The feasibility study/design is sent to the oblast and rayon government levels for review 
and comments. In the case of republican roads, the feasibility study/design is sent to 
the Committee of Roads in Astana for review; 

 Based on the tentative alignment, registered owners/leaseholders are notified initially 
that their land will be acquired; 

 The detailed design is prepared which firms up the alignment and assessment of land 
acquisition requirements, including detailed maps and individual landholdings to be 
affected, ownership data from the cadastre and estimated compensation for acquisition 
and losses; 

 Once the final alignment is agreed with local officials, the agency that requires the land 
requests the appropriate Akimat(s) to issue a resolution on the land acquisition; 

 The Akimat(s) issue(s) a resolution on the land acquisition and register(s) the resolution 
with the oblast Department of Justice. Owners are officially notified of the extent of land 
acquisition of their properties; 

 The Akimat(s) establish(es) an evaluation commission that includes officials and land 
owners. Inputs are sought from licensed assessors in establishing official 
compensation amounts; 

 Once the official compensation amounts have been established, negotiation between 
government and DPs starts. Signed agreements are again registered with the oblast 
Department of Justice. Based on the agreements, compensation amounts are 
processed and delivered to the displaced persons; 
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 If agreement cannot be reached, the government agency requiring the land has right to 
initiate a court appeal for expropriation after three months from the date of receipt of 
the notification by the owner; 

 Once the court renders a decision, the compensation amount will be transferred to the 
account of the displaced land user. Land cannot be accessed until compensation is 
completed and the title is transferred; 

 Financing for compensation costs is made available, and payments should be conducted 
within one month after the court decision or the signing the land acquisition agreement. 



82. The final design will identify possible locations for work camps, storage and staging 
facilities, borrow pits and other sites for temporary use during construction. Contractors can 
use the information to estimate costs and logistics, but are not required to use the 
recommended sites. Civil works contracts will require the contractors to be responsible for the 
temporary acquisition and reinstatement of all land required outside of the right of way for 
construction camps, offices, borrow pits, materials storage sites, materials processing sites 
and haul roads. The contracts will select the land parcels they require and they will be 
responsible for negotiating agreements with land owners to use the land and extract materials. 
If a contractor fails to obtain an agreement with a landowner, the contractor must select an 
alternative site and negotiate a new agreement. No land can be occupied involuntarily for 
temporary construction purposes. Construction Contractors (CC) are assumed to prefer to rent 
State land, rather than private property, but the choice is theirs. In either case, the 
arrangements must be subject to a written agreement between the CCs and the owner and 
lands are required to be returned to their original state after work is concluded.  
 
 
4.2 ADB’s Provisions on Involuntary Resettlement under the SPS (2009)18 
 
83. The ADB Policy on Involuntary Resettlement is based on the following principles:   

I. Screen the project early on to identify past, present, and future involuntary 
resettlement impacts and risks. Determine the scope of resettlement planning 
through a survey and/or census of displaced persons, including a gender 
analysis, specifically related to resettlement impacts and risks.   

II. Carry out meaningful consultations with DPs, host communities, and concerned 
nongovernment organizations. Inform all DPs of their entitlements and 
resettlement options. Ensure their participation in planning, implementation, and 
monitoring and evaluation of resettlement programs. Pay particular attention to 
the needs of vulnerable groups, especially those below the poverty line, the 
landless, the elderly, women and children, and indigenous peoples, and those 
without legal title to land, and ensure their participation in consultations. 
Establish a grievance redress mechanism to receive and facilitate resolution of 
the affected persons’ concerns. Support the social and cultural institutions of 
DPs and their host population. Where involuntary resettlement impacts and 
risks are highly complex and sensitive, compensation and resettlement 
decisions should be preceded by a social preparation phase.   

III. Improve, or at least restore, the livelihoods of all DPs through (i) land-based 
resettlement strategies when affected livelihoods are land based where possible or 
cash compensation at replacement value for land when the loss of land does not 
undermine livelihoods, (ii) prompt replacement of assets with access to assets of 
equal or higher value, (iii) prompt compensation at full replacement cost   
for assets that cannot be restored, and (iv) additional revenues and services 
through benefit sharing schemes where possible.  

IV. Provide physically and economically displaced persons with needed assistance, 
including the following: (i) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 

 
18 ADB. Safeguard Policy Statement, 2009, Manila 
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production opportunities, integration of resettled persons economically and 
socially into their host communities, and extension of project benefits to host 
communities; (ii) transitional support and development assistance, such as land 
development, credit facilities, training, or employment opportunities; and (iii) 
civic infrastructure and community services, as required.  

V. Improve the standards of living of the displaced poor and other vulnerable 
groups, including women, to at least national minimum standards. In rural areas 
provide them with legal and affordable access to land and resources, and in 
urban areas provide them with appropriate income sources and legal and 
affordable access to adequate housing.   

VI. Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who 
enter into negotiated settlements will maintain the same or better income and 
livelihood status.  

VII. Ensure that DPs without titles to land or any recognizable legal rights to land are 
eligible for resettlement assistance and compensation for loss of non-land 
assets.  

VIII. Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income 
and livelihood restoration strategy, institutional arrangements, monitoring and 
reporting framework, budget, and time-bound implementation schedule.  

IX. Disclose a draft resettlement plan, including documentation of the consultation 
process in a timely manner, before project appraisal, in an accessible place and 
a form and language(s) understandable to affected persons and other 
stakeholders. Disclose the final resettlement plan and its updates to DPs and 
other stakeholders.  

X. Conceive and execute involuntary resettlement as part of a development project or 
program. Include the full costs of resettlement in the presentation of project’s costs 
and benefits. For a project with significant involuntary resettlement impacts, 
consider implementing the involuntary resettlement component of the project as  
a stand-alone operation.  

XI. Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close 
supervision throughout project implementation.  

XII. Monitor and assess resettlement outcomes, their impacts on the standards of living 
of displaced persons, and whether the objectives of the resettlement plan have 
been achieved by taking into account the baseline conditions and the results of 
resettlement monitoring. Disclose monitoring reports. 

 
 
4.3 Comparison of ADB Involuntary Resettlement Safeguards and Kazakhstan’s 
Legislation and Actions to Address the Difference 
 
84. There are a number of differences between the requirements of Kazakhstan legislation 
and the ADB resettlement policy. In particular, ADB’s Resettlement Policy does not consider 
the absence of land rights of DPs as a bar to receive compensation for non-land assets, and 
entitles vulnerable groups to additional support. While ADB Policy specifically focuses improve 
the livelihood of vulnerable DPs, such objective is not sought under national legislation. A 
major difference relates to the compensation of privately-owned land. Under the local 
legislation, compensation is based on the amount paid by the private owner to the state 
(cadastre price) that shall not exceed market value. On the other hand, ADB policy requires 
compensation at full replacement costs.  
 
85. Key differences between ADB Resettlement Policy and RoK legislation are outlined in 
Table 8 below.  
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Table 8. Comparison of RoK Land Acquisition / Resettlement Practice / Policy and ADB SPS 
 

Kazakhstan’s Land Acquisition Practice ADB Safeguard Policy Statement 
Compensation of privately-owned land is based on Compensation of privately-owned land is based 
the amount paid to the state with adjustments on full replacement cost19. 
made based on inflation and could not be more than  
the market cost.  
Compensation for land and non-land assets is only DPs without formal legal rights and claims are 
explicitly provided for titled landowners or entitled to compensation for non-land assets 
leaseholders, who purchased the right to land and (e.g. crop, tree and structure losses). 
leasing from the State. Unregistered land user may  
have six additional months for land registration.  
Objective does not explicitly include restoration of Objective focuses on restoring livelihood and 
livelihood and standards of living. In addition to standards of living for DPs, regardless of tenure 
compensation for lost assets, physically displaced or legal status. Physically displaced persons 
persons losing land are provided with land rental (regardless of their legal status on the land) are 
allowance for 6 months. No requirement for provided with: 
provision of relocation assistance and for exploring i. relocation assistance, secured tenure to 
opportunities for the DPs to benefit from the project. relocation land, better housing at 

 resettlement sites with comparable 
 access to employment and production 
 opportunities, and civic infrastructure and 
 community services as required; 
 ii. transitional support and development 
 assistance, such as land development, 
 credit facilities, training, or employment 
 opportunities; and 
 iii. opportunities to derive appropriate 
 development benefits from the project. 

No provision required for assisting economically Economically displaced persons are provided 
displaced persons other than compensation for with: 
affected assets and lost income from affected i. assistance (i.e. credit facilities, training, 
business (including future losses) and employment opportunities). 

 ii. opportunities to derive appropriate 
 development benefits from the project. 
 iii. compensation for (i) the costs of 
 reestablishing commercial activities 
 elsewhere; (ii) the net income lost during 
 the transition period; and (iii) the costs of 
 transferring and reinstalling plant, 
 machinery, or other equipment. 

No requirement for conducting a census and socio- Socio-economic survey(s) and a census, with 
economic survey appropriate socio-economic baseline data is 

 required to identify all DPs and to assess the 
 project’s socio- economic impacts on them. 

No specific requirements to identify and assist Requires the identification of vulnerable groups 
vulnerable groups and development of targeted measures so that 

 adverse impacts do not fall disproportionately 
 on them and they are not disadvantaged in 
 sharing the benefits and opportunities resulting 
 from development. 

No requirement for LARP preparation and Requires the preparation, approval, disclosure 
approval. No requirement for DP consultation. and monitoring of LARP based on DP 

 consultation and social impact assessment. 
Uses negotiated settlement as an initial approach Encourages acquisition through a negotiated 
to acquiring land without the requirement for third settlement subject to third party validation to 
party validation. If agreement cannot be reached, ensure compensation at replacement costs and 

 
19 Replacement cost is calculated based on the following elements: (i) fair market value; (ii) transaction costs; (iii) 

interest accrued; (iv) transitional and restoration costs; and (v) other applicable payments. (ADB SPS 2009, 
Appendix 2, paragraph 10, page 45  
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Kazakhstan’s Land Acquisition Practice ADB Safeguard Policy Statement 
initiates expropriation procedures conduct of meaningful consultations with DPs. 

 
86. ADB can only finance projects that comply with its Safeguard Policy Statement (2009). If 
gaps exist between ADB’s safeguards requirements and countries’ laws, specific gap-filling 
measures need to be made to ensure that policy and safeguards requirements are achieved. 

 
 
4.4 Actions to Address the Gaps20  
 
87. To bridge the gaps between national legislation and practice and ADB resettlement 
safeguards, the following actions should be implemented for the Aktobe-Makat section of road 
connecting CAREC Corridors 1 and 6:  

 Land acquisition and other involuntary resettlement impacts will be avoided or 
minimized exploring all viable alternative project designs; 

 DPs will be assisted in improving or at least restoring their pre-project standards of living; 
 Compensation at replacement cost for houses and structures will be provided to DPs; 
 Land will be compensated either by provision of replacement plot or in cash at full 

replacement value; 
 DPs without legal rights to land will be compensated for non-land assets; 
 DPs will be assisted to restore their livelihood; 
 DPs who will need to relocate will be provided with transportation allowance, relocation 

allowance, as well as transition allowance; 
 Vulnerable DPs will be provided special allowance; 
 Appropriate redress mechanisms to resolve DPs grievances will be established; 
 Census and socio-economic surveys and consultation with DPs will be conducted; 
 A LARP based on the census and socio-economic surveys, valuation, and DP 

consultation will be prepared and submitted to ADB as a condition for loan appraisal. 
The LARP will be disclosed to DPs in a language and form that is understandable to 
them and posted on the web for general public disclosure; 

 Compensation payments will be initiated only after ADB has approved the LARP; 
 Civil works in project road section will only commence after the LARP implementation 

has been completed, and verified by monitoring. 




4.5 Policy Framework and Entitlements  
 
88. The following groups of DPs are eligible for entitlements under this draft LARP:   

 individuals, households and collective owners of land or facilities who lose their assets 
for state needs; 

 private individuals, households or enterprises whose livelihood comes from 
rented/leased land acquired for state needs or whose livelihood is primarily dependent 
on road users; 

 private and collective owners who cede the use of their assets temporarily during 
construction, or allow material to be removed from their land for construction, but 
whose livelihood sources are not sacrificed; 

 persons who neither own nor rent affected land, but who are using it for economic 
purposes and would suffer some economic impacts if they are prevented from doing so 
in the future; and 

 workers who stand to lose their jobs/income temporarily or permanently as a result of 
the disruption of businesses or operations of affected farms or establishments 

 
 
 
20 The ratification of the Loan Agreement will provide the legal basis for undertaking measures to address the 

gaps in compensation payments and rehabilitation assistance provided in this LARP.  
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89. Compensation eligibility will be limited by a cut-off date (date of issuance of decrees on 
land acquisition for state needs by Akimats of Temir and Baiganin rayons of Aktobe oblast, 
and Akimats of Kzylkoga and Makat rayons of Atyrau oblast). DPs who settle in the affected 
areas after the cut-off date are not eligible for compensation. If such situations occur, such 
DPs will be given reasonable advance notice, requested to vacate premises and dismantle 
affected structures prior to Project implementation. Their dismantled structures materials will 
not be confiscated and they will not pay any fine or suffer any sanction.  

 
90. Table 9 below provides the entitlements for various categories of DPs and degrees of 
impacts related to the Project.  

 
Table 9. Entitlement and Compensation Matrix 

 
Asset  Specifications DPs  Compensation Entitlements 

      

Permanent Loss     
    

Agricultural  Cropped / Owners    Land for land compensation with plots of 
land  cultivated land or   equal value to the plots lost; or 

  pastureland     Cash compensation for affected land plot at 
     full replacement value without deduction for 
     taxes, transaction, registration or transfer 
     costs and other applicable payments. 
     

   Renters    Land for land compensation with plots of 
   long-term/  equal productivity to the plots lost. 
   short term  If  the  land  is  not  available,  consider 
     providing compensation reflecting terms of 
     lease and impact; 
     

   Squatters    Leased plot on State land, with no charges 
   (if any)  for taxes, transaction, registration costs; 
     

  Severe impact: Owners,    Additional cash compensation equivalent to 
  10% or more of leaseholders  one-year gross harvest. 
  their productive of cropped/  Additional  cash  compensation  to  cover 
  assets (income cultivated land  livelihood expended for one month due to 
  generating)   relocation. 

     
Residential and   Owners    Land for land compensation with plots of 
commercial     equal value to the plots lost; or 
land       Cash compensation for affected land plot at 

     full replacement value without deduction for 
     taxes, transaction, registration or transfer 
     costs and other applicable payments. 
      

   Renters  Land for land compensation with a plot 
   long-term/  comparable in value to the lost plot. 
   short term  If  the  land  is  not  available,  consider 
     providing compensation at replacement cost 
     reflecting terms of lease and impact; 
     

   Squatters    A land plot to be provided from the State 
   (if any)  Land Fund for lease (with no charge for 
     taxes, transaction, registration and land 
     legalization) 
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Asset Specifications DPs Compensation Entitlements 
    

Structures Residential Owners of    House for house swap (at the owner option): 
 houses and permanent if replacement is of lower value, cash 
 commercial structures, compensation for the difference; or 
 buildings including    Cash compensation at the current market 
  squatters value for affected structures and other real 
   assets at existing prices at the moment of 
   acquisition with no deduction for 
   depreciation or transaction costs. 
   Compensation will include the value of 
   affected connections to water supply and 
   other public utilities. 
      If immediate accommodation/storage is 
   unavailable, housing/storage rental 
   allowance covering rent for at least 1 month 
   or more if rental requirement period is 
   longer. 
    

 Temporary Owners of    Approved site to relocate structure with the 
 structures temporary/ relevant permissions and access to the road, 
 (kiosks, stalls) movable if required. 
  structures  
    

 Rented Renters with    Rental allowance in accordance with the 
 structures valid rental conditions of the rent agreement but not less 
  contract than cost of rent for 3 months. Refund of the 
   unused portion of the rent or lease fees paid 
   in advance. 
    

Crops Crops affected All DPs    Crop compensation in cash at full market 
  including rate for 1 year gross harvest. 
  squatters  
    

Trees Trees affected All DPs    Cash compensation reflecting income 
  including replacement. Fruit trees value is based on 
  squatters age category and calculated as gross 
   market value of one-year income times the 
   number of years to grow a tree to similar 
   productivity, plus purchase cost of seedlings 
   and starting materials. For wood/timber 
   trees, compensation will be based on the 
   cost of dry wood volume. 
    

Business and Temporary or Business    If permanent business loss, cash 
employment permanent owners compensation equal to one year net income 

 business/ (including (lost profit). 
 employment loss those with no    If temporary business loss, cash 
  formal rights compensation for the period of income loss. 
  on the land)    If permanent employment loss, 3 months 
  and their average registered wages (if not registered, 
  affected based on the official minimum wage in RoK). 
  workers    If temporary employment loss, average 
   registered wage during disruption (if not 
   registered, based on the official minimum 
   wage in RoK). 
   Note: Affected workers will be paid through 
   their employers as per the Labor Code) 
    

Relocation Transport and All persons    Transportation allowance sufficient to cover 
 transitional affected by transport expenses; 
 livelihood costs relocation    Relocation allowance equivalent to monthly 
   rental cost for similar land plots/structures 
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Asset  Specifications DPs  Compensation Entitlements 
      

     multiplied by the number of months needed 
     to rebuild and relocate to new site. 
       Transition allowance to cover their 
     households needs during transition period. 
      

Community     Rehabilitation or replacement of affected 
assets     structures to pre-project function. 

      

Vulnerable   HH below the  Assistance  equivalent  to  minimum  living 
population   poverty line;  wage for 3 months; 
groups   large families  Enrolment in government social assistance 

   having 4 or  program if not yet enrolled; 
   more children  Priority  in  local  employment  for  able 
   below 18  members of vulnerable household. 
   years; HH with   
   disabled   
   members;   
   female headed   
   household; or   
   elderly with no   
   family support   
      

Temporary Loss     
     

Land for  Negotiated Owners  Contractor pays cash compensation at 
construction  between owner (private or  existing local rental rates for duration of 
sites, camps or  and contractor public  temporary use plus income/crop/structure 
temporary     loss due to temporary land use, if any as 
service roads,     provided for in the entitlements for crops, 
etc.     business and structure losses. 

       Land restored to original status at the end of 
     rental. 
       Contractor pays for making land 
     management and legal documents. 
      

   Renters  Contractor pays cash compensation at local 
   long-term/  state rental rates for duration of temporary 
   short term  use plus income/crop/structure loss due to 
     temporary land use, if any as provided for in 
     the entitlements for crops, business and 
     structure losses. 
       Land restored to original status at the end of 
     rental. 
       Contractor pays for making land 
     management and legal documents. 
     Environmental safeguard measures. 
      

 
 
 

91. The entitlements provided in the matrix are further elaborated below:  
 

a. Agricultural land impacts. The household with legal title to agricultural lands will be 
compensated at full replacement value either through (i) cash compensation at 
current market rates of the land (inclusive of fair market value, transaction costs, 
interest accrued, transitional and restoration costs and other applicable payments), 
or (ii) granting of replacement land equal in value/productivity to the plot lost as 
preferred by the owner. Actual transaction taxes/fees will be paid by the GoK or 
waived by the concerned agency. Compensation will also include costs incurred by 
the owner related to land plot development, maintenance, protective measures and 
soil fertility improvement, taking into account the inflation, as well as losses that the 
owner incurred related to early termination of obligations to third parties.  
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Almost all of the agricultural lands in both oblast are used as natural pastureland by 
households and peasant farms that lease these lands from the State. Leaseholders 
(whether long-term or short-term) will be provided with an alternative pastureland 
as they may require for maintaining their livestock. If the land is not available, a 
compensation reflecting terms of lease and impact will be provided. 

 
b. Residual agricultural land impacts. Residual portions of the acquired lands which 

are rendered unusable will be included in the affected land and compensated as 
indicated above subject to the preference of the DP.  

 
The main criterion to determine whether the residual part (plough land or pasture) is 
or is not suitable for its earlier purpose is its economic impracticability based on the 
following: a) small area of the remaining (cut) part; b) difficult access to it (driving of 
agricultural machinery or cattle/animals via highway); c) high cost for plot 
development and insignificant profits that can be obtained from its further use. This 
will be determined by the independent valuator in consultation with the owner or 
long-term leaseholder.  

 
Alternatively, the DP has the option of seeking an alternative plot or of changing the 
intended use of the remaining plot i.e. from agricultural to commercial. Moreover, DPs 
may explore the reorganization and swapping of plots with adjacent owners to improve 
the economic viability of the remaining agricultural lands. EA (CoR) / responsible 
regional level representative of the EA will coordinate with the Aktobe and Atyrau 
oblasts NPTsZem in assisting DPs who opt to change the use of portions of their 
remaining plot or in swapping with adjacent plot owners/leaseholders.  

 
c. Severe impact losses. When 10% or more of a DP’s productive assets (income 

generating) is affected, DP (owners, leaseholders, sharecroppers, and squatters) 
will get an additional allowance for severe impacts equal to the market value of the 
yield for 1 crop year from the acquired land. The amount of the crop is determined 
based on the average yield in the past three years. This amount is on top of the 
compensation the DP will receive for crop losses described in item (f) below.  

 
d. Residential/commercial land. Households and legal entities which own 

commercial lands that will be affected by the Project will be compensated at full 
replacement rate either: (i) in form of land for land with equal characteristics and 
agreed with the owner; or (ii) cash at current market rates free of transaction costs 
and depreciation (inclusive of fair market value, transaction costs, interest accrued, 
transitional and restoration costs and other applicable payments).  

 
e. Buildings, and structures will be compensated in cash at replacement cost free of 

deductions for depreciation, salvaged materials, and transaction costs irrespective 
of the registration status of the affected item. The cost of lost connections to water 
supply and other public utilities will be included in the compensation.  

 
Partial or complete damage to irrigation, drainage and erosion-preventive structures 
(systems) will be determined based on the cost of constructing new facilities or 
rehabilitating existing structures (systems), including the cost of design and survey 
works.  

 
f. Crops. Standing crops on the acquired lands will be compensated at market rates 

for their gross value of 1 year’s harvest losses. Crop compensation will be paid both 
to landowners and tenants based on their agreed sharing scheme.  

 
g. Trees. Trees and/or perennial plants planted by private land users will be paid cash 

compensation reflecting replacement of income derived from the trees and/or perennial 
plants. The economic value of fruit trees and/or productive perennial plants will be 
based on the age category and valued equivalent to one year income times   
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the number of years to grow a tree and/or a perennial plant to similar productivity. 
The cash compensation will also include the price of seedlings and starting 
materials. For wood/timber trees, cash compensation will be based on the price of 
dry wood volume. 

 
h. Businesses. If business is lost permanently, it will be compensated in amount 

equal to 1-year net income (loss of profit). If disruption is temporary, the DP will be 
paid cash compensation for the period of business interruption period based on tax 
declaration or, if unavailable, official monthly minimum salary, taking into account 
compensation for employed workers based on the Labor Code and the specific 
labor agreement/contract between the employer and employee. Losses that the 
owner incurred related to early termination of obligations to third parties, and 
expenses related to business development will also be considered.  

 
i. Employees. Workers whose employment will be disrupted, will be provided with 

indemnity for lost wages for the period of business interruption up to a maximum of 
3 months, based on their registered monthly wages/salaries, or, if unavailable, 
official monthly minimum salary.  

 
j. Relocation assistance and transitional allowance. DP households/owners of 

structures who need to relocate will be provided with (i) transportation allowance or 
transport to help them transport their structures, goods and personal items to a new 
site; (ii) relocation allowance equivalent to monthly rental cost for similar land 
plots/structure multiplied by the number of months needed to rebuild and relocate to 
a new site; (iii) transition allowance to cover their household expenses during the 
transition period. The transition allowance will be computed based on the official 
minimum wage multiplied by the number of months needed for them to rebuild and 
relocate to a new site.  

 
k. Community structures and public utilities will be fully replaced or rehabilitated to 

maintain their pre-project functions.  
 

l. Vulnerable people. Displaced households below the poverty line, large families 
having 4 or more children below 18 years, households with disabled members, 
female headed households, or elderly with no family support will be provided cash 
assistance equivalent to 3 months minimum wage, and will be enlisted in existing 
special programs and other initiatives for socially vulnerable people (i.e. Targeted 
Social Assistance and State social benefits) if not yet enrolled. Able-bodied (and 
qualified, after training if necessary) members of vulnerable households will be 
given priority in project-related jobs.  

 
m. Temporary impacts. In case of temporary land acquisition, compensation will be 

based at local commercial rental rates for the duration of use, plus 
income/crop/structure loss due to temporary land use, if any as provided for in the 
entitlements for crops, business and structure losses. The Project will ensure that 
the land is restored to its original status at the end of the rental period.  

 
92. For unexpected adverse effects during the project implementation, CoR and respective 
Akimats will undertake measures in accordance with the objectives of the LARP to restore the 
socio- economic and living conditions of DPs. Expenses related to re-registration of land plots 
or registration of right of use with respect to new land plots and documentation requirements 
shall be covered by CoR and respective rayon akimats.  
 
 
 
 
 
 
 

43 



CAREC Corridors 1 and 6 Connector Road (Aktobe–Makat) Improvement Project (RRP KAZ 48424) 
 

CHAPTER 5. CONSULTATIONS AND DISCLOSURE 
 
 
5.1 Consultations 
 
93. Public consultations regarding the proposed Project were carried out preliminary during 
design preparation in July 2015. Public consultations were conducted in Aktobe and Atyrau 
oblasts to provide key information on proposed Project with a special focus on LAR impacts 
and issues. Three public consultations were carried out in July 2015, including consultation in 
Shubarkudyk and Karaulkeldy communities (Aktobe oblast) carried out on July 21, 2015 and 
consultation in Sagiz community (Atyrau oblast) that took place on July 22, 2015. Overall, 
more than 130 participants attended three public consultations, including representatives from 
state entities, owners/users of lands/property and businesses located nearby the project road, 
and civil society (scans of registration lists are provided in the Annex E and photographs are 
available in the Annex F). The information brochure summarizing the LAR approaches was 
developed and distributed during the public consultations. The CoR, JSC «NC KazAutoZhol», 
Akimat representatives and PPTA resettlement / social development consultants also took part 
in consultations.  
 
94. The representatives of regional branches of JSC «NC KazAutoZhol» delivered a 
presentation on engineering and technical details of the proposed road reconstruction and 
provided information on preliminary design solutions related to road section located in 
respective oblast. Further on the presentation on presentation on land acquisition and 
resettlement approaches has been provided, including information of on relevant legislation 
and approaches, details of entitlements and compensation, grievance redress mechanism, 
roles and responsibilities of entities involved in LAR activities, as well as ongoing LAR 
activities and next steps.  
 
95. Attendees actively participated in the discussion. Questions and comments revolved 
around details of the project activities, including schedule of construction activities, 
opportunities for jobs, information on the process of land acquisition, etc. Representatives of 
regional branches of JSC «NC KazAutoZhol» and PPTA resettlement / social development 
consultants responded to the questions and provided clarifications.  
 
96. In addition to public consultations, separate meetings were carried out by PPTA 
resettlement / social development consultants with representatives of relevant Akimats and 
other state entities, as well as discussions were held with heads of peasant farms and 
representative of roadside business.  
 
Table 10. Summary Consultation Matrix 
 

Date Location Participants Key Issues Discussed 
    

21 July 2015 Shubarkudyk Representatives of the Presentation of preliminary design 
 community, JSC «NC KazAutoZhol», information on the road section. 
 Temir rayon of Akimat of Temir rayon, Presentation and discussion of land 
 Aktobe oblast PPTA resettlement / social acquisition and resettlement approaches 
  development consultants, and issues, ADB resettlement 
  public requirements, entitlements for 
   compensation, grievance procedures, 
   data collection and other LAR processes, 
   monitoring activities. 

21 July 2015 Karaulkeldy Representatives of the Presentation of preliminary design 
 community, JSC «NC KazAutoZhol», information on the road section. 
 Baiganin rayon Akimat of Baiganin rayon, Presentation and discussion of land 
 of Aktobe oblast PPTA resettlement / social acquisition and resettlement approaches 
  development consultants, and issues, ADB resettlement 
  public requirements, entitlements for 
   compensation, grievance procedures, 
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Date Location Participants Key Issues Discussed 
    

   data collection and other LAR processes, 
   monitoring activities. 

22 July 2015 Sagiz Representatives of the Presentation of preliminary design 
 community, JSC «NC KazAutoZhol», information on the road section. 
 Kzylkoga rayon Akimat of Kzylkoga rayon, Presentation and discussion of land 
 of Atyrau oblast Akimat of Sagiz acquisition and resettlement approaches 
  community, PPTA and issues, ADB resettlement 
  resettlement / social requirements, entitlements for 
  development consultants, compensation, grievance procedures, 
  public data collection and other LAR processes, 
   monitoring activities. 
 
 
5.2 Disclosure of information 
 
97. Public information brochure that summarized LAR approaches was prepared in 
English, Russian and Kazakh languages and distributed during consultations and discussions 
(brochure is presented in Annex D).  
 
98. The LARP document will be translated into the Russian and Kazakh languages and 
presented to DPs as well as disclosed on the website of the Committee of Roads. Copies of 
the LARP will be distributed to the JSC “NC KazAutoZhol”, Akimats of Aktobe and Atyrau 
Oblasts, Akimats of Temir and Baiganin rayons of Aktobe oblast, and Akimats of Kzylkoga and 
Makat rayons of Atyrau oblast, Akimats of Shubarkudyk, Karaulkeldy, Sagiz, Mukur 
communities, etc. The DPs can approach any of the above akimats and obtain copies of 
LARP. In addition public consultations will be arranged and carried out in every affected 
community to inform the population on project details, as well as explain details on 
entitlements and compensation, grievance redress, LAR related processes to DPs. The LARP 
in English will likewise be submitted for uploading to the ADB website.  
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CHAPTER 6. GRIEVANCE REDRESS MECHANISM 
 
 
99. Complaints consideration procedures aim to provide an effective and systematic 
mechanism for the Project in responding to queries, feedbacks and complaints from affected 
persons, other key stakeholders and the general public. 
 
 
6.1 Levels and Procedure for Grievance Redress 
 
100. The Grievance Redress Mechanism (GRM) is available to people living or working in 
the areas impacted by the project activities. Any person impacted by or concerned about the 
project activities has the right to participate in the GRM, should have the easy access to it, and 
be encouraged to use it. The proposed GRM does not replace the public mechanisms of 
complaint and conflict resolution envisaged by the legal system of the RoK, but attempts to 
minimize use of it to the extent possible.  
 
101. Overall responsibility for timely implementation of GRM lies with the CoR and JSC «NC 
KazAutoZhol» supported by teams of consultants, such as Project Management Consultant 
(PMC), Construction Supervision Consultants (CSC) involved in managing and supervising the 
civil works and other activities under the investment program, while Construction Contractors 
(CC) undertake the actual civil works. Relevant oblast, rayon and community Akimats, who are 
mandated by law to perform grievance redress related tasks, and mediators / non-
governmental organizations (NGO), who are involved in facilitating amicable resolution of 
grievances are also included in GRM.  
 
102. This GRM envisages two levels of grievance resolution for the road sector projects 
implemented under the supervision of the CoR: Grievance Redress Committees (GRC) at 
regional (oblast) and central (Astana) levels in accordance with the Guideline on Grievance 
Redress Mechanism on Environment and Social Safeguards for Road Sector Projects 
approved by the CoR in August 2014 (GRM Guideline). GRCs are usually composed of 
members nominated from CoR, Akimats, JSC «NC KazAutoZhol», PMCs, CSCs, CCs. GRCs 
at regional and central levels are chaired by the Heads responsible for the overall operation of 
GRM and its efficient and timely implementation, while the Coordinators are responsible for 
involving the relevant parties and coordinating the works of GRCs at regional/central levels.  
 

6.1.1 GRM: Regional (Oblast) Level  
 
103. At the first stage, the resolution of grievance will be attempted through GRC at regional 
level through the following steps.  
 
104. Grievance registration: complainants or concerned individuals can visit, call or send a 
letter or e-mail or fax to community Akimat, grievance focal point at CCs and PMC, GRC 
Coordinator at JSC «NC KazAutoZhol» regional branch. Receipt of grievances lodged in 
person, via phone, through a letter or e-mail or fax will be acknowledged. GRC at the regional 
level also considers the anonymous complaints, in case the complainant refuses to provide 
contact details or no contact information is available in the grievance received by e-mail / mail / 
fax. Grievances will be recorded in a standard format, provided in the Annex G.  
 
105. Grievance processing: Queries and complaints that are clarified and resolved at the intake 
point are closed immediately. Cases requiring further assessment and action are considered by the 
GRC at regional level. The GRC at regional level: (i) holds meetings on bi-monthly basis, however 
special ad hoc meetings can be arranged, as needed; and (ii) discusses the grievance case within 
ten working days and recommend its settlement to parties. GRC Coordinator at regional level 
circulates relevant information among the members of GRC,  
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prepares Minutes of GRC meeting and progress reports, and ensures that actions and 
decisions are properly documented. 
 
106. Feedback provision: Receipt of grievances lodged in person or via phone will be 
acknowledged immediately. Receipt of grievances received through a letter or e-mail or 
acknowledged through a letter / e-mail / fax within 3 working days upon receipt by GRC 
coordinator at regional level. In case the grievance is not related to project activities or impacts 
generated due to the project implementation and cannot be considered under this GRM 
Guideline, the feedback will be provided to the complaining party specifying to which entity 
(community / rayon / oblast level Akimat, as relevant) it has been forwarded.  
 
107. If grievance was resolved at regional level, the complaining party will be informed of the 
outcome. If grievance was not resolved at the regional level and was passed to the GRC at the 
central level for consideration and resolution, appropriate information will be provided to the 
complaining party, including the date when the case was passed to GRC at the central level 
and the date by which the outcome at the central level is expected.  
 
108. In case of anonymous complaints, the printed response will be posted at the 
information board of the JSC «NC KazAutoZhol»’s respective regional branch, as well as at 
the information board of the relevant Akimat, so as the complaining party can approach and 
review the feedback.  
 

6.1.2 GRM: Central Level  
 
109. Following unsuccessful consideration of grievance by GRC at the regional level, 
complaint resolution will be attempted at a central level through following steps.  
 
110. Grievance processing: If grievance cannot be resolved by the GRC at the regional level, it 
will be forwarded for consideration by the GRC at the central level, including all relevant 
documents. The GRC at central level: (i) holds meetings on monthly basis, however special ad hoc 
meetings can be arranged, as needed; and (ii) discusses the grievance case within twenty working 
days and recommend its settlement to parties. GRC Coordinator at central level circulates relevant 
information among the members of GRC, prepares Minutes of GRC meeting and progress reports, 
and ensures that actions and decisions are properly documented.  
 
111. Feedback provision: If the grievance was resolved, the complaining party will be 
informed on the outcome of grievance resolution. If grievance was not resolved by the GRC at 
central level, appropriate information will be provided to the complaining party, including 
details why the case was not resolved, as well as recommendation to seek for resolution 
through the RoK legal system.  
 
112. For anonymous grievances or in cases when the complainant refused to provide 
contact details, the information on status of grievance redress and outcomes of resolution 
process will be posted on the information boards of relevant regional branch of JSC «NC 
KazAutoZhol» and relevant community / rayon / oblast Akimats.  
 

6.1.3 GRM: Legal System  
 
113. If after the intervention and assistance from the GRCs at both regional and central 
levels, no solution has been reached, and if the grievance redress system fails to satisfy the 
complaining parties, the case will be referred to the court for resolution in accordance with the 
RoK legislation.  
 
114. In the meantime, it should also be emphasized that the GRM Guideline does not limit 
the right of the complaining party to submit the case to the court of law in the first stage of 
grievance process.  
 

47 



CAREC Corridors 1 and 6 Connector Road (Aktobe–Makat) Improvement Project (RRP KAZ 48424) 
 
 
 
 
 
 
6.2 Grievance Focal Points 
 
115. DPs or other concerned individuals may visit, call or send a letter or fax to GRC at the 
regional level for Aktobe and Atyrau Oblasts. 
 

GRC Contact Details in Aktobe Oblast (Regional Level): 
 

Aktobe regional branch of JSC «NC KazAutoZhol» 
Address: 89 Maresyev str., Aktobe 
Phone: 8 (7132) 55-50-15, 54-76-29, 54-98-838 
Fax: 8 (7132) 54-65-71 
E-mail: а.muhanbetkaliev@kazautozhol.kz 

 
Akimat of Aktobe Oblast 
Address: 40 Abylkhayir khan ave., Aktobe 
Phone: 8 (7132) 56-77-82 
E-mail: info@akto.kz 

 
Akimat of Bayganin Rayon 
Address: 36 Konaev str., Karaulkeldy community, Bayganin Rayon 
Phone: (8-71345) 2-28-74 
E-mail: baiganin@akto.kz 

 
Akimat of Temir Rayon 
Address: Zheltoksan str., Shubarkudyk community, Temir Rayon 
Phone: (8-71346) 2-24-95 
E-mail: temir@akto.kz 

 
 

GRC Contact Details in Atyrau Oblast (Regional Level): 
 

Atyrau regional branch of JSC «NC KazAutoZhol» 
Address: 5 Isatay str., Atyrau 
Phone: 8 (7122) 29-06-77, 29-06-75 
Fax: 8 (7122) 29-01-49 
E-mail: a.dyusenov_atrfil@mail.ru 

 
Akimat of Atyrau Oblast 
Address: 77 Ayteke Bi str., Atyrau 
Phone: 8 (7122) 354-092 
E-mail: atyrau_akimat@global.kz 

 
Akimat of Kzylkoga Rayon 
Address: 4 Abay str., Miyaly community, Kzylkoga Rayon 
Phone: (8-71238) 2-13-37 
E-mail: kizilkoga_akimat@mail.ru 

 
Akimat of Makat Rayon 
Address: 1 Tsentralnaya square, Makat community, Makat Rayon 
Phone: (8-71239) 3-03-99 
E-mail: makatorg@mail.ru 
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116. At the Central GRC the key persons are:  
 

 Head of GRC: Kalymov E. - Head of Department of Investment Projects Implementation; 
 Coordinator of GRC: Akhmetov B. - Leading Specialist of Department of Investment 

Projects Implementation; 
 Coordinator of GRC: Ibrayeva D. - Leading Specialist of Department of Projects 

Preparation. 


GRC Contact Details (Central Level): 


Address: 32/1 Kabanbay Batyr ave., Astana, 010000, 
Kazakhstan Committee of Roads, 
Ministry of Investments and Development of the Republic of 

Kazakhstan Tel: +8 (7172) 75-46-41 
E-mail: a.karymbaeva@mid.gov.kz 

 
 
6.3 Disclosure of the Grievance Process 
 
117. The complaints resolution process for this LARP was and will continue to be 
disseminated through information brochures and posted to the community / rayon / oblast 
Akimats and the EA (or regional level representative of the EA). Grievance redress 
mechanism will also be presented during the public consultations and informal meetings at 
Project area during preparation of final LARP, during its implementation and later during civil 
works. The information of grievance resolution will be summarized in EA/CoR progress reports 
to be submitted to ADB. 
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CHAPTER 7. COMPENSATION, RELOCATION, AND INCOME RESTORATION 
 
 
7.1 Compensation for Leased Lands 
 
118. The proposed project affects lands leased on both short-term and long-term agreements. 
Both short-term and long-term leased lands are used for agricultural purposes. According to 
the Entitlement and Compensation Matrix, preference should be given for land-for-land 
compensation with plots of equal productivity to the plots lost. In the meantime if the land is not 
available the provision of compensation reflecting terms of lease and impacts shall be made. 
According to the discussions with respective Akimats there are land plots of equal productivity 
available to be provided to the DPs. In the meantime, to facilitate LARP finalization, further 
negotiations and LARP implementation, the assessment of compensation for affected parts of 
the leased land plots was made by the independent licensed valuator involved by the CoR. 
Table 11 below provides the summary information on leased land plots and estimated 
compensation. 
 
Table 11. Preliminary valuation of affected leased lands 
 
Purpose of leased Unit cost per ha, KZT Area acquired, in ha Calculated compensation, 

land plot use   in KZT 
    

Short-term lease    
    

Agricultural 25 13.80 345.00 
    

Long-term lease    
    

Agricultural 25 138.24 3456.00 
    

Total  152.04 3,801.00 
    

 
 
7.2 Compensation for trees and plants 
 
119. Compensation to users of affected agricultural lands also includes compensation for 
perennial plants. Based on the assumptions made by valuators while assessing impact of the 
proposed project the estimated amount of agropyron perennial plants was defined. It was 
assumed that all the leased land plots affected by the Project have wild agropyron plant 
naturally growing on them. Table 12 below shows the computation of compensation for 
agropyron plants growing on 11 land plots leased by 11 legal entities. 
 
Table 12. Estimated valuation of affected perennial plants 
 

Perennial plant Unit cost per ha, KZT Area acquired, in ha Calculated compensation, 
   in KZT 
    

Wild Agropyron 1,300.00 152.04 197,652.00 
    

Total 1,300.00 152.04 197,652.00 
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CHAPTER 8. INSTITUTIONAL FRAMEWORK 
 
120. The preparation, implementation, monitoring and evaluation of LARP require adequate 
organizational and institutional support. This section describes the tasks of various units in 
LAR-related activities. 
 
 
8.1 Committee of Roads 
 
121. EA/CoR through the respective Akimats supported by JSC «NC KazAutoZhol» has the 
overall responsibility for LARP preparation, implementation, financing, reporting and 
evaluation. The CoR will: (a) appraise and approve the LARP prior to submitting to ADB; (b) 
make decisions related to the land acquisition and compensation of affected people; (c) steer 
government units and Akimats involved in land acquisition, plot allocation and complaint 
handling/grievance resolution; (d) ensure that sufficient budget is provided for compensation, 
support and resettlement activities; (e) ensure compliance of land acquisition and resettlement 
activities with the approved LARP; and (f) engage consultant(s) to conduct of LARP 
monitoring/evaluation activities.  
 
122. The CoR is also responsible for ensuring cross-agency coordination and liaison with 
relevant state agencies involved in implementation of all LAR tasks, making high-level 
decisions, including resolving DP grievances and facilitating court processes. With regard to 
grievance redress, the CoR will be responsible for establishing and ensuring the operation of 
the Grievance Redress Committee(s). The CoR is responsible for safeguards implementation 
and compliance with the loan agreement and all relevant safeguard documents. The 
safeguard specialist of the CoR will be responsible for supervision and monitoring of land 
acquisition and resettlement relatd issues, including LARP preparation and implementation.  
 
 
8.2 JSC «NC KazAutoZhol» 
 
123. Day-to-day coordination of implementation of LAR activities will be the responsibility of 
the JSC «NC KazAutoZhol». A focal point on LAR issues within the JSC «NC KazAutoZhol» 
will be responsible to provide support and coordinate the preparation and implementation of 
the final LARP for the Project. This focal point shall report to the Director of the JSC «NC 
KazAutoZhol» and his/her duties will include but not limited with the following:   

 Provide support during census, socio-economic survey of the DPs and valuation of the 
land / property to be taken; 

 Coordinate with the appropriate state agencies to provide all needed documentation 
and data required for LARP preparation and finalization; 

 Follow up and provide support to respective Akimats during drafting and adoption of the 
decree on land/property acquisition for project purposes; 

 Follow up and provide support to respective Akimats during notification of DPs on 
upcoming land/property acquisition, further negotiation and signing of agreements; 

 Coordinate activities of the Grievance Redress Committees established at regional 
level, ensure their proper function and reporting; 

 Follow up with receiving, recording, resolving and reporting of grievances related to 
land acquisition process and other aspects of the Project; 

 Provide support during monitoring activities. 

124. JSC «NC KazAutoZhol» will also be supported by PMC and CSC, which will have the 
necessary specialists to handle LAR and environmental issues related to the project.  
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8.3 Akimats 
 
125. Although CoR / JSC «NC KazAutoZhol» will take the role in coordinating implementation 
of the LARP, the Akimats of Temir and Baiganin rayons of Aktobe oblast, and Akimats of 
Kzylkoga and Makat rayons of Atyrau oblast play central roles in DPs consultation, issuance of 
decrees, grievance resolution and in the provision of alternative land leases for long-term 
leaseholders, allocation of LAR budgets and paying the compensation. Akimats issue the 
decrees on land acquisition for state needs as well as are in charge of initiation of the LAR 
process and informing of the DPs. Akimat also coordinate the works on valuation in case of 
assets and/or business loss. Akimats will also cover expenses related to re-registration of land 
plots from local/rayon budgets, as well as associated administrative and bank operation 
related costs. In particular the functions of Akimats with respect to LAR activities will be 
coordinated by the focal point on LAR issues and will include but not limited with the following:  

 Maintain regular coordination and communication with relevant state agencies at the 
Aktobe and Atyrau oblasts (e.g. NPTsZem, Justice Department), and respective 
Akimats; 

 Follow up with drafting and adoption of the decree on land/property acquisition for 
project purposes; 

 Follow up with notification of DPs on upcoming land/property acquisition; 
 Provide support during census, socio-economic survey of the DPs and valuation of the 

land / property to be taken; 
 Prepare documents for negotiation of compensation with the DPs; 
 Prepare documents for formalizing agreements with DPs and processing of 

compensation payments; 
 Disclose the LARP and the information brochures; 
 Plan and manage LARP implementation and the distribution of compensation; 
 Facilitate the work of project consultants; 
 Follow up with expropriation cases; 
 Facilitate conduct of field surveys, and re-registration of the remaining portions of the 

DPs land plots; 
 Coordinate with the appropriate state agencies to provide all needed documentation 

and ensure prompt allocation of LAR budgets to the DPs; 
 Assist in receiving, recording, resolving and reporting of grievances related to land 

acquisition process and other aspects of the Project; 
 Assist in facilitating discussions and agreements among DPs and other adjacent land 

users for land swapping and land reconsolidation; 
 Assist DPs who may wish to reclassify the remaining portions of their plots that are no 

longer viable for continued agricultural activities; 
 Facilitate the conduct of field surveys, and re-registration of the remaining portions of 

the DPs lands; 
 Monitor/supervise the temporary land acquisitions done by contractors engaged for the 

Project; 
 Provide support during monitoring activities. 





8.4 Project Management Consultant  
 
126. The PMC will assist the JSC «NC KazAutoZhol» in carrying out the duties related to 
finalization, implementation, supervision, monitoring and evaluation of LAR activities. PMC 
staff will include a full time national specialist to be responsible for LAR tasks and monitoring 
activities. In addition, a person responsible for community liaison and a grievance redress can 
be involved by PMC, if needed, to ensure communication with DPs and stakeholders, as well 
as grievance resolution. In particular, the PMC's assistance to CoR will include but not limited 
with the following: 
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 Ensure that Akimats have properly implemented the LARP before construction starts, 
ensure that CCs take full responsibility for implementing the LAR activities related with 
temporary impacts during the civil works; 

 Implement immediate remediation for any non-compliance with the LARP; 
 Provide support during monitoring activities; 
 Provide advice to JSC «NC KazAutoZhol», regional level representative of the EA/CoR 

and CoR on LAR issues and grievance redress; 
 Provide appropriate reporting on LAR. 





8.5 Construction Supervision Consultant  
 
127. The CSC will support EA/CoR, JSC «NC KazAutoZhol», regional level representative of 
the EA/CoR and will coordinate with the PMC to ensure that all the LAR activities and fully 
completed prior to the commencement of civil works. The CSC will also ensure that CCs 
properly undertook all necessary measures in case of any temporary land acquisition and 
provide details in the monthly progress reports. The CSC will be responsible for 
implementation of LAR internal monitoring and preparation of internal monitoring reports. The 
CSC will participate in grievance redress during project implementation. One of the main 
responsibilities of the CSC will include provision of guidance and monitoring of Contractors’ 
compliance with stipulated measures to mitigate, enhance for social and environmental 
impacts related to implementation of the Project. CSC staff will include a full time national 
specialist to be responsible for LAR tasks and monitoring activities. 
 
 
8.6 Other Agencies and Institutions 
 
128. Several other institutions will take part in the preparation and implementation of LAR 
activities. These are:  

 GoK will participate in financing the compensation for land / property acquisition and 
resettlement. On behalf of the GoK the Ministry of Finance will also sign the loan 
agreement with ADB for this project; 

 Local Courts. The court system will be involved in LAR process in case the agreement is 
not reached between GRC and the owner/user of the affected land plot / property. The RoK 
court system has a pyramidal hierarchy and includes (i) district (rayon) courts; (ii) regional 
courts; and (iii) Supreme court of the RoK. Meantime the trial process has the following 
steps: (i) Court of First Instance; (ii) Appeal Court; (iii) Cassation Court; and 
(iv) Supreme Court. In case of expropriation issues Akimats shall rely on the court system, 
which based on due legal process will review the expropriation cases, carry out a hearing 
and decide whether the land / property can be expropriated and at what price;   

 Independent Valuators. These will be accredited / licensed private firms hired by 
Akimats / design consultants / CoR / JSC «NC KazAutoZhol» to evaluate the affected 
assets subject to acquisition / expropriation. 





8.7 ADB  
 
129. Besides carrying out the periodic supervision of the Project, ADB will review LARP and 
clear contract awards signing and initiation of civil works, and reviews LAR monitoring 
progress and results.  
 
130. During inception activities ADB will arrange a capacity building activities, such as 
provision of intensive training and orientation on safeguards, including LAR related topics with 
participation of EA/CoR, JSC «NC KazAutoZhol», relevant Akimats, design consultants, CSC 
and CC to ensure awareness and proper understanding of ADB requirements and further 
implementation of project LAR activities in compliance with LARP provisions and ADB SPS   
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requirements. These trainings shall take place before finalization of the detailed design to 
ensure that all the relevant LARP related issues are taken into consideration during finalization 
of detailed design, as well as later before implementation of the final LARP to ensure tht all 
relevant parties involced in LARP implementation clearly understand steps of implementation 
process and respective responsibilities. 
 
131. Figure 3 below, shows the LAR implementation arrangements and relations among 
various stakeholder agencies involved in the LAR activities for the Project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 3. LARP Implementation Arrangements 
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CHAPTER 9. RESETTLEMENT BUDGET AND FINANCING 
 
 
132. The GoK / Akimats of Temir and Baiganin rayons of Aktobe oblast, and Akimats of 
Kzylkoga and Makat rayons of Atyrau oblast are responsible for all land acquisition costs 
associated with the implementation of the LARP. A budget of approximately KZT 2,016,798.03 
(USD 10,782.13) will be allocated for all LARP implementation activities for the Project21. This 
includes the cost for compensation of losses, re-registration of remaining land plots, 
registration on new land plots, as well as all associated administrative and bank operation 
related costs. The budget breakdown is shown in Table 13. 
 
Table 13. Land acquisition and resettlement budget 
 
 Particulars/Items Number of Quantity Estimated Estimated 

 

  DPs  Budget (KZT) Budget (USD)  

     

       

1 Compensation for leased lands 11 LE 152.04 ha 3,801.00 20.32 
 

      
 

2 Compensation for perennial plants 11 LE 152.04 ha (covered 197,652.00 1,056.68 
 

 (152.04 ha on 11 plots)  by wild agropyron   
 

   plant)   
 

       

3 Registration of DPs new land plots 11 LE 51 units (assuming 1,632,000.00 8,724.94 
 

 or re-registration of existing land  some of the land   
 

 plots, notary verification and  plots might be split in   
 

 registration of new/revised lease  parts, as well as re-   
 

 agreements, bank account  registration of state   
 

 opening and bank related charges  owned plots)   
 

       

Total   1,833,453.00 9,801.94 
 

    
 

     
 

Contingencies (10%)   183,345.30 980.19 
 

      

Total + Contingencies   2,016,798.03 10,782.13 
 

       

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
21 It shall be noted that the budget provided in the draft LARP is tentative and will be precisely defined during the 

preparation of the final LARP.  
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CHAPTER 10. IMPLEMENTATION SCHEDULE 
 
 
10.1 General 
 
133. The time for implementation of resettlement plan is scheduled as per the overall Project 
preparation and implementation The tentative schedule for LARP finalization and 
implementation provided below is subject to modification depending on the progress of the 
Project activities, including preparation of final design. CoR and respective Akimats will ensure 
proper implementation of LAR activities.  
 
134. Final design for the project road is expected to be available by end of September 2015, 
while CC for the civil works is expected to mobilize in March-April 2016. The LARP needs to 
be fully implemented and evaluated by the end of 2015. In best case scenario implementation 
is expected to take about 2 months from the after issuance of the decrees on land acquisition 
for state needs, including finalization of LARP, its approval, negotiation, compensation 
payments, re-registration / registration of plots and monitoring. However if there are court 
processes, implementation of LARP for such DPs may take up to one year.  
 
 
10.2 LARP Preparation Phase 
 
135. This draft LARP is prepared under the PPTA for CAREC Corridors 1 and 6 Connector 
Road (Aktobe-Makat) Improvement Project. DPs and affected assets were identified based on 
preliminary information made available by design consultants «Gazdorproject» LLP and 
«Kustanaidorproject» LLP. The final design is expected to be available in autumn of 2015 and 
the final impacts will be precisely defined based on that. Based on the final design and 
identified impacts, and Land Use Plan will be developed by the NPTsZem for Aktobe and 
Atyrau oblasts in close collaboration with CoR, and the Akimats of Temir and Baiganin rayons 
of Aktobe oblast, and Akimats of Kzylkoga and Makat rayons of Atyrau oblast will issue 
decrees on land acquisition for state needs, and final LARP will be developed. Upon the 
approval, the final LARP should be disclosed. 
 
 
10.3 LARP Implementation Phase 
 
136. Upon the approval of the final LARP, all the arrangements for fixing the compensation 
and the disbursement have to be done. Akimats will be responsible for LARP implementation 
with support from CoR and JSC «NC KazAutoZhol». Internal monitoring will be the 
responsibility of CSC (or if not engaged yet, the PMC or JSC «NC KazAutoZhol») and will start 
early during the Project when implementation of final LARP starts and will continue till the 
completion of the Project.  
 
137. Table 14 shows the activities involved in the LARP preparation, finalization and 
implementation and the agencies/units involved.  
 
Table 14. LARP preparation, finalization and implementation process 
 

No. Work Description Responsible Agency 
   

A. LARP Preparation  
   

A1 Akimats’ decrees and notification of DPs Akimats of Temir and Baiganin 
  rayons of Aktobe oblast, and 
  Akimats of Kzylkoga and Makat 
  rayons of Atyrau oblast 
   

A2 Detailed surveys (census, socio-economic survey and PPTA resettlement / social 
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No. Work Description Responsible Agency 
   

 valuation, as needed) development consultants, design 
  consultants, CoR, Akimats, 
  independent licensed valuators 
   

A3 Public consultations CoR, Akimats, JSC “NC 
  KazAutoZhol”, PPTA resettlement / 
  social development consultants 
   

A4 Final LARP drafting PPTA resettlement / social 
  development consultants (with 
  support of design consultants, CoR, 
  Akimats, JSC “NC KazAutoZhol”) 
   

A5 Final LARP review / approval / disclosure CoR / ADB 
   

A6 No objection to signing of civil works contract ADB 
   

B. LARP Implementation  
   

B1 Signing of agreements Akimats of Temir and Baiganin 
  rayons of Aktobe oblast, and 
  Akimats of Kzylkoga and Makat 
  rayons of Atyrau oblast / CoR 
   

B2 Registration of new plots / re-registration of plots Akimats of Temir and Baiganin 
  rayons of Aktobe oblast, and 
  Akimats of Kzylkoga and Makat 
  rayons of Atyrau oblast 
   

B3 Monitoring SCS / PMC / CoR 
   

B4 Issuance of Notice to Proceed for civil works is issued ADB 
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

57 



CAREC Corridors 1 and 6 Connector Road (Aktobe–Makat) Improvement Project (RRP KAZ 48424) 
 

Table 15. Schedule for LARP Implementation 
 
 
   2015      2016    
Milestones/Activities             

 Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun K 
            

A. Final LARP Preparation, Approval and            
Disclosure            
 
A1. Final LARP drafting 
 
A2.Detailed surveys (census, socio-
economic survey, valuation) 
 
А3. Final LARP review / approval / disclosure 

 
A4. Signing of civil works contract 
 
B. Final LARP implementation 
 
В1. Signing of agreements 
 
B2. Registration of new plots / re-registration 
of plots 
 
B3. Monitoring 
 
B4. Issuance of Notice to Proceed for civil works 
 
Start of civil works 
 
Compensation of temporary impacts during 
civil works 
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CHAPTER 11. MONITORING AND EVALUATION 
 
 
138. The LARP implementation will be subject to monitoring. Results of the monitoring will 
be used as basis for issuance of Notice-To-Proceed (NTP) to the CC(s) in project road 
sections with LAR impacts.  
 
139. The primary objective of monitoring is to identify as early as possible progress on LARP 
implementation achieved and the cause(s) of constraints so that arrangements in LARP 
implementation can be adjusted. Monitoring is important because LARP implementation is 
often the critical path for any project where civil works are involved, due to issues on land 
acquisition, compensation and resettlement that may cause delay in civil works. The early 
identification of the causes of delay will enable the CoR (with support from individual 
consultants), JSC «NC KazAutoZhol», Akimats, PMC and CSC to prepare the mitigating 
measures during LARP implementation. For the project the mechanisms of internal monitoring 
by CSC in collaboration with PMC and CoR will be used.  
 
 
140. All activities in LAR are time bounded. CC and CSC will routinely perform internal 
monitoring of LAR activities with results to be reported to CoR and ADB every six months, but 
may be requested quarterly depending on scale and significance of impacts. Related 
information will be collected from the field to assess the monthly progress and results of 
implementation, and to adjust the work program, when necessary. Indicators subject for 
integrated internal monitoring will be those related to process and immediate outputs and 
results, such as the following: (i) disclosure, information campaign and consultations with DPs 
and stakeholders; (ii) payments of compensation on lands and affected assets; (iii) provision of 
alternative land leases; (iv) re-registration / registration of plots; and (v) restoration of living 
standards.  
 
141. The preceding indicators will be monitored monthly by applying the following 
approaches: (a) review of DMS for all DPs; (b) consultations and informal interviews with DPs;   
(c) in-depth case studies; (d) sample survey of DPs; (e) key informant interviews; and (f) public 
meetings with people in the villages traversed by the Project road.  
 
142. In case of significant resettlement impacts or any unanticipated impacts, the corrective 
action plan should be prepared approved and disclosed before the EA/CoR can proceed with 
implementation of the specific project components for which LAR impacts were identified.  
 
143. Monitoring will be carried out during LARP implementation and will be concluded after 
the LARP is fully implemented, which will be the basis for MID’s request to ADB for its “no-
objection” for the award of civil works contract.  
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ANNEXES 
 
ANNEX A. LIST OF DISPLACED PERSONS AND AFFECTED LAND PLOTS / PROPERTY 
 
 

No Displaced Person Location of Purpose of Land use Total area Area of the Market cost of Compensation 
DP  leased land land use right of the land affected part of the affected land for agropyron, 

  plot   plot (ha) the land plot (ha) plot, KZT KZT 
         

1 Zhuldyz peasant farm Temir rayon Agricultural, Lease for 1820.00 0.80 20.00 1,040 
   pasture 49 years     
         

2 Kukzhan M. peasant farm Baiganin rayon Agricultural, Lease for 1000.00 6.37 159.35 8,284 
   pasture 49 years     
         

3 Edilbay-Baiganin LLP Baiganin rayon Agricultural, Lease for 3000.00 26.37 659.35 34,286 
   pasture 49 years     
         

4 Sayak peasant farm Baiganin rayon Agricultural, Lease for 560.00 6.82 170.50 8,866 
   pasture 49 years     
         

5 Kosbol peasant farm Baiganin rayon Agricultural, Lease for 1300.00 14.07 351.70 18,288 
   pasture 49 years     
         

6 Akanseri peasant farm Baiganin rayon Agricultural, Lease for 1000.00 16.46 411.50 21,398 
   pasture 49 years     
         

7 Nurlybek peasant farm Baiganin rayon Agricultural, Lease for 1000.00 13.80 345.00 17,940 
   pasture 5 years     
         

8 Tilektes peasant farm Baiganin rayon Agricultural, Lease for 1000.00 8.32 207.95 10,813 
   pasture 49 years     
         

9 Zheksebay S. peasant farm Baiganin rayon Agricultural, Lease for 1520.00 9.70 242.60 12,615 
   pasture 49 years     
         

10 Bobek peasant farm Baiganin rayon Agricultural, Lease for 3400.00 19.38 484.50 25,194 
   pasture 49 years     
         

11 Kosay-ATA peasant farm Baiganin rayon Agricultural, Lease for 2000.00 29.94 748.50 38,922 
   pasture 49 years     
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TOTAL: 17600.00 152.04 3,800.95 197,646.80 
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ANNEX B. SOCIO-ECONOMIC SURVEY FORM 
 
 
 CAREC CORRIDORS 1 AND 6 CONNECTOR ROAD 
 (AKTOBE-MAKAT) IMPROVEMENT PROJECT 

 SOCIO-ECONOMIC SURVEY QUESTIONNAIRE 

  Questionnaire ID: |___|___|___| 

Hello! My name is  . The Government of Kazakhstan applied for the support  
from the Asian Development Bank to develop a project on improvement of the road section Aktobe – 
Makat. Within the framework of the project, it is planned to rehabilitate approximately 300 km long 
section of the road We’re carrying out survey amongst the people affected by the road improvement 
project. The main goal of our interviews is to study the situation on roads and transport along the 
proposed route, as well as the perception of population about the proposed project. Your answers and 
comments will be used to for social assessment. Any information you will provide to us will be used to 
make general conclusions only. 
 
A. QUESTIONNAIRE PASSPORT 
A1. Place of the survey: ____________________________________________________ 
A2. Date of the survey: ___ July 2015 
A3. Name of the interviewer: _______________________________________________ 
 
B. INFORMATION ABOUT RESPONDENT AND HIS/HER HOUSEHOLD 
B1. Full name of household head:__________________________________________ 
B2. Sex: Male____ Female____ 
B3. District:_______________________ 
B4. Address, phone: 
____________________________________________________________ 
B5. Information on household members:  
Before we start our this section, I would like to explain the exact meaning of the word “household”, which 
we are going to use often during our conversation. I mean that household is made of people who live 
permanently in your house and share your household expenditures, at least those related to nutrition. 
Let us talk about your household. Please start from yourself (household head should be the first in the 
table) and name all members of your household, including small children, and also those who live in your 
house and share his or her income and expenditures with your household.  
INTERVIEWER: FILL THE TABLE STARTING FROM THE RESPONDENT 
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    EDUCATION Basic occupation Additional job/ 

 

     1– preschool child employment 
 

    Adults 2 – school student  
 

     

3 – child under 16 years old, who neither attend educational 1– have  

    1 – did not complete school (have no 
 

    school certificate) establishments, nor have employment 2 – do not have 
 

    2 –secondary education 4 – student of lyceum, college  
 

    

5 – student of higher education or postgraduate student (full time   

   = 0 3 – completed specialized secondary,  
 

   students)   

   vocational education (vocational technical  
 

   O L D    

   school, specialized vocational technical Permanent employment (including those who are on   

   school, technical college, lyceum, college)   

   

YE AR
 

childcare leave):  
 

   4 – completed higher education,  
 

   6 – in budget-funded organization or institution (healthcare,   

   postgraduate education, etc.   

  

Ge
nd

er
: 1

– m
al

e 
   

 2
 –

 fe
m

al
e 

las
t b

irt
hd

ay
); 

ch
ild

re
n 

un
de

r 
1 

education, administration, enforcement institutions, etc.)   

     

   7 – in the private or state-owned enterprises (transport,   

  Children, schoolchildren and  students   

  construction, industry, telecommunications, etc.)   
     

Or
de

r N
o 

 5- preschool child   

   
 

Na
m

e 
6 – child under 16 years old, who neither Owning private business:  

 

attend educational establishments, nor 8 – Patented entrepreneurship  
 

have employment 9 – Registered as legal entity  
 

7-school student 10 – Unregistered business  
 

8- student of lyceum, college Self-employed  
 

9 – student of higher educational   

11 – Self employed in trade and commerce  
 

establishment (full time course student)   

12 – Self employed in agriculture   

   

at
 

th
e    

    Unemployed  
 

   ( a s  13 – Officially registered as an unemployed person  
 

    

14 – Unregistered unemployed, seeking employment and ready   

   A g e   
 

    to accept employment immediately  
 

       

     Other categories  
 

     15 – Unemployed and do not seek employment for any reason  
 

     16 – Retired  
 

     17 – Disabled registered with social security authorities - only 18  
 

     years old and above  
 

     18 – disabled children between 16 and 18 years old  
 

1       
 

        

2       
 

        

3       
 

        

4       
 

        

5       
 

        

6       
 

        

7       
 

        

8       
 

        

9       
 

        

10       
 

        

 
B6. Land and asset ownership 
 
 

Land  
Total area of land plot, sq.m  
Area of cultivated land, sq.m  
Area of uncultivated land, sq.m  
Crops being cultivated (mention)  
Yield, kg 

 
Building/structure  
Total area of building, sq.m.  
Residential area of building, sq.m  
Non-residential area of building, sq.m 

 
B7. Land type  

Type of the land  
Residential land  
Commercial land  
Agricultural  
Other 

 
B8. Information on the structures that belong to the household head 
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Type of Materials Number of Number of Has water Has gas Has Has Year 
structure (concrete, bricks, stores rooms supply/ supply? electricity? phone line? built 

 clay, etc.)   wastewater?     
         
         
         
 
B9. Other assets owned by your family  

Asset Quantity  
Real property  
Car  
Trading and Business  
Construction equipment  
Agricultural equipment  
Livestock / animals by type  
Other (please specify) 
 
B10. Family members who generate income (specify all of them 
including pensioners)  

Member’s name (father, mother, son, Income source (salary -1, Monthly income, in KZT 
daughter etc.) pension-2, other income (mention)  

   
   
   
   
   
 
B11. Information on family expenditure (for month of June 2015)  

Item of Expenditure  Amount in KZT 
Food    
Clothing    
Gas    
Electricity    
Water    
Dwelling house and other accommodation    
Gasoline, fuel    
Medical/health    
Education    
Household appliances/utensils    
Telephone    
Transport expenses    
Payment of loan/credit    
Maintenance cost of household structures and equipment    
Smoking    
Alcohol    
Entertainment    
Other (if any)    

    
TOTAL    

B12.Information on family income (for month of June 2015) 
   

Source of Income Amount in KZT  
Salary    
Trade/Business    
Allowance    
Pension    
Renting light vehicles (car, van)    
Renting heavy vehicles (bus, minibus, lorry, tractor)    
Interest (bank deposit, money lending)    
Rent of land or real assets    
Household products     
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Horticulture  
Herding / Livestock  
Other (specify) 

 
TOTAL 

 
B13. Does your household income level vary during the year? Answer # [  ] 

higher in summer 1 
higher in winter 2 
same all year round 3 

 
B14. Please indicate your family borrowings during the last 12 months  
  Name of borrowing Name of source Amount Amount Balance, 

No  family member (institution or private taken, KZT returned, KZT KZT 
   person)    

1       
2       
3       
4       
5       

TOTAL      

 
B15. What illness did you and your family members experience during the last 
12 months? 
__________________________________________________________________ 
__________________________________________________________________ 
 
B16. Did you and your family members apply for medical service to a hospital, 
out-patients' clinic or maternity hospital during the last 12 months? 
 

Family member Illness Medical institutions you 
  applied to 
   
   
   
   

 
B17. Are there members of your family who work in locations outside the Aktobe / 
Atyrau Oblast? 

1.Yes [  ] 2. No [  ]  
If “Yes”, please fill in the following:  

Name Type of work Location of work Frequency and Remittances, Monthly 
 (agriculture, (region/city in duration of work in KZT income of 
 industry, Kazakhstan, CIS, (shift team,  this member, 
 construction, foreign permanent,  in KZT 
 trade countries (specify years?)   
 and business, where)    
 other.)     
      

      
      
      
      

 
B18. What ethnicity do you consider yourself belonging to?  

1 Kazakh 1 
   

2 Russian 2 
   

3 Other (please specify) 3 
   

4 Other (please specify) 4 
   

5 Other (please specify) 5 
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B19. Do you consider yourself as disadvantaged because of ethnicity?   

(in case the answer to B18 is different from «Kazakh»)  Yes [ ] / No [ ] 

B20. Do you consider yourself as disadvantaged because of low income?   
     Yes [ ] / No [ ] 

B21. Do you/your household get social assistance/allowance? Yes [ ] / No [ ] 

C. TRANSPORT        
C1. Please provide us with the following information about the transport use.  
        

Purpose of travel C 1.1 C1.2 C1.3 C 1.4  C 1.5  
 Type of Distance How often: How much you How much time you 
 transportation: (one way A – Everyday spend for one way spend for one way trip 
 A – public – in km) B – 2 or times a trip (KZT)  in minutes (excluding 
 transport  week   time spent for waiting) 
 B – private car  C – Every week     
 C – bicycle  D – 2 or more times     
 D – motorcycle  a month     
 E – none  E – Every month     
 (walking)  F – less than every     
   months     
School or kindergarten        
College/ University        
Policlinic        
Hospital        
Work        
Market or trade        
agricultural product        
Other (specify):        

 
C2. Is there seasonal fluctuation in transportation use?  
  Summer Winter Doesn’t change 
C2_1 Increase in Frequency 1 1 1 
C2_2 Increase Time 2 2 2 
C2_3 Increase costs 3 3 3 

 
C3. What are the main problems associated with your travel? Please select top three 
 answers: Numbers [  ], [  ] and [ ] 
      

Lack of public transport (unavailability of routes / lack of the  1   
transport means)     
Buses/minibuses are overcrowded  2   
Long waiting time between two buses/minibuses  3   
Traffic jams/ slow traffic in peak hours  4   
Safety of transportation means  5   
Quality of the road (technical condition of the road)  6   
Lack of lightening along the road  7   
High cost of transportation tariffs  8   
High cost of benzine and gas  9   
Others (Specify):  10   

C4. Who has to drive/use public transport more often than others?  
ONLY 1 OPTION OF ANSWER IS ALLOWED   Number [ ] 

      

1  Everyone have to go nearly equally  1   
2  Men have to go more often  2   
3  Women have to go more often  3   
4  Children have to go more often  4   
5  Women and children have to go more often  5    
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6 Men and children 6 
 
C5. Have your household members got serious diseases and attended to the 
hospital and/or polyclinic within last 12 months? Yes [ ] / No [ ] 
 

If “Yes” continue with the next question. 
If “No” proceed to D1. 

 
C6. How did you go to hospital / polyclinic?  

Household Type of health How did he/she go to there? How many times within last 12 months 
member care institution By bus By car By walking By bus By car By walking 
Men Hospital 1 2 3    

 Policlinic 1 2 3    
Women Hospital 1 2 3    

 Policlinic 1 2 3    
Children Hospital 1 2 3    

 Policlinic 1 2 3    

 
C7. How much did your household spend for treatment of these diseases within the 
last 12 months? _______________KZT 
 
 
 
 
 
 
D PROJECT IMPACT 
 
D1. The Government of Kazakhstan together with the Asian Development Bank 
is planning to improve the road section Aktobe – Makat. Have you heard about 
the proposed project? 

Yes ....................................................1 
No ......................................................2 

 
D2. Do you think if your household will get better access to the infrastructure 
and services when the works are completed? 

Yes ....................................................1 
No ......................................................2 
Do not know ........................................3 

 
D3. Does access to the improved transportation services increase the value of 
land / housing? 

Yes ........................................................... 1 
No ............................................................. 2 
Do not know ............................................. 3 

 
D4. Do you think that after completion of the works you will have (Please select top three 
answers)?  Numbers [ ], [  ] and [  ] 
       

 Name Yes  No  Do not know 
1 Reliable, safe and speed road 1  2  0 
2 Better access to education 1  2  0 
3 Better access to work 1  2  0 
4 Better access to markets/ shops 1  2  0 
5 Better access to healthcare infrastructure 1  2  0 
6 Better access to entertainment places 1  2  0 
7 Better access to airport/railway 1  2  0 

 
D5. In order of priority how you believe the transportation sector should invest 
in improvements (Please select top three answers)? Numbers [ ], [ ] and [ ] 
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Ways of investments # 
Rehabilitation of existing roads 1 
Construction of new roads 2 
Improvement of facilities of transport stations and bus stops for passengers 3 
Increased frequency of public transport means 4 
Improvement of public transport coverage/better routes 5 
Improvement of road maintenance services 6 
Improvement of road safety and security measures 7 
Reduced Carbon emission 8 
Other 9 

 
If Other, please provide details: 

__________________________________________________ 
 
D6. Do you currently cross the project road with animals or move the animals along that? 

 
Yes 1  

No ......................................................2  
If Yes, please provide details: __________________________________________________ 

 
D7. In order of priority what are the most important issues to be resolved by design? 
(Please select top three answers)? Numbers [  ], [ ] and [  ] 
    

Issues   # 
Arrange for adequate road crossings for people  1 
Arrange for adequate road crossings / passes for livestock / animal  2 
Arrange for adequate access to communities and roadside facilities  3 
Ensure access to land located on both sides of the road  4 
Ensure access to irrigation and other infrastructure  5 
Other   6  

If Other, please provide details: 
__________________________________________________ 

 
 
E QUESTIONS TO WOMEN  
(Question for women–heads of households or family members of the person filling 
the Questionnaire) 

 
E1. Do you think that women in your area have sufficient opportunities to participate 
in decision-making in: 

 
 Yes No Limite 
Landuse 1 2 3 
Bankcredits 1 2 3 
Household development 1 2 3 
Land selling or renting 1 2 3 
Temporary workers hiring 1 2 3 
Household income distribution 1 2 3 
Purchasing equipment, appliances 1 2 3 
Other (specify) 1 2 3 

 
E2. (For respondents who think that there are limited opportunities for women) What 
do you think are the possible reasons why there are limited opportunities for women 
to participate in decision-making in their family and society? 
__________________________________________________________________________  
__________________________________________________________________________ 
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E3. What can be done to improve women’s life in your region? 
__________________________________________________________________________  
__________________________________________________________________________ 
 
E4. Do you consider yourself as disadvantaged because of gender? 

Yes [  ] / No [  ] 
 
E5. Should the women receive any supplemental assistance related to land 
acquisition for improvement of the road section? 

Yes ....................................................1 
No ......................................................2 
Do not know ........................................3 

 
If Yes, please explain why do you think so: 

__________________________________________________________________________  
__________________________________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Thank you very much for your participation in the survey! 
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ANNEX C. CENSUS FORM 
 
 

CAREC CORRIDORS 1 AND 6 CONNECTOR ROAD 
(AKTOBE-MAKAT) IMPROVEMENT PROJECT 

 
CENSUS OF AFFECTED PERSONS 

 
1. Full name:     
2. Sex: Male  Female*   

* If female: 
Are there other breadwinners in the household? 1.Yes   2. No   If Yes, how many?  

3. Address, phone:   
4. Year of birth:  
5. Nationality:  
6. Members of the household:  

# Full name Relation to Age Sex Marital Education Occupation Any 
  household head   status   disabilities 
  (husband, wife, son,      Yes/No 
  daughter etc.)       
         

1         
2         
3         
4         
5         
6         
7         
8         
9         
10         

 
7. What are potential impacts on your household due to the road improvement project?   

(mark with x)   
# Description of Impact Temporary Permanent 

    

1 Loss of some portion of lands (residential, commercial, agricultural)   
    

2 Loss of structure (house, shop-house, secondary structures etc.)   
    

3 Loss of business, livelihood or income   
    

4 Loss of crops or trees   
    

 
8. What are your rights to the land plot/property?  

a) Private ownership  
b) Long-term lease for 49 years: Paid    Unpaid 
c) Short-term lease for __years: Paid   Unpaid 
d) Permanent lease: Paid    Unpaid 
e) State ownership:  
f) Other (please specify):  

 
9. Land plot /property ownership/use registration documents:   

a) Type of land/property ownership/use registration document:  
b) Date of issue of the land/property ownership/use document:   
c) Entity that issued the land ownership/use registration document:  
d) For how long the land/property is provided for use?  

 
 
 
 
 
 
_____ 
 
 
 
 
 
 

______ 
e) What is the fee for land/property use and how often is it charged?  

 
10. Are there any limitations or restriction to land plot /property ownership/use 
(e.g. servitudes, etc.)?   
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Yes No  
If Yes, please specify: _____ 

 
11. Number of years you use this land plot/property:   
12. If you lease the land plot/property from a private person, provide the 
following information on the owner of the land?   

Owner’s full name: 
 

Address: Phone number: 
 
13. (a) Did you have any expenditure for land improvement during the last 3 years?  

# Type of improvement Yes No 
    

1 Bank loan/credit   
    

2 Trees and crops   
    

3 Watering system   
    

4 Establishment of access roads   
    

5 Parking lot / garage   
    

6 Other (specify)   
    

 
(b) Did you have any expenditure for structure/building improvement during the last 
3 years?  

# Type of improvement Yes No 
    

1 Extension / reconstruction   
    

2 Renovation/repair   
    

3 Infrastructure improvement   
    

4 Bank loan / credit   
    

5 Other (specify)   
    

 
14. Do you think that after acquisition of a portion of your land plot /property you 
will be able to continue with your former activities or you have to relocate, in 
particular (tick appropriate box):  

Agriculture 1. Yes 

Residential life 1. Yes 

Trading, 1. Yes 
Business  

 
 

 2. No, but has alternative   

land plot / property to  

  
 

 reside  
 

 2. No, but has alternative   

land plot / property to  

  
 

 reside  
 

 2. No, but has alternative   

land plot / property to  

  
  

continue trading or 
business activity 

 
3. No, and has no 
alternative land plot / 
property, thus have 
to relocate  
3. No, and has no 
alternative land plot / 
property, thus have 
to relocate  
3. No, and has no 
alternative land plot / 
property, thus have 
to relocate 

 
15. If you have alternative land plot /property to reside or to continue with 
agricultural activities / trading / business, where is it situated?  
 
 
 
16. If the remaining land plot / property is not sufficient to reside or to continue 
with agricultural activities / trading / business, would you like to obtain alternative 
land plot / property instead of cash compensation? (Tick appropriate box)  
 

1. Yes 2. No 
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17. Only for business owners:  

Type of business Is it basic or secondary Monthly  income from  this Amount of lost income, in 
 activity? activity, in KZT KZT 
     
     
     

 
18. Only for persons engaged in trading, commerce or service:  

When  did  you  start  the Do you have a license to carry State authority that issued a trading 
mentioned (year) out this activity? (tick appropriate box) license 

 Yes No  
    

 
 
19. Do you employ workers for your activities on the land plot to be affected due 
to road improvement? (tick appropriate box) 

1. Yes (permanent  2. Yes (temporary  3. No 
workers)  workers)   

 
20. If you have permanent hired workers, please fill in the table below for each of them:  

# Work being done by hired worker Age Sex Education Worker’s monthly 
     income, in KZT 

1      
      

2      
      

3      
      

4      
      

5      
      

 
21. Main trees and crops growing on the land plot to be affected due to road 
improvement:  

Type of Total area of Area to be Year of Amount of trees / Total cost of the profit 
tree/crop land plot (sq.m.) acquired (sq.m.) sowing crops lost, in KZT 

      
      
      
      
      

 
22. Structures on the land plot to be affected due to road improvement:  

Type of building/structure Area (sq. m) Cost, in KZT 
   

   
   
   

 
23. Information on basic premises (house, shop, building) on the land plot to 
be affected due to road improvement:  

Building Materials Number of Number of Has Has phone Has gas Has water / Year 
  stores rooms electricity? line? supply? wastewater built 
       infrastructure?  
         
         
         

 
 
24. For persons whose structures will be affected due to road improvement: 
 

а) Did you obtain any credit to build this/these structure/structures? (tick appropriate box)  
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1. Yes 2. No 
 

b) If yes, please specify your source(s) of credit for building the structure? (tick appropriate box) 
 

1. Bank  3. Individual  
2. Credit organization  4. Other (specify)  

 
25. Information on renters of structures located on the land plot to be affected due 
to road improvement:  

a) Monthly rent  KZT     

b) Number of years you have been renting the affected structure  years 
c) Until when do you intend to rent the structure (tick appropriate box): 

1. Less than 6 months 3. More than 1 year   
2. 6 to 12 months  4. Indefinitely   

d) Do you know another (new) place to rent? (tick appropriate box)  
1. Yes 2. No     

 
e) If no, will you need assistance in finding another place to rent? (tick appropriate 

box) 1. Yes 2. No 
 
26. In case you need to relocate your business as a result of road 
improvement, what would you prefer? (tick appropriate box)  

1. Self relocate to another site  
2. Relocate in a site to be identified and provided by local authority (Akimat)  
3. Do not know  

 
27. What opportunities and livelihood assistance do you expect from the 
road improvement project to help restore your livelihood?   

1. Employment from road construction  
2. Skill training (specify kind of training)  
3. Provision of micro-credit/soft loan (specify type of business)  
4. Others (specify)  
5. Don’t expect anything  

 
28. Are you a member of any local civil organization? (tick appropriate box)  

 
  

If Yes, please indicate the name of organization: 
 
29. What portion of your income (in KZT) you will lose due to land acquisition for road 
improvement?  
 
 
 
30. What impact will the road improvement have on your household? (tick 
appropriate box)  
 

1. Positive  
2. Negative  
3. Neither positive, nor negative  
4. Do not know  

 
31. What do you think are the advantages that you and your family would get due to 
road improvement? 

 2. No  1. Yes 
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32. What are your suggestions to minimize the losses or adverse impacts due to 
road improvement? 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Thank you very much for your participation in the survey! 
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ANNEX D. INFORMATION BROCHURE 
 
 
 

Committee of Automobile Roads, MID, RoK 
 
 
 
 
 

Republic of Kazakhstan 

CAREC Corridors 1 and 6 Connector Road 

(Aktobe-Makat) Improvement Project 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

INFORMATION BROCHURE 
 
 

On entitlements and compensation of 
displaced persons and entities, grievance 
redress mechanism and resettlement 
implementation steps with respect to land 
acquisition for state needs 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

75 



CAREC Corridors 1 and 6 Connector Road (Aktobe–Makat) Improvement Project (RRP KAZ 48424) 
 
July 2015 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

76 



CAREC Corridors 1 and 6 Connector Road (Aktobe–Makat) Improvement Project (RRP KAZ 48424) 
 
The Proposed Project 
 
The Republic of Kazakhstan (RK) through the Ministry of Investments and Development (MID) is 
planning to renovate Aktobe – Makat road section with funds provided by international financial 
institutions, including Asian Development Bank (ADB). The existing Aktobe–Makat road is a two-
lane, category III/IV republican road constructed about 30 years ago. It has a length of 460 km and 
connects the oil and mineral-rich provinces of Aktobe and Atyrau, where approximately 1.7 million 
people live. It is part of the Trans-Caspian Sea Transit Corridor Baku  
– Astrakhan – Atyrau – Aktobe – Aktau – Turkmen border which connects Kazakhstan with 
Azerbaijan and Europe in the West, with Russia in the North, and with Turkmenistan in the 
South. It also connects the Central Asia Regional Economic Cooperation (CAREC) Corridors 
1b and 6b at Aktobe and Makat respectively, providing further access to PRC and South East 
Asia. As a result of neglected and improper maintenance, the deteriorated road pavement as 
well as bridges and culverts are barely able to cope with the rapidly rising and heavy traffic 
loads generated by the oil wells and refineries in the region. Road safety hazards are a direct 
result of these conditions. Accordingly, the project road of 299 km starting from Makat is 
proposed to be reconstructed and upgraded from categories III/IV to two-lane category II 
road. The current project is limited to the reconstruction of km 160 – km 468 of Aktobe-Makat 
road, including:  

 section km 160 – km 330 in Aktobe Oblast; 
 section km 330 – km 468 in Atyrau Oblast; 
 as well as km 487 – km 504 section in Atyrau Oblast. 

 
Design for the project is developed by the «Gazdorproject» LLP (section km 160 – km 330), 
«Kustanaidorproject» LLP (section (km 330 – km 468) and Industrial Company «Arnay» LLP 
(km 487 – km 504). At present, the preparatory works are undertaken for the submission of 
appropriate documentation to ADB. 
 
The location of the proposed project road section Aktobe - Makat is demonstrated on the 
Figure below. 
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Property acquisition principles adopted for the project 
 
Civil works in the Aktobe – Makat road section will require acquisition of land and property. 
 
Efforts were made at the feasibility study and currently at the design stage to minimize 
possible adverse impacts on land plots and existing structures. For unavoidable impacts, 
measures will be taken to ensure that wellbeing of displaced persons (DPs) will not worsen 
and will be improved to the extent possible. To achieve these, legislative norms of the 
Republic of Kazakhstan will be applied, along with the requirements set forth in the ADB’s 
Safeguard Policy Statement of 2009 (SPS 2009). 
 
As part of the review of the Project by ADB, a draft Land Acquisition and Resettlement Plan 
(LARP) for Aktobe – Makat road section will be prepared based on the preliminary list of 
affected assets (to be provided by CoR and respective akimats). This draft LARP will be 
finalized once the design is finalized and the akimats have issued the Decrees on land 
acquisition for state needs and subsequent notification of DPs. Moreover, adjustments, if 
needed, will be made on the LARP based on detailed design solutions. 
 
The following core principles will be followed for the Project:  

 Land acquisition, and other involuntary resettlement impacts will be avoided or 
minimized exploring all viable alternative project designs; 


 Where unavoidable, DPs will be assisted in improving or at least regaining their 

standard of living before displacement; 


 Compensation at replacement cost for all items will be provided to DPs; 


 Valuation of land and assets will be based on ADB SPS requirements; 


 DPs without legal rights to land will be compensated for non-land assets; 


 DPs will be assisted to restore their livelihood; 


 Persons who will need to relocate will be provided with relocation assistance, transitional 
support and development assistance, such as provision of alternative land, credit  
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facilities, training, or employment opportunities as required;  
 Vulnerable DPs will be provided special allowances; 


 Appropriate redress mechanisms to solve DPs grievances will be established; 


 Census and socioeconomic surveys and consultation with DPs, will be conducted; 


 A LARP based on the census and socioeconomic surveys, valuation and DP 

consultation will be prepared. The LARP will be disclosed to DPs in local language and 
posted on the web for general public disclosure; 


 Compensation payments will be initiated only after ADB has approved the LARP. 

Moreover, LARP implementation will be monitored by an independent monitor to be 
agreed with ADB; and, 


 Civil works in Project road sections with land acquisition and resettlement will only 

commence after the LARP implementation has been completed, and verified by an 
independent monitor. 

 
Census, socioeconomic survey and cut-off date  
The final census to prepare asset inventory of DPs and socio-economic survey of affected 
households will be concluded after the issuance of the Decrees on land acquisition for state 
needs and subsequent notification of DPs. The date of the adoption of the Decrees will serve 
as cut-off date for entitlement. 
 
Persons will NOT be indemnified for the expenditures and losses incurred related to 
improvement of land plot, new construction, extension or improvement of buildings (facilities, 
structures) on the land plot to be taken AFTER the cut-off date. 
 
Eligibility for compensation 
 
The following groups of DPs will be included in the LARP for the project:  

 All DPs losing land either with legal title, lease holding land rights or without legal status; 


 Owners of buildings, crops, trees, or other objects attached to the land; and 


 DPs losing business, income, and salaries temporarily or permanently. 
 
 
Compensation and rehabilitation assistance to be provided to DPs will be provided according 
to the entitlement and compensation matrix presented in the Table below. 
 

Asset  Specifications DPs Compensation Entitlements 
     

Permanent Loss    
    

Agricultural  Cropped / Owners    Land for land compensation with plots of 
land  cultivated land or  equal value to the plots lost; or 

  pastureland     Cash compensation for affected land plot at 
    full replacement value without deduction for 
    taxes, transaction, registration or transfer 
    costs and other applicable payments. 
     

   Renters    Land for land compensation with plots of 
   long-term/ equal productivity to the plots lost. 
   short term    If  the  land  is  not  available,  consider 
    providing compensation reflecting terms of 
    lease and impact; 
     

   Squatters    Leased plot on State land, with no charges 
   (if any) for taxes, transaction, registration costs; 
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Asset Specifications DPs  Compensation Entitlements 
    

 Severe impact: Owners,    Additional cash compensation equivalent to 
 10% or more of leaseholders  one-year gross harvest. 
 their productive of cropped/  Additional  cash  compensation  to  cover 
 assets (income cultivated  livelihood expended for one month due to 
 generating) land  relocation. 
    

Residential and  Owners    Land for land compensation with plots of 
commercial    equal value to the plots lost; or 
land      Cash compensation for affected land plot at 

    full replacement value without deduction for 
    taxes, transaction, registration or transfer 
    costs and other applicable payments. 
     

  Renters  Land for land compensation with a plot 
  long-term/  comparable in value to the lost plot. 
  short term  If  the  land  is  not  available,  consider 
    providing compensation at replacement cost 
    reflecting terms of lease and impact; 
    

  Squatters    A land plot to be provided from the State 
  (if any)  Land Fund for lease (with no charge for 
    taxes, transaction, registration and land 
    legalization) 
    

Structures Residential Owners of    House for house swap (at the owner option): 
 houses and permanent  if replacement is of lower value, cash 
 commercial structures,  compensation for the difference; or 
 buildings including    Cash compensation at the current market 
  squatters  value for affected structures and other real 
    assets at existing prices at the moment of 
    acquisition with no deduction for 
    depreciation or transaction costs. 
    Compensation will include the value of 
    affected connections to water supply and 
    other public utilities. 
      If immediate accommodation/storage is 
    unavailable, housing/storage rental 
    allowance covering rent for at least 1 month 
    or more if rental requirement period is 
    longer. 
    

 Temporary Owners of    Approved site to relocate structure with the 
 structures temporary/  relevant permissions and access to the road, 
 (kiosks, stalls) movable  if required. 
  structures   
    

 Rented Renters with    Rental allowance in accordance with the 
 structures valid rental  conditions of the rent agreement but not less 
  contract  than cost of rent for 3 months. Refund of the 
    unused portion of the rent or lease fees paid 
    in advance. 
    

Crops Crops affected All DPs    Crop compensation in cash at full market 
  including  rate for 1 year gross harvest. 
  squatters   
    

Trees Trees affected All DPs    Cash compensation reflecting income 
  including  replacement. Fruit trees value is based on 
  squatters  age category and calculated as gross 
    market value of one-year income times the 
    number of years to grow a tree to similar 
    productivity, plus purchase cost of seedlings 
    and starting materials. For wood/timber 
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Asset  Specifications DPs  Compensation Entitlements 
      

     trees, compensation will be based on the 
     cost of dry wood volume. 
     

Business and  Temporary or Business    If permanent business loss, cash 
employment  permanent owners  compensation equal to one year net income 

  business/ (including  (lost profit). 
  employment loss those with no    If temporary business loss, cash 
   formal rights  compensation for the period of income loss. 
   on the land)    If permanent employment loss, 3 months 
   and their  average registered wages (if not registered, 
   affected  based on the official minimum wage in RoK). 
   workers    If temporary employment loss, average 
     registered wage during disruption (if not 
     registered, based on the official minimum 
     wage in RoK). 
     Note: Affected workers will be paid through 
     their employers as per the Labor Code) 
     

Relocation  Transport and All persons    Transportation allowance sufficient to cover 
  transitional affected by  transport expenses; 
  livelihood costs relocation    Relocation allowance equivalent to monthly 
     rental cost for similar land plots/structures 
     multiplied by the number of months needed 
     to rebuild and relocate to new site. 
       Transition allowance to cover their 
     households needs during transition period. 
      

Community     Rehabilitation or replacement of affected 
assets     structures to pre-project function. 

      

Vulnerable   HH below the  Assistance  equivalent  to  minimum  living 
population   poverty line;  wage for 3 months; 
groups   large families    Enrolment in government social assistance 

   having 4 or  program if not yet enrolled; 
   more children  Priority  in  local  employment  for  able 
   below 18  members of vulnerable household. 
   years; HH   
   with disabled   
   members;   
   female   
   headed   
   household; or   
   elderly with   
   no family   
   support   
      

Temporary Loss     
    

Land for  Negotiated Owners    Contractor pays cash compensation at 
construction  between owner (private or  existing local rental rates for duration of 
sites, camps or  and contractor public  temporary use plus income/crop/structure 
temporary     loss due to temporary land use, if any as 
service roads,     provided for in the entitlements for crops, 
etc.     business and structure losses. 

       Land restored to original status at the end of 
     rental. 
       Contractor pays for making land 
     management and legal documents. 
     

   Renters    Contractor pays cash compensation at local 
   long-term/  state rental rates for duration of temporary 
   short term  use plus income/crop/structure loss due to 
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Asset Specifications DPs  Compensation Entitlements 
     

    temporary land use, if any as provided for in 
    the entitlements for crops, business and 
    structure losses. 
      Land restored to original status at the end of 
    rental. 
      Contractor pays for making land 
    management and legal documents. 
    Environmental safeguard measures. 
     

 
 
 
Dispute settlement and grievance redress procedure 
 
Persons or entities displaced by the project have the right to file complaints and/or queries on 
any aspect of land acquisition compensation, and resettlement. In order to ensure that 
grievances and complaints are addressed in a timely and satisfactory manner and that all 
possible avenues are available to DPs to air their grievances, the mechanism for grievance 
redress will be included in the LARP. 
 
At this stage the grievances can be lodged to the representatives of the Akimats in Aktobe 
and Atyrau oblasts. DPs or other concerned individuals may visit, call or send a letter or fax to 
any of the below Grievance Focal Points to register their comments or complaints related to 
land acquisition or other aspects of the project. 
 
 

Aktobe Oblast 
 

Akimat of Aktobe Oblast 
Address: 40 Abylkhayir khan ave., Aktobe 
Phone: 8 (7132) 56-77-82 
E-mail: info@akto.kz 

 
Akimat of Bayganin Rayon 
Address: 36 Konaev str., Karaulkeldy comminuty, Bayganin Rayon 
Phone: (8-71345) 2-28-74 
E-mail: baiganin@akto.kz 

 
Akimat of Temir Rayon 
Address: Zheltoksan str., Shubarkudyk comminuty, Temir Rayon 
Phone: (8-71346) 2-24-95  
E-mail: temir@akto.kz 
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Atyrau Oblast 
 
Akimat of Atyrau Oblast 
Address: 77 Ayteke Bi str., Atyrau 
Phone: 8 (7122) 354-092 
E-mail: atyrau_akimat@global.kz 
 
Akimat of Kzylkoga Rayon 
Address: 4 Abay str., Miyaly community, Kzylkoga Rayon 
Phone: (8-71238) 2-13-37 
E-mail: kizilkoga_akimat@mail.ru 
 
Akimat of Makat Rayon 
Address: 1 Tsentralnaya square, Makat community, Makat Rayon 
Phone: (8-71239) 3-03-99 
E-mail: makatorg@mail.ru 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

83 



CAREC Corridors 1 and 6 Connector Road (Aktobe–Makat) Improvement Project (RRP KAZ 48424) 
 
ANNEX E. LIST OF PARTICIPANTS OF PUBLIC CONSULTATIONS 
 
Consultation in Shubarkudyk community of Temir rayon of Aktobe oblast, July 21, 2015 
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Consultation in Karaulkeldy community of Baiganin rayon of Aktobe oblast, July 21, 2015 
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Consultation in Sagiz community of Kzylkoga rayon of Atyrau oblast, July 22, 2015 
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ANNEX F. PHOTOGRAPHS MADE DURING PUBLIC CONSULTATIONS 
 
Consultation in Shubarkudyk community of Temir rayon of Aktobe oblast, July 21, 2015 
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ANNEX G. GRIEVANCE REGISTRATION FORM 
 
 
 

GRIEVANCE REGISTRATION FORM 
  

CONTACT INFORMATION  
Name: Gender: □ Male / □ Female 

  
Address:  

  
Community: Telephone: 

  
Rayon and Oblast: E-mail: 

  
Anonymous grievance: □ Yes / □ No Preferred  mode  of  communication  for 

 feedback: □ Mail / □ Phone / □ E-mail 
 

DESCRIPTION OF GRIEVANCE / SUGGESTION / QUESTION  
Please provide details (who, what, where, when) of your grievance below: 

 
 
 
 
 
 

In case any other actions were undertaken by the complainant with respect to the grievance 
case, please provide details on past actions (if any): 

 
 
 
 

Please provide details on your suggested resolution for grievance: 
 
 
 
 
 
 
 

GRIEVANCE REGISTRATION DETAILS  
Name of registrant: 

 
Organization: Position: 

  
How the grievance was lodged: □ in person / Type of grievance: 
□ mail / □ e-mail / □ phone / □ fax / □_______ □ type A / □ type B / □ type C 

  
Documents attached: Grievance is relevant to project: □ Yes / □ No 

 if “No” it was forwarded to: ______________ 
Remarks:  

  
Signature of registrant: Date of grievance: 

   


