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ABBREVIATIONS 
 

ADB – Asian Development Bank 
AH – Affected Household 
AP – Affected Person 
CC – Civil Code 
DMS – Detailed Measurement Survey 
EA – Executing Agency 
GHG – Green House Gas 
GFP – Grievance Focal Point 
GOU – Government of Uzbekistan 
GRM – Grievance Redress Mechanism 
Ha – Hectare 
IA – Implementing Agency 
IOL – Inventory of Loss 
IR – Involuntary Resettlement 
LARC – Land acquisition and resettlement commission 
LARP – land acquisition and resettlement plan 
LC – Land Code 
LRCD – Land Resource and Cadastre Department 
MOF – Ministry of Finance 
O&M – Operation and Maintenance 
PMU – Project Management Unit 
PPTA – Project Preparatory Technical Assistance 

ROW – Right-of-way 
 
 
 
 

CURRENCY EQUIVALENTS 
(as of June, 2013) 

Currency Unit – sum (UZS) 
UZS 1.00 = $0.00048 
$1.00 = UZS 2084.95 

 
NOTE 

 
in this report, 

i. “$” refers to United State dollars (USD) 
ii.  UZS refers to Uzbekistan sum 

 
 
In preparing any country program or strategy, financing any project, or by making any designation of or reference to a 
particular territory or geographic area in this document, the Asian Development Bank does not intend to make any 
judgments as to the legal or other status of any territory or area. 
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GLOSSARY 
 
Affected Household - In the context of involuntary resettlement, Affected Households are 

those who are physically displaced (relocation, loss of residential land, 
or loss of shelter) and/or economically displaced (loss of land, assets, 
access to assets, income sources, or means of livelihoods) as a result 
of (i) involuntary acquisition of land, or (ii) involuntary restrictions on 
land use or on access to legally designated parks and protected areas. 

Affected Person - Refers any person as a family member in affected household or worker 
in affected business entity/firm, public or private institutions. 

Cut-off Date - This refers to the date prior to which the occupation or use of the 
project area makes residents/users of the same eligible to be 
categorized as AH. In this Project, the cut-off date will coincide with the 
period of the census of affected persons and the inventory of losses 
(IOL) that will be conducted based on feasibility design documents. 
Persons not covered in the census are not eligible for compensation 
and other entitlements, unless they can show proof that (i) they have 
been inadvertently missed out during the census and the IOL; or (ii) 
they have lawfully acquired the affected assets following completion of 
the census and the IOL and prior to the conduct of the detailed 
measurement survey (DMS). 

Detailed Measurement 
Survey 

- With the aid of the approved detailed engineering design, this activity 
involves the finalization and/or validation of the results of the inventory 
of losses (IOL), severity of impacts, and list of AHs earlier done during 
RP preparation. The final cost of resettlement can be determined 
following completion of the DMS. 

Economic Displacement - Loss of land, assets, access to assets, income sources, or means of 
livelihoods as a result of (i) involuntary acquisition of land, or (ii) 
involuntary restrictions on land use or on access to legally designated 
parks and protected areas. 

Entitlement  - Refers to a range of measures comprising compensation, income 
restoration support, transfer assistance, income substitution, relocation 
support, etc. which are due to the AHs, depending on the type and 
severity of their losses, to restore their economic and social base. 

Household - Household means all persons living and eating together as a single 
social unit and eating from the same kitchen whether or not related to 
each other. The census used this definition and the data generated by 
the census forms the basis for identifying the household unit. 

Illegal - HHs that are not registered their business, agriculture, residential and 
orchard and those who have no recognizable rights or claims to the 
land that they are occupying and includes people using private or state 
land without permission, permit or grant i.e. those people without legal 
lease to land and/or structures occupied or used by them. ADB’s policy 
explicitly states that such people are entitled to compensation for their 
non-land assets. 

Income Restoration - This is the re-establishment of sources of income and livelihood of the 
affected households. 

Meaningful Consultation - A process that (i) begins early in the project preparation stage and is 
carried out on an ongoing basis throughout the project cycle; (ii) 
provides timely disclosure of relevant and adequate information that is 
understandable and readily accessible to affected people; (iii) is 
undertaken in an atmosphere free of intimidation or coercion; (iv) is 
gender inclusive and responsive, and tailored to the needs of 
disadvantaged and vulnerable groups; and (v) enables the 
incorporation of all relevant views of affected people and other 
stakeholders into decision making, such as project design, mitigation 
measures, the sharing of development benefits and opportunities, and 
implementation issues 

Inventory of Losses - Is the process where all fixed assets (i.e., lands used for residence, 
commerce, agriculture, including ponds; dwelling units; stalls and 
shops; secondary structures, such as fences, tombs, wells; trees with 
commercial value; etc.) and sources of income and livelihood inside the 
Project right-of-way (ROW) are identified, measured, their owners 
identified, their exact location pinpointed, and their replacement costs 
calculated. Additionally, the severity of impact to the affected assets 
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and the severity of impact to the livelihood and productive capacity of 
AHs will be determined. 

Khokimiyat - Local government authority that interfaces between local communities 
and the government at the regional and national level. It has ultimate 
administrative and legal authority over local populations residing within its 
jurisdiction. 

Land Acquisition - Refers to the process whereby an individual, household, firm or private 
institution is compelled by a public agency to alienate all or part of the 
land it owns or possesses to the ownership and possession of that 
agency for public purposes in return for compensation at replacement 
costs. 

Leaseholder - Legal entity (registered farm) running agricultural production with the 
use of land parcels granted to him on a long-term lease. Lease term is 
limited up to fifty years but not less than for ten years. Leaseholder 
cannot sell - buy, mortgage, sublease, present, exchange the land. 

Mahalla - Is a local level community-based organization recognized official by the 
GoU that serves as the interface between state and community and is 
responsible for facilitating a range of social support facilities and ensuring 
the internal social and cultural cohesiveness of its members. Mahalla 
leaders are elected by their local communities. 

Physical Displacement - Relocation, loss of residential land, or loss of shelter as a result of (i) 
involuntary acquisition of land, or (ii) involuntary restrictions on land use 
or on access to legally designated parks and protected areas. 

Relocation - This is the physical relocation of an AH from her/his pre-project place of 
residence and/or business. 

Rehabilitation - This refers to additional support provided to AHs losing productive 
assets, incomes, employment or sources of living, to supplement 
payment of compensation for acquired assets, in order to achieve, at a 
minimum, full restoration of pre-project living standards and quality of 
life. 

Replacement Cost - The term used to determine the value enough to replace affected 
assets and/or cover transaction costs necessary to replace the affected 
assets without depreciation for such assets as well as material 
advantage, taxes and/or travel expenses. 

Resettlement - Means all social and economic impacts that are permanent or 
temporary and are (i) caused by acquisition of land and other fixed 
assets, (ii) by change in the use of land, or (iii) restrictions imposed on 
land, as a result of a project. 

Resettlement Plan - This is a time-bound action plan with budget setting out compensation 
and resettlement, entitlement, actions, responsibilities, monitoring and 
evaluation. 

Severely Affected 
Households 

- This refers to affected households who will (i) lose 10% or more of their 
total productive land and/or assets, (ii) have to relocate; and/or (iii) lose 
10% or more of their total income sources due to the Project. 

Significant impact - 200 people or more will experience major impacts, which are defined 
as; (i) being physically displaced from housing, or (ii) losing 10% or 
more of their productive assets (income generating). 

Vulnerable Group - These are distinct groups of people who might suffer disproportionately 
or face the risk of being further marginalized by the effects of 
resettlement and specifically include: (i) female headed households 
without support, (ii) disabled household heads, (iii) households falling 
under the generally accepted indicator for poverty, (iv) children and the 
elderly households who are landless and with no other means of 
support. 

Minimum Wage Rate - The official minimum wage rate declared is UZS 79 590 per person a 
month (as of December 2012), will be used as base for providing 
assistance allowance for for affected persons belonging to the 
vulnerable group and those affected persons by the project by more 
10% of their assets and properties. This rate is subject for revision in 
accordance with the official declaration of Government of Uzbekistan at 
the time of implementation of this LARP. 
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EXECUTIVE SUMMARY 
 

1.1. Project description 
 

1. The aim of the proposed Samarkand Solar Power Project is to increase renewable energy 
generation and reduce greenhouse gas emissions (GHG) in Uzbekistan. The Project is focused in 
the construction of a large scale grid connected photovoltaic (PV) power plant in Samarkand 
region. According to evaluated data, there is a need to increase electricity generation in a 5% to 
meet region electricity demands. In addition, Samarkand region does not benefit from own regional 
generating units and needs to take power supply from the grid. 
 
2. The Project is aligned with ADB’s Strategy 2020 and with a key pillar of the Energy Policy 
2009. The Project directly supports Uzbekistan clean energy and energy security targets as 
prioritized under the ADB Uzbekistan Country Partnership Strategy for 2012-2016 and is identified 
in the ADB’s Uzbekistan Country Operations Business Plan 2012-2014. The proposed Project will 
be the first of its kind and scale in Central Asia and will bring Uzbekistan closer to its vision of 
becoming the region’s solar technology and knowledge hub. 
 
3. The estimated project total cost is $310 million and the Government has requested ADB to 
finance the procurement and materials in the amount of $110 million. The Uzbek Fund for 
Reconstruction and Development will contribute financing the project with $130 million. 
Uzbekenergo will finance from its own funds $26 million for the procurement of local materials, 
installation, erection, and other civil works. In addition, the Government will provide $44 million 
equivalent for taxes and duties. 
 
4. This Land Acquisition and Resettlement Plan (LARP) was prepared based on the 
preliminary design prepared by the TA Consultants: Nixus and STA in May and July 2013. This 
Project additionally, will require construction of access road and transmission line. Aim of this 
LARP is to provide preliminary assessment of the Project impacts and plan needed 
compensation/rehabilitation measures. This LARP needs to be updated after approval of detailed 
design for access road and transmission line (TL). The LARP update will require a field survey to 
confirm or identify additional AHs and APs, systematic consultation with AHs and APs; disseminate 
the entitlement matrix and grievance redress mechanisms. 
 

1.2. Objective of the Land Acquisition and Resettlement Plan (LARP) 
 
5. The objective of this LARP is to mitigate physical and economic involuntary displacement 
impacts caused by the project and provide adequate displacement and rehabilitation assistance to 
the affected households to restore or improve their pre-project standard of living.   
 

1.3. Scope of land acquisition and resettlement 
 

The total land to be required is 410.56 hectares (ha), of which total permanent land acquisition is 
407.4 ha and temporary acquisition is 2.76 ha. The permanent acquisition will be used for the PV 
Power Plant (405 ha), for access road (1.96 ha), and transmission line (0.84 ha). All the temporary 
land acquisition (2.76 ha) will be required only during construction of transmission line. This land 
acquisition will be affecting 17 households (AHs) with total 109 people (APs). The land acquisition 
for PV Power Plant will affect 3 AHs, and all of them are farmers, and they will be impacted 
severely because they will loss between 29.1% to 41.5% of their productive land. The expansion of 
access road and transmission line would not cause any severely impact. All the 3 project facilities 
(PV Power Plant, access road, and transmission line) will not have any physical displacement of 
residential assets and cause unemployment on affected farms. However, there will be 675 sq. 
meter structures that used for keeping livestocks and hay needs to be demolished for the PV 
Power Plant. Two AHs out of 17 AHs expressed willingness to give up land to land compensations 
during the consultation with them. However they requested that the deduction should be reflected 
in their lease agreement that will be used as the basis for tax payment.   
 

1.4. Socio-economic profile of the AHs 
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6. Socio-economic census has included 17 AHs with estimated population of 109 APs, with 
average membership of 7 persons per household. The average age of AHs heads is 46 years old. 
All household heads are married. Representative number of APs is aged between 16-25 years old 
– 29% (17 males and 15 females APs). The least presented are senior APs aged 65 and above 
years – 2% (1 male and 1 female APs). 
 
7. About 43% of the APs have reached high school only, 49% males and 36% females. Other 
30% with college degree, 20% males and 41% females. Only 27% are with higher education 
degrees, 31% males and 23% females. 
 
8. Related agricultural activities are the main occupation of the 29% of the APs, 15 males and 
8 females. About 20% are students (9 males and 7 females) at one of district colleges or 
Samarkand city universities. APs at governmental service are 16% (7% males and 6 females). 
Housewives who take care of growing/breeding domestic animals in their backyards are 14% and 
about 10% of APs are unemployed (7 males and 1 female). APs engaged in entrepreneurship are 
4% (3 males and 1 female), and 3% are retired (1 male and 2 females). 1% handicraftsman, only 
one female. 
 

1.5. Public consultation, information dissemination and disclosure 
 
9. Seven consultations were carried out with AHs during Project preparation, and it is 
recommended that other consultations need to be carried out after LARP updated and before 
starting payment of compensations. During the consultation it has also informed to AHs the cut-off 
date. Apart from the AHs, the participants in these public consultations included representatives of 
respective government organizations.. The main objective of these consultations was to 
disseminate information regarding the Project as well as to address the concerns raised by the 
affected community members. It was found that the persons were generally enthusiastic towards 
the proposed project. The main queries raised by the participants/communities during these 
consultations were regarding the commencement of project, awarding of compensation, valuation 
of assets, disposal and retrieving of assets such as structures, trees etc. All raised questions were 
answered by TA Resettlement Expert, in addition it was informed to AHs that a leaflet of the LARP 
will be distributed during LARP disclosure. Details of these meetings are presented in the main 
report part 
 
10. Disclosure meeting describing the final LARP will be organized to all AHs and respective 
government organizations during LARP evaluation stage (tentative period: III quarter 2013). In 
addition a leaflet describing this LARP in local language (Uzbek and Russian) will be distributed by 
PMU to AHs, relevant agencies and organizations during the disclosure meeting. The leaflet 
describes the project and land requirement for the project, the entitlement matrix, as well as the 
grievance mechanism and LARP implementation schedule. Additionally, the translated LARP also 
will be presented to all relevant stakeholders. The draft and final LARP document will be disclosed 
on the websites of the Uzbekenergo and ADB upon approval by both ADB and the GOU. 
 

1.6. Grievance redress mechanism 
 
11. Complaints can be submitted to mahalla, village assembly of citizens, farmer councils or 
directly to EA and IA. Although usually, the district khokimiyat will be the entry point for receiving 
complaint or known as a Grievance Focal Point (GFP)1. Upon receipt of a complaint, the GFP will 
establish contact with IA and its PMU and mahalla and other relevant bodies. The Program 
Management Unit (PMU) will establish a complaint handling team headed by one of the IA 
management staff designated for handling grievances of the project. All complaints will be resolved 
in 15-20 days, and in case additional details are required, a maximum of 30 days will be used to 
resolve and close the complaint. The Project Grievance Redress Mechanism does not prevent any 
AH to approach the national/government legal system to resolve their complaints at any stage of 
the grievance redress process. The APs can address their complaints to the courts at any time and 
not only after using the GRM.  

                                                
1
 Under the Government Grievance mechanism, the District khokim is designated as the Grievance Focal Point. 
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1.7. Legal framework  

 
12. The recent Government resolutions on land acquisition have been used for preparing this 
LARP. Policy differences between the GOU and ADB have been reconciled where necessary. 
Based on the survey and consultation, the most important safeguard policy in the context of this 
project are compensation payable for land acquired if the land-for-land option is unavailable, 
transparent formulas for the estimation of replacement cost for land and other physical assets, 
prompt payment of compensation for APs affected by loss of employment, and provision for 
payment of allowances to the small number of poor and vulnerable APs.  
 
13. The LARP has been prepared in line with national laws/regulations and ADB Safeguard 
Policy Statement (SPS) 2009. In case of any gaps between the national law and ADB SPS 2009, 
for this project purpose the ADB SPS 2009 shall prevail. 
 

1.8. Entitlement and compensation strategy 
 
14. Compensation eligibility is limited by a cut-off date established based on the last day of the 
census of AHs and IOL. Therefore cut-off date for Pastdargom district is May 06, 2013 and for 
Nurobod district July 10, 2013. Households who settle in the affected area and/or make any 
improvements on land parcel to be acquired for the project after the cut-off date will not be eligible 
for compensation. They will, however, be given sufficient advance notice requesting them to vacate 
land parcels and dismantle affected structures prior to project implementation. Their dismantled 
structures will not be confiscated and will not be subject to fine or compensation. 
 
15. The Entitlements Matrix identifies the assets – loss of residential land and housing, 
temporary loss of agricultural land, field crops, trees of productive value, business assets and 
incomes derived thereof, waged workers, vulnerable groups, people without formal title or rights to 
property, and severely AHs – and what entitlements are able to be received using the legal 
framework and negotiations between the ADB and Uzbekenergo.  

 
16. Special attention to be paid to AHs categorized as vulnerable and with disabled APs. The 
strategy also provides for unanticipated inputs. The LARP will be fully implemented prior to 
commencement of any civil works. Compensation and other assistances will be scheduled and 
paid to APs prior to their physical or economic displacement and commencement of civil work. 
 

1.9. Income restoration and rehabilitation 
 
17. This Project will not have any physical displacement of residential assets and cause 
unemployment on affected farms. Construction of PV power plant will affectland acquisition of 
304.2 ha from 3 AHs, by having impact from  29.2%  to 41.5% from their total land. 2 AHs during 
the consultations expressed willingness to give up all required land without land to land 
compensation While 1 AH requested compensation for the structure only.  However, they 
requested to deduct this to be acquired land area from taxable amount of land on their balance. 
Construction of access road  and 220 kV transmission line will not have any severely impact.. All 
severely affected households will be entitled severely affected allowances in accordance with the 
entitlement matrix in this LARP. 
 

1.10. Resettlement budget and financing 
 
18. The tentative LARP budget, based on compensation calculations for losses to residential 
and business assets, agricultural land, trees, relocation and support allowances is estimated to be 
US$ 240,000. The direct compensation cost will comprise 83%, indirect cost 2%, administrative 
cost 6% and contingency amount about 9% of the total compensation costs. 
 

1.11. Institutional arrangements 
 
19. Uzbekenergo will have overall responsibility to implement the LARP as the executing 
agency (EA). The PMU within Uzbekenergo will be responsible for the day-to-day management of 
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LARP implementation. The PMU team will consist of Resettlement Consultant responsible for 
planning, implementation and internal monitoring of LARP. The PMU will work closely with relevant 
government agencies and community based organizations.  
 

1.12. Implementation schedule 
 
20. As envisaged, the LARP shall start implemented 4 months prior to the award of civil works 
contract. Uzbekenergo, through its PMU will implement the updated LARP upon receipt of official 
approval from ADB. It will only award the civil works contract to the civil works contractor in 
compliance with the following conditions: (i) all the resettlement activities have been completed and 
no pending complaints and grievances are left unresolved, as validated by external monitoring and 
(ii) official receipt of Notice to proceed from ADB to proceed with civil work activities. The detailed 
activities and schedule in updating and implementing of LARP related to the award of civil works 
contract is illustrated in the main report. 
 

1.13. Monitoring and reporting 
 
21. Monitoring would include both internal and external monitoring. PMU Resettlement 
Consultant will carry out internal monitoring routinely in close coordination with local khokimiyat. In 
order to verify internal monitoring and ensure that AHs are compensated prior to commencement 
of civil work, an external monitoring will be undertaken based on which a Compliance Report will 
be submitted to ADB and EA. The Monitoring/Compliance report will be used by ADB and EA as a 
basis to issue notice to proceed with civil work activities to the contractor. The external monitoring 
report will be disclosed on the website of EA and ADB. 
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I. PROJECT DESCRIPTION 
 

1.1. Background 
 
1. The aim of the proposed Samarkand Solar Power Project is to increase renewable energy 
generation and reduce greenhouse gas emissions (GHG) in Uzbekistan. The Project is focused in 
the construction of a large scale grid connected photovoltaic (PV) power plant in Samarkand 
region. According to evaluated data, there is a need to increase electricity generation in a 5% to 
meet region electricity demands. In addition, Samarkand region does not benefit from own regional 
generating units and needs to take power supply from the grid. 
 
2. The Project is aligned with ADB’s Strategy 2020 and with a key pillar of the Energy Policy 
2009. The Project directly supports Uzbekistan clean energy and energy security targets as 
prioritized under the ADB Uzbekistan Country Partnership Strategy for 2012-2016 and is identified 
in the ADB’s Uzbekistan Country Operations Business Plan 2012-2014. The proposed Project will 
be the first of its kind and scale in Central Asia and will bring Uzbekistan closer to its vision of 
becoming the region’s solar technology and knowledge hub. 
 
3. The expected impact of the Project is the installation of the largest PV plant in Central Asia 
as a reference for future installations to come. The outcome of the project will be the increase of 
renewable energy production, increased PV installations know-how and improved energy security 
and production in Uzbekistan. The outputs of the project include: 

(i) Construction of a PV Power Plant to be located in Samarkand province based on 
crystalline technology and fixed tilt structure. The expected annual output of the PV plant 
is higher than 150 GWh, being able to cover the 5% electricity generation requirements 
previously mentioned. 

(ii) Capacity building implementation, increased know-how in PV power plants operation 
requirements and grid integration. 

 
4. The estimated project total cost is $310 million and the Government has requested ADB to 
finance the procurement and materials in the amount of $110 million. The Uzbek Fund for 
Reconstruction and Development will contribute financing the project with $130 million. 
Uzbekenergo will finance from its own funds $26 million for the procurement of local materials, 
installation, erection, and other civil works. In addition, the Government will provide $44 million 
equivalent for taxes and duties. 
 

1.2. Current status of LARP 
 
5. This Land Acquisition and Resettlement Plan (LARP) was prepared based on the 
preliminary design prepared by the TA consultants: Nixus and STA in April 2013. According to this 
design estimated amount of required land for PV power plant is 405 ha. Initial assessment was 
made by the TA Resettlement Expert in June and July 2013. This LARP aims to provide 
preliminary assessment of the Project impacts and plan needed compensation / rehabilitation 
measures. 
 
6. Construction of PV power plant will also imply construction of access road and transmission 
line. Access road will be used for delivering construction materials, equipment and maintenance. 
Transmission line (TL) of 220 kV is planned to connect PV power plant to the nearest 220 kV 
transmission line in south from the plant. The length of right-of-way (ROW) of the TL is estimated 
about 8 km having of 12 meters of width. This LARP was prepared based on preliminary design 
provided by design institute. Considering above mentioned this LARP needs to be updated after 
approval of detailed designs for access road and TL. The LARP update will require a field survey to 
confirm or identify additional AHs and APs, meaningful consultation with AHs and APs; 
disseminate the entitlement matrix and grievance redress mechanisms. 
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1.3. Project location 
 
7. The Project is located in Pastdorgom and Nurabad districts of the Samarkand province, and 
placed 5 km north from Sazagan. The PV Power Plant will use 405 ha of rainfed land to allow the 
installation of the solar field and auxiliary equipment required for correct project implementation.  
 

Fig 1.1: Location of PV power plant 

 
1.4. Project implementation conditions 

 
8. This LARP fits relevant Uzbekistan legislation and the ADB’s Safeguard Policy Statement of 
2009 (SPS 2009). Based on the Cabinet of Ministers Resolutions № 97 (29.05.2006) and № 146 
(25.05.2011) of GOU any land acquisition and demolition of the structures have to be carried out 
only after the value of compensation has agreed by the land leaseholder and owner of structures. 
The GOU law and regulation on land acquisition require also that civil works can be commenced 
only after compensation for land acquisition is fully paid. 
 
9. The ADB safeguard policy also requires that project implementation will subject to the 
LARP related conditions. The most important conditions are: (i) land acquisition including 
demolishing of any structure and housing is allowed only after all compensations are fully paid, and 
(ii) commencement of Civil Works is conditional to the satisfactory implementation of the final 
LARP to be checked and verified by External Resettlement Consultant and reported in the LARP 
compliance report. 
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10. Since this LARP is prepared based on the initial design, therefore, the updated LARP will 
need to be prepared by Uzbekenergo after completing the final detailed design for PV power plant 
in Samarkand province. It is important that the detailed design will be done by selecting power 
plant area and transmission line (TL) route alignment that could minimize land acquisition of this 
Project. The implementation of this Project in relation with the LARP will require to follow these 
milestones: 

(i) Uzbekenergo will update the LARP after completing the detailed design that will include 
principles to minimize land acquisition. The updated LARP will be prepared with meaningful 
consultations with affected households (AHs). 

(ii) All the field works related with PV power plant construction and other support field works 
can only be commenced after the updated LARP is approved by ADB, and compensation 
based on the updated LARP is fully paid. 

(iii) Uzbekenergo will submit to ADB a report on completing the implementation of LARP 
especially on payment of compensations to AHs.  

(iv) A LARP Compliance Report needs to be issued by an External Resettlement Consultant to 
be agreed by the Uzbekenergo and ADB to confirm that compensation money and other 
allowances has been fully paid to AHs. This report will be used by ADB as one of the 
conditions in the disbursement of loan money. 

 
11. The Project Management Unit (PMU) will monitor the implementation of LARP and record it 
in the report. The External Resettlement Consultant will check the implementation of LARP and 
produce LARP compliance report prior to commencement of civil works. 
 
12. A leaflet in the Uzbek/Russian language containing a brief description, eligibility criteria, the 
entitlement matrix and implementation schedule will be distributed to AHs and any other affected 
parties by the representatives of Uzbekenergo branch office in Samarkand through mahalla and 
local authority including district land resources and cadastre department. The LARP and updated 
LARP will be available on websites of Uzbekenergo and ADB. 
 

1.5. Approach and methodology 
 
13. This LARP is based on a comprehensive study of the impacts of land acquisition. In order 
to accurately assess the impacts of land acquisition, the following activities have been undertaken: 

i. Inventory of Losses / Detailed Measurement Survey is aimed to measure the size and 
type of land, as well as identify households and study of business and farming practice and 
assets that will be affected by the land acquisition; 

ii. AH/AP census aimed to gather the socioeconomic conditions of affected households and 
affected people; 

iii. Consultations with all project stakeholders, including AHs, governmental agencies and 
other affected parties; 

iv. Preliminary estimation of compensation rates aimed to provide an initial cost estimate for 
the LARP based on entitlement matrix. 

 
14. The DMS was undertaken by TA Resettlement Expert with professionally qualified 
surveyors who measured the affected area of land acquisition in the form of land parcels. The DMS 
considered all existing assets without differentiate the legal status of ownership. Base data of 
identified land parcels was acquired from AHs, Samarkand land resources and cadastre 
department. 
 
15. After identifying assets affected by land acquisition, the census on socioeconomic of the 
land users were undertaken to cover both legal and illegal ownership of the asset. Aside from 
interviews, the questionnaire (Annex 2) was designed by taking into account a culturally sensitive 
to record accurate response, was used as a census tool. The questionnaire covers the following 
aspects: (i) household composition and socio-economic characteristics (age, ethnicity, education, 
gender, etc.); (ii) occupation and break-down of household expenditures; (iii) land owned/occupied 
and agricultural activities; (iv) debts and assets; and (v) preferences for compensation and 
livelihood restoration assistance. 
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16. The compensation for permanent land acquisition is based on land for land compensation 
and other compensations were estimated based on replacement costs for the physical structures 
and crops to be acquired derived from reconciling the compensation policies of the GOU with those 
of the ADB and preparation of an entitlement matrix that clearly identifies all affected assets, 
identification of affected persons, and their actual entitlements. For land, crops, relocation 
assistance and allowances for severe impact compensation estimates were based on formulae of 
the GOU in its law and regulations consistent with ADB policy. 
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II. SCOPE OF LAND ACQUISITION AND RESETTLEMENT 
 
17. This chapter discusses the project impacts, the scope of land acquisition and summarizes 
the key effects in terms of assets acquired and affected households and people. 
 

2.1. Approaches to Identification of Project Impacts 
 

2.1.1. Census and inventory of losses 
18. The approach applied in determining the potential impacts of the Project was the conduct of 
the Inventory of Losses (IOL) where all immovable properties inside the expansion area and ROW 
corridors were determined, counted, measured, tagged, owners identified and their places of 
residence were verified with commune authorities. The immovable assets consist of lands, houses, 
businesses, other structures and essential utilities, fruit trees and timber trees. In assessing the 
potential losses of these properties, the severity of impacts to AHs were determined, from their 
sources of livelihoods to their productive capacity. The assessments were based from the 
information disclosed by APs that cover sources of livelihood, income level, and ownership of 
productive assets. 
 

2.2. Summary of impacts 
 
19. The project will have three impacts from project related activities such as (i) construction of 
PV power plant, (ii) widening of access road to PV power plant and (iii) construction of 220 kV 
transmission line from PV power plant to existing 220 kV TL. Summary of all types of impacts are 
described in Table 2.1. 
 

Table 2.1: Summary of the impacts 
 

Indicators 
PV power 

plant 
Access 

road 
Transmission 
Line  (220 kV) 

Total 

Permanent land acquisition, ha 405 1.96 0.84 407.8 

    Including     

from AHs, ha 304.2 1.31 0.59 306.1 

from state enterprises 100.8 0.65 0.25 101.7 

Temporary land acquisition, ha - - 2.76 2.76 

Total length, m - 4,000 8,005 12,005 

Affected structure, m2 675 - - 675 

Affected trees, units - 765 - 765 

No. of AHs 3 8 6 17 

No. of APs 13 56 40 109 

Impact by Districts  
Pastdorgom, 

Nurabad 
Pastdorgom 

Pastdorgom, 
Nurabad 

 

 
2.3. PV Power Plant construction 

 
2.3.1. Impact on land  

20. The construction of PV power plant according to preliminary design will require permanent 
land area comprising in aggregate 405 ha of land that is located in Pastdargom and Nurabad 
districts. The impact for Pastargom district will include 255 ha of agricultural land whereas Nurabad 
district will have an impact of 150 ha of agricultural land. Main portion of 304.2 ha land is operated 
by 3 leasehold farmers and 100.8 ha belong to Uzbekenergo branch office (20.8 ha) and Nurabad 
district machine tractor park-MTP (80 ha). On the affected territory a structure (livestock shed) is 
located that belong to the AH-1 which has to be relocated. The structure was built for temporary 
period to keep livestock.  
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Table 2.2: Category and ownership of affected land 

 

Land use Land category Land rights 
Deed or document 

provided
2
 

Affected 

land (ha) 

No. of 

AHs 

Cropping farms Agricultural land Lease
3
 Contract 304.2 3 

Land of State 
enterprises 

Agricultural land 
Permanent 
or temporary 
use  

State Act granting the 
right for permanent 
possession 

100.8 - 

  TOTAL 405 3 

 
21. In Uzbekistan, land is under state ownership and owned/managed by local government 
(khokimiyat). In case of cropping farmland, depending on the availability of land in the area, the 
land is leased to individual households by the District khokimiyat. The main purpose of these 
farmlands is for grazing and production of hay for their livestock. No crops are grown on these 
farms. The land category is considered as land with low precipitation. 
 
22. Severity of impact on cropping farmland: Affected households incurring impact on their 
farmland will experience significant impact, due to land acquisition of more than 10% of their 
productive assets. 
 

Table 2.3: AHs losing farmland 
 

ID 
Total  

landholding, ha 

Affected 

land, ha 
Impact in % 

AH-1 480 199.2 41.5 

AH-2 120 35 29.2 

AH-3 218.4 70 32.1 

Total  304.2  

 
2.3.2. Impact on structures  

23. The total size of affected structure is 675 sq.m located within the farmland of AH-1. To be 
demolished structure has 7 sub structures which are being used for keeping livestock and as 
warehouse for hays. Structure has no legal document and was built for temporary use. This 
structure is not used for living purposes since the farmer and his family lives at different area. 
 

2.4. Access to the site 
 

2.4.1. Impact on land 
24. The construction of PV power plant will require improvement of existing access road. By 
widening and asphalting of existing field road the Project will have impact on cropping farms, 
orchards and on irrigation channels. Total length of access road is about 4 km and influencing on 8 
AHs. The existing road has 6 meter of width that will not be sufficient to provide suitable access to 
the PV power plant construction site. During the construction period it has been planned to use 
heavy trucks for construction and for transportation of necessary equipments from main railroad 
station till the project area. Therefore in accordance with the preliminary design access road having 
at least 12 meters of width (category 5) is needed. Therefore during the census the ROW for 
access road has been taken as 12 meters and all impacts has been calculated by taking 
consideration of 6 meter expansion from existing road. During the calculation of impact it has been 
accepted that 3 meters from each side of road will be widened. After approval of detailed design it 
is recommended to update IOL. 
 

                                                
2
 Some documents are issued by the Cabinet of Ministers. Others are issued by the district or regional khokim.   

3
 Lease right in Uzbekistan is normally 30 – 50 years. 
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25. A total of 1.96 ha of permanent land acquisition will be required for road widening. From 
1.96 ha, 1.31 ha from cropping farm land, 0.25 ha from orchard land and the remaining 0.4 ha will 
be taken from State reserve land (bare land). 
 

Table 2.4: AH losing farmland 
 

ID Type of AH 
Affected 
land, Ha 

Type of  
affected crop 

AH-4 Farmer 0.01 wheat 

AH-6 Farmer 0.64 wheat 

AH-7 Farmer 0.07 cotton 

AH-8 Farmer 0.39 wheat 

AH-10 Tenant 0.20 corn 

TOTAL 
 

1.31 
 

 
26. Among of the 5 affected households 4 cropping farms will lose wheat and cotton crops. One 
tenant (AH-10) will be affected and will lose corn crop. This tenant has formal agreement with 
cropping farm (AH-1). Compensation will be based on tenant agreement where it shows the 
distribution of net profit from the corn crop for 1 year. The compensation will be distributed to 
farmer and tenant in accordance with the shares described in tenant agreement. The cropping 
farm that leased the land will also be exempted from affected land from total land holdings.  
 
27. Severity of impact on cropping farmland: Affected household incurring impact on his 
cropping farmland will not experience significant impact (adverse impact on more than 10% of their 
productive assets) since the maximum impact in terms of percentage consists of 3.1% whereas 
minimum is 0.1%. 
 

Table 2.5: Severity of impact on cropping farmland 
 

ID 
Type of 

AHs 
Total land, 

ha 
Affected land, 

ha 
Impact, 

% 

AH-4 Farmer 13.6 0.01 0.1 

AH-6 Farmer 40 0.64 1.6 

AH-7 Farmer 63 0.07 0.1 

AH-8 Farmer 72.1 0.39 0.5 

AH-10 Tenant 6.48 0.20 3.1 

TOTAL 
 

 1.31 
 

 
2.4.2. Impact on orchards 

28. Of the total affected land, 0.25 ha land is under orchards comprising of 3 AHs. The 2 AHs 
are running the orchard activity based on the farming activity (leaseholder from Government). The 
1 AH tenant (AH-9) leases orchard land from farmer (AH-8). 
 

Table 2.6: Land wise detail of affected orchards 
 

AH Type 
Total land, 

ha 
Affected land, 

ha 
Impact, % 

AH-5 Farmer 2.0 0.12 6 

AH-11 Farmer 4.0 0.13 3.2 

Total 
  

0.25  

 
29. Severity of impact:  Of the 3 households incurring impact on trees none of them will 
experience significant impact on their income (i.e. not lose more than 10% of their productive 
asset). The AH-9 will have no land impact since he subleased land from AH-8 and this impact has 
been included in land impact of farming crops section.  
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2.4.3. Impact on trees  

30. Total of 765 trees will be felled along the proposed ROW belonging to 3 AHs. These 765 
trees comprising of 2 varieties of timber trees will be affected in these farming lands.  In order to 
create condition for civil works all trees will be cut on 12 meters of ROW.  A total of 215 mulberry 
trees and 500 poplar trees need to be felled. 
 

Table 2.7: Tree wise detail of affected orchards 
 

ID Type 
Type of 

tree 
Total trees 

Affected 
tree 

Impact, % 

AH-5 Farmer Mulberry 2,500 215 8.6 

AH-9 Tenant Poplar 550 50 9.1 

AH-11 Farmer Poplar 5,500 500 9.1 

  
TOTAL 8,550 765 8.9 

 
31. Severity of impact on affected trees: None of the 3 AHs will experience severe impacts 
on their trees. The maximum percentage of impact is 9.1% whereas minimum is 8.6%.  
 

2.5. Transmission line 220 kV 
 
32. Under this Project the transmission line with the power of 220 kV will be constructed to 
connect PV power plant to the existing 220 kV TL located in Sazagan settlement (Nurabad district) 
having two separate lines (out and in). “OUT” line comprises of 2,830 meter length while “IN” line 
having 5,175 meter length. Both transmission lines will be connected to existing 220 kV TL located 
in Sazagan settlement of Nurabad district. The construction of TL will impact reserve land of 
Pastdorgom district and farmers as well as residential lands of Nurabad district.  
 
33. The Government KMK 2.10.08-97 provides standard and guidance for design, construction, 
and operation of transmission line particularly with its requirement for land acquisition. For 
transmission line for power lines having a voltage of 220 kV, the requirement is as follow:  

(i) The TL requires a temporary alignment corridor of 12 meters in width for stringing the 
conductor cables. 

(ii) For construction of suspension towers 600 square meters is required whereas 1,500 
square meters for tension towers for temporary period 

(iii) Post-construction the TL require 115 square meters for each suspension tower and 225 
square meters for each tension tower for permanent land acquisition. 

(iv) Additionally to the ROW, 30 meters of safety zone will be set from each edge of TL by 
restricting construction of residential structures. However there will be still possible to 
carry out any type of agricultural activity within this safety zone area. 

(v) According to the preliminary design in total 8 tension towers and 264 suspension towers 
are required for the construction of 220 kV TL on affected lands. 

 
2.5.1. Impact on land  

34. The land area under ROW will not be compensated since there are no seasonal or annual 
crops on affected land and land under ROW will be fully available to farmers after completion of 
construction works. However the agricultural lands taken for erection of towers on temporary and 
permanent period will be subject for compensation. Also the residential land within the ROW will be 
subject for compensation since there is a restriction for residential land and structures.  
 
35. In accordance with the technical requirements provided by design institute the approximate 
number of towers is calculated as 34 units. Of this, 26 units of suspension towers and 8 units of 
tension towers. The suspension towers will be erected within the distance of 250 meters while 
tension towers will be erected on each angles of TL where required. Table 2.8 describes the 
location of towers within project area. 

                                                
4
 The 4 suspension towers is not included in this LARP due to the land already is in the 405 ha of power plant area 
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Table 2.8: Location of towers by types 

 

ID 
Suspension 

towers 
Tension 
towers 

Total 
towers 

Reserve land (Pastdorgom) 4 - 4 

AH-12 2 - 2 

AH-13 5 1 6 

AH-14 5 3 8 

Reserve land (Nurabad) 9 4 13 

Residential area 1 - 1 

Total 26 8 34 

 
36. One suspension tower will be erected on residential land area. In addition to ROW with 12 
meter of width, 30 meters of safety zone will be set on each side of the cables of 220 kV TL by 
restricting construction of any types of residential structures. Figure 2.1  
 

Figure 2.1. Layout of proposed 220 kV TL 

 
 
37. The ROW of TL having 12 meters of width will have an area of 10.92 ha that is necessary 
for Uzbeknergo for construction, stringing, operation and maintenance of TL. For erection of TL 
towers temporarily 2.76 ha and permanently 0.84 of land will be required. 
 
 
 

Table 2.9: Impact by 220 kV transmission line  
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No. ID Type 

Land required for 
erecting of towers 

ROW,  
(temporary use for 

stringing of cables), ha Permanent Temporary 

1 AH-3 Farmer - - 0.30 

2 AH-12 Farmer 0.023 0.12 0.54 

3 AH-13 Farmer 0.080 0.45 1.67 

4 AH-14 Farmer 0.125 0.75 2.23 

5 Residential land 0.360 - 1.83 

6 Reserve land 0.251 1.44 4.35 

Total 0.84 2.76 10.92 

 
38. In line with the above, a total of 1.32 ha of cropping farmland will be affected as a result of 
construction of TL. There are no crops on affected lands. The land is purposed for grazing of 
livestock and pasture only. 

 

Table 2.10: AH having impact on their farmland 
 

No. ID Type 
Total land, 

ha 
Affected 
 land, ha 

Impact, % 

1 AH-12 Cropping farm 100 0.12 0.12 

2 AH-13 Cropping farm 267 0.45 0.16 

3 AH-14 Cropping farm 100 0.75 0.75 

 Total  367 1.32 0.35 

 
39. Severity of impact on cropping farmland: Affected households incurring impact on their 
cropping farmlands will not experience significant impact since the impact in terms of percentage 
consists of maximum 0.75% whereas minimum is 0.12%. 
 

2.5.2. Impact on residential land and structures 
40. During the census survey and DMS it has been identified that residential lands will have an 
impact along the proposed ROW of new transmission line. No structures will be affected since 
these lands are undeveloped yet. None of the affected residential households have official 
document or deed to their land that enables them to be entitled for compensation.  
 

2.5.3. Impact on Crops 
41. During the census survey no crops has been identified on agricultural cropping farm lands 
along the proposed ROW of new transmission line. However in case of there will be identified 
crops after the detailed design completion, then compensation is considered for crops in 
accordance with the entitlement described in this LARP. 
 

2.5.4.   Impact on Community Utilized Facilities 
42. On the section of access road Community Utilized Facilities (CUFs) such as water canals 
will be affected by widening of the existing road. Such facilities will be restored by the EA’s own 
sources as of pre project condition thus enabling the flow of water to affected cropping farms.  
 
43. No CUFs will be affected on the section of PV power plant area with the total area of 405 
ha. No CUFs will be affected within the proposed ROW of 220 kV transmission line.  
 
44. In case CUFs will be affected in accordance with final detailed design then those facilities 
will be restored as of pre project or better condition. CUF includes asphalt roads, water pipelines, 
streets and etc. 
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2.6. Vulnerability status of the AHs 
 

45. According to census survey no vulnerable households were identified. This Project will not 
physically displace residential houses or significantly impact on livelihood of any AH. 
 
46. However, the entitlement matrix provides measures for mitigating the impact on the 
vulnerable AHs. The vulnerable AHs will be entitled to special assistance over and above the 
compensation for affected assets in order to ensure that they are able to restore or improve their 
pre-project standard of living.   
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III. SOCIOECONOMIC INFORMATION AND PROFILE 
 
47. This chapter presents the findings of the socio-economic census activities undertaken in the 
affected area with the objective of understanding the existing socio-economic condition and 
vulnerability of 109 APs in 17 AHs within the survey areas. 
 

3.1. Demography and socioeconomic characteristics 
 
48. Age and civil status. The average age of AHs heads is 46 years old. All household heads 
are married. Representative number of APs as presented in Table 3.1 is aged between 16-25 
years old – 29% (17 males and 15 females APs). The least presented are senior APs aged 65 and 
above years – 2% (1 male and 1 female APs). 
 

Table 3.1: Composition of APs by age 
 

Age 
Male APs Female APs Total APs 

No. Percent No. Percent No. Percent 

1-6 11 19% 11 21% 22 20% 

7-15 4 7% 4 8% 8 7% 

16-25 17 30% 15 29% 32 29% 

26-40 12 21% 9 17% 21 19% 

41-65 12 21% 12 23% 24 22% 

65-above 1 2% 1 2% 2 2% 

Total 57 52% 52 48% 109 100% 

 
49. Household population and labor force. The AHs in 4 communities have estimated 
population of 109 APs, mostly it is 40 APs in S.Tursunov and Sazagon, and least it is 14 APs in 
Chandirobod. The average membership of each AH is 7 persons per household. Traditions and 
customs of people in this region usually are to have big families consisting of few generations. 
 

Table 3.2: APs per household 
 

Community AHs APs 
No. of APs 

Minimum  Average  Maximum 

Chandirobod 2 14 6 7 8 

Dustlik 3 15 5 5 5 

S. Tursunov 5 40 6 8 12 

Sazagon 7 40 4 6 9 

Total 17 109 4 7 12 

 
50. Education. About 43% of the APs have reached high school only, 49% males and 36% 
females. Other 30% with college degree, 20% males and 41% females. Only 27% are with higher 
education degrees, 31% males and 23% females. 
 

Table 3.3: APs by attended education  
 

Education 
Male APs Female APs Total APs 

No. Percent No. Percent No. Percent 

High school 22 49% 14 36% 36 43% 

Lyceum / college 9 20% 16 41% 25 30% 

University 14 31% 9 23% 23 27% 

Total 45 
 

39 
 

84 
  

51. Livelihood occupations. Related agricultural activities are the main occupation of the 29% 
of the APs, 15 males and 8 females. About 20% are students (9 males and 7 females) at one of 
district colleges or Samarkand city universities. APs at governmental service are 16% (7% males 
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and 6 females). Housewives who take care of growing/breeding domestic animals in their 
backyards are 14% and about 10% of APs are unemployed (7 males and 1 female). APs engaged 
in entrepreneurship are 4% (3 males and 1 female), and 3% are retired (1 male and 2 females). 
1% handicraftsman, only one female. 
 

Table 3.4: Livelihood occupations 
 

Occupation / Activity 
Male Female Total 

APs % APs % APs % 

Agriculture 15 36% 8 22% 23 29% 

Student 9 21% 7 19% 16 20% 

Governmental 7 17% 6 16% 13 16% 

Housekeeper 0 0% 11 30% 11 14% 

Unemployed 7 17% 1 3% 8 10% 

Entrepreneurship 3 7% 1 3% 4 5% 

Retired 1 2% 2 5% 3 4% 

Handicraftsman 0 0% 1 3% 1 1% 

Total 42  37  79  

 
52. Household expenditure and low-income AHs. 
 
53. The existing methodology5 in Uzbekistan identifies a low-income family as one in which the 
monthly income is lower than 1.5 fold of minimal wage per capita. Since December 2012 the 
minimal wage was set at 79,590 UZS per month, thus the poverty line has been set at 119,385 
UZS (58 USD) per month per person. Based on this methodology the official poverty line (as 
nominal indicator) is about 2 USD6 per day per capita, which is close to the WB and UN indicator of 
poverty. In addition in rural areas households are practicing household farming where produced 
most of food products for home consumption and excess are sold on local markets. According to 
GOU regulation this practice is considered in determining livelihood level of households and 
estimated by adopted formula. 
 
54. APs were reluctant or unable to disclose their monthly incomes either individually or on a 
household basis hence it was decided the best approach would be to ask APs to estimate their 
average monthly expenditures. According to the SES no AHs are found low income families. The 
average monthly cash expenditure of APs is 136,557 UZS. Two largest cash expenditures are 
goes on food 55.5% and clothing 16.2%. However, in this estimate were not included food 
products from own private and/or household farming. Third ranked are expenditures on education 
which comprise 7.7%. Almost on same level expenditures on social activities (6.2%) and on utilities 
(6.1%). Interesting to note that communication (mobile) expenditures is identified as significant for 
APs, whereas health care and recreation expenditures comprise 3.1%. 

 
Table 3.4: Reported cash expenditures of AHs  

(Excluding income from household farming) 
 

№ Expenditures 
Average yearly 

expenditures of AHs 
by categories (%) 

Average monthly 
expenditures per 

AP (UZS) 

1 Food 55.5% 75,765 

2 Clothing 16.2% 22,171 

3 Education 7.7% 10,474 

4 Social 6.2% 8,524 

5 Utilities (electricity, gas etc.) 6.1% 8,307 

6 Communication (mobile) 4.7% 6,422 

7 Health care and recreation 3.1% 4,281 

                                                
5
 Resolution of Cabinet of Ministers № 44 issued on 15.02.2013 

6
 Depending on USD / UZS exchange rate fluctuations 
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8 Household farming 0.5% 612 

 Total / Average 100% 136,557 

 
3.2. Household utilities 

 
55. Water. All AHs are using the borehole water for drinking and other purposes. 
 
56. Electricity. All AHs have access to electricity. This electricity is mainly used for lighting, 
refrigeration, cooling, and watching television. 

 
57. Natural gas.  All AHs have no access to natural gas instead of gas they are using wood 
and other types of fuels for cooking. 
 

3.3. Access to social services   
 
58. Education. All 6 Higher Education institutions are located in Samarkand city and cover 
more than 23,000 students. 
 
59. The educational system of Pastdargom district is represented (as of Jan 1, 2013) by 123 
general schools with some 47,421 enrolled pupils, 57 kindergartens with 4,787 children, 14 
professional colleges with more than 14,855 students enrolled in secondary special education. 
 
60. The educational system of Nurobod district is represented (as of Jan 1, 2013) by 76 general 
schools with some 21,980 enrolled pupils, 5 kindergartens with 460 children. In Nurabod district 2-
7 years aged children are 12,710, therefore coverage with kindergartens is 3.6%. 
 
61. Health services. With the total population of 341,211 people Pastdargom district’s  system 
of healthcare institutions consists of: four in-patient hospital with 646 beds, which includes section 
of inflectional diseases, children’s department and maternity hospital. There are two out-patient 
polyclinics with maternity consulting center, clinic for elderly and children, stomatology, blood 
transfusion and etc. The total number of doctors working in healthcare institutions is 360 and 
nursing staff represented by 1,650 professionals. The coverage of the population by doctors per 
10,000 population is 11.3, by nursing staff is 53 (in 2012). 
 

62. With the total population of 129,631 people Nurabad district’s system of healthcare 
institutions consists of: 1 central and 7 branches of out-patient polyclinics, 17 village health care 
stations and 1 in-patient isolation hospital. There are also 3 sanatoria and health resorts 
specialized in treatment by mineral water. The total number of workers is 1,126 persons, including 
114 doctors, 551 nursing staff, 312 junior health care staff and 149 technical personal. 
 

3.4. Vulnerable people 
 
63. According to the census and SES no affected there were not identified vulnerable groups 
such as those below the poverty line, the landless, the elderly, women headed family and 
Indigenous Peoples. In this project involuntary resettlement does not consider to physically 
displace the affected households. 
 

3.5. Ethnic minorities and indigenous people 
 
64. In terms of ethnic composition according to census data all 17 households are Uzbeks. 
There was not identified any ethnic groups maintaining cultural and social identities separate from 
the mainstream Uzbekistan’s society fitting the ADB definition of Indigenous Peoples. Therefore, 
the ADB’s policy, as described in ADB’s SPS, 2009 in the Indigenous Peoples is not triggered. No 
special action is required for this LARP. 
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3.6. Gender impacts 
 
65. The required land acquisition does not have gender impact. The results of census and SES 
indicate that there is no women-headed AHs, involve or influence women activities. Therefore, this 
LARP does not include measures addressed for gender support or protection. 
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IV. INFORMATION DISCLOSURE, CONSULTATON AND PARTICIPATION 
 

4.1. Consultations 
 
66. Seven consultations were carried out with AHs during Project preparation, and it is 
recommended that other consultations need to be carried out after LARP updated and before 
starting payment of compensations. Apart from the AHs, the participants in these public 
consultations included representatives of respective government organizations. 
 
67. The key objectives of the consultations were to: (a) identify and help address AH’s 
concerns related to the preparation and implementation of the LARP; (b) get inputs on AHs 
preferences for the type and delivery of compensation; (c) minimize AHs apprehensions and 
ensure transparency in LARP activities; (d) inform affected households about resettlement impacts 
and cut off dates. 

 

68. Five consultations were held during the census and LARP preparation. The venue, number, 
dates of the consultations and participants are summarized in Table 4.1. 

 
Table 4.1: Summary of Consultation Meetings 

 

Date Locations District 
Number of 
meetings 

Participants 

1 May 2013 Chandirobod   Pastdorgom 1 15 

2 May 2013 S.Tursunov Pastdorgom 1 10 

3 May 2013 Dustlik Pastdorgom 1 12 

4 May 2013 Pulatchi mahallasi Pastdorgom 1 6 

5 May 2013 Turayev Pastdorgom 1 13 

28 May 2013 Sazagan Nurabad 1 5 

7-10 July 2013 Sazagan Nurabad 3 15 

 
69. During the consultation meetings, AHs raised important questions. These questions were 
addressed to local khokimiyat and land resources and cadastre office. The questions/queries were 
related to land acquisition and resettlement as well as compensations. Table 4.2 below presents 
the main queries raised and the responses to the same. 

 
Table 4.2: Main Issues Addressed during the Consultations 

 

Queries Responses 

When land acquisition process is 
going to be started? 

Land acquisition will be updated after completion of 
final design 

What kind of compensation will be 
provided for farmers? 

Compensation will be paid as of entitlement described 
in this LARP: land to land, loss of crops by multiplying 
average net profit from crops to four years.  

Can farmers take compensation as 
cash? 

No, Compensation will be paid directly to the account 
number of farmers? 

When we have to give up affected 
land? 

After you receive whole compensation and allowances 
(in case of eligible) and signing the agreement letter.  

What kind of compensation will be 
provided for leaseholders of 
farmers? 

The annual net profit from crop. 

In case the road rehabilitation affect 
to the orchards will it be also subject 
for compensation? 

Yes, any type of affected households including illegal 
households will be subject for compensation 

Is it already defined  that PV power Yes, already district and regional Hokims issued 
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Queries Responses 

plant will be built in this area? Decrees. 

Is it already defined that 220 kV TL 
will be constructed along the road 
and affecting to farmers? 

It depends on the final design developed by design 
institute of Uzbekenergo 

What if I will build new temporary 
structure for my own purpose within 
next month? 

It won’t be possible then to compensate. Because any 
types of changes in terms of structure building, tree 
planting will not be considered as affected by this 
project after cut off date.  

In case of changing the design of 
220 kV TL will we be informed? 

Yes, local hokimiats, mahallas will be informed about 
final detail design results and subsequently you may 
receive information from them. 

What if we refuse to take land to 
land compensation? 

In such case you should provide PMU letter of 
confirmation about refusal land to land compensation. 
This letter should be signed by affected household 
only. 

Will we still pay the taxes for our 
affected land 

No, the affected part of the land will be taken away 
from your land balance and you will not pay tax for 
affected portion of land 

When the construction starts? 
According to the schedule it should be started in 
September, 2013. Already contractor for Civil works 
has been appointed. 

Can we benefit from employment 
within the new PV power plant? 

Yes, the LARP will include to give priority to AHs in 
the period of construction of plant. 

What kind of adverse impacts will be 
from new PV plant?  

This plant is considered as green energy and will not 
have adverse impact to the population living nearby 

When PV power plant starts to 
operate? 

It is proposed in 2015 year 

Can we use electricity derived from 
this plant to our own purposes by 
paying all the fees 

The distributed power will be high voltage TL with the 
capacity of 220 kV that cannot be directly connected 
to low voltage lines. 

Will we still be entitled for 
compensation in case of absence of 
official cadastre document to our 
land? 

Yes, but in order to be eligible for compensation AHs 
should legalize their rights to the land. All fees 
concerning with registration will be borne by EA. 
However, in case there will be any additional taxes, 
then AHs shall pay those expenses on their own 
sources 

Now our residential structures are 
not being affected, what if sooner it 
affects? 

In case of detail design changes and residential 
structures will be affected than in accordance with the 
entitlements set in this LARP AHs will be entitled for 
compensation. 

Can we require land to land 
compensation for replacement of 
affected residential land? 

Yes, the land to land compensation will be provided by 
in nearby location. 

 
4.2. Information Disclosure 

 
70. Disclosure meeting describing the current LARP will be organized to AHs (including all 
households, agricultural farms and private firms) and respective government organizations during 
LARP evaluation stage (tentative period: III quarter 2013). The organized meeting will gather all 
stakeholders in order to explain and answer in detail to all raised, unsolved or appeared questions. 
A leaflet in local language (Uzbek and Russian) will be distributed by PMU to AHs, relevant 
agencies and organizations during the disclosure meeting. The leaflet will describe the project and 
land requirement for the project, the entitlement matrix, as well as the grievance mechanism and 
LARP implementation schedule. The draft and final LARP document will be disclosed on the 
websites of the Uzbekenergo and ADB upon approval by both ADB and the GOU. 
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V. GRIEVANCE REDRESS MECHANISM 
 
71. The APs will have the right to file complaints and queries on any aspect of land acquisition 
compensation, and resettlement. The EA will ensure that grievances and complaints on any aspect 
of the land acquisition, compensation, and resettlement are addressed in a timely and satisfactory 
manner. All possible avenues are made available to the AHs to resolve their grievances at the 
project level. However, AHs are free to address their complaints to the courts at any time and not 
only after using the GRM. Under the proposed project level grievance mechanism, AHs may 
appeal any decision, practice or activity connected with the assessment or valuation of land or 
other assets, acquisition and compensation. All AHs will be made aware of the procedures they 
can follow to seek redress, including, if necessary resort to the courts through the Government’s 
grievance mechanism. The Project Grievance Mechanism will be disseminated via the LARP 
leaflet that will be distributed to AHs through local khokimiyat, the mahalla or village assembly of 
citizens or farmers councils during the disclosure process. 
 
72. The PMU of the EA will establish a simple and accessible Grievance Redress Mechanism. 
Figure 5.1 gives the details of the grievance redress mechanism. The GRM provides a number of 
avenues and levels for grievance resolution and appeals process. 
 
73. The main objective behind project specific grievance mechanism is to ensure timely and 
user-friendly solution to the complaints received from the AHs. However, the Project Grievance 
Redress Mechanism does not prevent any AH to approach the governmental legal system to 
resolve their complaints at any stage of the grievance redress process. The AHs can address their 
complaints to the courts at any time and not only after using the GRM. 
 
74. Level 1 (Mahalla / Village Assembly). Under this project grievance redress mechanism, 
complaints can be submitted to Mahalla, Village Assembly of Citizens, Farmer Councils or directly 
to EA. The mahalla/village assembly will try to resolve or clarify the issue within 1 week. 
Unresolved issues will be referred to the district khokimiyat GFP. 
 
75. Level 2 (District Hokimiyat). Usually, the District khokimiyat will be the entry point for 
receiving complaint or known as a Grievance Focal Point (GFP7). In case, complaint is submitted 
to the GFP, the GFP will establish a contact with the EA and its PMU, mahalla and other bodies 
such as village assembly of citizens, farmers councils of which AH are members and will try to 
resolve the issue within 1 to 2 weeks. 
 
76. Level 3 (Project Management Unit). The EA through its PMU on a regular basis (weekly) 
and as per immediate request will check with the GFP whether any complaint is received by GFP. 
The PMU, on receipt of a complaint from GFP or any other local bodies, will immediately take the 
following actions: 
 

(i) Will inform the  complainant within 2 days; 
(ii) Inform ADB office both resident mission and HQ; 
(iii) Establish complaint handling team with members Head of PMU, representatives from the 

EA, District Khokimiyat, Land Resources and Cadastral Department, and Mahalla or 
Village Assembly of Citizens or/and Farmer’s Councils, or/and Women Association. 

 
77. The team will be headed by one of the EA management staff designated for handling 
grievances of the project.  

 
(i) The team will consult the complainant and gather complainant’s concerns; 
(ii) The team will also take advise from independent valuator (in case of grievances related 

to valuation); 
(iii) All complaints will be resolved in 15-20 days, and in case additional details are required, 

a maximum of 30 days will be used to resolve and close the complaint; 
(iv) If complaint is not resolved by Project Grievance Mechanism Team, the PMU will inform 

ADB office and District khokimiyat regarding the same.  

                                                
7
 Under the Government Grievance mechanism, the local khokimiyat is designated as the Grievance Focal Point. 
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78. Level 4 (Provincial Hokimiyat).  If a grievance is not resolved within 30 days, the 
complainants or her/his representative can submit its complaint to the provincial khokimiyat.  The 
Provincial hokimiyat will also have 15 calendar days to resolve the complaint.  
 
79. Level 5 (Court). If the complaint is still unresolved, the complainant can submit his/her 
complaint to the appropriate court of law. 
 
80. The PMU will be responsible for recording the complaint, the step taken to address 
grievance, minute of the meetings, and preparation of a report for each complaint. The complaint 
handling process will be reported to ADB through the quarterly project implementation report. 
 

Figure 5.1: Grievance Mechanism 
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VI. LEGAL FRAMEWORK 
 
81. This chapter describes the Uzbek laws and regulations on land acquisition and 
resettlement, and ADB’s policy on Involuntary Resettlement, and their particularly underlying 
principles. 
 

6.1. Provisions regulating land acquisition and compensation in Uzbekistan 
 

6.1.1. Land code 
82. The land code (LC) is the main regulatory framework for land related matters in Uzbekistan. 
The LC regulates allocation, transfer and sale of land plots, defines ownership and rights on land. It 
describes responsibilities of different state authorities (Cabinet of Ministers, province, district, city 
khokimiyat) in land management; rights and obligations of land possessor, user, tenant and owner; 
land category types, land acquisition and compensation, resolution of land disputes and land 
protection. The LC defines terms of rights termination on land plot, seizure and land acquisition of 
land plot for state and public needs, and terms of seizure of land plot in violation of land legislation. 
 

6.1.2. Civil code 
83. The civil code (CC) defines the legal status of participants of civil relations, the grounds and 
procedure of implementation of property rights and other proprietary rights, rights on intellectual 
property, regulates the contractual and other obligations, as well as other property and related 
personal non-property relations. The CC defines general rules of property seizure, determination of 
property cost and rights for compensation, terms of rights termination. 

 
6.1.3. Resolution of Cabinet of Ministers № 97 (29 May 2006 ) 

84. This resolution regulates compensation for losses to individuals and legal entities due to 
seizure of land plots for state and public needs. This regulation is mainly dealing with land plots, 
houses, building and structures of individuals and legal entities. 
 
85. The resolution determines the procedure for seizure of land or part thereof, as well as the 
procedure for calculating the amount of compensation to individuals and legal entities for the 
demolished residential, industrial and other buildings, structures and plantings in due to seizure of 
land for state and public needs. The Resolution contains: 

 procedure for calculating the amount of compensation to individuals and legal entities for 
the demolishing houses (apartments, buildings, structures and plantings) due to seizure of 
land plots for state and public needs; 

 procedure and conditions for providing residential premises for owners of demolishing 
houses; 

 procedure and conditions for providing land plots to individuals for individual housing 
construction instead of the demolishing residential house (apartment); 

 procedure of losses compensation to legal entities due to seizure of land plots for state and 
public needs; 

 procedure and calculation terms for transfer and reinstatement at the new place of dwelling 
houses, buildings and structures to be demolished; 

 Procedure and calculation terms of in case of construction in a new place of dwelling 
houses, buildings for individuals and legal entities, houses (apartments) of which are to be 
demolished. 

 
86. Khokimiyats of respective districts (cities) are required to notify in writing the owners of 
residential, industrial and other buildings, structures and trees about the decision, not later than six 
months before the demolition, with the annex to the notice copies of the relevant decisions of the 
Council of Ministers of the Republic of Karakalpakstan, khokims of provinces and Tashkent city on 
seizure of land, demolition of residential, industrial and other buildings, structures and trees located 
on the land plot. 
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6.1.4. Resolution of Cabinet of Ministers № 146 (25 May 2011 ) 
87. Resolution is aimed to improve the procedure of granting land plots, to protect the rights of 
legal entities and individuals on land, improving the architecture of settlements and the efficient use 
of their land for construction in accordance with the Land Code and the Town Planning Code. 
 
88. This resolution approved two Regulations: (i) Regulation on the procedure for granting land 
for urban development and other non-agricultural purposes, (ii) Regulation on the procedure of 
compensation for land possessors, users, tenants and owners, as well as losses of agriculture and 
forestry.  
 
89. The regulation on the procedure for granting land for urban development and other non-
agricultural purposes contains: 

 the order of land plot location, preparation and approval of site selection and land allocation 
documents without approved planning documentation; 

 the order of placement, selection and land allocation with approved planning 
documentation, 

 the order for rejection in the selection and land allocation for construction; 

 the provision (sale) of land plots for individual housing construction; 

 The stake out land boundaries, the elements of urban planning documents and 
development regulation lines. 

 
90. The regulation on the procedure of compensation for possessors, users, tenants and land 
owners, as well as losses of agriculture and forestry contains: 

 compensation for losses of owners, users, tenants and land owners; 

 compensation for losses of agriculture and forestry; 

 cost of irrigation and developing equal new land plot in return for seized irrigated 
agricultural land; 

 cost of fundamental improvement of grassland and pasture; 

 scheme for determination of losses of land possessors, users, tenants and owners, as well 
as losses of agriculture and forestry; 

 Coefficients on location of seized land plots. 
 
91. The Losses of land possessors, users, tenants and owners, as well as losses of agriculture 
and forestry should be compensated before granting of documents certifying rights on land plot.  
 
92. The regulation also orders that demolishment of house, or building shall be done only after 
agreeing on compensation, and providing replacement premises. The regulation orders that 
compensation has to be paid before starting any construction work. 
 
93. The land possessors, users, tenants and owners of which land plots are seized and of 
which land plots are granted in case of disagreement with defined amount of losses can appeal to 
court. 
 
94. In case of acquisition and temporary occupation of land plot or part thereof, subject for 
compensation: 

 Cost of land plot, owned by individuals and legal entities; 

 Cost of residential houses, constructions and installations, including incomplete 
constructions, and also located outside of allocated plot, if its further utilization is impossible 
due to seize of land plot; 

 Cost of fruits and berries, protection and other perennial plants; 

 Cost of incomplete agricultural production; 

 Lost profit. 
 
95. Above described Laws and regulations define that non-title and square uatter land and 
building/structures are ineligible for compensation. 
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6.1.5. Labor code and employment law 
96. These two documents are main legislations regulating labor relations of individuals 
employed with labor contract by enterprises, institutions, organizations of all type ownership forms, 
including contracted by individuals. These legislations are considering interests of employees and 
employers provide efficient function of labor market, just and secure labor conditions, protection of 
labor rights and employees health, promote to growth of labor productivity, increase of work 
quality, raising on this matter welfare and social livelihood level of the population. 
 

6.2. ADB involuntary resettlement safeguards 
 
97. The ADB SPS, 2009 includes requirements for Involuntary Resettlement (IR). The IR 
underlying principles aim to avoid involuntary resettlement wherever possible; to minimize 
involuntary resettlement by exploring Project and design alternatives; to enhance, or at least 
restore, the livelihoods of all affected persons in real terms relative to pre-Project levels; and to 
improve the standards of living of the affected poor and other vulnerable groups. ADB Policy has 
the following requirements:   

 
6.2.1. Compensation, assistance and benefits for affected persons (APs) 

 Compensate/assist those with formal legal rights to the land lost and those who have 
claims to lands that are recognized or recognizable under national laws. APs that have 
neither formal legal rights nor recognized or recognizable claims to such land are entitled 
only to compensation for non-land assets. 

 Compensate for affected lands, structures and other assets and put in place a 
comprehensive income and livelihood rehabilitation program prior to Displacement. 

 Give preference to land-based resettlement strategies for affected persons whose 
livelihoods are land-based. Provide physically affected persons with relocation assistance, 
secured tenure to relocation land, better housing at resettlement sites with comparable 
access to employment and production opportunities, and civic infrastructure and 
community services.  

  Promptly compensate economically Affected persons for the loss of income or livelihood 
sources at full replacement cost, and provided other assistance (i.e. access to credit, 
training, and employment opportunities) to help them improve, or at least restore, their 
income-earning capacity, production levels, and standards of living to pre-displacement 
levels.  

  Provide affected persons with opportunities to share Project benefits in addition to 
compensation and resettlement assistance. 

 
6.2.2. Social impact assessment 

 Conduct socioeconomic survey(s) and a census, with appropriate socioeconomic baseline 
data to identify all persons who will be affected by the Project and to assess the Project’s 
socioeconomic impacts on them.  

 As part of the social impact assessment, identify individuals and groups who may be 
differentially or disproportionately affected by the Project because of their disadvantaged 
or vulnerable status.  

 
6.2.3. Resettlement planning 

 A resettlement plan should be based on the social impact assessment and through 
meaningful consultation with the affected persons if the proposed Project will have 
involuntary resettlement impacts. 

 Ensure that the affected persons are (i) informed about their options and entitlements 
pertaining to compensation, relocation, and rehabilitation; (ii) consulted on resettlement 
options and choices; and (iii) provided with resettlement alternatives.  

 Pay adequate attention to gender concerns to ensure that both men and women receive 
adequate and appropriate compensation for their lost property and resettlement 
assistance, if required, as well as assistance to restore and improve their incomes and 
living standards. 

 Analyze and summarize national laws and regulations pertaining to land acquisition, 
compensation payment, and relocation of affected persons in the resettlement plan; and 
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compare such laws and regulations with ADB’s involuntary resettlement policy principles 
and requirements. If a gap between the two exists, propose a suitable gap-filling strategy 
in the resettlement plan in consultation with ADB. 

 Consider all costs of compensation, relocation, and livelihood rehabilitation as Project 
costs.  

 Include detailed measures for income restoration and livelihood improvement of affected 
persons in the resettlement plan. For vulnerable persons and households, include 
measures to provide extra assistance so that they can improve their incomes in 
comparison with pre-Project levels. 

 Before the completion of engineering design, prepare a final LARP I that (i) adequately 
addresses all involuntary resettlement issues pertaining to the Project, (ii) describes 
specific mitigation measures that will be taken to address the issues, and (iii) ensures the 
availability of sufficient resources to address the issues satisfactorily. 

 Consult with Affected persons identified after the formulation of the final resettlement plan 
phase I and inform them of their entitlements and relocation options. Supplementary 
resettlement plan or a revised resettlement plan should be submitted to ADB for review 
before any contracts are awarded. 

 Use qualified and experienced experts to prepare the social impact assessment and the 
resettlement plan. 

 
6.2.4. Information disclosure 

 Submit the following documents to ADB for disclosure on ADB’s website: (i) a draft 
resettlement plan and/or resettlement framework endorsed by the borrower/client before 
Project appraisal; (ii) the final resettlement plan endorsed by the borrower/client; (iii) a 
new resettlement plan or an updated resettlement plan, and a corrective action plan 
prepared during Project implementation, if any; and (iv) the resettlement monitoring 
reports. 

 Provide relevant resettlement information in a timely manner, in an accessible place and 
in a form and language(s) understandable to affected persons and other stakeholders. For 
illiterate people, use other suitable communication methods. 

 
6.2.5. Consultation and participation 

 Conduct meaningful consultation with APs, their host communities, and civil society  

 Pay particular attention to the need of disadvantaged or vulnerable groups, especially 
those below the poverty line, the landless, the elderly, female-headed households, women 
and children, Indigenous Peoples, and those without legal rights to land. 

 
6.2.6. Grievance redress mechanism 

 Establish a responsive, readily accessible and culturally appropriate mechanism to 
receive and facilitate the resolution of affected persons’ concerns and grievances about 
physical and economic displacement and other Project impacts, paying particular attention 
to the impacts on vulnerable groups.  

 
6.2.7. Monitoring and reporting 

 Monitor and measure the progress of implementation of the resettlement plan. For 
Projects/sub-Projects with significant LAR impacts, qualified and experienced external 
experts are retained to verify internal resettlement monitoring information. If any significant 
involuntary resettlement issues are identified, prepare a corrective action plan to address 
such issues. Do not proceed with implementing the Project until such planning documents 
are formulated, disclosed and approved.  

 
6.2.8. Unanticipated impacts 

 If unanticipated involuntary resettlement impacts are found during Project implementation, 
conduct a social impact assessment, update the resettlement plan or formulate a new 
resettlement plan 
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6.2.9. Special considerations for indigenous peoples 

 Avoid physical relocation of Indigenous Peoples that will result in adverse impacts on their 
identity, culture, and customary livelihoods. If adverse impacts cannot be avoided, 
formulate a combined Indigenous Peoples plan and resettlement to meet all relevant 
requirements specified under ADB Safeguard Requirements 3: Indigenous People. 

 
6.2.10.  Negotiated settlement 

 Acquisition of land and other assets through a negotiated settlement whenever possible is 
encouraged.  

 Negotiated settlements that would result in expropriation are subject to third-party 
validation to ensure that the compensation is based on fair price (replacement cost of land 
and/or other assets, and is based on meaningful consultation with APs). 

 
6.3. Policy differences and reconciliation 

 
98. A summary comparison between the Uzbekistan law and regulation and ADB policies, and 
reconciliation provisions to fill the gaps is presented in Table 6.1 below: 
 

Table 6.1: Comparison of ADB resettlement safeguards with Uzbekistan law and regulation for 
land acquisition and resettlement  

 

ADB Safeguards 
requirements 

UZBEKISTAN 
law and regulation for land 

acquisition and resettlement 
Reconciliation 

AHs are to be informed/ 
consulted on resettlement/ 
compensation options. 

The Law and regulation do not 
provide for consultation. 

In this Project, AHs were consulted through 
group meetings and individual meetings. The 
LARP summarized in to leaflet in local language 
and distributed through Land Resources and 
Cadastre Department or Farmers Council. 
 

AHs to be compensated 
and assisted, so that their 
economic/social future 
would be generally as 
favorable as it would have 
been in the absence of the 
Project.  
 

The Law and regulation provide for 
compensating for loss on land right, 
buildings, crops, trees and other 
assets. However, it is not clear on 
how income losses of workers, 
severely and vulnerable AHs are to 
be compensated. 

This Project will provide compensation for loss 
of land lease, structures and crop losses. In 
addition, allowance will be also provided for 
severe impact and vulnerable AHs (see 
entitlements section for details). 

Compensation is to be 
provided in full at 
replacement rates  

The mandates compensation at 
replacement rates through provision 
for land for land. However, replaced 
land location is not always taken into 
consideration. 
 

Under this LARP land for land compensation 
will take into account location of replaced land 
parcel. Allocated land parcel should be in same 
farming, living and / or working community and 
distance agreeable by AH. 

Lack of formal legal title by 
some affected groups 
should not be a bar to 
compensation or 
rehabilitation. 
 

Compensation is provided only to 
title /registered holders.  

The issue is not relevant for agricultural land for 
this LARP, because, all farmers affected by the 
land acquisition are title holders. In case of 
untitled / unregistered land use / houses, IA will 
ensure its legalization to make eligible for 
compensation. 
 

ADB safeguards provide 
for rehabilitation 
allowances for, severe 
impacts, vulnerable APs. 

The UZB law and regulation does not 
provide for the ADB required 
allowances. 

In this project, allowances for severe impact 
and vulnerable AHs will be provided (see 
entitlements section for details). 
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VII. ENTITLEMENTS, ASSISTANCE AND BENEFITS 
 
99. This chapter details the eligibility and entitlements for compensation for assets affected by 
the project. 
 

7.1. Eligibility and cut-off date 
 
100. Compensation eligibility will be limited by a cut-off date established based on the last day 
of the census of AHs and IOL. Therefore cut-off date for Pastdargom district is May 06, 2013 and 
for Nurobod district July 10, 2013. Households who settle in the affected area and/or make any 
improvements on land parcel to be acquired for the project after the cut-off date will not be eligible 
for compensation. They will, however, be given sufficient advance notice requesting them to vacate 
land parcels and dismantle affected structures prior to project implementation. Their dismantled 
structures will not be confiscated and will not be subject to fine or compensation.  
 

7.2. Legalization and registration of land lease / possession 
 
101. To enable the Project to compensate unregistered land users under Uzbekistan laws, 
representatives from the Land Resources and Cadastre Office will advise affected land users to 
register or update the registration of their lands. Under the LARP those who have unregistered 
land will be legalized and registered prior to compensation. The EA will facilitate the legalization 
and registration process and refund paid registration fees if such a case. 
 

7.3. Compensation and valuation of assets 
 
102. This section details the entitlements for compensation for assets affected by the project.  
 

7.3.1. Land 
 
103. Compensation for permanent land acquisition of agricultural land will be on a “land for land” 
basis, with land being provided to owners by the local khokimiyat following assessment by the 
LARC8. Such land will be of equal value/productivity in a nearby location and with comparable 
associated services/facilities, or compensation to provide such services. Transaction costs, 
registration fees, if any, will be borne by Uzbekenergo. 
 
104. The “land to land” compensation strategy shall not create secondary Land acquisition and 
resettlement (LAR) impact. The land cannot be granted to AHs by terminating the lease of other 
households for the purpose of compensating within this Project thus creating secondary LAR 
impact. 
 
105. Alternatively, monetary compensation for agricultural land at replacement cost will be 
provided. The compensation for the permanent loss of land use rights over the affected agricultural 
land will be compensated equivalent to 4 years net average income of the past 3 years (of the 
affected annual crop)9.  
 
106. In cases where in all or parts of the lease holding become unviable, unaffected portions of a 
plot will also be compensated. 
 
107. Severe loss of agricultural land. In the case of severe impact, where more than 10% of a 
productive asset (leased and unleased land) is to be acquired, a severe impact allowance will be 
paid. This will be equal to the net income from an annual crop production on the affected land area 
(inclusive of winter and summer crop in addition to standing crop compensation). This is in addition 

                                                
8
 Agricultural land is mainly assessed by one of governmental organizations, such as Land resources and 

cadastre department (LRCD) or State Scientific Land Design Institute (SSLDI). In this project agricultural 
land will be assessed by LARC. 
9
 The payment of  compensation will be defined by conclusion of LRCD or SSLDI in terms of annual crop existence. 
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to the compensation for land loss. In case there will be no crops on agricultural land then one-time 
additional allowance equivalent to 3-month minimum wage income will be paid for AHs. 
 
108. Alternatively, monetary compensation for residential, commercial and agricultural land at 
replacement cost will also be provided to those AHs losing a small proportion of land holding and 
not wanting replacement land in lieu for the same. 

 

109. In case where AHs such as cropping farms, orchard owners intend to voluntary give up 
affected land and reject the land to land compensation by their own will then letter of refusal shall 
be provided in hand written and signed form. PMU will collect these letters to proof during the 
independent monitoring visits. 
 

7.3.2. Structures 
 
110. Buildings (registered or not) will be compensated at full replacement cost without 
application of depreciation. For partial impacts (structure wall, fences etc), monetary compensation 
at replacement rates will be paid to restore the remaining structure to its original state. Unaffected 
portions of a structure will also be compensated if they become unlivable after impact occurs. 
 

7.3.3. Crops and Trees 
 
111. Loss income from crops planted on the affected land will be compensated in monetary 
value at replacement cost based on 1 year of production cost (inputs) plus an allowance equivalent 
to 1 year average net income computed based on the average income over the past 3 years.  Loss 
income from fruits trees will be compensated in monetary value based on the average annual 
income for the past 3 years multiplied by the remaining productive life of the fruit bearing trees. In 
the case of loss of timber trees, compensation will be based on the market value of their dry wood 
volume. The compensation for trees will be free of deduction for the value of the wood left to the 
AH. District LARC will be acting as competent government authority for monitoring of all valuation 
process of crops and trees. 
 

7.3.4. Vulnerable Households 
 
112. Vulnerable households will be provided with a one-time additional allowance equivalent to 
their 3 month average household income. In addition, members of vulnerable households will also 
be prioritized in project related employment. The Mahallas and district governments have a record 
of all households in the communities and will be tapped in identifying and certifying vulnerable 
households. 
 

7.4. Compensation estimation process 
 
113. All compensation estimates of the property and assets will be at the replacement value. The 
LARP sets eligibility and entitlement provisions establishing compensation rates in accordance with 
guidelines from the GOU and ADB SPS 2009.  
 
114. Structures and buildings will be valued through calculating the replacement cost based on 
cost of materials, type of construction, labor, transport and other construction costs as on date. No 
deductions will be applied for depreciation or transaction costs. The cost of reconnection of lost 
water, electricity, gas and telephone connections will be included in the compensation (the new 
land sites are assumed to have similar services available). Salvaged materials will be allowed to be 
taken away by the AHs prior to demolition at no charge. 

 

115. Assessment of the affected structures will be done by a certified valuation expert requested 
either by the AHs or Uzbekenergo. If AHs paid fees for valuation service then Uzbekenergo will 
reimburse to AHs. 
 
116. To determine replacement costs for affected assets, where it is possible to undertake 
replacement cost surveys, which in Uzbekistan is restricted to houses, other physical structures 
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and land not classified as agricultural land, the Project will base it estimates on  
current cost estimates of construction markets in Samarkand region. The Department of the Land 
Resources and Cadastral Department may be consulted for undertaking survey.  
 
117. All compensation and assistance to be provided for this project is summarized in the 
entitlement matrix below (See Table 7.1). 

Table 7.1: Entitlements Matrix 
 

Type Specifications Affected HHs Entitlement 

A.  Impact on Land 

A.1. 
Agriculture 
land 

All land losses 
independent of 
impact severity. 

Leaseholders 1. Land for land compensation with plots 
of equal value/productivity class, 
comparable location, and agricultural 
support services (or compensation to 
provide such services); OR 
Monetary Compensation at replacement 
cost by providing compensation for loss 
of land use rights equivalent to 4 years 
of the net average income of the past 3 
years (of the affected annual crops.) 

2. Unaffected portions of an affected 
arable plot will also be compensated, if 
the same becomes unviable after 
impact. 

3. Transaction cost, registration fee, 
related to new plot allotted, to be will be 
borne by Uzbekenergo. 

Land for 
reclamation 
of new land 

Cropland, 
orchard, state 
reserve land, 
pasture and other 
classified as 
agricultural land 

Special account of 
Provincial 
Department for 
Land Use and 
State Cadastre of 
the Samarkand 
province. 

1. Compensation is to be paid to develop 
new lands or through irrigation and 
agro-irrigation activities to raise the 
productivity of existing lands in 
accordance with the unit rate set by 
Cabinet of Minister Resolution # 146 
and in case of absence such value 
category of agricultural land such as 
pasture, reserve land and others will be 
calculated by application of special unit 
rate set by this Resolution. The period 
for rehabilitation of under-received 
products shall be considered as being 
equal to four years, during which the 
land plot shall be selected for 
development of new lands or for 
irrigation improvement of existing 
irrigated lands. 

A.2. 
Residential / 

Business 
/Orchard land  

Land Loss Lifelong 
inheritable 
possession/ 
permanent 
possession 

1. Land for land compensation through 
provision of a land plot comparable in 
value/location to the plot lost including 
services (or compensation to provide 
such services) to plots lost with 
registration and transfer charges if any 
to be borne by the project; OR 
Monetary Compensation at replacement 
cost to be determined by the 
Independent Valuer.  

2. Unaffected portions of a plot will also be 
compensated if they become unviable 
after impact occurs. 

3. All mandatory fees for registering the 
land, completion of required house 
design, surveys, acquiring permission 
for construction under the AHs name 
and any other related costs will be paid 
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Type Specifications Affected HHs Entitlement 

by Uzbekenergo.  

 Additional 
provision in case 
of severe impacts 
(more than 10% 
loss of productive 
assets) 

Leaseholders 
Lifelong 
inheritable 
possession/ 
permanent 
possession 

1. One time additional allowance equal to 
the net income from an annual crop 
production on the affected land area 
(inclusive of winter and summer crop in 
addition to standing crop 
compensation). 
 
In case there is no crops on agricultural 
land and on in case of residential land 
then, 
 

2. One-time additional allowance 
equivalent to 3-month minimum wage 
income. 

B.  Impact on Structures 

Residential / 
Business and 
any other 
structures 

Full or partial loss 
of structures 

Ownership 1. Monetary compensation at full 
replacement rate for affected 
structure/fixed assets free of 
salvageable materials, depreciation and 
transaction costs. OR 
Construct a house/building with granting 
full ownership to AH. Salvageable 
material will be allowed to be taken 
away by owner at no extra cost.   

2. Cost of replacing existing water, 
electricity, gas and phone connections 
will be included in the compensation. 

3. In case of partial impacts on structures 
(structure wall, fences etc), monetary 
compensation at replacement rates to 
restore the remaining structure. 

4. Unaffected portions of the structure will 
also be compensated at replacement 
value if they become unviable after 
impact. 

C.  Impact on Crops and Trees 

Agriculture 
land, orchard, 
within 
residential 
complex 

Loss of crops All AHs 1. Monetary compensation at replacement 
cost for primary (and secondary crops if 
any) on affected land based on 1 year 
of production costs (inputs) plus an 
allowance equivalent to 1 year average 
net income based on the average 
income over the past 3 years. 

 Loss of fruit trees All AHs (including 
non leased land 

owner) 

1. Monetary compensation for fruit trees 
will be based on the average annual 
income for past 3 years multiplied by 
the 4 years. 

2. Felled trees will be kept by the AHs. 

 Loss of timber 
trees 

All AHs  1. Monetary compensation for timber trees 
will be compensated based on market 
value of dry wood volume. OR 
Production costs (inputs) of trees till to 
cut date. 

2. Felled trees will be kept by the AHs. 

D.  Impact on Income and Livelihood 

Employment 
from affected 
agricultural 
land 

Loss of 
employment from 
affected 
agricultural land 

Agricultural 
workers losing 
their contract 

1. Monetary indemnity corresponding to 
their salary (in monetary value and in 
kind) for the remaining part of the 
agricultural year/or contractual period 
whichever is higher in monetary value. 

E.  Vulnerable Households 
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Type Specifications Affected HHs Entitlement 

Vulnerable 
Affected 

Households 

  Low income 
households, 

female-headed 
households with 

fewer than 2 adult 
income-earners, 

the elderly headed 
HHs with 

unemployed family 
members

10
 and 

disabled) 

3. One-time additional allowance 
equivalent to their 3 month average 
household income  

4. Priority for employment in project-
related jobs, training opportunities, self-
employment and wage employment 
assistance. 

F. Impact on Community Structures and Assets 

Community 
Structures 
and Assets 

Loss or damage 
to public 

infrastructure and 
utility 

Community owned 
Assets 

1. Rehabilitation/replacement of affected 
structures/utilities (i.e. footbridges, 
roads, communication lines, water 
pipelines, power transmission lines etc.) 
to pre-Project level. 

G. Any unanticipated Impacts 

Any unanticipated impacts identified during Project implementation will be compensated in full at 
replacement rate. 

 
  

                                                
10

 In case of unemployed APs, paper (proving) from local Labour authorities is required. 
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VIII. INCOME RESTORATION AND REHABILITATION 
 
118. Income restoration and rehabilitation plan includes improving the livelihood of AH whose 
income would be adversely affected by the project to either at par or better than the pre project 
conditions. The AH who would be incurring impact on 10% or more of their productive assets will 
be eligible for income restoration assistance and support from the project.  
 

8.1. Severely affected AHs 
 
119. This Project will not have any physical displacement of residential assets and cause 
unemployment on affected farms. Construction of PV power plant will affect land acquisition of 
304.2 ha from 3 AHs, by having impact from 29.2% to 41.5% from their total land. Two AHs during 
the consultations expressed willingness to give up all required land without land to land 
compensation While 1 AH requested compensation for the structure only. However, they requested 
to deduct this to be acquired land area from taxable amount of land on their balance. Construction 
of access road and 220 kV transmission line will not have any severely impact. All severely 
affected households will be entitled severely affected allowances in accordance with the 
entitlement matrix in this LARP. 
 

8.2. Rehabilitation and livelihood improvement 
 
120. As it was mentioned in previous sections, this Project will not have any physical 
displacement of residential assets and cause unemployment on affected farms.  
 
121. However, if after detailed design and update of this LARP will be identified AHs with 
employment impact then  losing employment APs will be eligible for rehabilitation and livelihood 
improvement support from the local authority in frame of the project’s civil works. In order to be 
eligible for rehabilitation and livelihood improvement support, APs before registering at local labor 
agency as unemployed will need to register at PMU. In this case PMU will be able to monitor 
progress of APs application at local labor agency and in case of problem assist to resolve 
appeared issues. 
 
122. PMU of the EA will be responsible for planning and implementing above described support 
measures. For that purpose, PMU will closely work with Mahalla, Khokimiyats, Land Resources 
and Cadastre Department and local labor agencies for effective implementation of income 
restoration strategy. A detailed action plan will be prepared and submitted to ADB before start of 
civil works at affected land parcels. 
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IX. RESETTLEMENT BUDGET AND FINANCING PLAN 
 
123. This chapter provides an itemized budget for all resettlement activities, including all 
compensation and assistance and cost for implementation of LARP. 
 
124. In order to ensure that sufficient funds are available for LAR tasks, the Uzbekenergo as the 
EA will allocate 100% of the cost of compensation at replacement cost and expected allowances 
estimated in each LARP plus contingencies before LARP implementation. EA will compensate all 
compensation by their own resources. PIU will be responsible for timely allocation of the funds to 
implement the LARPs. The PIU will provide compensation for lost assets and other allowances in 
accordance with the entitlements agreed in the LARP and reflected in the Entitlement matrix.   
 
125. The details of the compensation cost for each category of impact are provided in the 
following subsections. Enumerated compensation costs are estimated on approximate manner, 
therefore numbers have to be updated and confirmed through valuation by licensed firms and 
request of tax/income statements before disbursement of compensation and assessment of actual 
impact. 
 
9.1. Agricultural land 

126. The compensation for the permanent loss of land use rights over the affected agricultural 
land has been determined using the following formula:  
 

Compensation = Total agricultural area affected by LA X 4 net income based 
average net income of the last 3 year11. 

 
127. Data for calculation of compensation is obtained from affected farmers, District Land 
Resources and Cadastral Department and District Statistical Department. Based on the same, the 
compensation for cropping farms is enumerated in following Tables below. 

 
Table 9.1: Compensation for cropping farms of PV power plant area 

 

ID 
Affected 
 land, ha 

Unit price, 
UZS/ha 

Total 
compensation  

UZS 

AH-1 199.2 135,000 26,892,000 

AH-2 35.0 180,000 6,300,000 

AH-3 70.0 180,000 12,600,000 

Total 304.2 
 45,792,000 

 
Table 9.2: Compensation for cropping farms of access road area 

 

ID 
Affected 
land, ha 

Unit price, 
UZS/ha 

Total 
Compensation.  
UZS (x 4 years) 

Type of 
crop 

AH-4 0.01 855,000 34,200 wheat 

AH-6 0.64 855,000 2,188,800 wheat 

AH-7 0.07 1,655,000 463,400 cotton 

AH-8 0.39 855,000 1,333,800 wheat 

AH-10 0.20 1,500,000 1,200,000 corn 

Total 1.31 
 

5,220,200 
 

 
  

                                                
11

 The payment of compensation will be defined by conclusion of LRCD or SSLDI in terms of annual crop existence. 
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Table 9.3: Compensation for permanent land loss in TL area 
 

ID 
Affected 
 land, ha 

Unit price. 
 UZS/ha 

Total 
Compensation.  
UZS (x 4 years) 

AH-12 0.023 180,000 16,560 

AH-13 0.080 180,000 57,600 

AH-14 0.125 180,000 90,000 

Total 0.228 
 

164,160 

 
128. The compensation for the temporary loss of land use rights over the affected agricultural 
land is determined by the following formula:  
 

Compensation = Total agricultural area affected by LA X 1 net income based 
average net income of the last 3 year. Multiplication for 1 is the construction period of 
less than 1 year.  

 
129. Data for calculation of compensation is obtained from affected farmers, District Land 
Resources and Cadastral Department and District Statistical Department. Based on the same, the 
compensation for cropping farms is enumerated in following Tables below. 
 

Table 9.4: Compensation for temporary land loss in TL area 
 

AH 
Affected 
 land, ha 

Average net 
profit, UZS/ha 

Total 
Compensation,  
UZS (x 1 year) 

AH-12 0.12 180,000
12

 21,600 

AH-13 0.45 180,000 81,000 

AH-14 0.75 180,000 135,000 

 TOTAL 1.32 180,000 237,600 

 
130. In total 401,760 UZS will be paid to the account of cropping farms for loss of permanent and 
temporary lose of crops. Additionally, special rehabilitation assistance in the form of exempting the 
permanently affected land plot out of cropping farms land balance will be provided. According to 
the entitlements, AHs will be offered land to land compensation.  
 
131. The affected land under ROW was not included in the resettlement budget due to no crops 
will be damaged within ROW. This strip is needed to conduct cables of 220 kV for temporary 
period. After stringing the cables the area of ROW will be returned to the owners for further use as 
of pre project condition. 
  
9.2. Trees 

132. Fruit trees will be compensated at replacement cost equivalent to the 1 year net income. No 
fruit bearing period has been applied since the fruit trees are young and not fruit bearing stage. 
However, after final design the LARP will be updated then calculation should be based on the 
entitlements for trees described in this LARP. 
 
133. The timber trees will be compensated at the rate equal to the market value and costs to 
grow trees until the time when the trees need to be cut. The compensation for the affected trees 
will be free of deduction for the value of the timber left to the affected households. 
 
 

                                                
12

 The compensation amount is based on the average net profit per ha derived from the data during the SES of cropping 
farms. All cropping farms in TL area have the same type of land. 
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Table 9.5: Compensation for tree of access road area 
 

ID 
Affected 

 trees 
Unit price.  
UZS/tree 

Total 
Compensation. 

UZS 

Tree 
 

AH-5 215 12,000 2,580,000 mulberry 

AH-9 50 14,000 700,000 poplar 

AH-11 500 6,000 3,000,000 poplar 

Total 765 
 

6,280,000 
 

 
134. In total 6,280,000 UZS needs to be paid affected households (Table 9.5) in monetary value 
for their cut trees. The payment will be paid in accordance with the final LARP that will be based on 
final detailed design and the valuation report valued by independent valuator.  
 
9.3. Houses / buildings / other structures 

135. Demolished structures will be valued at the estimated replacement rate based on 
construction materials and size together with of labor, transport/other construction costs. No 
deduction for depreciation/transaction costs has been applied. The estimate additional allowance is 
based on the assumption that all unregistered land and structures can be converted into titled 
landholdings. The Valuation has taken into account view of the affected households through 
consultation, market replacement value based comparable sales approach and cost of 
construction. Table 9.6 describes compensation for affected structures respectively.  
 

Table 9.6: Compensation for Structures of PV Power Plant area 
 

ID 
Affected 

 structure size, 
sq.m. 

Unit price, 
 UZS/sq.m. 

Total 
compensation  

UZS 

AH-1 675 14,829.6 10,010,000 

 
136. In total 10,010,000 UZS shall be paid in monetary form to AH-1.  
 
9.4. Compensation payment for land use change 

137. As per COM Resolution # 146 (2011) compensation needs to be paid for transfer of 
agricultural land to non-agricultural land. This compensation payment is used to develop new land 
for agriculture purpose and restore the pre-Project amount of land available for agricultural 
production (Table 9.7). 
 

Table 9.7: Compensation for new land reclamation and development. PV Power plant area 
(Pastdargom district) 

 

Type of 
Land 

Affected 
 land, ha 

Unit price, 
 UZS/ha 

Total 
compensation  

UZS 

Rainfed 230 825,000 189,750,000 

Pasture 24 160,400 3,849,600 

Total 254 
 

193,599,600 

 
138. In this calculation of compensation 1 ha of land was excluded since this land is under 
“other” type that is not subject for compensation. 
  



45 
 

 
Table 9.8: Compensation for new land reclamation and development. PV Power plant area 

(Nurabad district) 
 

Type of 
Land 

Affected 
 land, ha 

Unit price, 
 UZS/ha 

Total 
compensation  

UZS 

Rainfed 140 825,000 115,500,000 

Pasture 4.2 160,400 673,680 

Total 144.2 
 

116,173,680 

 
139. In this calculation of compensation 5.8 ha of land was excluded since this land is under 
“other” type that is not subject for compensation. 
 

Table 9.9: Compensation for new land reclamation and development. Access road area 
 

Type of Land 
 

Affected 
 land, ha 

Unit price, 
 UZS/ha 

Total 
compensation  

UZS 

Irrigated land 
(soil bonitet 55) 

1.56 23,661,000 36,911,160 

Total 
  

36,911,160 

 
Table 9.10:  Compensation for new land reclamation and development. TL area 

 

Type of 
Land 

 

Affected 
 land, ha 

Unit price, 
 UZS/ha 

Total 
compensation,  

UZS 

Rainfed 0.48 825,000 396,000 

Total 
  

396,000 

 
140. In total 347,080,440 needs to be paid for the special account for Land reclamation and 
development under Samarkand Regional Land Resource and State Cadastre Department 
(RLRSC). The exact amount of the compensation will be determined after the provision of 
approved detail design and in accordance with the decision of Samarkand RLRSC that will be 
described in the Decree of Samarkand Regional Khokim and this amount can be decreased or 
increased.  

 
9.5. Relocation and Additional Assistance 

141. Affected household that needs physically displace his structure as a result of the Project is 
entitled to relocation allowance of 1,000,000 UZS assistance to hire transportation. In cases where 
an AH requires support which would typically involve the provision of labor for dismantling of 
house/building and transportation of materials, Uzbekenergo will provide the necessary support in 
addition to seeking assistance from the local Khokimiyat to acquire a new land plot. All the 
relocation and additional assistance to be paid to different category of households is detailed in 
Table below: 
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Table 9.11: Compensation for severely AH 
 

AH 
Allowance 

period, month 
Unit price. 

 UZS 

Total 
compensation  

UZS 

AH-1 3 79,590
13

 238,770 

AH-2 3 79,590 238,770 

AH-3 3 79,590 238,770 

Total 
  

716,310 

 
142. In total 716,310 UZS needs to be paid to the account of farmers which has significant 
impact by permanent land acquisition for PV plant area (AH-1-2-3). 
 
9.6. Public and community assets 

143. All affected (dismantling and rerouting) public and private infrastructure costs will be 
covered or restored by Uzbekenergo. 
 
9.7. Summary Budget 

144. The tentative LARP Budget is around US$ 240,000 (two hundred forty thousand). The 
detailed budget items are summarized in Table 9.12 below. 

 
Table 9.12: Summary Budget 

 

Subproject Description 
Cost Estimate 

UZS 
Cost Estimate 

USD 

  (A) Direct cost     

PLANT 
AREA 

Land reclamation  - (Pastdargom district) 193,599,600 92,856 

Land reclamation  - (Nurabad district) 116,173,680 55,720 

Permanent crop loss 45,792,000 21,963 

Structure demolition 10,010,000 4,801 

ACCESS 
ROAD 

Land reclamation  36,911,160 17,704 

Permanent crop loss 5,220,200 2,504 

Tree loss 6,280,000 3,012 

220 kV TL 

Land reclamation  396,000 190 

Permanent crop loss 164,160 79 

Temporary crop loss 237,600 114 

  Sub Total (A) 414,784,400 198,942 

  (B) Indirect cost     

PV Power 
Plant 

Additional Support for Severely Affected HH 716,310 344 

Relocation for structure 1,000,000 480 

      Duties & Fees 6,000,000 2,878 

  Sub Total (B) 7,716,310 3,701 

  (C) Administrative costs     

                                                
13

 The rate shall be revised in accordance with the current rate of minimum wage of Uzbekistan to the date of 
payment.  
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  Monitoring and evaluation (external, internal) 13,500,000 6,475 

  LARP update 18,500,000 8,873 

  Sub Total (C) 32,000,000 15,348 

  Total of (A)+(B)+(C) 454,500,710 217,991 

  Contingency cost 45,887,665 22,009 

  Grand Total 500,388,000 240,000 
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X. INSTITUTIONAL ARRANGEMENTS 
 
145. This chapter provides a comprehensive assessment of institutional capacity and resource 
capability for preparing, implementing, and monitoring resettlement activities, and describes 
additional measures necessary to enhance institutional capacity. It describes the organizational 
procedures for delivering entitlements; and describes the implementation process, including how 
resettlement preparation, approval, and implementation will be linked to contract awards and the 
start of the project’s civil works. 
 
146. Uzbekenergo will have overall responsibilities to implement LARP as executing agency 
(EA), and Uzbekenergo will provide all budget to implement LARP. Uzbekenergo has adequate 
experience in dealing of implementing LARP for their projects funded by international financial 
institutions and has a staff  who has knowledge and understanding on how LARP is prepared and 
implemented. There are other governmental agencies that will also be involved in LAR activities 
such as the local khokimiyat of Pastdargom district as well as branch offices/departments of 
Goskomzemgeocadastre (Land Resource and Cadastre Committee represented in District 
Acquisition and Valuation Committee and District Land Acquisition and Resettlement Committee). 
 

10.1. Uzbekenergo – PMU 
 
147. The Uzbekenergo will have overall responsibility for all aspects of the program.  
The Project Management Unit (PMU) within Uzbekenergo will be responsible for the day to day 
management of the Project including cross-agency coordination, and via the PMU Resettlement 
Consultant (RC) for LARP implementation and monitoring the compensation and disbursement. 
 
148. The RE under the PMU will be directly involved in all LAR related planning, implementation, 
inter-agency coordination, monitoring and reporting. The RE will receive support from the relevant 
project consultants and benefit from inputs from the Design Institute (DI), district / city executive 
authority and land resources and cadastre department as appropriate. 

 

149. After approval of this LARP, the PMU through Uzbekenergo central administration office will 
request local khokimiyat in Pastdargom and Nurabad districts avoid reallocation of affected land 
parcels to any other parties. 
 

10.2. Design Institute (DI) 
 
150. The Design Institute will be in charge of elaborating the design and construction documents 
for the project. It will collaborate and work closely with the PMU/RE to: 

(i) look for measures and alternatives to avoid and minimize land acquisition and 
resettlement impacts;  

(ii) assemble all documents required for compensation;  
(iii) carry out topographic surveys of the expropriated land and replacement lands;  
(iv) elaborate layouts indicating the location of the worksites and the permanent 

infrastructures and the perimeter of the required surfaces differentiating the land use 
patterns in the areas being occupied to serve as a base for the selection of 
compensation land;  

(v) Conduct land marking and pegging of the land assigned for temporary use and 
permanent occupation of acquired land.  

 
10.3. Land resources and cadastre department 

 
151. This is a permanent department at District levels. However it plays an enhanced role 
throughout implementation. It is responsible for: 

(i) identifying land losses incurred by land owners and land users plus agricultural 
output losses;  

(ii) determining the degree and area of land restitution, including removal and 
temporary  storage of productive soil layer;  

(iii) determining the need for protective sanitary and water protection zones around 
constructions;  
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(iv) preparing proposals on allocation of land plots of equal value under land for land;  
(v) investigating alternatives to acquiring currently used land through developing 

unused land;  
(vi) approving the Implementation Act and the attached plan;  
(vii) amending government edicts on land use and land ownership as well as other 

cadastre documents. 
 

10.4. Pastdargom and Nurabad district khokimiyats 
 
152. Pastdargom and Nurabad district khokimiyats will be closely involved in the LARP review 
and implementation. Particularly khokimiyats will not allow reallocation and transfer of affected land 
parcels to any other parties. Khokimiyats will form the Land Acquisition and Evaluation 
Commissions. These will form a district land acquisition and resettlement committee (DLARC) 
which will undertake the following:  

(i) outline locations of constructions and structures affected by the project;  
(ii) select land for construction sites;  
(iii) prepare and approve legislation for the right (lease) to use land plots and;  
(iv) approve the decree for the right to use the land plot. 

 
153. In addition to permanent members, the Commission may include representatives of 
Uzbekenergo, as well as affected legal entities and individuals. It is proposed that Land Acquisition 
and Valuation Commission as part of the DLARC composed of the following members: 

(i) Uzbekenergo PMU 
(ii) Local Department of Agriculture and Water Resources 
(iii) Local Department of Environmental Protection  
(iv) Organizations to which the alienated land has been transferred for use 

(Uzbekenergo as EA, PMU/RE and DI). 
(v) Mahalla leaders, NGO, Dehkan Association (as relevant)   
(vi) Representatives of the affected people 

 
154. Farmer’s and Dehkan Associations (FDA) and Mahalla authorities will be involved in 
resettlement activities to ensure the rights and interests of affected households.  
 
155. Implementation of LARP will require close coordination with the local Mahalla and farmer 
associations. This coordination will help Uzbekenergo in the following:  

(i) Dissemination information related with LARP; 
(ii) Checking timely disbursement of compensation to displaced HHs; 
(iii) Obtaining early warnings on the grievances of displaced HHs;  
(iv) Verifying as to whether the Vulnerable displaced HHs were identified according to 

requirement laid down in this LARP; and 
(v) Obtaining information regarding any unexpected impacts, if any, being incurred by 

the displaced HHs. 
 

10.5. Independent valuation firms 
 
156. Independent valuation firms will comprise of an accredited private firm with valid license for 
valuation activities. These firms will be involved both by displaced households and if required by 
the PMU to estimate the replacement cost of the affected assets. 
 

10.6. External monitoring 
 
157. Implementation of the LARP will be subject to external monitoring. This external monitoring 
will be conducted by a qualified External Resettlement Consultant to be engaged by the PMU as 
per the Terms of Reference, which should be approved by ADB. The monitoring aspect of LARP 
implementations is discussed in detail in Section XII of this LARP. 
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158. Figure 10.1 below illustrates the Institutional and Project Implementation arrangement for 
this Project.  

 
Figure 10.1: Project implementation diagram 
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XI. IMPLEMENTATION SCHEDULE 
 
159. This chapter includes a detailed, time bound, implementation schedule for all key land 
acquisition and resettlement activities synchronized with the project schedule of civil works 
construction. 

 

Table 11.1: Steps for LAR Activities 
 

Step Action Responsibility Timing 

A LARP  PREPARATION    

1.  LARP Disclosure to AHs Uzbekenergo September 2013 

2.  Submission final draft LARP for ADB approval Uzbekenergo September 2013 

B LARP IMPLEMENTATION   

1.  Updating LARP  Uzbekenergo / PMU 
after finalizing 

detailed design 

2.  
Preparation of plan for compensations 
including schedule for compensation action 
plan 

PMU 
after updated LARP 
approved by ADB 

3.  
Public consultation and information sharing on 
LAR activities  

PMU 
prior to providing 

compensation to APs 

4.  Payment compensation to AHs / APs Uzbekenergo and PMU 

prior to awarding 
contract award for 
any civil works that 

require land 
acquisition 

5.  
Making available new land parcel and signing 
land lease contract 

Uzbekenergo and Pastdargom 
and Nurabad districts khokimiyat 

prior to awarding 
contract award for 
any civil works that 

require land 
acquisition 

6.  Updating LARP  Uzbekenergo / PMU 
after finalizing 

detailed design 

7.  
External Review of LARP Implementation 
through submission of a compliance report 

External Resettlement 
Consultant 

Has to start after APs 
received 

compensation 

8.  Construction works 
After payment of all compensations and Compliance 

Report 

C MONITORING   

1.  Internal monitoring: Reporting to ADB PMU 
Continuous during the 

project 

2.  External Monitoring: Reporting to ADB 
Independent Resettlement 

Expert 
after completion of 

implementation 
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XII. MONITORING AND REPORTING 
 
160. While effective institutional arrangements can facilitate implementation, effective monitoring 
ensures that the course and pace of implementation continues as originally planned. Monitoring is 
important for ensuring that the LARP is effectively implemented, unforeseen impacts related with 
land acquisition activities can be identified and appropriate measures to address the same can be 
taken in a timely manner. 
 
161. The monitoring mechanism for the LARP shall comprise of both internal and external 
monitoring. While internal monitoring as a mechanism will be carried out in parallel to project 
implementation and at different stages respectively, external monitoring will be carried out by an 
External expert to verify the effective implementation of the LARP as well as the monitoring data 
collected by the PMU. The specific details of internal and external monitoring are summed up 
below: 
 
162. The implementation of LARP will be monitored by the Resettlement Consultant of the PMU 
in close coordination with local khokimiyat and CBOs. The External Resettlement Consultant will 
verify the results of the internal monitoring. 
 

12.1. Internal monitoring 
 
163. Internal monitoring will be the responsibility of the Resettlement Consultant of the PMU.  
The internal monitoring will include the following: 
 

(i) Administrative monitoring: daily planning, implementation, feedback and troubleshooting, 
individual displaced person database maintenance, and progress reports;  

(ii) Socio-economic monitoring: case studies, using baseline information for comparing 
displaced persons socio-economic conditions, evacuation, demolition, salvaging materials, 
morbidity and mortality, community relationships, dates for consultations, and number of 
appeals placed; and  

(iii) Impact evaluation monitoring: Income standards restored/improved, and socioeconomic 
conditions of the displaced persons.  

 
164. The indicators for internal monitoring will be subject related to immediate activities for LARP 
implementation and its outputs and results. This information will be collected directly from the field 
and from the District Land Acquisition Committee. It will be used to assess the progress and results 
of LARP implementation, and to adjust the work program, if necessary. The quarterly reports will 
be incorporated in the standard supervision reports to ADB. These monitoring activities will 
continue until land acquisition is completed. Internal monitoring will need to be carried out 
continually after completing LARP implementation, and prepare the first semi-annual report, and 
the second and all subsequent semi-annual reports that will be submitted to the EA, IA 
management and ADB. The specific monitoring milestones will be: 
 

(i) Information disclosure to AH; 
(ii) Status of land acquisition and payments of compensation for land 
(iii) Compensation for affected structures and other assets; 
(iv) Relocation of AH; 
(v) Payments for loss of assets; 

 
12.2. External monitoring 

 
165. The External Resettlement Consultant will undertake several on-spot monitoring on a 
randomized basis and also prepare the LARP compliance report to record whether the LARP has 
been implemented and all displaced HHs have been compensated. The expert will monitor and 
verify LARP implementation to determine whether resettlement goals have been achieved, 
livelihood and living standards have been restored, and provide recommendations for 
improvement. In order to ensure that all displaced households are compensated prior to 
commencement of civil work, an external monitoring will be undertaken of the LARP, based on 
which a Compliance Report will be submitted to ADB, EA and IA.   
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166. It is preferred that the External Resettlement Consultant should come from academic or 
research institutions but the general rule is that it should not be party that prepares and implements 
the LARP. The Monitoring/Compliance report will be used by ADB and EA as a basis to issue 
notice to proceed with civil work activities to the contractor for site preparation. The report will be 
published on the website of the EA, IA and ADB. Independent monitoring will continue beyond the 
implementation periods of LARP. 
 
167. Table 12.1 below provides an indicative set of monitoring indicators that shall help to 
evaluate effectiveness of implementation.  
 

Table 12.1: Indicators for Outcomes and Impacts 
 

 Satisfaction of land owners with the compensation and assistance paid  
 Type of use of compensation and assistance by land owners  
 Satisfaction of structure owner with compensation and assistance  
 Type of use of compensation and assistance by structure owner  
 % of APs provided project employment or otherwise  
 % of APs with better income than before  
 % of APs provided with alternatives lands for sites  
 Types of grievances received  
 No. Of grievances forwarded to GFP and time taken to solve the grievances  
 % of APs aware about the GRM  
 Household income of the vulnerable groups  
 % of displaced persons satisfied with resettlement benefits and facilities.  

 
168. The PMU will carry out a post-implementation evaluation of both phases of LARP about a 
year after completion of the implementation of LARP and report whether or not the objectives of 
the LARP have been attained. The benchmark data of socioeconomic survey of severely affected 
HH conducted during the preparation of the LARP will be used to compare the pre and post Project 
conditions. The PMU will recommend appropriate supplementary assistance for the displaced 
households if the outcome of the study shows that the objectives of the LARP were not achieved. 
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Annex 1 

 
Table A.1: ID names of AHs and project types* 

 

AHs ID Type of AHs Impact type 

Farxod AH-1 Farmer Plant area 

Allabobo AH-2 Farmer Plant area 

Asqar Juraqulov AH-314 Farmer Plant area 

Nayrang bobo AH-4 Farmer Access Road 

Sharif Polvon AH-5 Farmer Access Road 

Farxod Nurbek AH-6 Farmer Access Road 

Quvonch AH-7 Farmer Access Road 

Baxriddin sulolasi pahta dalasi AH-8 Farmer Access Road 

Juraev Asad AH-9 Tenant Access Road 

Shuhrat Safarov AH-10 Tenant Access Road 

Sevara-Elyor AH-11 Farmer Access Road 

Sanat Sharq Sunmas Chirogi AH-12 Farmer 220 kV TL_In 

Holishon Marvarid AH-13 Farmer 220 kV TL_In 

Bahrom Bobo Vafoqulov AH-14 Farmer 220 kV TL_In 

Yusupov Tuychi AH-15 Residential 220 kV TL_Out 

Jiyanov Zohid AH-16 Residential 220 kV TL_Out 

Narimanov Zokir AH-17 Residential 220 kV TL_Out 

 
* The following cropping farms “Ettitepa”, “Mulki Mahmud” had stopped their activities and 
belonging land was transferred to District Reserve Land. As a proof, farmers have provided 
termination certificates during census survey.  
 

  

                                                
14

 AH-3 has two types of impact. 1) Power plant area and 2) 220 kV TL 
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Annex 2 
Socioeconomic Survey Questionnaire 

 

I. Basic Information 

1. Questionnaire No.:  2. Date (d/m/y):  

3. Name of Interviewer 
(First/Last/Patronymic): 

 

4. Region: 5. District: 6. Massive: 

   

7. Name of the respondent 
(First/Last/Patronymic): 

 

8. Respondent’s relationship to head of the household: 

  Father  Mother  Brother  Sister  Other: ___________________ 

II. Household Identification 

9. Name of the Head of household 
(First/Last/Patronymic): 

 

10. Gender:    Male   Female 

11. Ethnic background:   Uzbek   Tajik  Kazakh  Karakalpak 

 Jewish   Russian  Ukrainian  Korean 

 Other: ___________________________ 

12. Religion:  

13. Address:  

(house No., street) 

 

14: Total area (ha):  

15. Number of buildings:  

16. Building area (ha):  

17. Do you consider yourself part of a minority?   Yes   No   N/A 

18. Do you consider yourself disadvantaged because of this?   Yes   No   N/A 

19. How many other households in your minority do you know?   

20. Household Head (Name) 
(First/Last/Patronymic):  

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 
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21. Family member II (Name) 
(First/Last/Patronymic): 

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 

22. Family member III (Name) 
(First/Last/Patronymic): 

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 

23. Family member IV (Name) 
(First/Last/Patronymic): 

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 
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24. Family member V (Name) 
(First/Last/Patronymic): 

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 

25. Family member VI (Name) 
(First/Last/Patronymic): 

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 

26. Family member VII (Name) 
(First/Last/Patronymic): 

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 
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27. Family member VIII (Name) 
(First/Last/Patronymic): 

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 

28. Family member IX (Name) 
(First/Last/Patronymic): 

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 

29. Family member X (Name) 
(First/Last/Patronymic): 

 

a. Relationship:   

  Father  Mother  Brother  Sister  Other: ___________________ 

b. Gender:    Male   Female c. Age:   

d. Marital status:  

  Married   Single   Divorced  Widowed   Other: ___________________ 

e. Education:   Cannot read and write   Elementary school   High school   
   Other: __________________________________________________ 

f. Main occupation:  

g. Secondary occupation:  

h. Skills:  

i. Requires special care of disabled:   

  Special care  Disabled  Other: ____________________________________ 
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30. Average annual income of the family:  

III. Expenditure Pattern 

31. What are the main expenditures of the household? 

Expenditures Amount 

a. Food  

b. For utilities (gas, electricity, etc.)  

c. Clothing  

d. Health  

e. Education  

f. Communication  

g. Social functions  

h. Agriculture (hiring tools, seed, etc)  

i. Other (specify)  

j. Total  

IV. Indebtedness 

32. Have you received any loans in the last year?   Yes  No       (if “No” go to next 
section) 

33. Source I: who issued you the loan?   Bank  Private  Other: ______________ 

a. How much is the loan?  

b. How much you have repaid?  

c. How much is interest rate?  

34. Source II: who issued you the loan?   Bank  Private  Other: ______________ 

a. How much is the loan?  

b. How much you have repaid?  

c. How much is interest rate?  

35. Source III: who issued you the loan?   Bank  Private  Other: ______________ 

a. How much is the loan?  

b. How much you have repaid?  

c. How much is interest rate?  

V. Assets 

36. What assets do you have? 

Type of assets Value 

a. Durable assets (Car, Bicycle, TV, Video, etc.), list:  

b. Household items  

c. Livestock  

d. Agricultural assets  

e. Other: ________________________________  

f. Total  

VI. Coverage Under Government Development Schemes 

37. Do you have any benefits under government schemes?   Yes  No (if “No” go to 40) 
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38. What is the name the scheme?  

39. What benefit did you get?   Loan  Training  Employment  Other ________________ 

VII. Migration 

40. Did any of your family members out migrated for work to other parts of Uzbekistan, in the last 
three years?  

  Yes, Where:____________   No       (If “No” go to 46) 

41. Did any of your family members out migrated for work to foreign countries, in the last three 
years?  

  Yes, Where: ____________   No       (If “No” go to 46) 

42. Was this migration permanently?   Yes   No 

43. When did they visit home last time? ___________________________________________ 

44. What kind of employment has the person undertaken? 

  Agricultural labour   Construction  Trade & business Other________________ 

45. How much, on average, did the person/s earn? ________________ 

VIII. Resettlement and Rehabilitation Options 

46. If the proposed project affects your property, will you resettle voluntarily (move out from the 
land/building you are occupying now)?   Yes  No  (if “No” go to 48) 

47. How far are you willing to move from your current location (km)? ________________ 

48. Would you require assistance?   Yes  No 

49. What kind of assistance will you prefer? ____________________________________________ 

50. Do you require compensation?   Yes  No 

51. What is your legal status towards the property? 

  Legal owner (skip 53) 

  Tenant/sharecropper (go to 53) 

52. What kind of compensation would you prefer?  

  Land for land 

  Equivalent property for property lost 

  Government housing scheme 

  Business license 

  Monetary compensation 

  Part property and part monetary 

  Other (please, specify)______________________________________________ 

53. How far will you move from here to find a work (km)? ___________________________ 
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Census Survey Questionnaire 
 

I. Basic Information 

1. Questionnaire No.:  2. Date (d/m/y):  

3. Name of Interviewer 
(First/Last/Patronymic): 

 

4. Region: 5. District: 6. Massive: 

   

II. Land Acquisition 

7. Length of the line crossing the land plot (m):  8. Temporary land acquisition (ha):  

9. Width of the line (m):  10. Permanent land acquisition (m2):  

III. Land Use Information 

11. Name of the affected plot 
owner (First/Last/Patronymic): 

 

12. Gender:    Male   Female 13. Land plot size (ha):   

14. Ownership:   Owner   Tenant   Sharecropper   

    Other (specify): ____________________________________________ 

15. Land use type:   Agricultural   Residential   Commercial  

    Industrial   Other: __________________________________ 

(If “Agricultural” go to “16”, otherwise go to “18”) 

16. Land category:   Irrigated   Arable   Pasture   Grassland  

    Garden   Other: ________________________________________  

17. Soil bonitet: _____________ 

IV. Economic Assessment of the Agricultural Farm 

18. Crop I name: ________________________________________________________________ 

 2009 2010 2011 

a. Planting area (ha):    

b. Yields (centner/ha):    

c. Production costs per tons:    

d. Average price per tons:    

e. Gross harvest:    

f. Product price per tons    

g. Average profit    

19. Crop II name: ________________________________________________________________ 

 2009 2010 2011 

a. Planting area (ha):    

b. Yields (centner/ha):    

c. Production costs per tons:    

d. Average price per tons:    

e. Gross harvest:    

f. Product price per tons    
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g. Average profit    

20. Crop III name: ________________________________________________________________ 

 2009 2010 2011 

a. Planting area (ha):    

b. Yields (enter/ha):    

c. Production costs per tons:    

d. Average price per tons:    

e. Gross harvest:    

f. Product price per tons    

g. Average profit    

V. Affected Trees 

21. What are the trees that will be affected under the program? 

Type of tree Total unit  Number of 
affected units 

Cost to 
grow one 
unit 

Income/Year 

2009 2010 2011 

a. Fruit tree:(i)______       

Fruit tree: (ii)________       

Fruit tree: (iii)_______       

Fruit tree: (iv)_______       

b. Timber: (i)_______       

Timber: (ii)__________       

Timber: (iii)_________       

Timber: (iv)_________       

c. Design       

d. Other ___________       

VI. Affected Structures (Buildings) 

22. Structure I (name, description): ____________________________________________________ 

a. Subject for demolition (Y/N)  

b. Type of the building  

c. Construction year  

d. Ownership right  

e. Ownership since (year)  

Structure details 

f. Total building area (square .m)  

g. Foundation material  

h. Wall material  

i. Roof material  

j. Overall condition (1-lowest, 5-highest)  

k. Estimated replacement cost  
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l. Length  

m. Width  

n. Height  

o. Availability of legal documents to support claim for compensation (Y/N)  

p. Document name  

23. Structure II (name, description): ____________________________________________________ 

a. Subject for demolition (Y/N)  

b. Type of the building  

c. Construction year  

d. Ownership right  

e. Ownership since (year)  

Structure details 

f. Total building area (square .m)  

g. Foundation material  

h. Wall material  

i. Roof material  

j. Overall condition (1-lowest, 5-highest)  

k. Estimated replacement cost  

l. Length  

m. Width  

n. Height  

o. Availability of legal documents to support claim for compensation (Y/N)  

p. Document name  

24. Structure III (name, description): 
____________________________________________________ 

a. Subject for demolition (Y/N)  

b. Type of the building  

c. Construction year  

d. Ownership right  

e. Ownership since (year)  

Structure details 

f. Total building area (square .m)  

g. Foundation material  

h. Wall material  

i. Roof material  

j. Overall condition (1-lowest, 5-highest)  

k. Estimated replacement cost  

l. Length  
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m. Width  

n. Height  

o. Availability of legal documents to support claim for compensation (Y/N)  

p. Document name  

25. Available utilities:   Electricity   Drinking water   Hot water  

  Gas   Other ___________________________________ 

VII. Affected Business 

26. Please indicate the following information on the business affected under the project: 

a. Ownership  

b. Type of business  

c. Registration  

d. Value if business sold  

e. Income per year  

f. Expenditure per year  

g. Profit per year  

Workers 

h. Number of workers  

i. Number in full time equivalent  

Including 

j. Number of male workers  

k. Number of female workers  

l. Average salary (monthly)  

Tenants 

m. Rent paid per month  

n. Contract validity  

VIII. Annual Income 

27. Please indicate your income by source and by year starting 2008: 

Source Years 

2009 2010 2011 

a. Agricultural production    

b. Forest products    

c. Livestock    

d. Renting    

e. Remittances    

f. Other (specify): ________________    

28. Will construction of the power line affect the value of your land plot, business, and/or real estate? 

  Yes  No     (if “Yes” go to 29, otherwise go to 30) 
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29. How will construction of the power line affect the value of your land plot, business, and/or real 
estate?   

 

 

 

 

30. Comment on potential land acquisition or resettlement 

 

 

 
 
Checked by (signature of interviewer): ____________________________________________   
 
 
Name _____________________________________  Date (d/m/y): _________________ 
 

IX. Additional Information. To be filled-in by interviewer 

31. Type of effect: 

  Losing total house   

  Losing house and entire land 

  Losing house and part of land 

  Losing total land 

  Losing part of land 

  Losing only part of house 

  Losing part of house and part of commercial structure 

  Losing part of commercial structure 

  Losing house and commercial structure 

  Losing total commercial structure 

  Losing house and part of commercial structure 

  Losing total commercial structure and part of house 

  Losing source of income only 

  Losing only land fixtures (trees) 

  Other (specify): ______________________________________________________ 

32. Ownership as per revenue records and field verification: 

  Owner as per revenue record and at site is same 

  Owner is not residing/cultivating land but given on lease/rent 

  Absentee land lord 

  Present Owner is not registered his land-ownership record in the name of previous owner 

  Recently purchased land, not registered yet 

  Other (specify): ______________________________________________________ 

33. Any additional comments 
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Annex 3: Preliminary design for widening of access road and PV Power Plant area 
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Annex 4: Different public consultation and census survey photos 
 

  
 

 
1. Consultation with AHs 

 

 
2. View of proposed 220 kV TL route 

 
3. Location of proposed PV power plant 

  
 

 
4. Census and SES survey 

 

 
5. Existing 220 kV TL to be 

connected with new 220 kV 

 
6. Affected temporary structure 
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Annex 5: The location of cropping farms within the project area 
 

 


