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CURRENCY EQUIVALENTS 
(as of 1 June 2017) 

 
Currency unit – Myanmar Kyat (MMK) 

$1.00 = K1,352 
 

ABBREVIATIONS  

 ADB – Asian Development Bank 
 AH – affected household 
 AP – affected person 
 COI – corridor of impact 
 DMS – detailed measurement survey 
 DOH – Department of Highways 
 FMM  Female headed household 

GMS – Greater Mekong Subregion 
 GRG – grievance redress group 
 GRM – grievance redress mechanism 
 HH – household 
 IOL – inventory of loss 
 km – kilometer 
 LPC – local point of contact 
 LUC – land-use certificates 
 m – meter 
 m2 – square meter 

MHH  Male headed household 
MMK – Myanmar Kyat (the official currency unit of Myanmar) 

 MOC – Ministry of Construction 
 PIB – public information booklet 
 PSC – project supervision consultant 
 RCS – replacement cost survey 
 ROW – right of way 
 RP – resettlement plan 
 SAH – severally affected household 
 SES – socioeconomic survey 

 

GLOSSARY  

 Affected person 
(AP) / 
Displaced 
Persons 

– Any person or persons, household, firm, private or public 
institution that, on account of changes resulting from the 
Project, will have its (i) standard of living adversely affected; 
(ii) right, title or interest in any house, land (including 
residential, commercial, agricultural, forest, and/or grazing 
land), water resources or any other moveable or fixed assets 
acquired, possessed, restricted or otherwise adversely 
affected, in full or in part, permanently or temporarily; and/or 
(iii) business, occupation, place of work or residence or 
habitat adversely affected, with or without displacement. In 
the case of a household, the term AP includes all members 
residing under one roof and operating as a single economic 
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unit, who are adversely affected by a Project or any of its 
components 
 

 Compensation – Payment in cash or in kind to replace losses of lands, 
housing, income and other assets caused by the Project. All 
compensation is based on the principle of replacement cost, 
which is the method of valuing assets to replace the loss at 
current market rates, plus any transaction costs such as 
administrative charges, taxes, registration and titling costs. 
 

 Cut–off Date – Date of completing DMS for which land and/or assets affected 
by the project are measured. The APs will be informed of the 
cut– off date, and any people who settle in the project area 
after the cut– off date will not be entitled to compensation and 
assistance under the project. 
 

 Detailed 
Measurement 
Survey 

 During updating of the RP – process where all fixed assets 
(i.e., lands used for residence, commerce, agriculture; 
dwelling units; kiosks, stalls and shops; secondary structures, 
such as fences, gates, trees etc. with commercial value and 
sources of income and livelihood inside the project affected 
area are identified, measured, owners identified, and location 
recorded. Additionally, the severity of impact to the affected 
assets and the severity of impact to the livelihood and 
productive capacity of APs will be determined. 
 

 Entitlements – Range of measures comprising compensation, income 
restoration support, transfer assistance, income substitution, 
relocation support, etc. which are due to the APs, depending 
on the type and severity of their losses, to restore their 
economic and social base. 
 

 Eligibility – Any person who has settled in the Project area before the 
cut– off date that suffers from (i) loss of shelter, (ii) loss of 
assets or ability to access such assets, permanently or 
temporarily, or (iii) loss of income sources or livelihood, 
regardless of relocation will be entitled to compensation 
and/or assistance. 
 

 Income 
restoration 

– Re–establishment of sources of income and livelihood of the 
affected households. 
 

 Income 
restoration 
program 

– A program designed with various activities that aim to support 
affected persons to recover their income and/or livelihood to 
pre– Project levels. The program is designed to address the 
specific needs of the affected persons based on the SES and 
consultations. 
 

 Inventory of 
Losses (IOL) 

– During preparation of the RP – process where all fixed assets 
(i.e., lands used for residence, commerce, agriculture; 
dwelling units; kiosks, stalls and shops; secondary structures, 
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such as fences, gates, trees etc. with commercial value and 
sources of income and livelihood inside the project affected 
area are identified, measured, owners identified, and location 
recorded. Additionally, the severity of impact to the affected 
assets and the severity of impact to the livelihood and 
productive capacity of APs will be determined. 
 

 Land 
acquisition 

– Process whereby an individual, household, firm or private 
institution is compelled by a public agency to alienate all or 
part of the land it owns or possesses to the ownership and 
possession of that agency for public purposes in return for 
compensation at replacement costs. 
 

 Rehabilitation – Additional support provided to APs losing productive assets, 
incomes, employment or sources of living, to supplement 
payment of compensation for acquired assets, in order to 
achieve, at a minimum, full restoration of living standards and 
quality of life. 
 

 Relocation – Physical relocation of an AP from her or his pre–Project place 
of residence and/or business. 
 

 Replacement 
cost 

– Method of valuing assets at current market value, or its 
nearest equivalent, plus any transaction costs such as 
administrative charges, taxes, registration and titling costs. 
 

 Replacement 
Cost Study 

– Process for determining replacement costs of affected assets 
based on empirical data. 
 

 Resettlement 
Strategy 
 

– All measures taken to mitigate all adverse impacts of a 
Project on AP property and/or livelihoods, including 
compensation, relocation (where relevant), and rehabilitation 
as needed. 
 

 Resettlement 
Plan (RP) 

– Time–bound action plan with budget setting out 
compensation and resettlement strategies, objectives, 
entitlement, actions, responsibilities, monitoring and 
evaluation.  
 

 Severely 
Affected 
Household 
(SAH) 

– Affected households who will (i) lose 10% or more of their 
total productive land and/or assets, (ii) have to relocate; 
and/or (iii) lose 10% or more of their total income sources due 
to the Project. 
 

 Vulnerable 
Groups 

– Distinct groups of people who might suffer disproportionately 
or face the risk of being further marginalized by the effects of 
resettlement and specifically include: (i) female headed 
households with dependents, (ii) disabled household heads, 
(iii) households falling under the generally accepted indicator 
for poverty, (iv) children and the elderly households who are 
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landless and with no other means of support, and (v) landless 
households, and (vi) indigenous people or ethnic minorities.  

 
NOTES 

(i) The fiscal year (FY) of the Government of Myanmar ends on 31 March. 
 

(ii) In this report, “$” refers to US dollars. 
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EXECUTIVE SUMMARY  

 
The rehabilitation of Yangon-Pathein highway is part of the Myanmar: Greater Mekong Subregion 
Highway Modernization Project and will cover 177 km. The road will be reconstructed over its 
current alignment to two lanes. Measures have been taken to avoid, as much as possible, the 
need for involuntary resettlement. The project design is limited to the existing road right of way of 
150 feet (45.7m) – 75 feet either side of the existing road centerline and avoids the need for new 
land acquisition. The project works will be generally limited to a corridor of impact (COI) of 2m 
clearance from the toe of the new road embankment. The COI will be narrower in some built up 
urban areas to further minimize impacts.   
 
The objective of the RP is to improve, or at least restore, livelihoods and living standards of 
persons directly affected by land acquisition or restricted land use caused by the project. It is 
designed to provide full compensation and assistance to all eligible individuals who stand to lose 
assets or experience impacts on livelihood due to the upgrading of the road. The RP is to ensure 
all affected persons (APs) will be compensated at replacement cost based on current market 
values for their respective losses. The RP also provides for rehabilitation measures, including 
transition allowances, so that affected people are at least as well off as they would have been in 
the absence of the project. 
 
A preliminary assessment of resettlement impacts was undertaken through an Inventory of 
Losses survey, 2 April – 5 May 2017. There is a total of 526 Affected Households (AHs) 
comprising an estimated 1,920 persons.  Of these 98% are in Irrawady Region and 2% are in 
Yangon Region.  Virtually all affected households are ethnic Bama except for a small number of 
families from other ethnic groups dispersed along the project alignment residing together with 
ethnic Bamar. A total of 342 AHs are expected to experience total loss of main structures either 
for residential or commercial activities.  Up to 59 AHs will experience total loss of residential 
structures.  Of the totally affected households, there are 38 fully affected households who self-
reported to be able to move back on residual land behind them.  Based on this, it is estimated 
that 21 households will require assistance to relocate. Of these, 2 households advised that they 
have alternative land to which they could relocate, if required.  Those with alternative land can 
opt to either relocate within the ROW or to relocate to other land for which they have user rights. 
A further assessment will be made during the updating of the RP regarding the suitability of 
residual land for relocation and AP preferences. There is an estimated 316 AHs experiencing total 
loss of commercial-related main structures (this number includes 33 combined residential-
commercial structures which are also included in the total 59 totally affected residential 
structures). 
 
A socio-economic assessment is included in the resettlement plan to introduce the project social 
setting as well as to serve as a general baseline against which socio-economic changes in the 
immediate project affected areas can later be measured. It draws on secondary data sources for 
the overview.  Primary data for the baseline for the project affected areas utilizes primary data 
from a dedicated socio-economic survey conducted along the highway corridors in March-April 
2017 and data from the inventory of losses carried out April-May 2017.  
 
If using the infant mortality rate (IMR) and under five-year-old mortality rate as a proxy indicator 
for relative poverty, Irrawady Region is one of the poorest regions in the country, Bago Region is 
average and Yangon.  The disparity in living standards between Bago and Irrawady regions is 
reflected also in the project SES.  Average household sizes range from 2.9 to 4.0 with a median 
of 3.7.  This is considerably lower than the result of average household sizes in the respective 
townships areas in the 2014 Government Census. The proportion of females is lightly higher than 
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males, with females representing 52% of the population. The majority of household income 
sources are derived from small-scale commercial activities such as retail, small-scale 
manufacturing and services.  
 
The resettlement plan incorporates requirements for meaningful consultation. Consultations were 
undertaken during the preparation of this RP with consultations held before, and after the conduct 
of the IOL. Consultations, including separate consultations with SAHs, will continue after approval 
of the RP, during updating, as well as during the implementation of the RP. The public consultation 
meetings were attended by 306 local residents in the pre-IOL consultation meetings and 139 in 
the post-IOL meetings. Consultations were also conducted with village tract authorities of a 
sample of potential host communities regarding resettlement planning. The consultation meetings 
with AHs during the preparation of the RP presented key information regarding the project, project 
impacts, entitlements, GRM, and arrangements for preparing and disclosing the RP. A PIB was 
disseminated to AHs in May 2017. The PIB provided a summary of key information about the 
project, principles of entitlements, grievance redress and implementation arrangements. APs 
were provided with copies of their completed IOL forms in June 2017. The cut-off date for eligibility 
has been posted publicly on notice boards along the project alignment.  The approved RP will be 
publicly disclosed on ADB’s website and a translated version in the language of Myanmar will be 
disseminated in local village and Government offices for public access. 
 
A Grievance Redress Mechanism (GRM) will be established for the project. The GRM structure 
and processes are based on the outcome of extensive consultations between MOC and ADB 
during 2015 and 2016 for the Myanmar Greater Mekong Subregion East West Economic Corridor 
Eindu to Kawkareik Road Improvement Project. During updating of the RP, the GRM will be 
established, including Election of committee members, preparation of a GRM manual and 
procedures for GRC members as well as conduct of training for local GRM members.  
 
The legal and policy framework is based on Myanmar Government regulations and ADB policies. 
Key legislation and policies of the Government of Myanmar relevant to resettlement are The Land 
Acquisition Act (LAA) (1894), Environmental Impact Assessment (EIA) Procedure (2015), 
National Land Use Policy (2016), and The Farmland Act (2012).  Main ADB polices relevant to 
the resettlement plan are the Safeguard Policy Statement, Accountability Mechanism, Gender 
and Development, and Public Communications Policy.   
 
The entitlement policy addresses anticipated project resettlement impacts to ensure that all 
people affected by the Project receive compensation at full replacement cost and other needed 
assistance to enable them to restore their living standards to at least pre-project levels. For 
vulnerable affected households, entitlements will aim at assisting them to improve their living 
standards. Eligibility for entitlements to compensation and assistance is based on presence in the 
project affected areas at the time of the cut-off date, which is set at 15 May 2017. Entitlements 
indicated in the Entitlement Matrix will be reviewed and adjusted during the Resettlement Plan 
updating to reflect the actual situation and needs at the time of implementation. However, the 
standards cannot be lower than the provisions in the Entitlement Matrix set out in this approved 
version of the Resettlement Plan. 
 
The objectives of the resettlement strategy are (i) provide adequate compensation and transitional 
assistance to enable households to rebuild their houses in another location; (ii) for poor and 
vulnerable households, additional assistance will be provided; and (iii) to ensure that physically 
displaced households who are landless are provided meaningful options to meet their 
resettlement needs. Entitlements and measures available to AHs totally losing their main 
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residential structure and required to relocate out from the ROW include, entitlements to replace 
affected residential structures as well as various measures and options to support their  
resettlement needs depending on AP needs such as whether they have alternative land.  

 

The objectives of the livelihood restoration strategy are to minimize disruptions to existing 
livelihoods where possible and to provide other assistance to those whose livelihoods are 
permanently affected to enable them to restore the livelihoods and income earning capacities.  
The approach to achieve these objectives will be: (i) Minimize impacts on livelihoods by providing 
people with the option of moving back where this is feasible so they can continue their existing 
livelihoods; (ii) Mitigate losses to income earning capacity by promptly compensating for affected 
assets and short term disruption to income; and (iii) For those whose income generating assets 
are permanently displaced, in addition to compensation for lost assets and short-term income 
losses, provide livelihood restoration assistance including vocational training and transitional 
support for a limited period while they undertake vocational training.   
 
The estimated budget to implement the resettlement plan is approx. $327,025 (equivalent MMK 
442,138,138). This is based on quantities of impacts derived from the resettlement surveys, 
entitlements for compensation, and assistance as set out in the RP Entitlement Matrix and 
estimated unit costs for various categories of affected structures. The funds for the resettlement 
budget are to be financed by the Government of The Republic of The Union of Myanmar.  During 
updating of the RP, a detailed measurement survey will be conducted for accurate measurement 
of impacts, and replacement cost study undertaken by a qualified appraiser engaged by MOC to 
update the unit compensation rates in detail.  
 
Main institutions with roles in preparing and implementing the resettlement plan include: Ministry 
of Construction/Department of Highways, Administration Offices/General Administration 
Department, Land Record Department, Village Tract Administration, Project Management and 
Contract Supervision Consultant, and the Project Preparation Technical Assistance Consultant.  
 
The indicative RP updating and implementation schedule for key activities.  
 

ACTIVITY TIMING 
Conduct Detailed Measurement Survey Sep-Oct 2017 
Conduct replacement cost study Nov 2017 
Identify options for resettlement plots and resettlement condition 
details 

Sep-Nov 2017 

Consultations with AHs on livelihood restoration and relocation 
needs 

Oct-Nov 2017 

Update Entitlement Matrix & relocation / livelihood restoration 
strategies 

Dec 2017 

Update costings and resettlement budget Dec 2017 
Disclosure entitlements and GRM to AHs Nov-Dec 2017 
Finalize updated RP Feb 2017 
MOC endorses Updated RP and submits to ADB Feb 2017 
ADB reviews updated RP and provides concurrence Mar 2018 
Resettlement Plan implementation From Apr 2018 

 Payment of compensation and assistance  

 Implement resettlement and relocation  

 Implement livelihood restoration  
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ACTIVITY TIMING 

DOH confirmation to ADB that compensation and related 
assistance completed for any given road section 

From May 2018 

DOH hands over land to contractors for clearance/ civil works From May 2018 
Internal monitoring (quarterly) From Apr 2018 
External monitoring (reporting requirements as per agreed 
schedule) 

From Apr 2018 

Operation of GRM From Apr 2018 
 

 
The Project will establish systems for internal and external monitoring and evaluation to ensure 
resettlement and acquisition of land and properties have been implemented in accordance with 
the policies and procedures of the RPs. External monitoring and evaluation, in particular, will focus 
on the social impacts on the APs, and whether or not the APs have been restored a standard of 
living equal to, if not better than, that which they had before the Project. 
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PROJECT DESCRIPTION 
 
A. Project Background and General Description 

 

1. The government has requested ADB to provide financing for a project to improve priority 
sections of highways which form part of the Greater Mekong Subregion corridors. The project will 
rehabilitate and improve the Yangon-Pathein highway and the Bago-Thanlyin highway over about 
276 km, improve a 65 km section of the Yangon-Mandalay expressway and address the worse 
safety risks on other sections of the expressway, and finance detailed technical preparation of a 
new highway alignment on an extension of the East West Economic Corridor, between Bago and 
Kyaikto. The road improvements are needed to meet increasing traffic demands, improve road 
safety and to contribute to Myanmar’s social and economic development. The project’s aim is to 
bring more efficient and safer movement of goods and people along the GMS EWEC and North-
South corridors in Myanmar. The general locations of the various road subprojects are depicted 
in the figure below. 
 
2. The upgrading of the Yangon-Pathein and Bago-Thanlyin (Thilawa) highways are part of 
the road maintenance and rehabilitation output of the project.  These are the only project outputs 
expected to have involuntary resettlement impacts.  This Resettlement Plan has been prepared 
to assess and mitigate the involuntary resettlement impacts associated with the rehabilitation of 
the Yangon-Pathein Highway. A separate Resettlement Plan has been prepared for the 
rehabilitation of the Bago-Thanlyin (Thilawa) Highway. 
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Figure 1. General Situation Map of Subprojects 



7 

 

B. Description of the Rehabilitation of Yangon-Pathein Highway Rehabilitation 
Subproject  

 
3. The Yangon-Pathein highway is the main access road for the Ayeyarwaddy delta region. 
It has two lanes with a 6 to 7-meter-wide pavement and earth shoulders except for about 10 km 
in the Yangon area, where it has four lanes.  
 
4. The rehabilitation of Yangon-Pathein highway will cover 177 km. The road from around 
km 10 to Pathein will be widened to two lanes (7 meters) with 1.5 meter paved shoulders, and 
overlaid with asphalt concrete. The first 10 km of the highway leading to the improvement section, 
which is 4 lanes, will be resurfaced with asphalt concrete. The 20-km section in the flood-prone 
area will be raised by about 2 meters. In that section, five bridges will be replaced, and a new 
bridge will be constructed over a flood-prone railway crossing. The road will be provided with 
safety furniture and marking and junctions will be improved. Location of the subproject is shown 
in the figure below. 
 

Figure 2. Map of Yangon - Pathein Highway 

 
 

5. Technical description. 
 

(i) Location: 

 Start Point: 1st Toll Gate (Yangon) 

 End Point: Entrance to Pathein (Thang Paw Road) 
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 Length: 177 km 
 

(ii) Works: The works are to rehabilitate and widen the pavement and pave the shoulders of 
the existing road within its present alignment. The works along the existing road alignment 
are as follows: 

 km 0.0 to km 11.4 (beginning at 1st tollgate), provide an asphalt overlay. 

 km 11.4 to Km 128 and from km 148 to Km 177 (Pathein end of alignment), widen the 
carriageway to provide two 3.5m traffic lanes, add paved shoulders of 1.5m, and allow 
0.5m for unpaved shoulders to the edge of the formation. 

 The road section from km128 to km148 is to be raised by about 2.0m to reduce the 
impact of flooding, and provided with the pavement cross-section described above 

 Drainage structures will be repaired, widened or replaced as required. Five bridges will 
be replaced. 

 A new bridge will be constructed within the flood prone section over the existing railway 
line. 

 The road will be surfaced with asphalt concrete. 

 
(iii) Existing carriageway: The existing pavement will generally be overlaid with asphalt 

concrete, except for local spots where reconstruction may be required due to local settling 
or insufficient bearing capacity.  

 

(iv) Road Safety Features: Junctions will be changed from “Y” to “T” shape. Road furniture to 
include: (i) road signs, including village threshold (entry) treatments, (ii) directional signs, 
(iii) guide Posts – thin concrete with reflective material near top, (iv) width markers at 
narrow bridges, (v) chevrons at narrow curves, (vi) traffic islands at junctions, (vii) flat 
topped road humps, (viii) steel guard rails at bridges, and (ix) street lights at main 
junctions. Pavement marking to include pavement linear marking and tactile edge 
marking. 

 

(v) Cross-Sections: The typical cross-sections are shown in Appendix A of the RP. 
 
C. Measures Taken to Minimize Impact 

 
6. A key component of the project’s resettlement policy is to avoid, as much as possible and 
wherever possible, the need for involuntary resettlement. The project design is limited to the 
existing road right of way of 150 feet (45.7m) – 75 feet either side of the existing road centerline 
and avoids the need for new land acquisition. The project works will be generally limited to a 
corridor of impact (COI) of 2m clearance from the toe of the new road embankment. This COI 
provides for sufficient space for civil works to take place and to allow a minimum safe distance 
from the edge of the road. The COI will be narrower in some built up urban areas to further 
minimize impacts.   
 
D. Objective of the Resettlement Plan 

 
7. The objective of the RP is to improve, or at least restore, livelihoods and living standards 
of persons directly affected by land acquisition or restricted land use caused by the project. It is 
designed to provide full compensation and assistance to all eligible individuals who stand to lose 
assets or experience impacts on livelihood due to the upgrading of the road. The RP is to ensure 
all affected persons (APs) will be compensated at replacement cost based on current market 
values for their respective losses. The RP also provides for rehabilitation measures, including 
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transition allowances, so that affected people are at least as well off as they would have been in 
the absence of the project. 
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SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

 
A. Description of Project Land Acquisition Requirements and Corridor of Impact 

 
8. Impacts for civil works are determined within corridors of impact (COI) of the roads to 
enable civil works and provide for safe distance from the road edge. The width of the COI varies 
depending on the improvements that will be done but is typically 2m clearance distance from the 
toe of the new road embankment. The COI of the crossing of Yangon – Pathein Railway Line is 
estimated to be greater due to technical requirements.  
 

9. Anticipated impacts are removal of all structures and trees situated within the COI, 
displacement of land usage within the COI and temporary disruption to business during 
construction. No land acquisition for civil works is anticipated as the proposed road improvements 
will be done within the 45.7 m (150 ft) right-of-way (ROW) owned by the Government (MOC/DOH). 
Trees that have been identified to be the property of the Department of Forestry, Ministry of 
Natural Resources and Environmental Conservation (MONREC) and shall be included within the 
project’s environment safeguards instrument.  
  
10. In addition to the above anticipate impacts for civil works needs, it was discovered during 
preparation of the RPs that there is a gas pipeline along the Yangon-Pathein Highway that will 
likely require relocation prior to civil works.  The approach for this utility relocation has not yet 
been determined nor the associated resettlement impacts.  This will be ascertained during the 
updating of the RP and addressed in the updated RP as required.  
 

B. Overview of Project Affected Persons 
 
11. The project traverses villages in 6 townships of 2 regions –Yangon and Pathein.  There is 
a total of 546 Affected Households (AHs) comprising an estimated 1,920 persons.  Of these, the 
overwhelming majority (98%) in Irrawady Region and 2% are in Yangon Region. Virtually all 
affected households are ethnic Bama except for 11 families from other ethnic groups (mostly 
Karen) dispersed along the project alignment residing together with ethnic Bamar. A total of 342 
AHs are expected to experience total loss of main structures either for residential (59 AHs) or 
commercial activities (410 AHs). There are 33 fully affected house-cum-shops included in the 182 
fully affected residential structures.  
 
C. Description of the Inventory of Losses Survey 
 
12. The Inventory of Losses (IOL) was conducted 2 April – 5 May 2017.  The survey was 
based on a standard form requiring information from both physical measurement and interview 
with affected households. (Copy of the IOL form in attached as appendix to the RP).  The IOL 
measured losses within a corridor generally 45 feet both sides from the existing road centre line, 
which was taken to be an upper estimate of potential impacts. Other technical considerations 
such as width of the road embankment were also taken in to consideration in assessing 
anticipated impacts.   
 
13. The purpose of the IOL was to obtain a preliminary census of affected persons and a 
preliminary measurement of physical losses and associated impacts.  It enables early planning of 
strategies and entitlements that will need to be applied to ensure that losses are fully mitigated to 
enable full restoration of living standards to at least pre-project levels.  
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14. The IOL is an approximation of physical losses. There are a number of limitations of the 
IOL.  These include, (i) measurement of losses within a general corridor of 45 feet both sides of 
the road centreline, whereas the actual COI may vary in some location; (ii) some respondents 
were not present during the IOL survey (measurements were taken and local authorities or 
neighbours were generally able to advise who the occupant was, however, responses to a number 
of questions could not be provided; (iii) the survey was not able to make a technical assessment 
the suitability of residual land behind APs if they stated their intention was to move back; and (iv) 
limited information was obtained on vulnerability status of affected households. During the 
updating of the RP, a Detailed Measurement Survey (DMS) will be undertaken that will update 
the resettlement impacts information.  The DMS design will address the above-mentioned 
limitations of the IOL, to produce more precise updated information.   
 
D. Description of Project Impacts  
 
Summary of Impacts 
 
15. A total of 526 households will be affected, most notably houses, house-cum-shops, and 
shops as well as kiosks. Affected trees are noted to be stated owned and such losses are included 
in the environment planning instrument. No land will be acquired by the project as all impacts are 
within the COI which is within the ROW that is owned by the Government. A summary of the 
impacts on structures by number of AHs is presented in the table below.  
 
Table 1: Summary of Number of Affected Household by Township and Main Type of Impact 

Region Township Main Impact HH Township Sub-Total 

Yangon Htan Ta Pin  Kiosk  2   

    Shop  6   

    Sub-total   8 

Irrawady 

Kan Kyi 

Daunt  House  15   

    House cum Shop  7   

    Kiosk  20   

    Shop  61   

    Sub-total   103 

  

Kyaung 

Kone  House  28   

    House cum Shop  12   

    Kiosk  6   

    Shop  76   

    Sub-total   122 

  

Nyaung 

Tone  House  17   

    House cum Shop  31   

    Kiosk  30   

    Shop  116   

    Sub-total   194 
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  Pan Ta Naw  House cum Shop  6   

    Kiosk  25   

    Shop  67   

    Sub-total   98 

  Pathain  Kiosk  1   

    Sub-total   1 

Total       526 

 
16. There are 526 affected households comprising 1,920 persons. The average household 
size is 3.7 persons and 52% of the affected persons are female. 
 
Table 2: Summary Affected Household Demographics 

Region Township HHs APs Ave HH Size Male Female 

Yangon Htan Ta Pin  8 23 2.9 9 14 

Irrawadi Kan Kyi Daunt  103 365 3.5 155 210 

  Kyaung Kone  122 450 3.7 226 224 

  Nyaung Tone  194 716 3.7 348 368 

  Pan Ta Naw  98 362 3.7 173 189 

  Pathain  1 4 4.0 1 3 

Total   526 1,920 3.7 912 1,008 

       48% 52% 

 
Impacts on Housing 
 
17. There are 116 affected residential structures comprising houses and house-cum-shops. 
The IOL assessed that approximately half will be totally affected.  Those estimated as being totally 
affected are those for which the entire structure is within the COI, or the remaining portion outside 
the COI would be unviable. Partially affected structures are those which have a remaining portion 
which is still viable for continued use after repair and modification in residual area outside the 
COI. Most of total effects on residential structures is due to them being built entirely on the road 
embankment. All the affected residential structures are located in Irrawaddy Region.  The IOL did 
not observe any impacts on residential structures in Yangon Region. 
 
Table 3: Summary of Severity of Losses of Residential Household Structures 

Region Township 

Affected Residential 

Structure 

Residential 

Type 

Partially 

Affected 

Totally 

Affected 

Irrawad

dy 

Kan Kyi 

Daunt  House  15 5 10 

    House cum Shop  7 2 5 

    Sub-total 22 7 15 

  

Kyaung 

Kone  House  28 19 9 

    House cum Shop  12 11 1 
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    Sub-total 40 30 10 

  

Nyaung 

Tone  House  17 10 7 

    House cum Shop  31 10 21 

    Sub-total 48 20 28 

  

Pan Ta 

Naw  House cum Shop  6 0 6 

    Sub-total 6 0 6 

  TOTAL   116 57 59 

 
18. The IOL obtained information regarding situation of AHs if their structures were fully 
affected.  Response options included: move to the back on remaining land within the ROW; move 
to their own village/other land that they own; cannot move back and have no other land. For 
persons not present during the IOL or respondents did not know the intention of the household 
no response was entered. The ability to move back is dependent on availability of suitable space 
behind or adjacent to their existing location. Some households are not able to move back because 
the space behind them is occupied, would place them immediately in front of another local 
resident, or the area behind them is unsuitable such as being a canal. 
 
19. The position of DOH is that those who are totally affected and unable to move back outside 
the COI will be assisted to relocate to another suitable location within the residual ROW.  Those 
who opt to relocate to other land they own will also receive relocation assistance.  (Details of the 
relocation assistance for those with affected residential structures is set out in Chapter VIII of the 
RP.) 
  
20. There are 38 fully affected households who self-reported to be able to move back on 
residual land behind them.  Based on this, it is estimated that 21 households will require 
assistance to relocate. Another 2 households advised that they have alternative land on which 
they could relocate if required.  A further assessment will need to be made during the updating of 
the RP regarding the suitability of residual land for relocation and AP preferences. 
 
21. A summary of total losses of residential type structures by location is presented in the 
table below. 
 
Table 4: Total Loss of Residential Structures and AP Options 

Region Townshi

p 

Structur

e Type 

Fully 

Affected 

Resident

ial 

Structur

es 

Move 

Back 

Other 

Land 

Landless No 

Respons

e 

Irrawadi 

Kan Kyi 

Daunt  House  10 9 0 1 0 

  

Kan Kyi 

Daunt  

House 

cum 

Shop  5 4 0 0 1 
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    sub-total 15 13 0 1 1 

  

Kyaung 

Kone  House  9 7 0 0 2 

  

Kyaung 

Kone  

House 

cum 

Shop  1 0 0 1 0 

    sub-total 10 7 0 1 2 

  

Nyaung 

Tone  House  7 5 0 2 0 

  

Nyaung 

Tone  

House 

cum 

Shop  21 12 2 6 1 

    sub-total 28 17 2 8 1 

  

Pan Ta 

Naw  

House 

cum 

Shop  6 1 0 3 2 

    sub-total 6 1 0 3 2 

  

Grand 

Total   59 38 2 13 6 

 
 
Impacts on Shops and Commercial Activities 
 
22. There are 410 households with affected commercial-only structures ranging from kiosks 
to shops.  In addition there are also impacts on livelihoods of those with affected house-cum-
shops, including 33 totally affected, which are presented in Tables 3 and 4 above. 
 
23. Summary of types of impacts on commercial-related structures are set out in the following 
two tables.  
 
Table 5: Impacts on Commercial-Only Structures 

Region Township 

Affected 

Commercial 

Structure Type 

HH 

Count Partially Affected Totally Affected 

Yangon 

Htan Ta 

Pin  Kiosk  2 0 2 

  

Htan Ta 

Pin  Shop  6 4 2 

    Sub-total 8 4 4 

Irrawadi 

Kan Kyi 

Daunt  Kiosk  20 0 20 

  

Kan Kyi 

Daunt  Shop  61 21 40 

    Sub-total 81 21 60 
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Kyaung 

Kone  Kiosk  6 0 6 

  

Kyaung 

Kone  Shop  76 48 28 

    Sub-total 82 48 34 

  

Nyaung 

Tone  Kiosk  30 0 30 

  

Nyaung 

Tone  Shop  116 35 81 

    Sub-total 146 35 111 

  

Pan Ta 

Naw  Kiosk  25 0 25 

  

Pan Ta 

Naw  Shop  67 19 48 

    Sub-total 92 19 73 

  Pathain  Kiosk  1 0 1 

    Sub-total 1 0 1 

  

GRAND 

TOTAL   410 127 283 

 
24. The IOL obtained information regarding the situation of AHs if their structures were fully 
affected.  Response options included: move to the back on remaining land within the ROW; move 
to their own village/other land that they own; cannot move back and have no other land. For 
persons not present during the IOL or respondents did not know the intention of the household 
no response was entered. 
 
25. The position of DOH is that those who are totally affected and unable to move back outside 
the COI will be assisted to relocate their shops/kiosks to another suitable location within the 
residual ROW.  Those who opt to relocate to other land they own will receive additional transitional 
assistance.  (Details of the livelihood restoration strategy is set out in Chapter IX of the RP.) 
  
26. There are 184 fully affected APs who self-reported to be able to move back on residual 
land behind them.  Based on this, it is estimated that 98 APs will require assistance to relocate 
their shops or require other forms of livelihood restoration assistance. Another 34 APs advised 
that they have alternative land on which they could relocate if required.  A further assessment will 
need to be made during the updating of the RP regarding the suitability of residual land for 
relocation and AP preferences. 
 
Table 6: Total Loss of Commercial-Only Structures and AP Options 

Region Township Total Move Back Other Land Landless 
No 

Response 

Region Township Total Move Back Other Land Landless 
No 

Response 

Irrawady 
Kan Kyi 
Daunt  60 43 7 2 8 
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Kyaung 
Kone  34 28 2 1 2 

  
Nyaung 
Tone  110 73 20 14 3 

  Pan Ta Naw  72 35 18 17 2 

  Pathain  1 1 0 0 0 

  
Kyaung 
Kone  1 1 0 0 0 

  Pan Ta Naw  1 1 0 0 0 

Yangon Htan Ta Pin  4 2 1 0 1 

  Total 283 184 48 34 16 
 
Impacts on Community Facilities 
 
27. There are no noted affected community facilities. 
 
Structure Construction Classification 
 
28. Structure construction types were categorized in to 6 main categories: light native material, 
mixed native/wood, mixed wood/solid, mixed light native material/zinc sheeting, metal sheeting 
(e.g. zinc sheeting), wooden (e.g. wooden walls with zinc sheeting roof), and solid (e.g. brick).   
 
29. The table below summarizes structure types by structure classification (i.e. construction 
type) along with total area.   
 
Table 7: Affected Structures by Structure Classification and Area 

Affected Structure Type Construction Type Count  Affected Area (m2)  

House  Light native material  43  1,065  

  Mix light native-zinc  8  278  

  Mixed native/wood  7  212  

  Wooden  2  71  

  Sub-total 60  1,626  

        

House cum Shop  Light native material  29  817  

  Metal sheeting  3  83  

  Mix light native-zinc  7  312  

  Mixed native/wood  9  226  

  Wooden  8  245  

  Sub-total 56  1,683  

        

Kiosk  Light native material  21  34  

  Metal sheeting  2  2  

  Mix light native-zinc  3  4  

  Mixed native/wood  5  8  
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  Wooden  53  65  

  Sub-total 84  113  

        

Shop  Light native material  186  5,599  

  Metal sheeting  15  372  

  Mix light native-zinc  52  1,469  

  Mix wood - solid  2  74  

  Mixed native/wood  19  500  

  Solid  11  2,070  

  Wooden  41  1,052  

  Sub-total 326  11,135  

 
 
Impacts on Trees and Crops 
 
30. No trees or crop losses were noted in the IOL.  The Government has planted trees along 
the roadside.  All affected trees, are understood to be Government property and will be addressed 
under the environmental safeguards instrument for this project. This will be confirmed during 
updating of the RP and information fully documented.  Any privately owned trees or crops will be 
recorded in the DMS. 



18 

  

SOCIOECONOMIC INFORMATION AND PROFILE 

 
31. This chapter provides a socio-economic overview of the project areas. The purpose is to 
introduce the project social setting as well as to serve as a general baseline against which socio-
economic changes in the immediate project affected areas can later be measured. The chapter 
draws on secondary data sources for the overview.  Primary data for the baseline for the project 
affected areas utilizes primary data from a dedicated socio-economic survey conducted along the 
highway corridors in March-April 2017 and data from the inventory of losses carried out April-May 
2017.  
 
A. Socio Economic Overview of the Project Areas. 
 
32. The project areas for Bago-Thanlyin Highway cover Bago District of Bago Region and 
South Yangon of Yangon Region.  The project areas for Yangon-Patein covers Patein and Maubin 
Districts of Irrawady Region and part of North Yangon District in Yangon Region.   
 
33. Humans have used the area along and around the Yangon–Pathein Highway Bago–
Thanlyin Higway corridors with increasing intensity for over 150 years 500 years, respectively. 
The road corridors are now predominantly under rice cultivation with small patches of other 
agricultural production and small to medium-sized villages spaced along and near the road. 
Before the road were completed (Yangon-Patein in 1988 and Bago-Thanlyin in 1950’s), 
settlements clustered near the railway and used it and water-transport to get around.  
 
34. More than 60% of the working age population is engaged in rice production. Other primary 
employment activities include animal husbandry, market-gardening, fruit-growing and pond 
aquaculture. Crops such as: bananas, maize, sesame, pea-nuts, sunflower, beans and, of course, 
table-vegetables, are produced for local use and for sale at market, mostly in Yangon. 
 
35. Non-farm locally employed workers find employment in farm-support services such as 
materials and equipment supply and services, truck, bus, rail and water transport and the 
associated vehicle and equipment supply, servicing and servicing. At the Yangon and Pathein 
ends of the alignment a small but increasing proportion of people work in the peripheries of these 
cities as well as in factories in Thanlyin Township and the eastern periphery of Yangon. 
 
36. There are few commercial areas and these tend to be small, very localized and clustered 
in towns, around intersections with feeder road, around bridge sites. Thanlyin Township at the 
southern end of the Bago-Thanlyin alignment lies in the economic shadow of Yangon. The 
commercial land-use pattern is similar to that at the northern end of the alignment in the urban 
outskirts of Bago. There are many small shops and supply companies providing products and 
services and, by the number of buses plying the Thanlyin–Yangon route, many people travel 
to/from Yangon regularly to work in factories (mostly garment factories) or other establishments 

in Thanlyin itself and the eastern periphery of Yangon.1 
 
37. The Project area have average household sizes ranging from 4.0 in Patein District to 4.5 
in Bago District.  The proportion of female headed households by district range tend to be lower 
in the Yangon-Patein Project areas in Patein and Maubin (18% and 19%, respectively) compared 
to 21% and 23% in South Yangon and Bago Districts, respectively.  
 

                                                 
1 Above narrative summary of socio-economic characteristics of the project areas drawn for the Project Initial 

Environmental Examination report. 
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Table 8: Summary Demographic Information of Project Areas 

 Location Population Ave HH Size % FHH 

Bago-Thanlyin Highway Project Area 

SOUTH YANGON 1,417,724 4.2 21 

Thanlyin 268,063 4.4 23 

Thongwa 157,876 3.9 20 

Khayan 158,019 4.0 20 

BAGO (DIST) 1,770,785 4.5 23 

Bago 491,434 4.4 24 

Tanatpin 145,287 4.4 21 

Kawa 197,363 4.2 20 

Yangon-Patein Highway Project Area 

PATHEIN (DIST) 1,630,716 4.0 18 

Kangyidaunt 177,990 4.1 16 

Kyaungon 163,035 3.9 18 

Kyonpyaw 235,727 3.9 19 

Ngaputaw 168,776 4.5 16 

Pathein 287,071 4.1 22 

MAUBIN (DIST) 973,948 4.2 19 

Nyaungdon 215,906 4.1 19 

Pantanaw 264,596 4.3 16 

(source: Myanmar Ministry of Immigration and Population, 2015. The 2014 Myanmar Housing 
and Population Census.) 
 
38. If using the infant mortality rate (IMR) and under five-year-old mortality rate as a proxy 
indicator for relative poverty, Irrawady Region is one of the most poorest regions in the country, 
Bago Region is average and Yangon.  The disparity in living standards between Bago and 
Irrawady regions is reflected also in the project SES.  
 
Table 9: Comparison of Infant and Child Mortality Rates  

Region Infant Mortality Rate Under-5 Mortality Rate 
Union Level Average  62 72 
Yangon 44 50 
Bago 62 72 
Irrawady 87 105 

(source: Myanmar Ministry of Immigration and Population, 2015. The 2014 Myanmar Housing 
and Population Census.) 
Note: mortality rates as # per 1,000 live births 
 
B. Socio-Economic Information of the Immediate Project Affected Areas. 
 
39. The Socio-economic survey (SES) for the Yangon-Patein project area was based on a 
sample of 210 households conducted using a household survey questionnaire.  The SES covered 
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households living along the roadsides along the project alignment. This sample size equates to 
approximately 40% of the affected households.  However, as the SES was conducted 
independently of the IOL, the SES would have included both affected and non-affected 
households.  During the updating of the RP, the socio-economic data will need to be 
complemented with socio-economic information collected through the DMS household survey, 
especially with respect to numbers of vulnerable and poor households. 
 
Table 10: SES Sample Size Compared to Estimated AP HHs 

Total Sample 
HHs 

MHH FHH Est AP HHs SES Sample 
Size Comp to 

AP HHs 

210 142 68 526 40% 

 
40. Based on the IOL survey data, the average household sizes range from 2.9 to 4.0 with a 
median of 3.7.  This is slightly lower than the result of average household sizes in the respective 
townships areas in the 2014 Government Census. The proportion of females is lightly higher than 
males, with females representing 52% of the population, which is consistent with the 2014 
population census for the township areas. 
 
Table 11: Table: Demographic Information of Project Affected Households 

Region Township HHs APs 
Ave HH 

Size Male Female 

Yangon Htan Ta Pin  8 23 2.9 9 14 

Irrawadi Kan Kyi Daunt  103 365 3.5 155 210 

  Kyaung Kone  122 450 3.7 226 224 

  Nyaung Tone  194 716 3.7 348 368 

  Pan Ta Naw  98 362 3.7 173 189 

  Pathain  1 4 4.0 1 3 

Total   526 1920 3.7 912 1008 

       48% 52% 
(Source: Inventory of Losses Survey) 
 
41. The overwhelming majority of household income sources are derived from small-scale 
commercial activities such as retail (80%), small-scale manufacturing and services.  These are 
assumed to be related to their shops and other businesses situated on the roadsides. Just under 
one-fifth of households have income sources including salaries and wages from daily labour. 
 
Table 12: Main Income Sources 

Income Source SES 
# HH with 

this Income 
Source 

% HHs 
with This 
Income 
Source 

Ave Monthly 
Income for 

HHs with This 
Source 

(MMK/month) 

Profit from shop 210 168 80%  321,083  

Profit from manufacturing 210 30 14%  655,000  

Profit from other business 210 25 12%  258,640  

Salaries 210 35 17%  177,686  
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Wages from day labor 210 37 18%  176,000  

 (Source: SES) 
 
42. There are 49 individuals earning a salary and 47 individuals earning wages from daily 
labour.  Females represent a small proportion of these (27% and 15%, respectively). 
 
Table 13: Persons with Income from Salary and Daily Labour 

Income Source 
Persons with 
This Income 

Source 
Male Female % Female 

How many persons in the 
household earn a salary? 

49 36 13 27% 

How many persons in the 
household work as a day 
labourer? 

47 40 7 15% 

(Source: SES) 
 
43. The table below presents ownership of household assets as a household wealth proxy 
indicator.  Basic indicative assets (by % ownership) that households would typically aspire to are 
fans (31%), electric rice cooker (36%) and television (61%). 
 
Table 14: Household Assets 

Household Asset Item Total 
HHs 

HHs Owning 
at Least 1 Item 

% HHs Owning 
at Least 1 Item 

Total Items 
Owned 

Ave 
Item / 
HH 

Sewing machine  210 24 11% 25 0.12 

Generator  210 40 19% 44 0.21 

Refrigerator  210 59 28% 90 0.43 

Fan  210 66 31% 99 0.47 

Air Condition  210 11 5% 19 0.09 

Wardrobe  210 101 48% 154 0.73 

Electronic Rice Cooker  210 76 36% 96 0.46 

Television  210 129 61% 148 0.70 

Satellite Dish  210 42 20% 43 0.20 

Sound System  210 11 5% 13 0.06 

Computer  210 3 1% 3 0.01 

Smartphone  210 179 85% 307 1.46 

Simple Mobile Phone  210 58 28% 76 0.36 

Bicycle  210 75 36% 87 0.41 

Motorbike  210 113 54% 136 0.65 

Car  210 7 3% 9 0.04 

(Source: SES) 
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44. The table below presents information on household expenditure on indicative items during 
the previous month.   
 
Table 15: Household Expenditure on Key Items 

Expenditure Item 
Total 
HHs 

# HH 
Having 

% HH 
Having 

Ave amount per 
HHs Having This 
Expenditure Item 
(MMK/month) 

Electricity Bill 210 92 44%  5,663  

Visits to doctors, clinics, hospitals 210 119 57%  44,004  

Traditional health person 210 9 4%  824  

Clothes and shoes 210 115 55%  13,655  

Investment in accommodation 210 109 52%  715,238  

School-related expenditures 210 125 60%  356,100  

Events at home 210 80 38%  151,024  

Village ceremonies 210 160 76%  70,362  

 (Source: SES) 
Note: expenditure on some items such as ceremonies and events at home may be skewed due 
to proximity of SES survey to traditional new year celebrations. 
 
45. Most households had savings in the form of cash at home or gold (82% and 63%, 
respectively) compared to savings in banks (4%). 
 
Table 16: Forms and Amounts of Saving 

Savings Type Total HHs # HH having % HH 
having 

Ave amount 
for those 
having 
(MMK) 

Savings in Bank 210 9 4%  84,286  

Cash at home 210 172 82%  196,238  

Gold 210 133 63%  571,065  

(Source: SES) 
 
46. Responses for sources of drinking water are disaggregated by household type: male-
headed (MHH) versus female-headed (FHH).  More than half rely on bottled drinking water. FHHs 
tend to have lower access to regular water supplies (such as wells and town water supply) and 
have a greater reliance than MHH on bottled water, surface water and rain water.   
 
Table 17: Sources of Drinking Water 

Source of drinking 
water 

Total HH # HH 
Using This 

Source 

% HHs 
Using This 

Source 

% MHH 
Using This 

Source 

% FHH 
Using This 

Source 
Bottled water 210 119 57% 51% 68% 

Town water supply 210 15 7% 11% 0% 

Gravity-fed water 
supply 

210 41 20% 18% 22% 



23 

 

Protected wells 210 27 13% 18% 3% 

Unprotected wells 210 5 2% 4% 0% 

Hand-pumps 210 22 10% 11% 10% 

Rivers/Streams/Dams 210 11 5% 4% 7% 

Rainwater 210 18 9% 6% 15% 

(Source: SES) 
 
47. Sources of power for lighting were not significantly different between male and female 
headed households. Just under half rely on electricity from the national grid. However, FHHs tend 
to have slightly lower access to national grid electricity and greater reliance on/access to electricity 
from generators than MHHs. 
 
Table 18: Sources of Power for Lighting 
Source of power 
(Lighting) 

Total HH # HHs 
Having 
This 
Power 
Source 

% HHs 
Having 
This 
Power 
Source 

 % MHHs 
Having This 
Power 
Source 

 % FHHs 
Having 
This 
Power 
Source 

Electricity (national 
grid) 

295 193 65% 65% 65% 

Electric generator 295 6 2% 2% 2% 

Gas/kerosene 295 2 1% 1% 1% 

Wood/coal 295 1 0% 1% 0% 

Not used 295 0 0% 0% 0% 

Others 295 107 36% 37% 36% 

(Source: SES) 
 
48. Sources of power for cooking were similar for male and female headed households. 
Around three-quarters use wood/coal.  More MHHs use electricity for cooking than FHHs (35% 
vs. 25%, respectively). 
 
Table 19: Sources of Power for Cooking 
Source of power 
(Cooking) 

Total HH # HHs 
Having 
This Power 
Source 

% HHs 
Having 
This Power 
Source 

 % MHHs 
Having 
This Power 
Source 

 % FHHs 
Having 
This Power 
Source 

Electricity (national 
grid) 

210 66 31% 35% 25% 

Electric generator 210 2 1% 1% 1% 

Gas/kerosene 210 5 2% 3% 1% 

Wood/coal 210 152 72% 72% 74% 

Not used 210 0 0% 0% 0% 

Others 210 9 4% 4% 6% 

(Source: SES) 
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49. For sanitary facilities, all respondents reported to use one type of latrine. Almost all 
households use pour/flush type latrines. FHHs have a greater reliance on dry latrines than MHHs 
(10% vs. 2%, respectively). 
 
Table 20: Sanitary Facilities 

Sanitary facilities Total HH # HH 
Having 

This Type 

% HH 
Having 

This Type 

% MHH 
Having 

This Type 

% FHH 
Having 

This Type 
Pour-flush-water 
Sealed Latrine 

210 200 95% 98% 90% 

Dry Latrine 210 10 5% 2% 10% 

None 210 
 

0% 0% 0% 

(Source: SES) 
 
50. Most households with school- aged children between the ages of 5 and 16 years old 
reported their children to be in school attendance.  The proportion of MHHs having school-aged 
children not in school attendance was higher than for FHHs (14% vs. 7%). For children not in 
school attendance, the majority were boys. The overwhelming reason given for their children not 
attending school was that the family business was not doing well. 
 
Table 21: School Non-Attendance by Male and Female Headed Households 

HH Type 

HH Has 
School 
Aged 
Children 5-
16 yrs Old 

HH Has 
School 
Aged 
Children 
Not 
Attending 
School 

% HH With 
School 
Aged 
Children 
Not 
Attending 
School 

Total 
Children 
Not 
Attending 
School 

% Boys % Girls 

FHH 44 3 7% 3 67% 33% 

MHH 78 11 14% 20 55% 45% 
(Source: SES) 
 
Table 22: Reason for Children Not Attending School 

Reasons for Not Attending School HH 

Business not doing well 10 

Difficult accommodation situations 0 

Assist with housework 0 

Poor performance 1 

Failed exam 1 

Child not interested in study 1 

Parents are sick 0 

Child unhealthy 1 

(Source: SES) 
 
51. The gendered division of labour for main household responsibilities is presented below.  
For most households (54%) both husbands are wife are responsible for earning money.  However, 
for care of children/elderly and housework wives are predominantly responsible. For decision 
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making for important events as well as for participation in village and mass organizations, 
husbands are primarily the ones taking responsibility. 
 
Table 23: Gendered Division of Labour for Key Household Responsibilities 

HH Responsibility HH 
Responden

ts 

Husband 
Mainly 

(%) 

Wife 
Mainly 

(%) 

Both 
Mainly 

(%) 
Earning money 209 21% 14% 65% 

Caring for children/elder 164 1% 72% 27% 

Doing housework 208 1% 83% 16% 

Participating in village meetings 206 44% 16% 40% 

Decision-making for important 
events 

184 56% 22% 22% 

Participating as members in mass 
organizations 

98 46% 13% 41% 

(Source: SES) 
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INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 
 

A. Consultation and Participation 

 
52. Meaningful consultation is an integral element of RP preparation and implementation for 
this project RP. Meaningful consultation is a process that (i) begins early in the project preparation 
stage and is carried out on an ongoing basis throughout the project cycle; (ii) provides timely 
disclosure of relevant and adequate information that is understandable and readily accessible to 
affected people; (iii) is undertaken in an atmosphere free of intimidation or coercion; (iv) is gender 
inclusive and responsive, and tailored to the needs of disadvantaged and vulnerable groups; and 
(v) enables the incorporation of all relevant views of affected people and other stakeholders into 
decision making, such as project design, mitigation measures, the sharing of development 
benefits and opportunities, and implementation issues. 
 
53. Consultations were undertaken during the preparation of this RP with consultations held 
before, and after the conduct of the IOL. Consultations, including separate consultations with 
SAHs, will continue after approval of the RP, during updating, as well as during the implementation 
of the RP. 
 
54. The main purposes of the participation and consultation process are to: 

(i) provide complete and timely information to APs about the Project and related 
activities, and ensure that they are able to make fully informed decisions about 
matters that will directly affect their livelihoods, incomes, and living standards; 

(ii) obtain the cooperation and participation of APs and other stakeholders for 
resettlement planning and implementation – that is, gather information about the 
needs and priorities of APs regarding compensation, relocation, and other 
activities to be undertaken as part of resettlement planning and implementation; 

(iii) obtain the reactions of APs and other stakeholders to proposed policies and 
activities; 

(iv) reduce the potential for conflict, as well as the risk of project delays; and  
(v) enable the Project to design the resettlement and rehabilitation program in a 

manner to fit the needs and priorities of APs. 
 

B. Public Information and Consultation Activities 

 
55. Public information meetings were held with APs in accessible locations in the project areas 
prior to and following the IOL. Information discussed during the pre-IOL meetings included an 
overview of the project, anticipated impacts, key project principles for compensation and 
assistance as well as grievance redress. Comments and questions were solicited during the 
meetings.  
 
56. A summary of key consultations undertaken during the preparation of the RP is in the table 
below.  
 
Table 24: Pre-IOL Public Consultations  

Pre-IOL Consultations:  
Information presented: Overview of the project, possible resettlement impacts, objectives for 
entitlements, assistance, and eligibility of those who stand to be affected. 

Date Location Attendees 
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    M F Total 

10-Feb-17 
Kan Gyi 
Daung 

45 2 47 

11-Feb-17 
Kyaung 
Gone 

89 16 105 

13-Feb-17 Pantanaw 56 9 65 

13-Feb-17 
Nyaung 
Tone 

10 74 84 

16-Feb-17 
Hlaing 
Tayar 

4 1 5 

   Totals 204 102 306 

Matters raised Responses 

Will assistance be provided be provided for 
shops and houses affected by road 
widening?  AP expressed willingness to 
vacate the area if the Project requires. 

The Project is in the Feasibility Study (FS) 
stage and all possible impacts on structures 
and other property are assessed based on 
preliminary design.  Final impacts will be 
assessed following detailed design.  Eligible 
APs are entitled to be assisted/compensated 
for loss of structures.  

What about those with affected houses, but 
nowhere else to go? 

APs in the affected area before the cut-off date 
will receive compensation for affected house 
structures. Options for relocation assistance 
outside the corridor of impact will be developed 
in the resettlement plan. 

Many of those who stand to be affected are 
poor who derive livelihood from selling by 
the roadside. 

The project will explore options to minimize 
impacts, assess support needed for vulnerable 
so they are not disproportionally affected and 
will included rehabilitation assistance for 
affected businesses.  

When will the Project start? The project is in feasibility phase. The project 
is anticipated to be approved around mid-2017 
with detailed engineering design to commence 
soon after. Construction is expected to 
commence in 2018 after finalization of the 
resettlement plan.  

 
 
Table 25: Post-IOL Public Consultations  

Post IOL Consultations:  

Information presented:  Overview of the project, main institutional responsibilities and 
expected impacts.  Overview of entitlements and assistance: compensation at 
replacement cost, transport allowance, transitional assistance including for income 
replacement if rebuilding or relocating, income restoration assistance, grievance 
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redress mechanism. Assistance will be provided for fully affected APs wishing to 
relocate within the ROW. 
Date Location Local Residents Local Authorities 

    M F Total # Agency 

28-Apr-17 Hlaing Thar 
Yar 

2 4 6 18 DOH, Planning, 
Village Tract 

29-Apr-17 Pantanaw  34 15 49 Nil Nil 

29-Apr-17 Nyaungdon 39 3 42 Nil Nil 

30-Apr-17 Kangidaunt 13 5 18 18 DOH, Planning, 
Village Tract 

30-Apr-17 Kyaunggon  24 Nil 24 26 DOH, Police, 
Village Tract 

   TOTAL 112 27 139 62   

Matters raised Responses 

General questions regarding methods for 
determining compensation and assistance 
amounts (income disruption and transportation 
allowances).  

Compensation for affected property is to be 
at replacement cost and will be based on 
the results of a replacement cost study. 
Allowances amounts will be determined to 
meet expected losses and costs incurred. 
These amounts will be determined prior to 
finalization of the resettlement plan and will 
be disclosed to APs. 

When will compensation will be paid to those 
affected?  

Compensation will be paid after the final 
resettlement plan is prepared and 
approved.  Compensation is expected to be 
paid early 2018. No one will be required to 
move until compensation is paid. 

If APs are to relocate within the ROW who 
decides the place in the nearby road section 
that the relocating households/shop owners 
can move to? 

Final decisions on any relocation within the 
ROW will be made during preparation of 
the final resettlement plan. Decisions on 
this will be determined by DOH and local 
authorities.  

Income restoration measures should be 
developed to assist relocating 
households/shop owners during transitional 
time in new places (especially if conditions for 
selling are not as good as in the affected area)  

The project will include income restoration 
measures in the resettlement plan 
entitlements for those whose livelihoods 
are affected.  
 
 

Some APs proposed assistance with housing 
posts so that they can reconstruct affected 
shops/house within the ROW. 

The proposal of including such assistance 
to those permitted to rebuild within the 
ROW was noted and will be considered. 

Many APs were concerned about how long 
they would be allowed to stay in the ROW as 
they do not know when the next project 
coming. 

After the project is completed, we do not 
know when the Government will require 
remaining land within the ROW for future 
development needs. The project cannot 
guarantee how long people will be able to 
remain in the project ROW area after 
completion of the project.  
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When will the GRM will be established and the 
contact details be made available?  

The GRM will be established during the 
preparation of the final resettlement plan.  
Affected people will be advised of contact 
details prior to finalization of the 
resettlement plan. 

How will implementation of the resettlement 
plan be monitored?  
 

DOH will regularly monitor implementation 
of the resettlement plan and prepare 
monitoring reports. Arrangements for 
external monitoring will also be included in 
the project design. 

 
57. The public consultation meetings were attended by 306 local residents in the pre-IOL 
consultation meetings and 139 in the post-IOL meetings.  Participation of women at the meetings 
was relatively low.  During the updating of the RP, preparation of the consultation plan will be 
preceded by discussions with a sample of women’s groups to assess how better to ensure 
women’s active participation in consultation meetings (e.g. invitations to both spouses or whether 
separate consultation meetings for women are preferred). 
 
C. Disclosure of RP 

 
58. The consultation meetings with AHs during the preparation of the RP presented key 
information regarding the project, project impacts, entitlements, GRM, and arrangements for 
preparing and disclosing the RP.  

 

59. A PIB was disseminated to AHs in May 2017. The PIB provided a summary of key 
information about the project, principles of entitlements, grievance redress and implementation 
arrangements. APs were provided with copies of their completed IOL forms in June 2017. The 
cut-off date for eligibility has been posted publicly on notice boards along the project alignment.  

 

60. The approved RP will be publicly disclosed on ADB’s website and a translated version in 
the language of Myanmar will be disseminated in local village and Government offices for public 
access. 
 
D. Public Information, Consultation, and Disclosure Activities for Updated RP 

 
61. Following Project approval and prior to implementation, the RP will be updated and 
finalized. The Updated RP will similarly be made available at publicly accessible places and 
disclosed on ADB’s website. Details regarding losses will be disclosed in writing to individual APs 
in their respective villages. When agreements are made and signed, APs will be provided a copy 
of the final signed documents for their records. 
 
62. The PIB will be revised and updated during updating of RP and provide more details 
relevant to APs including the final entitlement matrix.  The updated PIB will be disseminated to 
APs prior to finalization of the updated RP. 
 
63. After formal approval of the updated RP, it will be translated and made available at publicly 
accessible places. Details regarding losses of individual APs will be publicized in their respective 
villages by information sheets and/or posters. When agreements are made and signed, APs will 
be provided a copy of the final signed documents for their records. The table below summarizes 
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the roles and responsibilities of the executing agency, the local governments, and ADB in the 
implementation of disclosure and consultation activities during RP updating and implementation. 
 

Table 26: Roles and Responsibilities for Disclosure, Consultation and Participation  

Issue 
Target 

Audience 
Means of 

Communication Responsible Timing 

Disclosure of draft 
updated RP and 
entitlements 

AHs 
 
Other 
stakeholders 
such as 
CSOs 

Public consultation 
meetings 
 
Posting the 
compensation and 
support plan in village 
public areas. This plan 
covers all project 
entitlements for APs.  

DOH, 
Administration 
Offices, Village 
Leaders. 

Upon finalization of 
the Entitlement 
Matrix and updating 
of the 
compensation rates 

AHs Distribution of an 
updated PIB to APs at 
the Information 
Meeting to disclose 
the Draft Updated RP. 

Administration 
Offices, Village 
Leaders, PSC 

Upon completion of 
the detailed 
measurement 
survey and 
finalization of the 
Entitlement Matrix 

Disclosure of 
updated RP 

AHs; 
 
Communities 
in project 
areas 
 
Other 
stakeholders 
such as 
CSOs 

PIB, translated RP 
publicly accessible in 
local People’s 
Committee Office, 
uploaded on ADB 
website 

- MOC, 
Administration 
Offices, 
Village 
Leaders, with 
support of 
PSC 

- PIB 
disseminated 
by local 
villages 

- ADB for 
uploading 

Upon final approval 
of updated RP 

Implementation 
schedule of RP and 
civil works 

AHs Public consultation 
meetings  

DOH Ongoing prior to 
implementation and 
upon significant 
change in 
implementation 
schedule. 

Compensation 
disbursement 
schedule 

AHs Notices to individual 
HHs 

Administration 
Offices, Village 
Leaders 

Minimum 1 week 
prior to 
disbursement 

Relocation 
arrangements 

HH required 
to relocate 

Group discussions 
and individual 
consultations as 
needed 

Administration 
Offices, Village 
Leaders 

Commencing upon 
final approval of 
updated RP until 
resettlement 
satisfactorily 
completed. 

Disclosure of 
periodic External 
Resettlement 
Monitoring Reports 

Public, local 
authorities, 
mass 
organizations 

Uploaded on ADB 
website 
Translated versions 
made available at 
District People’s 
Committee offices for 

ADB  
PMU 

Upon submission of 
periodic monitoring 
reports 
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Issue 
Target 

Audience 
Means of 

Communication Responsible Timing 

public access upon 
request 

Disclosure of 
periodic Internal 
Monitoring Reports 

Public Uploaded on ADB 
website 

ADB Upon submission of 
periodic monitoring 
reports by PMU 

Other Social Impact Issues 

Implementation 
schedule, restricted 
access, disruptions, 
hazards, 
opportunities for 
project work, road 
safety, HIV/AIDS and 
trafficking. 

Communities 
in the project 
area 

Public information 
meetings, IEC 
materials, public 
announcements in 
local communities 

PMU, local 
authorities, 
PSC, 
contractors 

Ongoing during 
implementation 

ADB = Asian Development Bank; AH = affected household; CSOs = civil society organizations; DOH=Department of 
Highways; HH = household; IEC = information, education, and communication; MOC = Ministry of Construction; PIB 
= project information brochure; PMU = project management unit; PSC = project supervision consultant; RP = 
resettlement plan. 

 
.
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GRIEVANCE REDRESS MECHANISM 
 
A. Objective 
 
64. The overall purpose of the grievance redress mechanism (GRM) will be to reduce risk for 
the project, offer communities an effective platform for expressing concerns, and achieving 
solutions that will promote a constructive relationship between the government, project staff, and 
communities.  
 
65. Specifically, the project GRM will be established to allow project affected persons to 
appeal any disagreeable decision, practice, or activity arising from the implementation of the 
Myanmar: Greater Mekong Sub-Region Highway Modernization Project.  
 
66. The design of the GRM should enable the mechanism to provide: 

(i) a predictable, transparent, and credible process to all parties, resulting in outcomes 

that are seen as fair, effective, and lasting;  

(ii) builds trust as an integral component of broader community relations activities; and  

(iii) enables more systematic identification of issues or problems, facilitating corrective 

action, and pre-emptive engagement.  

67. The GRM will include the following elements:  
(i) a transparent grievance receipt and registration system to provide ways for 

community members to register complaints and confirm they have been received;  

(ii) grievance eligibility assessment to determine if the issues raised in the complaint fall 

within the mandate of the grievance mechanism and if the complainants are 

legitimate;  

(iii) grievance assessment and investigation to clarify concerns raised in the complaint, 

to gather information on the situation, and to identify how the issues might be 

resolved;  

(iv) several choices for solving problems are as follows:  

a) Internal decision-making processes, whereby issues are handled by designated 

members of the GRM, using set criteria to develop a response to the grievance 

and to allow for tracking complaints, monitoring and evaluation of the resolution 

and an appeals process.  

b) Joint problem-solving, in which the project and the complainant engage in a 

dialogue and action planning to resolve the problem. 

c) Third-party mediation to facilitate a solution when a voluntary agreement is not 

possible.  

(v) grievance tracking, including maintenance of written records of grievances, 

monitoring, public information disclosure and reporting to the community; and  

(vi) grievance closure, including community feedback and confirmation of resolution of 

the problem. 

 
68. The GRM structure and processes are based on the outcome of extensive consultations 
between MOC and ADB during 2015 and 2016 for the Myanmar Greater Mekong Subregion East 
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West Economic Corridor Eindu to Kawkareik Road Improvement Project. These consultations 
also included local Government and Civil Society Organizations.  

 
B. The Structure and Process of the GRM 

 
69. The structure of the GRM and its operational arrangements is presented below. 

 

Figure 3: GRM Structure 
  

 

 

 

 

 

 

 

 

70. The GRM will be based in each project district.  It involves the following process:  
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Stage 1: Access to the GRM.  If a concern arises, the complainant will make his/her 
complaint known to the Local Village Administrator (LVA) of the concerned village.  CSOs 
and others may also file complaints on behalf of affected persons with the LVA. 
 

Stage 2: Submission and Registration. The LVA will submit a written complaint to the 
Complaint Receiving Contact (CRC). The CRC will register the complaint and forward it 
to the concerned village grievance redress committee (GRC) or district GRC depending 
on the nature of the complaint. The CRC will issue an acknowledgement of receipt of the 
complaint with information of which GRC will handle the complaint to the LVA. The LVA 
will inform the complainant and deliver the acknowledgement of receipt.  

i) The village level GRC will handle complaints or queries pertaining to construction 
activities (including road safety, and environmental issues), information about 
project activities, and general feedback.  

ii) The district level GRC will handle complaints regarding compensation, road safety, 
environmental, and livelihood improvement issues.  

 

Stage 3: Determine Eligibility. The village or district GRC will determine whether the 
complaint is eligible for the grievance mechanism. A screening procedure based on simple 
eligibility criteria will be established for the GRCs. If the complaint is deemed ineligible, 
the complainant is informed of the decision and the reasons for ineligibility. Where 
appropriate, the GRC may refer the complainant to alternative options for resolution of the 
complaint.  

 
Stage 4: Assessment and Decision on Action. The appropriate GRC will conduct an 
assessment and gather information about the complaint and key issues and concerns to 
determine how the complaint might be resolved. The LVA and community members will 
participate in the assessment as necessary. If outside experts or technical information is 
needed, the GRC may seek such guidance and may request all parties concerned to 
participate in the GRM process. The GRM may offer a variety of grievance resolution 
approaches. The decision on the solution will be by the GRC. The GRC will develop an 
action plan and identify responsibilities for the plan. The action plan will be reported to the 
complainant through the LVA. 

Stage 5: Implementation of Actions. Implementation of the action plan commences with 
close collaboration of relevant project stakeholders depending on the type of complaint.  

Stage 6: Monitoring and Reporting on Implementation. The GRC will monitor the 
implementation of actions and record findings which will be filed through the CRC.  As part 
of the monitoring process, the GRC will consult the relevant project stakeholders, as 
needed. The monitoring time frame will be project-specific depending on the 
implementation of the actions. 

Stage 7: Closure of the Complaint. When the monitoring has been completed, the GRC 
will prepare a final report which is shared with the LVA and complainant, and filed with the 
CRC. The complainant will confirm completion of the actions and agree to the closure of 
the complaint. The grievance dossier is closed and filed in the project archive. 

Stage 8: Appeal to the State GRC. If the complainant is not satisfied with the solution 
suggested by the GRC during the assessment stage or after the implementation of 
actions, an appeal can be lodged at the state GRC in writing. The state GRC will serve as 
the second level authority for redressing grievances that were not resolved satisfactorily. 
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It will also look into grievances regarding inconsistencies of grievance handling by the 
village and district GRCs. It may assign a second investigation of the grievance case to 
another expert or group of experts, depending on the required expertise for analysis and 
reporting, with final decision-making remaining with the State GRC.  

71. If all options of the GRM have been exhausted and complainants still not satisfied, a 
complaint can be filed to the ADB Accountability Mechanism. 
 
72. GRM proceedings will entail one or more meetings for each complaint and may require 
field investigations by specific technical or valuation experts. Grievance cases shared by more 
than one complainant will be treated as a single case. 
 
C. Composition of the Grievance Redress Committees (GRC) 
 
73. The GRCs will be established in each district and will comprise of the village, district, and 
region levels. The GRCs will be assisted by a CRC. The CRC will be the district engineer 
(MOC/PMU) who will be responsible for responding promptly to complaints. The CRC will be 
assisted by a clerk for logging complaints. Complainants will be assisted by the LVA to submit 
complaints to the GRM.  
 
74. The village level GRC will be composed of (i) an LVA, (ii) a village elder, (iii) a village 
representative, and (v) a clerk from the GAD office.  The GRC will be chaired by the LVA. The 
clerk from the GAD office will serve as secretary to the GRC. The village GRC will reserve the 
right to call upon contractors and/or technical experts as needed during the GRC proceedings.  
 
75. The district level GRC will be composed of (i) the district administrator of the concerned 
district, (ii) district head of land records department, (iii) district head of agriculture department, 
(iv) district head of forestry department, (v) district chief of police, and (vi) the assistant director of 
roads (civil) department. The district administrator will chair the GRC and the assistant director of 
roads will serve as the secretary. The construction supervision consultant of the project and/or 
technical experts can be called upon as needed by the GRC. 
 
76. The state level GRC will be composed of (i) State Ministers of the Ministries of 
Environment, Forestry, Mining and Transport, (ii) head of department land records, (iii) head of 
department agriculture, (iv) head of department forestry, (v) director of immigration and national 
registrations, (vi) head of department roads, and (vii) state administrator. The State Minister will 
chair the committee while the head of department roads will serve as the secretary.    
 
D. Roles and Responsibilities 
 
77. The CRC will (i) receive all complaints from people seeking access to the GRM  and 
promptly acknowledge them, (ii) register the complaints; (iii) screen and forward the complaint to 
either the village or district level GRC, (iv) track and record all actions taken by the GRC, (v) 
provide information to LVAs and complainants, (vi) call for GRC meetings as instructed by the 
GRC, (vii) maintain the complaint registration and tracking system, and (viii)undertake other work 
as assigned by village and district GRCs.  
 
78. The LVA will (i) draft a written notification of a complaint to be signed by the complainant 
and the LVA indicating name of complainant, date and place of presentation of complaint, 
description of complaint and supporting documents, if any, (ii) send the complaint to the CRC, 
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and (iii) pass on the receipt of the complaint and all communications from the CRC and/or GRCs 
to the complainant.  
 
79. Village elders and representatives will (i) participate in all village level GRC meetings, and 
(ii) provide relevant information related to the submitted complaints.  
 
80. Village and District GRCs will (i) establish the date of the first and (if needed following) 
grievance redress meetings, (ii) organize the meeting(s), (iii) conduct the GRC meetings, (iv) 
assess complaints for eligibility and determine a course of action for the complaint resolution, (v) 
conduct site visits for investigation and assessment as needed, (vi) convey requests and enquiries 
of the complainants to the contractors, MOC/PMU and ADB as appropriate, (vi) maintain records 
of each meeting and communications between the GRC and the complainants, (vii) conduct 
meetings to disseminate information on a resolution and action plan, (vii) monitor implementation 
of the action plan and report on progress, (viii) conduct complaint closure meetings with the 
complainants and others as appropriate, (ix) ensure the administrative and organizational support 
for GRC members to work, and (x) disseminate the information on the GRM across the local 
communities concerned. 
 
E. Establishment of the GRM 
 
81. During updating of the RP, the GRM will be established following the general steps as set 
out below.  
 
82. Election of committee members at village, district, and state level and an orientation of the 
GRM held for them.  
 
83. A GRM manual and procedures for GRC members will be prepared based on those 
prepared Myanmar Greater Mekong Subregion East West Economic Corridor Eindu to Kawkareik 
Road Improvement Project. The GRM manual and procedures contain the steps of complaint 
handling, a database for registering complaints, and forms and templates which the GRC 
members will use in processing complaints. 
 
84. A series of training will be provided to local GRM members as follows: 

 Training of Trainers: One trainers from each district trained on all the sessions required to 
enable them to conduct the trainings independently. The trainers will remain as a resource 
for the project and be able to conduct trainings in future as required. 

 Training of Complaint Receiving Contacts (CRCs): Training provided to the CRCs in MOC 
in each district along with their assistants. The sessions focus on the roles and 
responsibilities of the CRCs and introduce the GRM database to be used for logging and 
tracking all complaints.  

 Training of Village GRC Members: Two-day training focused on the GRM procedures with 
special attention to the roles and responsibilities of the village level GRM. Village level 
administrators will be trained on how to report complaints using templates prepared for 
the project and how to send them to the CRCs for registration. GRC members will also be 
instructed on their roles and procedures when handling complaints. The procedures focus 
on (i) how eligibility of complaints will be determined, (ii) how GRC members will make 
decisions regarding action to resolve complaints, and (iii) reporting on monitoring of 
actions and closure of complaints. 

 Training for the district level GRC members.  
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LEGAL AND POLICY FRAMEWORK  

 
A. Myanmar Government Regulations Related to Resettlement  

 
85. Key legislation and policies of the Government of Myanmar relevant to resettlement are 
briefly described below. 
 
86. The Land Acquisition Act (LAA) (1894) enables the State to compulsorily acquire land 
where the State and companies assert that such land is needed for “public purposes.” Mitigation 
of involuntary resettlement impacts under the LAA is limited to compensation for affected land 
and non-land assets at market value along with reasonable costs associated with impacts of 
relocation and loss of businesses. The government is required to, inter alia, provide compensation 
in an amount that is “in [the collector’s] opinion should be allowed for the land”2 and when 
applicable, apportioned “among all the persons known or believed to be interested in the land, of 
whom, or of whose claims, [the collector] has information.”3 The LAA also provides for basic 
disclosure requirements covering notices of intention to acquire land, measurements of impacts 
and proposed compensation. The same Act also provides for compensation prior to expropriation 
and a basic process of grievance redress.   
 
87. Environmental Impact Assessment (EIA) Procedure (2015) requires that any projects 
that fall under the scope of EIA Procedures that have impacts on housing or livelihood require 
mitigation measure in accordance with international good practices consistent with WB/ADB 
standards until relevant ministries develop their own procedures. These Procedures, however, 
currently lack detail on specific requirements, guidelines for implementation as well as roles, 
responsibilities and oversight obligations of relevant agencies.   
 
88. National Land Use Policy (2016) (NLUP) sets out principles and objectives for land 
governance reform (including involuntary resettlement) to guide the preparation of a future Land 
Law.  While generally aspirational in nature, it does call for formation of a National Land Use 
Council as well as State and District Land Use Committees to commence implementing the 
objectives of the policy.  In relation to involuntary resettlement, the NLUP specifically calls for 
comprehensive mitigation measures covering resettlement and livelihood restoration; special 
attention to the needs of landless, women and ethnic minorities; comprehensive consultation and 
participatory planning; and effective grievance redress procedures.  It is unclear what the current 
status of the NLUP is with respect to other existing instruments and to what extent the provisions 
of the NLUP will be applied. 
 
89. The Farmland Act (2012) establishes a system of land registration for farmers including 
provision of land use certificates (LUCs) that create rights to sell, exchange, access credit, inherit 
and lease the land. Government retains the power to revoke the LUCs if any of the conditions of 
use are not complied with in full. 
 
90. Special Economic Zone Law (2014) governs land issues within Special Economic 
Zones. Its provisions extend beyond land acquisition and provide additional requirements for 
resettlement and livelihood restoration. 
 
B. Asian Development Bank Policy 

 

                                                 
2 Land Acquisition Act (LAA) (1894) Article 11(ii).  
3 Land Acquisition Act (LAA) (1894) Article 11(iii).  
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91. Main ADB polices relevant to the resettlement plan are the Safeguard Policy Statement, 
Accountability Mechanism, Gender and Development, and Public Communications Policy.  
 
92. The ADB Safeguard Policy Statement (2009) consolidates three existing safeguard 
policies: Involuntary Resettlement; Indigenous Peoples; and Environment. 
 
93. The objectives of the Involuntary Resettlement policy are:  

(i) to avoid involuntary resettlement, wherever possible;  
(ii) to minimize involuntary resettlement by exploring Project and design alternatives; 
(iii) to enhance, or at least restore, the livelihoods of all displaced persons in real terms, 

relative to pre–project levels; and 
(iv) to improve the standards of living of the displaced poor and other vulnerable 

groups. 
 

94. IR covers physical displacement (i.e. relocation, loss of residential land, or loss of shelter) 
and economic displacement (i.e. loss of land, assets, access to assets, income sources, or means 
of livelihoods), as a result of either (i) involuntary acquisition of land; or (ii) involuntary restrictions 
on land use or on access to legally designated parks and protected areas – regardless of whether 
such losses and involuntary restrictions are full or partial, permanent or temporary.  

 
95. Projects financed by ADB are expected to observe the following policy principles: 
 

(i) Early screening to identify involuntary resettlement impacts and risks, and 
determine the scope of resettlement planning through a survey and/or census of 
displaced persons, including a gender analysis specifically related to resettlement 
impacts and risks; 

(ii) Carry out meaningful consultations with displaced persons, host communities, and 
concerned non-government organizations. Inform all displaced persons of their 
entitlements and resettlement options and ensure their participation in various 
stages of the Project, especially the vulnerable and poor groups. Establish a 
grievance redress mechanism to receive and facilitate resolution of the displaced 
persons’ concerns. Support the social and cultural institutions of displaced persons 
and their host population. 

(iii) Improve, or at least restore, the livelihoods of all displaced persons through: (a) 
land-based resettlement strategies when affected livelihoods are land-based, 
wherever possible; or cash compensation and/or assistance at replacement value 
for land when the loss of land does not undermine livelihoods; (b) prompt 
replacement of assets with access to assets of equal or higher value; (c) prompt 
compensation and/or assistance at full replacement cost for assets that cannot be 
restored; and (d) additional revenues and services through benefit sharing 
schemes, where possible. 

(iv) Provide physically and economically displaced persons with needed assistance, 
including the following: (a) if there is relocation, secure tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, economic and social integration of resettled persons into 
their host communities, and extension of Project benefits to host communities; (b) 
transitional support and development assistance, such as land development, credit 
facilities, training, or employment opportunities; and (c) civic infrastructure and 
community services, as required. 

(v) Improve the standards of living of the displaced poor and other vulnerable groups, 
including female heads of HHs to, at least, the national minimum standards; 
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(vi) Develop procedures in a transparent, consistent, and equitable manner, if land 
acquisition is through negotiated settlement, to ensure that those people who enter 
into negotiated settlements will maintain the same or better incomes and livelihood 
status; 

(vii) Ensure that displaced persons without titles to land or any recognizable legal rights 
to land are eligible for resettlement assistance and compensation for loss of non-
land assets; 

(viii) Prepare a resettlement plan elaborating displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional arrangements, monitoring 
and reporting framework, budget, and time-bound implementation schedule. 

(ix) Disclose both the draft and final resettlement plan in a form and language 
understandable to displaced persons and other stakeholders. 

(x) Conceive and execute involuntary resettlement as part of a development project 
or program. Include the full costs of resettlement in the presentation of Project’s 
costs and benefits. 

(xi) Pay compensation, and provide other resettlement entitlements, before physical 
or economic displacement. Implement the resettlement plan under close 
supervision throughout Project implementation. 

(xii) Monitor and assess resettlement outcomes, their impacts on the standards of living 
of displaced persons, and whether the objectives of the resettlement plan have 
been achieved by taking into account the baseline conditions and the results of 
resettlement monitoring. 

 
96. Calculation of full replacement cost will be based on the following elements:  

(i) fair current market value at the time of compensation;  
(ii) transaction costs;  
(iii) interest accrued; 
(iv) transitional and restoration costs; and  
(v) other applicable payments, if any. 

 
97. In the calculation, depreciation of structures will not be taken into account. Valuation of 
acquired assets will be based on appraisal by qualified and experienced experts. 
 
98. Persons or HHs without formal legal rights nor recognized or recognizable claims to the 
acquired land are still entitled to be compensated for their loss of assets other than land, such as 
dwellings or other improvements on the land at full replacement cost, provided that they have 
occupied and/or used the land or structures in the affected land prior to the cut-off date. 
99.   
100. An analysis of main relevant differences between the Myanmar national policies and ADB 
polices along with agreed gap filling measures are set out in the matrix below. 
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Table 27: Gap Analysis and Gap Filling Measures  

Issues ADB Policy National Policy GAP Measure 

Compensation 
at replacement 
cost 

The rate of compensation for 
acquired housing, land and 
other assets will be calculated 
at full replacement costs. The 
calculation of full replacement 
cost will be based on the 
following elements: (i) fair 
market value; (ii) transaction 
costs; (iii) interest accrued, (iv) 
transitional and restoration 
costs; and (v) other applicable 
payments, if any. Where market 
conditions are absent or in a 
formative stage, the 
borrower/client will consult with 
the displaced persons and host 
populations to obtain adequate 
information about recent land 
transactions, land value by 
types, land titles, land use, 
cropping patterns and crop 
production, availability of land 
in the project area and region, 
and other related information. 
Qualified and experienced 
experts will undertake the 
valuation of acquired assets. In 
applying this method of 
valuation, depreciation of 
structures and assets should 
not be taken into account. 

The EIA Procedures (2015) 
state that mitigation of physical 
and economic displacement 
impacts should comply with 
international good practices 
such as those of World Bank 
and Asian Development Bank. 
However, the EIA procedures 
only specifically cover land 
acquisition induced impacts of 
resettlement and livelihood 
loss, but no specific reference 
to the act of land acquisition 
and compensation. 
The Land Acquisition Act 
(1894) requires compensation 
for land and non-land assets at 
market value4. However, 
compensation at market value 
may not equate to replacement 
cost as it may take 
depreciation in to account and 
may not take in to account 
transitional costs. 
 
Currently no specific 
guidelines on methodology for 
determining compensation. 
 

MOC will determine 
compensation rates at 
replacement cost that will be 
based on information obtained 
through a replacement cost 
study conducted by a qualified 
appraiser.  

Requirement 
for resettlement 
assistance 

Provide relocation assistance, 
secured tenure to relocation 
land, better housing at 
resettlement sites with 
comparable access to 
employment and production 
opportunities, and civic 
infrastructure and community 
services as required as well as 
transitional support and 
development assistance 
For APs without legally 
recognized rights to affected 
land there is no requirement for 
compensation for affected land.  
However, SPS includes 
requirements to improve the 
standards of living of the 

The EIA Procedures defines 
involuntary resettlement as 
mandatory physical 
displacement of an AP from 
their home arising from a 
Project, or the unavoidable loss 
by an AP of productive or 
income-generating assets 
occasioned by a Project and 
requires that projects apply 
international good practices as 
accepted by international 
financial institutions such as 
World Bank and Asian 
Development Bank 5.   
 
NLUP includes in its objectives 
addressing the issue of 

The Project will include 
measures to ensure that those 
whose primary residence is 
totally affected by the project 
will be provided with 
meaningful resettlement 
assistance.  Resettlement 
assistance will include options 
to relocate within the ROW or 
outside the ROW to land APs 
have user rights. Additional 
assistance will be provided to 
vulnerable households. 

                                                 
4 LAA, PART III, S.23(1) 
5 EIA Procedures para 2, item (w) and para 7. 
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Issues ADB Policy National Policy GAP Measure 

displaced poor and other 
vulnerable groups, including 
women, to at least national 
minimum standards and 
provide them with appropriate 
income sources and legal and 
affordable access to adequate 
housing. 

landlessness and states 
intention for district level 
planning to establishing 
reserved land areas for 
allocation to landless citizens 
in order to improve livelihoods, 
promote social stability, and 
manage land encroachment.  
There is otherwise no 
reference to addressing the 
needs of those without formal 
legal right to land and landless 
persons in the context of 
resettlement planning. 

Consultation Conduct meaningful 
consultation with affected 
persons, their host 
communities, and civil society.  
Consultation process should be 
ongoing, provide adequate 
information that is accessible, is 
inclusive of all groups, pay 
particular attention to those 
vulnerable and incorporates 
views of stakeholders in to 
decision making.  

The EIA Procedures provide for 
general requirements for 
information dissemination and 
consultation with project 
affected persons on project 
impacts and that the results of 
the consultations should inform 
the design of mitigation 
measures.  The same 
Procedures require projects to 
adhere to international good 
practices of those of World 
Bank and Asian Development 
Bank, the involuntary 
resettlement safeguards of 
which require meaningful 
consultation as well as 
comprehensive mitigation 
measures.   

Consultations will be conducted 
on an ongoing basis with 
stakeholders, including 
affected people. Development 
of mitigation measures will take 
in to consideration the needs 
and views of stakeholders and 
those affected. 

ADB = Asian Development Bank; AP = affected person; HH = household; IR = involuntary resettlement; RCS = 
resettlement cost survey. 
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ENTITLEMENTS, ASSISTANCE AND BENEFITS 

 
A. Eligibility 

 
101. Eligibility for entitlements to compensation and assistance is based on presence in the 
project affected areas at the time of the cut-off date.  The cut-off date is the date after completion 
of the IOL and preliminary census that was publically disclosed by DOH is the project areas.  The 
cut-off date is set at 15 May 2017.  DOH issued public notices advising the cut-off date in public 
places throughout the project areas by 15 May 2017. APs were also informed of the cut-off date 
as the basis for eligibility during public consultation meetings conducted April-May 2017.  Any 
people who settle in the Project area after the cut-off date will not be eligible for compensation 
and/or assistance. (People whose fixed assets were present in the project affected areas at the 
time of the IOL, but were inadvertently omitted will still be eligible pending due diligence 
confirmation.) Likewise, occupiers who engage in new construction will receive no compensation 
for these if they are built after the cut-off date, except where they involve routine maintenance 
and repairs or affected during Project construction. 
  
102. No person present within the ROW of the project alignment will be required by the 
Government to move out of the ROW until the RP has been updated and implemented.  DOH has 
rescinded any recently issued notices requiring people to move out of the ROW in the project 
areas, subject to the provisions of the cut-off date.  
 
103. There are three general categories of APs with respect to eligibility:  

(i) persons with formal legal rights to land lost in its entirety or in part;  
(ii) persons who lost the land they occupy in its entirety or in part who have no formal 

legal rights to such land, but who have claims to such lands that are recognized or 
recognizable under national laws; and  

(iii) persons who lost the land they occupy in its entirety or in part who have neither 
formal legal rights nor recognized or recognizable claims to such land. 
 

104. APs included under (i) and (ii) above shall be compensated for the affected lands and 
assets upon land and any relevant assistance to restore their living standards. 
 
105. APs included under (iii) shall not be compensated for the affected land, but for the affected 
assets upon land and are entitled to assistance, if they are required to relocate or experience 
severe impacts on their income generating capacity. 
 
B. Entitlements 

 
106. The overall objective of the compensation and entitlement policy for the Project is to 
ensure that all people affected by the Project receive compensation at full replacement cost and 
other needed assistance to enable them to restore their living standards to at least pre-project 
levels.  
 
107. The calculation of full replacement cost will be based on the following elements: (i) fair 
market value; (ii) transaction costs; (iii) interest accrued, (iv) transitional and restoration costs; 
and (v) other applicable payments, if any. Depreciation of structures and assets will not be taken 
into account, nor deduction for salvageable materials.  As no land acquisition is expected and 
given that the affected privately owned non-land assets are relatively simple non-permanent 
structures, the calculation of replacement costs will be based on MOC gazetted construction costs 
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by structure category, including utility connections plus relevant transaction costs (such as 
building permits, etc. for rebuilding main structures). Entitlements for transitional costs (such as 
transportation allowances) and restoration costs (e.g. income restoration, connection/access to 
basic utilities/services) as required are reflected in the Entitlement Matrix.  
 
108. Entitlements indicated in the Entitlement Matrix will be reviewed and adjusted during the 
Resettlement Plan updating to reflect the actual situation and needs at the time of implementation. 
However, the standards cannot be lower than the provisions in the Entitlement Matrix set out in 
this approved version of the Resettlement Plan. 
 
109. The Entitlement Matrix below is prepared to address impacts assessed during the IOL and 
is based on Government’s legal framework and ADB safeguards policy requirements as reflected 
in the Gap Matrix.  The Entitlement Matrix also includes provision for land acquisition related 
entitlements to ensure that should the need for compulsory land acquisition be identified, 
decisions related to entitlements have already been agreed upon. 
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Table 28: Entitlement Matrix  
 Type of impact Eligible AP Entitlement Remarks/ 

implementation issue 

1 Residential structures 
(houses, house-cum-
shop) 

Owner of structure 
(land title holder or 
not, and whether the 
structure was built 
with permit or not) 

(i) Partially affected structures (the residual portion is still viable for residential 
purposes after repairing):  
 
Compensation for the affected portion at replacement cost. 
 
Affected households will be allowed to keep their partially affected houses in the 
residual area of the ROW on condition that the affected structures will not be 
upgraded to a semi-permanent or permanent structure, until such future time that 
the Government requires to remaining portion of the ROW for other future 
infrastructure development needs. 

Additional cash allowance to repair remaining portion of structure. 

 

(ii) Totally affected structures (the entire portion is affected by the COI or the 
residual portion is unviable to continued residential purposes after repairing): 

Compensation for the entire structure at replacement cost. 

Transportation allowance to remove household goods to new location. 

Resettlement assistance (see item below).  
 

Affected households will be 
provided 3 months advance 
notice land clearance in a 
particular segment of the 
project road. 

 
Transportation allowance 
amount to be determined 
during RP updating, but to 
be adequate to meet 
reasonable transportation 
costs. 
 
Viability of remaining 
portion to be determined 
based on technical 
assessment and in 
consultation with AP. 

2 Commercial main 
structures (shops, 
service providers, etc.) 

Owner of structure 
(land title holder or 
not, and whether the 
structure was built 
with permit or not) 

(i) Partially affected structures (the residual portion is still viable for commercial 
purposes after repairing):  

Compensation for the affected portion at replacement cost. 

Affected households will be allowed to keep their partially affected shops in the 
residual area of the ROW on condition that the affected structures will not be 
upgraded to a semi-permanent or permanent structure, until such future time that 
the Government requires to remaining portion of the ROW for other future 
infrastructure development needs. 

Additional cash allowance to repair remaining portion of structure. 

Cash allowance for period of disruption to commercial activities while the residual 
structure is repaired commensurate with income loss.  The amount will be based 
on either official evidence of income (such as tax receipts or similar evidence) or 
otherwise based on assessed minimum wage in the project area multiplied by an 
assessed reasonable period required to carry out the repairs.  

 

(ii) Totally affected structures (the entire portion is affected by the COI or the 
residual portion is unviable to continued commercial purposes after repairing): 

Affected households will be 
provided 3 months’ 
advance notice land 
clearance in a particular 
segment of the project 
road. 
 
Cash allowance amount 
during disruption to be 
determined during RP 
updating. 
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Compensation for the entire structure at replacement cost. 

Transportation/ storage allowance for commercial goods/machinery  

Livelihood restoration assistance (see below). 
 

3 Simple commercial 
structures with no 
walls: kiosks, fruit 
stalls, and similar.   

Permanent or partial 
loss 

(i) If relocation is required, for movable structures, assessment or ability to move 
the un– dismantled structure. Assistance will be provided to cover the costs of site 
preparation, dismantling, moving and reinstalling the structure. 

(ii) For non-movable structures, cash compensation at replacement cost for 
materials, labor, transport or materials. Compensation will be without depreciation 
or deduction for salvaged materials. 

 

4 Secondary 
structures (pig pen, 
fence, other non-
main structures) 

Owner of secondary 
structure 

Compensation for lost secondary structure at replacement cost.  

5 Productive trees Tree owner (except 
Govt. organizations) 

Price of a sapling and cash compensation for the value for harvest multiplied by the 
number of years it will take for the sapling to reach same productive level. 

None identified during IOL. 
To be confirmed during RP 
updating. 

6 Non-productive 
trees 

Tree owner 
(except Govt. 
organizations) 

Cash compensation at commercial value of the wood multiplied by its volume.  
Calculated by its diameter. 

None identified during IOL. 
To be confirmed during RP 
updating. 

7 Crops Owner Allowed to take a standing crop and cash compensation for annual crop yield at 
market rate. 

None identified during IOL. 
To be confirmed during RP 
updating. 

8 Resettlement 
assistance for totally 
affected residential 
structures  
 
 

Owners of fully 
affected residential 
structures  

In addition to compensation for affected structure and transport allowance for totally 
affected residential structures specified above, resettlement assistance through 2 
options: 
 
Option 1: Assistance to relocate within the ROW. 
(i) Assistance to move back on residual land in the ROW outside the COI.  If there 
is no suitable space behind the existing site, assistance will be provided to identify 
and select another suitable site.  
(ii) Assistance for site preparation as needed (e.g. provision of concrete posts 
and/or solid flooring). 
(iii) Relocation stabilization allowance of 1 month, or in case of vulnerable 
households 2 months if moving to another location in the ROW.  If moving back, 
then half the above amounts.  
 
Option 2: Assistance to relocate outside the ROW. 
(i) Relocation stabilization allowance of 2 months, or in case of vulnerable 
households 4 months; 

 
Totally affected house-cum-
shops will only be entitled to 
stabilization allowance for 
relocating houses or income 
disruption for relocating 
businesses, but not both.  
APs will receive the higher of 
the two forms of allowances.  
 
For option 2, evidence 
required that the AP is 
relocating to land that for 
which they have recognized 
legal rights to use.  
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(ii) If the AH is vulnerable and has no existing house, additional assistance to 
rebuild their house to generally accepted national minimum standards, including 
suitable sanitation (latrine, etc.). 
 

Relocation stabilization 
allowance to be determined 
during RP updating, but to be 
commensurate with basic 
household consumption 
needs 

9 Livelihood 
restoration 
assistance  

Owners of fully 
affected 
commercial 
structures with 
alternative land 
that they own or 
have user rights for 
commercial 
purposes. 

In addition to compensation for affected structure and transport allowance for totally 
affected commercial structures specified above, livelihood restoration assistance 
through two options: 

 
Option 1:  
(i) Rebuild their shop/kiosk within the residual portion of the ROW, either behind 
their existing location or at another location with agreement the agreement of DOH 
and neighbouring landowners/land users. This will be with the condition that (a) no 
semi-permanent or permanent replacement structure will be built; and (b) they can 
continue the same use until such future time that the Government requires to 
remaining portion of the ROW for other future infrastructure development needs. 
(ii) Assistance for site preparation as needed (e.g. provision of concrete posts 
and/or solid flooring). 
(iii) Income disruption allowance for disruption to commercial activities for a 
reasonable period to rebuild a temporary-type structure, based on minimum wage 
in the project area. 
(iv) For vulnerable households, 1 month additional allowance equivalent to official 
minimum subsistence level for the given project area 
 
Option 2: 
(i) Relocate out of the ROW to another location they choose themselves. 
(ii) Cash assistance commensurate with lost income from the affected business for 
3 months, or 3 months stabilization assistance, whichever is greater.  
(iii) Entitled to participate in vocational training program for up to six months 
(iv) For vulnerable households, 1 month additional allowance equivalent to official 
minimum subsistence level. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
For option 2, evidence 
required that the AP is 
relocating to land that for 
which they have recognized 
legal rights to use.  
 
 

10 Temporary or 
permanent loss of work 
or employment 

Employees of 
affected 
businesses. 

Temporary disruption to employment: Cash assistance equivalent to lost wages for 
the period of the business disruption up to three months. 
 
Permanent loss of business of the employer: Cash assistance equivalent to lost 
wages for three months and entitled to participate in the vocational training if they 
are not able to find alternative employment. 

Actual employment status to 
be confirmed by local village 
tract. 
 
Amount of lost wages to be 
based on official employment 
records or standard wages 
for similar work in the project 
area as assessed by DOH.  
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No employees identified 
during IOL, but to be 
reconfirmed during RP 
updating. 

11 Temporary impacts 
during construction 
(e.g. Temporary 
acquisition or easement 
during construction or 
for camp/ materials 
storage, etc.) 

Affected land 
owner or occupier. 

Monthly cash compensation to cover income opportunity lost.  
 
In addition, for temporary land use of privately owned land, land rental fee for used 
land as negotiated with land owner and land to be fully restored within 1 month of 
return to owner. 

 
Land restoration to be 
completed within 1 month 
after construction. 
 
To be included in the 
Environment Management 
Plan. 

12 Unanticipated impacts or 
losses resulting from 
land acquisition, land 
clearance or restricted 
land use directly 
associated with the 
project.  

Any directly 
affected person. 

Entitlements to be consistent with objectives and principles set out in the RP Legal 
and Policy Framework and in line with entitlement standards set out in the 
Entitlement Matrix.   

 

 
AH = affected household; AP = affected person; COI = Corridor of Impact; DOH = Department of Highways; RP = resettlement plan; ROW = right of way. 
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RESETTLEMENT AND RELOCATION STRATEGY  

 
A. Resettlement and Relocation Strategy Objectives 

 
110. The objectives of the resettlement strategy are (i) provide adequate compensation and 
transitional assistance to enable households to rebuild their houses in another location; (ii) for 
poor and vulnerable households, additional assistance will be provided; and (iii) to ensure that 
physically displaced households who are landless are provided meaningful options to meet their  
resettlement needs.  
 
111. The entitlements and measures below are available to AHs totally losing their main 
residential structure and required to relocate out from the COI.    
 
B. Anticipated Resettlement Needs and Approach 

 
112. There is a total of 59 totally affected residential type structures. These comprise AHs 
whose entire structure is affected by the COI or the residual portion is unviable to continued 
residential purposes after repairing. the entire portion is affected by the COI or the residual portion 
is unviable to continued residential purposes after repairing. All are located in Irrawady Region.  
 
113. The position of DOH is that those who are totally affected and unable to move back outside 
the COI will be assisted to relocate to another suitable location within the residual ROW.  This is 
on condition that the affected structures will not be upgraded to a semi-permanent or permanent 
structure, and can remain in the ROW until such future time that the Government requires to 
remaining portion of the ROW for other future infrastructure development needs. Those who opt 
to relocate to other land they own will receive additional forms of relocation assistance.    
 
114. There are 116 households with affected houses (houses or house-cum-shops) comprising 
101 partially affected houses and 182 totally affected houses. Of the totally affected households, 
there are 38 fully affected households who self-reported to be able to move back on residual land 
behind them.  Based on this, it is estimated that 21 households will require assistance to relocate. 
Of these, 2 households advised that they have alternative land to which they could relocate, if 
required.  Those with alternative land can opt to either relocate within the ROW or to relocate to 
other land for which they have user rights. A further assessment will be made during the updating 
of the RP regarding the suitability of residual land for relocation and AP preferences.   
 
Table 29: Summary Impacts on Housing  

Sum Affected 
Houses 

Partially Affected 
Houses 

Totally Affected 
Houses – Can 

Move Back 

Totally Affected 
Houses – 
Relocate 

Elsewhere 
Within ROW 

Totally Affected 
Houses – Can 
Relocate To 

Land They Have 
Rights 

116 57 38 19 2 

 
C. Resettlement Entitlements 

 
115. Entitlements to replace affected residential structures and remove household goods 
include: 
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(i) Compensation for the entire structure at replacement cost to enable reconstruction of the 
house in another location.  

(ii) Transportation allowance to remove household goods to new location.  

 
116. Totally affected AHs can relocate within the ROW or opt to relocate to alternative land 
outside the ROW to which they have rights. The resettlement assistance includes two options. 
 
117. Option 1: AHs with totally affected houses either reconstructing on land behind them or 
relocating to another site within the ROW will receive resettlement assistance as follows:  

(i) APs will be allowed to rebuild their houses within the residual portion of the ROW, either 
behind their existing location or at another location with agreement the agreement of 
DOH and neighbouring landowners/land users. This will be with the condition that (a) no 
semi-permanent or permanent replacement structure will be built; and (b) they can 
continue the same use until such future time that the Government requires to remaining 
portion of the ROW for other future infrastructure development needs. 

(ii) Assistance to identify an alternative suitable site in the ROW of the project road if it is not 
possible to move back.  This assistance will be provided by DOH in collaboration with 
local General Administration Department.  

(iii) Assistance for site preparation as needed (e.g. provision of concrete posts and/or solid 
flooring). 

(iv) Allowance for transport and temporary storage of commercial goods/machinery during 
reconstruction. 

(v) Relocation stabilization allowance of 1 month, or in case of vulnerable households 2 
months if moving to another location in the ROW.  If moving back, then half the above 
amounts. 

 
118. Option 2: AHs relocating outside the ROW to a site they have user rights will receive 
resettlement assistance as follows:  

(i) Relocation stabilization allowance of 2 months, or in case of vulnerable households 4 
months; 

(ii) If the AH is vulnerable and has no existing house, additional assistance to rebuild their 
house to generally accepted national minimum standards, including suitable sanitation 
(latrine, etc.). 

 
For this option, evidence will be required that they are relocating to another site outside the ROW. 
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LIVELIHOOD RESTORATION STRATEGY  

 
A. Livelihood Restoration Strategy Objectives 

 
119. The objectives of the livelihood restoration strategy are to minimize disruptions to existing 
livelihoods where possible and to provide other assistance to those whose livelihoods are 
permanently affected to enable them to restore the livelihoods and income earning capacities.  
The approach to achieve these objectives will be: (i) Minimize impacts on livelihoods by providing 
people with the option of moving back or relocating to another location within the ROW so they 
can continue their existing livelihoods; (ii) Mitigate losses to income earning capacity by promptly 
compensating for affected assets and short term disruption to income; and (iii) For those whose 
income generating assets are permanently displaced due to their choice to relocate out of the 
ROW, provide livelihood restoration assistance including vocational training and transitional 
support for a limited period while they reestablish their livelihoods.     
 
B. Anticipated Livelihood Restoration Needs 

 
120. Impacts on livelihoods vary according extent of displacement.  There are four main 
categories of impact: (i) those whose shops are partially affected and can be repaired; (ii) those 
whose shops are totally affected, but can rebuild behind their existing site in the residual land in 
the ROW; (iii) those whose shops are totally affected, cannot rebuild behind and will relocate to 
another site within the ROW; and (iv) those whose shops are totally affected and elect to relocate 
to other land that they have rights to use rather than relocate to another location in the ROW.  
 
121. There is a total of 410 affected shops/kiosks comprising 127 partially affected and 283 
totally affected structures.  Of the fully affected commercial structures, there are 184 APs who 
self-reported to be able to move back on residual land behind them.  Based on this, it is estimated 
that 99 APs will require assistance to relocate their shops or kiosks, either to another location in 
the ROW or to land they have rights to use.  A further assessment will need to be made during 
the updating of the RP regarding the suitability of residual land for relocation and AP preferences. 
There are an additional 33 house-cum-shops that will be totally affected. 
 
122. No employees are expected to be displaced. This will be reconfirmed during the updating 
of the RP.  
 
Table 30: Summary Impacts on Livelihoods 

Suml 
Affected 
Shops 

Partially 
Affected 
Shops 

Totally 
Affected 

Shops – Can 
Move Back 

Totally 
Affected 
Shops – 
Relocate 

Within ROW 

Totally 
Affected 

Shops – Can 
Relocate To 
Land They 

Have Rights 

Displaced 
Employees 

410 127 184 51 48 0 
Note: the above table does not include impacts on house-cum-shops.  House-cum-shops will also 
receive transitional and reestablishment assistance generally similar to above.  APs with house-
cum-shops may opt for whichever entitlement under resettlement or livelihood restoration is more 
beneficial.  
 
123. Impacts on livelihoods are expected to be largely temporary in nature, especially with 
respect to categories (i) – (iii) above.  Those in category (iv) are generally expected to take longer 
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time to reestablish their livelihoods.  The preferences of APs whether they wish to relocate within 
the ROW or outside the ROW will be assessed when during the updating of the RP.  
 
C. Livelihood Restoration Approach and Entitlements 

 
124. APs with affected shops/kiosks will be provided with various forms and levels of assistance 
depending on the degree of disruption to their livelihoods. APs with house-cum-shops may opt 
for whichever entitlement under resettlement or livelihood restoration is more beneficial.  In 
addition to compensation for the affected portion at replacement cost, APs with affected 
shops/kiosks will be entitled to the following.  
 
125. Partially affected shops: 

(i) Affected households will be allowed to keep their partially affected shops in the residual 
area of the ROW on condition that the affected structures will not be upgraded to a semi-
permanent or permanent structure, until such future time that the Government requires 
to remaining portion of the ROW for other future infrastructure development needs. 

(ii) Additional cash allowance to repair remaining portion of structure. 

(iii) Cash allowance for period of disruption to commercial activities while the residual 
structure is repaired commensurate with income loss.  The amount will be based on either 
official evidence of income (such as tax receipts or similar evidence) or otherwise based 
on assessed minimum wage in the project area multiplied by an assessed reasonable 
period required to carry out the repairs.  

 
126. Totally affected shops relocating within the ROW: 
 
APs with totally affected shops either reconstructing on land behind them or relocating to another 
site within the ROW will receive assistance to mitigate losses and reestablish their shops/kiosks.  

(vi) APs will be allowed to rebuild their shop/kiosk within the residual portion of the ROW, 
either behind their existing location or at another location with agreement the agreement 
of DOH and neighbouring landowners/land users. This will be with the condition that (a) 
no semi-permanent or permanent replacement structure will be built; and (b) they can 
continue the same use until such future time that the Government requires to remaining 
portion of the ROW for other future infrastructure development needs. 

(vii) Assistance to identify an alternative suitable site in the ROW of the project road if it is not 
possible to move back.  This assistance will be provided by DOH in collaboration with 
local General Administration Department.  

(viii) Assistance for site preparation as needed (e.g. provision of concrete posts and/or 
solid flooring). 

(ix) Income disruption allowance for disruption to commercial activities for a reasonable 
period to rebuild a temporary-type structure, based on minimum wage in the project area. 

(x) Allowance for transport and temporary storage of commercial goods/machinery during 
reconstruction. 

(xi) For vulnerable households, 1 month additional allowance equivalent to official minimum 
subsistence level for the given project area 

 
127. Totally affected shops relocating to another site outside the ROW that they have rights to 
use: 
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APs with totally affected shops and who opt to relocate outside the ROW to a site that they have 
rights to use will receive the following assistance: 

(i) Cash assistance commensurate with lost income from the affected business for 3 
months, or 3 months stabilization allowance, whichever is greater.  

(ii) Entitled for a household member to participate in a vocational training program free of 
charge for a limited period (anticipated not longer than 6 months).  The available 
vocational training activities to be provided under the project will be determined during 
the updating of the RP.  Principles for determining vocational training to be provided will 
include: assessment of vocational training programs available within reasonable 
proximity to the project area; consultation with eligible AHs on their needs and 
preferences; and assessment of APs capacity to engage in the training. Existing 
Government run vocational training programs are provided in Bago and Thongwa 
townships by the Department of Rural Development that include various non-farm 
vocational skills (such as sewing, motorcycle repair, construction skills). The need for 
developing specific training courses for eligible APs will be determined during updating 
of the RP following the needs assessment. 

(iii) For vulnerable households, 1 month additional allowance equivalent to official minimum 
subsistence level for the given project area. 

 
128. Potential relocation to roadside rest areas. MOC is considering constructing road side rest 
areas equipped with shops and kiosks. Under this plan MOC would provide use plots on MOC 
land at affordable cost to the shop, and allow shop owners to pursue their business operations. 
Selected households would receive compensation for affected structures and assistance for 
income loss during transition, as described above, but not for vocational training.  The decision 
on this option and selection criteria will be elaborated in the updated resettlement plan.  
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RESETTLEMENT BUDGET AND FINANCING PLAN 

 
129. The estimated budget to implement the resettlement plan is approx. $327,025 (equivalent 
MMK 442,138,138).  
 
130. This is based on quantities of impacts derived from the resettlement surveys, entitlements 
for compensation, and assistance as set out in the RP Entitlement Matrix and estimated unit costs 
for various categories of affected structures.  
 
131. The funds for the resettlement budget are to be financed by the Government of The 
Republic of The Union of Myanmar.  
 
132. During updating of the RP, a detailed measurement survey (DMS) will be conducted for 
accurate measurement of impacts, and replacement cost study (RCS) undertaken by a qualified 
appraiser engaged by MOC to update the unit compensation rates in detail.  The RCS is aimed 
at ensuring that compensation rates are equivalent to replacement costs at time of compensation. 
Assistance rates applied will also be reviewed during updating of the RP and upgraded as needed 
to ensure that the objectives of the RP are met.  
  
133. Details of the indicative resettlement budget are set out below. 
 
Table 31: Summary Resettlement Budget Estimate  
ITEM HHs Unit  Quantity  Cost/unit 

(ave) 
 Total  

COMPENSATION FOR NON-
LAND ASSETS 

          

Houses 60    1,626   6.61   10,746  

House-cum-shops 56    1,626   7.85   12,765  

Shops 326    11,135   11.55   128,594  

Repairs costs for partially affected 
structures 

184    184   20.00   3,680  

Kiosks 84    113   11.25   1,274  

Secondary/Other 0    -     -  

Trees           

Crops           

Total Compensation Non-Land 
Assets 

710    14,684     157,059  

            

RESETTLEMENT ASSISTANCE           

AHs Moving Back within ROW           

Allowance for removal/storage of 
household goods 

38 HH   50  -  

Assistance for site preparation 38 HH   30  -  

Relocation stabilization allowance  19 month  0.5  100  950  

Vulnerable AH relocation 
stabilization allowance  

19 month  1.0  100  1,900  

Sub-Total          2,850  
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AHs Moving Elsewhere within 
ROW 

          

Allowance for transportation of 
household goods 

19 HH  19  100  1,900  

Assistance for site preparation 19 HH  19  30  570  

Relocation stabilization allowance  9 month/HH  1  100  900  

Vulnerable AH relocation 
stabilization allowance  

10 month/HH  2  100  2,000  

Sub-Total          5,370  

AHs Self-Relocating out of ROW           

Allowance for transportation of 
household goods 

2 HH  2  0  -  

Relocation stabilization allowance  1 month/HH  2  100  200  

Vulnerable AH relocation 
stabilization allowance  

1 month/HH  4  100  400  

Assistance to poor households to 
improve their house standards 

1 HH  1  50  50  

Sub-Total          650  

            

Total Resettlement Assistance          8,870  

            

LIVELIHOOD RESTORATION 
ASSISTANCE 

          

Partially Affected Shops           

Income disruption for partially 
affected shops 

127 HH  127  25  3,175  

Sub-Total          3,175  

Fully Affected Shops - rebuilding 
within ROW 

     -     -  

Income disruption allowance 235 HH  235  50  11,750  

Transportation/ storage allowance  235 HH  235  50  11,750  

Site preparation assistance  235 HH  235  30  7,050  

Sub-Total          30,550  

Fully Affected Shops - relocating 
out of ROW 

         -  

Transportation allowance 48 HH 48 100  4,800  

Stabilization allowance 48 month 3 100  14,400  

Vocational training 48 HH 48 200  9,600  

Vulnerable assistance allowance 24 month 1 100  2,400  

Sub-Total          31,200  

Loss of Employment          -  

Temporary loss of employment   Person      -  

Permanent loss of employment   Person      -  

Sub-Total          -  
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Total Livelihood Restoration 
Assistance 

         64,925  

            

TOTAL DIRECT 
RESETTLEMENT COSTS 

         230,854  

            

Administration Costs for 
Implementation 

5% of direct resettlement costs  11,543  

External Monitoring Costs          50,000  

Contingency 15% of Total Direct Costs  34,628  

TOTAL RESETTLEMENT 
COSTS 

         327,025  

Note: For planning purposes one-third of households are assumed to be poor.  The precise number of poor 
households will be assessed during the detailed measurement survey. 
 
Total resettlement costs equivalent to MMK442,138,138 at MMK:USD 1,352. 
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INSTITUTIONAL ARRANGEMENTS 

 
134. Main responsibilities of key institutions in the updating and implementation of the 
resettlement plan are summarized below. 
 
135. Ministry of Construction (MOC)/Department of Highways (DOH) (National, State, and 
District Levels). MOC is the Executing Agency for the Project. MOC’s Department of Highways 
(DOH) will be the Implementing Agency. DOH has established a project management unit (PMU) 
that will be responsible for the day-to-day management of the project. The PMU, based in Yangon, 
is headed by a full-time project director, two subproject directors, and staffed with engineering, 
financial, administrative, and safeguards specialists. The PMU will establish (i) two appropriately 
staffed and resourced offices in the project area, one for each of the road improvement 
subprojects, during implementation. MOC has overall responsibility for RP updating (including 
participating in DMS and engaging qualified appraiser), approving updated RP, securing 
resources (including financial), overseeing RP implementation, monitoring, and liaison with 
relevant State and District government offices. 
 
136. Administration Offices/General Administration Department (State, District, and 
Township). At the State level, the Administration Office is headed by the State Chief Minister. 
Responsible for implementation of the DMS in cooperation with MOC, conducting consultations 
with AHs, resolving grievances at the district and state level, disbursement of compensation and 
assistance, arranging relocation and income restoration assistance, certifying to MOC status of 
disbursement of compensation and clearance of encumbrances. 
 
137. Land Record Department (State and District). Responsible for land management. Will 
participate in DMS, take charge of amending cadastral records and land use documents such as 
titles or similar. 
 
138. Village Tract Administration: Responsible for assisting in RP updating (including 
conduct of DMS, verifying impacts) conducting and facilitating consultations, resolving grievances 
at the village level. 
 
139. Project Management and Contract Supervision Consultant (PMCSC). There will be 
two consulting services contracts. One will be for a project management and contract supervision 
consultant (PMCSC) for the civil works contracts, which will be the Engineer for the contracts as 
defined in the contract documentation. The scope of the PMCSC services will include design 
review, the detailed design of some parts of the civil works contracts, construction supervision, 
assisting DOH with procuring contractors for parts of the works, environment and resettlement 
monitoring, and road safety auditing. The scope of the DDPSC services will include, based on the 
agreed alignment of the proposed road, its detailed design, preparation of safeguards and 
procurement documentation and providing DOH with support for procuring the project’s civil works 
contracts and facilitating land acquisition, resettlement and income restoration. The DDPSC team 
will include an international and a national resettlement specialists. The DDPSC will be 
responsible for assisting MOC to update the RP and provide support to MOC and Administrative 
Offices to conduct consultations with APs and monitor and report on RP implementation. The 
PMCSC will provide capacity building training in ADB safeguards requirements and good 
practices in resettlement plan implementation along with mentoring at all levels responsible for 
RP implementation.   
 
140. Project Preparation Technical Assistance Consultant (PPTA). The PPTA consultant 
provided support to prepare the project, including Resettlement Plan during the project 



 

 

preparation phase and will continue assistance to DOH to prepare the Updated Resettlement 
Plan after project approval up to the time that the PMCSC is mobilize.  
 
141. International External Resettlement Monitor: An International External Monitor will be 
recruited by MOC to verify satisfactory implementation of the RP. 
 
142. Capacity Assessment and Capacity Development Needs: MOC has previous 
experience with the ADB-financed GMS: Eindu-Kawkareik Highway Improvement Project, which 
is under implementation.  MOC has established a safeguards unit and has three DOH staff who 
are members of the safeguards unit assigned to support this project.  In 2014-2015, under ADB 
RETA 7566, MOC received safeguards capacity building assistance and under the RETA a 
guidebook on resettlement planning and implementation was prepared specifically for MOC. DOH 
staff also participated in a one-day training course on resettlement in May 2017. However, given 
the limited experience planning and implementing international best practices on involuntary 
resettlement, and given that DOH staff assigned safeguards responsibilities also have other 
responsibilities, DOH and PMU will require ongoing safeguards support during the finalization and 
implementation of the resettlement plan.  The PMCSC will include safeguards specialists to assist 
PMU and provide on the job training.  Furthermore, the establishment of the GRM will require 
training.  As a part of support to the GMS: Eindu-Kawkareik Highway Improvement Project, ADB 
provided assistance to prepare a GRM manual and training material that will be utilized for this 
project.  
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IMPLEMENTATION SCHEDULE 

 
A. RP Updating Process 

 
143. This is a preliminary version of the Resettlement Plan.  It is based on preliminary 
information to ascertain the scope of impacts and prepare appropriate entitlement matrix as well 
as relocation and income restoration strategies to mitigate the anticipated impacts and ensure 
that appropriate institutional arrangements and resources are prepared by the Government.  
Following formal approval of the project, the Resettlement Plan will need to be updated and 
finalized based on detailed information.  The information set out in the Updated Resettlement 
Plan may be revised and improved, but the standards and entitlements and assistance will not be 
downgraded compared to this version of the resettlement plan.  
 
144. Following approval of the Project, updating and formal approval of the Updated RP and 
disbursement of compensation and assistance will be required prior to any displacement. Key 
steps to update and implement the RP are set out below: 
 
(i) Conduct Detailed Measurement Survey (DMS) 

 Prior to DMS related activities there will be public announcement by DOH/Village Tract to 
people in the local areas regarding the purpose and timing of DMS.  

 Physical demarcation of the COI (either land markers or marking on affected non-land 
assets such as by paint); 

 Conduct DMS. This will be undertaken by DOH with support from GAD and technical 
support from PPTA Consultant. The DMS will be conducted on a household-by-household 
level.  It will include physical measurement of losses; interview with AHs to ascertain 
associated impacts and losses (e.g. livelihood, residence); confirmation as to whether the 
AHs has alternative land; as well as relevant characteristics of the AH (e.g. household 
composition, vulnerability status). 

 Disclosure of DMS results to APs through provision of duly signed copy of the completed 
DMS form.  

 Update the impacts section of the RP. 
 
(ii) Identification of options for resettlement plots and resettlement condition details. 

 Based on the results of the DMS, identify potential land that could be acquired (through 
negotiated settlement) for resettlement needs.  

 Identification should be based on parameters described in the resettlement and relocation 
of the RP and in consultation with Village Tract authorities as well as potential host 
community leaders. 

 Decide on AH tenure conditions (e.g. length of continual AH occupancy prior to issuance 
of permanent land-use rights and payment requirements, if any). 

 Confirm acceptable replacement housing standards for resettling households (to meet 
generally acceptable national minimum housing standards, taking in to consideration 
general housing standards of host communities). 

 
(iii) Consultations with AHs on livelihood restoration and relocation needs. 

 Separate consultations with landless AHs without alternative accommodation on their 
relocation needs and preferences. These consultation will need to provide clear 
information on any conditions/requirements that the AH will need to comply with as well 
as locations/conditions of the proposed sites. 



 

 

 Separate consultations with AHs losing a significant source of livelihood (e.g. fully affected 
shop) on livelihood restoration needs and preferences.  The consultations will need to 
provide information on list of options for livelihood restoration (e.g. vocational training 
courses available along with specific training prerequisites, such a literacy/numeracy and 
options for related livelihood/employment).  

 
(iv) Update the Entitlement Matrix along with strategies for relocation and livelihood 

restoration. 
 Allowances and assistance to be provided to AHs will be made specific and quantified as 

much as possible and relevant information in the RP updated accordingly. 
 
(v) Update costings and resettlement budget. 

 Update costs of affected assets to ensure replacement cost at time of payment. 
 Update costs of assistance measures (allowances, livelihood restoration, resettlement 

assistance). 
 Finalize other resettlement implementation costs. 

 
(vi) Disclosure entitlements and GRM to AHs 
 
(vii) Finalize updated RP by DOH with support from PPTA/ PMCSC. 

 MOC endorses Updated RP and submits to ADB for review and concurrence; 
 ADB reviews updated RP and provides concurrence (if in compliance with agreed 

resettlement standards)  
 Disclosure of updated RP as per agreed arrangements 

 
(viii) Resettlement Plan implementation. 

 Announcement of RP implementation schedule to AHs; 
 APs will be notified of the date, place, and required documents for claiming compensation 

at least one week in advance. No demolition or relocation will take place until APs are paid 
full compensation and provided assistance as per the entitlement matrix, including 
resettlement and until livelihood restoration measures are in place. 

 DOH hands over the sections with resettlement impacts to the contractor only after 
payments of compensation and resettlement of APs are completed and commencement 
of livelihood restoration measures. 

 
(ix) Issuance of the “Notice to Proceed” to contractors for any given section cannot proceed 

until the DOH officially confirms in writing, stating that: 
 payment has been fully disbursed to the displaced persons and rehabilitation measures 

are in place; 
 already compensated and/or assisted displaced persons have cleared the area in a timely 

manner; and 
 the area is free from any encumbrances. 

 
B. Indicative Schedule 
 
145. Table below shows the indicative RP updating and implementation schedule for key 
activities.  
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Table 32: RP Updating and Implementation Schedule 

ACTIVITY TIMING 

Conduct Detailed Measurement Survey Sep-Oct 2017 
Conduct replacement cost study Nov 2017 
Identify options for resettlement plots and resettlement condition details Sep-Nov 2017 
Consultations with AHs on livelihood restoration and relocation needs Oct-Nov 2017 
Update Entitlement Matrix & relocation / livelihood restoration strategies Dec 2017 
Update costings and resettlement budget Dec 2017 
Disclosure entitlements and GRM to AHs Nov-Dec 2017 
Finalize updated RP Feb 2017 
MOC endorses Updated RP and submits to ADB Feb 2017 
ADB reviews updated RP and provides concurrence Mar 2018 
Resettlement Plan implementation From Apr 2018 

 Payment of compensation and assistance  

 Implement resettlement and relocation  

 Implement livelihood restoration  

DOH confirmation to ADB that compensation and related assistance 
completed for any given road section 

From May 2018 

DOH hands over land to contractors for clearance/ civil works From May 2018 
Internal monitoring (quarterly) From Apr 2018 
External monitoring (reporting requirements as per agreed schedule) From Apr 2018 
Operation of GRM From Apr 2018 
ADB = Asian Development Bank; AH = affected household; AP = affected person; COI = corridor of 
impact; DMS = detailed measurement survey; DOH = Department of Highways; GRM = grievance 
redress mechanism; MOC = Ministry of Construction; RP = resettlement plan. 
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MONITORING AND REPORTING 

 
A. Monitoring and Reporting 

 
146. The Project will establish systems for internal and external monitoring and evaluation. The 
main purpose of the monitoring and evaluation program is to ensure resettlement and acquisition 
of land and properties have been implemented in accordance with the policies and procedures of 
the RPs. External monitoring and evaluation, in particular, will focus on the social impacts on the 
APs, and whether or not the APs have been restored a standard of living equal to, if not better 
than, that which they had before the Project. 
 
147. The objectives of the monitoring and evaluation program are to: 

(i) ensure that the standard of living of APs is restored or improved;  
(ii) monitor whether or not the timelines are being met;  
(iii) assess if compensation, rehabilitation measures, and social development support 

programs are sufficient;  
(iv) identify problems or potential problems; and  
(v) identify immediate/rapid response methods mitigate problems or potential 

problems. 
 

B. Internal Monitoring 

 
148. The executing agency, the Department of Highways (DOH) is to conduct internal 
monitoring. It will monitor compensation payments, any relocation and the livelihood program. 
Internal monitoring reports will be prepared on a quarterly basis.  
 
C. External Monitoring 

 
149. An external monitor will be recruited and provide a first monitoring report by end of DMS 
implementation followed by AP compensation payments and thereafter on a quarterly basis. The 
specific tasks expected to be undertaken by the External Monitor are: 

(i) prepare a monitoring plan that covers 100% of the APs; 
(ii) review public consultations with APs; 
(iii) be present during a sample of consultations and compensation payments to verify 

implementation in accordance with the RP. 
(iv) scrutinize the Complaint Register that will be held with DOH; 
(v) review all compensation payments for acceptance and eligibility; 
(vi) monitor the Income Restoration Strategy including its effectiveness on women and 

vulnerable groups; 
(vii) examine the capacity of the GRG in resolving complaints at all levels; and 
(viii) prepare monitoring reports in a format agreed to by DOH and ADB 

 
150. A Compliance Report will be prepared. The outline should cover: Introduction; 
Methodology and Approach; Assessment and Analysis of AP Compensations Payments (who, 
when, where); Grievance Reviews and Complaint Registrar; Public Consultations and Focus 
Group Meetings; Informal Consultations; Changes in Vulnerability of Affected Population; 
Summary of Grievances at each Level; Solutions and Recommendations for Government and for 
ADB. 
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Appendix A: TYPICAL ROAD CROSS SECTIONS CORRIDOR OF IMPACT 
 
YANGON-PATHEIN HIGHWAY 
 

Figure 1.Typical Cross Section for Rehabilitation Sections (Yangon-Pathein Highway) 

 
Figure 2. Cross Section for Floodplain with Raising of Embankment 

 
 



Figure 3. Cross Section for Village Sections 

 
 
BAGO-THANLYIN HIGHWAY 
 

 
 
 

 
 

Figure 4. Typical Road Cross Section Bago-Thanlyin Highway 



Description of Corridor of Impact According to Embankment Height 
 
The COI for any given road section is based on embankment height as specified below: 
 
Up to 1 above surrounding ground 10 m from centre-line  
1 to 2 m above surrounding ground 12 m from centre-line  
2 to 3 m above surrounding ground 14 m from centre-line  
At bridges to be replaced add 4m to the above  
At 128-148 km on Yangon-Pathein add 4m to the above  
Crossing of Yangon-Pathein Railway Line anything within ROW either side of crossing.  
 
This is based on an agreed 2m clearance from the toe of the new embankment. 
 
A list of the various embankment heights by chainage is set out in the following table. 
 
Table: Embankment Heights – Bago-Thanlyin Highway 

KM Post 
Embankment  

Height (M) 
LHS 

Embankment  
Height (M) 

RHS 
Township 

0KM 0 0 Bago 

1KM 0 0 Bago 

2KM 0 0 Bago 

3KM 1 0 Bago 

4KM 1.5 1.3 Bago 

5KM 1.5 1.3 Bago 

6.5KM 1.3 1 Bago 

7KM 1 2 Bago 

8KM 0 1.2 Bago 

9KM 1.2 0 Bago 

10KM 1 1.2 Bago 

11KM 2 0 ThanaPin 

12KM 4 3.7 ThanaPin 

13KM 3.5 3 ThanaPin 

14KM 2 1.5 ThanaPin 

15KM 2 2.2 ThanaPin 

16KM 2 2 ThanaPin 

17KM 1.5 0 ThanaPin 

18KM 2 2 ThanaPin 

19KM 2 2 ThanaPin 

20KM 2.5 2 ThanaPin 

21KM 0.3 0 ThanaPin 

22KM 3 1.8 ThanaPin 

23KM 1.5 1.5 ThanaPin 

24KM 1 1.2 ThanaPin 

25KM 2 0 ThanaPin 

26KM 2 2 ThanaPin 



27KM 2.5 2 ThanaPin 

28KM 1 1.5 Kawa 

29KM 2 1.8 Kawa 

30.5KM 3.5 3.5 Kawa 

31.5KM 2 2.5 Kawa 

32.5KM 1.5 1 Kawa 

33KM 1 1 Kawa 

34KM 2 2.5 Kawa 

35KM 1.5 2 Kawa 

36KM 2.5 2.5 Kawa 

37KM 2 2 Kawa 

38KM 1.5 1.5   

39KM 1.5 1.5   

40KM 1 1.5   

41KM 1 1.5   

42KM 2.5 2 Thetkala 

43KM 4 4 Thetkala 

44KM 0 0 Thetkala 

45KM 4 4 Thetkala 

46KM 1.5 1.5 Thetkala 

47KM 2 1   

48KM 1.5 1.2   

49KM 2 1.5 Kayan  

50KM 2 2 Kayan  

51.5KM 4 3 Kayan  

52.3KM 1.5 1.5 Kayan  

53.1KM 1.2 1.2 Kayan  

54.7KM 2 2 Kayan  

55.6KM 1.2 1 Kayan  

56.3KM 2 1.5 Kayan  

57.2KM 1 1.5 Kayan  

58KM 0.5 0.5 Kayan  

59.6KM 1 1.5 Kayan  

60.4KM 2.5 0.5 Kayan  

61.2KM 1.2 1 Kayan  

62KM 4 2 Kayan  

62.8KM 2 2 Kayan  

64.4KM 1 1 Thonekwa  

65.2KM 1 1 Thonekwa  

66KM 1 1 Thonekwa  

66.8KM 1.2 1.2 Thonekwa  

67.6KM 1.5 1.5 Thonekwa  



68.4KM 1 1 Thonekwa  

69.2KM 1.5 1 Thonekwa  

70KM 2 1.5 Thonekwa  

70.8KM 3 2.5 Thonekwa  

71.7KM 1.5 1.5 Thonekwa  

72.5KM 1.5 1.5 Thonekwa  

73.3KM 0.5 1 Thonekwa  

74.1KM 0.5 0.5 Thonekwa  

74.9KM 0 0 Thonekwa  

75.7KM 0 0 Thonekwa  

78KM 1.5 1 Thonekwa  

79KM 0.5 0.5 Thonekwa  

79.7KM 1 1 Thonekwa  

80.5KM 1 1 Thonekwa  

81.3KM 0.5 0.5 Thonekwa  

82.1KM 0.5 0.5 Thonekwa  

83KM 0.5 0.5 Thonekwa  

83.7KM 1.2 1.2 Thonekwa  

84.5KM 1 1.5 Thonekwa  

85.3KM 0.5 0.5 Thonekwa  

86.1KM 0.5 0.5 Thonekwa  

87KM 0.5 0.5 Thonekwa  

87.7KM 0.5 0.5 Thonekwa  

88.6KM 0.5 0.5 Thonekwa  

89.4KM 0.7 0.7 Thonekwa  

90.2KM 0.5 1 Thonekwa  

91KM 0.5 1 Thonekwa  

91.8KM 0.5 1   

92.6KM 0.5 0.5   

93.4KM 0.5 0.5 ThanLyin 

95KM 0.5 1 ThanLyin 

95.8KM 1 1.5 ThanLyin 

96.6KM 0.5 0.5 ThanLyin 

97.4KM 0.5 0.5 ThanLyin 

98.2KM 0.5 0.5 ThanLyin 

99KM 1.5 1 ThanLyin 

99.8KM 2 1.5 ThanLyin 

100.6KM 0.5 1 ThanLyin 

101.4KM 2 1 ThanLyin 

 
 
 
 



Table: Embankment Heights – Bago-Thanlyin Highway 

KM Post 
Embankment  

Height (M) 
LHS 

Embankment  
Height (M) 

RHS 
Region 

1KM 1.5 1.5 Yangon 

2KM 1.2 1 Yangon 

3KM 1.2 1 Yangon 

4KM 1.5 1 Yangon 

5KM 1.5 1.5 Yangon 

6KM 1 1 Yangon 

7KM 2 2 Yangon 

8KM 1.5 1.5 Yangon 

9KM 2 1.8 Yangon 

10KM 2 1.5 Yangon 

11KM 2.5 1.6 Yangon 

12KM 2.2 1.5 Yangon 

13KM 2.5 2.5 Yangon 

14KM 2.5 2.6 Yangon 

15KM 2.8 2.6 Yangon 

16KM 2.2 2.2 Yangon 

17KM 3 3 Yangon 

18KM 3.1 2.8 Yangon 

19KM 3.2 3 Yangon 

20KM 2.9 3 Yangon 

21KM 3.2 2.7 Yangon 

22KM 3.2 2.7 Yangon 

23KM 3.2 2.7 Yangon 

24KM 3.1 3 Yangon 

25KM 3.1 3 Yangon 

26KM 2.6 3 Yangon 

27KM 2.6 3 Yangon 

28KM 3.5 3.5 Yangon 

29KM 3.5 3 Yangon 

30KM 3.2 3.2 Ayeyarwady 

31KM 3.6 3.2 Ayeyarwady 

32KM 3.6 3.2 Ayeyarwady 

33KM 3.6 3.2 Ayeyarwady 

34KM 3.3 3.5 Ayeyarwady 

35KM 4.2 4 Ayeyarwady 

36KM 1 3 Ayeyarwady 

37KM 1 3 Ayeyarwady 

38KM 4 3 Ayeyarwady 



39KM 4 3 Ayeyarwady 

40KM 3.7 2 Ayeyarwady 

41KM 4 2.5 Ayeyarwady 

42KM 4 2.5 Ayeyarwady 

43KM 3.8 3 Ayeyarwady 

44KM 3.8 2.5 Ayeyarwady 

45KM 3.2 2.2 Ayeyarwady 

46KM 3.5 2.5 Ayeyarwady 

47KM 3.5 2.5 Ayeyarwady 

48KM 3 2.5 Ayeyarwady 

49KM 3.2 3 Ayeyarwady 

50KM 3 2.5 Ayeyarwady 

51KM 3.2 3 Ayeyarwady 

52KM 3 3 Ayeyarwady 

53KM 1.5 1 Ayeyarwady 

54KM 1.2 1 Ayeyarwady 

55KM 1.5 1 Ayeyarwady 

56KM 1.5 1 Ayeyarwady 

57KM 1.5 1 Ayeyarwady 

58KM 1.5 1 Ayeyarwady 

59KM 2.5 0.25 Ayeyarwady 

60KM 4.8 2.2 Ayeyarwady 

61KM 1.2 1.5 Ayeyarwady 

62KM 1.5 1.5 Ayeyarwady 

63KM 1.2 2.2 Ayeyarwady 

64KM 2.2 3 Ayeyarwady 

65KM 1.5 2.5 Ayeyarwady 

66KM 3 3.3 Ayeyarwady 

67KM 2.5 2 Ayeyarwady 

68KM 2 1.5 Ayeyarwady 

69KM 1.7 1.5 Ayeyarwady 

70KM 0.5 0.5 Ayeyarwady 

71KM 3.5 1.5 Ayeyarwady 

72KM 1.5 2.5 Ayeyarwady 

73KM 2.5 1.5 Ayeyarwady 

74KM 2.5 1.2 Ayeyarwady 

75KM 2.5 1.2 Ayeyarwady 

76KM 2.5 1.2 Ayeyarwady 

77KM 2.5 1.5 Ayeyarwady 

78KM 2 2 Ayeyarwady 

79KM 3 2 Ayeyarwady 

80KM 2 1.5 Ayeyarwady 



81KM 2 1.5 Ayeyarwady 

82KM 2 1.5 Ayeyarwady 

83KM 3 3 Ayeyarwady 

84KM 2 2 Ayeyarwady 

85KM 2.5 2 Ayeyarwady 

86KM 4 3 Ayeyarwady 

87KM 5 3 Ayeyarwady 

88KM 4 1.5 Ayeyarwady 

89KM 3 4 Ayeyarwady 

90KM 3 2 Ayeyarwady 

91KM 3.3 3 Ayeyarwady 

92KM 3 3.3 Ayeyarwady 

93KM 1 1 Ayeyarwady 

94KM 1.5 1.7 Ayeyarwady 

95KM 1.5 1 Ayeyarwady 

96KM 2.5 1.2 Ayeyarwady 

97KM 1.5 1.5 Ayeyarwady 

98KM 2 1.2 Ayeyarwady 

99KM 3 1.5 Ayeyarwady 

100KM 2 1.7 Ayeyarwady 

101KM 2.5 1.5 Ayeyarwady 

102KM 2 1.5 Ayeyarwady 

103KM 1.5 1.1 Ayeyarwady 

104KM 2 0.8 Ayeyarwady 

105KM 1.5 1.3 Ayeyarwady 

106KM 1.5 1.2 Ayeyarwady 

107KM 1.5 1 Ayeyarwady 

108KM 1.5 1 Ayeyarwady 

109KM 1.5 1.5 Ayeyarwady 

110KM 1 0.8 Ayeyarwady 

111KM 1 0.8 Ayeyarwady 

112KM 1.5 0.8 Ayeyarwady 

113KM 1.2 0.6 Ayeyarwady 

114KM 2.3 2 Ayeyarwady 

115KM 1.5 1.2 Ayeyarwady 

116KM 1.5 1 Ayeyarwady 

117KM 3 2.9 Ayeyarwady 

118KM 0.8 0.8 Ayeyarwady 

119KM 1.5 1.5 Ayeyarwady 

120KM 1.5 1.3 Ayeyarwady 

121KM 3 1.5 Ayeyarwady 

122KM 3 1.2 Ayeyarwady 



123KM 3 1 Ayeyarwady 

124KM 3.5 2 Ayeyarwady 

125KM 3 1.5 Ayeyarwady 

126KM 4 2 Ayeyarwady 

127KM 2 2 Ayeyarwady 

128KM 1.5 0.8 Ayeyarwady 

129KM 1 1 Ayeyarwady 

130KM 1.5 1 Ayeyarwady 

131KM 1.5 1.2 Ayeyarwady 

132KM 1 0.6 Ayeyarwady 

133KM 1.2 1 Ayeyarwady 

134KM 1 1.5 Ayeyarwady 

135KM 1.5 2 Ayeyarwady 

136KM 1.2 1.5 Ayeyarwady 

137KM 1.3 2 Ayeyarwady 

138KM 1.3 1.6 Ayeyarwady 

139KM 1.5 1.5 Ayeyarwady 

140KM 2 2.2 Ayeyarwady 

141KM 3 2 Ayeyarwady 

142KM 2.5 2.2 Ayeyarwady 

143KM 1.5 1.8 Ayeyarwady 

144KM 1.2 1.5 Ayeyarwady 

145KM 1.5 0.4 Ayeyarwady 

146KM 1.5 1.8 Ayeyarwady 

147KM 1.2 1.3 Ayeyarwady 

148KM 1.5 1 Ayeyarwady 

149KM 1.5 1.5 Ayeyarwady 

150KM 2 1.5 Ayeyarwady 

151KM 1.5 2 Ayeyarwady 

152KM 1.8 2 Ayeyarwady 

153KM 1.2 1.5 Ayeyarwady 

154KM 1.2 1.2 Ayeyarwady 

155KM 1.4 2 Ayeyarwady 

156KM 1.8 1.5 Ayeyarwady 

157KM 1.8 1.5 Ayeyarwady 

158KM 1.5 1.3 Ayeyarwady 

159KM 1.5 1.5 Ayeyarwady 

160KM 1.4 1.5 Ayeyarwady 

161KM 1 1 Ayeyarwady 

162KM 1 1 Ayeyarwady 

163KM 1 1 Ayeyarwady 

164KM 1 1 Ayeyarwady 



165KM 0.3 0.3 Ayeyarwady 

166KM 0.3 0 Ayeyarwady 

167KM 0 0 Ayeyarwady 

168KM 1.2 1 Ayeyarwady 

169KM 0 0 Ayeyarwady 

170KM 1.5 2 Ayeyarwady 

171KM 1.2 1.5 Ayeyarwady 

172KM 0.7 0.7 Ayeyarwady 

173KM 1 1 Ayeyarwady 

174KM 1 0.3 Ayeyarwady 

175KM 0 0 Ayeyarwady 

176KM 0 0 Ayeyarwady 

177KM 0 0 Ayeyarwady 

178KM 1 0.8 Ayeyarwady 

 



A1.1. Location of affected asset(s): 

District:   .........................................Township:   .........................................Village:   .........................................Mile/kilometer post:.......... 

Appendix B: INVENTORY OF LOSSES SURVEY FORM 
 

INSTRUCTION: To be accomplished for all persons/households  and  organizations/institution  with  affected  assets  (e.g., 

land - if any, houses, shops, waiting sheds, trees/crops and business) located within construction area or corridor of impact 

(COI) specified in the preliminary road designs. 

Name   of   Project 
Road:.......................................................................................................................................................
....... 

I. Location of the affected asset of the affected person (AP), affected household (AH), or organization 

A1.  General Information 

 
 
 

*NOTE: If a single-person household, write the name of the AP; if an AH, write the name of the head of the AH; if an institution or organization, write the 

name of the institution or organization. A person who lives alone by himself/herself is considered a single-person household. 

**Note: Vulnerability categories shall be clarified to the surveyors. 

A2.  Information of  household members 
 

No Name Relationship with 

head of household 

Gender 

M/F 

Age Ethnicity Religion Education Level 
(Specify the grade) 

1        

2        

3        

4        

5        

6        

7        

8        

9        

10        

II. Affected Assets (This section WILL BE filled-up for all AHs and organizations or institutions affected by the loss of assets) 

B.1 Affected private land of the household: No private land of the household is expected to be acquired  by  the  Project 

as civil works will be confined within the existing ROW. But if any private land is affected, the section must be filled-up; if no 

private land of the household affected, skip this question B1. 

Type of Land Total area (m
2
) Affected area by the Project (m

2
) Land Tenure Status of Use 

Residential Land     

Agricultural Land     

Business/Production Land     

Etc.     

B.2 Main structures* found in the occupied Project construction area/limit: 
 

Type or use of the 

affected main 

structure 

Structure 

classification** 

Total area (m²) 

of the structure 

Area (m²) of the affected 

portion of the structure 

State whether the structure will have 

to be acquired/affected PARTIALLY or 

TOTALLY 

     

*Main structures: Regardless of structural condition and construction materials used, these are buildings that are fixed on the ground with at least four 

posts, with roof, and used as residence, shop or place of commerce, residence and shop at the same time, etc.. 

** Specifics of classification: Use structure classification system of the local government (district or township). 

A1.2. Name*  of  Occupant/Owner  of  the  Affected  Asset(s): .............................................................................................................. 

If a household: Total number of household members:...............................of which, male:.........................female:...........................  

If a household: The household is**: Poor household [ ]; Ethnic Minority Household [ ] (specify the ethnic..............................) 

household headed by female [ ]; Household headed by children/elderly/disable person [ ]  

Landless household [ ] 

 Not belong the indicated above types of households [ ] 



B.2.1. If the structure is PARTIALLY affected, can it be repaired to continue using as its function now: Yes [ ]  No [ ] 

B.2.2. If the structure is TOTALLY affected, does the household have another place to move to?: 

Back to their own village    [ ] Move to the back-side [ ]   Move to the place that 

the household bought [ ] No place to move to [ ] Other  (please  

specify...................................................................................... 

B.2.3. If the affected structure is the shop-cum-house or the house - and this shop-cum-house or  house  is  TOTALLY 

affected, does the household have another place  to move  to?: 

Back to their own house in the village     [ ] Move to the back-side [ ]    Move   to   the   
place   that the  household bought  [ ]     No place to move to [ ] Other  
(please  specify............................................................................. 

B.3 Tenure status over the affected  main structures: 
 

 

Main Structure 

Tenure (check the appropriate box below) 

Owner 
Tenant/ 

renter 

Occupying WITH 

permission of owner 

Occupying WITHOUT 

permission of owner 

  

[  ] 

 

[  ] 

 

[  ] 

 

[  ] 

B.4 If the affected house/store/building does not belong to the AP/AH: 
 

A. Name of owner of affected main 

structure 

Address of owner of affected 

main structure 

Paying Rent? Check 

appropriate box below 

If Paying Rent, How much 

is Monthly Rent? (Indicate 

in Kyat) No Yes 

 

U/Daw 

  

[  ] 

 

[  ] 

 

 

B. Does the tenant AH own a house/building elsewhere? [ ] No   [ ] Yes, location: 

C. Secondary structures* found  in the occupied  Project construction area/limit: 
 

Type of affected secondary 

structure 
Structure  classification** 

Total area (m²) / length (lm) of 

the structure 

Affected area (m²) / length 

(lm)of the structure 

1.    

2.    

3.    

*Secondary structures: Structures that are not moveable and not part of the main structures, such as fence, driveway, waiting sheds, farm sheds, 

irrigation canal, etc.. 

** Specifics of classification: Use structure classification system of the local government (district or township). 

D. Annual crops cultivated by the household found in the occupied Project construction area/limit: 
 

Name / type of annual crops* Actual area planted to the crop (m²) 

  

  

  

*Examples of annual crops: rice, corn, sugarcane, cassava, etc. 

E. Type and number (count) of perennials planted by the household found in the occupied Project construction 

area/limit: 
 

Name of perennial Young and not yet bearing fruit 

(Number of trees) 

Bearing fruit (within age of peak 

production (Number of trees) 

Bearing fruit (old) 

(Number of trees) 

1.    

2.    

3.    

4.    

Total    

F. Count of timber trees of commercial value planted by the household  found  in  the  occupied  Project  

construction area/limit: 

Name of tree Count (Number of trees) 
  

  

  

  

Total  



G. Loss of business and income: 

7.1. Loss of Business and income 
 

 

Nature of Business* 
Net Monthly 

Income (Kyat) 

Duration of Disruption in Business 

Operation (Check appropriate box)** 

Permanent Temporary 

   

[  ] 

 

[  ] 

*Examples of business: motor vehicle repair shop, grocery store, eatery 

** This issue needs to be discussed with the project engineers 

7.2. Is the affected business the main source of income of the household? Yes [ ]  No [ ] 

If "No", what is the  main  source of income of the household?  
(Specify................................................................ 

7.3. Loss of job and income of hired  labour 

Does the household hire labour for shop running?: Yes [ ]   No [ ] If 

Yes,  how many labour:.............................. How  much  Kyat/day a  labour  

is 

paid:....................................................................................................................

... 

7.4.  Other business  and income  losses (Please specify................................................................................ 

............................................................................................................................. ............................ 

........................................................................................................................................................)  
 

 

Survey   date:................................................................................ 

Name  of  Surveyor:....................................................................... 

Name  of  MOC/DOH or  Township Administration Staff  who observed the 
survey:...................................................... 

 

Note by the Engineer Team/Survey Team (the Engineer Team/Survey Team fill-
up all the below information. The information will be used to consult with AHs 
during consultation meetings later on) 

1. No impact on the structure (house/shop, etc): Just allowance provision for business disrupted during the time 

of road improvement:  [ ]             (How many days the business disruption will  be:..............days) 

2. Impact on front-side of the structure (house/shop, etc) with minor impact: allowance provision for business 

disrupted during the time of road improvement and compensation to repair the affected front-side  of  the  

structure;  and  allowance for income disrupted during repairing of the front-side:   [  ] 

(How many days required  to repair the front-site of the  structure:..............days) 

3. Impact on front-side of the structure (house/shop, etc) with major impact: allowance provision for business 

disrupted during the time of road improvement and assistance to move the structure backward; and 

allowance for income  disrupted during moving the structure to  the back-side:   [ ] 

(How much does it cost to move the structure backward, including buying some 
alternative materials because some of materials of the affected structure cannot 
be reused by the household (damaged when dismantled):.........................kyat  (Is 
it technically feasible to move the structure back-ward- is the space in the back-
side available:   Yes   [   ]    No [ ] 
(How many days required to complete moving of the structure 
backward:.....................days) 

4. Impact on the structure totally (shop, house,  shop-cum-house):  compensation for the affected structure and 

assistance to move the structure to another place (or move backward if  possible); and allowance for  income 



disrupted during  moving to another place (or move back-side), and income restoration measures:  [ ] 

(How much does it cost to move the structure to another place (or 
backward):.........................kyat 

(How many days required to complete moving of the structure to another place (or 
backward):.....................days) 
(What would be the income restoration measures that the Project could 
provide to the  household  to  restore  the affected business  and income?  
discuss  with the household and 
specify......................................................................... 
.............................................................................................................................................
.............................................. 
.............................................................................................................................................
............................................. 
.............................................................................................................................................
............................................. 

 
 
 



 
Appendix C: PUBLIC INFORMATION BROCHURE (May 2017) 
 



ADB TA 8987 for Myanmar:  Improving 

Road Network Management and Safety 

 
A Ministry of Construction-Department of 

Highways (MOC-DOH) Project with assistance 

from the Asian Development Bank (ADB) 

 

1.   What is the project called Improving Road 

Network Management and Safety? 

 

This Project supports the Republic of the Union 

of Myanmar priorities for improvement of the 

country’s road network management and safety.   

 

The aims and objectives of the Project are: 

 

a.   To develop the capacity of DOH and the 

Road Transport Administration Department 

(RTAD) to launch new programs relating to 

road safety. 

 

b.  To develop the capacity of DOH to better 

carry out and manage the periodic 

maintenance and rehabilitation of highway 

pavements. 

 

c.  To facilitate possible ADB financing for 

projects related to road safety and road 

maintenance/rehabilitation through preparation 

of an investment program.  

 

d.  To assist in the procurement process for the 

civil works of the selected road safety and 

maintenance/rehabilitation sub projects. 

It has 4 outputs namely:   

 

Output 1:  Road safety programs and 

management capacity developed. 

 

Output 2:  Periodic maintenance and 

rehabilitation program and management 

capacity for highways developed. 

 

Output     3:  Demonstration projects prepared. 

 

Output  4:  Road asset management system 

institutionalized within the Department of 

Highways. 

 

The Project, among others, involves the 

Feasibility Study (FS) of significant portions of 

two (2) roads: 

 

a.  Yangon – Pathein (Y-P) Road which is 180.5 

km in length and traversing parts of Yangon and 

Ayeyarwady regions.  It currently has 2 lanes 

with average width of 7 meters.  Planned works 

are rehabilitation and/or overlay of bad 

portions, and lifting of flood zones. 

Location map of Y-P Road is shown below: 

b.  Thanlyin – Bago (T-B) Road is 112 km long 

and traverses parts of Yangon and Bago 

regions.  It currently has 2 lanes, and a width of 

4.8 m.  Planned works are reconstruction of 

pavement, and 8 timber and bailey bridges. 

Location Map of T-B Road is shown below: 

 

2.  With the road improvement works, will there 

be impacts on land, structures, and trees?  Will 

there be compensation for affected property? 

 

Yes, for all road segments that will involve 

widening, there will be expected impacts on 

land, structures, and trees.  Impacts are 

determined within varied corridors of impact 

(COI) of the roads depending on the 

improvements that will be done.  Impacts are 

assessed within 10 m to 14 m from the current 

road center line.  COI of the crossing of Yangon 

– Pathein Railway Line is estimated to be bigger 

due to technical requirements. 

 

Payment of affected structures and other 

property is based on replacement cost with the 

following elements: (i) fair market value; (ii) 

transaction costs; (iii) interest accrued, (iv) 

transitional and restoration costs; and (v) other 

applicable payments. 

 

3.  Has the affected structures and other 

property been identified already? 



 

The FS is still being carried out.  This involves, 

among others the inventory of affected property 

as well as livelihood and income sources and 

opportunities that may be lost permanently or 

temporarily from the civil works. 

 

4.  Who are the Affected Persons (APs)? 

 

͞Affected PersoŶs ;APsͿ͟ refer to any person or 

household, company or private business that 

are subject to change from the Project with 

adverse effects on (i) living,  and (ii) rights, legal 

rights or interests of the land, water resources 

or any fixed and not fixed assets, when 

requisitioned or occupied or adversely affected 

in part or whole whether temporary or 

permanent.  Business, workplace, or residence 

are eligible to get compensation and assistance 

if they meet the Project’s cut-off date.  The cut-

off date is the MOC-DOH, in cooperation with 

concerned townships, announced date– the 

last day of the Detailed Measurement Survey 

(DMS) that is done during the Detailed 

Engineering Design (DED) phase of the Project. 

 

5.  When will the roads improvement start? 

 

Project starts implementation during the DED 

phase expected to begin in 2017.  Actual 

construction may start in the following year. 

 

6.  What is a Resettlement Plan? 

 

A Resettlement Plan (RP) contains the profile 

of all AP’s aŶd deterŵiŶes the iŵpacts aŶd 
mitigation measures to improve, or at least 

restore, the livelihoods of all affected 

households and to improve the standards of 

living of the displaced poor and other 

vulnerable groups by compensating for lost 

assets at replacement costs and by providing, 

as necessary, various forms of support.   

 

7.  Will there be consultations with the APs? 

 

Yes. MOC-DOH, supported by the 

townships/villages officials will conduct 

consultations with the APs, other community 

members, and stakeholders.   

 

The required “meaningful consultation” is a 

process that (i) begins early in the project 

preparation stage and is carried out on an 

ongoing basis throughout the project cycle; (ii) 

provides timely disclosure of relevant and 

adequate information that is understandable and 

readily accessible to APs; (iii) is undertaken in 

an atmosphere free of intimidation or coercion; 

(iv) is gender inclusive and responsive, and 

tailored to the needs of disadvantaged and 

vulnerable groups; and (v) enables the 

incorporation of all relevant views of affected 

people and other stakeholders into decision 

making, such as project design, mitigation 

measures, the sharing of development benefits 

and opportunities, and implementation issues. 
 

8.  What is the Grievance Redress Mechanism 

(GRM) cited in the RP? 

 

The GRM is a way to receive and facilitate the 

resolution of affected persons’ concerns and 

grievances about physical and economic 

displacement and other project impacts, 

especially on impacts on vulnerable groups. It 

addresses APs concerns and complaints 

promptly, using an understandable and 

transparent process that is gender responsive, 

culturally appropriate, and readily accessible to 

the affected persons at no costs and without 

retribution. The mechanism should not impede 

access to courts or administrative remedies of 

Myanmar government.  MOC-DOH and 

township/village officials, will inform the AP’s 
about the GRM. 

_____________________________________ 

 

For more information, you may contact your 

Township and Village officials as well as the 

Regional and/or District Engineering Office of 

MOC-DOH nearest you. 

 

 

 

 



Appendix D: DRAFT TERMS OF REFERENCE FOR EXTERNAL MONITOR 

 
Expertise:  Safeguards External Monitoring Specialist 
Category:  International 
Person-months: 4 p/m, intermittent 
 
Qualifications: 
The international safeguards external monitoring specialist will monitor all land acquisition and 
resettlement (LAR) activities. She/he will have a postgraduate degree in a relevant discipline 
such as social sciences or equivalent and at least 12 years of experience in LAR activities 
associated with infrastructure projects. The specialist should have prepared or assisted in the 
preparation of at least 5 resettlement plans for infrastructure projects, and have been engaged 
in preferably 3 similar projects in resettlement monitoring and implementation of social 
safeguards.  
 
Specific tasks include the following: 
 

(i) Prepare the monitoring and evaluation framework. 

(ii) Monitor overall resettlement progress, safeguards-related issues, plans, and related 
targets and activities, etc.  

(iii) Monitor (i) the implementation of land acquisition and resettlement, in accordance with 
the approved resettlement plans and ADB's SPS Policy, requirement 2-Involuntary 
Resettlement, and compensation payments based on replacement cost survey 
outlined in the entitlement matrix (ii) the livelihood restoration, and (iii) the 
implementation of the ethnic group development plan.  

(iv) Regular monitoring and evaluation - During the implementation of the RPs, the 
monitoring specialist deliver a regular basis of tracking and monitoring of resettlement, 
through on-site observation, follow-up survey sample households and casual 
interviews of resettlement monitoring of the following activities: 

 Timely payment of compensation; 

 Training; 

 Support for vulnerable groups; 

 Infrastructure and facilities reconstruction; 

 Production, resettlement and recovery; 

 Compensation for loss of land; 

 Compensation for loss of property; 

 Compensation for loss of working time;  

 

(v) Identify any incidents of (i) delayed payments with reasons of delay or (ii) start of 
construction work before compensating the AHs, and (iii) recommend timed actions to 
correct any such non-compliances. 

(vi) Public consultation - The monitoring specialist will participate in the implementation of 
the resettlement during the public consultations. By participating in these consultative 
meetings, the specialist shall evaluate the effectiveness of public participation. 

(vii) Monitor on the grievances redress mechanisms and complaints.  

(viii) Monitor that the LACPs meet the requirements of the Government and ADB, and carry 
out any further tasks such as site investigations and additional reporting as required. 

(ix) Monitor and report on compliance with the resettlement plan and social safeguards, 
including HIV/AIDS awareness and human trafficking. 



(x) Identify any corrective actions as necessary in order to ensure that the LACP is being 
properly implemented. 

(xi) Coordinate with specialists to organize specialist inputs based on the resettlement 
activities. Provide coordination among team specialists, ADB, executing agency, PMU 
and other stakeholders to facilitate the Project. 

(xii) At the end of the implementation of each LACPs, verify, through AHs satisfaction 
survey that objectives of LACPs have been met, identify any shortcomings and 
recommend (reflecting on AHs suggestions) actions needed to address any gaps in 
implementation and steps needed to improve safeguards planning and implementation 
in further projects. 

 
Deliverables: 
 
Inception Report  
Periodic Reports (Quarterly or as determined) 
Critical Milestone Reports (DMS, Compensation and Consultation/ Stakeholders)  
Mid-Term Report  
Final Report 
 

 
 


