
The World Bank Implementation Status & Results Report
Horticulture Development Project (P133703)

12/22/2021 Page 1 of 8

Horticulture Development Project (P133703)

EUROPE AND CENTRAL ASIA | Uzbekistan | Agriculture and Food Global Practice  |
IBRD/IDA | Investment Project Financing | FY 2014 | Seq No: 16 | ARCHIVED on 22-Dec-2021 | ISR49799 |

Implementing Agencies: Republic of Uzbekistan, Rural Restructuring Agency

Key Dates

Key Project Dates

Bank Approval Date: 12-Jun-2014 Effectiveness Date: 05-Oct-2015

Planned Mid Term Review Date: 09-Nov-2020 Actual Mid-Term Review Date: 09-Nov-2020

Original Closing Date: 30-Jun-2021 Revised Closing Date: 30-Jun-2023

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The project development objective is to enhance the productivity and profitability of horticulture sector in the project area.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Agricultural Support Services:(Cost $24.40 M)
Access to Credit:(Cost $586.76 M)
Project Management:(Cost $1.20 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Satisfactory Satisfactory

Overall Implementation Progress (IP) Satisfactory Satisfactory

Overall Risk Rating Moderate Moderate

Implementation Status and Key Decisions
 

 Overall project implementation progress is satisfactory. The Bank is pleased to see the implementation progress under the agriculture support 
services component, where most of the activities are financed by the EU recipient executed grant. This component aims to strengthen the capacity 
of participating research institutes to provide demand driven, participative technology transfer that will help the farmers to respond to the emerging 
market opportunities and enhance the capacity of farmers to improve quality and productivity of their product. 
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Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance -- Moderate Moderate 

Macroeconomic -- Moderate Moderate 

Sector Strategies and Policies -- Moderate Moderate 

Technical Design of Project or Program -- Moderate Moderate 
Institutional Capacity for Implementation and 
Sustainability -- Moderate Moderate 

Fiduciary -- Moderate Moderate 

Environment and Social -- Moderate Moderate 

Stakeholders -- Low Low 

Other -- Moderate Moderate 

Overall -- Moderate Moderate 

Results

PDO Indicators by Objectives / Outcomes

Horticulture productivity

IN01086184

►Increase in productivity index value (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 26.00 26.00 20.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086201

►Change in aggregate portfolio lending by participating financial institutions to horticulture sector (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.66 3.52 3.52 20.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

Horticulture profitability

IN01086185

►Increase in overall gross sales of productive units (Percentage, Custom)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 370.00 370.00 20.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086202
Increase in overall gross sales of productive units - farmers (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 166.00 166.00 20.00

IN01086203
Increase in overall gross sales of productive units - agribusinesses (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 568.00 568.00 20.00

Intermediate Results Indicators by Components

Agricultural Support Services

IN01086205

►Client days of training provided (number) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 862.00 862.00 9,600.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086207
Client days of training provided - Female (number) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 182.00 182.00 1,920.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086209

►Farmers and traders trained in real-time information on markets and pricing on horticulture products (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 4,000.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086210
Farmers and traders trained in real-time information on markets and pricing on horticulture products - female (Number, Custom 
Breakdown)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 0.00 0.00 800.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086213
Farmers and traders trained in real-time information on markets and pricing on horticulture products - of which through the producer 
association (Number, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 400.00

IN01086215

►Improved horticulture varieties introduced under the project (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 31.00 31.00 12.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086216
Improved horticulture varieties introduced under the project - area planted (Hectare(Ha), Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1,096.00 1,096.00 2,000.00

IN01086219

►Horticulture crops for which pest and diseases mapping completed at the regional level (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086220
Identification of processing additives and pesticides (number) (Number, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 2.00 3.00 3.00 50.00

IN01086221

►Technologies demonstrated in the project areas (number) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 14.00 14.00 20.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086222

►Beneficiaries satisfied with agricultural services (percentage) (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 50.00 50.00 70.00
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Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086223

►Number of market studies for horticulture crops undertaken (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 5.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086224

►IPM programs introduced for horticulture crops under the project (number) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1.00 1.00 11.00

Date 01-Nov-2017 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086225

►Seed storage facility for Research Institute for Veg, Melons and Potato established and actively storing seed (Tones/year, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 5.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086226

►Fruit and Vegetable Industry Association of Uzbekistan established and operational (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086227

►Number of environmentally and climate friendly technologies promoted under the project (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 7.00 7.00 11.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086228

►Number of online updates per year from Knowledge Management and Market Information System (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 4.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086229
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►Implementation of action plan on strengthening Regulatory framework on food production and handling practices (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 70.00

Date 01-May-2015 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086230
►The % of participating exporters (farmers and agribusinesses) receiving food safety certificates: Global-GAP or HACCP (Percentage, 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 15.00 15.00 50.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

Access to Credit

IN01086204

►PFIs staff trained and supporting investments in horticulture sector (cumulative values) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 331.00 331.00 250.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086206

►Sub- loans approved (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1,106.00 1,111.00 600.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086208
Sub- loans approved - female beneficiaries (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 184.00 184.00 60.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086211
Sub-loans approved - smallholder beneficiaries (Number, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 503.00 503.00 200.00

IN01086212

►Volume of approved sub-loans (USD millions) (Amount(USD), Custom)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 607,000,000.00 608,000,000.00 644.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

IN01086214
Volume of approved sub-loans - female beneficaries (USD millions) (Amount(USD), Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 98,000,000.00 98,000,000.00 6.00

IN01086217
Volume of approved sub-loans - smallholder beneficiaries (USD millions) (Amount(USD), Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 59,000,000.00 59,000,000.00 50.00

IN01086218

►Farmers and traders accessing project supported facilities (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 26,919.00 26,919.00 25,000.00

Date 01-May-2014 10-Jun-2021 15-Dec-2021 30-Jun-2023

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P133703 IBRD-83930 Effective USD 150.00 150.00 0.00 146.35 3.65   98%  

P133703 IBRD-88240 Effective USD 500.00 500.00 0.00 475.89 24.11   95%  

P133703 TF-A7910 Effective USD 23.23 23.23 0.00 17.33 5.74   75%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P133703 IBRD-83930 Effective 12-Jun-2014 08-Apr-2015 05-Oct-2015 30-Jun-2021 30-Jun-2023 

P133703 IBRD-88240 Effective 30-Jan-2018 17-May-2018 25-Jun-2018 30-Jun-2023 30-Jun-2023 

P133703 TF-A7910 Effective 07-Sep-2018 07-Sep-2018 10-Nov-2018 31-Dec-2020 28-Feb-2023 

Cumulative Disbursements
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PBC Disbursement

PBC ID PBC Type Description Coc PBC Amount Achievement 
Status

Disbursed amount in 
Coc

Disbursement % 
for PBC

Restructuring History

Level 2 Approved on 29-Jul-2016 ,Level 2 Approved on 13-Sep-2017 ,Level 2 Approved on 08-Oct-2020

Related Project(s)

P164226-Additional Financing - Horticulture Development Project


