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Horticulture Development Project (P133703)

EUROPE AND CENTRAL ASIA | Uzbekistan | Agriculture and Food Global Practice  |
IBRD/IDA | Investment Project Financing | FY 2014 | Seq No: 17 | ARCHIVED on 27-Jun-2022 | ISR52113 |

Implementing Agencies: Republic of Uzbekistan, Rural Restructuring Agency

Key Dates

Key Project Dates

Bank Approval Date: 12-Jun-2014 Effectiveness Date: 05-Oct-2015

Planned Mid Term Review Date: 09-Nov-2020 Actual Mid-Term Review Date: 09-Nov-2020

Original Closing Date: 30-Jun-2021 Revised Closing Date: 30-Jun-2023

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The project development objective is to enhance the productivity and profitability of horticulture sector in the project area.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Agricultural Support Services:(Cost $24.40 M)
Access to Credit:(Cost $586.76 M)
Project Management:(Cost $1.20 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Satisfactory Satisfactory

Overall Implementation Progress (IP) Satisfactory Satisfactory

Overall Risk Rating Moderate Moderate

Implementation Status and Key Decisions
 

The project team carried out in person project implementation support mission from May 16 to June1, 2022 to review implementation 
progress. Overall project implementation progress is satisfactory. There has been considerable progress in the implementation of the project 
activities and the disbursement of IBRD and European Union-funded activities.
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Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance -- Moderate Moderate 

Macroeconomic -- Moderate Moderate 

Sector Strategies and Policies -- Moderate Moderate 

Technical Design of Project or Program -- Moderate Moderate 
Institutional Capacity for Implementation and 
Sustainability -- Moderate Moderate 

Fiduciary -- Moderate Moderate 

Environment and Social -- Moderate Moderate 

Stakeholders -- Low Low 

Other -- Moderate Moderate 

Overall -- Moderate Moderate 

Results

PDO Indicators by Objectives / Outcomes

Horticulture productivity

IN01160423

►Increase in productivity index value (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 26.00 26.00 20.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160425

►Change in aggregate portfolio lending by participating financial institutions to horticulture sector (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.66 3.52 8.45 20.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

Horticulture profitability

IN01160424

►Increase in overall gross sales of productive units (Percentage, Custom)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 370.00 370.00 20.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

Comments:
The main reason for this indicator overachieved is the project supported sub-project businesses are new. 
Before project the sales was zero and with the help of project the actual sales increase to 370 percent.  

IN01160666
Increase in overall gross sales of productive units - farmers (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 166.00 166.00 20.00

IN01160667
Increase in overall gross sales of productive units - agribusinesses (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 568.00 568.00 20.00

Intermediate Results Indicators by Components

Agricultural Support Services

IN01160669

►Client days of training provided (number) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 862.00 1,238.00 9,600.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160671
Client days of training provided - Female (number) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 182.00 182.00 1,920.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160673

►Farmers and traders trained in real-time information on markets and pricing on horticulture products (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 4,899.00 4,000.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

Comments:
The female trained indicator is overachieved because the project contracted buisness women association 
trained additional women groups in the rural areas.  

IN01160674
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Farmers and traders trained in real-time information on markets and pricing on horticulture products - female (Number, Custom 
Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 2,348.00 800.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160677
Farmers and traders trained in real-time information on markets and pricing on horticulture products - of which through the producer 
association (Number, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 400.00

IN01160679

►Improved horticulture varieties introduced under the project (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 31.00 31.00 12.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160680
Improved horticulture varieties introduced under the project - area planted (Hectare(Ha), Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1,096.00 1,096.00 2,000.00

IN01160683

►Horticulture crops for which pest and diseases mapping completed at the regional level (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 13.00 20.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160684
Identification of processing additives and pesticides (number) (Number, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 2.00 3.00 9.00 50.00

IN01160685

►Technologies demonstrated in the project areas (number) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 14.00 14.00 20.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160686

►Beneficiaries satisfied with agricultural services (percentage) (Percentage, Custom)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 50.00 50.00 70.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160687

►Number of market studies for horticulture crops undertaken (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 4.00 5.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160688

►IPM programs introduced for horticulture crops under the project (number) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1.00 1.00 11.00

Date 01-Nov-2017 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160689

►Seed storage facility for Research Institute for Veg, Melons and Potato established and actively storing seed (Tons/year, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 5.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160690

►Fruit and Vegetable Industry Association of Uzbekistan established and operational (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160691

►Number of environmentally and climate friendly technologies promoted under the project (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 7.00 7.00 11.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160692

►Number of online updates per year from Knowledge Management and Market Information System (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 0.00 0.00 4.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160693

►Implementation of action plan on strengthening Regulatory framework on food production and handling practices (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 70.00

Date 01-May-2015 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160694
►The % of participating exporters (farmers and agribusinesses) receiving food safety certificates: Global-GAP or HACCP (Percentage, 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 15.00 15.00 50.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

Access to Credit

IN01160668

►PFIs staff trained and supporting investments in horticulture sector (cumulative values) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 331.00 518.00 250.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160670

►Sub- loans approved (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1,111.00 1,112.00 600.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160672
Sub- loans approved - female beneficiaries (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 184.00 185.00 60.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160675
Sub-loans approved - smallholder beneficiaries (Number, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target



The World Bank Implementation Status & Results Report
Horticulture Development Project (P133703)

6/27/2022 Page 7 of 8

Value 0.00 503.00 513.00 200.00

IN01160676

►Volume of approved sub-loans (USD millions) (Amount(USD), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 608,000,000.00 609,031.00 644.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

IN01160678
Volume of approved sub-loans - female beneficaries (USD millions) (Amount(USD), Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 98,000,000.00 98,666.00 6,000.00

IN01160681
Volume of approved sub-loans - smallholder beneficiaries (USD millions) (Amount(USD), Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 59,000,000.00 59,000,000.00 50,000.00

IN01160682

►Farmers and traders accessing project supported facilities (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 26,919.00 27,512.00 25,000.00

Date 01-May-2014 15-Dec-2021 01-Jun-2022 30-Jun-2023

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P133703 IBRD-83930 Effective USD 150.00 150.00 0.00 146.36 3.64   98%  

P133703 IBRD-88240 Effective USD 500.00 500.00 0.00 476.09 23.91   95%  

P133703 TF-A7910 Effective USD 20.65 20.65 0.00 18.26 4.22   81%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date
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P133703 IBRD-83930 Effective 12-Jun-2014 08-Apr-2015 05-Oct-2015 30-Jun-2021 30-Jun-2023 

P133703 IBRD-88240 Effective 30-Jan-2018 17-May-2018 25-Jun-2018 30-Jun-2023 30-Jun-2023 

P133703 TF-A7910 Effective 07-Sep-2018 07-Sep-2018 10-Nov-2018 31-Dec-2020 28-Feb-2023 

Cumulative Disbursements

Restructuring History

Level 2 Approved on 29-Jul-2016 ,Level 2 Approved on 13-Sep-2017 ,Level 2 Approved on 08-Oct-2020

Related Project(s)

P164226-Additional Financing - Horticulture Development Project


