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Contract Value

(Threshold)

Goods >=US$ XXX,XXX ICB All contracts 

NCB First contract regardless of value in NCB and thereafter, all contracts 

valued US$XXX,XXX or more.

DC All contracts

>= US$XXX,XXX ICB All contracts.

<US$XXX,XXX NCB First contract by each implementing agency regardless of value in NCB 

and thereafter, all contracts valued US$XXX,XXX or more

<US$XXX,XXX NS Post review

<US$ XXX,XXX CP Post review

DC All contracts

<US$XXX,XXX FBS All contracts of US$XXX,XXX or more

<US$XXX,XXX FBS/LCS Post review

<US$XXX,XXX CQ Post review

>=US$XXX,XXX IC- Qualifications (Section V of the 

Consultant Guidelines)

All contracts

<US$XXX,XXX IC- Qualifications, references. Post review

Selective contracts meeting the 

requirements of 3.9 to 3.12 of the 

Consultant Guidelines

SSS Prior agreement

* All thresholds need to taken form Finanacial Agreement

Procurement Threshold Table*

Expenditure 

Category

Procurement Method Contracts Subject to Prior Review

<US$XXX,XXX

All contracts.

Works

Services >=US$XXX,XXX QCBS /QBS



Total estimated 

value of contract 

(in US$)

Total number of 

packages

Number of contract 

awarded up to <date>

Total value of awarded 

contracts up to <date>

1 Goods

2 Works

3 Services

Procurement Plan Summery



Sl. 

No.

Contract 

Package 

Number

Contract Description Unit Qty/ Nos. Estimated Price in  

US$ ‘000    (Actual 

Contract Price in 

Contract Currency)

Procedure/ 

Method

Procurement 

Guideline 

(PPA / BG)

Prior 

Review
2    

(Yes / No)

Planned Date of Bid 

Opening   (Actual Date 

of Bid Opening)

Planned Date 

of Contract 

Signing    

(Actual Date 

of Contract 

Signing)

Planned Date of 

Delivery (Actual 

Date of Delivery)

Name of 

Supplier

Progress of 

Procurement   

as of ________ 

(date)

1 2 3 4 5 6 7 8 9 10 11 12 13 14

1

2

3

4

5

6

PPA Public Procurement Act 2006

BG Bank Guideline for Procurement
\2 As per "Procurement Threshold Table"

Procurement Plan for Goods Contract



Remarks

15

Procurement Plan for Goods Contract



Original Revised

1 2 3 4 5 6 8 9 10 11 12 13 14 15 16

                          Naogaon O&M Division

6.61 (O) 100

6.61 (R) 6.61

247.62 (O) 100

247.61 (R) 247.61

6.14 (O) 100

6.14 (R) 6.14

Legend:

NCB = National Competitive Bidding PG = Performance Guarantee

PPA = Public Procurement Act

O = Original Estimate

R = Revised Estimate

BG = Bank Guideline

P = Partial

F = Full

Completed and contract closed.

(Under Part-I)

0.50 km taken up by LGED.

Completed and contract closed.

(Under Part-I)

IDA Credit No. 4359-BD and the Netherlands Trust Fund No. TF094800                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              

Dec'08      

(17 Feb, 

'09)

Embk=     

2.5(P)

Embk=     

2.5(P)

         Procedure/ 

Method

Works for Rehabilitation of 2007-FDR and Aila Damages:

Prior 

Review
2    

(Yes / No)

BWDB: Procurement Plan for Works : WMIP 2007-FDR

Starting Year 2007-08

PPA

Progress of 

Proc. as of July, 

2012   (Phys,% 

      Fin,LacTk.)

Remarks

May,'09    (15 

Aug, '09)

PPA

BG

7

BWDB:FDR/ 

Naogaon/W-2

Km

Name of  

Contractor   

QuantityContract Package 

Number

(4th Revision, September, 2012)

Rehabilitation of embankment between  km. 

24.000 to km. 26.500 in Badalgachi  Sub-

Project in Upazila Badalgachi of district 

Naogaon in Connection with FDR-2007 under 

WMIP during the year 2008-2009 and 2009-10.

Planned Date 

of Completion   

(Actual Date 

of 

Completion)

River Bank Protection of Embankment in 

Badalgachi Sub-Project from km. 15.174 to 

km. 15.470 and km.15.520 to km. 16.335 In 

Upazila Badalgachi of district Naogaon in 

Connection with FDR-2007 under WMIP during 

FY 2008-2009 and 2009-2010.

Km

Planned Date of 

invitation

of               

Tender

(Date of receipt)

Km

Prot. Work= 

1.111(F)       

NCB

YesNCB

Planned 

Date of 

Contract 

Signing    

(Actual 

Date of 

Contract 

Signing)

Name of Work Unit Estimated Price in 

Tk (Lac)

(Actual Contract Price in 

Contract Currency)

1 NCB

North-Western Zone(NWZ) 

BWDB:FDR/ 

Naogaon/W-1

Completed and contract closed.

(Under Part-I)

S.M Rejaul 

Islam

Yes

(1st Doc. 

of NWZ)

Oct,'08

(15 Dec, '08)

2

Re-sectioning work of embankment  from km. 

51.725 to km. 52.725, km. 55.250 to km. 

55.750   of Tulshi Ganga  Sub-Project in 

upazila Akkelpur Dist. Joypurhat  in Connection 

with FDR-2007 under WMIP during the year 

2008-2009.

BWDB:FDR/ 

Naogaon/W-3

3 May,'09    (15 

Aug, 09 )

Dec'08      ( 

17 Feb, '09 

)

Oct,'08         (15 

Dec, '08)

Prot. Work= 

1.111(F)       

Embk=   1.5(P)       

M/S. ME& AB 

Construction. 

(JV)

M/S. A.B. 

Construction

NoPPA

Dec'08      ( 

12 Feb, '09 

)

May,'09      

(05 Feb, '10) 

PPA Oct,'08

(15 Dec, '08)

Embk=  

2.00(P)
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1 2 3 4 5 6 8 9 10 11 12 13 14 15 167

118.40 (O) 100

118.39 (R) 118.39

121.10 (O) 100

121.09 (R) 121.09

11.93 (O) 100

11.93 (R) 11.93

Emb:km          4.50(P) 4.00 (P)                     511.80 (O)

WCS:no  3 (P)  3 (P)  511.77 (R)  511.77

Prot. 

Work:km
2.141(F) 1.991(F)

  Nababgonj O&M Division:

253.67 (O) 100

Completed and contract closed.

(Under Part-I)

253.66 (R) 253.66 68m length reduced to keep the cost 

within the assessed value and this 

length taken up from other source.

515.31 (O) 100

504.81 (R) 504.81

Completed and contract closed.

(Under Part-I)

Completed and contract closed.

(Under Part-I)

Completed and contract closed.

(Under Part-I)

6 BWDB:FDR/ 

Naogaon/W-6 

No

8

BWDB:FDR/ 

Nababgonj/W-2

BWDB:FDR/ 

Nababgonj/W-1

Rehabilitation of protective work on the right 

bank of the Mohananda River at Poladanga in 

between M. 1377.00 to M. 2900.00 in Upazila 

Bholahat district Chapai Nawabganj in 

connection with “FDR-2007 under Water 

Management Improvement Project (WMIP)” 

during FYs 2008-2009 and 2009-2010.

7

BWDB:FDR/ 

Naogaon/W-4

Repair/ Rehabilitation of 3 nos WCS (Sluice) 

under Naogaon Polder-1 Sub-Project in 

upazila Raninagor of district Naogaon in 

Connection with FDR-2007 under WMIP during 

the year 2008-2009.

Km Prot. Work= 

0.63(F)

PPANCB NoProt. Work= 

0.4(F)

Prot. Work= 

0.4(F)

BWDB:FDR/ 

Naogaon/W-5

5

 Naogaon O&M Division: Total: 6 Packages

River bank protection work  from km. 13.110 to 

km. 13.240,km.18.470 to km.18.565,km. 18.705 

to km. 18.780, km. 21.700 to km. 21.750 &km. 

59.100 to km. 59.150  of Tulshi Ganga  Sub-

Project in upazila Badalgachi& Dhamoirhat  of 

district Naogaon  and upazila Akkelpur Dist. 

Joypurhat in Connection with FDR-2007 under 

WMIP during the year 2008-2009 & 2009-10.

Km4

Rehabilitation of bank protection work of left 

bank of the Mohananda River at Sadar Ghat to 

Mohananda Bridge from km. 0.00 to km. 0.700 

in Upazila Chapai Nawabganj Sadar of district 

Chapai Nawabganj in connection with “FDR-

2007 under Water Management Improvement 

Project (WMIP)” during FYs 2008-2009 and 

2009-2010.

Km

WCS= 3 nos. 

(P)

NCB

Dec, '08

( 12 Feb, 

'09 )

Oct,'08

(15 Dec, '08)

Financial Progress in Lac BDT =

No

Prot. Work=  

0.7(P)

Prot. Work=  

0.7(P)

Prot. Work=   

0.350(P)

Prot. Work= 

0.48(F)          

M/S. AC-JE(JV)

May,'09

4 Feb '10  rev. 

30 Jun, '10

Prot. Work= 

0.282(P)        

M/s. IASH-SSL 

(JV)

Oct,'08         (15 

Dec, '08)

PPA No

Md. Fazlur 

Rahman

M/S. MamunWCS= 3 nos. 

(P)

NCB

May,'09

(10 Aug, 09 )

May,'09     (08 

Aug, '09)

Dec, '08      

( 05 Feb, 

'09)

May,'09

(08 Aug, '09)

Dec, '08      

( 18 Feb, 

'09 )

PPA

Yes

Oct,'08

(15 Dec, '08)

No

PPA

Oct,'08            

(15 Dec, '08)

PPA

NCB May,'09   (16 

Aug., 09)

Dec, '08

( 12 Feb, 

'09 )

NCB

Completed and contract closed.                         

28 lacs added for variation due to drain 

and crematorium

(Under Part-I)

Oct,'08            

(15 Dec, '08)

Dec, '08      

( 05 Feb, 

'09)

USHA 

Construction 

Km

Protection of Embankment   from km. 28.470 to 

km. 28.850 & km. 46.000 to km. 46.100 of 

Naogaon Polder-1 Sub-Project in upazila 

Manda of district Naogaon in Connection with 

FDR-2007 under WMIP during the year 2008-

2009.

Page 7



1 2 3 4 5 6 8 9 10 11 12 13 14 15 167

115.22 (O) 100

115.21 (R) 115.21

Emb:km -
884.20 (O)

WCS:No. - 873.68 (R)  873.68

Prot. 

Work:Km

1.16(P)  1.092(P)  

616.25 (O) 100

616.25 (R) 616.25

828.00 (O) 100

827.91 (R) 827.91

17.93 (O) 100

15.29 (R) 15.29

0.00 (O) 0

7275.70 (R) 0.00

Emb:km   -            

1462.18 (O)

WCS:No. 4.00(P) 4.00(P) 8735.15 (R)
1459.45

Prot. 

Work:Km

0.225(P) 2.159(P)

Emb:km 4.500(P) 4.00 (P)                                2858.18 (O)

WCS:No. 7(P)* 7(P)* 10120.60 (R) 2844.90

Prot. 

Work:Km

2.141(F)    

1.385(P)

1.991(F) + 

3.251(P)

Completed and contract Closed.

Original contract price Tk. 784.47 lac. 

Variation of  Tk. 43.53 lac .  (Under 

Part-I)

New package. Re-bidding received on 

June25,'12.Evaluation under process. 

Estimated price based on approximate 

value of bids during bidding twice.  

BRE Specialized O&M Division: Total-4 packages

9 BWDB:FDR/ 

Nababgonj/W-3

Rehabilitation of Gates of Fish Pass on the BRE 

at Mathurapra in connection with FDR-2007 

under WMIP during 2009-10 and 2010-11.

Sirajganj Hard Point(SHP): Strengthening of 

different sections for total length of about 1934 

m in Upazila- Sirajganj Sadar, District- Sirajganj  

in connection with FDR-2007 under WMIP 

during 2011-12 and 2012-13.

10

Rehabilitation of bank protection work of left 

bank of the Mohananda River at Namonimgachi 

in Chapai Nawabganj Municipality area from M. 

980.00 to M. 1090.00 in Upazila Chapai 

Nawabganj Sadar of district Chapai Nawabganj 

in connection with “FDR-2007 under Water 

Management Improvement Project(WMIP)” 

during FYs 2008-2009 and 2009-2010.

No Aug., '10     

(16 Oct., 10) 

11

BWDB:FDR/ BRE 

Spl/W-4

North-Western Zone(NWZ) Total=13 Packages

Manufacture and Supply CC Blocks and Hard 

Stone for building Stock-pile of Kalitola Groyne 

and Sirajganj Hardpoint sites in connection 

with FDR 2007 under WMIP during 2009-10 

and 2010-11.

Prot. Work= 

0.11(P)

Km

Mar, '13  Mar, 

'13

Octob,'13  

(rev)

12

13

PPA

ICB

Prot. Work= 

0.11(P)

 Oct,'09    (04 

Nov.         '09) 

PPA

Yes

No

Yes

BG Dec/11              

06 Feb. '12 

May 08,'12 

(Re-bidding)

(June 25,'12)  

PPA

NCB Yes

Dec, '08  

30 Apr , 

'10 rev. 

(07 June 

'10)

Oct, '08            

(15 Dec, '08)

Oct/08      07 

Mar. '10 rev.(12  

Apr.'10)

M/s S. 

Enterprise

Oct, '09    (04 

Nov.         '09) 

May, '09     

(08 Aug, 09 )

Dec, '09   

(07Mar 

.'10)

Financial Progress in Lac BDT =

SIK-NNT (JV)

Feb,'09      

(15 April, 

'11). 

Haider Const. 

Ltd.

Apr, '12

Sept,'12    

(rev)

31 Oct,'12

(rev.)

31Aug ,'10    

15 Mar.         

'11  rev. 

WCS = 1 

no.(P)

BG

WCS= 3 nos. 

(P)

BRE Specialized O&M Division

BWDB:FDR/ BRE 

Spl/W-2

Prot. Work= 

0.225(P)

WCS= 3 nos. 

(P)

NCB

NCBBWDB:FDR/ BRE 

Spl/W-3

WCS = 1 

no.(P)

Km

BWDB:FDR/ BRE 

Spl/W-1

1.934(P)

Dec, '08      

( 05 Feb, 

'09 )

Completed and contract closed.

(Under Part-I)

Completed and contract closed.

(Under Part-I)

No

Dec, '09   

(11Mar 

.'10) 

NCB

Rehabilitation of the Ranigram groyne 

including extension up to upstream 

termination of Sirajganj Hardpoint  in 

connection with FDR 2007 under WMIP during 

200-10 and 2010-11.

Note: The total amount indicated under column 7 is for all the three work components

Nababgonj O&M Division : Total - 3 Packages

Km Prot. Work= 

0.225(P)

-

No.

Note: The total amount indicated under column 7 is for all the three work components in all packages.

M/s Ismail 

Hossain

Financial Progress in Lac BDT =

Completed and contract closed.

(Under Part-I)

Financial Progress in Lac BDT =

Page 8



1 2 3 4 5 6 8 9 10 11 12 13 14 15 167

65.80 (O) 100

61.57 (R) 61.57

103.42 (O) 100.00

103.41 (R) 103.41

33.79 (O) 100.00

29.37 (R) 29.37

377.15 (O) 100

377.15 (R) 377.15

Emb:km 8.496(P) 8.019(P)               
580.16 (O)

WCS:No. - - 571.50 (R) 571.50

Prot. 

Work:Km
0.825(F) 0.825(F)

Completed and contract closed

(Under Part-II)

Length reduced by 0.477km to keep 

estimated cost within assessed value. 

This length has been proposed under 

Component-2 of WMIP. 

Work  completed and final payment 

certified.

Completed and contract closed

(Under Part-II)

16

15

14 BWDB:FDR/ 

Gaibandha/W-1

Gaibandha O&M Division: Total-4 Packages

BWDB:FDR/ 

Gaibandha/W-2

Embk= 5.319 

(P)     

17

Km Prot. Work=  

0.175 (F) 

Nov, '08     ( 27 

Jan, '09)

No Nov.'08       (27 

Jan, '09)

PPA

Yes

Yes  (1st 

Doc.)

Embk= 5.319 

(P)     

NCB

BWDB:FDR/ 

Gaibandha/W-4

Km

Repair and Rehabilitation of flood embankment 

of Sonail embankment project from km 4.100- 

5.500, km 10.317- 11.617 =2.700 km in Upazila- 

Gaibandha sadar and Fulchari, Dist. Gaibandha 

in connection with FDR-2007 works under 

WMIP during 2008-09 and 2009-10.

NCB

Embk      

=3.177 (P)         

Embk=2.7 (P)          

Northen Zone (NZ)

Repair and Rehabilitation of flood embankment 

of protection of Gaibandha town and 

adjacent area from erosion of Ghaghot river 

from km 0.468- 0.633, km 0.925 –1.665, km 

2.050 – 2.150, km 5.600- 7.550, km 7.750- 

8.200, km 8.380- 8.920, km 19.005- 20.400 

=5.319 km in Upazila- Gaibandha sadar and 

Sadullapur, Dist. Gaibandha in connection with 

FDR-2007 works under WMIP during 2008-09 

and 2009-10.

NCB

Km

BWDB:FDR/ 

Gaibandha/W-3

Gaibandha O&M Division

NCB

No

PPA

PPA

PPA

Prot. Work=  

0.65 (F)

Prot. Work=  

0.175 (F) 

Prot. Work=  

0.65 (F)

 Rehabilitation of bank Protection Work of 

Gaibandha town and adjacent area from 

erosion of Ghaghot river from km 0.775- 0.950 

=0.175 km at Kuthipara in Upazila- Gaibandha 

sadar, Dist. Gaibandha in connection with FDR-

2007 works under WMIP during 2008-09 and 

2009-10.

Rehabilitation of flood embankment of Sonail 

embankment project with slope protection 

from km 2.500 – 3.150=0.650 km in Upazila- 

Gaibandha sadar, Dist. Gaibandha in 

connection with FDR-2007 Works under WMIP 

during 2008-09 and 2009-10.

Km

M/S Niaz-Noona 

(JV)

Completed and contract closed

(Under Part-II)

Sept, '09       

31 May '10 

rev. (30 Jul' 

10)

Sept, '09       ( 

31 Aug , '11 

rev).

M/S Goodman 

Enterprise

Dec, '08     

(07 April, 

'09)

Sept,'09       

15 Mar, '10 

rev.            (15 

june, '10)

Dec,'08     

(07 April, 

'09)

Dec, '08     

(04 May, 

'09)

Md. Motlubur 

Rahman

Financial Progress in Lac BDT =

Nov, '08       (27 

Jan, ''09)

Dec, '08     

(17 May, 

'09)

LA-AHM (JV)Nov, '08       (27 

Jan, '09)

Sept, '09      

14 June, '10 

rev.

(30 Dec,'10)
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Lalmonirhat O&M Division

780.12 (O) 12

780.12 (R) 87.51

833.28 (O) 9

833.28 (R) 38.12

Emb:km - - 1613.40 (O)

WCS:No. - - 1613.40 (R) 125.63

Prot. 

Work:Km

1.450(F) 1.455(F)

Emb:km 8.496(P) 8.019(P)
2193.56 (O)

WCS:No. - - 2184.90 (R) 697.13

Prot. 

Work:Km

2.275(F) 2.28(F)

Km

371.00 (O)

NCB PPA Yes

100

368.00 (R) 368.00

Emb:km  -                

371.00 (O)

WCS:No. - 368.00 (R)
368.00

Prot. 

Work:Km

0.826(P) 0.100(P) 

+0.313(F)

318.92 (O) 95.00

318.92 (R) 282.64

Substantially completed.

(Under Part-I)

SA-SI(JV)

Completed and Contract closed.

Length reduced by 0.100km to keep 

the estimated cost within assessed 

value. (Under Part-I)  

Work started on March 13,'12 and 

work in progress.

(Under Part-V)

Work started on March 07,'12 and in 

progress.

(Under Part-V)

Mid-Western Zone(MWZ)

18

20

Kushtia O&M Division:

Lalmonirhat O&M Division: Total 2 packages

Km

BWDB:FDR/ 

Kushtia/W-1

Rehabilitation of bank revetment work along the 

left bank of Dharla river in a length of 0.700 km 

at   Boraibari under Kurigram Irrigation 

Project(North Unit, Uz & District- Kurigram in 

connection with “Flood damage rehabilitation 

2007 works” under WMIP during FY 2009-10 

and 2010-11.

Northern Zone (NZ): Total=  6 packages

BWDB:FDR/ 

Lalmonirhat/W-2

Rehabilitation of Kumarkhali Town Protection 

Works = 0.313km (F) and 0.100km (P) at 

Kumarkhali, District Kustia. in connection with 

FDR-2007 under WMIP during 2008-09 and 

2009-10.

21

BWDB:FDR/ 

Lalmonirhat/W-1

19 Km

BWDB:FDR/ 

Magura/W-1

Magura O&M Division

Prot. Work= 

0.313km (F) 

0.100km (P)

Prot. Work= 

0.700(F)

NCB

Yes

Oct, '08         (23 

Dec, '08)

PPA

BG

 Aug, '09     11 

Nov,' 10 rev.

(29 Dec.'10)

NCB

Prot. Work= 

0.700(F)

BG Yes

Prot. Work= 

0.55(F)

NCB

Kushtia O&M Division:Total-1 package 

Prot. Work= 

0.826(P)

Km Prot. Work= 

0.55(F)

Prot. Work= 

a)0.300          

b)0.150                 

c)0.300       

0.750(F)        

Prot. Work= 

a)0.300          

b)0.155                 

c)0.300       

0.755(F)       

Rehabilitation of (a) 0.300km Protective work 

along right bank of Dudhkumar river at 

Tanganmari under Kurigram Irrigation Project 

(North Unit), Dist. Kurigram (b) 0.155km 

Protective work at Parulia under Parulia 

Bandar Protection Project, Dist. Lalmonirhat 

and (c)0.300km at Khuniagacha under Teesta 

Left Embankment in District- Lalmonirhat  in 

connection with FDR-2007 Works under WMIP 

during 2009-10 & 2010-11. 

Rehabilitation of protective works from km 

121.550 to km 122.100 at Mohammadpur 

under Madhumati-Nabaganga Scheme/Sub-

Project in connection with FDR–2007 under 

Water Management Improvement Project 

(WMIP) during FYs 2008-2009 and 2009-2010.

15 June '11  

March,'13 

rev.

May, '09   

  ( 31 May, 

'10) .

Dec, '08    

(02 Apr., 

'09)

Financial Progress in Lac BDT =

MMT-WEL JV

RAB-SA(Jv)

SA-SI(JV)

Oct .'08           

(04 Dec, 08)

 Aug, '09     11 

Nov,' 10 rev.

(29 Dec.'10)

Oct, '09                         

( 25 

April,'11).

Financial Progress in Lac BDT =

May, '09       

24 June,  '10 

rev

(31 

March,'11).

Oct, '09                         

( 25 

April,'11).

Dec, '08    

(27 April 

,'09)

Financial Progress in Lac BDT =

15 June '11   

Mar,'13 rev.

Yes
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1 2 3 4 5 6 8 9 10 11 12 13 14 15 167

172.07 (O) 64.00

138.03 ( R) 82.61

14.85 (O) 100.00

14.85 (R) 14.85

55.97 (O) 100

56.61 (R) 56.61

10.40 (O) 100

10.51 (R) 10.51

Emb:km 18.70(P) 16.500(P)                      572.21 (O)

WCS:No. 1 (P)  1 (P)  +1(F) 538.92 (R) 447.22

Prot. 

Work:Km

0.55 (F) 0.55 (F)

Gopalganj O&M Division

422.10 (O) 26

422.10 (R) 74.34

525.33 (O) 100

525.33 (R) 395.87

YesNCB

10 Apr., '11  

(30 Apr, '12 

rev.)

Aug.,'09     16 

Jan,' 10 rev.        

(17 Feb.'10)

Oct,   '09           

21 March, 

'10 rev. 

(06 June, 

'10

Rehabilitation of Protective work 0.79km (F) on 

the left bank of the Madhumati River at Gobra 

for a length of  0.790km (F) in Upazila 

Gopalganj Sadar, District Gopalganj in 

connection with “Flood damage rehabilitation 

2007 works” under WMIP during FY 2009-10 

and 2010-11.

Km

Oct, '09           

21 March, 

'10 rev. 

(13 May, 

'10)

Prot. Work= 

0.315(F)   

0.090(P)

14 March., 

'11 ,  31 

March,'12.   

Aug.,'09     16 

Jan,' 10 rev.        

(17 Feb.'10)

Md. Shah Jalal

UI-RAB-AE 

(JV)

Dec, '08      

( 02 

Mar,'09)

Kh. Moinul 

Islam (JV)

Completed and contract closed

(Under Part-I)

Completed and contract closed.

(Under Part-I)

Progress slow, Contractor re-started 

the work after withdrawal of 

cancellation notice, again 

stopped.Restarted on May 05,'12, but 

no futher progress.

(Under Part-V)   

Work substantially completed . Lengh 

increased by 0.440 km as per field 

requirment.

(Under Part-V)   

Oct,  '08    07 

Oct '10           

(14 Nov.'10)         

NCB BG(A)Embk= 

2.868km(P)       

(B) Rehb. 

Aqueduct 

+WCS-1(F)

KmBWDB:FDR/ 

Magura/W-3

BWDB:FDR/ 

Magura/W-2                                

A) Rehabilitation of the Composite Structure 

(Aqueduct) over D-3k drainage channel at 

Goalpara of Sreepur Upazila in G.K Irrigation 

Project and (B). Re-Sectioning & Up-grading of 

Flood Embankment from km. 24.132 to km. 

27.000 = 2.868km at Kuchiamara of Shalikha 

Upazila in Bamonkhali-Bornali Sub-Project in 

connection with 2007-FDR works under 

WMIPduring 2010-2011.

NCB

BG

Dec, '08    

(04 Mar,  

'09)

PPANCB

PPA

Oct, '08           

(04 Dec, 08)

PPA

Oct.'08           

(04 Dec, 08)

Oct, '08           

(04 Dec, 08)

NCB No

NCB

Completed and contract closed. 

Length decreased to match with 

contract length and to keep the cost 

within assessed value.                        

(Under Part-I)             

Work in progress.

The remaining length 2.868 km under 

package W-3 and additional work 

under package W-5 taken up under this 

package including aqueduct work.                     

Md. Shah Jalal

M/S. Kamrul 

Enterprise

May, '09    (23 

Aug, '09)

BGProt. Work= 

0.350(F)               

0.150(P)

Prot. Work= 

0.79(F)    

23

Km

WCS=1 (P)

BWDB:FDR/ 

Magura/W-4

Km24

Re-sectioning of embankment from km 21.00 to 

km 24.132 under Bamankhali-Bornali 

scheme/sub-project in Shalikha and sadar 

upazila in connection with FDR–2007 under 

Water Management Improvement Project 

(WMIP) during FYs 2008-2009 and 2009-2010.

22

Re-sectioning and upgrading of embankment 

from km 0.00 to km 10.50 under 

Kalidashkhali–Arpara scheme/sub-project in 

Shalikha upazila in connection with FDR–2007 

under Water Management Improvement Project 

(WMIP) during  FYs 2008-2009 and 2009-2010.

Km

Embk=12.70(

P)

Prot. Work= 

0.315(F) 

Embk= 6.00(P)

Embk= 10.5(P)

WCS(Aqueduc

t repair)=        1 

(P)

Embk= 

3.132(P)

No

BWDB: FDR/ 

Gopalganj/W-3

25

27

26

BWDB:FDR/ 

Magura/W-5

BWDB: FDR/ 

Gopalganj/W-2

Magura O&M Divi: Total -5 Packages             

Rehabilitation of Protective work 0.315km (F) 

on the left bank of the Madhumati River at 

Chinguri-Patgati in Upazila Tungipara, District 

Gopalganj in connection with “Flood damage 

rehabilitation 2007 works” under WMIP during 

FY2009-10 and 2010-11.

Rehabilitation of composite structure, 

Aqueduct–cum Regulator-cum-bridge on S-11K 

and D-3K at Goalpara in upazila Sreepur under 

G. K. Project (Phase-1) in connection with 

FDR–2007 under Water Management 

Improvement Project (WMIP) during FYs 2008-

2009 and 2009-2010.

Note: The total amount indicated under column 7 is for all the three work components

May, '09      

12 Aug,  '11; 

31 Dec, '12

May,'09      30 

June,  '10 rev.              

(30 June,'10)           

Md. Saleh 

Ahmed

No

Financial Progress in Lac BDT =

May, '09            

( 03 Sep, '09) 

Dec'08    

(04 Mar, 

'09)

Dec, '08  

(13 Feb.,        

'11)

Yes  (1st 

Doc of 

SWZ)

No

Yes
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Prot. Work= 

0.900(F)

730.07 (O)

NCB BG Yes

40

730.07 (R) 257.09

Emb:km -

1677.50 (O)

WCS:No. - 1677.50 (R)
727.30

Prot. 

Work:Km

1.565(F)              

0.150(P)

1.905(F)

100.00 (O) 100

92.13 (R) 92.13

383.16 (O) 100

382.61 (R) 382.61

No. WCS=1 (F),                      

1(P)

1(F)                                    

175.03 (O)

NCB BG No SS Engg. & 

Construction

66

Work in progress.

(under part III)

134.58 (R) 77.54

0.00 (O) 0

288.28 (R) 0

Emb:km 12.20(P)          12.20(P)          
658.19 (O)

WCS:No. 1(F)+1(P) 1(F)
897.60 (R)

552.28

Prot. 

Work:Km

0.40(F)+   

0.195(P)

0.700(F)+   

0.195(P)

NCB

Madaripur O&M Division:Total -4 packages Financial Progress in Lac BDT =

Prot. Work= 

0.09  (P) 

+0.300 (F)       

BG

YesBG

Jan, '09           

( 14 Mar.,    

'11).

Dec, '08      01 

Nov., '10 (08 

Dec., '10)      

BG Yes Dec '11  

 19 Jan.'12

Mar, '12 

Mar, '12     

Dec,'12 

31 Mar, '13.   

NCB New package for  strengthening the 

ongoing works mentioned under 

package W-2. Contractor reported.

Jan, '09,          

15 Apr, '10 

rev. (22 

June, '10)

May, '10    

(30 Apr', '11)  

Oct,   '09           

21 March, 

'10 rev. 

(13 May, 

'10)

14 March., 

'11

30 Apr, '12 

rev.

May, '10   ( 

31 Jan', '12)  

AHTC-SA-MBI 

(JV)

M/s Shahid 

Brothers

Jan, '09,          

15 Apr, '10 

rev. (18 

Aug, '10)

Financial Progress in Lac BDT =

Completed and final payment certified.

(Under Part-III)

Prot. Work= 

0.400km (F) 

0.105km (P)       

BWDB: FDR/ 

Gopalganj/W-4

Embk=12.200 

(P)

-

Gopalganj O&M Division:Total 3 packages

Rehabilitation of Protective work under (A) 

Sreenadi Bandar Protection Subproject =90.00 

m (P), (B) on the left bank of Kumar Riner 

=300.00 m (F)  in Upazila-Madaripur Sadar and 

Rajoir, District- Madaripur in connection with 

“Flood damage rehabilitation 2007 works” under 

WMIP during FY 2011-12 and 2012-13.

Completed and contract Closed

(Under Part-III)

Work in progress. Contractor re-started 

after notice for cancellation.

(Under Part-V)   

Km

NCB

Aug.,'09     16 

Jan,' 10 rev.        

(17 Feb.'10)

   No

Prot. Work= 

0.80(F) 

Madaripur O&M Division

Rehabilitation of 1 no WCS by replacement of 

damaged sluice no RKP-13 at km 13.80 by a 1-

1.50m x 1.80m RCB sluice plus a 2.50m wide 

Boat pass under Ramshil-Kafulabari FCD 

project in upazila Kotalipara District : Gopalgonj 

in connection with FDR-2007 works under 

WMIP during the year 2010-2011.

Rehabilitation of Protective work under 

(a)Sreenadi Bandar Protection Subproject 

=250m(F), and =65m(P)on the left bank of the 

Srinadi, (b) Tekerhat Bandar Protection 

Subproject =50m(F) and =40m(P) on the left 

bank of the Madripur Beel Route Channel          

and (c) Pranabmat Protection 

Subproject=100m(F) on the left bank of the 

Sadhurkhal in Upazila-Rajoir, District Madaripur 

in connection with “Flood damage rehabilitation 

2007 works” under WMIP during FY 2009-10 

and 2010-11.

BWDB:FDR/ 

Madaripur/W-4

BWDB:FDR/ 

Madaripur /W-1 

28

30

31

32

Rehabilitation of Protective work 0.80 km (F) on 

the Madaripur Beel Route  on the left bank of 

MBR Channel in Upazila-Gopalganj Sadar, 

District Gopalganj in connection with “Flood 

damage rehabilitation 2007 works” under WMIP 

during FY2009-10 and 2010-11.

29

Km

Prot. Work = 

0.400(F),                 

0.195(P)

Embk= 12.20 

km(P)

Km

Rehabilitation of Embankment 12.20km (P) in 

South Kalkini FCDI Subproject by 

resectioning in Upazila Kalkini, District 

Madaripur in connection with “Flood damage 

rehabilitation 2007 works” under WMIP during 

FY 2009-10 and 2010-11.

Km

BWDB:FDR/ 

Madaripur/W-2

BWDB:FDR/ 

Madaripur/W-3

Dec, '08.,     04 

Feb,'10 rev.        

(02 March,'10)

Dec, '08.,     04 

Feb,'10 rev.        

(02 March,'10)

Aug, '09       

15 May,   '12 

rev.

M/s Ataur 

Rahman khan
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Emb:km   30.9(P)         28.700(P)

WCS:No. 1.00(F)  

2.00(p)

2(F)         1(P)

3278.90 (O)
2094.80

Prot. 

Work:Km

2.515 (F) 

1.171(P)

3.468(F)    

0.295(P)

3482.02 (R )

Narail O&M Division

238.91 (O) 98.00

179.46 (R) 174.52

Emb:km 0.73(F)+    

1.53(P)                

                

238.91 (O)

WCS:No. 1(F)   1(F)   179.46 (R) 174.52

Prot. 

Work:Km

-

97

44.55

98

71.25

238.67 (O) 0

1044.49 (R) 0.00

    Mid-Western Zone (MWZ): Total= 13 Packages

WCS-1(F) NoBG

BG

Dec., 08  

31 Dec,  

'11 rev.

Oct,'12

No

KT-SA (JV)NCB

Financial Progress in Lac BDT =

NCB

Lot-2:Tajul-

Ashraf     (JV)

Original Package W-4 merged with 

this package.

Re-bidding ( 3rd time ) in process.

Estimate including 0.400 km length of 

prot.work and additional 0.380 km 

prepared.

(Under Part-II)

Financial Progress in Lac BDT =

Substantially completed.

Lot 1: Length reduced by 3.50 km.after 

actual survey and to keep cost within 

assessed value.  Original package W-2 

included in this package as Lot 2.                            

(Under Part-II)

FPC prepared

Substantially completed.                           

(Under Part-II)

The contractor instructed to complete 

turfing.

Work in progress.  Original PackageW-

2(TK. 120 lac) merged with W-1.

Embankment(Retired and 

Resectioning) dropped,

 Contract value reduced by Tk.59.45 

lac.Work substanially completed.

(Under Part-I)

Km(A)Construction of Retired Embankment  

0.73km (F) and Resectioning of Embankment  

1.53km (P) and (B)Reconstruction of 2Vent 

regulator  at km 71.000 at Ghaga Upzila-

Lohagora under Madhumati-Nabaganga Sub-

project in connection with FDR-2007 under 

WMIP during 2009-10 and 2010-11.

Km

BWDB:FDR/ Narail 

/W-1

South-Western Zone (SWZ)

Lot 1: Rehabilitation of Embankment 5.5km (P) 

in CEP Polder No.6-8(Extn) and Polder 6-8in 

Upazila-Satkhira Sadar, Tala and Assasuni    

District-Satkhira in connection with FDR-2007 

works under WMIP during 2009-10 and 2010-

11. (Tk. 47.13 lac)                                                    

(A)Embk= 

0.73 Km (F) 

and 1.53km 

(P)     

Prot. Works = 

1.400(F) 

Rehabilitation of Protective work for protection 

of embankment on right bank of the Betna 

River in CEP PolderNo.2  from a) Km. 18.200 to 

Km. 18.600 = 400 m, b) Km. 18.600 to Km. 

18.780 = 180 m, c) Km. 19.753 to km. 20.193 = 

440 m, d) km. 23.050 to km. 23.350 = 300 m & 

e) Km 26.100 to Km. 26.180 = 80 m, total 

length =1400m(F)  in Upazila- Assassuni , 

District Satkhira in connection with “Flood 

damage rehabilitation 2007 works” under WMIP 

during FY 2011-12 and 2012-13.   

33

35 BWDB:FDR/ 

Satkhira-2/W-3

Satkhira O&M Division-2:

BWDB:FDR/ 

Satkhira-2/W-1

Lot 2: Rehabilitation of Embankment 4.56km 

(P) in CEP Polder No.7/2  in Upazila-

Shyamnagar and Assasuni    District-Satkhira in 

connection with FDR-2007 works under WMIP 

during 2009-10 and 2010-11. (Tk. 73.42 lac)

Km Embk= 0.300 

(P)+Prot. 

Works = 

0.700 (F) 

Embk= 

16.700(P)  

( 30 Dec,  

'10 ).

Dec., 08

 ( 26 Dec,  

'10 ).                                                                             

  

May, '09       

16 Aug., '11 

24 Jul, '12

Lot-1:Sayed 

Raunakul 

Islam-Md. 

Abdul 

Khaleque(JV);                        

Oct, '08     26 

June,'10 rev.         

(02 Aug.'10)

Dec, '08   

30 Sep., 

'10 rev. 

(08 Dec. 

2010)

Embk= 

10.060(P)     

120.55 (R)

Narail O&M Division:Total 1 packages

121.56

(45+70)

(O)

34

Sept,'09    

30 June, '12 

rev.

Sept,'13

Nov, '08     29 

June,' 10              

rev.        (23 

Aug. '10)

BG No Nov, '08     16 

Jan,' 11              

rev

.June,'12

 Re-bid        

NCB

Sept,'09    

31 Aug, '11 

rev.
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0.00 (O)

- - - - - - -

                      -   

0.00 (R)                       -   

0.00 (O)                       -   

0.00 (R)                       -   

41.42 (O) 100

37.65 (R) 37.65

43.70 (O)

No Dec, '08    

(10 June, 

'09)

A.

Khaleque

100

39.71 (R) 39.71

369.41 (O) 96

369.41 (R) 319.84

0.00 (O)                       -   

0.00 (R)                       -   

BWDB:FDR/ 

Satkhira-2/W-6

NCB

Prot. Work= 

0.700 (F)

PPA

Rehabilitation of Embankment in CEP Polder 

No.13-14/2 from Km0.00-0.50,13.20-13.50, 

46.10-46.60, 48.70-49.20, 58.50-59.00 and 

85.80-86.24=2.54km(P)Km      in Upazila- 

Koyra    District-Khulna in connection with FDR-

2007 works under WMIP during 2008-09 and 

2009-10.

BG

--

--

Work in progress.

Original Package Nos.Satkhira-2/W-8 

&W-9 under Part-II are merged 

together and cyclone damage included .    

Yes

BWDB:FDR/ 

Satkhira-2/W-9

    No.              

Merged with Package W-3.                            

(Under Part-II)

Dropped as the work has been taken up 

under GOB funding.                    

(Under Part-II)

Contract closed.

Turfing could not be grown,

bill finalized.

(Under Part-II)       

Contract closed.

Turfing could not be grown,

bill finalized.

(Under Part-II)       

Merged with package W-8.

38 WCS= 3(F)

PPA

--

Km Embk= 

2.54(P)     

-

Embk= 

4.17(P)       

Rehabilitation of Embankment in CEP Polder 

No.7/1 from Km12.350-13.00,19.30-20.10and 

24.10-24.740=2.09Km (P)     in Upazila- 

Assasuni, Kaliganj and Debhata,    District-

Satkhira in connection with FDR-2007 works 

under WMIP during 2008-09 and 2009-10.

Km

--

WCS=1(F)

-

BWDB:FDR/ 

Satkhira-2/W-8

Km

Rehabilitation of works in CEP Polder No.13-

14/2 by Reconstruction of 3 nos. WCS, DS-3 at 

km 6.75 (Ghatakhali Sluice),DS-3A at km 12.10 

(Oratala Sluice) and  DS-2 at km 5.75 in 

Upazila- Koyra,   District-Khulna in connection 

with FDR-2007 works under WMIP during 2009-

10 and 2010-11.

Embk= 

2.09(P)       

     No.              

WCS=1(F)Rehabilitation of 1 No. WCS by Reconstruction 

of 1-1.50mX1.80m RCB Sluice No.3A at Km 

12.10 of Polder 13-14/2 at Mouza 

Oratala(Dakhin Madinabad), Upazila-Koyra, 

District-Khulna in connection with FDR-2007 

WORKS under WMIP during 2008-09 and 2009-

10.

37

Rehabilitation of Protective work for protection 

of embankment on right bank of the Betna 

River in CEP PolderNo.2 from Km18.60-

18.780, 19.753-20.193 and 1.000-

1.080=0.700km(F)  in Assassuni and Satkhira 

Sadar, District Satkhira in connection with 

“Flood damage rehabilitation 2007 works” under 

WMIP during FY 2009-10.

BWDB:FDR/ 

Satrkhira-2/W-7

36 Emb=5.35 (P)

Rehabilitation of Embankment in CEP Polder 

No.4 in Upazila- Assasuni, Kaliganj and 

Debhata,    District-Satkhira in connection with 

FDR-2007 WORKS under WMIP during 2008-

09 and 2009-10.

--

NCB

----

Dec, '08    

(10 June, 

'09)

Nov, '08                      

18 Mar, 09 rev.         

(13 April,  '09)

Nov, '08                      

18 Mar, 09 rev.         

(13 April,  '09)

Sept, '09       

(04 June,

 '10 ).

BWDB:FDR/ 

Satkhira-2/W-5

--Emb=2.663(P

)

KmBWDB:FDR/ 

Satkhira-2/W-4

No

Nov, '08   29 

June, '10  rev.      

( 20 Oct.,'10.)   

--

Sept, '09       

(04 June,

 '10 ).

Al Mamun 

Enterprise Ltd.

--

Md. A. Gafur

15 June,'11   

26 Oct.,'11  

30 June,'12 

rev.

Feb,'13 rev.

Mar, '09     

( 18 Feb.,      

'11).

-- -- --

NCB

----
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Rehabilitation Works in (A)CEP Polder No.14/1 

by (a)Resectioning embkment=11.872km(P), 

(b)Reconstruction of Sluice No.DS-4 at Km 

25.30 , (c) Rehabilitation of Protective Work 

0.180km(F) at north & south Betkashi,slope 

protection  at Golkhali, =1.243km, and (d) 

Rehabilitation of Angtiara BWDB Camp with (i) 

Ring Bundh for protection of Drinking Water 

Pond,(ii)Rebuilding Boundary Wall, (iii) 

Resuscitation of Pond & (iv) Repair of  the 

Inspection Bunglow,pond ghat, internal road in 

Upazila- Koyra    District-Khulna , and 

916.12

 (20+

250)

(O) 58.50

(B) CEP Polder No. 7/1 by Re-sectioning  of 

Embankment =2.184km in Upazila -Assasuni 

and Shyamnagar in District-Satkhira in 

connection with FDR-2007 Works under WMIP 

during 2009-10and 2010-11.

916.12 (R) 431.76

691.85 (O) 98

711.82 (R) 667.42

0.00 (O) 0

0.00 (O) 0

1816.68 ( R ) 0

Emb:km 30.783(P) 97.576(P)
2422.73 (O)

WCS:No. 2(F) 4(F)   6138.68 (R) 1612.18

Prot. 

Work:Km
1.107(F) 8.153(F)

Note: The total amount indicated under column 7 is for all the three work components

42 NCB Yes

April '12 

 May 24,'12 rev.

(June 27, '12 

rev. ) 

May, '12  

Sept,'12   

rev.  

BG

Financial Progress in Lac BDT =

Km

0

-

Km

NCB

May, '12  

Sept,'12    

rev.  

41

(R)

Embkt. =

13.05km(P) 

Slope Prot. 

Work

=  2.65      

km(F)

April '12 

 May 24,'12 rev.

(June 27, '12 

rev. ) 

Embkt. =

4.45km(P) 

Slope Prot. 

Work

=  1.70    

  km(F)

and

 Bank Prot

=0.80km(F)

BG

BWDB:FDR/ 

Satkhira-2/W-10

Satkhira O&M Division-2 : Total =9 Packages 

BWDB:FDR/   

Satkhira-2/W-12                         

(A) Rehabilitation Works in CEP Polder    

No.7/1:Resectioning of 

Embankment(10.40+2.650)=13.05km

(P) and  Slope Protection.=2.650km (F) in 

Upazila- Assasuni and Shyamnagar,District-

Satkhira in connection with FDR-2007 works 

under WMIP during 2011-12 and 2012-13.

New package.

Bids received on 27 June, 2012. 

 Evaluation under process. 

Estimated price based on expected  

bidding amount.

Parisha Trade 

System Ltd.

Earth work completed. Variation 

approved for Tk. 19.97 lac

Contractor instructed to complete 

turfing.

Work in progress. 

 Package W-11 merged with this 

package including cyclone damage.     

New package.

Bids received on 27 June, 2012, 

evaluation under process. 

Estimated price based on expected  

bidding amount.

Rehabilitation of Works in CEP Polder    

No.13-14/2 by(a)Resectioning embt. 51.33km 

(P) in Upazila- Koyra    District-Khulna in 

connection with FDR-2007 works under WMIP 

during 2009-10 and 2010-11 and 2011-12.

NCB

BWDB:FDR/   

Satkhira-2/W-14                         

(A) Rehabilitation  Works in CEP Polder    

No.13-14/2: Resectioning of 

Embankment(1.95+1.70+0.80)=4.45km

(P,), Slope Protection.=1.70km (F)and Bank 

Protection=0.80km(F) in Upazila- Koyra, District-

Khulna in connection with FDR-2007 works 

under WMIP during 2011-12 and 2012-13.

Yes

Yes Nov, '08   29 

June, '10  rev.      

( 14 Oct.,'10.)   

Yes

May,'13  

Sept,'13  

1082.25

BG

BG                  -    Embk=  

49.61 km(P)

 (a) Embkt   

=14.056 

km(P), (b) 

Drang. Sluice  

=1no.(F),  (c 

)Bank Prot-

0.180km(d)Sl

ope  Prot. 

Works  

=1.423km  

(F), (e) 

Rehab. 

Angtiara 

Camp-1 No.          

Emb=1.60 (P)Km                                   

No                                      

Km

Km    

39

40

BWDB:FDR/   

Satkhira-2/W-13                         

Md. Moshiur 

Rahman 

Choudhury

Mar, '09     

( 12 Jan.,      

'11).

15 June,'11   

12 Sept.,'11  

31 May,'12 

rev.

Sept,'12 rev.

Mar, '09      

16 Jan.,      

'11 rev.

15 June,'11   

12 Oct.,'11  

31 May,'12 

rev.

March,'13 

rev.

May,'13  

Sept,'13

(rev)  

Nov, '08   29 

June, '10  rev.      

( 20 Oct.,'10.)   

NCB
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Embk=10.0 

(P)

97.59 (O)

NCB BG No

100

93.84 (R) 93.84

0.00 (O)                     -   

0.00 (R)                     -   

203.00 (O) 0

1803.89 (R) 0

0.00 (O) 0

1802.92 (R) 0

400.00 (O) 53

418.90 (R) 191.93

0.00 (O)

0.00 (R)

46

 Rehabilitation of Embankment in CEP Polder 

No.35/3=12.00km (P) and protective work 

1.015km (F)   in Upazila-Rampal and Bagerhat 

Sadar,    District-Bagerhat in connection with 

FDR-2007 works under WMIP during FY 2011-

12 and 2012-13 .

Rehabilitation works in (A)CEP Polder-35/3 (a) 

by repair and replacement of Gates and Hoists 

of Sluice No.S-1 and S-3 in Upazila-Rampal 

and Bagerhat Sadar and  (B)CEP Polder-36/1 

by (a) Resectioning Embankment =13.10km 

and (b) rehabilitation of WCSs at Godaria(20-

1.52x1.83) and Arulio(1-1.2x1.2m) and repair 

and replacement of gates and hiosts of Sluice 

nos. S-5 and S-6 in Upazila-Mollahat, 

Chitalmari, Fakirhat, Rampal and Bagerhat 

Sadar,   District-Bagerhat in connection with 

FDR-2007 works under WMIP during 2010-11 

and 2011-12 and 2012-13.                            

BG

No

Km

0

km

43

--

----

--

----Embkt= 6.00 

(P)

Rehabilitation of Embankment in CEP Polder 

No.36/1 =6km(P)      in Upazila-Mollahat, 

Chitalmari and Fakirhat     District-Bagerhat and 

Rupsha , district-Khulna in connection with FDR-

2007 WORKS under WMIP during 2008-09 and 

2009-10

BWDB:FDR/ 

Bagerhat/W-2

BWDB:FDR/ 

Bagerhat/W-1

Embk= 

12.00km (P) 

Prot. work 

1.250 km(F) 

WCS =           

2 nos. 

Rehabilitation of WCS by repair and 

replacement of Gates and Hoists of Sluice No.S-

4 and S-6 in CEP Polder-35/1)      in Upazila- 

Morrelganj and Sarankhola    District-Bagerhat 

in connection with FDR-2007 WORKS under 

WMIP during 2008-09 and 2009-10 .

Dropped as the work was taken up 

under GOB funding.

(under Part-II)

Package Bagerhat/W-5 & W-6 merged 

with this package.

(Under Part-II).

 Work in progress.  

Contract Closed. 

The remaining length 1.555 km taken 

up through other source

(Under Part-II)

 As per existing ground conditions, 

protective works in a length of 

2.350km and one inlet structure not 

envisaged earlier required.     

    (Under Part-II). 

Subsequently, it was divided into two 

lots under Package-W-3 and now 

separated into two packages.

Bids received on 26 June, 2012. 

Evaluation under process. 

Estimated price based on expected  

bidding amount.

44

45

Km

 Rehabilitation of Embankment in CEP Polder 

No.35/3=10.00km (P) and protective work 

0.980km (F)   in Upazila-Rampal and Bagerhat 

Sadar,    District-Bagerhat in connection with 

FDR-2007 works under WMIP during FY 2011-

12 and 2012-13 .

BWDB:FDR/ 

Bagerhat/W-3B

BWDB:FDR/ 

Bagerhat/W-3A

BWDB:FDR/ 

Bagerhat/W-5

Embkt: B(a)    

=13.10km, 

(P)            

WCS:A(a)  

=2(P).  B(b)=

1(F),3(P)    

KmBWDB:FDR/ 

Bagerhat/W-4

Bagerhat O&M Division

----

----

Dec,'08  

(30 Sep. 

'10 )    

Nov, '08     

  05 June.,'10.       

(07 July., '10)

--

--

Sept, '09    

June, '13.

Dec,'13 rev

--

--

M/s Ruhul 

Amin Bhuyan

Sep '09                  

31 May, '11 

25 

June,'11rev.

Merged with package W-4.--

Km

WCS=2 (P)

Embk= 13.50 

(P)    

Embk= 10.00 

Km(P),        

Prot. work 

=1.100 Km 

(F), Inlet 

structure = 1 

(F).      

Yes

Embk= 10.20             

( P)     

Sept, '09    

June, '13.

Dec,'13 rev

Nov,' 08        

April,'12

May 24,'12 rev. 

(June26,'12  ) 

Yes

--

NCB Dec, '08  

Jun., '12 

rev.

Nov,'12 

rev.   

NCB

BG

Rehabilitation of Embankment in CEP Polder 

No.35/1=13.50(P)      in Upazila-Morrelganj and 

Sarankhola    District-Bagerhat in connection 

with FDR-2007 works under WMIP during 2009-

10 and 2010-11.

Dec, '08  

Jun., '12 

rev.

Nov,'12 

rev.   

Dec, '08  

01 Nov., 

'11 rev.

(Dec.18

,'11)

Sept, '09     

June, '13 

rev.

--

Nov,' 08        

April,'12

May 24,'12 rev. 

(June26,'12  ) 

Nov,' 08       26 

April. '11.       
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0.00 (O)

0.00 (R)

356.40 (O) 13.5

287.12 (R) 29.39

Prot. Work= 

0.300(F)

398.85 (O)

NCB BG Yes ME-RB-SA 

(JV)

100.00

398.85 (R) 398.85

0.00 (O) 0

1706.72 (R) 0

718.62 (O) 0

1648.12 (R) 0

569.33 (O) 0

1528.74 (R) 0

Emb:km 33.670(P) 55.610(P)
2743.79 (O)

WCS:No. 4(P) 2(F)5(P) 9689.10 (R) 714.01

Prot. 

Work:Km

0.400(F), 

0.278(P)

10.678(F)    

0.226(P)

Emb:km 0.73(F)   

58.513(P)      
156.486(P)

WCS:No. 3.00(F)  

4.00(p)

7(F)         5(P)

5405.43 (O)
2500.71

Prot. 

Work:Km

1.507 (F) 

0.368(P)

18.511(F)    

0.226(P)

16007.24 (R )

Km

Prot. 

W=0.10(F)  

0.278(P)

Km IASH-SSL(JV)

51

NCB BG47

-- -- --

Yes Dec, '08   

(April ,'11).

Dec. , '08            

Jun., '12 

rev.

Sept,'12 

rev.

Rehabilitation of WCS   at Godaria(20-

1.52X1.83) and Arulio(1-1.3mX1.3m) in CEP 

Polder-36/1)      in Upazila-Rampal and 

Bagerhat Sadar    District-Bagerhat in 

connection with FDR-2007 WORKS under 

WMIP during 2008-09 and 2009-10 .

Rehabilitation of Protective work in CEP Polder-

36/1 =0.226km(P) and =0.100 km(F) in Upazila 

Mollahat, Chitalmari and Fakirhat District-

Bagerhat in Polder 36/1 in connection with 

“Flood damage rehabilitation 2007 works” under 

WMIP during FY 2008-2009 and 2009-10.

Prot. Work= 

0.10(F)         

0.226(P)        

Repair & Rehabilitation of Embankment with 

slope protection work in Polder 35/1 from km. 

3.860-5.040, 6.280-6.400, 14.346-14.396, 

14.51-14.620, 15.440-15.710, 15.930-15.970, 

16.028-16.088, 16.680-16.740, 17.623-18.789 

& 19.930-20.210 = 3.336 km. in Polder No. 35/1 

in connection with  FDR-2007 works under 

WMIP during the year 2011-12 and '12-13. 

     South-Western Zone (SWZ): Total= 16 Packages

Prot. Work= 

0.282 (F)    

50

Rehabilitation of Protective workfor protection of 

Morrelganj thana health complex and bazar 

project in Upazila Morrelganj   District-Bagerhat 

in connection with “Flood damage rehabilitation 

2007 works” under WMIP during 2009-10 and 

2010-11.

YesRepair & Rehabilitation of Embankment with 

slope protection work in Polder 35/1 from 

20.210-21.330, km. 22.300-23.564, km. 24.000-

24.870 & km. 25.110-25.530 = 3.674 km.  in 

Polder No. 35/1 in connection with   FDR-2007 

works under WMIP during the year 2011-12 

and '12-13.  

WCS =         2 

(P)

Bagerhat O&M Division: Total- 9 Packages

-

--

Km

Work in progress.  Contractor 

instructed to gear up progress.

(Under Part-II)

New package for  strengthening the 

completed works under package W-8 . 

Re-bids received on 26 June, 

2012.Evaluation under process. 

Estimated price based on expected  

bidding amount.

Bids of Barguna /W-1 ( 718.62 ) and 

Barguna/W-2( 569.33 ) were under 

process for re-bidding as two lots 

under one package.Due to change of 

ground condition during last three flood 

seasons and revision of rates , scope of 

works changed and cost 

increased.Separate packages instead of 

Lots  now.

 Fresh bids received on 26 June, 

2012.Evaluation under process. 

Estimated price based on expected  

bidding amount.

Contract Closed                            

(Under Part-II)

49

48 BWDB:FDR/ 

Bagerhat/W-8

Embt=   

3.674(P)            

 Prot.W=  

3.674  (F) 

BWDB:FDR/ 

Bagerhat/W-7

BWDB:FDR/ 

Bagerhat/W-10 

BWDB:FDR/ 

Bagerhat/W-6

BWDB:FDR/ 

Bagerhat/W-9

No.

Embt=   

7.47(P)             

Prot.W=  

5.800  (F) 

Nov,' 08       20 

Oct.,'10 rev.         

(01 Dec., '10)

BG

July, '09    27 

Dec., '10 

25 June,'11 

rev.  

Financial Progress in Lac BDT =

Dec, '08,          

15 Apr, '10 

rev. (23 

June, '10)

Sept., '09          

Apr, '13.  

rev.

Sept,'13 rev.

Dec. , '08            

Jun., '12 

rev.

Sept,'12 

rev.

Merged with package W-4.--

NCB

--

Rehabilitation of protective for protection of 

Morrelganj Thana Health complex and Bazar = 

0.936km (F)  in Upazilla Morrelganj, District-

Bagerhat in connection with “Flood damage 

rehabilitation 2007 works” under WMIP during 

2010-11 and 2011-12. 

Yes

NCB

--

Nov, '08 

April, '12 rev. 

May,'12 rev.

(June 26, '12)      

Sept, '09    

15 Jun, '11,  

30 Apr,'13 

rev.

Mar. '12 

,June, 

'12rev.

Nov,'12 

rev.    

Dec '11     

02,Feb.'12

May,'12 rev.

( June26,'12)

Yes

Nov, '08 

April, '12 rev. 

May,'12 rev.

(June 26, '12)      

--

Nov, '08.,     29 

Jan ' 10 rev.    ( 

08 Mar.'10)

BG

Note: The total amount indicated under column 7 is for all the three work components

Embt=   

3.336(P)            

 Prot.W=  

3.336  (F) 

BGNCB

Km

Sept., '09          

Apr, '13.  

rev.

Sept,'13 rev.

Financial Progress in Lac BDT =

--

Feb,'13 

June, '13 

rev.

Dec,'13 rev.

BWDB:FDR/ 

Bagerhat/W-11 

Prot. Work= 

0.936km (F) 
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Patuakhali O&M and Patuakhali WD Division

95.50 (O) 100

95.43 (R) 95.43

153.90 (O) 100

152.68 (R) 152.68

186.47 (O) 100

185.80 (R) 185.80

125.30 (O) 100

125.30 (R) 125.3

98.11 (O) 100

97.97 (R) 97.97

286.56 (O) 100.00

286.56 (R) 286.56

BG

55 BWDB:FDR/ 

Patuakhali/W-4

Km

BWDB:FDR/ 

Patuakhali/W-3

NCBWCS=6 nos. 

(F)

No

PPA

54

Km Contract closed. Cost increased due to 

Cyclone damage. The remaining length  

taken up through other sources. 

Contract was for Tk.123.20, with 

variation Tk.152.68 lac.

(Under Part-III)

Completed and final payment certified.

(Under Part-III)

Completed and final payment certified.

(Under Part-III)

Completed and final payment certified.

(Under Part-III)

Contract closed. The remaining length  

taken up through other sources.

(Under Part-III)

Embk= 13.7(P) 

Polder 55/2E: Rehabilitation and repair of 

embankment in different chainages from 2.000 

to 84.500=12.50km (P) in upazila Patuakhali 

sadar, Baufal and Dashmina, Dist. Patukhali in 

connection with FDR-2007 Works under WMIP 

during 2008-09 and 2009-10.

Polder 55/2E: i) Reconstruction and 

rehabilitation of Farikata drainage sluice (1-

1.50mx1.80m) at km 15.00; ii) Reconstruction 

and replacement of  flushing inlet (0.600m dia.) 

in different chainages = 4 nos. (F); iii) 

Rehabilitation and repair of embankment  in a 

length of 5.670 km (P) in upazila- Dashmania, 

Dist. Patukhali in connection with FDR-2007 

Works under WMIP during 2009-10 and 2010-

11.

56

57

No.

BWDB:FDR/ 

Patuakhali/W-2

Embk= 3.40(F)            

26.00(P)

Embk= 

15.00(P) 

Jan, '09           

(15 Sep 

'10) 

BG

NCB M/S Amin 

&Co.& Mizanur 

Rahman Sohag  

(JV)

M/s. Agrani 

Construction

Sept, 09     

 (05 June,'11)

Sept, 09     

 (05 June,'10)

Polder 55/2A: i) Reconstruction and 

rehabilitation of surface drainage sluice 2 

nos.(F) and ii) Flushing inlet (0.600m dia.) in 

different chainage=4 nos (F) in upazila- 

Dashmania, Dist. Patukhali in connection with 

FDR-2007 Works under WMIP during 2009-10 

and 2010-11.

Dumki-Loukathi Scheme/sub-project: i) 

Rehabilitation and reconstruction of  

embankment  from Km 16.050 to 19.450=3.400 

km (F) and ii) Repair of embankment in different 

chainage from km 1.330 to 48.380 = 26.00km 

(P) in upazila Patuakhali sadar, Dist. Patukhali 

in connection with FDR-2007 Works under 

WMIP during 2008-09 and 2009-10.

No

BWDB:FDR/ 

Patuakhali/W-5

53

PPA

52 BWDB:FDR/ 

Patuakhali/W-1

Polder 55/2A: Rehabilitation and repair of 

embankment in different chainage from Km 

5.700 to 43.000=13.70 km (P) in upazila 

Patuakhali sadar, Galachipa and Dashmina, 

Dist. Patukhali in connection with FDR-2007 

Works under WMIP during 2008-09 and 2009-

10.

BWDB:FDR/ 

Patuakhali/W-6

BG

PPA

Dec, '09     

(13 Mar., '11 

rev. )            

Dec, '08      29 

Mar,'10  rev.         

(29 Apr.'10)    

No

Jan, '09                       

25 Aug,   

'10 rev.  

(15 Sep 

'10 )

Dec, '09             

( 30 Jun, '11 

rev.)

Jan, '09   

(07April,                

'09)

       Southern Zone (SZ)

Dec, '08            

(25 Feb,   '09)

No.

Km

Sept, 09     

 (05 June,'10)

M. Ahmed-RC 

Co.(JV)

NCB

Embk= 

12.50(P) 

No

Jan, '09   

(07April,                

'09)

Dec, '09              

(30 Jun, '11 

rev)

Completed and contract closed.

(Under Part-III)

Dec, '08      29 

Mar,'10  rev.     

(29 Apr.'10)    

Jan, '09   

(07 April, 

'09)

Dec, '08      29 

Mar,'10  rev.         

(29 Apr.'10)    

M/S Monalisa

Md.Shah Jalal

No

Dec, '08      (25 

Feb,   '09)

No

Jan, '09           

(15 Sep 

'10) 

Abul Kalam 

Azad

WCS=5 nos. 

(F), 2 nos.(P) 

Embt.=5.67 

km (P) 

WCS=5 nos. 

(F), 

Embt.=5.67 

km (P) 

Embk= 3.40(F)            

26.00(P)

NCB

Prot. Work= 

0.150km (P)

Prot. Work= 

0.173km (P)

Embk= 

15.00(P) 

WCS=6 nos. 

(F) + 2 nos. 

(P)

Dec, '08      (25 

Feb,   '09)

NCB

NCB

Km

Patuakhali Town Protection: Rehabilitation of 

protection works  in between chainage 0.000-

0.444 = 0.173 km  (P) in upazila Patuakhali 

sadar, Dist. Patukhali in connection with FDR-

2007 Works under WMIP during 2009-10 and 

2010-11
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364.20 (O) 100.00

363.35 (R) 363.35

205.65 (O) 100

205.65 (R) 205.65

137.70 (O) 100

137.70 (R) 137.7

87.90 (O) 100

87.11 (R) 87.11

162.65 (O) 100

Completed and  contract closed.

(Under Part-III)

162.65 (R) 162.65

152.19 (O) 100

151.62 (R) 151.62

Yes

NCB BG

NCB62

PPA

PPA

BG

No

No

PPAEmbt.= 20 

km(P)

BWDB:FDR/ 

Patuakhali/W-10

Itabaria-Lebukhali sub-project: Rehabilitation 

and repair of embankment in different chainage 

from km 0.400 to 21.400 =14.750 km (P) in 

upazila- Patuakhali sadar, Dist. Patukhali during 

2008-09 and 2009-10.

Nabarun Traders

Completed and final payment certified.

(Under Part-III)  

Completed and final payment certified.

(Under Part-III)

Completed and contract closed.     

(Under Part-III)

Completed and contract closed. The 

remaining length  taken up through 

other sources.                                                

(Under Part-III)

Mirzaganj-Rampura sub-project: 

Rehabilitation and repair of embankment in 

different chainage from km 4.000 to 

44.100=20.000 km (P) in upazila-Mirzaganj, 

Dist. Patukhali in connection with FDR-2007 

Works under WMIP during 2008-09 and 2009-

10.

Dec, '08      29 

Mar,'10  rev.     

(29 Apr.'10)    

WCS=28 (F)                           

Prot.W            

=1.062km          

(F)

Jan, '09      

(07 April, 

'09)

Dec.08           

(25 Feb,   '09)

Muradia-Kalagachia Scheme/sub-project: i) 

Rehabilitation and reconstruction of 

embankment in different chainage from km 

8.000 to 18.100=1.50km (F) and ii) Repair of 

embankment in different chainage from km 

9.000 to 35.930=20.00 km (P) in upazila- 

Dumki, Dist. Patukhali during 2008-09 and 

2009-10.

No.

NCB

NCB

Dec,'08             

(25 Feb,   '09)

Dec, '08      29 

Mar,'10  rev.     

(29 Apr.'10)    

No.

Dec, '08             

(25 Feb,   '09)

No

BWDB:FDR/ 

Patuakhali/W-7

WCS=6 

Nos.(F)

No

BWDB:FDR/ 

Patuakhali/W-11

Mirzaganj-Rampura sub-project:  

i)Reconstruction and rehabilitation of flushing 

inlet  in different chainage = 5 nos.(F) and ii) 

Repair and rehabilitation of 0.050km (P) 

protective work in different chainage,(iii) 

Rehabilitation & repair of embankment 

=5.30km(P)in upazila-Mirzaganj, Dist. Patukhali 

in connection with FDR-2007 Works under 

WMIP during 2009-10and 2010-11.

BWDB:FDR/ 

Patuakhali/W-9

60

No.

WCS= 

17(F)+1(P)        

Embk=   

17.00(P)   

Embk= 1.50(F)                     

20.00(P)

Km

Dumki-Loukathi sub-project::     

i)Reconstruction and rehabilitation of surface 

drainage sluices =2 nos.(F) ii) Flushing inlet 

(0.600m dia) in different chainage =20 nos.(F) 

(iii) Slope Protection of Embankment=1.062km 

in upazila Patuakhali sadar,   Muradia-

Kalagachia sub-project: Reconstruction and 

rehabilitation of flushing inlet = 6 nos (F) in 

upazila Dumki, Dist. Patuakhali in connection 

with FDR-2007 Works under WMIP during 

2009-10 and 2010-11. 

58

Jan 09     

(25 April, 

09) .

63 BWDB:FDR/ 

Patuakhali/W-12

NCB

BWDB:FDR/ 

Patuakhali/W-8

BG

Embt.= 20 

km(P)

Embk= 1.50(F)                     

20.00(P)

Km

Km59

61

No

Itabaria–Lebukhali sub-project:  

i)Reconstruction and rehabilitation of  surface 

drainage sluice   near km 11.500  

(Chandukhali) and near km 3.250  (Kalichanna) 

= 2 nos.(F) and ii) Fflushing inlet  in different 

chainage from km 4.600 to 17.200= 4 nos (F) in 

upazila-Patuakhali sadar, Dist. Patukhali in 

connection with FDR-2007 Works under WMIP 

during 2009-10 and 2010-11.

Dec, '09              

(30 Jun,  '11 

rev.)

Jan, '09           

(15 Sep 

'10) 

Dec, '09        

(30 Jun, '11 

rev.)

Sept, 09     

 (30 June,'10)

Jan, '09           

(15 Sep 

'10) 

Dec, '08      29 

Mar,'10  rev.     

(29 Apr.'10)    

Jan,'09  (07 

April,   '09)

Completed and final payment certified.

(Under Part-III)

WEI-MR(JV)

Abul Kalam 

Azad

Dec, '09         

14, Sept,    

'11

(31 May.'12 

rev. )

Sept, 09     

 (05 June,'10)

Sept, 09     

 (05 June,'10)

M/s Kamrul 

Enterprise

Padma 

Associates & 

Engineers Ltd

MMT-ABM 

(JV)

Jan, '09           

(15 Sep 

'10) 

WCS= 5 nos 

(F), Prot. 

Work= 

0.060km (P)

WCS= 5 nos 

(F), Prot. 

Work= 

0.050km (P),                   

Embt.=5.30 

km(P)

NCB

Embk=   

14.75(P)   

WCS=6 

Nos.(F)
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193.06 (O) 100

193.03 (R) 193.03

416.48 (O) 100

468.28 (R) 468.28

0.00 (O)                     -   

0.00 (R)                     -   

149.50 (O) 100

149.5 (R) 149.5

99.10 (O) 100

98.84 (R) 98.84

197.40 (O) 100

197.40 (R) 197.4

Emb:km 4.90 (F)+   

166.27 (P)          

4.90(F)+     

162.07(P)
3111.67 (O)

WCS:No. 48(F)+12(P)  59(F)+1(P)  3158.87 (R) 3158.87

Prot. 

Work:Km

0.05(F)+

0.100(P)

1.162(F)+      

0.323(P)

Embt.= 18 

km(P)

Embt.= 18 

km(P)

NCB

Embk= 

18.05(P)  

Embk= 

20.00(P)  )

BG

64

--

Sept, 09     

 (05 June,'10)

Completed and final payment certified, 

variation 51.8 lac. Package/W-15 

merged with W-14 and cylone damage 

included.

(Under Part-III)   

Merged with Package W-14

Contract closed,  original contract 

169.31, price increased to Tk.193.06 

due to variation for cyclone damage. 

The remaining length  taken up through 

other sources.  (Under Part-III)

Sept, 09     

 (05 June,'10)

No. WCS=2 nos. 

(F)  + 3 

nos.(P)

Prot. Work= 

0.05(F)+    

0.10(P)

WCS=7nos. 

(F) +1(P)      

Embt.=8.10 

km(P)

NCB

Dec,'08             

(25 Feb,   '09)

Polder 41/7: Rehabilitation and repair of 

embankment in different chainage from km 

2.000 to 48.000=18.05 km (P) during 2008-09 

&2009-10.

Polder 41/7: i) Reconstruction and 

rehabilitation of Hazikhali drainage sluice (3-

1.500m x 1.800m) at km 10.30 and ii) Repair of 

Goalkhali and Kakrabonia drainage sluice in 

upazila-Mirzaganj, Dist. Patukhali in connection 

with FDR-2007 Works under WMIP during 

2009-10.

BWDB:FDR/ 

Patuakhali/ W-18

Potection of Lebukhali Ferryghat Project:i) 

Rehabilitation of protection work at different 

chainage=0.100km(F)+0.100km(P) in Upazila-

Patuakhali Sadar, Dist-Patuakhali in connection 

with FDR-2007 Works under WMIP during 

2009-10 and 2010-11.

km

WCS=1(F), 

2(P)

Patuakhali O&M Division: Total-17 Packages

AKMSS-AKA-

MA (JV)

WEL-MR(JV)

Dec, '09        

(30 May, '12)

---- ----

Dec, '08      29 

Mar,'10  rev.     

(29 Apr.'10)    

Subidkhali-Madabkhali sub-project: 

Rehabilitation and repair of embankment in 

different chainage from km 2.000 to 29.500 

=18.00 km (P) in upazila-Mirzaganj, Dist. 

Patukhali during 2008-09 and 2009-10.

Jan, '09           

(15 Sep 

'10) 

--

Jan, '09   

(07 April, 

'09)

Jan, '09           

(15 Sep 

'10) 

Jan, '09  (07 

April, '09)

No

Dec, '08     25  

Mar,'10  rev.     

(22 Apr.'10)    

Dec, '08            

(25 Feb,   '09)

Dec,'08      29 

Mar,'10  rev.     

(29 Apr.'10)    

No

km

WCS=6 nos. 

(F) +2(P)      

Embt.=8.10 

km(P)

Km

No.

PPA

No

Yes

NCB

--

Completed and contract closed.                        

(Under Part-III)

RU-LT (JV) Completed and final payment certified.

(Under Part-III)

NCB

Completed and final payment certified.

(Under Part-III)

AME-MF(JV)

Financial Progress in Lac BDT =

Jan, '09           

(15 Sep 

'10) 

BWDB:FDR/ 

Patuakhali/ W-17

Prot. Work= 

0.100(F)+    

0.100(P)

BG No

Subidkhali-Madabkhali sub-project:  

Reconstruction and rehabilitation of 2 nos. (F) 

surface drainage sluice  over Charkhali khal 

and Darga khal in upazila- Mirzaganj, Dist. 

Patukhali in connection with FDR-2007 Works 

under WMIP during 2009-10 and 2010-11.

Abul Kalam 

Azad

BWDB:FDR/ 

Patuakhali/W-13

BWDB:FDR/ 

Patuakhali/W-15

65 Polder 41/7: Reconstruction and rehabilitation 

of i) Chalitabunia drainage sluice =1(F); ii) 5 

nos. (F) Flushing inlet  iii) Reconstruction and 

rehabilitation of Hazikhali drainage sluice at km 

10.30 (F)and( iv) Repair of Kakrabonia 

drainage sluice (P) and (v) Rehabilitation & 

repair of embkt=8.100km (P) in upazila-

Mirzaganj, Dist. Patukhali in connection with 

FDR-2007 Works under WMIP during 2009-10 

and 2010-11.

BWDB:FDR/ 

Patuakhali/ W-14

WCS=2 nos. 

(F) 

BG

PPA

67

Km68

66 BWDB:FDR/ 

Patuakhali/W-16

Dec, '09        

(30 Jun, '11)

--

Dec, '09        

(30 Jun, '11)

NCB
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443.78 (O) 100

443.33 (R) 443.33

1290.00 (O) 97.5

1290.00 (R) 1233.49

0.00 (O) 0

1322.21 (R) 0

Emb:km 0 10.840 (P)          

1733.78 (O)

WCS:No. 2(F) 2(F)  3055.54 (R )
1676.82

Prot. 

Work:Km

0.37 (F) +0.10 

(P)

2.01(F) +0.100 

(P)

 

Prot. Work= 

0.800(F) 

NCB

Polder 48: Rehabilitation of embkt. with 

protective works from km 30.900-31.700 

=0.800km(F) in upazila- Khepupara, Dist. 

Patuakhali in connection with FDR-2007 Works 

under WMIP during '10-11 and '11-12 and '12-

13.

Prot. Work= 

0.37(F)     

0.10(P)   

Km

Completed and contract closed.                       

Original contract = 387.78, variation = 

Tk.55.55 lac.       

No.

Km

-

WCS=2 nos. 

(F), 

BG

PPA

71

BWDB:FDR/ 

Patuakhali/ W-19

Yes Jan, '09    

(29 Mar,         

'09)

Dec,'08         (31 

Jan, '11)

Polder 48: Rehabilitation of embankment with 

slope protection    from km 31.840-31.900 and 

km 34.100-34.360 = 0.320km (F) at Khajura in 

upazila- Khepupara, Dist. Patukhali during 2008-

09 and 09-10. 

Khepupara town protection project :Repair 

and rehabilitation of protection work at different 

chainage =0.050km (F) + 0.100km (P) in 

upazila-Khepupara, Dist. Patukhali during 2008-

09 and 2009-10.

Prot. Work= 

0.37(F)     

0.10(P)

Work in progress.

Apr, '12, 

June, '12. 

August

,'12 rev. 

Oct,'12 

rev.

NCB

Padma 

Associates& 

Engineers Ltd

Dec, '09       

30 Jun,  '11, 

31 May, '12  

rev. 

Ocr,'12

Parisha Trade 

System Ltd.

Jan,'09           

(13 Sep 

'10 )rev.

Polder 48: (i)Reconstruction and rehabilitation 

of Surface drainage sluice =2 nos(F),(ii) 

Rehabilitation of embkt. with slope protection 

=0.840km(F), (iii) Repair and Rehabilitation of 

Embkt. from km 19.80-29.80=10.00 km(P) in 

upazila- Khepupara, Dist. Patuakhali in 

connection with FDR-2007 Works under WMIP 

during '09-10 and '10-11.

BWDB:FDR/ 

Patuakhali/W-20

BWDB:FDR/ 

Patuakhali WD/         

W-01

No bid received on January 30, 2012.

 Re-bids received on 7 January, 

2012.Evaluation under 

process.Estimated price based on 

expected  bidding amount.

June '11  

 30 Jan.'12

May,'12 rev.

(June 07,'12)

 Mar,'13 

June, 

'13(rev)

Oct,'13 rev.

July,'13 rev.

Dec,'08      29 

Mar,'10  rev. (29 

Apr.'10)    

 Dec,'09       

30 April,  '10

(31 Jan,'11)

BG

Embt.=

10.840 km 

(P), WCS=2 

nos. (F), Prot. 

Work=0.840k

m(F)

70 Yes

Yes

69

 Patuakhali WD Division:Total-3 Packages

Note: The total amount indicated under column 7 is for all the three work components

Financial Progress in Lac BDT =

NCB
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Bhola O&M Division-1

608.84 (O)

NCB BG Yes Aug, '09    02 

Apr,'10  rev.         

(03 May.'10)    

Oct, '09           

31 Aug.,   

'10 rev.      

(06 Sept., 

'10)

May, '10       

30 June,   

'11 rev.

09 May,'12 

rev   

Sept,'12 rev.           

M/s Khandaker 

Shahin Ahmed

95

514.70 (R) 468.43

1225.96 (O)

NCB BG Yes

96

1065.96 (R) 1022.64

Emb:km 4.75 (P)           3.95 (P)           1834.80 (O)

WCS:No. - - 1580.66 (R) 1491.07

Prot. 

Work:Km

3.13(F)+ 

1.96(F)

3.95(F) + 

0.100(P) 

976.60 (O)

NCB BG No Aug, '09    01 

Nov.,'11  rev. 

June,'12 rev.       

Oct, '09          

31 Dec.,   

'11 rev.

Sept,'12 

May, '10        

May,   '13 

rev.

Sept,'13 rev. 0

400.00 (R) 0

Emb:km 12.80 (P)
976.60 (O)

WCS:No. 12 (P) 7 (P) 400.00 (R) -                 

Prot. 

Work:Km

1.00(F)

Emb:km 4.90 (F) 

+183.82 (P)

4.90(F)    

+176.860 (P)     

7656.85 (O)

WCS:No. 50 (F) + 24 

(P)

61(F)+  8(P) 8195.07 (R ) 6326.76

Prot. 

Work:Km

4.55(F) + 

2.16 (P)

7.122(F)+  

0.523(P)

Bhola O&M Division-1: TotalTotal 2 packages

74 BWDB: FDR/  

Bhola-2/W-1

Bhola O&M Division-2: Total 1 package

Southern Zone Total =23 packages

Km Work  in progress.

(Under Part-V)

Provision made for rehabilitation of 6 

sluices in Polder-56/57 and 1 sluice in 

Polder-58/2. Embankment portion 

dropped. Revision of design in process.

Bhola O&M Division-2

BWDB: FDR/  /   

Bhola-1/W-1

May, '10       

30 June,   

'11 rev.

30 April,'12 

rev.   

08 Aug,'12 

rev.           

Work in progress. Tk. 57 lac provision 

for damages caused by cyclonic 

weather in Sept-Oct.'11, and based on 

ground changes                                   

(Under Part-V)

 Embkt. =1.62 

km(P),  Prot. 

Work= 

1.96km(P)

Rehabilitation of embankment (sea dyke) (P) 

including slope protection  2.590 km (P) in 

Polder-56/57 in Upazila-Borhanuddin, Dist. 

Bhola in connection with FDR-2007 works 

under WMIP during FY 2009-10 and 2010-11.

Rehabilitation of 6nos. WCSs in CEP Polder 

56/57  and 1 no WCS in Polder 58/2 = 7 nos 

(P) in upazila Lalmohan & Charfesson,Dist.- 

Bhola  in connection with FDR-2007 works 

under WMIP during FY 2010-11 and 2011-12 

and 2012-13.

Financial Progress in Lac BDT =

Oct, '09           

31 Aug,   

'10 rev.      

(06 Sept., 

'10)

Aug, '09    02 

Apr,'10  rev.     

(03 May.'10)    

Km/No

Km

 WCS =  7 

nos.(P)

 Embkt. =1.36 

km(P),  Prot. 

Work= 

0.100km(P)+1.

36 km(F).

72

A.(a)Embkt= 

7.300 km(P), 

(b)WCS-7(P)         

Embt. =3.13 

km(P), Prot. 

Work= 3.13 

km(F)

Embt. =2.590 

km(P), Prot. 

Work= 2.590 

km(F)

73 BWDB: FDR/ 

Bhola-1 /W-2

(a) Rehabilitation of Protective Work  from Km 

9.850-9.950  = 0.100 km(P) and Rehabilitation 

of embankment including slope protection from 

km 9.850-9.950 & 10.510-10.700 =0.290 km 

(P) in Bhola Town Protection Project Phase-1 in 

Upazila Bhola (b) Rehabilitation of embankment 

(sea dyke) including slope protection  from km 

27.380-27.500 & 35.370-36.320 =1.070 km (P) 

in CEP Polder-56/57 in Upazila-Daulatkhan, 

District-Bhola in connection with FDR-2007 

works under WMIP during FY 2009-10 and 

2010-11.

JV. Of  Kh. 

Mainul Islam & 

Abul Hossain

31-Jan-08
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Km Prot. Work= 

0.10(F)         

0.45(P)      

368.03 (O)

NCB PPA Yes Jan, '09          

(18 May,    '09)

Tajul Islam

100

368.03 (R) 368.03

Km Prot. Work= 

0.495(P)

Prot. Work= 

0.495(P)

383.48 (O)

NCB PPA Yes Jan, '09          

(18 May,    '09)

Tajul Islam

100

383.26 (R) 383.26

Emb:km -
751.51 (O)

WCS:No. - 751.29 (R) 751.29

Prot. 

Work:Km

0.10(F)+         

0.945(P)

0.100(F)+         

0.945(P)

413.02 (O) 90

359.02 (R) 310.3

130.28 (O) 97

70.00 (R) 47.88

Emb:km 0.065 (F)+  

4.21(P)                           

0.070(F)+  

0.265(P)                           543.30 (O)

WCS:No. 429.02 (R) 358.18

Prot. 

Work:Km

0.080(F)+    

0.45(P)

0.195(F)+    

0.185(P)

No

Prot. Work= 

0.10(F)         

0.45(P)      

KmBWDB:FDR/

Jamalpur/ W-2 

Km

Jamalpur O&M Division-Total 2 packages

BWDB:FDR/

 Jamalpur/ W-1

Dhaka O&M Division-1:Total-2 packages

NCB

Rehabilitation of protection work of Dhaleswari 

river left bank project in different chainages in 

between km 0.140 to km. 0.560; km.0.600 to 

km.0.715 and including km.0.020 (P) length 

near the offtaking  canal mouth totalling Km 

0.100 (F) +0.450 (P)  in upazila- Keraniganj, 

Dist. Dhaka in connection with FDR-2007 

Works under WMIP during 2008-09 and 09-10.

Central Zone (CZ)

75

76

Mar,'09            

30 March, 

'10 rev. 

(14 

June,'10)        

Rehabilitation of protection work of Dhaleswari 

river left bank project in different chainages in 

between km 0.715 to km.1.160 including 

km0.050 length near the confluence point 

totalling km.0.495(P) in upazila- Keraniganj, 

Dist. Dhaka in connection with FDR-2007 

Works under WMIP during 2008-09 and 2009-

10.

Emb =  

.070km (F),  

0.265km (P)

Prot. Work = 

0.160 km (F) 

Emb =  

.065km (F),  

4.21 km (P) 

Prot. Work=   

0.08km(F) 

0.45km(P)       

Rehabilitation of the Protective Work by bank 

revetment under Protection of Bhuapur-

Tarakandi Road/Embankment from erosion of 

River Jamuna, UPZ-Sharishabari, District-

Jamalpur in connection with “Flood damage 

rehabilitation 2007 works” in connection with 

FDR-2007 Works under WMIP during FY2009-

10 and 2010-11.

Completed and contract closed.

(Under Part-IV)

Rehabilitation of Embankment under (a) 

Jamalpur Priority Project,UPZ-Dewanganj, 

Islampur by resectioning including slope 

protection and inside ditch filling, (b) Kabaribari 

SubProject, UPZ-Sharishabari by resectioning  

including slope protection, and (c) Mahmudpur-

Delalerpara Subproject, UPZ-Melandah & 

Madarganj by breach closing from Km6.440-

6.510 in connection with FDR-2007 Works 

under WMIP during FY 2009-10 and 2011. 

Work in progress. 

(Under Part-IV)

Financial Progress in Lac BDT =

Mar, '10               

01 May '11 

rev.

 02 May,'12 

rev.

Aug,'12 rev.

BWDB:FDR/ 

Dhaka-1/W-2

BWDB:FDR/ 

Dhaka-1/W-1

Dhaka O&M Division-1

Jamalpur O&M Division

77

Work in progress.                           

(Under Part-IV)

One component dropped.

Completed and contract closed.

(Under Part-IV)

Jan, '09     27 

Jan, '10  rev.  

(24 Feb.'10)

Mar, '09         

15 Dec,   

'09 rev.   

(07 Dec., 

'09)

NCB

BG

BG Yes Jan, '09     27 

Jan, '10  rev.  

(24 Feb.'10)

Mar, '10               

01 May '11 

rev.

 30 May,'12 

rev.

Aug,'12 rev.

NT-BC (JV)Mar,'09            

30 March, 

'10 rev.  

(20 June, 

'10)       

M/s Fair 

Construction 

Financial Progress in Lac BDT =

Mar, '09         

15 Dec,   

'09 rev.   

(07 Dec., 

'09)

Mar, '10        

07 Mar, '11 

rev

(07 

March,'11).  

Mar, '10        

07 Mar, '11 

rev

(07 

March,'11).  

Prot. Work=   

0.035km  (F) 

0.185km  (P)       

78
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Tangail O&M Division

451.20 (O)

NCB BG Yes May, '10          

31 Jan,'13,   

rev.

NT-BC (JV)

67

620.51 (R) 397.19

Emb:km 0.500(P)                  9.693(P)                  

451.20 (O)

WCS:No. - - 620.51 (R) 397.19

Prot. 

Work:Km

0.300(F) 0.687(F)

Emb:km 0.065(F)+  

4.71(P)                      

0.070(F)+  

9.958(P)                      1746.01 (O)

WCS:No. - - 1800.82 (R ) 1506.66

Prot. 

Work:Km

0.480(F)+   

0.1.395(P)

0.982(F)+   

1.130(P)

426.98 (O) 100

340.15 (R) 340.15

Emb:km  -                            426.98 (O)

WCS:No. - 340.15 (R) 340.15

Prot. 

Work:Km

0.10(F)+       

0.224(P) 

0.242(F)+       

0.205(P) 

Chittagong O&M Division-2

95.65 (O) 100

93.36 (R) 93.36

Emb:km 8.83(P) 9.73(P)
95.65 (O)

WCS:No. - 93.36 (R) 93.36

Prot. 

Work:Km
-

No

BWDB:FDR/ 

Laxmipur/W-1 

Rehabilitation of Embankment by resectioning 

in CEP Polder-64/1B in a length of 9.73 km (P) 

between km 25.000 to 61.000 in Dist. 

Chittagong in connection with FDR-2007 Works 

under WMIP during FY2009-10. 

Rehabilitation of protective work for guide 

bundh of diversion channel of Rahmatkhali (Old 

& Additional) 14-Vent Regulator (2 x 14 x 3.00m 

x 3.00m) at Majuchowdhury hat in a length of 

0.205 Km. (P) and 0.242 Km. (F) of Noakhali 

Comprehensive Drainage scheme in 

connection with FDR-2007 in Upazila: Laxmipur 

Sadar, District: Laxmipur during the year 2010-

2011.

Charan Laxmibasha scheme/subproject: 

Rehabilitation and repair of Embankment from 

km 1.150-31.800 = 9.693km (P)and slope 

protection  from km 1.980 - 2.667 = 0.687 km 

(F)  in upazila- Kalihati, Dist. Tangail during 

2009-10 and 2010-11. 

Note: The total amount indicated under column 7 is for all the three work components

Embk= 

9.730(P)

Km Embt.=

9.693 km(P)     

Protection 

work= 

0.687km (F)

BG Completed and final payment certified.

(Under Part-IV)

Yes     

PTSl-Noor 

Syndicate (JV)

Prot. Work= 

.10(F)       

.224(P)         

Prot. Work= 

0.242(F)       

0.205(P)        

Km80

81

79

Chittagong O&M Division-2:Total 1 package

Embk= 8.83(P)

Embt.=0.500k

m(F)     

Protection 

work= 

0.300km (F)

Laxmipur O&M Division

Completed and contract closed.

(Under Part-V)

NCB SA-CTI(JV)Mar, '10          

15 Jun, '11,   

rev. 

 (20 Jun'12 

rev.)

Financial Progress in Lac BDT =

Tangail O&M Division- Total-1 package

Central Zone (CZ) -Total= 5 packages

BWDB:FDR/ 

Tangail/W-1 

Luxmipur O&M Division:Total-1 package

Financial Progress in Lac BDT =

BG  Oct, '09            

15 Sep,  

'10 rev.     

(3 Oct '10)

Work in progress.

(Under Part-IV)

Jan, '09      17  

Jan, '11  rev.  

Aug,  '09                 

09  Mar, '10 rev.         

(05 Apr '10)         

Financial Progress in Lac BDT =

Jan, '09      20  

Oct, '10  rev.         

(29 Nov.'10)

Mar, '09            

(23 Feb., 

'11).

Km May, '10       

(31 May,'11)    

Feb, '09            

(29 June., 

'11 ).

Financial Progress in Lac BDT =

South-Eastern Zone (SEZ)

BWDB:FDR/ 

Chittagong-2

/W-1 

NCB
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Cox's bazar O&M Division

1407.81 (O) 98.5

1666.15 (R) 1600.16

1298.56 (O) 99

1603.67 (R) 1543.96

1207.17 (O) 34

362.38 (R) 362.38

85 0.00

(O)

Yes June,'12

(08 Aug,12)

Sept,'12

Oct,12 

rev.

Sept,'13

Nov.13 rev.

0

1453.00 (R) 0

472.42 (O) 80

457.06 (R) 336.07

300.00 (O) 3

465.71 (R) 0

BWDB:FDR/  

Cox's Bazar/W-3

BWDB: FDR/ 

Cox’sbazar/W-4

Mar, '09      

15 Apr,      

'10 rev. 

(30 May, 

'10)

30 June '11  

31 March,'12 

rev.

Nov,'12 rev.

30 June '11

30 April,'12

20 June.'11 , 

30 April,'12 

rev.

Dec,12.

Mar, '09      

15 Apr,      

'10 rev.(13 

July, '10)

Work in progress.

Contract to be   increased by about 

Tk.271.25 lac for additional works in 

apron  and earth work.

(Under Part-IV)  

Work in progress.

Contract to be   increased by about 

Tk.206.00lac for additional works in 

apron blocks  and earth work. (Under 

Part-IV)  

Jan, '09   10 Feb, 

'12  rev.      ( 16 

Mar.,'10.)   

Jan, '09   10 Feb, 

'12  rev.      ( 16 

Mar.,'10.)   

Work stopped by contractor.

(Under Part-IV)   

Mar, '09      

15 Apr,      

'10 rev. 

(17 

June,'10)

For implementation of the remaining 

works iof Package:W-3 after 

termination , and the variation works 

proposed in Package:W-3 due to 

modifications in design at current rates.

 

Embankment

=1.10(F) 

Slope 

protection=

1.1 km(F) 

Remaining 

works  of W-

3(cancelled)

km

Emb= 12.46(P)

New package. For strengthening works 

of Package:W-4.

SA-SI (JV)Rehabilitation of Embankment in CEP Polder 

71   by Reconstruction of embkt with slope 

protection from km  25.900 - 27.000 = 1.100 km 

in Upazila Kutbdia, District Cox’s Bazar in 

connection with FDR-2007 works under WMIP 

during FY 2009-10 and 2010-1011.

BWDB: FDR/ 

Cox’s Bazar/W-1

 

Embankment

=1.10(F) 

Slope 

protection=

1.1 km(F) 

83

82

 Rehabilitation of Embankment in CEP 

Polder 71 by  Reconstruction of embankment       

with slope protection from Km 27.000-28.100 = 

1.100 km in Upazila Kutbdia, District Cox’s 

Bazar in connection with FDR-2007 works 

under WMIP during FY 2009-10 and 2010-

1011.

84  Rehabilitation of Embankment in CEP 

Polder 71 by  Reconstruction of embankment       

with slope protection from Km 28.100-29.200 = 

1.100 km in Upazila Kutbdia, District Cox’s 

Bazar in connection with FDR-2007 works 

under WMIP during FY 2009-10 and 2010-

1011.

UI-RAB-AE 

(JV)

Yes 17 June '11 

30 March'12 

rev.

nov.12 rev.

NCB BG

The Contract was terminated on May 

10,'12 and joint measurement taken on 

May 27, '12.

(Under Part-IV)   

M/s Ataur 

Rahman khan

Khandakar & 

sons-Siam 

Sindicate Ltd. 

(JV)

YesRehabilitation of Embankment in CEP Polder  

67(Nhila) in UPZ-Teknaf by (a)Reconstructing 

enbankment= 6.040km(F) and (b)Constructing 

Bank Revetment =1.690km(F) on the right bank 

of the Naf River  in District Cox’s Bazar in 

connection with FDR-2007 works under WMIP 

during FY 2009-10 and 2010-2011.

Yousuf 

Construction 

Engg. & 

Builders.

No

NCB

Jan, '09   10 Feb, 

'12  rev.      ( 16 

Mar.,'10.)   

NCB

Yes

Jan, '09   10 Feb, 

'12  rev.      ( 16 

Mar.,'10.)   

Yes

BG 

Embankment

=1.10(F) 

Slope 

protection=

1.1 km(F) 

87 WCS=2(F) 

Prot. Work         

=0.300 km  

(F)

NCB-                

 

Embankment

=1.10(F) 

Slope 

protection=

1.1 km(F)

(Partial) 

BWDB: FDR/ 

Cox’sbazar               

/W-4A

Rehabilitation of Embankment in CEP Polder  

67(Nhila) in UPZ-Teknaf by (a)Construction of 

bank protection work=0.300km(F) and 

(b)Construction  inlet stuctures=2(F) on the right 

bank of the Naf River  in District Cox’s Bazar in 

connection with FDR-2007 works under WMIP 

during FY 2011-12 and 2012-2013.

BGEmbkt=   3.31 

(P)

BG

BG

June '11  

( 18, Jan.'12)

Feb,'13  

Feb, '13

Mar, '12       

Mar, '12

(April 

22,'12)

Embkt.=  5.67 

(P)

Km NCB

Mar, '09      

15 Apr,      

'10 rev. 

(13 July, 

'10)

Km

Embkt= 

6.040(P)     

Prot. Work         

=1.690km  

(F)

BWDB: FDR/ 

Cox’s Bazar/W-2

Km

86

P.work=  

1.00(F)

BWDB:FDR/  

Cox's Bazar/W-3/A

 Rehabilitation of Embankment in CEP 

Polder 71 by  Reconstruction of embankment       

with slope protection from Km 28.100-29.200 = 

1.100 km in Upazila Kutbdia, District Cox’s 

Bazar in connection with FDR-2007 works 

under WMIP during FY 2011-12 and 2012-13.

(Remaining works of W-3 after termination and 

the variation works proposed)

NCB BG

Km
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1 2 3 4 5 6 8 9 10 11 12 13 14 15 167

0.00 (O) 0

1417.18 (R) 0

0.00 (O) 0

1110.42 (R) 0

Emb:km 21.44(P)                         3.30   (F)    

25.455(P)                         4685.96 (O)

WCS:No. - 2(F)  8535.57 (R)
3842.57

Prot. 

Work:Km

1.30(F) 6.70(F)

Emb:km 30.27 (P)                 3.30(F)        

35.185 (P)                 5208.59 (O)

WCS:No. - 2(F)  8969.08 (R ) 4276.08

Prot. 

Work:Km

1.40(F)               

0.224(P)

6.942(F)               

0.205(P)

Rehabilitation of Embankment in CEP Polder -

66/2 by (1) Reconstruction of embankment with 

bank protection =0.750km (F)and (2) 

Resectioning of embankment =15.90 km(P) in 

Upazila-Cox's Bazar Sadar , District Cox’s 

Bazar  under WMIP Rehabilitation Worksduring 

FY  2011-1012 and 2012-13.

South-Eastern Zone (SEZ) Total= 9 Packages

BWDB: FDR/ 

Cox’sbazar/W-6

Cox's Bazar O&M Division: Total 7 packages

New package.

New package.  Mar, '13       

(28 Jun, 

'12)

Rehabilitation of Embankment in CEP Polder -

71 by (1) Reconstruction of embankment with 

slope protection from km 12.900-13.500 and 

km 33.430-33.580 =0.750km (F)and (2) 

Resectioning of embankment in between km 

0.000-40.000=15.910 km(P) in Upazila Kutbdia, 

District Cox’s Bazar  under WMIP Rehabilitation 

Worksduring FY  2011-1012 and 2012-13.

KmBWDB: FDR/ 

Cox’sbazar/W-5

Km89

88

Financial Progress in Lac BDT =

June '11  

( 18, Jan.'12)

Prot. 

Work=0.750 

(F) and 

embkt. 

15.910 km(P)

BG

Yes

YesEmbkt. 8.715 

km(P),Prot. 

Work=0.750 

(F)  

Prot. 

Work=0.750 

(F) and 

embkt. 

15.910 km(P)

NCB

Embkt. 10.70 

km(P),Prot. 

Work=0.660 

(F)  

NCB BG

Feb,'13  

25 May, '13

Financial Progress in Lac BDT =

Mar, '13       

(28 Jun, 

'12)

June '11  

( 18, Jan.'12)

Feb,'13  

25 May, '13
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1 2 3 4 5 6 8 9 10 11 12 13 14 15 167

181.34 (O) 51

181.34 (R) 58.95

Emb:km 10.4 (P)                            10.460 (P)                            
181.34 (O)

WCS:No. - 181.34 (R) 58.95

Prot. 

Work:Km

.240(F)+   

.233(P)

.24(F)+   

.073(P)

Emb:km 10.40(P)           10.46(P)           
181.34 (O)

WCS:No. - - 181.34 (R ) 58.95

Prot. 

Work:Km

1.147(F)+   

0.233(P)

0.240(F)+   

0.073(P)

Emb:km 5.695(F)+ 

339.079 (P)

9.370(F)+ 

426.293(P) 28528.86 (O)

WCS:No. 54(F)+   

37(P) 

72(F)+   

21(P) 

50941.07 (R )
20305.99

Prot. 

Work:Km

21.815 (F)+     

6.936(P)

42.986(F)+     

5.703 (P)

571.14

1000.00

29100.00 (O)

51941.07 ( R)

Summary: Total Packages-90, Bids invited-89, Received-88, Awarded-78, BERs of Bids/Re-bids under process-9(BRE-Spl/W-4,Sat-2/W-13,14, Bagerhat/W-3A, 3B,9,10 ,11,

Patua WD/W-1), Design under review-1(Bhola-2/W-1), Fresh Bid to be invited -2(Satkhira-2/W-3), Completed-48, substantially completed-7, in progress-22, Terminated-

1 No.

North-Eastern Zone

Grand Total

BG Yes   (1st 

Doc.)

NCB  Aug, '09             

20 Mar, '10  rev.         

(19 Apr, '10)   

Financial Progress in Lac BDT =

Financial Progress in Lac BDT =

Nov, '09          

(14 Oct,  

'10) 

BWDB:FDR/  

Sylhet/ W-1 

90

Contingency

(a) 

Embt.=7.00(P

)              (b) 

Embt.=3.40k

m(P)+Toe 

Repair 0.060 

Km   

(c)Prot.Work 

0.240 km 

(F)+0.173 km  

(P)

KmRehabilitation of (a) Embankment in Kusiyara 

River Right Embankment Project between km 

24.00-32.00 in Balaganj upazila,(b) 

Embankment 3.4 km in Sarigoainghat Project 

and 0.60km to repair at km13.70 in upazila-

Jointapur,  and (c) Protective works at Douki 

River 0.240km(F) at left bank(Asampara), 

0.060km(P) at right bank(Bourbag) and 

0.013km(P) at Cross dam in upazila-Goainghat, 

Distrtict- Sylhet in connection with FDR-2007 

Works under WMIP during FY2009-10 and 

2010-11.

Sylhet O&M Division

North-Eastern Zone (NEZ) - Total=1 Package.

Total : 8 (Eight) Zones: 

              90 Packages.

Sylhet O&M DivisionTotal 1 packages

Work in progress, progress not 

satisfactory.

(Under Part-V)

 30 Apr,  '11  

31 May,'12 

rev.

Feb,'13 rev.

M/s Alam & 

Brothers

(a) 

Embt.=7.00(P

)              (b) 

Embt.=3.40k

m(P)+Toe 

Repair 0.60 

Km   

(c)Prot.Work 

0.240 km 

(F)+0.073 km  

(P)

Financial Progress in Lac BDT =
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