
 

 

 China: Zhengzhou Urban Rail Line 3 Project 

Procurement Plan  
 

The procurement plan will cover the whole period of the project implementation. The Project 

Implementing Agency (PIA) shall update the procurement plan throughout the duration of the 

project at least annually by including contracts previously awarded. All procurement plans, their 

updates or modifications shall be subject to Bank’s prior review and no objection before 

implementation. 

 

I. General 
 

1.       Project Information: 

Country: People’s Republic of China 

Borrower: People’s Republic of China 

Project Name: Zhengzhou Urban Rail Line 3 Project 

Loan No:  

Project ID No.: P128919  

Project Implementing Agency (PIA): Zhengzhou Rail Transit Co., Ltd. 

2. Bank’s approval Date of the procurement Plan 【Original:  Dec 1st, 2014, May 7, 

2015.】 

 

3. Date of General Procurement Notice: Nov 24, 2014, with GPN No.: WB5884-11/14 

 

4. Period covered by this procurement plan: ____ 2014 to July 2016. 

 

II. Goods and Works and non-consulting services. 

 

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 

stated in Appendix 1 to the Guidelines for Procurement:  

 
Expenditure 

Category 

Contract 

Value (US$) 
Procurement Method Bank Prior Review 

Goods/IT Systems 

and Non-Consulting 

Services 

≥10,000,000 ICB All  

<10,000,000 NCB 

Remarks: Where goods are not 

normally available from within 

China, the method of procurement 

will be ICB even if the contract value 

is less than USD 10 million. 

First NCB goods contracts 

irrespective of value and all 

contracts ≥ USD 3 million. 

<100,000 Shopping None 
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NA Direct contracting ≥ USD 200,000 

Works/ Supply & 

Installation 

≥25,000,000 ICB All 

<25,000,000 NCB First 1 NCB works contract 

and all contracts ≥ USD 15 

million. 

<200,000 Shopping None 

NA Direct contracting ≥ USD 200,000 

Remarks:  ICB –International Competitive Bidding 

NCB –National Competitive Bidding 

DC – Direct Contracting 

NA – Not Applicable 

 

2. Pre-qualification: Bidders for all ICB procurement of Works shall be prequalified in 

accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.  

 

3. Proposed Procedures for CDD Components (as per paragraph. 3.19 of the 

Guidelines: Not Applicable.  

 

4. Reference to (if any) Project Operational/Procurement Manual: PIA has prepared 

Procurement Management Manual, which has been reviewed by the World Bank.  

 

5. Any Other Special Procurement Arrangements: Retroactive financing is applicable and 

all advance procurement contracts shall be subject to pre-review by the World Bank. 

Payments will be made only for contracts procured in accordance with applicable Bank 

procurement procedures. 

 

6. Procurement Packages with Methods and Time Schedule 
Note: Exchange Rate: US$1=RMB￥6.225 

1 2 3 4 5 6 7 8 9 

Ref. No. Contract  

(Description) 

Estimated 

Cost 

(Million 

RMB) 

Estimated 

Cost 

(Million 

USD) 

Procur

ement 

Metho

d 

Prequa

lificati

on 

(yes/no

) 

Domesti

c 

Preferen

ce 

(yes/no) 

Review 

by Bank 

(Prior / 

Post) 

Expected 

Bid-

Opening 

Date 

Contra

ct 

comple

tion 

Period 

(Mont

h) 

ZZGD-

3AGA-

Z13001 

Zhengzhou Urban Rail 

Line 3 civil 

construction 01 section: 

570.345 91.62 ICB Yes No Prior 15/11/30 36 



 

Tongtai Road Station 

(including Tongtai Road 

Station) ~ East 

Huanghe Road Station 

(including East 

Huanghe Road Station) 

ZZGD-

3AGA-

Z13002 

Zhengzhou Urban Rail 

Line 3 civil 

construction 02 section: 

East Huanghe Road 

Station (not including 

East Huanghe Road 

Station) ~ Boxue Road 

Station (not including 

Boxue Road Station) 

525.473 84.41 ICB Yes No Prior 15/11/30 36 

ZZGD-

3AGA-

Z13003 

Zhengzhou Urban Rail 

Line 3 civil 

construction 03 section: 

Boxue Road Station 

(including Boxue Road 

Station) ~ East Hanghai 

Road Station (including 

East Hanghai Road 

Station) 

618.214 99.31 ICB Y No Prior 15/11/30 36 

Total 1714.032 275.34       

 

III. Selection of Consultants:  

 

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated 

in Appendix 1 to the Guidelines Selection and Employment of Consultants: 

 

Expenditure 

Category 

Contract Value 

(US$) 
Procurement Method Bank Prior Review 

Consultants 

>= 300K QCBS, QBS Firms: First contract for each selection 

method and all contracts >=USD 200 K; 

Firms: SSS contracts>=USD100 K; 

Individual Consultant: Only in 

Exceptional Cases; 

SSS for individual consultant: >=USD 

50 K 

< 300K QCBS, QBS, CQS 

N/A SSS 

N/A IC 

Notes: QCBS: Quality- and Cost-Based Selection 

QBS: Quality-Based Selection 

CQS: Selection Based on the Consultants’ Qualifications 

SSS: Single Source Selection 

IC: Individual Consultant selection procedure 

NA: Not Applicable 

 

2. Short list comprising entirely of national consultants: Short list of consultants for 

services, estimated to cost less than USD500, 000 equivalent per contract, may comprise 

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the 

Consultant Guidelines. 

 



 

3. Any Other Special Selection Arrangements: Retroactive financing will be agreed 

under this project.  All advance contracts are subject to Bank’s prior review. Payments 

will be made only for contracts procured in accordance with applicable Bank 

procurement procedures. 

 

4. Consultancy Assignments with Selection Methods and Time Schedule 
Note: Exchange Rate: US$1=RMB￥6.225 

1 2 3 4 5 6 7 

Ref. 

No. 

Description 

of 

Assignment 

Estimated 

Cost 

(Million 

RMB) 

Estimated 

Cost 

(Million 

USD) 

Selection  

Method 

Review 

by Bank 

(Prior / 

Post) 

Expected  

Proposals 

Submission  

Date  

Contract 

completion 

Period (Month) 

ZZGD-

3AFX-

Z14001 

Project 

management 

consulting at 

construction 

stage 

1.8052 0.29 CQS Prior 15/06/30 36 

ZZGD-

3AFX-

Z14002 

Research on 

urban rail 

diversified 

financing 

mode 

1.8364 0.295 CQS Post 15/07/30 36 

ZZGD-

3AFX-

Z14003 

Research on 

property 

development 

for Line 3 

1.8364 0.295 CQS Post 15/07/30 12 

ZZGD-

3AFX-

Z14004 

Project 

management 

capacity 

building 

7.8434 1.26 SOE N/A N/A N/A 

Total  13.3215 2.140     

 


