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BASIC INFORMATION

A. Basic Project Data

Country Region Borrower(s) Implementing Agency(ies)
Haiti LATIN AMERICA AND
CARIBBEAN
Project ID Project Name
P181119 Additional Financing - Haiti Caribbean Air Transport Connectivity Project
Parent Project ID (if any) Parent Project Name
P170907 Caribbean Regional Air Transport Connectivity Project - Haiti
Practice Area (Lead) Financing Instrument Estimated Appraisal Date Estimated Board Date
Transport Investment Project 4/24/2023 5/29/2023
Financing

Proposed Development Objective

The objectives of the Project (PDO) are to: (i) improve operational safety and navigation efficiency of air transport in
the Recipient’s territory; and (ii) increase the climate and disaster resilience of associated infrastructure at the
Recipient’s international airports.

Financing (in USD Million) Amount
Current Financing 84.0(
Proposed Additional Financing 0.0(
Total Proposed Financing 84.0(

B. Is the project being prepared in a Situation of Urgent Need of Assistance or Capacity Constraints, as per Bank IPF
Policy, para. 12?
Yes

C. Summary Description of Proposed Project [including overview of Country, Sectoral & Institutional Contexts and
Relationship to CPF]
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The objective of the Project (PDO) is to: (i) improve operational safety and navigation efficiency of air transport in the
Recipient’s territory; and (ii) increase the climate and disaster resilience of associated infrastructure at the Recipient’s
international airports.

Given the interdependence of Caribbean nations with respect to air transport sector, CATCOP will deploy a regional
approach through the Series of Projects (SOP) instrument. In addition to Haiti, several other countries including St-
Lucia, Dominica and Grenada have agreed to participate and all support the common objective of improving regional
air transport connectivity and, as such, are seeking IDA financing for targeted country-specific critical investments and
technical assistance related to improving safety and resilience. The proposed Project would include five components:
(i) PAP and CAP operational safety and navigation efficiency investments; (ii) PAP and CAP airfield drainage system
improvements; (iii) Technical Assistance; (iv) Contingent Emergency Response; and (v) Project Management. Total
Project cost is estimated at USS96 million including proposed AF.

D. Environmental and Social Overview

D.1. Detailed project location(s) and salient physical characteristics relevant to the E&S assessment [geographic,
environmental, social]

The CATCOP parent project was approved in May 2020 in the amount of US$84 million. It was one of the first projects
to apply the Environmental and Social Framework in Haiti and was prepared following significant training sessions and
site visits with PIU focal points and stakeholder consultations. An Additional Financing (AF) is being sought to cover
cost overruns related to (i) cost increases from the additional rehabilitation and drainage work required as a result of
worse runway conditions than originally anticipated and (ii) high inflation, heightened security challenges, and
deteriorating market conditions for procurement of civil works. The proposed AF will be processed under paragraph
12 of Section Il of the Bank Policy “Investment Project Financing,” related to the Situations of Urgent Need of
Assistance or Capacity Constraints, due to chronic fragility and the urgent need to strengthen the resilience of the air
transport infrastructure in a context of recurrent natural and climate hazards. The same implementation
arrangements for the parent project approved by the Board of Executive Directors will apply, without any additional
or new activities to those originally planned. The five original components remain, namely: (i) PAP and CAP
operational safety and navigation efficiency investments; (ii) PAP and CAP airfield drainage system improvements; (iii)
Technical Assistance; (iv) Contingent Emergency Response; and (v) Project Management. The total Project cost is
estimated at US$96 million including proposed AF.

The proposed Project in Haiti will focus on the country’s two international airports, Toussaint Louverture airport, Port
au Prince (PAP) and the Hugo Chavez International Airport, Cap Haitien (CAP). All activities will take place solely within
the existing perimeter of both airports. The principal physical works to be financed under the operation include:

o Construction of additional taxiways and expanding the aircraft parking apron at PAP to eliminate bottlenecks
in aircraft movements, reduce aircraft CO2 emissions, improve aircraft operating safety, and allow PAP to better
accommodate major air traffic demand surges associated with post-disaster relief flights.

. Rehabilitating the CAP runway, a high priority raised in the course of stakeholder consultations during Project
preparation; runway condition has further decreased since the parent project was approved, which has resulted in
higher cost estimates for rehabilitation for the AF operation. Runway rehabilitation will improve aircraft operating
safety in compliance with the UN’s International Civil Aviation Organization (ICAO) International or regional standards.
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o Construction of ICAO-required Runway End Safety Areas (RESAs) and paved stopways for both PAP runway
ends, which will improve aircraft operating safety in compliance with ICAO Standards and Recommended Practices
(SARPs).

o Deployment of a new air traffic control tower (ATCT) at CAP will enhance the safety of aircraft operations by
replacing the current temporary ATCT with one that provides full line of sight to both runway ends. The new ATCT will
be location- and height-compliant with ICAO SARPs and regional standards.

o Automatic Dependent Surveillance-Broadcast (ADS-B) for PAP and CAP, which will improve aircraft
operational safety by providing enhanced situational awareness for pilots and air traffic controllers.
. Investments within airport perimeters to reduce the risk of airfield flooding associated with the annual rainy

season, hurricanes, and climate change. These investments include CAP drainage system rehabilitation and partial
enlargement and PAP airfield drainage improvements and flood management. In addition, consulting and non-
consulting services for corresponding supervision activities, associated technical studies, technical assistance, and
training as needed including for relevant technical assessment and social and environmental safeguards instruments.

The following technical assistance and institutional capacity building activities are foreseen as part of the Project: (i)
OFNAC (regulatory authority) capacity building to improve air traffic control operations; (ii) AAN (airport operating
authority) capacity building to improve airport operations with respect to safety; (iii) a Wildlife Management Plan to
reduce runway incursions by wildlife and bird strikes for aircraft on landing and takeoff; and (iv) an Aviation Sector
Strategy to guide AAN and OFNAC priorities and investment decision-making for the next 10 years with a focus on
improving safety and climate and disaster resilience of key airport infrastructure.

In addition, the project design includes provisions to respond rapidly to eligible emergencies (Component 4- CERC).

It is important to note that despite the overall increase in insecurity since the parent project was approved, CATCOP
activities — particularly CATCOP project workers - are less susceptible to risks that are impacting other projects
financed through the World Bank, or economic activity in Haiti in general. Given that all works are confined within
clearly defined, secure perimeters which are subject to security controls, insecurity risks to project workers are more
readily manageable.

D. 2. Borrower’s Institutional Capacity

The project implementation unit — the Central Executing Agency under the Ministry of Public Works and
Telecommunications (MTPTC-UCE) — has high capacity and a demonstrated track-record in successfully preparing
instruments and supervising environmental and social impacts under current and past World Bank-financed
operations under both Operational Policies and, since 2020, under ESF. The PIU, whose team comprises both
environmental and social specialists, has received significant World Bank provided training (on both OPs and ESF), and
its specialists often serve to help provide training and capacity building to other PIUs implementing World Bank
financed projects in Haiti. In recent years, the staff has expanded in line with MTPTC-UCE portfolio with additional
environmental and social specialists to complement the existing team. Under the parent project, adherence to all
commitments as set out in the ESCP has been Satisfactory and project performance for environmental and social risk
management has been Satisfactory in all ISR reporting cycles. Given the highly technical nature of the planned
CATCOP investments and the specialized expertise involved in airport upgrades to ensure continued airport
operations, independent firms and consultants will be contracted to support the assessment of environmental and
social risk both for investments under the project as well as for any TA supported through project financing. The
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eventual firm(s) will work closely with MTPTC-UCE to ensure that all mitigation measures are robust and tailored to
the local context, as necessary. Given the hiring that MTPTC-UCE has undertaken in the years since the parent project
was prepared and based on a current assessment of their capacity to implement project-financed activities in line
with the requirements of the ESF and the support of international firms, it is unlikely additional hiring will be needed.
Nonetheless, the Environmental and Social Commitment Plan (ESCP) will be updated to set out any expectations for
institutional capacity strengthening needed during project implementation, including to ensure seamless coordination
with the eventual international firm(s) procured under the project.

Il. SUMMARY OF ENVIRONMENTAL AND SOCIAL (ES) RISKS AND IMPACTS

A. Environmental and Social Risk Classification (ESRC) Moderate

Environmental Risk Rating Moderate

Based on the nature and scale of the proposed project activities in small, well-defined footprints, potential adverse
environmental impacts are likely Moderate (unchanged from the parent project). Project activities are expected to be
site-specific (occurring uniquely within the current demarcations of both airports), limited in number, reversible in
nature, and can be mitigated with measures that are readily identifiable and technically and economically feasible
(subject to the additional financing provided). No impact to areas outside the airport perimeter is foreseen.
Nonetheless, infrastructure development at high-value assets and the need to ensure adequate environmental
management (including occupational health and safety) of construction activities and debris collection and on-site
reuse and disposal entails moderate risk, given the project context. With regard to PIU capacity to manage
environmental risk, there is currently good technical knowledge and capacity which will be complemented by a
Delegated Implementing Agency with technical and environmental and social expertise. At the same time, given the
dynamic situation on the ground in Haiti, and the potential additional risks that may become apparent once technical
designs are finalized, this risk assessment may be increased during project implementation in line with principles of
risk-based and adaptive management, as additional relevant information becomes available.

Social Risk Rating Moderate

Based on the nature and scale of the proposed project activities, potential adverse social impacts are moderate.
Anticipated public works include i) the construction of a new taxiway, a paved runway strip, and runway safety area at
the Port-au-Prince airport; and ii) the rehabilitation of the runway and building a new air traffic control tower at the
Cap Haitien airport. Based on the current information, no land acquisition is anticipated as activities are to be carried
out in the airports’ perimeters on existing land under authority of the AAN. The social risks involve the following : i)
The Port-au-Prince airport, particularly, is surrounded by a densely populated urban area and the existing heavy
traffic, and poor road regulation and safety may be exacerbated by construction vehicles— creating community health
and safety risks. ii) The increase in dust and noise pollution from the construction and the related labor influx of
workers may also negatively impact communities living and working near the project areas. iii) There are risks related
to community support as the proposed interventions may be perceived as only benefiting particular groups and may
not be considered a priority by certain segments of the population. A strong stakeholder engagement plan and
feedback mechanisms deployed throughout the project will be an important factor to help mitigate this risk. iv) The
PIU is aware of the social risks and willing to undertake the necessary steps to preempt and manage them. As noted
above in the Environmental Risk Rating, additional risk factors may become known once final technical proposals are
developed for each airport site (and related ESMPs are prepared), which could result in the ESRC being increased.
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Nonetheless, on the basis of current information regarding project-financed activities in light of the AF operation,
social risk rating remains Moderate.

Sexual Exploitation and Abuse/Sexual Harassment (SEA/SH) Risk Rating Low

SEA/SH risk rating is Low based on the SEA/SH risk rating tool for Major Civil Works. Despite high prevalence of GBV in
the country, project specific parameters indicate low SEA/SH risks at this stage.

B. Environment and Social Standards (ESSs) that Apply to the Activities Being Considered
B.1. General Assessment

ESS1 Assessment and Management of Environmental and Social Risks and Impacts
Overview of the relevance of the Standard for the Project:

This standard is relevant. While the project activities are expected to contribute to positive environmental and social
outcomes - enhancing disaster resilience, increasing aviation safety, enhancing connectivity for civilian and
humanitarian purposes, and reducing localized environmental pollution - a number of environmental and social risks
are nonetheless likely to arise. Those potential environmental and social risks and impacts relate to (i) management
of waste including construction debris, (ii) occupational health and safety, (iii) localized noise and dust pollution
impacting adjacent lands and communities during construction; (iv) community health and safety risks arising from
increased construction-related traffic; (v) labor influx from high- or low-skilled workers in the project areas; and (vi)
risks to project workers from increased insecurity especially in the PAP area. The client undertook an environmental
and social assessment and has presented conclusions as to main risks and impacts in the Stakeholder Engagement
Plan prepared for the parent project. Site-specific Environment and Social Management Plans (ESMP) will be
undertaken at both PAP and CAP to carefully assess all risks and impacts in line with technical designs from
international firms once they are available during implementation. The two ESMPs, to be developed in coordination
between technical experts with the support of MTPTC-UCE, will consider technical inputs related to climate and
disaster risk screening, greenhouse gas accounting, and other relevant studies, incorporating both the WBG
Environmental Health and Safety (EHS) general guidelines and sector-specific (airports and aviation) guidelines. They
will present standard mitigation procedures, and where necessary, will draw on international good practices and
expertise in the aviation sector. The ESCP includes the main risks and impacts across each of the relevant ESSs, with
mitigation measures, implementation timeline, and other requirements such as preparation of additional risk
management instruments, should the risk assessment so require. In addition the risk assessment and management
instruments will ensure strong provisions for any supplemental supervision and potential third-party supervision
given the technical expertise required, as mentioned above. Lastly, ESMPs will similarly include provisions and
measures to manage E&S requirements for the Contingent Emergency Response Component (CERC) (should it be
triggered during the project). For the proposed Technical Assistance activities, the requirements set out in paragraphs
14-18 of ESS1 will apply, as relevant and appropriate to the nature of the risks and impacts arising from the TA and
the terms of reference, work plans or other documents defining the TA scope and outputs will be drafted so that the
advice and other support provided is consistent with ESSs 1-10.

ESS10 Stakeholder Engagement and Information Disclosure
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This standard is relevant. The project has robust stakeholder engagement measures built into its design and
implementation. Given the highly technical nature of the interventions, the project provides limited opportunities for
participatory decision-making by a broad set of stakeholders during design and implementation, however
information-sharing and consultations are emphasized for the general public. The SEP puts a strong emphasis on
managing expectations by clearly and effectively communicating the project’s benefits, potential impacts and their
mitigation. The project is responding to technical requirements of airport operators and users, who are the project’s
primary beneficiaries. Other stakeholders include the AAN, the National Office for Civil Aviation (OFNAC), airline
companies, air traffic controllers and other service providers at the airports (e.g., food providers, etc.). Consultations
with direct stakeholders have been carried out for the parent project preparation (since March 2019) and through
early implementation, and these discussions informed the scope of the project activities. During the most recent
reverse mission for the parent project (November 2022), the PIU confirmed that a broad-based stakeholder
consultation and training program continues focused on project interventions and on awareness raising around the
E&S norms and standards in place, with particular regard to gender inclusion. For example, conversations with the
airline companies and airport operators in July 2019 resulted in the integration of a Wildlife Management Plan to be
developed under the project’s Component 2.

As noted in the ESCP and detailed in the SEP, UCE will continue to carry out meaningful consultations throughout the
project life cycle with relevant stakeholders. A Stakeholder Engagement Plan was disclosed in March 2020 which set
out the principles of engagement with all stakeholders that has been applied during project preparation and in
implementation to date. A Grievance Redress Mechanism (GRM) is described in the SEP. The GRM builds on existing
mechanisms developed for other Bank-funded projects in Haiti (i.e., the Municipal Development and Urban Resilience
Project and the Cap-Haitian Urban Development Project) and working well. The project GRM will routinely report and
keep records of salient issues or grievances that arise, and UCE will ensure timely follow-up and tracking of
grievances to their resolution. Under the parent project, there have been no occupational health and safety (OHS)
incidents that would require reporting in line with the provisions set out in ESIRT. The specific GRM for project
workers required under ESS2—Labor & Working Conditions—was prepared separately and included in the Labor
Management Procedures (LMP) finalized in October 2020.

B.2. Specific Risks and Impacts

A brief description of the potential environmental and social risks and impacts relevant to the Project.
ESS2 Labor and Working Conditions

This standard is relevant as public works will be financed by the project. MTPTC-UCE developed Labor Management
Procedures (LMP) which take into account (i) direct workers; (ii) contracted workers; and (iii) primary supply workers.
Given the technical nature of the works the project does not expect to hire community workers. Certain provisions of
ESS2 (paras. 17-20 and 24-30) are applicable to the government employees that may be involved in the project
implementation and oversight. Civil servants working full-time or part-time in connection with the project remain
subject to the terms and conditions of their existing public sector employment unless there is an effective legal
transfer of their employment to the project. The project will ensure the labor and working conditions applying to
those employed by the project’s primary suppliers are in accordance with the ESF — particularly as it relates to child
and forced labor, and safety issues. The bidding documents and labor contracts will spell out the various code of
conducts, including the prohibition on forced and child labor. The LMP contains a review and comparison between
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national laws on labor and working conditions and ESS2, including measures to avoid discrimination in recruitment,
prevent child and forced labor and measures related to occupational health and safety. Detailed health and safety
measures for workers will be spelled out under the site-specific ESMPs, the LMP and the relevant bidding documents.
These measures include procedures on incident investigation and reporting; recording and reporting of
nonconformity; emergency preparedness and response; continuous training and awareness raising for workers; and
the adoption and enforcement of Code of Conducts addressing labor influx, workers’ behavior and GBV risks.

The number of workers that will be employed by the project is currently unknown. Worker camps are not
anticipated, though temporary housing solutions on within airport footprints are not ruled out. Given the high levels
of informality in the construction of buildings around the airports in addition to the requirements for housing that is
in a secure environment, experience suggests that housing options close to the airports may be limited or the quality
may not meet World Bank standards. As such, for the non-local workers, arrangements may be needed on-site, or in
the adjacent municipalities. With particular regard to foreign workers, the project will ensure all persons hired have
legitimate work permits. Site-specific ESMPs will confirm if there will be onsite accommodation for workers; ESMPs
and bidding documents will include the standards of accommodation for workers. A GRM will be available for all
workers covered under ESS2, which will be described in the LMP. Any gaps in MTPTC-UCE’s capacity to manage the
labor, working conditions and community health and safety will be addressed through targeted capacity building
activities, if necessary.

ESS3 Resource Efficiency and Pollution Prevention and Management

This standard is relevant. The ESMPs will include an assessment of how resources will be managed efficiently to
prioritize resource reuse and minimize waste generation, with a priority given to repurposing debris and/or waste in
on-site engineering works (drainage enhancement, runway elevation). Waste management plans for each site will
establish protocols to deal with construction debris and non-hazardous materials that may need to be disposed of. It
is not anticipate that any hazardous materials will need to be handled, but waste management plans will take this
possibility into account, while also setting out protocols to assess for the management and disposal of any legacy
pollution in the project intervention area. Should hazardous or legacy waste be identified during the course of
feasibility and design studies, or should the need arise for significant volumes of waste and/or construction debris to
be removed from individual airport perimeters, these process for removal and end disposal will be described in detail
in project ESMPs. In the event that either of these situations arise, the environmental risk rating for the project may
be increased, given the significant challenges with effective waste management in Haiti and lack of landfill sites
meeting relevant international standards. Project interventions to reduce aircraft taxiing and queuing times will
contribute to GHG mitigation and improve local air quality. The precise contribution in terms of GHG reduction will be
outlined in the respective ESMPs thorough a GHG Accounting should an appropriate aviation methodology be
available. In addition, the potential for energy efficient lighting (LED) will be considered in site-specific ESMPs subject
to technical standards approved by ICAO.

ESS4 Community Health and Safety

This standard is relevant. The project is primarily financing civil works. The project areas are confined to the existing
and secured perimeters of the two airports, however the airports are located adjacent to dense urban settlements

Apr 18, 2023 Page 8 of 11



Public Disclosure

@ The World Bank
Additional Financing - Haiti Caribbean Air Transport Connectivity Project (P181119)

with heavy traffic and street activity. The main projected Community Health and Safety-related risks and impacts
include (i) exposure to dust emission and noise pollution; (ii) risks linked to potential misconduct of workers (sexual
or otherwise) in the communities around work sites; (iii) risks associated with property theft especially at times when
equipment or material is not being used; and (iv) risks to project workers from arising from the deteriorated and
volatile security situation that is affecting the country. These risks and proposed mitigation measures are mentioned
in the environment and social risk evaluation included in the SEP. They will be further detailed in the site-specific
ESMPs. Mitigation measures will be taken to reduce impacts on communities to minor/acceptable levels, including:
carefully controlling access to project sites; developing emergency response procedures; implementing measures for
site and community safety, including through waste management plans, life and fire safety plans, and traffic
management plans; as well as specifying in Codes of Conduct the rules of engagement for workers with the adjacent
communities. It is not currently anticipated that additional security protection beyond the security and access
protocols already in place at each site will be needed, but if deemed necessary based on prevalent conditions at
commencement of works, a Security Management Plan in line with applicable good practice would be prepared
alongside or as part of planned ESMPs to outline how best to manage risks and impacts to project workers. For
project activities that may require the use of security personnel or security forces (based on the need for additional
security beyond standard operating protocols at each airport), any security management plans that may be necessary
will set out Codes of Conduct and expected minimum training for any armed security that may be hired by MTPTC-
UCE and/or the Delegated Entities, who will ensure that specific measures consistent with the requirements of ESS4
and World Bank guidance on Use of Security Forces are adopted. Furthermore, the MTPTC-UCE and/or Delegated
Entities will ensure that security personnel follow a strict code of conduct and avoid any likely adverse impacts
throughout project implementation.

ESS5 Land Acquisition, Restrictions on Land Use and Involuntary Resettlement

This standard is not relevant based on the existing information. Project activities are only planned within the existing
perimeter of the two airports. No risks and impacts are identified in terms of land acquisition, physical or economic
resettlement, and no Resettlement Policy Framework is needed. In 2007 in Cap Haitien, land was acquired to
increase airport security through perimeter reinforcements, principally to deter unlawful airport incursions by the
local community. In 2012 a runway extension took place, partially on land acquired during the 2007 acquisition. The
land acquisition is not considered an associated facility as it does not affect the viability of this project, as the
proposed interventions in Cap Haitien could exist had the airport expansion not taken place. While no land
acquisition at either site is currently foreseen, MTPTC-UCE will monitor all potential ESS5-related risks, through the
preparation and implementation of the ESMPs.

ESS6 Biodiversity Conservation and Sustainable Management of Living Natural Resources

This standard is relevant. Project interventions will not increase the risk of wildlife strikes at either site. Nonetheless,
initial consultations with airport authorities at both sites indicate that wildlife strikes and wildlife runway incursions
currently pose an operational safety risk and that project-financed activities to reduce this risk would be welcomed.
One of the identified technical assistance (TA) activities is to support the development of a Wildlife Management Plan
to reduce runway incursions by wildlife and bird strikes for aircraft on landing and takeoff. The Plan will keep in mind
the mitigation hierarchy and international wildlife control best practice in the aviation sector. The requirements set
out in paragraphs 14—-18 of ESS1 will apply, as relevant and appropriate to the nature of the risks and impacts arising
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from the TA and the terms of reference, work plans or other documents defining the TA scope and outputs will be
drafted so that the advice and other support provided is consistent with ESSs 1-10. In addition, technical designs for
interventions in Cap Haitien will consider land directly adjacent to the airport, including wetlands and watersheds
that increase the risk of seasonal flooding in the Any River. The river’s drainage canals will be rediverted outside the
airport in a coordinated flood management intervention with a separate World Bank-financed project (Cap Haitien
Urban Development, P168951). The site-specific ESMP will outline measures to ensure operational safety of the
airport while maintaining environmental integrity in the area. Detailed analyses will be presented in the relevant E&S
instruments as set out in Section Il (B) below.

ESS7 Indigenous Peoples/Sub-Saharan African Historically Underserved Traditional Local Communities

This standard is not relevant. There are no Indigenous Peoples in Haiti that fulfill the four characteristics indicated
under ESS7.

ESS8 Cultural Heritage

This standard is not currently relevant. Given the spatially confined scope of project’s activities, this standard is not
considered relevant at this time. Chance Find procedures will be set out in the ESMPs and included in the contracts
for physical works.

ESS9 Financial Intermediaries

This standard is not relevant. No financial intermediaries are involved in the project.

C. Legal Operational Policies that Apply

OP 7.50 Projects on International Waterways No

OP 7.60 Projects in Disputed Areas No

B.3. Reliance on Borrower’s policy, legal and institutional framework, relevant to the Project risks and impacts

Is this project being prepared for use of Borrower Framework? No

Areas where “Use of Borrower Framework” is being considered:

As with the parent project, the use of borrower framework is not being considered.

IV. CONTACT POINTS
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World Bank

Contact: Malaika Becoulet Title: Senior Transport Specialist
Telephone No: 572742214 / 1-509-28122214 Email: mbecoulet@worldbank.org
Contact: Xavier Espinet Alegre Title: Transport Economist
Telephone No: +1-202-891-9336 Email: xespinetalegre@worldbank.org

Borrower/Client/Recipient

Implementing Agency(ies)

V. FOR MORE INFORMATION CONTACT

The World Bank

1818 H Street, NW

Washington, D.C. 20433

Telephone: (202) 473-1000

Web: http://www.worldbank.org/projects

VI. APPROVAL
Task Team Leader(s): Xavier Espinet Alegre, Malaika Becoulet
Practice Manager (ENR/Social) Paul Jonathan Martin Cleared on 18-Apr-2023 at 11:29:55 EDT
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