
July 9, 2010

Procurement Plan Text: REDD+ Readiness (P156721)

I. General

1. Bank’s approval Date of the procurement Plan [Original: July 2016]: Updated 
Procurement Plan, August 2017 and June 2018

2. Period covered by this procurement plan: The procurement period of project covered 
from June 2018 to December 2019

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 
stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable 
procurement methods (not limited to the list below) will be determined by the 
Procurement Specialist /Procurement Accredited Staff based on the assessment of the 
implementing agency’s capacity.] 

Procurement Method Prior Review Threshold
US$

Comments

1. ICB and LIB (Goods) Above or equal to US$ 500,000 All
2. NCB (Goods) Above or equal to US$ 500,000 First contract
3. ICB (Works) Above or equal to US$ 5 million All
4. NCB (Works) Above or equal to US$ 5 million All
5. Direct hire of consultants/firms Below or equal to US$ 100,000 All
6. Individual consultants (direct hire) Below or equal to US$ 100,000 All
7. Individual Consultants 

(comparison of cv)
Below or equal to US$ 200,000 All

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with 
the provisions of paragraphs 2.9 and 2.10 of the Guidelines. 

4. Reference to (if any) Project Operational/Procurement Manual: Project 
Implementation Manual for World Bank Project P079736 issued by PIU TTFP CEMAC

5. Summary of the Procurement Packages planned during the first 18 months after project 
effectiveness (including those that are subject to retroactive financing and advanced 
procurement)
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1 Summary of 
the ICB 
(Works)

0 0 -

4 Summary of 
the NCB 
(Goods)

0.194 4 No Post 1st 
contract 
for Prior 
Review

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated 
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection  Method Prior Review Threshold Comments
1. Competitive Methods  (Firms) Above or equal to US$ 200,000
2. Single Source (Firms) Above or equal to US$ 100,000
3. Individual Above or equal to US$ 200,000

2. Short list comprising entirely of national consultants: Short list of consultants for 
services, estimated to cost less than $_100,000_equivalent per contract, may comprise 
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

3. Any Other Special Selection Arrangements: [including advance procurement and 
retroactive financing, if applicable or delete if not applicable] 

4. Consultancy Assignments with Selection Methods and Time Schedule

1 2 3 4 5 6

Ref. No. Description of 
Assignment

Estimated 
Cost
US$ 
million

Packages Review
by Bank
(Prior / 
Post)

Comments

Summary of 
number of 
contracts that 
will be let 
under QCBS

1.65 4 Prior

Summary of 
number of 
contracts that 
will be let 
under other 
methods

0.749 12 Prior
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PROCUREMENT

PLAN
Central African Republic : Central African Republic REDD+ Readiness

General Information

Country: Central African Republic Bank’s Approval Date of the Original Procurement Plan: 2018-06-29

Revised Plan Date(s): (comma delineated, leave blank if none)2018-10-04

Project ID: P156721 GPN Date:

Project Name: Central African Republic REDD+ Readiness

Loan / Credit No: TF / A2855

Executing Agency(ies):Central African Republic REDD+Readiness

WORKS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 REDD- 001-FOUR-CF 18 /

Mobiliers de bureau-

acquisition de mobiliers de

bureau pour la CT-REDD+

 

TF / A2855 A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
0.00

En attente

d'exécution
2018-06-20 2018-08-15 2019-02-11

 REDD- 002-FOUR-CF 18 /

Générateur- acquisition de

Générateur/groupe

électrogène  (1) et

climatiseur (2) pour la CT-

REDD+

 

TF / A2855 A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
0.00

En attente

d'exécution
2018-03-30 2018-05-25 2018-11-21

 CF-REDD-011-GO-RFQ /

mobilier de bureau

 

TF / A2855 A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
0.00

En attente

d'exécution
2017-11-16 2018-01-04 2018-07-03

 CF-REDD-014-GO-RFQ /

Acquisition des moyens

roulants

 

TF / A2855 A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
0.00

En attente

d'exécution
2017-10-03 2017-11-18 2018-05-17

NON CONSULTING SERVICES

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Actual Amount

(US$)
Process Status Terms of Reference

Expression of Interest

Notice

Short List and Draft

Request for Proposals

Request for Proposals

as Issued

Opening of Technical

Proposals / Minutes

 Evaluation of

Technical Proposal

Combined Evaluation

Report and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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 REDD-012-CS-SQC-18 /

Plan société civile -

Recrutement d'une

organisation pour la mise en

œuvre du plan pour la

société civile

 

TF / A2855 A posteriori

Sélection fondée

sur les

qualifications des

consultants

Open -

International

 

0.00
En attente

d'exécution
2018-08-20 2018-09-10 2018-10-24 2018-11-23 2018-12-28 2019-06-26

 REDD- 10-CS-SMC- 18 /

Audit des comptes-

recrutement d'un consultant

individuel

 

TF / A2855 A posteriori
Sélection au

moindre coût

Open -

International

 

0.00
En attente

d'exécution
2019-10-02 2019-10-23 2019-12-06 2020-01-03 2020-02-02 2020-03-08 2020-04-12 2020-10-09

INDIVIDUAL CONSULTANTS


