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PROCUREMENT

General Information
Country:
Project |l

Project Name:
Loan/ Credit No:

Ethiopia : Ethiopia PFM Project

Ethiopia

P150922

Ethiopia PFM Project

IDA /57660

Banks Approval Date of the Origiinal Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if none)

GPN Date:

Executing Agency(ies): MOFEC/Channel One Programs Coordinating Unit

2016-08-22
2016-12-14

‘Activity Reference No. /
Description

Loan / Credit No.

Component

Review Type

Method

Market Approach

Procurement

Prequalification Actual Amount | Process | Draft Pre-qualification
(YN (Us$) Documents

Estimated
Amount (USS) Status

Prequalification
Evaluation Report

Draft Bidding Document|

1 Justification

E

P

pecific
Notice / Invitation

Bidding Do 1
Issued

roposal
Opening / Minutes

Bid Evaluation Report
and Recommendation
Aw:

Signed Contract Contract Completion

Planned | Actual

Planned

T Actual

Planned

T

Actual

Planned [

Actual

Planned | Actual

Planned

T Actual

Planned | Actual

Planned | Actual | Planned | Actual

GOODS

“Activity Reference No. /
Description

Loan / Credit No.

Component

Review Type

Method

Market Approach

Procurement
Process

Prequalification Actual Amount | Process | Draft Pre-qualification
(YIN) (US$) St Documents

Estimated
Amount (USS) tatus

Prequalification
Evaluation Report

Draft Bidding Document

/ Justification

E

pecific
Notice/ Invitation

Bidding Do 1
Issued

Proposal

Opening / Minutes

Bid Evaluation Report
and Recommendation
for Award

Signed Contract Contract Completion

Planned Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned Actual

Planned

Actual

Planned Actual

Planned Actual Planned Actual

ET-MOFEC-COPCU-996-GO-
RFQ  Procurement Furniture ang
T Equipment for Audit Service
Cooperation (ASC)

IDA/ 57660

‘Strengthening Accountability
Institutions

Post

Request for
Quotations

Limited

Single Stage - One
Envelope

915200 0.00 | implementation|

2017.01-30

2017:03-13 20170427

ET-MOFEC.COPCU-967-GO-
RFB / Books and reference.
material for AABE

IDA/ 57660

Strengthening Accountabilty
Institutions

Post

Request for
Quotations

Limited

Single Stage - One
Envelope

2500000 0.00 | P
Implementation|

2017:02:14

2017:04-20 20170522

ET-MOFEC-COPCU-975-GO-
RFQ/ Furniture and IT
Equipment for e-GP unit

IDA/ 57660

Strengthening Accountabilty
Institutions

Post

Request for
Quotations

Limited

Single Stage - One
Envelope

50,000.00 0.00 | Pending
Implementation|

201612-14

2017:02:10 20170313

ET-MOFEC-COPCU-963-GO.
RFB / Furniture & IT Equipment
for AABEIPAB

IDA/ 57660

Strengthening Accountabilty
Institutions

Post

Request for Bids

Open - National

Single Stage - One
Envelope

100,000.00 0,00 | Pending
Implementation|

2017-01-24

20170207

2017:08-24.

2017:04-13

20170522 2017:08-20

ET-MOFEC-COPCU-923-GO-
RFB / Procurement of IT
equipment for IFMIS data center

IDA/ 57660

Expenditure Management amd
Information Systems Support

Prior

Request for Bids

Open - International

Single Stage - One
Envelope

u
2500,000.00 000 Implementation)

20161215

20161104

20161220

20161201

2017:02:08

20170811

20170416 20171015

ET-MOFEC-COPCU-931-GO-
RFB / Procurement of IFMIS
‘Audit Tool acquisition of software]

IDA/ 57660

Expenditure Management amd
Information Systems Support

Prior

Request for Bids

Open - International

Single Stage - One
Envelope

1,000,000.00 0.00 | Under
Implementation|

20161204

20161108

201612-12

20161121

2017:01:30

20170309

20170409 20171008

ET-MOFEC-COPCU-936-GO-
RFB/ procurement of Informatior)
Technology equipment and
Software for IBEX system

IDA/ 57660

Expenditure Management amd
Information Systems Support

Prior

Request for Bids

Open - International

Single Stage - One
Envelope

1,500,000.00 o

Under
Implementation|

20170706

20161128

20170730

20170920

2017-10-20

2017-11-15 20180514

ET-MOFEC-COPCU-938-GO-
RFB / Computers and net work
equipment to implement the
procurement performance
indicators monitoring (FPPAA)

IDA/ 57660

Expenditure Management amd
Information Systems Support

Post

Request for Bids

Open - National

Single Stage - One
welope:

190,000.00 000 |
Implementation|

20160915

201610-19

20160928

20161120

20161220

2017:01-24 2017.07:23

ET-MOFEC COPCU-950-GO-
RFB / Implementation of End-to-
End e-Government Procurement
(e-GP) System with piloting &
Supply Delivery Installation &
Commissioning of ICT
Infrastructure for primary &
backup Data Centers & data.
center preparation for the primary/
site

IDA/ 57660

Strengthening Accountabilty
Institutions

Prior

Request for Bids

Open - International

Single Stage - One
Envelope

Per
128560000 000 | i lementation

2017-12:18

20180108

20180225

20180327

20180508 20181104

NON CONSULTING SERVICES

‘Activity Reference No. /
Description

Loan / Credit No.

Component

Review Type

Method

Market Approach

Procurement
Process

Prequalification stimated | Actual Amount | Process | Draft Pre-qualification
(YIN) (Us$)

E:
Amount (USS) Status

Prequalification
Evaluation Report

Draft Bidding Document|

1 Justification

Specif

ific
Notice / Invitation

Bidding Do 1
Issued

Proposal

Opening / Minutes

Bid Evaluation Report
and Recommendation
Award

Signed Contract Contract Completion

Planned | _Actual

Planned

T Actual

Planned

T

Actual

Planned

T

Actual

Planned | Actual

Planned

T Actual

for
Planned | Actual

Planned | _Actual Planned | _Actual

CONSULTING FIRMS

‘Activity Reference No. /
Description

Loan / Credit No.

Component

Review Type

Method

Market Approach

Contract Type

Estimated
Amount (US$) Process Status |  Terms of Reference

Actual Amount Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical

Evaluation of Technical
al

Proposals / Minutes Propos:

Combined

Negoiate

Report and Draft

Evaluation

Contract

Signed Contract Contract Completion

Planned Actual Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual Planned

Actual

Planned

Actual Planned

Actual Planned Actual

ET-MOFEC-COPCU-888-CS-UN|
1 Debt Management Capacity
Building Service to Ministry of
Finance and Economic
Cooperation (MOFEC)

IDA/ 57660

Expenditure Management amd
Information Systems Support

Prior

UN Agencies (Direct)

Direct

nding

464,950.00 0.00
Implementation

20170427

20170825

ET-MOFEC-COPCU-839-CS-
QCBS / Consultant for e-GP.

unctional, and technical

IDA/ 57660

Strengthening Accountabilty
Institutions

Prior

Quality And Cost
Based Selection

Open - International

Pending

300,000.00 000 | |- lementation

20161128 20161219

20170120

2017-02:27

20170320

20170421

20170526

20171122
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ET-MOFEC COPCU%0.CS-
QGBS Social Accountabilty,
communicaton and change Suenghening Accountabilty | o Qualty AndCoste | nding oo . y y y y
communcaton and char oA/ 57660 Srenginen Prio Qualty A4 COSt- | . ntematonsl 30000000 000 [P0 o | 20170105 0170209 0170314 20170819 20170510 20170607 20170712 20171109
(including communication
material for &.GP
ET-MOFEC.COPCU-895.CS-
QeaS | Professional .
oarsieo | Svenaneng accounaity | el fm— 1000000 ooo [Perang | e 251215 B B 210310 o p——-— p—
‘examinations/accreditation . ol
Schermes Certicaton:(
ET-MOFEC-COPCU8%6.CS-
o iy v a7, | tergvoning Accouaiy | el 250000 N (SR [P P B — — — — "
impact assessment. ol
ET-MOFEC.COPCUSOL.CS-
QCBS |/ Consultancy for the
Govdopmanotianng [ 1oArsrss0 | Srenaheng Accountabity | po, Qualty A S0t | oo 19209700 PP [CR v 20151007 201107 2061207 2051227 20170128 o 20170619
curriculaimaterial for Training ol
Center o OFAG
ET-MOFEC.COPCU897.CS-
et ensme s |10 57680 Stengthening Accountabilly | po. Qualty And COSt- | e - atonal 20000000 000 | Pendin 20164118 2016:12.08 20170246 20170316 17005 270426 2170517 170810
par Institutions Based Selection X Implementation
Tuiing patner-to srengthen th
PAB to be established by AABE.
ETMOFEC COPCU-835-CS- Stengthening Accountabilty Quality And Cost- Under
QCBS / Consultancy forsingle. | IDA /57660 b Post Open - National 15026000 000 20160020 | 20160909 | 20161011 | 20161047 | 2016112 2061223 o3 20170210 170302 2170829
nsituions Based Selecion mplementation
Treasury Account (STA)
ET-MOFEC.COPCU964.CS-
QCBS / Consutancy senvice for
Swengihening Accountabiy Quaity And Cost nding
internal and external IDA / 57660 Institutions Prior. Based Selection Open - International 300,000.00 0.00 Implementation 2017-02-21 2017-03-14 2017-04-18 2017-05-20 2017-06-19 2017-07-24 2017-08-23 2018-02-19
Gommunicaton inclucing BOOST
documentaton
ET-MOFEC.COPCU-869.CS-
s Expenciture Management ama Qualty AndCost- | pending
QCBS / Consultancy for annual | IDA / 57660 Information Systems Support Post Based Selection Open - International 240,260.00 0.00 Implementation 2016-10-18 2016-11-25 2016-12-28 2017-02-01 2017-03-09 2017-04-17 2017-05-19 2017-09-15
'AFROSALE result vrifcaion
ET-MOFEC.COPCU-963.CS-
Sﬁfj&i":ﬂiﬂ‘::‘x;‘:ﬁsmm IDA/ 57660 :Lf;'ﬂ::f";m Accountability | pogy g::!:‘y; Tgcff::‘ Open - National 100,000.00 0.00 ﬁ;‘;i’mwdlm 20160928 | 20160909 | 2016-10-19 | 2016-10-17 | 20161124 | 2016-12-07 2016-12-26 20170125 20170223 20170324 20170920
ofihe selected regons REACCS
ET-MOFEC.COPCU25.CS-
Expenciture Management ama Quaity And Cost- nding
QCBS / FMIS AuditTool | IDA/ 57660 Pror Cst | open- nternatonsl 50000000 000 20161116 20161207 20170127 20170227 70329 0170503 70525 2180525
QUBS | IFMIS At Tod o nformation Systems Support Based Selection Implementation
ET-MOFEC.COPCU0.CS-
GBS Consoerey oot | oA s7ey | Bpendiure Nanagementamd | QuatymdCost | oo negona 15000000 oo [Pemis | sz 20170109 B P p—— 20170505 20179602 o2
Change management y: P i ol
ET-MOFEC.COPCU-868.CS-
GBS Sty ncsames o |1on 57 |Speetnagenentaa | [ ool [— 100000000 oo e oo | worzas 223 | monnon | 2010501 2170529 —— - 201796 ——
for s
ET-MOFEC.COPCU-891.CS-
QCBS / Consultancy for
preparation of methodology and
o oo | onsrsgo | Senaenng acaumabity | Quaty G| o e oy 000 | n | 20161145 o210 o612 p— — — —— o~
reference prices and prices Institutions ased Selection implementation
indices for major procurable
ftems
ET-MOFEC.COPCU-892.CS-
QCBS / Technical Assistance
ey to mooeasayl| DA 57600 | Stenathering Acscuniay | el f— 140000000 oo [ | aororas | w1014 | 2orronas p—— 2170819 — - . nsous
Audits for office of Federal Pl
‘Auditor General (OFAG)
ET-MOFEC.COPCUAT-CS-
S‘gv?us if:;‘;ﬁ“::ff}:“’;ﬁ‘ﬁ::‘ IDA/ 57660 pist 3::?"1‘”9 Accountability | pogy S:f!:{;fﬂﬁ:i‘ Open - National 150,000.00 0.00 | Canceled 20170119 2017-02-09 20170316 20170414 20170514 2017-06-12 20170704 20171220
Budgetng
ET-MOFEC-COPCUZ7T13.CS-
IOV Comitancy Senice o | oA 57660 | Bpendtre Managementana | Qualty ot | oo 15000000 oo [t | w220 | aoss207 | 2oarono 27022 2170328 o~ 2170521 o 280701
change management y: P ol
INDIVIDUAL CONSULTANTS
"Activity Reference No./ - Tvitation to
Description Loan / Credit No. Component Review Type Method | Market Approach | COnractType Aﬁ:m‘uegs) “‘”(ﬂs";")"“"' Process Status |  Terms of Reference Identified/Selected Draft N:lgrg“a'ed Signed Contract Contract Completion
Consultant
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-MOFEC.COPCU903.CS-
INDV / Supportfor entancing
perormance monitoring system
for selected public bodies and
e oo | onysrsgo | Senanenng ccaumabity | i Cosuan o iona 0000 oo s | igons - amonsss o202 p—
agreed performance indicators( Institutions lection implementation
refne metodalogy for data
Gollecton,infial dta , raned
regulatory bodies staff
ET-MOFEC-COPCU-905.CS-
DV / Recuritment of indvidual | 5 57660 Strengthening Accountabilty | pogy Individual Consultant| e, . National 4800000 0,00 | Under 20160021 | 20160920 | 20161115 20161206 2016:12:30 2017.06.28
consuttant for&.GP nsttutions Selection mplementation
communicaton
ET-MOFEC-COPCU922.CS-
INDV / Consutancy for
deveopment of Stengthening Accountabilty Incividual Consufant pending
doAonmEnt o e et |IPA 57660 Suengihen Post ndvidual Open - National 5000000 000 [P0 ion | 20160823 20161100 2061141 161202 s
for the various funcions o he
ABE
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ET-MOFEC-COPCU-2004-CS-

s

D) Coataney o tedsono| DA 57660 | Sendiening Accounabiy o ndhida) Consant| 2500000 PP [ICR peveren 20170104 2or70125 20170301 20170828

Curricula Local consultant institutions on mplementaion

P —

D) Recment ot v Suengihening Acecunabity [ ps— e

Consultans for eGP Project | IPA/ 57660 piobeiytil Prior Seloation Open - National 70,000.00 000 | ementaion 2016-09-19 | 2016-11-21 | 2016-11-03 2016-11-14 2016-12-01 20170530

st

erwoFEC.copauser s

INDV / TA for advising OFAG (2 | IDA/ 57660 Strengthening Accountability | gy Individual Consultant| e, - arignal 88,00000 000 | Ynder 2016-10-16 | 2016:09-19 | 2016-12-04 2016-12-19 2017-01-04 20170703

advisors) Institutions Selection Implementation

P —_—

O Coataney o on Suengihening Aceounabity P p— naing

i IDA/ 57660 pisbeiyti Post Seletion ‘Open - National 40,0000 000 | 1 ementaion 2016-11-16 2017-01-03 20170124 20170426 20171023

oot o AHBE

T oFEC.CoPoU s CS:

OV it anoutinis for oA 57660 | Stenthenig Accounabiy o ndhidalConsuan e, o 3000000 PP [N gt 20171004 e 2oisorar 20180028

e-GP unit (10 for 30 months) stiutions fectiol iplementatior

P ——

O Conaitanty Sencato Expendiure Managementand [ PS—— U

WDy Coneutaney Sevesto | o srp | Eperdne anegerentan | e ope 1000000 000 [V o | 01100 | 2101207 | zoa0a225 a1 27210 0220

oo Budeing

T voFEC.CoPCU4460CS:

OV Gty Aostance Prject enagement, Noniorng v Consutan ning b » o o -
iy Nesuee o g | POt P et 2000000 oco [P | e o222 P 20170200 201706%

rollout implementation
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