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PROCUREMENT
PLAN Ethiopia : Ethiopia PFM Project
General Information
Country: Ethiopia Bank�s  Approval Date of the Original Procurement Plan: 2016-08-22

Revised Plan Date(s): (comma delineated, leave blank if none) 2016-11-04
Project ID: P150922 GPN Date: 
Project Name: Ethiopia PFM Project
Loan / Credit No: IDA / 57660
Executing Agency(ies): MOFEC/Channel One Programs Coordinating Unit

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

ET-MOFEC-COPCU-967-GO-
RFB / Books and reference
material for AABE

IDA / 57660 Strengthening Accountability
Institutions Post Request for

Quotations Limited Single Stage - One
Envelope 25,000.00 0.00 Pending

Implementation 2017-02-14 2017-04-20 2017-05-22

ET-MOFEC-COPCU-975-GO-
RFQ / Furniture and IT
Equipment for e-GP unit

IDA / 57660 Strengthening Accountability
Institutions Post Request for

Quotations Limited Single Stage - One
Envelope 50,000.00 0.00 Pending

Implementation 2016-12-14 2017-02-10 2017-03-13

ET-MOFEC-COPCU-996-GO-
RFQ / Procurement Furniture and
IT Equipment for Audit Service
Cooperation (ASC)

IDA / 57660 Strengthening Accountability
Institutions Post Request for

Quotations Limited Single Stage - One
Envelope 69,152.00 0.00 Pending

Implementation 2017-01-30 2017-03-13 2017-04-17

ET-MOFEC-COPCU-963-GO-
RFB / Furniture & IT Equipment
for AABE/PAB

IDA / 57660 Strengthening Accountability
Institutions Post Request for Bids Open - National Single Stage - One

Envelope 100,000.00 0.00 Pending
Implementation 2017-01-24 2017-02-07 2017-03-14 2017-04-13 2017-05-22 2017-08-20

ET-MOFEC-COPCU-923-GO-
RFB / Procurement of IT
equipment for IFMIS data center

IDA / 57660 Expenditure Management amd
Information Systems Support Prior Request for Bids Open - International Single Stage - One

Envelope 2,500,000.00 0.00 Under Review 2016-12-15 2016-12-20 2017-02-09 2017-03-11 2017-04-16 2017-10-15

ET-MOFEC-COPCU-931-GO-
RFB / Procurement of IFMIS
Audit Tool acquisition of software

IDA / 57660 Expenditure Management amd
Information Systems Support Prior Request for Bids Open - International Single Stage - One

Envelope 1,000,000.00 0.00 Under Review 2016-12-04 2016-12-12 2017-01-30 2017-03-09 2017-04-09 2017-10-08

ET-MOFEC-COPCU-936-GO-
RFB / procurement of Information
Technology equipment and
Software for IBEX system

IDA / 57660 Expenditure Management amd
Information Systems Support Prior Request for Bids Open - International Single Stage - One

Envelope 1,500,000.00 0.00 Under Review 2017-07-06 2017-07-30 2017-09-20 2017-10-20 2017-11-15 2018-05-14

ET-MOFEC-COPCU-938-GO-
RFB / Computers and net work
equipment to implement the
procurement performance
indicators monitoring (FPPAA)

IDA / 57660 Expenditure Management amd
Information Systems Support Post Request for Bids Open - National Single Stage - One

Envelope 190,000.00 0.00 Under
Implementation 2016-09-15 2016-10-19 2016-09-28 2016-11-20 2016-12-20 2017-01-24 2017-07-23

ET-MOFEC-COPCU-959-GO-
RFB / Implementation of End-to-
End e-Government Procurement
(e-GP) System with piloting &
Supply Delivery Installation &
Commissioning of ICT
Infrastructure  for primary &
backup Data Centers & data
center preparation for the primary
site

IDA / 57660 Strengthening Accountability
Institutions Prior Request for Bids Open - International Single Stage - One

Envelope 1,285,600.00 0.00 Pending
Implementation 2017-12-18 2018-01-08 2018-02-25 2018-03-27 2018-05-08 2018-11-04

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

ET-MOFEC-COPCU-868-CS-
QCBS / Quality Assurance firm
for IFMIS

IDA / 57660 Expenditure Management amd
Information Systems Support Prior Quality And Cost-

Based Selection Open - International 1,000,000.00 0.00 Under Review 2017-02-16 2017-03-23 2017-05-01 2017-05-29 2017-06-28 2017-08-02 2017-09-06 2018-09-06

ET-MOFEC-COPCU-869-CS-
QCBS / Consultancy for annual
AFROSAI-E result verification

IDA / 57660 Expenditure Management amd
Information Systems Support Post Quality And Cost-

Based Selection Open - International 240,260.00 0.00 Pending
Implementation 2016-10-18 2016-11-25 2016-12-28 2017-02-01 2017-03-09 2017-04-17 2017-05-19 2017-09-15

ET-MOFEC-COPCU-888-CS-UN
/ Debt Management Capacity
Building Service to Ministry of
Finance and Economic
Cooperation (MoFEC)

IDA / 57660 Expenditure Management amd
Information Systems Support Prior UN Agencies (Direct) Direct 464,950.00 0.00 Pending

Implementation 2017-04-27 2017-08-25
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ET-MOFEC-COPCU-889-CS-
QCBS / Consultant for e-GP
startup activities support and
preparation of e-GP strategy and
roadmap ( including Business
process Reengineering ( BPR) ,
e-GP guidelines and e-catalogue,
and preparation and bidding
document with business
,functional, and technical

IDA / 57660 Strengthening Accountability
Institutions Prior Quality And Cost-

Based Selection Open - International 300,000.00 0.00 Pending
Implementation 2016-11-28 2016-12-19 2017-01-20 2017-02-27 2017-03-20 2017-04-21 2017-05-26 2017-11-22

ET-MOFEC-COPCU-890-CS-
QCBS / Social Accountability,
communication and change
management Consultant
(including communication
material) for e-GP

IDA / 57660 Strengthening Accountability
Institutions Prior Quality And Cost-

Based Selection Open - International 300,000.00 0.00 Pending
Implementation 2017-01-05 2017-02-09 2017-03-14 2017-04-19 2017-05-10 2017-06-07 2017-07-12 2017-11-09

ET-MOFEC-COPCU-895-CS-
QCBS / Professional
accountancy
examinations/accreditation
schemes-Certification: (

IDA / 57660 Strengthening Accountability
Institutions Post Quality And Cost-

Based Selection Open - National 170,000.00 0.00 Pending
Implementation 2016-11-16 2016-12-15 2017-01-13 2017-02-16 2017-03-10 2017-03-30 2017-05-01 2017-10-27

ET-MOFEC-COPCU-896-CS-
QCBS / Audit quality needs and
impact assessment

IDA / 57660 Strengthening Accountability
Institutions Post Quality And Cost-

Based Selection Open - National 52,588.00 0.00 Pending
Implementation 2016-11-16 2016-12-16 2017-01-30 2017-03-10 2017-03-30 2017-04-24 2017-05-19 2017-11-15

ET-MOFEC-COPCU-897-CS-
QCBS / International consultant
partner/firm recruitment as a
Twining partner- to strengthen the
PAB to be established by AABE

IDA / 57660 Strengthening Accountability
Institutions Post Quality And Cost-

Based Selection Open - National 200,000.00 0.00 Pending
Implementation 2016-11-18 2016-12-08 2017-02-16 2017-03-16 2017-04-05 2017-04-26 2017-05-17 2017-09-14

ET-MOFEC-COPCU-901-CS-
QCBS / Consultancy for the
development of training
curricula/material for Training
Center of OFAG

IDA / 57660 Strengthening Accountability
Institutions Post Quality And Cost-

Based Selection Open - National 192,937.00 0.00 Pending
Implementation 2016-09-16 2016-10-07 2016-11-07 2016-12-07 2016-12-27 2017-01-23 2017-02-17 2017-06-19

ET-MOFEC-COPCU-925-CS-
QCBS / IFMIS Audit Tool
Consultancy and Implementation

IDA / 57660 Expenditure Management amd
Information Systems Support Prior Quality And Cost-

Based Selection Open - International 500,000.00 0.00 Pending
Implementation 2016-11-16 2016-12-07 2017-01-27 2017-02-27 2017-03-29 2017-05-03 2017-05-25 2018-05-25

ET-MOFEC-COPCU-930-CS-
QCBS / Consultancy service for
Change management

IDA / 57660 Expenditure Management amd
Information Systems Support Post Quality And Cost-

Based Selection Open - National 150,000.00 0.00 Pending
Implementation 2016-12-19 2017-01-09 2017-02-14 2017-03-16 2017-03-31 2017-05-05 2017-06-02 2017-11-29

ET-MOFEC-COPCU-935-CS-
QCBS / Consultancy for single
Treasury Account (STA)

IDA / 57660 Strengthening Accountability
Institutions Post Quality And Cost-

Based Selection Open - National 150,260.00 0.00 Under
Implementation 2016-09-20 2016-09-09 2016-10-11 2016-10-17 2016-11-24 2016-12-23 2017-01-13 2017-02-10 2017-03-02 2017-08-29

ET-MOFEC-COPCU-964-CS-
QCBS / Consultancy service for
internal and external
communication including BOOST
documentation

IDA / 57660 Strengthening Accountability
Institutions Prior Quality And Cost-

Based Selection Open - International 300,000.00 0.00 Pending
Implementation 2017-02-21 2017-03-14 2017-04-18 2017-05-20 2017-06-19 2017-07-24 2017-08-23 2018-02-19

ET-MOFEC-COPCU-969-CS-
QCBS / consultancy to
undertake capacity assessment
of the selected regions REACCS

IDA / 57660 Strengthening Accountability
Institutions Post Quality And Cost-

Based Selection Open - National 100,000.00 0.00 Under
Implementation 2016-09-28 2016-09-09 2016-10-19 2016-10-17 2016-11-24 2016-12-26 2017-01-25 2017-02-23 2017-03-24 2017-09-20

ET-MOFEC-COPCU-891-CS-
QCBS / Consultancy for
preparation of methodology and
template for market research
reference prices and prices
indices for major procurable
items

IDA / 57660 Strengthening Accountability
Institutions Prior Quality And Cost-

Based Selection Open - National 200,000.00 0.00 Pending
Implementation 2016-11-16 2016-12-16 2016-12-30 2017-02-01 2017-02-24 2017-03-22 2017-04-26 2018-03-03

ET-MOFEC-COPCU-892-CS-
QCBS / Technical Assistance
consultancy to improve quality of
Audits for office of  Federal
Auditor General (OFAG)

IDA / 57660 Strengthening Accountability
Institutions Prior Quality And Cost-

Based Selection Open - International 1,400,000.00 0.00 Under
Implementation 2017-01-08 2016-10-14 2017-01-26 2017-03-12 2017-04-19 2017-05-24 2017-06-28 2017-07-19 2018-01-15

ET-MOFEC-COPCU-937-CS-
QCBS / Consultancy to develop
manuals for regions on Program
Budgeting

IDA / 57660 Strengthening Accountability
Institutions Post Quality And Cost-

Based Selection Open - National 150,000.00 0.00 Canceled 2017-01-19 2017-02-09 2017-03-16 2017-04-14 2017-05-14 2017-06-12 2017-07-04 2017-12-29

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

ET-MOFEC-COPCU-903-CS-
INDV / Support for enhancing
performance monitoring system
for selected public bodies and
regional agencies based on
agreed performance indicators(
refine methodology for data
collection, initial data , trained
regulatory bodies staff

IDA / 57660 Strengthening Accountability
Institutions Prior Individual Consultant

Selection Open - National 190,000.00 0.00 Pending
Implementation 2016-09-15 2016-11-04 2016-11-15 2016-12-02 2017-05-31

ET-MOFEC-COPCU-905-CS-
INDV / Recuritment of individual
consultant for e-GP
communication

IDA / 57660 Strengthening Accountability
Institutions Post Individual Consultant

Selection Open - National 48,000.00 0.00 Under
Implementation 2016-09-21 2016-09-29 2016-11-15 2016-12-06 2016-12-30 2017-06-28

ET-MOFEC-COPCU-922-CS-
INDV / Consultancy for
development of
guidelines/procedures/plans, etc
for the various functions of the
AABE

IDA / 57660 Strengthening Accountability
Institutions Post Individual Consultant

Selection Open - National 50,000.00 0.00 Pending
Implementation 2016-09-23 2016-11-04 2016-11-11 2016-12-02 2017-05-31
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ET-MOFEC-COPCU-904-CS-
INDV / Recruitment of Individual
Consultants for e-GP Project
Manager

IDA / 57660 Strengthening Accountability
Institutions Prior Individual Consultant

Selection Open - National 70,000.00 0.00 Under Review 2016-09-19 2016-11-03 2016-11-14 2016-12-01 2017-05-30

ET-MOFEC-COPCU-907-CS-
INDV / TA for advising OFAG (2
advisors)

IDA / 57660 Strengthening Accountability
Institutions Post Individual Consultant

Selection Open - National 88,000.00 0.00 Under
Implementation 2016-10-16 2016-09-19 2016-12-04 2016-12-19 2017-01-04 2017-07-03

ET-MOFEC-COPCU-909-CS-
INDV / Consultancy  for revision
of Curricula International
consultant for AABE

IDA / 57660 Strengthening Accountability
Institutions Post Individual Consultant

Selection Open - National 40,000.00 0.00 Pending
Implementation 2016-11-16 2017-01-03 2017-01-24 2017-04-26 2017-10-23

ET-MOFEC-COPCU-2004-CS-
INDV / Consultancy for revision of
Curricula Local consultant

IDA / 57660 Strengthening Accountability
Institutions Post Individual Consultant

Selection Open 25,000.00 0.00 Pending
Implementation 2016-11-16 2017-01-04 2017-01-25 2017-03-01 2017-08-28

ET-MOFEC-COPCU-906-CS-
INDV / Individual consultants for
e-GP unit (10 for 30 months)

IDA / 57660 Strengthening Accountability
Institutions Post Individual Consultant

Selection Open - National 300,000.00 0.00 Pending
Implementation 2017-08-15 2017-10-04 2017-10-14 2018-01-07 2018-09-23


