Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT I L .
Ethiopia : Ethiopia PFM Project
General Information
Country: Ethiopia Banks Approval Date of the Original Procurement Plan: 2016-08-22
Revised Plan Date(s): (comma delineated, leave blankif none) 2017-03-09
Project |l P150922 GPN Date:
Project Name: Ethiopia PFM Project
Loan/ Credit No: IDA /57660
Executing Agency(ies) MOFEC/Channel One Programs Coordinating Unit
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description Loan/ Credit No. Component Review Type Method | Market Approach Ny Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation Issued Opening /Minutes. | 24 Recommendation | Signed Conlract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
“Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal .
=D foan [Cedthc) CEIpET RETAED CEGE] | DEmeippmesh Process (YIN) Amount (USS) (US$) Status Documents Evaluation Report / Justification Notice/ Invitation Issued Opening/Minutes | 2" ngfz""eg“a‘"’" Sapedbonyact CEEE
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-MOFEC.COPCU-967-GO-
RFB / Books and reference IDA / 57660 Strengthening Accountabilty Post Request for Limited Single Stage - One 25,000.00 0.00 | Under 2017-02-14 | 2016-12-22 2017-04-20 2017-05-22
Institutions Quotations Envelope Implementation)
materialfor AABE
ET-MOFEC.COPCU-975-GO-
RFQ/ Furniture and IT IDA 1 57660 ‘5"2?9“"9"‘"9‘“"“"‘5"”“ Post Re“i:f"”’ Limited é‘rl’g‘f Stage - One 50,00000 000 | jmplementatic 20161214 20170210 20170313
Equipment for&.GP unit Institutions Quotations welope. implementation|
ET-MOFEC.COPCU-996-GO-
RFQ ! Procurement Furniture an Stengthening Accountabilty Request for Single Stage - One
T Equipment for Audit Service | '°A/ 57660 Institutions Post Quotations Limited welope 6915200 000 | jmplementation| 2017-01-30 2017-03-13 2017-04-17
Cooperation (ASC)
ET-MOFEC COPCU-963.GO
RFB / Furniture & IT Equipment | IDA / 57660 Strengthening Accountability | ) Request for Bids | Open - National Single Stage - One 100,000.00 0,00 | Pending 2017-01-24 2017-02-07 2017-03-14 2017-0413 2017-0522 2017-0820
Institutions Envelope Implementation)
for AABEIPAB
ET-MOFEC.COPCU-923.GO-
RFB/ Procurement of T DA/ 57660 Expendiure Management M4 | prior RequestforBids | Open - nernational | Sndle Stage - One 2500,000.00 000 | e ion 20161215 | 201611.04 | 20161220 | 20161201 2017.02.09 2017.08:11 2017.0416 20171015
&t enter formation Systems Suppor welope implementatior
ET-MOFEC.COPCU-931-GO-
RFB / Procurement of [FMIS | DA 67660 e ure Managerientam | prior Request for Bids | Open - memational | 219° 1299~ One 1,000,000.00 0,00 | Under Review 20161204 | 20161108 | 20161212 | 201641:21 2017.0130 | 20170031 | 2017.03.09 2017.0409 2017-1008
Audit Tool acquisition of software] information Systems Suppor velope
ET-MOFEC.COPCU-936-GO-
RFB / procurement of informatior Expenditure Management amd Single Stage - One Under
B "| DA 57660 o Syt | prior RequestforBids | Open - Itematonal | 31051 1500,000.00 000 | e o] 2017.07.06 | 20161128 | 2017.07:30 2017.0920 2017-1020 2017-1115 20180514
Software for BEX system
ET-MOFEC.COPCU-938-GO-
RFB/ Computers and net work xpenditure i camd Single Stage - O o
cquipment o mplementthe. | 1DA /s7660 | EXperdiure Management and | o, RequestforBids | Open - Natonal | 319 Sage -0 19000000 000 | Under 20160815 | 20161010 | 20160828 61120 61220 o2 oror2s
S maet patments fon Systems Suppor welope plementatio
indicators monitoring (FPPAA)
ET-MOFEC.COPCU-950-GO-
RFB / Implemenlion of End-{o-
End e Governmen: Procurement
(e-GP) System with piloting &
Supply Delvery Instalation & Stengthening Accountabilty Single Stage - One Per
et DA/ 57660 Stengther Prior Request for Bids | Open - Interational | S"9° 128560000 000 | PR o 2017-12:18 20180108 20180225 20180327 20180508 20181104
Infrastructure for primary &
backup Data Centers & data
center preparation for the priman
site
NON CONSULTING SERVICES
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal /
Description Loan/ Credit No. Component Review Type Method | Market Approach o N Amount (US$) (s e Evaluation Report o e e o Cpening/Minutes | @4 R%::)/Tvrln;gdanon Signed Contract Contract Completion
Planned | _Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | _Actual Planned | _Actual
I I I I I I I I I
CONSULTING FIRMS
Activity Reference No. / Combined Evaluation
Contract Type Estimated | Actual Amount Expression of Interest | Short Listand Draft | Request for Proposals | Opening of Technical | Evaluation of Technical
Description Loan / Credit No. Component Review Type Method | Market Approach Anaunt(USS) Process Status |  Terms of Reference o A TesTior Fropssia) i Proposals / Minutes Proposal Ng:&?ar::nucgz‘arl;c . Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-MOFEC-COPCU-868-CS-
QCBS / Quality Assurance firm | IDA / 57660 Expenditure Management amd | o, Quality And Cost- | 5101 jnterational 1,000,000.00 0.00 | Under 2017-02:16 20170323 | 2016-11-04 | 2017-05-01 20170529 20170628 20170802 20170906 20180906
A Information Systems Support Based Selection implementation
ET-MOFEC.COPCU-888-CS-UN|
/ Debt Management Capacity
Buiding Service to Ministry of | IDA 57660 Expendiure Management 274 | prior UN Agencies (Direct) Direct 464,950.00 000 | Pending 2017.0627 2017.0825
Buldng Sece o M rmation Systems Support plementation
Cooperation (MoFEC)
ET-MOFEC.COPCU-889-CS-
QCES / Consullant for e-GP
startup activiies support
preparation of -GP strategy and
oadmap ( including Business Strengthening Accountability Quality And Cost- Pending
e o by | A1 57660 Stengther Prior Quallty A Cost- | open - international 300,000.00 000 | P9 ion 20161128 20161219 2017.0120 2017.0227 2017.0320 2017.0621 2017.0526 20171122
&GP guidelines and e-cataloguie
and preparation and bidding
document with business
functional, and technical
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ET-MOFEC COPCU%0.CS-
QCBS / Social Accountabily,
Gommunication and change Stengthening Accountabilty | oo Quaity AndCoste [ Pendin o 0. y y y
communcaton and char oA/ 57660 Suenginen Prio Qualty A4 COSt- | e ntenatonsl 30000000 PN on | 20170105 017:02:09 20170314 20170818 20170510 20170607 20170712 20171109
(including communication
material for &.GP
ET-MOFEC-COPCU-895-CS-
QeBS / Professional .
oarsieo | Svenaeng Accounaity | el f— 1000000 opentng | osasas 251215 B . p—— 109% p——-— o
‘examinations/accreditation i ol
chemes-Certiication:
ET-MOFEC-COPCU-896.CS-

COPCUB CS Strengthening Accountabiity Quaity And Coste [ Under " o o oL " - on: s .
QCBS / Aui qualty needs and | IDA /57660 Srenginen Post Qualty And COSt= | gpen. Ntionl 5258300 U aton | 20161136 | 20162207 | 20161216 20170130 20170310 20170330 20170428 20170519 20171118
impact assessment
ET-MOFEC-COPCU-897-CS-

QCBS/ ntrnational consaltant
e e aea™ | onssrsso | Suengnenng sceumabity | Quaty G o 0000 T [P mv1200 — —. —— —™ —_ —
Twining partner- to strengthen the Institutions ased Selection iplementation
PAB to be estabished by AABE|
ET-MOFEC-COPCL-901.CS-
QCBS  Consuancy forthe -~ ’
development of training IDA/ 57660 Strengthening Accountability | poqy Quality And Cost- | 60, national 192937.00 nding 20160916 20161007 20161107 20161207 20161227 20170123 20170217 20170629
nstutions Based Selection implementaion
currculamateiafo Training
Center of OFAG
ET-MOFEC-COPCL-025CS- Cupendiure Management Qualy And Cost- Pending
QCBS/ IFMIS Audit Tool IDA / 57660 Information Systems Support Prior Based Selection Open - International 500,000.00 Implementation 2016-11-16 2016-12-07 2017-01-27 2017-02-27 2017-03-29 2017-05-03 2017-05-25 2018-05-25
Consultancy and mplementaton
ETMOFEC COPCU-830-CS. Expenditure Management amd Quality And Cost- Pendin
QCBS / Consutancy senvice for | DA/ 57660 Experdiure Managerment and | post Qualty And Cost- | open - National 150,00000 P on | 20161219 20170109 20170214 20170316 20170331 20170505 20170602 20171120
Change management
ET-MOFEC-COPCU-935-CS- Suengthening Accountabiliy ity And Cost und
QCBS / Consuitancy for single | IDA /57660 rengthening Accountabilty | pogy Quality And Cost- | open - National 150,260.00 e 20160920 | 20160909 | 20161041 | 2016:10-07 | 20161124 20161223 2017.01-13 2017.02-10 2017.03.02 2017.08:29
nsiutions Based Selection implementaion
Treastry Account (STA)
ET-MOFEC-COPCU-964-CS-
QCBS / Consultancy service for re hening Accountabilit uality And Cost- nding
S o a0 | St sty | el FS— smomnco o g — — — - e — S —
insitutions Based Selection implementaion
communication inclucing BOOST
documentaion
ET-MOFEC-COPCU-969-CS-
QCBS / consultancy to DA/ 57660 Suengthening Accountabilty | pogy Qualty And Cost- | o0 aional 100,000.00 Under 20160028 | 20160909 | 20161019 | 20161017 | 20161124 | 20161207 2016-12.26 2017.01:25 2017.02.23 2017.03:24 2017.09.20
indenake capaciy assessment nstutions Based Selecion mplementation
ofthe seleted regions REACCS
ET-MOFEC-COPCU-891.CS-
QCBS / Consultancy for
preparaion of methodology and -~ .
e o e s | 1oA /7650 | Stengthenng Accountabity | Qualty A S0t | o giona 2000000 peang | ossiss 20151216 20151230 o 20170220 20110322 20170026 20180308
reference prices and prices ol
indices for major procurable
ET-MOFEC-COPCU-892CS-
QCBS / Technical Assistance
ct cal Assistanc Svengthening Accountabiy | . Quaty And Cost- | Under
consultancy to improve quality of| IDA / 57660 Institutions Prior Based Selection Open - International 1,400,000.00 Implementation 2017-01-08 2016-10-14 | 2017-01-26 2017-03-12 2017-04-19 2017-05-24 2017-06-28 2017-07-19 2018-01-15
‘Audis for offceof Federal
‘Auditor General (OFAG)
ET-MOFEC-COPCU-937-CS-
QC8S | Consulancy to develop Stengthening Accountabilty Quaity And Cost
QS Consutancy o deveo | ion 7660 Suengthen Post Qualty And Cost- | open - National 150,00000 Canceled 20170119 2017.02:09 20170316 20170414 20170514 20170612 20170708 20171220
Budgeing
ET-MOFEC-COPCU-2713.CS-
INDV / Consultancy Service for | IDA / 57660 Expenditure Management amd | o Quality And Cost- | 01 nationay 150,000.00 Under 20161220 | 20161207 | 2017-01-10 2017:02:23 20170323 20170422 20170527 20170701 20180701
nformation Systems Support Based Selection Implementation
change management
ET-MOFEC-COPCU-869-CS-
QCBS / Consultancy for annual | IDA / 57660 xpendiure Management and | post Qually i oot | open - ntemational 240,260.00 Canceled 201610-18 20161125 20161228 2017-02:01 2017:03.00 20170417 2017.0519 2017.09-15
'AFROSAI-E result verification Information Systems Suppor as election
INDIVIDUAL CONSULTANTS
‘Activity Reference No./ Tnvitation to
Description Loan / Credit No. Component Review Type Method | Market Approach |  COnractType A"fi::‘“:ﬁgs;) Process Status |  Terms of Reference Identified/Selected Draft Negotiated Signed Contract Contract Completion
Consultant
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-MOFEC-COPCL-903CS-
INDV / Support for enfancing
riormance monitorng system
for selected pubic bodies and
e e teon® | onrsrsso | Stengnenng sty | i Cosuan o iona 500000 pare | nscoss - amonnss o202 p—
agreed performance indicators( Institutions lection iplementation
refine methodology fordata
collectio, nta data, vained
regulatory bodies staff
ET-MOFEC-COPCU-905-CS-
INDV / Recuritment of indvidual | 5 57660 Suengthening Accountabilty | pogy Individual Consultant| e, . National 48,000.00 Under 20160021 | 20160929 | 20161115 20161206 2016:12:30 2017.06.28
consultant fore.GP nstutions Selection mplementation
communication
ET-MOFEC-COPCU-022CS-
INDV / Consultancy for
deveopment o Stengthening Accountabilty Incividual Consutant pending
e uresians, e | A 57660 Suengthen Post fidual Open - National 5000000 0 |Pondn on | 20160928 20161104 2061141 20161202 20170531
for the varous funcions of the
ABE
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D) Recment ot v Suengihening Aceounabity [ s— e

Consultans for eGP Project | IPA/ 57660 byt Prior Seletion Open - National 70,000.00 000 | i lementaion 20160919 | 20161121 | 2016-11-03 2016-11-14 2016-1201 2017-05-30

g

eroFEC.copouser s

INDV / TA for advising OFAG (2 | IDA/ 57660 Strengthening Accountability | poqy Individual Consultant| oyer,  Narional 88,00000 000 | Ynder 2016-10-16 | 2016:09-19 | 2016-12-04 2016-12-19 2017-01-04 20170703

advisors) Institutions. Selection Implementation

P ——"_—

o) Cortaney o roon Suengihening Aceounabity il Consaan| ening

of Curricula International IDA / 57660 Institutions Post Selection Open - National 40,000.00 0.00 Implementation 2016-11-16 2017-01-03 2017-01-24 2017-04-26 2017-10-23

oot o AHGE

T oFEC CopoU2004CS:

IOV Comitanty o tdsiono| DA 57660 | Stenhenig Accounabiy | o ot Consutant| o 2500000 PP [ peveren 2or7or0s 2orro12s 2or70sar 20170828

Curricula Local consultant istiutions fectior plementatior

T oFEC.CoPoUasCS:

OV it anoutinis for oA 57650 | Stentenig Accounabiy o ndhidalConsuan e, o 3000000 PP [N gt 20171004 e 2oisorar 20180028

e-GP unit (10 for 30 months) stiutions fectiol iplementatior

P —

O Conaitanty Sencato Expendiure Managementand il consan| U

oy, Coneutaney Sevesto | o srp | Eperdne enegerentan | e ove 18000000 000 [V e | 61100 | 01207 | zoa0a225 a1 270210 280220

Pt Budang

T oFEC CoPCU4460CS:

O Guaiy Aosrance Proect Vanagement, Monicrn [ Ps— e b or | e o o -
viQuy Nesusce o gy | POt sl e %0000 oo [t | s | misnzor | sisnae " 20170208 20170630

oo impmenaion

-~

CDS / Consultancy senvicefor | 5 ; 57660 Strengthening Accountabilty Prior Direct Selection Direct 240,260.00 0.00 nding 2017-03-27 2017-04-18 2017-06-14 2017-08-16

annual AFROSAI-E result Institutions Implementation
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