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Ethiopia PFM Project (P150922)

AFRICA | Ethiopia | Governance Global Practice  | 
IBRD/IDA | Investment Project Financing | FY 2016 | Seq No: 2 | ARCHIVED on 09-Dec-2016 | ISR26165 | 

Implementing Agencies: MOFEC-ETHIOPIA

Key Dates

Key Project Dates

Bank Approval Date:26-Feb-2016 Effectiveness Date:18-May-2016

Planned Mid Term Review Date:11-Apr-2018 Actual Mid-Term Review Date:--

Original Closing Date:07-Apr-2020 Revised Closing Date:07-Apr-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The PDO is to improve efficiency, transparency and accountability of public expenditure at the federal and regional levels.

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

PHRPDODEL

Name Previous Rating Current Rating

Progress towards achievement of PDO  Satisfactory  Satisfactory

Overall Implementation Progress (IP)  Satisfactory  Satisfactory

Overall Risk Rating  Moderate  Moderate

Implementation Status  and Key Decisions

Components

Name
Expenditure Management amd Information Systems Support:(Cost $22.45 M)

Strengthening Accountability Institutions:(Cost $9.41 M)

Project Management, Monitoring and Evaluation:(Cost $1.14 M)

Overall Ratings
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1. The project is at the early stages of implementation. Most of the activities have started or are at the stage of procurement process. Some 
activities will require attention and follow-up.

2. The IFMIS roll-out, which is executed outside this project but conditions many activities of component 1, has been awarded after ICB to a 
private contractor. Although the contract is now signed, negotiations are ongoing. The present project is supporting the government’s capacity 
to manage the contract with inter alia change management, quality assurance and project management.

3. Annual Work planning- Although detailed EFY 2009 annual work plan and budget was prepared and approved by the Bank, implementation to 
date is slow. The work plan and budget should be revised for more realism.

4. Although results will not be evaluated for this first supervision mission, the Monitoring and Evaluation function should be strengthened in order 
to start measuring results effectively before the next mission. Progress report quality should be improved.

5. Fiduciary: Financial management and procurement arrangements of the project are reasonable and continue to be adequate and satisfactory.
 

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  Moderate  Moderate  Moderate

Macroeconomic  Moderate  Moderate  Moderate

Sector Strategies and Policies  Moderate  Moderate  Moderate

Technical Design of Project or Program  Moderate  Moderate  Moderate
Institutional Capacity for Implementation and 
Sustainability  Substantial  Substantial  Substantial

Fiduciary  Moderate  Moderate  Moderate

Environment and Social  Moderate  Moderate  Moderate

Stakeholders  Moderate  Moderate  Moderate

Other  --  --  --

Overall  Moderate  Moderate  Moderate

Results

Project Development Objective Indicators
PHINDPDOTBL

 Reduced cash float for the Federal and Regional Governments (in percent of the annual federal budget) (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 22.00 22.00 22.00 18.70

Date 30-Dec-2015 19-May-2016 02-Dec-2016 08-Apr-2020



The World Bank Implementation Status & Results Report
Ethiopia PFM Project (P150922)

12/9/2016 Page 3 of 7

Public Disclosure Copy

Public Disclosure Copy

PHINDPDOTBL

 Timely disclosure of key fiscal/budget documents (Months, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 24.00 -- 24.00 9.00

Date 30-Dec-2015 -- 02-Dec-2016 08-Apr-2020

PHINDPDOTBL

 Target agencies  progressively increase number of contracts awarded within  agreed benchmark of 180 days for works 
contrcts > US$5million & Goods >US$500,000 (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 10.00 10.00 10.00 50.00

Date 30-Dec-2015 19-May-2016 02-Dec-2016 08-Apr-2020

PHINDPDOTBL

 Increase in the percentage of audits conforming to International Standards of Supreme Audit Institutions (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value TBC -- TBC TBC

Date 30-Dec-2015 19-May-2016 02-Dec-2016 31-Dec-2020

PHINDPDOTBL

 Direct Beneficiaries, who are recipients of the training provided by the project (disaggregated by Gender) (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 47000.00 47000.00 47000.00 84000.00

Date 30-Dec-2015 19-May-2016 02-Dec-2016 08-Apr-2020

Overall Comments
The project readiness in regards to establishing M&E system including the actual processes and system of collecting information on results, 
indicators, etc. in a systematic manner as well as monitoring overall project implementation should be improved. Adequate staffing should be 
assigned to follow up on this. Linkages with implementing agencies should be clarified. Information requirement and monitoring checklists should 
be identified and transmitted to all and should be systematically collected. Going forward reporting on the result framework is required.

Intermediate Results Indicators
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PHINDIRITBL

 Increase in budget execution rate in targeted sectors (Health, Education,  Agriculture, and Water) - in percent of budgeted 
expenditure in sector at the Regional level (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 55.00 55.00 55.00 75.00

Date 30-Dec-2015 19-May-2016 02-Dec-2016 08-Apr-2020

PHINDIRITBL

 Rolling out of the new Chart of Accounts at the Federal Level to facilitate expenditure reporting by PBB (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value Only approved budget 
disclosed on PBB basis -- Only approved budget 

disclosed on PBB basis
100 federal 
entities

Date 30-Dec-2015 19-May-2016 02-Dec-2016 08-Apr-2020

PHINDIRITBL

 Percent of contracts awarded using competitive procurement methods in targeted agencies. (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 50.00 50.00 50.00 70.00

Date 30-Dec-2015 19-May-2016 02-Dec-2016 08-Apr-2020

PHINDIRITBL

 e-GP developed  and installed at FPPA and in all E-GP target agencies at Federal level (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 0.00 6.00

Date 30-Dec-2015 -- 02-Dec-2016 08-Apr-2020
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PHINDIRITBL

 IT and Forensic audits completed by OFAG (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 15.00

Date 30-Dec-2015 19-May-2016 02-Dec-2016 08-Apr-2020

PHINDIRITBL

 Issuance of national professional accountancy qualification certificate at least at a Technician level (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 30-Dec-2015 19-May-2016 02-Dec-2016 08-Apr-2020

PHINDIRITBL

 Woredas whose Finance and Budget Standing Committee members are trained to undertake audit follow-up (Percentage, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 10.00 10.00 10.00 85.00

Date 30-Dec-2015 19-May-2016 19-May-2016 08-Apr-2020

PHINDIRITBL

 Woredas posting simplified budget and execution reports to the citizens (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 90.00 -- -- 95.00

Date 30-Dec-2015 -- 02-Dec-2016 08-Apr-2020

Overall Comments
The project readiness in regards to establishing M&E system including the actual processes and system of collecting information on results, 
indicators, etc. in a systematic manner as well as monitoring overall project implementation should be improved. Adequate staffing should be 
assigned to follow up on this. Linkages with implementing agencies should be clarified. Information requirement and monitoring checklists should 
be identified and transmitted to all and should be systematically collected. Going forward reporting on the result framework is required.
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Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P150922 IDA-57660 Effective XDR 23.90 23.90 0.00 1.89 22.01   8%

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P150922 IDA-57660 Effective 26-Feb-2016 17-Mar-2016 18-May-2016 07-Apr-2020 07-Apr-2020

Cumulative Disbursements

Restructuring History

There has been no restructuring to date.

Related Project(s)
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There are no related projects.


