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1 Water supply system rehabilitation - Vahdat NCB 258,717 06/06/07 06/07/07 13/07/07 - 18/07/07 18/07/08 N

2 Water Supply system rehabilitation-Danghara NCB 880,350 13/06/07 13/07/07 20/07/07 - 25/07/07 25/07/08 N
3 Water supply system rehabilitation – Qurghon Teppa NCB 432,652 20/06/07 20/07/07 25/07/07 - 30/07/07 30/07/08 N
4 Water supply system rehabilitation – Kulob NCB 589,276 27/06/07 27/07/07 01/08/07 - 07/08/07 07/08/08 N

5 Water Supply system rehabilitation-Vosse NCB 198,000 04/07/07 03/08/07 10/08/07 - 15/08/07 15/08/08 N
6 Water supply system rehabilitation - Istaravshan NCB 267,690 11/07/07 10/08/07 15/08/07 - 21/08/07 21/08/08 N
7 Water supply system rehabilitation – Konibodom NCB 240,000 18/07/07 17/08/07 23/08/07 - 28/08/07 28/08/08 N
8 Water supply supply system rehabilitation – Gharm NCB 203,505 25/07/07 24/08/07 30/08/07 - 04/09/07 04/09/08 N

3,070,190

9 KMK Training Facility Partial Repair Shopping 35,000 12/07/07 13/08/07 20/08/07 - 23/08/07 24/09/07 N
35,000

3,105,190

Subtotal Works for Component B

TOTAL FOR WORKS

Component A. Municipal Infrastructure Rehabilitation 

Component B. Technical and Institutional Strengthening
Subtotal Works for Component A

The Republic of Tajikistan Municipal Infrastructure Development Project 
Procurement Plan for 2007
Part 1. Works and Goods
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The Republic of Tajikistan Municipal Infrastructure Development Project 
Procurement Plan for 2007
Part 1. Works and Goods

1 Procurement of Special Trucks & Equipment ICB 1,249,000 30/05/07 04/07/07 17/07/07 30/07/07 10/08/07 28/09/07 Y
2 Solid Waste Bins Shopping 60,000 24/05/07 25/06/07 29/06/07 - 02/07/07 03/09/07 N

1,309,000

1 Leak Detection Equipment Shopping 50,000 02/07/07 02/08/07 06/08/07 - 10/08/07 10/09/07 N

2 Equipment & IT for KMK Training Facility Shopping 50,000 26/07/07 23/08/07 30/08/07 - 05/09/07 05/11/07 N

3 Equipment for Technical and Institutional Support Group Shopping 85,000 02/08/07 30/08/07 05/09/07 - 10/09/07 09/11/07 N

185,000

1,494,000

4,599,190

Component B. Technical and Institutional Strengthening
Subtotal Goods for Component A.

Component A. Municipal Infrastructure Rehabilitation 

TOTAL FOR WORKS AND GOODS

GOODS

TOTAL FOR GOODS

Subtotal Goods for Component B.
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1 Updating of 
Inventory/Mapping & Leak 
Detection Compaigns 

QCBS 320,000 30/03/07 12/04/07 27/04/07 07/05/07 ####### 18/05/07 29/06/07 ####### 19/07/07 25/07/07 30/07/07 06/08/07

2 KMK Instit. Stregthening QCBS 550,000 15/02/07 22/02/07 16/03/07 09/04/07 ####### 20/04/07 10/05/07 ####### 01/06/07 11/06/07 21/06/07 28/06/07

3 Manegement Improvemet 
Program

QCBS 420,000 15/02/07 01/03/07 26/03/07 16/04/07 ####### 26/04/07 08/06/07 ####### 28/06/07 02/07/07 09/07/07 20/07/07

4 Training  (KMK and 
TISG)(Multiple Contracts)

20,000

5 Audit (PMU)1 CQS 10,000

6 Internal Control Review CQS 10,000 15/02/07 15/02/07 03/03/07 13/03/07 - - - - - - 26/03/07 06/04/07

7
Audit (KMK subsidiary 
enterprises)

CQS 5,000
22/01/07 22/02/07 13/03/07 20/03/07 - - - - - - 30/03/06 02/04/07

7
Training (PMU) (Multiple 
Contracts)

35,000

1,370,000

5,969,190

Notes: 1. PMU Audit procedures will be conducted by ACU under block audit.

TOTAL FOR CONSULTING 
SERVICES

GRAND TOTAL FOR GOODS, 
WORKS & SERVICES

The Republic of Tajikistan Municipal Infrastructure Development Project 
Procurement Plan for 2007
Part 2. Consulting Services

CONSULTING SERVICES

Component B. Technical and Institutional Strengthening

Component C. Implementation Support
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06/08/09
Y

28/06/09 Y
31/03/09

Y

N

15/05/07 N
15/05/07

N

N


