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BASIC INFORMATION 

 

  A. Basic Project Data OPS TABLE 

Country Project ID Parent Project ID (if any) Project Name 

Mozambique P160427  Temane Regional 
Electricity Project 
(P160427) 

Region Estimated Appraisal Date Estimated Board Date Practice Area (Lead) 

AFRICA Dec 03, 2018 Feb 28, 2019 Energy & Extractives 

Financing Instrument Borrower(s) Implementing Agency  

Investment Project Financing Ministry of Finance Ministry of Mineral 
Resources and Energy, 
Electricidade de 
Mozambique 

 

 

Proposed Development Objective(s)  
 
The Project Development Objectives are to increase electricity generation capacity with private sector participation and 
to enhance transmission capacity for domestic and regional market. 

  
PROJECT FINANCING DATA (US$, Millions) 

        

SUMMARY-NewFin1 
 

Total Project Cost 1,180.00 

Total Financing 960.00 

of which IBRD/IDA 300.00 

Financing Gap 220.00 
 

 
DETAILS-NewFinEnh2 

Private Sector Investors/Shareholders 

Equity Amount Debt Amount 

     Government Contribution 33.66      IFI Debt 300.00 

          Government Resources 33.66           IDA (Credit/Grant) 300.00 

     Non-Government Contributions 131.34      Commercial Debt 220.00 
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          Private Sector Equity 131.34           Unguaranteed 220.00 

                           Other Debt 165.00 

                           Trust Funds 30.00 

Total 165.00  715.00 

  
  Payment/Security Guarantee 

     Financed by Commercial Loans/LC and with IDA Guarantee 80.00 

  Total 80.00 
 

 

Environmental Assessment Category Concept Review Decision 

A - Full Assessment  Track II-The review did authorize the preparation to 
continue 

 

    
 
 
B. Introduction and Context 
 
Country Context 
 

1. Mozambique is a low-income country with a Gross National Income of USD470 per capita and a 

population of 28 million people. It occupies an area of about 800,000 square kilometers and stretches almost 

2,000 kilometers from north to south, with more than 2,500 kilometers of coastline and three deep water 

seaports along the southwestern rim of the Indian Ocean. About 70 percent of the population live and work in 

rural areas. The country is strategically located in Southern Africa, bordering six countries, four of which are 

landlocked and dependent on Mozambique as a conduit to global markets. Mozambique is a member of the 

Southern African Development Community (SADC), a regional economic community comprising 15 member 

states, whose goal is to further socio-economic cooperation and integration, as well as political and security 

cooperation among the member states. 

2. Mozambique has experienced a long period of sustained growth, however is macroeconomic stability 

has been compromised in an untenable debt situation. Real GDP growth averaged around 8 percent over the 

past two decades, but contracted 3.3 percent in 2016. Despite the record of economic growth, the country 

currently faces significant macroeconomic challenges due to the recent disclosure of additional sovereign debts, 

lower commodity prices, drought, internal conflict, and governance. The disclosure of USD 1.4 billion of 

previously undisclosed commercial debt contracted by state-owned enterprises, undermined investors’ 

confidence and resulted in the suspension of the IMF program and direct budget support by development 

partners. Public debt stood at 127 percent of GDP in 2016 (of which 112 percent is external) and Mozambique 
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defaulted on its sovereign bond on payments that were due in January 2017. The Government of Mozambique 

(GoM) responded to the economic slowdown and debt accumulation with a revised budget, restructured 

spending program, and overtures to creditors to begin restructuring talks. The authorities have started tackling 

difficult reforms such as fuel subsidies and state-owned enterprise (SOE) reform, and are also developing a new 

state-owned enterprise law to strengthen the management of the sector, with assistance from the World Bank 

and IMF. 

3. Mozambique’s five-year Government Plan (2015-19) highlights agricultural and industrial 

development as the basis for socio-economic development of the country. Gazetted in April 2015, the Five-

year Government Plan presents five strategic pillars to achieve acceleration economic growth and social 

development, and targets expanded infrastructure as a key element in achieving such government objectives. 

The upgrade of infrastructure includes rehabilitation of electricity infrastructure expansion of access to 

electricity service, which are recognized as important conditions for the delivery of other basic social services, 

such as health, education, and sanitary services. Lack of electricity services is also identified as factor of 

inequality and exclusion within the society. Increased economic diversification requires addressing weaknesses 

in the electricity sector, which affect the cost competitiveness of firms. Thus, higher levels of electricity service 

reliability and quality are necessary to enable economic growth and increased competitiveness in Mozambique.   

Sectoral and Institutional Context 
 

4. The current legislative and institutional structure of the power sector in Mozambique was established 

in the 1997 Electricity Law, with Electricidade de Moçambique (EdM) as a cornerstone of the sector. The 

Ministry of Mineral Resources and Energy (MIREME) is the government agency responsible for energy policy 

and planning, as well as for monitoring sector performance. In May 2017, Parliament passed a bill setting up an 

independent regulator, the Autoridade Reguladora de Energia (ARENE), which replaces the National Electricity 

Council, CNELEC (Conselho Nacional de Electricidade), with considerably wider powers. Electricidade de 

Moçambique (EdM) is the state-owned, vertically integrated power utility in charge of electricity generation, 

transmission, and distribution countrywide. The Energy Fund (Fundo de Energia, FUNAE) is a public entity which 

promotes development of low cost power options for off-grid electrification, with particular focus on new and 

renewable energy. Hidroeléctrica de Cahora Bassa (HCB) operates the 2,075-MW Cahora Bassa power plant and 

the associated transmission system. HCB is 92.5 percent owned by EdM (through its subsidiary Companhia 

Electrica do Zambeze (CEZA)), and 7.5 percent by Redes Energeticas Nacionais (REN), a Portuguese Government 

owned entity. In addition to the Electricity Law, private investment in the electricity sector is also governed by 

the PPP Law (2011). Private sector participation has materialized in the power generation segment of the sector, 

through some independent power producers (IPPs) with power purchase agreements (PPA) with EdM1. 

                                            
1 Central Termica de Ressano Garcia (CTRG), a 175-MW gas fired IPP, was commissioned in August 2015. Gigawatt, a 120-MW IPP, 
also gas fired, was commissioned in December 2015.  
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Figure 1. Power Sector Structure in Mozambique 

 

5. Mozambique is endowed with substantial primary energy resources and aspires to become a regional 

energy hub while expanding domestic access as only one of four Mozambicans have access to electricity. 

Mozambique has significant primary energy resources and is pursuing aspirations to become a regional energy 

hub. The resources include renewable energy (solar, hydropower, wind), of which 7.5 Gigawatts (GW) have been 

identified as priority projects -- 5.6 GW of hydropower, 1.1 GW of wind power, 0.6 GW of solar, and some smaller 

quantities of biomass and geothermal.2 The country has large natural gas reserves, with offshore reserves in the 

Rovuma basin estimated at over 130 trillion cubic feet (Tcf), complemented by 3.5 Tcf of on-shore gas reserves 

at already producing fields in Pande and Temane. These resources notwithstanding, electricity consumption in 

the entire country in 2016 was 5,477 GWh and peak demand 876 MW, with electricity access of only 26 percent, 

although the distribution network has reached all 128 district administrative centers. This is low even in 

comparison with Sub-Saharan Africa of 37 percent. The pace of electrification slowed down in 2016 to less than 

43,000 new connections, compared to almost 90,000 in 2015 and over 120,000 in previous years. Figure 2 

presents electricity supply-demand balance for the last six years. 

                                            
2 Renewable Energy Atlas of Mozambique, 1st edition 2014. 
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6. Going forward, Mozambique needs to keep increasing power generation to keep pace with domestic 

demand and enable access expansion and to capture export opportunities in the regional market. 

Mozambique, as of end 2016, had about 880 MW of grid-connected generation capacity available from HCB and 

EdM plants and IPPs contracted by EdM. With 7-8 percent demand growth in the coming years, Mozambique 

clearly needs to keep adding more generation capacity to ensure adequate supply to the growing domestic 

market (Figure 3). Electricity access in the Southern Africa region, home to more than 300 million people, is only 

about 36 percent (25 percent if South Africa is excluded). Increasing access is an important objective for all 

countries in the region, which means that regional electricity demand is bound to grow. Conservative 

projections show that the peak demand in the region will exceed 73 GW by 2030, an increase of more than 50 

percent relative to the current level (Figure 4). This will require adding more than 26 GW in new generation 

capacity to the existing 47 GW that was operational in 2016. Taking into account the need to retire a number of 

old power plants, the need for new capacity additions is likely to be closer to 40 GW. Mozambique is well 
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positioned to benefit from these regional developments, given its large endowments of carbon-free or low-

carbon primary energy resources and relatively advanced level of regional integration in Southern Africa.   

  

7. Mozambican electricity transmission system needs to be integrated and significantly expanded as part 

of the Government’s strategic objectives to expand electricity access and regional trade. The Mozambique 

power system developed as three separate systems: northern, central and southern.  The northern and the 

central systems are connected, albeit with a relatively weak link, while there is no internal connection with the 

southern system, where the most of demand is. Electricity from Cahora Bassa, Mozambique’s main power plant, 

which is located in the northern system, is routed to the southern system through the South Africa’s grid. 

Mozambique transmission network is generally weak, lacks resilience, and is not sufficiently spread out to allow 

development of the lower voltage networks in all areas where access expansion is needed.  New transmission 

lines are also needed to connect Mozambique’s sites for new hydropower plants and gas-fired plants to 

domestic and regional markets.  

8. The power sector is faced with a number challenges that constrain its ability to meet the Government’s 

objectives. The key challenges include: 

i. overcoming difficulties in financial position of EdM; 

ii. reducing inefficiencies in operation, capacity constraints and substandard reliability of the network; 

iii. expanding access and integrating domestic network; 
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iv. addressing barriers and risks to regional electricity trade, including transmission constraints, and 

demand, price, and payment risks; and 

v. improving investment planning and implementation of investment projects. 

9. Difficulties in EdM’s financial position. EdM’s financial position has gotten progressively eroded due to 

a combination of factors, including: (i) the macroeconomic crisis and depreciation of metical over 2015-2016 

period, exacerbating EdM’s exposure to foreign currency liabilities; (ii) high level of electricity losses in the 

system (27 percent in 2016); (iii) increasing use of new and more expensive thermal-based IPPs (compared to 

the cost of supply from Cahora Bassa plant, EdM’s main supplier); (iv) retail tariffs not recovering the cost of 

power purchases and operations; (v) difficulties in collecting payments from some external customers, notably 

from Zambia’s ZESCO; and (vi) the capital expenditures for rehabilitation of the network and increasing energy 

access not being adequately funded3. Despite average retail tariff increase of 27 percent in 2015 and 40 percent 

in 2016, the average electricity sale price actually declined in hard currency terms, from 8.45 USc/kWh in 2011 

to 6.29 USc/kWh in 2016, whereas the total supply costs during the same period increased from 8.46 USc/kWh 

to 9.55 USc/kWh in 2015 before falling to 7.42 USc/kWh in 2016 (in part reflecting large depreciation of metical 

in 2016). As a result, EdM started to experience significant net losses in 2015 and 2016 (MT1.95 billion and 

MT0.98 billion respectively). The divergence between the costs and revenues and EdM’s obligation to maintain 

supply, resulted in higher borrowing and accumulation of payment arrears to suppliers. Between 2011 and 2016, 

EdM’s short-term debt and accounts payables to its suppliers increased from about MT3.4 billion (about USD127 

million) to MT31.6 billion in 2016 (about USD444 million), of which payables to suppliers were MT24 billion 

(about USD336 million). EdM’s increasing payment arrears to the IPPs (CTRG and Gigawatt), if not resolved in a 

timely manner, could put at risk the ability of the plants to keep operating, and would be detrimental to EdM’s 

reputation, jeopardizing its strategy to attract private sector investments. The problem with payments to the 

suppliers is in part explained by EdM’s difficulties in collecting recievables from some of the exports clients, 

especially from Zambia’s ZESCO, which owes EdM in excess of USD60 million, with total accounts receivable at 

the end of 2016 standing at MT9.8 billion (USD137 million). While the GoM and EdM are making sustained 

efforts to recover these arrears, at this stage it remains unclear when and how EdM could recover them. In the 

near term, EdM’s financial problems may even worsen, as Cahora Bassa appears to be set for a reduction in 

generation due to low level of water in its reservoir, which EdM will have to compensate from more expensive 

sources.  Figures 5 and 6 present selected highlights from its audited financial statements.  EdM will need to 

                                            
3 IDA is financing a Power Efficiency and Reliability Improvement Project (PERIP) (P158249), which includes: (i) urgent investments in 
rehabilitation and upgrade of electricity transmission and distribution infrastructure; (i) support for EdM internal transformation and 
improved corporate management and operations; (iii) a revenue protection program (improved metering, billing, and collections); and 
(iv) technical assistance for electrification strategy and project management. 
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regain a firm financial footing if it is to become a credible partner in investment projects and a creditworthy off-

taker of electricity from IPPs. 

  

10. Inefficiencies in operation and problems with reliability continue to plague the power system. 

Operational losses, measured by the amount electricity not billed to end consumers relative to the amount of 

electricity injected into the transmission network was 27 percent in 2016, equivalent to about USD50 million in 

foregone revenues. The implementation of the Integrated Management System (Sistema Integrado de Gestão 

– SIGEM), installed under World Bank-financed EDAP project, has made it possible to obtain some 

improvements in EdM’s operations, but SIGEM is yet to be fully integrated in all business areas and some 

processes need to be reengineered and organization structure adopted for its use. Transmission network lacks 

redundancy and is overloaded, resulting in poor reliability. It also does not extend to many area of the country 

where access needs to be expanded. On the distribution side, medium and low voltage networks in the large 

demand centers have been expanded, but have not been dimensioned for such rapid growth of electricity 

demand. As a result, the distribution networks in the main load centers of the country are overloaded, 

compromising the reliability of electricity service.  

11. Expanding access and integrating domestic network. As of mid-2017, electricity access in Mozambique 
was about 26 percent. The Government is targeting to achieve full access by 2030. The draft National 
Electrification Strategy estimates that this would require increasing annual households connections from about 
135,000 in in 2018, to 300,000 in 2020 and 450,000 in the years between 2025 and 2030, averaging over 370,000 
connections over the 2018-2030 period. Implementation of the strategy will require substantial adjustments in 
institutional arrangements, funding sources, and technical approaches. Mozambique’s national grid remains 
disjointed, with the northern and central regions disconnected from southern region, which hampers both 

-3,000.00

-2,500.00

-2,000.00

-1,500.00

-1,000.00

-500.00

0.00

500.00

1,000.00

2011 2012 2013 2014 2015 2016

M
T 

m
ill

.

Figure 5: EdM profitability

Operating Margin Net Profit

0

5,000

10,000

15,000

20,000

25,000

30,000

2011 2012 2013 2014 2015 2016

M
T,

 m
ill

.

Figure 6: EdM Selected Balance Sheet items

LT Loans and other liab. ST loans and other liab

Accts receivable Accts Payable



 
The World Bank  
Temane Regional Electricity Project (P160427) 

 
 

  
 Page 10 of 28  

     

electrification and security and reliability of the nation-wide power supply, as well as regional integration.  

12. Regional electricity trade in SAPP currently faces a flat demand and softened prices. Regional 

transmission infrastructure is constraining trade. SAPP reported, for example, that only 29.8 percent of matched 

offers to buy and sell in the SAPP day-ahead market was traded between April and October 2016 because of 

transmission constraints. The behavior of regional demand has been influenced most heavily by development 

of demand in South Africa, which was expected to grow but remained flat and even slightly declined over the 

last ten years. Although demand elsewhere grew at more than 4.1 percent since 2003, the overall regional 

demand growth remained under 2 percent. South Africa expects the long-term average annual demand growth 

to recover to a sustained 2.3 percent. The flat demand allowed ESKOM to recover generation capacity margin 

in recent years through construction of new power plants and rehabilitation of the older ones, which has led to 

a softening in regional prices during the last nine months, after a sharp growth in the previous few years. Most 

of the trade in the region is done through shorter-term contracts, from several months to about a year in 

duration, with shorter-term trade done through SAPP trading platforms (day-ahead and intra-day competitive 

markets, and weekly and monthly forward markets)4. It is expected that supply-demand balance will eventually 

start tightening again, as the demand starts growing and some older coal plants retire. Non-payment risks in 

bilateral trade is another challenge that has become prominent in the last few years. This is illustrated by the 

EdM’s experience with electricity exports to Zambia in 2016, with ZESCO not being able to honor its financial 

obligation and accumulating over USD60 million in payment arrears to EdM. This had a knock-on adverse effect 

on EdM’s ability to pay for electricity acquired from its suppliers (HCB, CTRG, Gigawatt), undermining investment 

environment in Mozambique’s power sector. 

13. Investment planning and implementation of investment projects. GoM has been actively pursuing 

investments in generation, both through public and private financing. However, these decisions do not appear 

to be emerging from an integrated investment planning that would ensure that the selected projects were part 

of least cost solutions in terms of the technology, the role in the system, sequencing, etc. The processes of 

awarding concessions for private development have tended to be conducted through direct negotiations and 

unsolicited offers rather than competitively, raising the question whether the outcomes have been optimal in 

terms of costs. The process of awarding EPC contracts, both for private and public projects, may also need to be 

examined with a view of ensuring that it leads to optimal selection in terms of the quality and price.  

14. The GoM and EdM are making substantive efforts to promote the GoM strategic objectives on 

expanding domestic access and regional trade and addressing the challenges that constrain such efforts. 

These include: 

a. Implementation of a corporate transformation plan, to overhaul the organizational structure of EdM, 

fully implement the Management Information System (SIGEM), improve the various corporate 

processes, strengthen the integrity of the various systems (billing, collection, procurement, etc.), and 

                                            
4 One exception is the contract between HCB and ESKOM, which runs through 2029. 
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improve financial management, reporting and transparency (supported by the Bank’s Power 

Efficiency and Reliability Improvement Program – PERIP); 

b. Improvement of the efficiency and reliability of electricity services, by undertaking the priority 

investments in transmission and distribution to de-bottleneck the system and improve service and 

operational efficiency (supported by the proposed PERIP); 

c. Development and implementation of a large scale investment program to expand generation and 

transmission for domestic and regional markets (supported by the proposed TREP); 

d. Development and implementation of a financial restructuring and consolidation plan for EdM, to 

balance costs and revenues, restructure the debts and short term liabilities, develop sustainable 

investment strategies, etc., to achieve profitability and financial sustainability (supported by an 

ESMAP technical assistance and to be further developed and implemented as part of the proposed 

TREP); 

e. Development of the National Electrification Strategy, followed by its implementation, to achieve 

national electrification targets in an efficient and financially feasible manner (supported by an ESMAP 

funded technical assistance); 

f. Strengthening regulation and investment planning and financing: implementation of the new law on 

regulation and establishment of ARENE; preparation of the investment Master Plan; development of 

investment strategies for access; attracting the private sector; etc. (supported by the proposed PERIP 

and TREP). 

15. The proposed Temane Regional Energy Project (TREP) is part of the GoM’s plans to harness large gas 

finds in Temane to meet the rising domestic demand and for regional exports, as well as to create an 

integrated transmission corridor within Mozambique.  

16. The Temane 400-MW power plant, called Mozambique Gas-to-Power (MGtP) – also, interchangeably, 

Central Termica Temane (CTT) plant -- is to be developed as an IPP. Several years ago, Sasol made additional 

discoveries of gas in the Temane area amounting to about 0.56 Tcf, which the GoM wants to use for electricity 

generation. Gas fields will be developed by Sasol Petroleum Mozambique Lda., which operates the 

Pande/Temane gas fields. The plant is planned for commercial operation in early 2023. The MGtP plant, in 

conjunction with other investments and capacity acquisitions, is needed to help provide adequate electricity 

supply to the country and initiate building some structural surplus for exports, to exploit both short-term and 

long-term trading opportunities in the SAPP. 

17. The GoM wants to develop a transmission corridor connecting the country’s northern, central and 

southern systems and the broader SAPP network. The Temane Regional Electricity Project (TREP) is a part of 

the country’s regional electricity development program, whose backbone is development of the transmission 

system known as “Sociedade Nacional de Transporte de Energia (STE)”. STE comprises construction of two high-

voltage (HV) transmission lines from the Tete region in the north to the Maputo area in the south (Figure 7). 
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One line would be a direct-current (DC) line for bulk transmission of electricity to the SAPP network (giving the 

regional importance to the STE system), and the other an alternating current (AC) line that would add more 

offtake points in Mozambique along the way. The STE lines would enable phased development of large 

hydropower plants on the Zambezi river (including Mphanda Nkuwa and Cahora Bassa North Bank) and gas-

based plants at Temane gas fields.  The STE system would significantly contribute to positioning the country as 

a regional energy hub, as well as enable expansion of access and more efficient and reliable electricity services 

to domestic consumers.  

18. The Temane Transmission Line (TTP) is the first phase of the STE program, connecting the MGtP plant 

with Maputo area and further on to the SAPP system. Currently, there are no high-voltage lines that would 

allow evacuation of electricity from the MGtP plant into the Mozambican power system. The evacuation will be 

accomplished by a new 560-km long 400-kV line from Temane to Maputo – Temane Transmission Project (TTP) 

-- which will represent the first phase of the STE program, whose second phase will include construction of the 

remaining portion of the STE HVAC line, from Temane to the Tete region, and of the STE HVDC line. This will be 

accompanied by construction of 1,500-MW Mphanda Nkuwa hydropower plant, to be developed as a separate 

but associated project with the STE transmission corridor.  

19. The benefits of the TTP go beyond connecting the MGtP plant. In addition to the important objective 

connecting the MGtP plant, the TTP will serve the broader purpose of integrating the national power system 
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through the STE transmission lines, enabling expansion of electricity access, and strengthening regional 

integration and Mozambique’s objective of becoming a regional energy hub.   

Figure 7: STE System 
 

Yellow dotted line: HVDC line of the STE  

Blue dotted line: HVAC line of the STE  

Yellow rectangular: Temane Transmission Project (Phase 1 of the STE Program) 

 

Relationship to CPF 

20. The proposed project is consistent with WBG Country Partnership Framework for Mozambique for 

FY17-FY21 (CPF).5 One of the objectives of the CPF is to help expand access and improve reliability of electricity 

                                            
5 International Development Association, International Finance Corporation, and Multilateral Investment Guarantee Agency: Country 
Partnership Framework for the Republic of Mozambique for the Period FY17–FY21, Report No. 104733-MZ March 30, 2017. 
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supply, in support of promoting diversified growth and enhanced economic productivity. The project is explicitly 

included in the CPF as an operation that supports the above-stated objective, along with operations to help 

Mozambique with grid rehabilitation and reinforcement and strengthening of the financial and operational 

functioning of the utility (through PERIP), and expanding electricity access.  

21. The CPF acknowledges the need for investments in electricity transmission to facilitate expanded 

power trade in the Southern Africa Region and boost EdM’s revenues and Mozambique’s hard-currency 

earnings through electricity exports. The CPF appreciates that investment in the transmission grid will enable 

expansion in access as well as allow better integration of the power system and transmission of power around 

the country. Developing new transmission will also enable private sector investment in large generation projects 

that are dependent on transmission for evacuation of power.  

22. The CPF also recognizes the need to involve the private sector in developing the potentially large 

energy sector projects. CPF envisages that IDA and IFC will work jointly, through the Joint Implementation Plan 

(JIP), to improve the enabling environment for private sector investments in the power sector and that IFC 

investments and MIGA guarantees will support private sector-driven generation and supply investments (on-

grid and off-grid). The World Bank Group could also deploy concessional resources through the Risk Mitigation 

or MIGA Guarantee Facility under the IDA18 Private Sector Window to support complex high-impact projects in 

energy generation, supported by World Bank involvement in policy reforms aimed at improving the primary and 

secondary legislations affecting the investment environment. Developing institutional arrangements for 

improving performance of the utility and ensuring the sector is financially viable is an important part of the CPF.  

C. Proposed Development Objective(s) 

23. The Project Development Objectives are to increase electricity generation capacity with private sector 

participation and to enhance transmission capacity for domestic and regional market.  

Key Results 

24. The project is expected to achieve the following results: 

(i) Increased generation capacity (MW) 

(ii) Increased transmission capacity (MVA) 

(iii) Increased electricity exports (kWh) 

(iv) Commercial capital mobilized (USD million) 

PROJECT CONTEXT 

 
D. Concept Description 

25. The proposed project includes the following components:  
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• Component 1: Construction of Temane Transmission Project (TTP); 

• Component 2: Construction of privately-funded Mozambique-Gas-to-Power (MGtP) generation 

project; 

• Component 3: EdM financial strengthening; 

• Component 4: Technical assistance and project implementation support. 

26. Component 1 (the TTP project): This component includes construction of: 

• three 400-kV substations (Vilanculos, Chibuto, and Matalane) and expansion of Maputo subtation;  

• 560-km, 400-kV single-circuit transmission line Vilanculos-Chibuto-Matalane-Maputo; and  

• other equipment (busbar and line reactors, telecommunications, SCADA with control center).  

27. The TTP is intended to be implemented by a wholly government owned company. The project will be 

structured as a special purpose vehicle (SPV), wholly owned by EdM. The physical asset (the Temane-Vilanculos 

transmission line) will be an integral part of the country’s integrated transmission network. The project is 

expected to be funded by multilateral and bilateral grants and concessional loans. 

28. Component 2 (the MGtP project): This component includes construction of:   

• a 400-MW gas-fired power plant at Temane (near Vilanculos); and 

• a 25-km, double circuit, 400-kV transmission line from the MGtP plant at Temane site to a 400-kV 

substation at Vilanculos, linking the power plant to the national transmission grid.  

29. The technology for the plant has been narrowed to gas engines or combined-cycle gas turbines, with 

selection between the two to be made at a later stage. The location of the project has been driven by the 

proximity of gas fields at Temane (being developed under a petroleum production agreement by Sasol 

Petroleum Mozambique Lda.) and system analysis of trade-offs between gas transport and electricity 

transmission.  

30. The MGtP project will be implemented by Central Termica Temane (CTT) company. The ownership 

structure of the CTT at this stage is as follows: Sasol: 49 percent; Temane Energy Consortium (TEC)6: 30.6 

percent; and EdM: 20.4 percent. The project is being developed on the basis of the Joint Development 

Agreement (JDA) between Sasol and EdM signed in 2014, by which Sasol owned 49 percent of shares and EdM 

51 percent. Following the recent acquisition of 60 percent of EdM’s shares by TEC7, the JDA between Sasol and 

EdM is expected to be revised in the coming months and subsequently CTT is to be established as a legal entity. 

EdM will acquire the entire electricity production of MgTP under a tolling agreement (EdM will be responsible 

                                            
6 Globeleq is the lead partner in the Temane Energy Consortium, which also includes eleQtra. 

7 A Joint Development Agreement between EdM and TEC was signed in June 2018. 
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for contracting and supplying natural gas to MgTP).  EdM intends to use the plant as part of its generation 

portfolio for domestic supply and exports. While much of the MGTP capacity will be needed for domestic 

market, under the current investment scenario, it will create some structural surplus for exports, at least in the 

initial years. EdM may need to put in place longer-term power sales contracts with credible/creditworthy off-

takers for the exportable output of the plant to make the project bankable, or possibly allow the MGtP to have 

PPAs directly with third party offtakers. The MGtP will also contribute to EdM’s capacity to export power 

through shorter-term trade in the Southern Africa Power Pool (SAPP) exploiting seasonal or daily surpluses. This 

very important issue of commercial arrangement for the offtake and marketing of plant’s output will be 

addressed and finalized during project preparation, with the objective of enhancing commercial viability of the 

project. 

31. Component 3 (EdM financial strengthening): EdM is in the process of developing a financial 

strengthening plan, that is likely to include measure for efficiency improvements (reduction of losses), supply 

cost optimization, tariff adjustments, recapitalization (possibly to include converting some long-term on-lent 

loans into Government equity, possible equity injection), reducing the accounts payable and accounts 

receivable, readjustment in investment financing (especially for expansion of access), etc. This component could 

include credit enhancement to EdM to help restructure or refinance some of its obligations, and/or technical 

assistance to help implement the financial strengthening plan.   

32. Component 4 (Technical Assistance):  This component will include funding to support MIREME in 

advancing legal, institutional, and regulatory framework in the sector, strengthening the capacity of the key 

sectoral institutions (policy and regulatory), and strengthening/supporting EdM in implementing the financial 

strengthening plan, and to manage implementation of the project. 

Table 1: Project Cost and Financing (USD million)      
        

 

  Cost Financing  
    IDA   Non-IDA        

    
IDA 
Grant 

IDA-
Guarantees 

Trust 
Fund 
Grant 

Shareholder's 
equity 

Commercial 
Debt* 

Funding 
Gap** 

 
Component 1 (TTP) 540 300   20     220  
Component 2 (MGtP) 550       165 385    
Component 3 (EdM 
Financial Strengthening) 
*** 

              

 
Component 4 (TA and 
Implementation Support) 

10     10       
 

Payment Security**** 80   80          
   TOTAL 1180 300 80 30 165 385 220  
* Commercial debts for Component 2 could include financing from Export Credit Agencies, private sector arms of DFIs,  
and commercial banks  
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** The funding gap for Component 1 is expected to be covered by concessional loans from DFIs   
*** At this stage, is uncertain whether any financing will be needed for Component 3; it may include    
just Technical Assistance for implementation of EdM financial strengthening plan    
**** A payment security is envisaged for Component 2      

 
 
    

  SAFEGUARDS 

 
A. Project location and salient physical characteristics relevant to the safeguard analysis (if known) 

 
The MGtP power plant is located in the Temane/Mangugumete area, about 30 km southwest of the town of Inhassoro, 

approximately 20 km inland of the coastline. The site belongs to the coastal plane of Mozambique. Electricity generated 
by the plant will be evacuated via a 25-km, 400-kV electricity transmission line to Vilanculos. Natural gas will be delivered 
from the Central Processing Facility (CPF) of the nearby Temane gas fields via a 2-km gas pipeline. Water for the plant will 
be abstracted from underground. All project components and associated facilities in its area of influence covered under 
OP 4.03 will be mapped and evaluated in the ESIA, and included in risk and impact management plans, as applicable, as 
further detailed in the discussion of OP 4.03 below. 
 
The Temane Transmission Project involves construction of a 560 km long, 400-kV single-circuit transmission line from 

Vilanculos via Chibuto and Matalane to Maputo, and three 400-kV substations at Vilanculos, Chibuto, and Matalane.  It is 
anticipated that the selected project corridors will pass mostly through agricultural land or bushland and semi-urban 
areas of low biodiversity value. It is not expected that the project corridor will cross conservation areas, including 
Important Bird Areas (IBA). In terms of natural habitats or forests potentially affected by the project, none is expected to 
have critical or high conservation value (such as mangroves, wetlands, unique forests, etc.). The proposed transmission 
lines may, however, impact communities along the route, as the line routes may cause some loss of land and assets or 
may adversely affect access to land and other resources, including possibly access to natural resources.  
 

 
B. Borrower’s Institutional Capacity for Safeguard Policies 

 
EdM has established an Environmental and Social Unit (ESU), whose staff has attended WBG safeguards policies training. 

The capacity and management systems of EDM need further strengthening.  
 
A capacity building program and staffing for the TTP will need to be agreed upon and budgeted and integrated with the 

ongoing EdM Transformation Program. As part of TREP project, additional training is envisaged, customized to the 
project's specific requirements. An experienced Environmental and Social Consultant, as well as an experienced Health 
and Safety Consultant (a firm or several individuals) will be hired to (i) assess the specific training needs for the ESU and 
provide capacity building; and (ii) provide independent oversight of the project. In addition, safeguard staffing, capacity 
and ESMS of the MGtP project will also be assessed and staffing and capacity building program, if and where needed, 
agreed upon.  
 
EdM is employing qualified consultants to prepare the necessary safeguards instruments: Environmental and Social 

Impact Assessment (ESIA), Environmental and Social Management Plan (ESMP), and Resettlement Action Plan (RAP) for 
TTP. The consortium for MGtP is expected to do the same, covering also Environmental and Social Action Plan for the 
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Associated Facilities, and any specific management plans and method statements.  The strengthening of the ESU will 
include ensuring the availability of the safeguards and health and safety specialists and their capacity to handle the 
safeguards instruments that will guide the implementation of the project in full compliance with the WBG safeguards 
policies and applicable national environmental and social regulations. The ESIAs, ESMPs, RAPs and any other safeguard 
instruments, such as a Health & Safety Plan, will also delineate the environmental and social management responsibilities 
of the contractors and the supervising engineers and will be integrated in the bidding documents and construction 
contracts. In addition, engineering/safeguards/health and safety supervision and monitoring and evaluation consultants 
will be hired to support the EDM-ESU in the implementation of the safeguards documents, ESMPs and Health & Safety 
Plans. The ESMPs will include specific requirements for contractors with respect to management of labor influx, hiring of 
local labor, codes of conduct and their enforcement, and community health and safety. 
 

 
C. Environmental and Social Safeguards Specialists on the Team 

 
Robert A. Robelus, Environmental Safeguards Specialist 
Paulo Jorge Temba Sithoe, Environmental Safeguards Specialist 
Maria Do Socorro Alves Da Cunha, Social Safeguards Specialist 

 
D. Policies that might apply 

 

Safeguard Policies Triggered? Explanation (Optional) 

Environmental Assessment OP/BP 4.01 Yes 

This project is expected to be a Category A project 
owing to the nature and scale of the project (560 km 
transmission line; 400-MW power plant) as well as to 
the magnitude of the environmental and social risks 
during construction, including workers as well as 
community health and safety, and the need to conduct 
a robust assessment of potential cumulative and wider 
area impacts or longer term environmental and social 
impacts. A Full Environmental and Social Impact 
Assessment (ESIA) is being prepared for the 
Transmission Line Component (TTP) including a social 
impact assessment (SIA) aiming to adequately identify 
and manage potential environmental and social issues. 
The SIA will be included in the ESIA and may be 
complemented by additional studies as part of 
development of specific mitigation plans or project 
implementation if needed. The ESIA is being prepared 
by independent consultants different form those 
involved in the feasibility study and project design. 
 
The ESIA (including the SIA component) will be subject 
to a sound public participation process and will be 
disclosed both in-country and in the World Bank 
website. Resettlement of households is expected (see 
OP 4.12 below). Furthermore, the magnitude of the 
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TTP Component requires detailed social assessment 
and management to address labor and population 
influx, construction and operation impacts (including 
traffic and construction related) on neighboring 
populations, loss of land for agricultural production, 
impacts on cultural heritage and related stakeholder 
engagement. Based on the results of the social 
assessment, including cumulative impacts, a set of 
social impact management instruments will be 
developed and implemented. In addition to a labor 
influx management plan, a code of conduct (including 
zero tolerance for SEA/GBV) and a detailed 
construction phase ESMP including detailed H&S and 
Emergency management plans, the following plans 
need to be prepared: Land compensation, livelihood 
restoration (see OP 4.12 below) and community 
development plan, RAP for the TTP, stakeholder 
engagement plan, grievance redress mechanism, local 
labor hiring plan, SEA/GBV prevention and response 
plan, cultural heritage management plan, including 
specific elements if applicable and a chance find 
procedure (see OP 4.11 below). Plans, including the 
ESMP(s), must include all activities and components 
that are part of the facilities related to the TTP (as 
described in para. A.1 above. ESHS management plans 
and guidelines for the operations phase will also be 
required). 
 

Performance Standards for Private Sector 
Activities OP/BP 4.03 

Yes 

This safeguards policy applies to Component 2 of the 
Project (construction of privately-funded 
Mozambique-Gas-to-Power generation plant). The 
various Performance Standards apply as described 
below.  
 
PS1 Assessment and Management of Environmental 
and Social Risks and Impacts): Applicable 
 
The MGtP is expected to be a Category A project 
owing to the nature and scale of the project, the 
magnitude of the environmental and social risks 
during construction, including workers as well as 
community health and safety, and the need to conduct 
a robust assessment of potential cumulative and wider 
area impacts or longer term environmental and social 
impacts. The magnitude of the MGtP requires detailed 
environental and social assessment and management 



 
The World Bank  
Temane Regional Electricity Project (P160427) 

 
 

  
 Page 20 of 28  

     

to address, among others,  labor and population influx, 
construction and operation impacts (including traffic 
and construction related) on the local environment 
and  neighboring populations, loss of land for 
agricultural production, impacts on cultural heritage 
and related stakeholder engagement. Based on the 
results of the environmental and social assessment, 
including cumulative impacts, a set of environmental 
and social impact management instruments will be 
developed and implemented. In addition to a detailed 
construction phase ESMP including detailed Health & 
Safety and Emergency management plans, a labor 
influx management plan, and a code of conduct 
(including zero tolerance for SEA/GBV). The following 
plans might need to be prepared: Land compensation, 
livelihood restoration and community development 
plan for the MGtP, stakeholder engagement plan, 
grievance redress mechanism, local labor hiring plan, 
SEA/GBV prevention and response plan, cultural 
heritage management plan, including specific 
elements if applicable and a chance find procedure 
(see PS 8 below). All project activities related to the 
MGtP need to be addressed in the ESIA/ESMP. ESHS 
management plans and guidelines for the operations 
phase will also be required. 
 
All MGtP components and associated facilities in its 
area of influence covered under OP 4.03, including the 
upstream gas wells and processing facility (with 
particular focus on new wells and CPF expansions), 
beach landing for transporting equipment, jetty and 
offshore anchoring and barge routes, access roads and 
bridges, transmission lines, water pipelines, any new 
flow lines/gas pipelines, borrow pits and quarries, 
waste disposal sites, worker camps, equipment staging 
areas, etc., are being treated as part of the project for 
purposes of the ESIA,  mapped, evaluated and will be 
included in the ESMP and related plans and method 
statements as appropriate. Specific provisions for site 
selection, management and decommissioning of new 
ancillary facilities (access roads, borrow pits, disposal 
areas, camps, etc.) will be included, as appropriate. 
With respect to gas fields and the CPF and any 
expansions, the ESIA will include information already 
available from existing ESIAs and management plans. 
Taking into account the different stages of each 
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project component and the different entities 
responsible for their management, the ESMP will 
include differentiated reporting structures, during the 
life of the Project, for: (i) impact assessment and 
management of the MGtP  and all new facilities as 
described above; (ii) and risk management and 
monitoring of upstream facilities to the extent they 
are confirmed to be associated or contribute to 
cumulative impacts. 
 
To enable its compliance with the requirements of the 
Performance Standards, the client shall put in place 
and implement an Environmental and Social 
Management System (ESMS) that will – as required by 
PS1 - incorporate the following key elements: (i) an 
overarching Environmental and Social (E&S) policy; (ii) 
organizational capacity, competency, and process to 
build internal capacity on E&S matters; (iii) a process 
to identify the E&S risks and impacts associated with 
the project over the life of the project ; (iv) 
management programs to define mitigation and 
performance improvement measures and actions that 
address identified E&S risks and impacts; and (v) a 
process to engage with affected communities.  
 
PS2 Labor and Working Conditions: Applicable 
 
Since the project is focuses on executing substantial 
works during construction and operation, 
Occupational Health and Safety (OHS) has been 
identified as one of the principal risk areas. Care must 
be taken to ensure that operators as well as other 
contractors and sub-contractors involved in the works 
have OHS policies and Health and Safety Plans in place 
in compliance with international standards, as well as 
qualified and certified H&S personnel. Contractors 
should put in place an internationally acceptable 
Health & Safety system, including employee training 
and toolbox talks, handbooks, warning signs, adequate 
Personal Protective Equipment (PPE), etc. A grievance 
mechanism for workers will also need to be in place.  
 
PS3 Resource Efficiency and Pollution Prevention: 
Applicable 
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Air, water, soil pollution impacts will be present during 
construction and operation. These impacts will be 
managed through the ESMP. Contractors will be 
required to prepare their own Construction ESMP and 
employ qualified Environmental and Social Specialists. 
For the Operational Phase a specific Operational ESMP 
will be prepared. The ESMPs and the processes for 
their implementation will be incorporated in the 
ESMS. 
 
PS4 Community Health, Safety, and Security: 
Applicable 
 
Adjacent communities could experience safety issues 
related to increased traffic causing accidents and 
fatalities during the construction period. Other 
impacts may include community-related issues 
associated with migrant workers/labor influx during 
construction, improper management of security forces 
by the private client. An HIV/AIDS prevention 
campaign for workers and nearby communities will be 
carried out. Local hiring and stakeholder engagement 
plans, as well as community awareness and 
development programs covering, among other things, 
SEA/GBV issues and community access to services will 
also be part of the assessment and management 
processes. A Community Health and Safety Plan will be 
prepared to manage health and safety risks to 
communities during construction and operation. 
 
PS5 Land Acquisition and Involuntary Resettlement: 
Appliacable 
 
For the MGtP power plant, no resettlement is 
expected to be required for the plant site, which has 
been cleared and remains unoccupied; a social audit 
will be conducted on the recent history of the site. 
Land acquisition and livelihoods impacts for the plant's 
transmission lines, traffic routes, access roads and 
ancillary sites are yet to be determined. Impacts on 
fishermen in the temporary jetty area, vendors and 
farmers along transport routes and in ancillary sites 
are expected. Limiting these impacts will be a 
consideration in siting these facilities. The ESIA will 
need to address the issues of partial protection zones 
that may arise in relation to the MGtP project and its 
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associated facilities under the Mozambican Land Law  
and the associated issues of land acquisition and 
compensation and/or the physical displacement of 
people (See desciption uder OP/BP 4.12 below).  A 
Resettlement Policy Framework (RPF) will be prepared 
to enable the preparation of the respective RAPs (if 
needed) once the sites for these facilities are 
identified. The RPF will include specific provisions to 
guide the borrower in screening and site selection and 
in the preparation and implementation of site specific 
Resettlement Action Plans (RAPs) prior to 
implementation of any construction works in the 
respective specific sites.  
 
To the extent information about the location of the 
projects (including transmission lines, pipelines, 
substations and ancillary sites) is known by appraisal, 
the Borrower will prepare one or more RAPs (or 
Abbreviated RAPs- in case of limited impacts that do 
not require permanent relocation, compensation or 
livelihood restoration plans) to address land, resource 
and livelihood impacts of the MGtP. 
 
The RPF (and each RAP when required) will be duly 
consulted upon, cleared by the Bank and appropriately 
disclosed both in-country, and on the World Bank 
website prior to appraisal. Any RAPs prepared for 
specific ancillary sites during Project implementation 
under the RPF, will also be consulted upon, cleared by 
the Bank and disclosed prior to their implementation. 
 
PS6 Biodiversity Conservation and Sustainable 
Management of Living Natural Resources: Applicable 
 
The application of this policy seeks to ensure that all 
activities to be financed under the project take into 
account the conservation of biodiversity, as well as the 
numerous environmental services and products that 
natural habitats provide to human society.  
 
Most gas fields are located on land, but marine 
exploration has been done in the past. The Bank will 
carry out due diligence on the present status of the 
gas wells and the plans for the construction of new gas 
wells. The ESIA for the MGtP will include a map with 
the sensitive ecological areas, such as the Govuro 
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wetlands and the Bazaruto National Park and the 
location of the gas wells, onshore, as well as offshore. 
In addition, the ESIA will assess any impacts to marine 
habitat and fauna as a result of barge traffic and beach 
landings for heavy equipment. 
 
PS7 Indigenous Peoples: Not applicable 
 
There are no indigenous people in the MGtP area as 
defined by PS7. 
 
PS8 Cultural Heritage: Applicability to be determined. 
 
The policy is applied based on the likelihood of 
encountering physical cultural resources during 
project implementation, since project activities will 
involve civil works and movements of earth in areas 
that may contain sites deemed physical cultural 
resources by the communities living in such areas (e.g. 
graves, holy sites such as sacred groves, sacred forests, 
etc.). The ESMP will include measures to address any 
ESIA findings and to ensure due diligence, Chance Find 
Procedures will be included in the ESIA and ESMP and 
all contractor contracts to address PS 8 basic 
requirements to adequately handle unexpected 
physical cultural resources finds. Community concerns 
regarding cultural heritage and community cultural 
sites will be addressed in the ESMP and Stakeholder 
Engagement Plan. 
 

Natural Habitats OP/BP 4.04 Yes 

The application of this policy seeks to ensure that all 
activities to be financed under the TTP Component 
take into account the conservation of biodiversity, as 
well as the numerous environmental services and 
products that natural habitats provide to human 
society. The TTP will cross areas of natural habitats; 
however, according to the proposed transmission line 
corridor (including substations proposed sites) and the 
early environmental assessment studies undertaken, 
no conservation area will be affected (these are 
located far away) and no critical natural habitats are 
expected to be affected. 
 

Forests OP/BP 4.36 Yes 
The 560-km Temane transmission line is expected to 
cross forested areas, therefore the policy is triggered 
in order to adequately safeguard forest values. 
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Pest Management OP 4.09 No 

Herbicides or other kind of pesticides will not be used 
for vegetation clearance or weed control, either 
during construction or in operational phases of the 
TTP. 
 

Physical Cultural Resources OP/BP 4.11 Yes 

The policy is triggered based on the likelihood of 
encountering physical cultural resources during TTP 
implementation, since TTP activities will involve civil 
works and movements of earth in areas that may 
contain sites deemed physical cultural resources by 
the communities living in such areas (e.g. graves, holy 
sites such as sacred groves, sacred forests, etc.). The 
ESMP will include measures to address any ESIA 
findings and to ensure due diligence, Chance Find 
Procedures will be included in the ESIA and ESMP and 
all contractor contracts to address OP/BP 4.11 basic 
requirements to adequately handle unexpected 
physical cultural resources finds. Community concerns 
regarding cultural heritage and community cultural 
sites will be addressed in the ESMP and Stakeholder 
Engagement Plan. 

Indigenous Peoples OP/BP 4.10 No 
There are no indigenous people in the project area as 
defined by OP/BP 4.10. 

Involuntary Resettlement OP/BP 4.12 Yes 

The TTP component  of the project will involve a 50 
meter wide land corridor (Right-of-Way -- ROW), 
which will necessitate involuntary land acquisition 
resulting in loss of assets, and/or means of livelihoods 
or resources, and  in involuntary resettlement of 
people. It is estimated that at least 332 households 
will lose at least one asset, and for 200 of these this 
includes their house. (The Mozambican Land Law 
establishes a special "partial protection zone" (PPZ) of 
100 meters (50 m on each side) of every transmission 
line, in which land use is subject to special permits and 
land use rights (DUATs) cannot be obtained. However, 
the additional 25m on either side the 50-m ROW are 
not needed for safety or technical reasons and 
reducing the PPZ would reduce impacts on PAPs and 
also be consistent with current practice in 
Mozambique. EDM is working with MITADER and 
others to clarify the status of this area so that a final 
determination can be made as to whether or not it 
must be included in the RAP for the TTP. 
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To ensure proper due diligence and management of 
land acquisition and livelihood impacts, the Borrower 
will prepare a Resettlement Action Plan for the TTP to 
deal adequately with issues of land acquisition and 
compensation and/or the physical displacement of 
people.  
 
If locations of camps, access roads or other ancillary 
facilities are not known at the time of appraisal , a 
Resettlement Policy Framework (RPF) component  will 
be prepared to enable the preparation of the 
respective RAPs (if needed) once the sites are 
identified, and will be included in the RAP. The RPF 
component will include specific provisions to guide the 
borrower in screening and site selection, and  in the 
preparation and implementation of site specific 
Resettlement Action Plans (RAPs) prior to 
implementation of any construction works in the 
respective specific sites.  
Each RAP (and if required the RPF) will be duly 
consulted upon, cleared by the Bank and appropriately 
disclosed both in-country, and in the World Bank 
website prior to appraisal. Any RAPs prepared for 
specific ancillary sites during Project implementation 
under the RPF, will also be consulted upon, cleared by 
the Bank and disclosed prior to their implementation. 
 

Safety of Dams OP/BP 4.37 No 
There are no new or existing dams involved in the 
proposed project. 

Projects on International Waterways 
OP/BP 7.50 

No 

The Temane-Maputo transmission line will cross 
Limpopo river, however it is not expected that the 
project will create any impacts affecting the quality, 
quantity and integrity of this international waterway. 

Projects in Disputed Areas OP/BP 7.60 No 
This policy is not triggered. The area in which the 
Project will be implemented is not known to include 
any disputed areas. 

 
E. Safeguard Preparation Plan  
 
Tentative target date for preparing the Appraisal Stage PID/ISDS 
 
Jan 17, 2018 
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Time frame for launching and completing the safeguard-related studies that may be needed. The specific studies and 
their timing should be specified in the Appraisal Stage PID/ISDS 
 
ESIA & RAP studies for the Transmission Line Project (TTP) are under way and will follow WBG Safeguard policies and 

ESHS guidelines. The ESIA/ESMP and a RAP covering the project activities will be disclosed prior to appraisal.  
 
An Environmental Scope Definition Report and ToR for MGtP have been completed. Safeguards studies for MGtP, which 

are to follow WBG Performance Standards (OP 4.03) and ESHS guidelines, are planned for early Q4 2018. The ESIA, ESMP, 
RPF and where possible RAP/ARAPs for MGtP will be prepared, consulted upon and disclosed prior to appraisal; the Bank 
will conduct an ESRS and disclose it prior to appraisal. 
 
ESIAs will include a social impact assessment (including cumulative impacts), based on which social impact management 

instruments will be developed and implemented. In addition to the RAP (and RPF if needed),  labor influx management 
plans and codes of conduct (including zero tolerance for SEA/GBV and related prevention and response measures), H&S 
and Emergency management plans will be included in the ESMP(s). Social instruments will include plans for: Land & 
resource access compensation, livelihood restoration (to the extent not covered by a RAP due to its indirect nature) and 
community development, stakeholder engagement, grievance redress mechanism, local labor hiring, community 
development, cultural heritage management  including any specific elements and a chance find procedure. If any further 
specific social studies are required, their nature and timing will be specified in the PAD-stage ISDS. For land acquisition 
impacts, the Borrower will complete a RAP prior to appraisal for each component with a known footprint. Where exact 
locations and PAPs affected cannot be known at the appraisal stage, special provisions in the RAPs or RPF may be needed. 
In those cases, at an early stage of implementation (timing to be specified in the RAP/RPF) a site assessment will be 
conducted to select the location of the project component involved (including minimizing resettlement and livelihood 
impacts), and once selected the site will be managed according to the respective RAP/RPF. 
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