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Health Sector Development Support Project (P125229)

EASTERN AND SOUTHERN AFRICA | Zimbabwe | Health, Nutrition & Population Global Practice  |
Recipient Executed Activities | Investment Project Financing | FY 2012 | Seq No: 22 | ARCHIVED on 06-Jun-2023 | ISR56337 |

Implementing Agencies: Republic of Zimbabwe, Stichting Cordaid

Key Dates

Key Project Dates

Bank Approval Date: 29-Sep-2011 Effectiveness Date: 08-Dec-2011

Planned Mid Term Review Date: 11-Feb-2013 Actual Mid-Term Review Date: 22-Feb-2013

Original Closing Date: 30-Apr-2023 Revised Closing Date: 31-Mar-2024

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The Project Development Objective (PDO) is to increase coverage of key maternal and child health interventions in targeted ruraldistricts consistent 
with the Recipient's ongoing health initiatives.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

Yes

Board Approved Revised Project Development Objective (If project is formally restructured)

The Project Development Objective is to increase coverage and quality of an integrated package of Reproductive, Maternal, Neonatal, Child, 
Adolescent health and nutrition (RMNCAH-N) services, as well as strengthen COVID-19 response and institutional capacity to manage 
performance-based contracts consistent with the Recipients’ ongoing health initiatives.

Components Table

Name

Results Based Financing in Delivery of Packages of Key Maternal, Child, and Other Related Health Services 
(RMNCAH-N):(Cost $40.26 M)
Management and Capacity Building:(Cost $28.68 M)
Monitoring, Documentation, and Verification of Results under Performance-based Contracts:(Cost $4.06 M)
COVID-19 Response:(Cost $5.00 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Moderately Unsatisfactory Moderately Satisfactory

Overall Implementation Progress (IP) Moderately Satisfactory Moderately Satisfactory

Overall Risk Rating Substantial Substantial

Implementation Status and Key Decisions
 

The total grant financing for the Health Sector Development Support (HSDS) Project is US$78 million, made up of the original US$15 million grant 
approved in September 2011 and US$63 million through five additional grants approved between 2013 and 2020. The most recent, fifth additional 
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financing (AF V), approved in September 2020, became effective in December 2020.  The project was restructured in April 2023 and now has a 
project end date of March 30, 2024.
 
The HSDS Project has made significant progress since 2011. To date, despite implementation challenges posed mainly by the COVID-19 pandemic 
and Zimbabwe's fiscal situation, the project has achieved one of its five project development indicators, namely, over 80 percent of close contacts of 
confirmed COVID-19 cases have been followed up based on national guidelines. Additionally, six out of the 19 intermediate results indicators have 
already met or surpassed their targets: over a million (1,028,678) children completing their primary course on immunization in participating districts; 
average availability of PPE commodities is 91% in health facilities: performance-based contracting of facilities scaled up to 78% of rural facilities; 
and 20 COVID treatment centers with oxygen therapy. Progress has also been made for seven intermediate results indicators, which either met their 
closing date targets or increased since December 2022.  
 
While there have been notable achievements, several activities and RBF subsidy payments remain delayed.  The Government and CORDAID 
(Project Implementation Entity) are taking steps to accelerate implementation.

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance -- Substantial Substantial 

Macroeconomic -- Substantial Substantial 

Sector Strategies and Policies -- Low Low 

Technical Design of Project or Program -- Moderate Moderate 
Institutional Capacity for Implementation and 
Sustainability -- Substantial Substantial 

Fiduciary -- Substantial Substantial 

Environment and Social -- Substantial Substantial 

Stakeholders -- Moderate Moderate 

Other -- Low Low 

Overall -- Substantial Substantial 

Results

PDO Indicators by Objectives / Outcomes

Increase coverage of key RMNCAH-N services in participating districts

IN01296185
►Percentage of women who had their first ANC visit during the first 16 weeks of pregnancy in participating rural districts (Percentage, 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 10.00 22.00 22.00 32.00
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Date 31-Dec-2012 31-Oct-2022 31-Mar-2023 31-Mar-2024

IN01296237

►Percentage of children 6 to 59 months with vitamin A supplementation in participating rural districts. (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 43.50 31.00 30.00 50.00

Date 31-Dec-2019 31-Oct-2022 31-Dec-2022 30-Apr-2023

Comments:

This indicator is reported bi-annually.
 
 
 

Increase quality of key MCH services in participating districts

IN01296236
►Percentage of participating district, provincial and central hospitals  that have registered an increase in quality scores since last quarter 
(Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 51.00 57.00 43.24 60.00

Date 31-Dec-2019 31-Oct-2022 31-Mar-2023 31-Mar-2024

Strengthen institutional capacity in RBF Contract Management

IN01296183

►Percentage of health facilities managed under RBF contracts by the MOHCC in participating rural districts (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 71.00 78.00 80.00

Date 31-Dec-2012 31-Oct-2022 31-Mar-2023 31-Mar-2024

Comments:
MOHCC contracted facilities for the first time in 2018 and the denominator for this indicator is the total 
number of facilities in the 60 rural districts.

Strengthen COVID-19 response

IN01296184

►Percentage of close contacts of confirmed COVID-19 cases followed up based on national guidelines (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 82.00 82.00 80.00

Date 28-Feb-2020 31-Oct-2022 31-Mar-2023 31-Mar-2024

Comments: End target surpassed.
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Intermediate Results Indicators by Components

Component 1: Delivery of Packages of RMNCAH-N and Other Related Health Services

IN01296239

►Cumulative number of health facilities enrolled in RBF program in participating districts (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1,387.00 1,481.00 1,190.00

Date 31-Dec-2012 31-Oct-2022 31-Mar-2023 31-Mar-2024

Comments:

 

.

 

IN01296241

►People who have received essential health, nutrition, and population (HNP) services (Number, Corporate)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 4,925,782.00 5,242,654.00 4,847,512.00

Date 31-Dec-2012 31-Oct-2022 31-Mar-2023 31-Mar-2024

IN01296245
People who have received essential health, nutrition, and population (HNP) services - Female (RMS requirement) (Number, Corporate 
Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 2,556,480.00 2,720,937.00 2,515,859.00

IN01296249
Number of children immunized (Number, Corporate Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 970,328.00 1,028,678.00 929,004.00

Date 31-Dec-2012 31-Oct-2022 31-Mar-2023 31-Mar-2024

IN01296252
Number of women and children who have received basic nutrition services (Number, Corporate Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 2,676,389.00 2,986,558.00 2,768,670.00

Date 31-Dec-2012 30-Jun-2022 31-Mar-2023 31-Mar-2024

IN01296255
Number of deliveries attended by skilled health personnel (Number, Corporate Breakdown)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1,176,054.00 1,227,418.00 1,149,839.00

Date 31-Dec-2012 31-Oct-2022 31-Mar-2023 31-Mar-2024

IN01296256
►Cumulative number of children under 5 who had their Mid Upper Arm Circumference and Height measured by Community Health Workers 
(CHWs) as part of growth monitoring. (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 121,500.00

Date 27-Apr-2020 31-Mar-2024 31-Mar-2023 31-Mar-2024

Comments:
No change. Community-based RBF started in Feb 2023, reporting on this indicator will begin from April 
2023.

IN01296257
►Percentage of 15-49-year-old women who are new acceptors of long term, reversible family planning methods in participating districts 
(Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 21.40 17.00 17.00 25.00

Date 31-Dec-2019 31-Oct-2022 31-Mar-2023 31-Mar-2024

Comments:

Indicator performance partly affected by attrition of trained manpower. Health workers from all health 
facilities in the 4 pilot districts implementing community RBF were trained on Long term reversible family 
planning method in March 2023. Improvement in this indicator is expected in Q2 2023. Like wise, VHWs in 
this districts will be referring women for long term FP method as part of community RBF.

Component 2. Management and Capacity Building in RBF

IN01296238

►Number of health personnel and community health workers (CHWs) receiving training on RBF in participating districts (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 5,424.00 6,024.00 5,792.00

Date 31-Dec-2012 31-Oct-2022 31-Mar-2023 31-Mar-2024

IN01296240
►Percentage of health facilities implementing Continuous Quality Improvement (CQI) model in the participating rural districts. (Percentage, 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 46.00 46.00 50.00

Date 01-Sep-2015 31-Oct-2022 31-Mar-2023 31-Mar-2024

IN01296246
►Number of health workers that received first time training or refresher training on Emergency Obstetrics and Neonatal Care using skill labs 
(Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 0.00 0.00 280.00

Date 27-Apr-2020 31-Oct-2022 31-Mar-2023 31-Mar-2024

Comments:
No change since last ISR. The trainings will be given as part of the quality focused RBF pilot for central 
and provincial pilot which have been delayed due to COVID-19. Training expected to start in June 2023.

IN01296250
►Percentage of MOHCC cost centers utilizing resource allocation formula in line with the whole Government Management Performance 
System (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 01-Jan-2020 30-Jun-2022 31-Mar-2023 31-Mar-2024

Comments: No change. Delays due to MOHCC's decision to coordinate this task with WHO. 

Component 3.Monitoring, Documentation, Verification of Results under Performance-based Financing

IN01296244
►Number of District Health Executives (DHEs) in participating districts using updated quality checklist with the COVID-19 component  for 
supervision of health facilities. (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 25.00 25.00 25.00

Date 27-Apr-2020 31-Oct-2022 31-Mar-2023 31-Mar-2024

Comments: Target was revised at the last restructuring to 25.

IN01296248
►Process evaluation to examine the institutionalization of RBF in the government system as a viable approach to sustainability of RBF 
(Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 27-Apr-2020 31-Oct-2023 31-Mar-2023 31-Mar-2024

Comments: Process evaluation has been delayed by COVID-related restrictions and MOHCC's competing priorities.

IN01296251
►Process evaluation to examine the effectiveness of quality focused RBF at provincial hospitals in improving the quality of maternal and 
neonatal care for improved outcomes. (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 27-Apr-2020 31-Oct-2022 31-Mar-2023 31-Mar-2024

Comments:
Not yet due. Process for evaluation will start after the quality focused RBF pilot has been implemented for 
at least a year in Q3 2023

IN01296254
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►Percentage of project related grievances addressed within 4 weeks of initial complaint being recorded (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 80.95 84.75 100.00

Date 31-Jan-2020 31-Oct-2022 31-Mar-2023 31-Mar-2024

Comments:
Progress made since last ISR. It was agreed that this indicator will measure the Number of project related 
grievances addressed within the required terms /total number of project related grievances received.

COVID-19 Response

IN01296242

►Percentage of health facilities with PPE commodities (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 5.00 91.00 91.00 95.00

Date 31-Jan-2020 31-Aug-2022 31-Mar-2023 31-Mar-2024

Comments: The Vital Medicines Availability and Health Services Survey has not been conducted since Q2 2022.

IN01296243

►Percentage of affected people including health workers reached with clinical and psycho-social support (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 80.00

Date 28-Feb-2020 30-Jun-2022 31-Mar-2023 31-Dec-2020

Comments: The annex call center will be operating from June 2023. Reporting on this indicator will begin in Q3 2023.

IN01296247

►Number of isolation centers complying with infection prevention control (IPC) guidelines (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 3.00 6.00

Date 31-Jan-2020 30-Jun-2022 31-Mar-2023 31-Mar-2024

IN01296253

►Number of COVID treatment centers with oxygen therapy (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 20.00 20.00 30.00

Date 31-Jan-2020 31-Oct-2022 31-Mar-2023 31-Mar-2024

Performance-Based Conditions
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Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P125229 TF-10748 Closed USD 15.00 15.00 0.00 15.00 0.00  100%  

P125229 TF-15111 Closed USD 20.00 20.00 0.00 20.00 0.00  100%  

P125229 TF-A1598 Closed USD 10.00 10.00 0.00 10.00 0.00  100%  

P125229 TF-A5311 Closed USD 5.00 5.00 0.00 5.00 0.00  100%  

P125229 TF-A9037 Closed USD 3.00 3.00 0.00 3.00 0.00  100%  

P125229 TF-B3156 Effective USD 25.00 25.00 0.00 14.58 10.42   58%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P125229 TF-10748 Closed 27-Sep-2011 27-Sep-2011 08-Dec-2011 31-Jul-2014 31-Jul-2014 

P125229 TF-15111 Closed 30-Jul-2013 30-Jul-2013 25-Sep-2013 30-Oct-2015 28-Feb-2017 

P125229 TF-A1598 Closed 23-Dec-2015 12-Jan-2016 14-Mar-2016 28-Feb-2017 30-Jan-2018 

P125229 TF-A5311 Closed 21-Jul-2017 26-Jul-2017 24-Oct-2017 30-Jun-2018 31-Dec-2019 

P125229 TF-A9037 Closed 03-Nov-2018 20-Feb-2019 29-Mar-2019 31-Dec-2019 31-Dec-2020 

P125229 TF-B3156 Effective 20-Sep-2020 01-Oct-2020 04-Dec-2020 30-Apr-2023 31-Mar-2024 

Cumulative Disbursements
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Restructuring History

Level 2 Approved on 01-Sep-2015 ,Level 2 Approved on 21-Feb-2017 ,Level 2 Approved on 27-Jun-2018 ,Level 2 Approved on 20-Dec-2018 
,Level 2 Approved on 06-Dec-2019 ,Level 2 Approved on 25-Jun-2020 ,Level 2 Approved on 31-Mar-2023

Related Project(s)

P144532-Additional Financing Health Sector Development Support Project ,P156879-Zimbabwe Health Sector Development Support Project AF II 
,P163976-Zimbabwe Health Sector Development Support Project III - AF ,P168734-Zimbabwe Health Sector Development Support Project IV - AF 
,P173132-Health Sector Development Support Project - Additional Financing V ,P175232-Health Sector Development Support


