
PROCUREMENT PLAN (Textual Part)

 Preparation of Digital CASA

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” 
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in 
Procurement  (STEP) system will be used to prepare, clear and update Procurement Plans and 
conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.

Country: Kyrgyz Republic

Full Project Name: Preparation of Digital CASA

Total Finance ($): 350000

Project Number: P160230

Summary of Project Development 
Objectives

The main objective is a preparation of a basis on start 
of four main components of realization of digital 
development. 
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PROCUREMENT
PLAN Central Asia : Digital CASA - Central Asia - Kyrgyz Republic
General Information
Country: Central Asia Bank�s  Approval Date of the Original Procurement Plan: 2017-09-28

Revised Plan Date(s): (comma delineated, leave blank if none) 2017-09-28
Project ID: P160230 GPN Date: 2017-09-28
Project Name: Digital CASA - Central Asia - Kyrgyz Republic
Loan / Credit No:
Executing Agency(ies): State Committee for Information Technology and Communications

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 KG-SCITC-ECAPDEV-CS-
INDV1 / Project manager
 

Program Management,
Communications and Digital
Leadership

Prior Individual Consultant
Selection Open

 
6,000.00 0.00 Pending

Implementation 2017-09-28 2017-11-16 2017-12-07 2018-01-11 2018-07-10

 KG-SCITC-ECAPDEV-CS-
INDV2 / Procurement specialist
 

Enabling Environment for Digital
Economy Prior Individual Consultant

Selection Open
 

4,800.00 0.00 Pending
Implementation 2017-09-28 2017-11-16 2017-12-07 2018-01-11 2018-07-10

 KG-SCITC-ECAPDEV-CS-
INDV3 / Disbursement specialist
 

Program Management,
Communications and Digital
Leadership

Prior Individual Consultant
Selection Open

 
4,800.00 0.00 Pending

Implementation 2017-09-28 2017-11-16 2017-12-07 2018-01-11 2018-07-10


