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EXECUTIVE SUMMARY 

 
ES 1: Background of the Project 

1. National Highway Authority (NHA) is currently implementing the two major road sector 

projects that include National Trade Corridor Highway Improvement Program (NTCHIP) and 

National Highway Development Sector Investment Program (NHDSIP) with the funding 

assistance of Asian Development Bank through Multi-tranche Financing Facilities (MFF). The 

Hassanabdal – Havelian Expressway (E-35) is one of the sub-project under the NTCHIP and 

being implemented by the National Highway Authority. This E-35 project is divided into two 

phases.The phase-I divided into 3 packages1 having a road length of 58.6 km with 80 m right of 

way (RoW). 

2. ADB Safeguards Policy Statement (2009) requires preparation and implementation of 

“Land Acquisition and Resettlement Plans (LARP)” and validation from an independent 

monitoring consultant.  

3. The Second External Monitoring for the implementation of LARP & CAP of Package-II of 
Hassanabdal-Havelian Expressway Project (E-35) has been prepared by the EM consultant2 to 

validate the updated progress as of March 31, 2015. 

 
ES 2: Introduction to report 

4. This is the follow-up External Monitoring Report (Jan- Mar, 2015) for the implementation 

of Land Acquisition and Resettlement Plan (LARP, Package II) and a Corrective Action Plan 

(CAP) of Package II of Hassanabdal – Havelian Expressway Project (E-35). The package-II 

covers a road distance of 19.2 km starting from the chainage 020+300 to 039+500 (entire 

section falls in Khyber Pakhtunkhwa - KPK province). 

 
5. The report comprises two sections. The section I covers the ADB approved LARP of 

Package II with LARP implementation status as of March 31, 2015. The Section II covers a CAP 

(Package II) prepared by NHA and approved by ADB as part of LARP requiring its disclosure 

and internal/ external monitoring. The section II provides the status of implementation of CAP as 

of 31 Mar 2015.  

 

6. More details regarding implementation and its validation have been presented below: 

 

 

                                                 
1 Package –I:  000+000 - 007+000 – Punjab portion and 000+007 - 020+300 – KPK portion; Package-II:  020+300 - 039+500 – KPK portion and Package-III: 039+500 - 
058+600 – KPK portion. 
2 In accordance with the ToR, EM consultant has already prepared and submitted the 3 reports, i.e. (i) Inception report/ 1st report (Sep. 2014) covering approach & 
methodology and workplan for conducting the quarterly & semi-annual external monitoring reports; (ii) External monitoring for the implemenmtaion of LARP and CAP of 
Package II of Hassanabdal-Havelian Expressway Project (Dec., 2014); 3) External monitoring for the implementation of LARP & CAP of Package-I of Hassanabdal-
Havelian Expressway Project (Dec., 2014). Accordingly, NHA has submitted these reports to ADB and accordingly ADB has approved above both externa l monitoring 
reports (i.e., Package 1&2).  
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ES 2: Section I: LARP Impacts and Payments:   

A. LARP Impacts: The numerical details on LARP impacts with payable compensation and 

number of displaced perosns (DPs) is presented below: 

 
i) Land impacts: This include the acquisition of 412 acres of private land owned by 

2,759 landowners (DPs), with an amount of Rs. 770.942 million payable to land 

owners (DPs). 

ii) Non-land impacts: These include a) 106 structures3 owned by 106 DPs with a total 
amount of Rs. 129.977 million payable to the DPs (b) a cropped area of 305 acres 
owned by 801 crop owners (DPs) with an amount of Rs. 20.14 million payable to the 
DPs and (c) a total of 988 trees4 (comprising 359 fruit trees and 629 of non-fruit and 
wood trees) owned by owned by 143 tree owners (DPs) with a total amount of Rs. 
9.501 million payable to the DPs.  

iii) Allowances under rehabilitation/ livelihood restoration5 - A total of 260 DPs are 
entitled to a combination of vulnerability, and livelihood and rehabilitation allowances 
with a total payable amount of Rs. 19.488 million. 

B. Status of payments: 
 

i) Land payment: In case of land compensation, 3,933 landowners6 had to be paid an 

amount of Rs.770.942 million. To date 2,970 landowners (75.5% of total landowners) 

have been paid an amount of Rs.757.092 million. The remaining 963 land owners 

(24.5% of total landowners) are yet to be paid an amount of Rs. 13.850 million. 

Reasons for remaining payment and efforts made by NHA to complete the payment 

are explained in section ES-4 and ES-5 respectively. 
 

ii) Non-land based payment7: In case of non-land based payments, 1,425 DPs had to 

be paid an amount of Rs.147.381 million. To date 1,065 DPs (74.7% of total DPs) 

have been paid an amount of Rs. 145.103 million). The remaining 360 DPs (25.3% 

of total DPs) are yet to be paid an amount of Rs. 2.271 million. Reasons for 

remaining payment and efforts made to complete the payment are explained in 

section ES-4 and ES-5 respectively. 
 

iii) Allowances and rehabilitation/ livelihood restoration - total 260 DPs are entitled 

for amounting to Rs. 19.488 million. Out of total, 257 DPs have been paid an amount 

of Rs. 19.373 million on account of allowances/ livelihood restoration, while the 

payment of remaining 3 DPs (Rs. 0.115 million) are under process. 

                                                 
3 Of the total 106 structures, there are 79 houses, 4 brick-kiln, 5 poultry farms, 4 shops and 14 misceleneous structures.  
4As per Table 9.7 of LARP (Package-II), the total number of trees is reported as 6,232. However true a figure is only 988 trees including the quantity of affected wood (this is 
5,244 maunds). The wood quantity erroneously got mixed up with number of trees as reported in LARP. The EMR has corrected this and validates the number of affected 
trees as only 988. 
5Includes livelihood allowance, business/ transition alllowance, house rent, employment losses, transportation/ shifting allowance, electricity allowance & vulnerable people 
allowance 
61174 DPs increased due to compensation apportionment and transfer of land inheritance, i.e. the number of DPs payable is 3,933, while the LARP reported 2,759. After 
compensation apportionment and settlement of inherence cases, the EMA validates the number of land owners (as of 15 dec 2014) as 3,933. This number is expected to 
change further as the land records of affected land owners are updated with compensation pportionment/inheretence finalized by revenue department upon necessary land 
ownership documentation  made available to revenue department and land acquisition collector (LAC) by the affected land owner. This needs to be further monitored and 
validated in routine external monitoring reports till the LARP is fully implemented.  
7 Non-land payment includes compensation for crops, trees & structures. 
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7. Table (ES-A) below provides details on compensation disbusrsement  

 
Table ES-A: Status of Disbursement of Compensation  
                          (Package-II - Chainage:  020+300 - 039+500) 

 

Note: The difference in actual number of DPs and the number reported in approved LARP is due to the compensation 

apportionment and transfer of inheritance. 

ES 3:  Section-II: Implementation of CAP of Package-II 

A. CAP: Actions and Implementation Status 

8. The Corrective Action Plan (CAP) was prepared for package II of Hassanabdal – 

Havelian Expressway project in district Haripur of Khyber Pakhtunkhwa with the objective to 

ensure that land acquisition and compensation and rehabilitation and resettlement provisions 

and allowances provided in updated LARF and LARP fully comply with ADB’s SPS as well as 

Pakistan’s LAA, and where there gaps in compensation, adequate provisions for supplementary 

compensation, assistance and other gap filling measures have been made to ensure 

compliance with SPS’s requirement of full replacement cost for all assets acquired for the 

project.  

 
9. The policy requires that the CAP8 is disclosed and fully implemented before startup of 

any civil works/ engineering activities. The EMA monitored the implementation of the CAP and 

validates that National Highway Authority (E-35 project execution Agency-EA) has disclosed the 

CAP (ADB and NHA websites) and continues to implement the actions provided in the CAP. Full 

                                                 
8 As per SPS, CAP is a document that has same status and standing as a LARP, and endorsed by the EA (NHA) and requiring ADB concurrence. The CAP is to 
be considered as an Addendum to the LARP with polices principles and entitlements to apply as set out in the LARP. NHA will be responsible to fully disclose the 
CAP with the LARP on ADB and project websites, with relevant information disclosed to the DPs in consultation meetings prior to implementation. 

 

Category of 
Impact 

As Per LARP  
(Nov. 2013) 

Actual  
(as of 31 Dec. 2014) 

DPs 
paid 
upto 
31 

Dec. 
2014 

Status of Payment  
(as of 31 Mar 2015) 

Remarks 

Payment Made Balance 

Qty DPs Amount 
(Rs. M.) 

Qty No. of  
DPs 

Amount 
(Rs. M.) 

No. of 
DPs 

No. 
DPs 

Amount 
(Rs. M) 

No. 
DPs 

Amount 
(Rs. M) 

 

Land based 
Impacts 

            

Affected 
private land 

412.6 
acres 

2,759 770.942 412.6 
acres 

3,933 770.94 2839 2,970 757.10 963 13.850 1174 DPs increased 
due to the 
compensation 
apportionment and 
transfer of inheritance. 

Non-land 
Impact 

            

a) 
Structures 

106 106 129.977 106 106 129.97 106 106 129.97 - - All payments made 

b) Cropped 
Area 

306 801 20.139 306 1059 7.423 588 744 5.683 315 1.740 DPs (258 nos.) 
increased due to tranfer 
of inheritence, while 
compensation amount 
decreased (Rs. 12.716 
M.) due corrections in 
cropping pattern. 

c) Trees 988 143 9.501 - 260 9.981 170 215 9.450 45 0.53 DPs (117 nos.) 
increased due to 
transfer of inheritence 
cases. 

Allowances – 
rehabilitation
/ livelihood 
restoration 

- 260 19.488 - 260 19.488 230 257 19.373 3 0.115 3 DPs are under 
process. 

Total - - 950.047 - - 937.81 - - 921.5 - 16.24 - 
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implementation of CAP will be validated before handing over the right of way for construction 

work. 

 

10. The paragraphs below present the status of implementation of the CAP and its 

validation. 

 Out of three packages, LARPs of package I and II have been approved by ADB. In case 

of Package III, LARP was required to be updated, which requires land valuation study to 

be carried out with its findings incorporated in the LARP in a manner ensuring payment 

of any additional compensation if the study concluded price differential. In this context,  

LARP has been updated considering the findings of land valuation study.    

 The procurement process of Social Safeguard and Management Consultant (SSMC) has 

been completed and contract agreement has been signed on March 19, 2015. 

 Disbursement of DPs compensation (land & non-land) at full replacenment cost and 

allowances/ livelihood restoration as per entitlement matrix is at advance stage of 

completion as reflected in above section ES-2 and Table ES-A.  

 In accordance with the linear map, the civil work has been commenced at reaches free 

from LAR impacts. However, non free LAR impacts area will be handed over to the 

Contractor on the fully implementation of LARP especially payments for lost assets and 

allowances.  

 Grievance redress committee (GRC) has already been notified (Annex 4.4). However, 

there is no systemtic redress set-up and record keeping of community complaints/ 

concerns associated with this project. A community complaint management register 

(CCMR) needs to be maintained at PIU, so that timely redress of community complaints 

could be ensured.   

 As per ToR of EM Consultant, the reports, i) inception report, ii) external monitoring 

report (EMR) of package-II, iii) EMR of Package-I, iv) Second quarterly EMR of  

package-II, v) Second quarterly EMR of package-I  have been prepared and accordingly 

submitted to NHA. 

 
ES4: Factors responsible for Delay in Payments 
 

11. The following reasons have been identified for delay in land and non-land payments as 

mentioned below: 

 
 Land compensation - 963 are un-paid DPs due to following reasons and list is 

presented in Annex 3.1.  

 665 DPs have small compensation amount or the compensation amount is less than 
that require for opening of bank accounts. These are termed as DPs with meager 
compensation amount. A proposed action plan is attached. 
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 110 DPs do not live in project area or not traceable. NHA has made all possible 
efforts to contact such DPs but they are not still traceable, although the DPs may be 
living around the project area but PIU do not have any contact details of the DPs.   

 98 DPs have issues relating to land ownership/ title issues and canot be paid unless 
the land transferred to their names; 

 12 DPs are contesting in the court for compensation enhancement;  

 78 DPs have different issues, i.e., 76 cases have some calculations errors in khasra 
(records), while 2 DPs have mortgage cases. Local revenue staff is checking the 
figures and after that, payment to all these 76 DPs will be made. A proposed action 
plan is provided. 

 Non-land payments - 360 un-paid DPs 

 360 un-paid DPs include 315 DPs of crop compensation, 45 DPs of trees 
compensation; the payment is under process. 

 Allowances/ livelihood restoration - 3 unpaid DPs 

 3 unpaid DPs (3 vulnerable allowances) - payment is under process. 

ES5: Efforts made by NHA to ensure all Payments 
 

12. NHA is committed to make payment to all the DPs and has made all good faith efforts, 

which include the following: 

 Information disclosure was completed by disclosing the LARP related information to all 

DPs.  

 Public notices were issued to the DPs, whose availability is discrete, inviting DPs to come 

and claim their compensation. 

 Unpaid amount of compensation/ funds have been put in project account and DPs with 

their whereabouts unknown informed through a local newspaper (the daily “Shamal”) to 

come and receive their compensation. 

 Information regarding early collection of compensation was also displayed through 

“Banners” at prominent places in all concerned villages. 

 Project management (PIU) planned to make “cash payment” to the DPs at site who have 

meager amounts of compensation/ allowances. In this context, an approval has already 

been accorded from competent authority of NHA. 

 Consultative process with DPs continued to make the payments to the balance number 

of DPs. 

ES6:  Conclusions 
 

13. Hence, the report confirms that the LARP and CAP implementation covering cash 

compensation for land & non-land impacts and allowances9 covering vulnerability and livelihood 

                                                 
9
 Vulnerability and livelihood restoration and rehabilitation 
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restoration and rehabilitation aspects is at advance stage of completion. A continuous 

monitoring is required to ensure the implementation of LARP and CAP; and any implementation 

issue could be timely addressed.   

14. Substantial progress on land and non-land compensation: The above progress 

reflects that 75% DPs (2,970 Nos) and 74% DPs (1,065 Nos) have received their land and non-

land compensation respectively. This second quarterly EM report reveals that on the whole, 359 

DPs received their payment belonging to diffent categories of impacts during the Quarter (Jan – 

Mar, 2015). Out of which, 131 DPs have received their payments of land compensation, while 

201 DPs and 27 DPs received their non-land payments (crops & trees) and allowances/ 

livelihood restoration respectively. 

15. The number of DPs by category of impact who received payment during the quarter 

(Jan. - Mar., 2015) is depicted in table below. 

No. of DPs received payment of Compensation during the Quarter (Jan – Mar 2015) 
Impact Category No of DPs received 

Payment 
during the Quarter 

A) Land compensation 131 

 Payment of meager amounts  46 

 Payment to not traceable DPs 69 

 Title issues regarding land ownership  5 

 Court cases – enhancement of price of land - 

 Payment of underprocess cases  2 

 Others – calculations errors by revenue authority 9 

B) Non-land payments 201 

 Payment of crops 156 

 Payment of trees compensation 45 

C) Allowances/ livelihood restoration 27 
Total 359* 

* Total includes DPs having more than one payment (i.e. land, crops, tree & allowances).  

16. The compensation disbursement process is ongoing with all payable amounts (land, 

non-land items and allowances) available with NHA and Government treasury for payments to 

the DPs. Efforts are being continuously made to complete the payment of, a) remaining 963 

DPs of land,  b) 360 DPs of non-land and c) allowances of 3 DPs. This progress will be 

validated during the forth coming semi-annual report (i.e. 30th June, 2015). 

17. Rehabilitation Assisstance & Livelihood Restoration Allowances: the progress 

reflects that compensation of allowances/ livelihood restoration has been paid to 257 out of 260 

DPs. The payment to remaining 3 DPs is in progress and will be completed by 30-Jun-2015. 

 

18. NHA has made all necessary good faith efforts as mentioned above to make all 

disbursement of compensation to the entitled DPs. In this context, balance amount of land 

compensation has already been deposited in the District Treasury and remaining DPs can 

collect their entited compensation any time. In case of non-land compensation, funds are 

available in the Project account and payment will be made as and when claims submitted by the 

remaining DPs. 
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19. It is also indicated that land has been transferred (mutated) to NHA; however, the 

clearance of right of way is in process.  

 

20. Status of Progress during the Quarter: the progress during the quarter reflected in 

table s that land compensation of allowances/ livelihood restoration has been paid to 257 out of 

260 DPs. The payment to remaining 3 DPs is in progress and will be completed by 30-Jun-

2015. 

ES7:  Recommendations 
 
21. Considering the status of implementation of LARP and CAP of Package-II, the 

recommendations forwarded are as below: 

 
i) NHA efforts must continue and monitored till all DPs are fully compensated10 to comply 

with Principle 11 of SPS 2009. 

ii) The PIU’s resettlement and social mobilization capacity will be adequate enough for 

efficient implementation of LARP and Corrective Action Plan (CAP) after mobilization of 

social safeguard and management consultants. 

iii) The grievance redress committee has been notified but this needs to be effectively 

functional to resolve community complaints/ issues both at field and project level. There 

is a need to maintain a community complaint management register (CCMR), so that 

timely redress of community complaints could be ensured. In this context, a sample 

template for mainating a community complaint register is as below.   

Sample Template for record management of community complainsts 

S
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n                

iv) Total length of package II road is 19.2 km. All types of payments payable to the DPs as 

per LARP have been completed in different subsections totaling about 18.3 kms. Out of 

which 18.125 km have already been cleared for construction activities as per first 

External Monitoring report, while the RoW of another 0.175 km is cleared for 

                                                 
10

Pay compensation and provide other resettlement entitlements before physical or economic displacement. Implement the 
resettlement plan under close supervision throughout project implementation. 
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construction work as per this second external monitoring report. However, the 

construction activities will remain on hold in the specified reaches (as identified in table 

below and in part B of linear map at Annex-A) totaling of 0.950 km untill the payments 

are fully made and are validated. The payments in these subsections are in process; 

although the progress is slow due to the reasons of land ownership disputes, inheritance 

and compensation aportionment cases. Amounts payable will be known after the 

revenue department makes the aportionment. Other issues delaying the payments are 

meager amount of compensation awaiting opening of bank acounts by DPs and some 

DPs not available at their given addresses. 

Status of LAR Free and Impact Reaches at Package-II  

LAR Free Reaches as per 
LAR Free Reaches during  

Quarterly EMR  
LAR Impact Reaches  

Remarks 

First EMR (Dec. 14) (Jan-Mar 2015) (as of Mar 2015)  

Chainage 
Length 
(km) 

Chainage Length (km) Chainage 
Length 
(km) 

  

From  To   From  To   From  To   

Thus the RoW from 
Chainage 20+000 to 
20+175 km is free for 

construction activities.  
  
  
  
  
  
  
  
  
  

20.250 22.500 2.250 20.000 20.175 0.175       

22.875 25.500 2.625 
   

22.500 22.750 0.250 

25.625 28.875 3.250 
   

25.500 25.625 0.125 

29.000 31.250 2.250 
   

28.875 29.000 0.125 

31.375 33.625 2.250 
   

31.250 31.375 0.125 

33.750 38.125 4.375 
   

33.625 33.750 0.125 

38.250 39.375 1.125 
   

38.150 38.250 0.100 

      
   

39.400 39.500 0.100 

  Total  18.125     0.175     0.950 

ES8:  Proposed Action Plans for the LARP and CAP Implementation 

22. The following action plan is recommended to ensure all remaining payments and 

implementation of safeguards/ actions as given in LARP and CAP. 

ES8.1 Action Plan for the LARP Implementation 
 

23. Actions to be completed to ensure the full implementation of LARP are presented in 

Table ES-B.  
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Table ES-B: Proposed Action Plan for the implementation of LARP 
Imapct  Un-paid 

Cases 
Action Taken by NHA Proposed 

Actions 
Timelin
e 

Responsib
ility 

Remarks 

A) Land 
Compensation 

665 – Meager 
amount of 
compensation 

 NHA has informed 
to all un-paid DPs 
through a local 
newspaper 
(“Shamal”) to submit 
claims and collect 
entitled 
compensation. 

 Issued notices for 
early collection of 
compensation. 

 Placed banners at 
prominent places in 
concerned villages. 

 NHA confirmed that 
the land 
compensation is 
already deposited in 
the treasury. 

Continue the 
consultative  
process with 
DPs  

31 Dec. 
2015 

LAC/ Local 
revenue 
authority & 
NHA/ SSMC 

PIU/ SSMC 
will ensure 
the 
payment to 
the DPs 

       

 110 – 
Absentees/ 
Non-traceable 

 NHA deposited 
funds in District 
Treasuary and DPs 
with their 
whereabouts 
unknown informed 
through local press 
media (the 
daily’Shamal) 
newspapers to 
come and receive 
their entitled 
compensation. 

 Displayed banners/ 
pamphlets at 
prominent places in 
concerned villages.  

Continue the 
consultative  
process with 
DPs  

30 Sep. 
2015 

LAC/ Local 
revenue 
authority & 
NHA/ SSMC 

PIU/ SSMC 
will ensure 
the 
payment to 
the DPs 

 12 - Court 
cases – price 
enhancement 

 NHA maintained a 
close liaison 
between the DPs 
and the local 
revenue authorities 
to ensure timely 
disbursement of 
compensation as 
court decides. 

 NHA confirmed that 
the land cost is 
already deposited in 
the treasury. 

NHA to maintain 
a close liaison 
between DP 
and local 
revenue 
authorities to 
ensure the 
timely payment 
of compensation 
as court 
decides. 

30 Sep. 
2015 
(tentative 
date 
subject 
to Court 
decision) 

LAC/ Local 
revenue 
authority & 
NHA/ SSMC 

PIU/ SSMC 
will ensure 
the 
payment to 
the DPs 

 98 – 
Ownership/ 
Title Issues  

 NHA maintained a 
close liaison 
between the DPs 
and the local 
revenue authorities 
for early payment as 
documents are 
completed. 

 NHA confirmed that 
the land cost is 
already deposited in 

LAC (PIU) will 
help the DPs  to 
expedite the 
process of 
transfer of 
ownership  

30 Sep. 
2015 

LAC/ Local 
revenue 
authority & 
NHA/ SSMC 

PIU/ SSMC 
will ensure 
the 
payment to 
the DPs 
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the district treasury. 

 78- Others, i.e.  
(2 cases of 
mortgage and 
76 cases of 
corrections in 
revenue record 
(Khasra)11. 

 NHA maintained a 
close liaison 
between the DPs 
and the local 
revenue authorities 
for early payment as 
documents are 
completed. 

 NHA confirmed that 
the land cost is 
already deposited in 
the district treasury. 

LAC (PIU) will 
help the DPs  to 
expedite the 
corrections in 
their record 
(khasra)  

30 Sep. 
2015 

LAC/ Local 
revenue 
authority & 
NHA/ SSMC 

PIU/ SSMC 
will ensure 
the 
payment to 
the DPs 

B) Non-Land 
Compensation 

315 – Crop 
compensation 
cases under 
process 

 APs have informed 
through local press 
(daily “Shamal” 
Newspaper dated 
02-12-2014 to collect 
compensation. 

 NHA has planned to 
make meager 
amount of payments 
in “cash”. 

 Funds put in the 
project account for 
payments. 

- NHA to 
continue the 
consultative 
process in 
order to make 
crop 
compensation 
to the DPs. 

 

30 Sep. 
2015 

PIU/ SSMC 
& Project 
LAC 

PIU/ SSMC 
will ensure 
the 
payment to 
the DPs 

 45 - Trees 
compensation 
cases - In 
process 

 Funds are available 
in the project 
account. 

 DPs are informed 
through local press 
(the daily “Shamal” 
Newspaper dated 
02-12-2014 to collect 
compensation. 

- NHA to 
continue the 
consultative 
process in 
order to make 
the trees 
compensation 
to the DPs. 

 

30 Sep. 
2015 

PIU/ SSMC 
& Project 
LAC 

PIU/ SSMC 
will ensure 
the 
payment to 
the DPs 

 3  Vulnerability 
allowance – In 
process 

 DPs informed 
through a local daily 
newspaper 
“Shamal”) on date 
 2-12-2014 to collect 
their entitled amount 
of  compensation. 

 Funds put in the 
project account for 
payments. 

- Consultative 
process 
continued. 

 

30 Jun. 
2015 

PIU/ SSMC 
& Project 
LAC 

PIU/ SSMC 
will ensure 
the 
payment to 
the DPs 

ES8.2: Action Plan for the Implementation of CAP 
 

24. Proposed actions to ensure the implementation of CAP is presented in Table ES-C. 

 
  

                                                 
11

 Revenue office pointed out that 76 cases require checking, as there are errors in the share assessed of DPs in few Khasra No.(Records). After 
checking and correcting, payment will be made to all 76 DPs.  
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Table ES-C: Action Plan for the Implementation CAP 

 

 

 

 

 
  

Tasks Todate Status Proposed actions Tentative 

Date 

Responsibility Remarks 

Approval of LARP of 
Package –III from ADB 

LARP has been 
updated and being 
submitted to ADB for 
approval  

NHA (PIU) will submit 
updated LARP of package-
III to ADB 

30 April 

2015 

NHA (PIU) LARP of 

(Package-I & II) 

have been 

approved by 

ADB 

Hiring of Social 
Safeguard and 
Management 
Consultant (SSMC) 

The procurement 
processes of Social 
Safeguard & 
Management 
Consultants have been 
completed and contract 
agreement has been 
signed on March 19, 
2015. 

NHA to provide office and 
logistic support to SSMC 
team.  

20-Apr-

2015 

NHA/ SSMC Contract 

agreement has 

been signed on 

19 March 2015. 

Disbusement of DPs 
compensation  (land & 
non land) and income 
restoration support and 
R&R provisions 

Disbusement of DPs 
compensation (land & 
non- land) and income 
restoration/ 
rehabilitation is at 
advance stage of 
completion. 

Balance 1,326 DPs (i.e. 963 
land, 360 non-land and 3 
allowances/ income 
restoration) will be paid. 

31-Dec-

2015 

NHA 

(PIU)/SSMC & 

LAC 

PIU/ SSMC will 

ensure the 

payment to the 

remaining 1,326 

DPs. 

No commencement of 
civil works before the 
LARP is fully 
implemented. 

ADB has issued the 
NTP for LAR free 
sections/ stretches 
(18.125 km) of 
Package-II on the 
validation of EMA that 
LARP has been fully 
implemented. 

Once payments are 
completed in LAR impact 
reaches and validation by 
EMA  

 

 

Subject to 

the 

issuance 

of NTP by 

ADB  

NHA/ ADB The 

construction will 

be limited to the 

LAR impact 

reaches  

.   

Maintain a well-
functioning grievance 
redress mechansim 

Grienace redress 
committee (GRC) has 
already been notified. 

GRC needs to strengthen in 
terms of staff and trainings.  

30-Jun-

2015  
(It is a 

continuous 

project 

activity).  

NHA/ 

Grievance 

Redress 

Specialist 

The GRM will 

be functional on 

the mobilization 

of GR Specialist 

under SSMC. 

i). Hiring of external 

monitor and 

providing 

independent 

monitoring reports 

to ADB 

NHA has depoloyed 
external monitor. EMA 
has prepared the 
inception report, EM 
report of Package-II & I 
and 2

nd
 QEM report of 

Package-II&I.  

EMA to prepare and submit 
the semi-annual external 
monitoring report.   

30 Jun-

2015 

EMA/ NHA - 
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Hassanabdal – Havelian Expressway Project (E-35) 

IMPLEMENTATION OF LARP & CAP PACKAGE-II 

External Monitoring Report  
(Jan – Mar, 2015) 

 
1. INTRODUCTION 

1.1 Background 

1. National Highway Authority (NHA) is currently implementing the two major road sector 

projects that include National Highway Development Sector Investment Program (NHDSIP) and 

National Trade Corridor Highway Improvement Program (NTCHIP) with the financial assistance 

of Asian Development Bank through Multi-Tranche Financing facilities MFF-I and MFF-II.These 

sub-projects are subject to the social safeguard policy of ADB. The National Highway Authority 

(NHA) under the financial assistance of Asian Development Bank (ADB) is implementing E-35 

(Expressway). 

2. ADB Safeguards Policy Statement (2009) requires preparation and implementation of 
“Land Acquisition and Resettlement Plans (LARP)” and validation from an independent 
monitoring consultant.  

3. NHA has engaged an external monitoring consultant on 21 July 2015. In accordance 
with the terms of reference (ToR), the EMA consultant has prepared the following reports and 
accordingly submitted to NHA: 

 An Inception Report/ 1st report was prepared in September 2014 covering approach & 

methodology; and workplan for conducting the quarterly & semi-annual external 

monitoring reports. 

 External Monitoring of LARP and CAP of Package II of Hassanabdal - Havelian 

Expressway Project (December, 2014) as Quarterly Report No. 2 

 External Monitoring of LARP of Package-I of Hassanabdal - Havelian Expressway 

Project (December, 2014) as Quarterly Report No. 3 

 NHA has submitted these reports to ADB and accordingly ADB has approved the EMR 

of Package-II & I. 

5. The Second External Monitoring for the implementation of LARP & CAP of Package-II of 

Hassanabdal-Havelian Expressway Project (E-35) has been prepared12 to validate the updated 

progress as of March 31, 2015. 

                                                 
12 In accordance with the ToR, EM consultant has already prepared and submitted the 3 reports, i.e. (i) Inception report/ 1 st report (Sep. 2014) covering approach & 
methodology and workplan for conducting the quarterly & semi-annual external monitoring reports; (ii) External monitoring for the implemenmtaion of LARP and CAP of 
Package II of Hassanabdal-Havelian Expressway Project (Dec., 2014); 3) External monitoring for the implementation of LARP & CAP of Package-I of Hassanabdal-
Havelian Expressway Project (Dec., 2014). Accordingly, NHA has submitted these reports to ADB and accordingly ADB has approved above both externa l monitoring 
reports (i.e., Package 1&2).  
 

 



Second External Monitoring Report for the Implementation of LARP & CAP of Package-II of Hassanabdal-Havelian Expressway 

 2 

 

1.2 Project Description 

6. The Government of Pakistan (GoP) is concentrating on the development of road 

infrastructure and its major emphasis is on the construction of new motorways/ expressways 

and improvement of the efficiency of existing roads from single to dual carriageways. The 

construction of Hassanabdal to Havelian Expressway (E-35) is an effort towards this objective.  

7. The E-35 Project is divided into two phases. Phase-I consists of road portion from 

Hassanabdal to Havellian and Phase-II includes road portion from Havelian to Mansehra. The 

length of Phase-I is 58.6 km. The Right of Way (RoW) of the Expressway is 80 m. 

Package-wise details are as below: 

 Package –I:  000+000 - 007+000 – Punjab portion 
   000+007 - 020+300 – KPK portion 

 Package-II:  020+300 - 039+500 – KPK portion 

 Package-III:  039+500 - 058+600 – KPK portion 
 

8. The location map of the proposed project road alignment is presented in Figure 1.1. 

Figure 1.1: Location Map of the Proposed Hassanabdal – Havelian ExpresswayProject 

 

 

1.3 Objectives of the External Monitoring 

 
9. Monitoring is an integral part of resettlement process that entails monitoring of 
preparation and implementation of Land acquisition & Resettlement Plans (LARP) and as laid 
down in the ADB’s SPS 2009.  
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10. In accordance with the ToR, the objective of the external M&E is to review 
implementation, as well as to assess and validate the i) achievement of resettlement objectives, 
ii) changes in living standards and livelihood and restoration of the economic and social base of 
the displaced persons (DPs), iii) the effectiveness, impact and sustainability of the proposed 
entitlements, iv) the need for further mitigation measures (if any), v) institutional arrangements 
and capacity to implement resettlement, and suggest recommendations and remedial 
measures/ time-based corrective action plan. 

11. Thus, the external monitoring will enable the project management to make timely 
decisions on corrective measures needed to implement the LARP and CAP effectively, and 
learn strategic lessons for future policy formulation and planning. 

2. METHODOLOGY 

2.1 General 

12. This section of the report covers the review of status of progress regarding 
implemenation of LARP and CAP of Package-II as of 31 March 2015, review of project related 
documents, data collection in field surveys consisting of interviews, consultative meetings with 
DPs including women, physical verification; and review of institutional arrangements for LARP 
implementation and redressal of community complaints. In addition to field survey, consultative 
meetings were also held with the project management and staff involved in the implementation 
of LARP & CAP.  

2.2 Consultative Meetings 

13. A number of meetings were held with the General Manager (E-35), Buhan, Project 
Director (E-35) and staff involved in implementation of LARP and CAP. Meetings were also held 
with the Land Acquisition Collector (LAC), Deputy Director (Land) and project engineering staff 
involved in various LAR activities, including status of payment, reasons for non-payment, status 
of redressal of community complaints and training/ capacity building).  

2.3 Review of Project Documents 

14. The project documents, including resettlement framework, land acquisition and 
resettlement plan; internal monitoring reports, status of LAR implementation, ADB Aide Memoire 
and other relevant documents were reviewed. The official letters issued and other notifications 
relating to the LARP implementation were reviewed and provided as annexes for ready 
reference. Similarly, the list of community complaints and status of their redress was also 
reviewed, analyzed. 

2.4 Consultations with DPs 

15. A series of consulations were made with the DPs/ local community to get their feedback/ 
concerns relating to the LARP implementation including payment of land compensation, and 
other payments (crops, trees, structures & assistance/ allowances). 

2.5 Data Collection and Analysis 

16. Data from both PIU and field was collected, analysed and accordingly updated the 
results. The data collection, compilation and updation was completed during the the period of 25 
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Mar – 5 Apr, 2015, while it took a number of weeks for the preparation of linear map by the PIU 
by involving technical/ engineering staff and revenue staff. The filed survey under this report 
covered the status of LARP implementation of Package-II (i.e. 020+300 to 039+500) located in 
the jurisdiction of KPK province. 

17. All collected data were inputted on the computer and accordingly the data was analyzed 
in order to derive tables. The results were presented in the format of count, sum, means, 
percentage and numbers.  

3. IMPLEMENTATION STATUS OF LARP OF PACKAGE II 

18. The payment of compensation has been made keeping in view the eligibility and 
entitlements in accordance with the approved LARP of Package-II. This report has covered the 
status of payment of compensation as of 31 March, 2015. 

3.1  Project Impacts as per LARP 

19. As per approved LARP of Package-II, the total number of DPs was 2,850. The details 
regarding category of impact are summarized in Table 3.1. 

Table 3.1: Project Impacts by Category 

Sr. No. Category of Impact Quantity No. of DPs 

1.  Private Land 412 acres 2,759 

2.  Govt. Land 3.12 acres - 

3.  Cropped area 306 acres 801* 

4.  Houses 79 No. 79 

5.  Brick kiln  4 No. 04 

6.  Poultry farms 5 No. 05 

7.  Shops 4 No. 04 

8.  Miscellaneous Structures 14 No. 14* 

9.  Fruit trees 359 No. 22* 

10.  Non fruit trees 629 No. 121* 

11.  Fire wood trees 5,244 No. - 

12.  Vulnerable DPs - 169* 

 Total - 2,851 
* These DPs are already included in above DPs/ landowners of private land. 

3.2 LARP Implementation Status 

20. This EM report describes the status of payment of compensation to the eligible and 

entitled DPs of Package-II13. 

3.2.1 LARP Implementation Status of Package-II 

3.2.1.1 Land Compensation 

21. Total number of DPs for land compensation was 3,933 instead of figures given in LARP 
(2,759 DPs. Thus, the land compensation, 3,933 landowners14 had to be paid an amount of 

                                                 
13

 Package-II: Chainage:  020+300 - 039+500 in the jurisdiction of KPK province.  
14

1,174 DPs increased due to compensation apportionment and transfer of land inheritance, i.e. the number of DPs payable is 
3,933, while the LARP reported 2,759. After compensation apportionment and settlement of inherence cases, the EMA validates the 
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Rs.770.942 million. To date 2,970 landowners (75.5% of total landowners) have been paid an 
amount of Rs.757.092 million. The remaining 963 land owners (24.5% of total landowners) are 
yet to be paid an amount of Rs. 13.850 million.  

22. The payment of land compensation to remaining 963 (24.4%) is in progress (Table 3.2). 
A summary of results is given in Table 3.3. Furthermore, reasons were also identified in case of 
non-payment of 963 landowners (DPs), although disbursement of land compensation is 
continued. 

3.2.1.2 Factors responsible for delay in Payments 

23. Reasons were identified in case of delay in payments of land compensation, although 
the disbursement of compensation is still in progress. 

24. Table 3.2 indicates that out of total (963 Nos.), 665 DPs have meagre amount of share, 
98 DPs have issues relating to ‘title/ ownership’, 110 are absentees/ non-traceable, 12 are court 
cases for price enhancement, and 78 DPs have other issues (some errors in share calculations/ 
record). Local revenue staff is checking the figures and after that, payment to all these DPs will 
be made. 

25. Above-mentioned reasons for delay in payment are explained as below: 

 Land compensation - 963 are un-paid DPs due to following reasons and list is 
presented in Annex 3.1.  

 665 DPs have small compensation amount or it is less than that require for opening 
of bank accounts. These are termed as DPs with meager compensation amount. A 
proposed action plan is attached. 

 110 DPs do not live in project area or not traceable. NHA has made all efforts to 
contact such DPs but they are not still traceable, although the DPs might be living 
around the project area.  

 98 DPs have issues related to land ownership/ title issues and canot be paid unless 
the land transferred to their names; 

 12 DPs are contesting in the court for compensation enhancement;  

 78 DPs have different issues, i.e. 2 mortgage cases, while 76 cases have some 
calculations errors in khasra (records). Local revenue staff is checking the figures 
and after that, payment to all these 76 DPs will be made. A proposed action plan is 
provided. 

 Non-land payments - 360 unpaid DPs 

 360 un-paid DPs include 315 DPs of crop compensation, 45 DPs of trees 
compensation; the payment is under process. 

 Allowances/ Livelihood Restoration - 3 unpaid DPs (3 vulnerable allowances) - 
payments are under process. 

 

                                                                                                                                                             
number of land owners (as of 15 dec 2014) as 3,933. This number is expected to change further as the land records of affected land 
owners are updated with compensation pportionment/inheretence finalized by revenue department upon necessary land ownership 
documentation  made available to revenue department and land acquisition collector (LAC) by the affected land owner. This needs 
to be further monitored and validated in routine external monitoring reports till the LARPi s fully implemented.  
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Table 3.2: Factors responsible for delay in Payments 
Item Title/ 

owners
hip 

issues 

Meager 
amount of 
share of 

compensation 

Absentees/ 
non-

traceable 

Court 
cases 

Others* Total 

No. of DPs 98 665 110 12 78 963 

Amount of compensation  
(Rs. M.) 

4.337 0.408 4.85 3.3 0.95 13.85 

* Others include 2 mortgage cases & 76 cases have the issue of some errors in calculation of share of compensation.  

3.2.1.3 Crop Compensation 

26. Total 1,059 crop owners had to be paid an amount of Rs.7.423 million. To date 744 crop 
owners (70.3% of total crop owners) have been paid an amount of Rs. 5.683 million (76.5% of 
total amount). The remaining 315 crop owners (29.7% of total crop owners) are yet to be paid 
an amount of Rs. 1.740 million (23.4% of total amount). Details are given in Table 3.3. DP- wise 
status of crop compensation is given in Annex 3.2. 

3.2.1.4 Compensation for Affected Structures 

27. Of the total 106 DPs (owners of structures), the payment has been made to all DPs in 
Package-II. Details are given in Table 3.3. 

3.2.1.5 Severity Allowance to the Vulnerable DPs 

28. There are 169 vulnerable DPs, including 137 severely affected landowners, 26 
employees and 6 residential structures owners), the payment of vulnerability allowance has 
been made to 166 DPs, while remaining 3 DPs are under process. The payment to remaining 3 
DPs will be completed by 30-Jun-2015. 

3.2.1.6 Payment of Other Allowances 

29. As per LARP of Package-II, there are 91 DPs, who are entitled for other allowances 
including livelihood, business/ transition, transportation/ shifting, house rent & electricity. Out of 
total 91 DPs, these allowances have been paid to all 91 DPs. Details are presented in Table 
3.3.  

3.2.1.7 Trees Compensation 

30. In case of compensation for affected trees, 260 trees owners had to be paid an amount 
of Rs.9.981 million. To date 215 tree owners (83% of total tree owners) have been paid an 
amount of Rs. 9.450 million (94% of total amount). The remaining 45 tree owners are yet to be 
paid (Table 3.3). DP-wise un-paid cases are presented in Annex 3.3.  
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Table 3.3: Status of Payment of Compensation in Package-II 
 (Chainage:  020+300 - 039+500) 

 

Sr. 
No. 

Category of Impact 

As Per LARP  
(August 2013) 

Actual 
(Dec. 2014) 

To date Status of Payment (as of 31 Mar. 2015) 

Remarks Payment Made Balance 

Qty DPs 
Amount 
(Rs. M.) 

Qty 
No. of  
DPs 

Amount 
(Rs. M.) 

Qty 
No. 
DPs 

Amount 
(Rs. M) 

Qty 
No. 
DPs 

Amount 
(Rs. M) 

I) Land Compensation              

i) Affected Private Land 412.6 
acres 

2,759 770.942 412.6 3,933 770.942 - 2,970 757.092 - 963 13.85 
- 

II) Crop Compensation              

i) Affected Cropped area 306 acres 801 20.139 306 1059 7.423 - 744 5.683 - 315 1.740 - 

III) Affected Structures              

i) Houses 
79 79 129.977 79 78 129.977 79 78 129.977 - - - 

Payment of all 106 
structures has been 
made to all 106 DPs. 

ii) Brick kiln 4 No. 04 04  4 4  4 4  - - -  

iii) Poultry farms 05 05  5 5  5 5  - - -  

iv) Shops 04 04  4 4  4 4  - - - - 

v) Misc (Structures) 14 14  14 14  14 14  - - - - 

IV) Affected Trees              

i) Fruit trees 359 22 6.518 - 260 9.981 - 215 9.450 - 45 0.531 Payment of tree 
compensation to 45 DPs is 
in progress ii) Non fruit and wood trees  

629 121 2.983          

iii) Firewood Trees (Maund) 5244 mds.             

V) Vulnerable DPs              

i) Severely affected farmers 137 137 5.270 137 137 5.270 134 134 5.154 03 03 0.115 
3  cases are under 
process 

ii) Employees 26 26 1.000 26 26 1.000 26 26 1.000 - - - - 

iii) Household/ structure 
owners 6 6 0.231 6 6 0.231 6 6 0.231 - - - 

- 

VI) Allowances              

a) Livelihood (Houses) 
79 79 3.038 79 79 3.038 79 79 3.038 - - - 

- 

b) Business/ transition 
allowance             

 

 - Brick Kiln 4 4 0.308 4 4 0.308 4 4 0.308 - - - - 

 - Poultry farm 5 5 0.385 5 5 0.385 5 5 0.385 - - - - 

 - Shops 4 4 0.308 4 4 0.308 4 4 0.308 - - - - 

c) House rent 
79 79 2.844 79 79 2.844 79 79 2.844 - - - 

- 

 Employment Lossess 
26 26 1.000 26 26 1.000 26 26 1.000 - - - 
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Note: The difference in figures reflected in LARP and actual is due to compensation apportioment and transfer of inheritance.

d) Transportation/ shifting 
allowance 

            
 

 a) Household 
79 79 1.185 79 79 1.185 79 79 1.185 - - - 

- 

 b) Brick Kiln 4 4 0.100 4 4 0.100 4 4 1.000 - - - - 

 c) Poultry farm 5 5 0.100 5 5 0.100 5 5 0.100 - - - - 

 d) Shops 4 4 0.040 4 4 0.040 4 4 0.040 - - - - 

 Electricity allowance              

 a) Commercial Structure 13 13 0.52 13 13 0.52 13 13 0.52 - - - - 

 b) Houses 79 79 3.16 79 79 3.16 79 79 3.16 - - - - 

 Total   950.047   937.81 

 

  921.5 
(98.3%) 

 

  16.246 

(1.73%) 
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4. CONSULTATIVE MEETINGS 

31. The consultations were made with 45 DPs/ local community and the major feedback 
highlighted as under: 

4.1 Consultative Meetings with DPs 

32. In general, no serious issues were highlighted by the DPs/ local community. 
Howevre, some minor concerns pointed out are as below: 

 Price of land needs to be enhanced. In case context, about 12 land owners have 

entered their reference in the court. 

 Owners of structures were well satisfied with payments made as all structure owners 

have received their entitled payments.  

 In village Chachain, local community was of the view that NHA may provide safety 

structures (wall/ retention wall). 

 Most of remaining DPs have meager amount of payments, that is why they are not 

much interested to receive their payments 

 NHA to facilitate in the processing of claims for the revenue department 

 NHA staff cooperation regarding payment of compensation is appreciated  

 People need access road to nearby village wherever necessary along the proposed 

road alignment  

Women Issues 

During the consultations with women, the female enumerators’ highlted the following 
concerns of the local women: 

 Income generation activitivies for wemen in the area may be explored and 

accordingly some trainings (skill enhancement) may be organized and provided to 

local women. 

 Copies of information disclosure should also be provided to the titled women. 

 Women routine activities should not be disturbed especially during the construction 

stage such as work in farm fields, school teachers’ mobility, privacy concerns, local 

mobility etc.  

 Some appropriate jobs (office job) may be provided to the local women (especially 

DPs households) depending upon the education/ skill, which may be a contributory 

factor towards the household’s livelihood.  

 

a) Redress of Issues 

 

 Some cases have been entered in the court, which are relating to the price 
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enhancement in case of land compensation. In this context, a number of hearings 

have been taken place upto 31 Mar 2015. 

 NHA will facilitate the DPs/ local community regarding implementation of LAR 

activities and payment of compensation from revenue department and office of the 

Project Director. 

 NHA has planned to make the payment in cash at site/ respective village as there 

are many payments having a meager amount especially in case of non-land impacts. 

Women Issues 

 Eligible and entitled women will be paid in accordance with LARF & LARP and CAP. 

 NHA may allocate some funds for skill enhancement training of women, so that they 

can be involved in income generation activities to improve their livelihood. 

 Some women preferably belonging to the DPs will be employed in the project-related 

job particularly in office work. 

 Some conveyance facility may be arranged for some elderly women.  

 

33. List of participants is presented in Table 4.1. 
 
Table 4.1: List of Participants during Consultations 

 

Date 
Location/  

Venue 
Category of 
participants 

Name of Main Participants 

16-04-2015 Village Chacian Tehsil 
and District Haripur 
(Interchange Chachian) 

DPs/ Local 
Community 

1. Mr. Naveed Iqbal S/o Malik Gul Zaman 

2. Mr. Wajid S/o Abdul Razzaq 

3. Mr. M. Riaz S/o Bakhtawar 

4. Mr. M. Manzoor S/o Fazal Elahi 

5. Mr. Riaz Akhtar S/o Khuda Dad 

6. Mr.  Gohar Rasheed S/o Saeed Ahmad 

7. Mr. M. Suleman S/o Malik Gul Zaman 

8. Malik Javaid S/o Malik Gul zaman 

9. Malik Chan Zaib S/o Malik Gul Zaman 

10. Mr. Jafar S/o Abdul Ghaffar 

11. Mr.M. Ibrahim S/o Abdul Ghaffar 

12. Mr. Dost M. S/o Abdul Ghaffar 

13. Mr. M. Arif S/oGohar Dad 

14. Mian Dad S/o Mian Fazal 

15. Mr. Sher Afzal S/o M. Jafar 

16. Mr.Matloob S/o Ghulam Sarwar 

17. Mrs. Shokar Jan W/o M. banaras 

18. Mrs. Sajida W/o M. Arif 

19. Mrs. Fatima W/o Mian Dad 

20. Mrs. Khalida W/o Gul Zaman 

21. Mrs. Majida W/o M. Manzoor 

22. Mrs. Rabia W/o Manawar 

23. Mrs. Tahira W/o Ali Zaman 

24. Mrs. Sumeria W/o M. Tahir 

25. Mrs. Nasreen W/o Metloob Rehman 

16-04-2016 Village Kot Najeeb Ullah 
Tehsil and District 
Haripur 

DPs 1. Sardar Mushtaq K. S/o Sardar M. Afzal 

2. Sardar Farkh uz Zaman S/o Qamar Uz Zaman 

3. Sardar Nasir S/o Sardar Khizer 
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4. Sardar Jhanzaib S/o Sardar M. Ashraf 

5. Sardar Maqbool S/o Sardar Mehboob Elahi 

16-04-2016 Village Dhedan Tehsil 
and District Haripur 

DPs/ Local 
Community 

1. Mr. Manwar S/o M. Atta 

2. Mr. Omar Gul S/o  Syed Ghulam 

3. Mr. Tali Zar S/o Nazar Khan 

4. Gul Zada S/o Khair Din 

5. Khan Shrine S/o M. zarin 

6. Mr. Rehmat Ali S/o M. Raza 

7. Mr.M. Riaz S/o Khani Zaman 

8. Mr. M. Waheed S/o M. Aslam 

9. Mrs. Nazira W/o M. Zahid 

10. Mrs. Namro W/o Akbar Zada 

11. Mrs. M. Akhtar W/o Gul zada 

12. Ms. Saira D/o Akbar Zada 

13. Ms. Laila D/o Bacha Zada 

14. Ms. Saima D/o Bacha Zada 

15. Ms. Sadia D/o Arif Khan  

4.2 Information Disclosure 

34. The objective was to inform the DPs/ locals regarding entitled compensation and 
livelihood allowances and other related concerns regarding the modalities of implementation 
of the compensation and livelihood allowances. The Information brochure/ pamphalet 
(translated in local language, i.e. Urdu) have already been distributed among affected 
persons. The information brochure summarizing the provisions of the LARP have been 
given to the DPs whose land, trees, crops or other assets and incomes are affected by the 
proposed road project. A copy of Information Disclosure is presented in Annex 4.1. 

35. In addition to above, information was also published in local newspaper that the un-
paid DPs can receive their entitled compensation of land and other non-land affected items. 
The notices/ advertisement & banners haves also been displayed in each village, so that all 
un-paid DPs may receive their compensation and other entited allowances. 

36. In this context, a copy of advertisement given in a local newspaper (the Daily 
Shamal)” and a “banner” is presented in Annex 4.2 and 4.3 respectively. 

4.3 Efforts made to Ensure All Payments 

37. NHA is committed to make payment to all the DPs and has made all good faith 
efforts, which include the following actions: 

 Information disclosure have been made to all DPs; 

 Consultative process with DPs continued to ensure that payments to be made as and 
when the DPs come forward to claim the payments; 

 Public notices have been issued to the DPs, whose availability is discrete, inviting 
DPs to come and claim their compensation.  

Unpaid compensation amount/ funds have been put in project account and DPs with 
their whereabouts unknown informed through a local (the daily newspaper “Shamal”) 
to come and receive their compensation. A copy of notice published in newspaper is 
given in Annex 4.2. 

 Information regarding early collection of compensation was also displayed through 

“Banners” at prominent places in all concerned villages (Annex 4.3). 
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 Project management (PIU) has planned to make “cash payment” at site to DPs who 

has meager amounts of compensation/ allowances. In this context, an approval has 

already been accorded from competent authority of NHA. (Annex 4.5) 

5. INTERNAL MONITORING REPORT 

38. In accordance with the LARP, Internal Monitoring report (IMR) has been prepared by 
the PIU and accordingly submitted to ADB. Internal monitoring report needs to be 
improvemed by incorporating selected monitoring indicators regarding disbursement of 
compensation, number of up-paid DPs; balance amount of compensation, complaints 
resolution and monitoring & evaluation/ MIS and status/ or need of training of staff (if any). 

39. In addition, existing and proposed institutional arrangements also need to be 
discussed in the report, so that the gaps in institutional arrangement for LARP 
implementation could be bridged. In case training provided to the project staff relating to the 
LARP implementation needs to be described including, description of training, category of 
staff attended training and adequacy of training. 

6. GRIEVANCE REDRESS MECHANISM 

40. In accordance with the LARP, the Grievance Redress Committee (GRC) has been 
notified (Annex 4.4) headed by the Project Director (E-35) including Director (LM&IS), LAC 
and AD (Land) as the members of GRC.  

41. The grievances are received and reported to the members of the GRC. GRC 
involved DPCs in the grievance redressal process. Due to lack of required staff (GR 
Specialist/ MIS), the records of complaints is not fully maintained.  

42. Most of the complaints received were relating to the assessment of prices by the 
revenue authorities. Accordingly, 12 DPs have entered their reference in the court for price 
enhancement and the hearings are in progress.  

43. There is need to maintain a Community Complaints Management Register (CCMR) 
at PIU for proper record management of complaints.The information on register needs to be 
maintained in such as way that todate status of complaints could be analyzed. Fortnightly or 
monthly GRC meetings are essential for review and timely redress of entered/ registered 
complaints. 
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7. STATUS OF THE IMPLEMENTATION CAPORRECTIVE ACTION PLAN 

44. The Corrective Action Plan (CAP) was prepared for package II of Hassanabdal – 
Havelian Expressway project in district Haripur of Khyber Pakhtunkhuwah with the objective 
to ensure that land acquisition and compensation and rehabilitation and resettlement 
provisions and allowances provided fully comply with ADB’s SPS as well as Pakistan’s LAA, 
and where there gaps in compensation, adequate provisions for supplementary 
compensation, assistance and other gap filling measures have been made to ensure 
compliance with ADB SPS (2009) requirement of full replacement cost for all assets 
acquired for the project.  
 
45. NHA will be responsible for full disclosure and implementation of CAP15 before 
startup of any civil works activities subject to validation by external monitor. CAP needs to 
be implemented by the NHA in full compliance with ADB SPS before project site could be 
handed over for civil works.  

46. The paragraphs below present the status of implementation of the CAP and its 
validation. 

 Out of three packages, LARPs of package I and II have been approved by ADB, 

while in case of package III, LARP has been updated by NHA based on the land 

valuation study. The updated LARP is being submitted to ADB for review and 

approval.  

 The procurement process of Social Safeguard and Management Consultants 

(SSMC) has been completed and contract agreement has been signed on March 19, 

2015. 

 Disbursement of DPs compensation (land & non-land) at full replacenment cost and 

allowances/ livelihood restoration as per entitlement matrix is at advance stage of 

completion. 

 The comemencement of civil work has been initiated at various stretches where 

LARP has been fully implemented.  

 Grienace redress committee (GRC) has already been notified (Annex 4.4). However, 

the GRC needs to be strengthened to ensure timely redress of community 

complaints.  

 This is the second external monitoring report prepared by EM consultant for the 

implementation of ADB approved LARP of package –II. 

 

 

                                                 
15 As per SPS (2009), CAP is a document that has same status and standing as a LARP, and endorsed by the EA (NHA) and requiring 
ADB concurrence. The CAP is to be considered as an Addendum to the LARP with polices principles and entitlements to apply as set 
out in the LARP. NHA will be responsible to fully disclose the CAP with the LARP on ADB and project websites, with relevant 
information disclosed to the DPs in consultation meetings prior to implementation. 
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8. INSTITUTIONAL ARRANGEMENTS FOR LARP IMPLEMENTATION 

47. NHA has established a Project Implementation Unit (PIU) under the General 
Manager E-35 at Abbotabd. The PIU is headed by a Project Director and other staff includes 
Deputy Director (LM&IS), Assistant Director (Engineering), and Land Acquisition Collector 
(LAC) with support staff. 

48. The PIU is currently inadequate resettlement and social mobilization capacity for 
efficient implementation of LARP and Corrective Action Plan (CAP), which needs to be 
strengthened through, a) insitutional strengthening of safeguard management as per 
provision made in CAP, b) providing necessary job specific tarining regarding 
implementation of LARP and Corrective Action Plan (CAP) and redress of community 
complaints. In this context, the procurement process of social safeguard and management 
consultants (SSMC) has been completed and contract agreement has been signed on 
March 19, 2015. Now, there will be adequate resettlement and social  mobilization capacity 
for efficient implementation of LARP and Corrective Action Plan (CAP) of Package-II of E-
35. 

9. CONCLUSIONS AND RECOMMENDATIONS 

9.1 Conclusions 

49. Hence, the report confirms that the LARP and CAP implementation covering cash 

compensation for land & non-land impacts and allowances16 covering vulnerability and 

livelihood restoration and rehabilitation aspects is at advance stage of completion. A 

continuous monitoring is required to ensure the implementation of LARP and CAP; and any 

implementation issue could be timely addressed.   

50. Substantial progress on land and non-land compensation: The above progress 

reflects that 75% DPs (2,970 Nos) and 74% DPs (1,065 Nos) have received their land and 

non-land compensation respectively. . This second quarterly EM report reveals that on the 

whole, 359 DPs received their payment belonging to diffent categories of impacts during the 

Quarter (Jan – Mar, 2015). Out of which, 131 DPs have received their payments of land 

compensation, while 201 DPs and 27 DPs received their non-land payments (crops & trees) 

and allowances/ livelihood restoration respectively. 

51. The number of DPs by category of impact who received payment during the quarter 

(Jan. - Mar., 2015) is depicted in Table 9.1. 

Table 9.1: No. of DPs received payment of Compensation during the Quarter (Jan – 
Mar 2015) 

Impact Category No of DPs received 
Payment 

during the Quarter 

A) Land compensation 131 

 Payment of meager amounts  46 

 Payment to not traceable DPs 69 

 Title issues regarding land ownership  5 

                                                 
16

 Vulnerability and livelihood restoration and rehabilitation 
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 Court cases – enhancement of price of land - 

 Payment of underprocess cases  2 

 Others – calculations errors by revenue authority 9 

B) Non-land payments 201 

 Payment of crops 156 

 Payment of trees compensation 45 

C) Allowances/ livelihood restoration 27 
Total 359* 

* Total includes DPs having more than one payment (i.e. land, crops, tree & allowances).  

52. The compensation disbursement process is ongoing with all payable amounts (land, 

non-land items and allowances) available with NHA and Government treasury for payments 

to the DPs. Efforts are being continuously made to complete the payment of, a) remaining 

963 DPs of land,  b) 360 DPs of non-land and c) allowances of 3 DPs. This progress will be 

validated by the EMA through semi-annual reports. 

53. Rehabilitation Assisstance & Livelihood Restoration Allowances: the progress 

reflects that compensation of allowances/ livelihood restoration has been paid to 257 out of 

260 DPs. The payment to remaining 3 DPs is in progress and will be completed by 30-Jun-

2015. 

54. NHA has made all necessary good faith efforts as mentioned above to make all 

disbursement of compensation to the entitled DPs. In this context, balance amount of land 

compensation has already been deposited in the District Treasury and remaining DPs can 

collect their entited compensation any time. In case of non-land compensation, funds are 

available in the Project account and payment will be made as and when claims submitted by 

the remaining DPs. It is also indicated that land has been transferred (mutated) to NHA; 

however, the clearance of right of way is in process. 

9.2 Recommendations 

 
55. Considering the status of implementation of LARP and CAP of Package-II, the 

recommendations forwarded are as below: 

 
i) NHA efforts must continue and monitored till all DPs are fully compensated17 to 

comply with Principle 11 of SPS 2009. 

ii) The PIU’s resettlement and social mobilization capacity will be adequate enough for 

efficient implementation of LARP and Corrective Action Plan (CAP) after mobilization 

of social safeguard and management consultants. 

iii) The grievance redress committee has been notified but this needs to be effectively 

functional to resolve community complaints/ issues both at field and project level. 

There is a need to maintain a community complaint management register (CCMR), 

                                                 
17

Pay compensation and provide other resettlement entitlements before physical or economic displacement. Implement the 
resettlement plan under close supervision throughout project implementation. 
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so that timely redress of community complaints could be ensured. In this context, a 

sample template for mainating a community complaint register is as below.   

Sample Template for record management of community complainsts 

S
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i) Total length of package II road is 19.2 km. All types of payments payable to the DPs 

as per LARP have been completed in different subsections totaling about 18.3 kms. 

Out of which 18.125 km have already been cleared for construction activities as per 

first External Monitoring report, while the RoW of another 0.175 km is cleared for 

construction work as per this second external monitoring report. However, the 

construction activities will remain on hold in the specified reaches (as identified in 

table below and in part B of linear map at Annex-A) totaling of 0.950 km untill the 

payments are fully made and are validated. The payments in these subsections are 

in process; although the progress is slow due to the reasons of land ownership 

disputes, inheritance and compensation aportionment cases. Amounts payable will 

be known after the revenue department makes the aportionment. Other issues 

delaying the payments are meager amount of compensation awaiting opening of 

bank acounts by DPs and some DPs not available at their given addresses. (Table 

9.2) 

Table 9.2: Status of LAR Free and Impact Reaches at Package-II  

LAR Free Reaches as per 
LAR Free Reaches during  

Quarterly EMR  
LAR Impact Reaches  

Remarks 

First EMR (Dec. 14) (Jan-Mar 2015) (as of Mar 2015)  

Chainage 
Length 
(km) 

Chainage Length (km) Chainage 
Length 
(km) 

  

From  To   From  To   From  To   

Thus the RoW from 
Chainage 20+000 to 
20+175 km is free for 

construction activities.  
  
  
  
  
  
  
  
  
  

20.250 22.500 2.250 20.000 20.175 0.175       

22.875 25.500 2.625 
   

22.500 22.750 0.250 

25.625 28.875 3.250 
   

25.500 25.625 0.125 

29.000 31.250 2.250 
   

28.875 29.000 0.125 

31.375 33.625 2.250 
   

31.250 31.375 0.125 

33.750 38.125 4.375 
   

33.625 33.750 0.125 

38.250 39.375 1.125 
   

38.150 38.250 0.100 

      
   

39.400 39.500 0.100 

  Total  18.125     0.175     0.950 
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9.3  Proposed Action Plans for the LARP and CAP Implementation 

9.3.1 Action Plan for the LARP Implementation 

56. An action plan has been prepared to ensure 100% disbursement of compensation to 

remaining entitled DPs as below in Table 9.3. 

Table 9.3: Proposed Action Plans for the implementation of LARP 

Imapct  Un-paid 
Cases 

Action Taken by 
NHA 

Proposed 
Actions 

Timelin
e 

Responsi
bility 

Remarks 

A) Land 
Compensatio
n 

665 – Meager 
amount of 
compensation 

 NHA has informed 
to all un-paid DPs 
through a local 
newspaper 
(“Shamal”) to 
submit claims and 
collect entitled 
compensation. 

 Issued notices for 
early collection of 
compensation. 

 Placed banners at 
prominent places in 
concerned villages. 

 NHA confirmed 
that the land 
compensation is 
already deposited 
in the treasury. 

Continue the 
consultative  
process with 
DPs  

31 Dec. 
2015 

LAC/ Local 
revenue 
authority & 
NHA/ 
SSMC 

PIU/ 
SSMC will 
ensure the 
payment 
to the DPs 

 110 – 
Absentees/ 
Non-traceable 

 NHA deposited 
funds in District 
Treasuary and DPs 
with their 
whereabouts 
unknown informed 
through local press 
media (the 
daily’Shamal) 
newspapers to 
come and receive 
their entitled 
compensation. 

 Displayed banners/ 
pamphlets at 
prominent places in 
concerned villages.  

Continue the 
consultative  
process with 
DPs  

30 Sep. 
2015 

LAC/ Local 
revenue 
authority & 
NHA/ 
SSMC 

PIU/ 
SSMC will 
ensure the 
payment 
to the DPs 

 12 - Court 
cases – price 
enhancement 

 NHA maintained a 
close liaison 
between the DPs 
and the local 
revenue authorities 
to ensure timely 
disbursement of 
compensation as 
court decides. 

 NHA confirmed 
that the land cost is 
already deposited 
in the treasury. 

NHA to 
maintain a 
close liaison 
between DP 
and local 
revenue 
authorities to 
ensure the 
timely payment 
of 
compensation 
as court 
decides. 

30 Sep. 
2015 
(tentativ
e date 
subject 
to Court 
decision
) 

LAC/ Local 
revenue 
authority & 
NHA/ 
SSMC 

PIU/ 
SSMC will 
ensure the 
payment 
to the DPs 

 98 – 
Ownership/ 
Title Issues  

 NHA maintained a 
close liaison 
between the DPs 

LAC (PIU) will 
help the DPs  
to expedite the 

30 Sep. 
2015 

LAC/ Local 
revenue 
authority & 

PIU/ 
SSMC will 
ensure the 
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Imapct  Un-paid 
Cases 

Action Taken by 
NHA 

Proposed 
Actions 

Timelin
e 

Responsi
bility 

Remarks 

and the local 
revenue authorities 
for early payment 
as documents are 
completed. 

 NHA confirmed 
that the land cost is 
already deposited 
in the district 
treasury. 

process of 
transfer of 
ownership  

NHA/ 
SSMC 

payment 
to the DPs 

 78- Others, 
i.e.  
(2 cases of 
mortgage and 
76 cases of 
corrections in 
revenue 
record 
(Khasra)18. 

 NHA maintained a 
close liaison 
between the DPs 
and the local 
revenue authorities 
for early payment 
as documents are 
completed. 

 NHA confirmed 
that the land cost is 
already deposited 
in the district 
treasury. 

LAC (PIU) will 
help the DPs  
to expedite the 
corrections in 
their record 
(khasra)  

30 Sep. 
2015 

LAC/ Local 
revenue 
authority & 
NHA/ 
SSMC 

PIU/ 
SSMC will 
ensure the 
payment 
to the DPs 

B) Non-Land 
Compensation 

315 – Crop 
compensation 
cases under 
process 

 APs have informed 
through local press 
(daily “Shamal” 
Newspaper dated 
02-12-2014 to 
collect 
compensation. 

 NHA has planned to 
make meager 
amount of 
payments in “cash”. 

 Funds put in the 
project account for 
payments. 

- NHA to 
continue the 
consultative 
process in 
order to make 
crop 
compensation 
to the DPs. 

 

30 Sep. 
2015 

PIU/ SSMC 
& Project 
LAC 

PIU/ 
SSMC will 
ensure the 
payment 
to the DPs 

 45 - Trees 
compensation 
cases - In 
process 

 Funds are available 
in the project 
account. 

 DPs are informed 
through local press 
(the daily “Shamal” 
Newspaper dated 
02-12-2014 to 
collect 
compensation. 

- NHA to 
continue the 
consultative 
process in 
order to make 
the trees 
compensation 
to the DPs. 

 

30 Sep. 
2015 

PIU/ SSMC 
& Project 
LAC 

PIU/ 
SSMC will 
ensure the 
payment 
to the DPs 

 3  Vulnerability 
allowance – In 
process 

 DPs informed 
through a local daily 
newspaper 
“Shamal”) on date 
 2-12-2014 to 
collect their entitled 
amount of  
compensation. 

 Funds put in the 
project account for 
payments. 

- Consultative 
process 
continued. 

 

30 Jun. 
2015 

PIU/ SSMC 
& Project 
LAC 

PIU/ 
SSMC will 
ensure the 
payment 
to the DPs 
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 Revenue office pointed out that 76 cases require checking, as there are errors in the share assessed of DPs in few Khasra No.(Records). After 
checking and correcting, payment will be made to all 76 DPs.  
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9.3.2 Action Plan for the Implementation of CAP 

57. A proposed action plan for the leftover tasks of CAP is presented in Table 8.2. 

Table 9.4: Proposed Action Plans for the CAP Implementation 

 
  

Tasks Todate Status Proposed actions Tentative 

Date 

Responsibility Remarks 

Approval of LARP of 
Package –III from 
ADB 

LARP has been 
updated and being 
submitted to ADB for 
approval  

NHA (PIU) will submit 
updated LARP of package-
III to ADB 

30 April 

2015 

NHA (PIU) LARP of 

(Package-I & II) 

have been 

approved by 

ADB 

Hiring of Social 
Safeguard and 
Management 
Consultant (SSMC) 

The procurement 
processes of Social 
Safeguard & 
Management 
Consultants have been 
completed and 
contract agreement 
has been signed on 
March 19, 2015. 

NHA to provide office and 
logistic support to SSMC 
team.  

20-Apr-

2015 

NHA/ SSMC Contract 

agreement has 

been signed on 

19 March 2015. 

Disbusement of DPs 
compensation  (land & 
non land) and income 
restoration support 
and R&R provisions 

Disbusement of DPs 
compensation (land & 
non- land) and income 
restoration/ 
rehabilitation is at 
advance stage of 
completion. 

Balance 1,326 DPs (i.e. 
963 land, 360 non-land 
and 3 allowances/ income 
restoration) will be paid. 

31-Dec-

2015 

NHA 

(PIU)/SSMC & 

LAC 

PIU/ SSMC will 

ensure the 

payment to the 

remaining 

1,326 DPs. 

No commencement of 
civil works before the 
LARP is fully 
implemented. 

ADB has issued the 
NTP for LAR free 
sections/ stretches 
(18.125 km) of 
Package-II on the 
validation of EMA that 
LARP has been fully 
implemented. 

Once payments are 
completed in LAR impact 
reaches and validation by 
EMA  

 

 

Subject 

to the 

issuance 

of NTP 

by ADB  

NHA/ ADB The 

construction 

will be limited 

to the LAR 

impact reaches  

.   

Maintain a well-
functioning grievance 
redress mechansim 

Grienace redress 
committee (GRC) has 
already been notified. 

GRC needs to strengthen 
in terms of staff and 
trainings.  

30-Jun-

2015  
(It is a 

continuous 

project 

activity).  

NHA/ 

Grievance 

Redress 

Specialist 

The GRM will 

be functional 

on the 

mobilization of 

GR Specialist 

under SSMC. 

ii). Hiring of external 

monitor and 

providing 

independent 

monitoring reports 

to ADB 

NHA has depoloyed 
external monitor. EMA 
has prepared the 
inception report, EM 
report of Package-II & I 
and 2

nd
 QEM report of 

Package-II&I.  

EMA to prepare and submit 
the semi-annual external 
monitoring report.   

30 Jun-

2015 

EMA/ NHA - 
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  Plate 1 :Field visit and discussion with DPs present at 
interchange of Chachian District Haripur  

Plate 2: View of road, where cicil work is being startred at 
at near village Chachian District Haripur 

Plate 3:  Field visit and discussion with DPs regarding 
validation on the receipt of their payments of affected 
house in village Chachian. 

Plate 4: View of route alignment passing through the 
area of village Kot Najeebullah 

Plate 5:  DP of affected land providing information about 
compensation at Najeebullah District Haripur 

Plate 6: View of route alignment passing through the 
agricultural fields 
 



Second External Monitoring of LARP and CAP of Package II of Hassanabdal - Havelian Expressway Project 

 

 22 

 

 

 

 

Plate 7: View of route alignment passes through green 
fields in village Dehdan District Haripur 
 

Plate 8: View of the consultative meeting with women at 
village Dehdan 

Plate 9: Discussion with DPs regarding compensation at 
village Dehdan, District Haripur 

Plate 10: View of affected structure at village  Ali Khan, 
District Haripur 

Plate 11: Discussion with DPs regarding confirmation 
about payment at village Dehdan 

Plate 12: Discussion with DPs regarding confirmation 
about payment 
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Annex-A: Linear Plan - Section-wise status of Payment of Compensation in Package II 
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Annex-3.1: DP-wise Reasons for Un-paid Cases of Land Compensation 
 

Sr. 
No. 

Name of DPs Village Tehsil District 
Amou

nt 
(Rs.) 

Reasons for non-payment 

1 Mr. Fazal Din s/o Bahadar Ali Khan Haripur Haripur 6057 
Title/ ownership issue (Death 
case) 

2 Ms.  Zeenat Jan d/o Allah Dad Ali Khan Haripur Haripur 567 Small amount  

3 Ms. Syeda Jan d/o Allah Dad Ali Khan Haripur Haripur 567 Small amount  

4 Ms. Tahira Sughra Abbas d/o  M. Ali  Ali Khan Haripur Haripur 3384 Small amount  

5 Ms. Fozia Zahida d/o M. Ali Shah Ali Khan Haripur Haripur 3384 Small amount  

6 Mst Bushra Rubab  d/o M. Ali Shah Ali Khan Haripur Haripur 3384 Small amount  

7 
Mr. Mazhar Ali Shah s/o Said Ali Akhtar 
Shah Ali Khan Haripur Haripur 5191 Absentee 

8 Ms Sarra Bibi d/o Masroor Haidar  Ali Khan Haripur Haripur 6638 Absentee 

9 Mr. Ali Haidar s/o Ahmed Din Ali Khan Haripur Haripur 519 Small amount  

10 Mr. Sabir Hussain s/o Ahmed Din Ali Khan Haripur Haripur 519 Small amount  

11 Mr. Arshid s/o Ahmed Din Ali Khan Haripur Haripur 519 Small amount  

12 Mr. Faqir Ahmed s/o Noor Ahmed Ali Khan Haripur Haripur 8219 Absentee 

13 Mr. M. Ayub s/o Noor Ahmed Ali Khan Haripur Haripur 8219 Absentee 

14 Mr. Abdul Quyyum s/o Abdul Karim Ali Khan Haripur Haripur 1297 Small amount  

15 Mr. Abdul Rasheed s/o Hussan Din Ali Khan Haripur Haripur 1297 Small amount  

16 Mr. Khan M. s/o Jamal Din Ali Khan Haripur Haripur 2595 Small amount  

17 Mr. M. Sadiq s/o Jamal Khan Ali Khan Haripur Haripur 2595 Small amount  

18 Mr. Mutloob Khan s/o Lal Khan Ali Khan Haripur Haripur 1297 Small amount  

19 Mr. Daud Khan s/o Lal Khan Ali Khan Haripur Haripur 1297 Small amount  

20 Mr. Khan Bahadar s/o Lal Khan Ali Khan Haripur Haripur 1297 Small amount  

21 Mr. Mehboob s/o Lal Khan Ali Khan Haripur Haripur 1297 Small amount  

22 Mr. M. Hanif s/o M. Yousaf Ali Khan Haripur Haripur 7768 Absentee 

23 Mr. Mir Ahmed s/o Kala Ali Khan Haripur Haripur 2595 Small amount  

24 Mr. Abdul Majeed s/o Kala Ali Khan Haripur Haripur 7786 Small amount  

25 Mr. Sheikh Ahmed s/o Burkatullah Ali Khan Haripur Haripur 1297 Small amount  

26 Mr. Abdul Rasheed s/o Faqir M. Ali Khan Haripur Haripur 1297 Small amount  

27 Mr. M. Niaz s/o M. Aslam Ali Khan Haripur Haripur 519 Small amount  

28 Mr. M. Miskeen s/o Mir Ahmed Ali Khan Haripur Haripur 1687 Small amount  

29 Mr. Hakum Dad s/o Abdul Majeed Ali Khan Haripur Haripur 2984 Small amount  

30 Mr. M.  Sadiq s/o Roshan Din Ali Khan Haripur Haripur 2595 Small amount  

31 Mr. M. Saleem s/o M. Ismail Ali Khan Haripur Haripur 1816 Small amount  

32 Mr. Kala Khan s/o Allah Ditta Ali Khan Haripur Haripur 4109 Small amount  

33 Mr. Niaz Mohammad s/o Zardad Ali Khan Haripur Haripur 1816 Small amount  

34 Mr. Rehmat Din s/o Mohammad Ali Khan Haripur Haripur 843 Small amount  

35 Mr. Kala Khan s/o Mohammad Ali Khan Haripur Haripur 843 Small amount  

36 Mr. Akram s/o Noor Ahmed Ali Khan Haripur Haripur 605 Small amount  

37 Mr. Iftikhar Ahmed s/o Raza M. Ali Khan Haripur Haripur 1297 Small amount  

38 Ms.  Sakeena Bibi w/o M. Yousaf   Ali Khan Haripur Haripur 2595 Small amount  

39 Mr. Shafique Ahmed s/o M. Yousaf   Ali Khan Haripur Haripur 1816 Small amount  

40 Mr. Sadique Ahmed s/o M. Yousaf  Ali Khan Haripur Haripur 3114 Small amount  

41 Mr. Tanveer Ahmed s/o M. Yousaf   Ali Khan Haripur Haripur 3114 Small amount  

42 Mr. Naseer Ahmed s/o M. Yousaf   Ali Khan Haripur Haripur 3114 Small amount  

43 Mr. Baseer Ahmed s/o M. Yousaf   Ali Khan Haripur Haripur 3114 Small amount  

44 
Mst Tasmeena Bibi d/o Sakhawat 
Hussain Ali Khan Haripur Haripur 1297 Small amount  

45 Abdul Jalil s/o Abdul Wahab Ali Khan Haripur Haripur 5191 Absentee 

46 M. Saghir s/o  Abdul Wahab Ali Khan Haripur Haripur 2595 Small amount  

47 Mst Razia d/o Abdul Wahab Ali Khan Haripur Haripur 2595 Small amount  

48 Mst Fareedan Jan w/o Daran Ali Khan Haripur Haripur 865 Small amount  

49 Sharakat Ali s/o Daran Khan Ali Khan Haripur Haripur 865 Small amount  

50 Miskeen s/o Mohammad Ali Khan Haripur Haripur 3893 Small amount  

51 Hayyat M. s/o Atta Mohammad Ali Khan Haripur Haripur 1730 Small amount  

52 Mst Gulsheda Bibi d/o Gul Zaman Ali Khan Haripur Haripur 2883 Small amount  

53 M. Sadiq s/o Kala Ali Khan Haripur Haripur 346 Small amount  

54 M. Hanif s/o Mohammad Bashir Ali Khan Haripur Haripur 674 Small amount  

55 Abdul Waheed s/o M. Bashir Ali Khan Haripur Haripur 674 Small amount  

56 Shafique s/o Mohammad Bashir  Ali Khan Haripur Haripur 674 Small amount  

57 Chanzeeb  s/o Mohammad Bashir  Ali Khan Haripur Haripur 674 Small amount  

58 Shakeel s/o Mohammad Bashir  Ali Khan Haripur Haripur 674 Small amount  

59 Fazal Dad s/o Sher Bahadar Ali Khan Haripur Haripur 1297 Small amount  

60 Mohammad Sadique s/o M. Din Ali Khan Haripur Haripur 6229 Small amount  

61 Ashraf s/o Kala Ali Khan Haripur Haripur 2595 Small amount  

62 Mohammad Arif s/o Abdul Rehman Ali Khan Haripur Haripur 3893 Small amount  

63 Mst Nazma Bibi d/o M. Yaqoob Ali Khan Haripur Haripur 865 Small amount  

64 Saleem Akhtar s/o Abdul Rasheed Ali Khan Haripur Haripur 5191 Absentee 

65 Mohammad Saleem s/o M. Miskeen Ali Khan Haripur Haripur 648 Small amount  

66 Khateeb ur Rehman s/o  M. Miskeen Ali Khan Haripur Haripur 648 Small amount  

67 Mst Rubbina Bibi d/o M. Yahya Ali Khan Haripur Haripur 2595 Small amount  
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Sr. 
No. 

Name of DPs Village Tehsil District Amou
nt 

(Rs.) 

Reasons for non-payment 

68 Saeed Ullah s/o Semiullah Ali Khan Haripur Haripur 1557 Small amount  

69 Naseerullah s/o Semiullah Ali Khan Haripur Haripur 1167 Small amount  

70 Ahmed Saeed s/o Semiullah Ali Khan Haripur Haripur 1167 Small amount  

71 Yousaf s/o Ahmed Khan Ali Khan Haripur Haripur 1557 Small amount  

72 Gulsataz Khan s/o Adam Khan Ali Khan Haripur Haripur 908 Small amount  

73 Mohammad Yousaf s/o Gul M. Khan Ali Khan Haripur Haripur 908 Small amount  

74 Anwarulhaq s/o Kamran Ali Khan Haripur Haripur 1557 Small amount  

75 Inayat ur Rehman s/o Aaqal Khan Ali Khan Haripur Haripur 1557 Small amount  

76 Mohammad Ayub s/o Rehmat Din Ali Khan Haripur Haripur 2855 Small amount  

77 Gulsatan Khan s/o Haji Abdul Rasheed Ali Khan Haripur Haripur 5191 Absentee 

78 Riasat Khan s/o Baga Khan Ali Khan Haripur Haripur 1297 Small amount  

79 Haji Abdul Rasheed s/o Khani Zaman Ali Khan Haripur Haripur 1297 Small amount  

80 Mohammad Sadique s/o Gulastan Ali Khan Haripur Haripur 1297 Small amount  

81 Abdul Rasheed s/o Karam Khan Ali Khan Haripur Haripur 2595 Small amount  

82 Mohammad Javed s/o Ali Afsar Ali Khan Haripur Haripur 1297 Small amount  

83 Rehmat Din s/o Mir Rehmat Ali Khan Haripur Haripur 1297 Small amount  

84 Mohammad Din s/o Bahadar Din Ali Khan Haripur Haripur 2984 Small amount  

85 Bahadar Din s/o Roshen Din Ali Khan Haripur Haripur 1946 Small amount  

86 Gul Khitab s/o Haji Abdul Rasheed Ali Khan Haripur Haripur 3893 Small amount  

87 Mohammad Ishaq s/o Ahmed Ali Khan Haripur Haripur 2076 Small amount  

88 Abdul Aziz s/o Miskeen Khan Ali Khan Haripur Haripur 2076 Small amount  

89 Murtaza Khan s/o Abdul Hakeem Ali Khan Haripur Haripur 2465 Small amount  

90 Khalid Hussain s/o Mirza Khan Ali Khan Haripur Haripur 2465 Small amount  

91 Mohammad Riaz s/o M. Yousaf  Ali Khan Haripur Haripur 2595 Small amount  

92 Mohammad Saleem s/o M. Sulaman Ali Khan Haripur Haripur 1297 Small amount  

93 Sher Afzal S/O Mir Afzal Ali Khan Haripur Haripur 3114 Small amount  

94 Sajjad Khan s/o Jalal Khan Ali Khan Haripur Haripur 1297 Small amount  

95 Ejaz Khan s/o Jalal Khan Ali Khan Haripur Haripur 1297 Small amount  

96 Rashid Khan s/o Jalal Khan Ali Khan Haripur Haripur 1297 Small amount  

97 Rafaqat Mehmood s/o M. Sabir  Ali Khan Haripur Haripur 1297 Small amount  

98 Jalal Khan s/o Sadan Khan Ali Khan Haripur Haripur 1297 Small amount  

99 M. Irshad Khan s/o Khani Zaman Ali Khan Haripur Haripur 9897 Absentee 

100 Jahgir Ahmed s/o Mir Afzal Ali Khan Haripur Haripur 1297 Small amount  

101 Naeem Akhtar s/o Chan Mian Ali Khan Haripur Haripur 1297 Small amount  

102 M. Saeed Khan s/o Chanweez Ali Khan Haripur Haripur 1297 Small amount  

103 Gul Shafique s/o Mohammad Sadiq Ali Khan Haripur Haripur 1297 Small amount  

104 Gul Nazar s/o Mohammad Sadiq Ali Khan Haripur Haripur 1297 Small amount  

105 Mst Rubbina Gul Baz w/o Khurshed Ali Khan Haripur Haripur 1297 Small amount  

106 Gul Faraz s/o Gul Baz Ali Khan Haripur Haripur 1297 Small amount  

107 Zardad s/o Khan Mohammad Ali Khan Haripur Haripur 2595 Small amount  

108 Mohammad Nawaz s/o Abdul Qayyum Ali Khan Haripur Haripur 2595 Small amount  

109 Mst Yasmeen Bibi d/o Wali ur Rehman Ali Khan Haripur Haripur 1297 Small amount  

110 Abdul Rauf s/o Habeeb ur Rehman Ali Khan Haripur Haripur 1297 Small amount  

111 Adalat Khan s/o Mohammad Aslam Ali Khan Haripur Haripur 1297 Small amount  

112 M. Arshid s/o M. Safdar Ali Khan Haripur Haripur 1297 Small amount  

113 Sawali Jan s/o Hakmat Khan Bandi Seria Haripur Haripur 354 Small amount  

114 M. Jan s/o Bahadar Khan Bandi Seria Haripur Haripur 236 Small amount  

115 Rasool Khan s/o Haidar Zaman  Bandi Seria Haripur Haripur 236 Small amount  

116 Mohammad Afzal s/o Akbar Bandi Seria Haripur Haripur 5515 Absentee 

117 Akhtar Nawaz s/o Akbar Bandi Seria Haripur Haripur 5515 Absentee 

118 Mst Fazeelat Jan w/o Jahandad Bandi Seria Haripur Haripur 918 Small amount  

119 Mst Zainab Bibi w/o Jahandad Bandi Seria Haripur Haripur 918 Small amount  

120 Mst Asima Shaheen d/o Fazal Dad Bandi Seria Haripur Haripur 2021 Small amount  

121 Rashid Mehmood s/o Wali Dad Bandi Seria Haripur Haripur 4159 Small amount  

122 Mst Zainab d/o Khawahdad Bandi Seria Haripur Haripur 1618 Small amount 

123 Khalid pervez S/o M. Yaqoob Chak Shah M. Haripur Haripur 3158 Small amount  

124 Tahir Iqbal S/o Humayoun Akhter Chak Shah M. Haripur Haripur 1543 Small amount 

125 Hasnain Akhter S/o Humayoun Akhter Chak Shah M. Haripur Haripur 1543 Small amount 

126 Shabana Anjum D/o Humayoun Akht. Chak Shah M. Haripur Haripur 771 Small amount 

127 Mst: Elahi Noor W/o Abdur Rehman Chak Shah M. Haripur Haripur 5315 Absentee 

128 M. Shafique S/o Abdur Rehman Chak Shah M. Haripur Haripur 9301 Absentee 

129 Ghulam Freed S/o Abdur Rehman Chak Shah M. Haripur Haripur 9301 Absentee 

130 M. Shkeel S/o Abdur Rehman Chak Shah M. Haripur Haripur 9301 Absentee 

131 M. Javaid S/o Abdur Rehman Chak Shah M. Haripur Haripur 9301 Absentee 

132 Mst: Zaitoon bibi D/o Abdur Rehman Chak Shah M. Haripur Haripur 5315 Absentee 

133 Kalsoom Bibi D/o Abdur Rehman Chak Shah M. Haripur Haripur 5315 Absentee 

134 Rashida Bibi D/o Abdur Rehman Chak Shah M. Haripur Haripur 5315 Title/ ownership issue 

135 Mst: Anwar Jan D/o Meer Muhammad Chak Shah M. Haripur Haripur 23327 Absentee 

136 M. Fareed S/o Muzaffar Chak Shah M. Haripur Haripur 10367 Absentee 

137 Taj Muhammad S/o Muzaffar Chak Shah M. Haripur Haripur 10367 Absentee 

138 Chan Muhammad S/o Muzaffar Chak Shah M. Haripur Haripur 10367 Absentee 

139 M. Fayaz S/o Muzaffar Chak Shah M. Haripur Haripur 10367 Absentee 

140 Mst: Musarrat bibi D/o Muzaffar Chak Shah M. Haripur Haripur 5183 Absentee 

141 Malik Javaid Iqbal S/o Gulzaman Chechian Haripur Haripur 3141 Small amount  
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Sr. 
No. 

Name of DPs Village Tehsil District Amou
nt 

(Rs.) 

Reasons for non-payment 

142 Malik Chanzeb S/o Gulzaman Chechian Haripur  Haripur 3141 Small amount  

143 Jaafar S/o Abdul Ghaffar Chechian Haripur  Haripur 3818 Small amount  

144 Dost Muhammad S/o Abdul Ghaffar Chechian Haripur  Haripur 1919 Small amount 

145 Said Jan D/o Allahdad Chechian Haripur  Haripur 5814 Ownership/ title issue 

146 M.Arif S/o Gohar dad Chechian Haripur  Haripur 1243 Small amount  

147 Bannaras S/o Gohar dad Chechian Haripur  Haripur 1243 Small amount  

148 Mst: Ghulam Fatima W/o Miandad Chechian Haripur  Haripur 51 Small amount  

149 Munawar Deen S/o Miandad Chechian Haripur  Haripur 180 Small amount  

150 Perveen Akhter D/o Mian dad Chechian Haripur  Haripur 90 Small amount  

151 Tazeem Akhter D/o Mian dad Chechian Haripur  Haripur 90 Small amount  

152 Gohar Rasheed S/o Said Ahmad Chechian Haripur  Haripur 1468 Small amount  

153 Miandad S/o Fazal Chechian Haripur  Haripur 2229 Small amount  

154 Sher Afzal S/o Jaafar Chechian Haripur  Haripur 1615 Small amount  

155 M. Riaz S/O Bakhtawar Darwaish Haripur Haripur 195 Small amount  

156 M. Akram S/O Bakhtawar Darwaish Haripur Haripur 195 Small amount  

157 Mst: Gulfaraz bb D/O Bakhtawar Darwaish Haripur Haripur 97 Small amount  

158 Mst:Iqbal bb D/o Bakhtawar Darwaish Haripur Haripur 97 Small amount  

159 M. Akbar S/o Said Muhammad Darwaish Haripur Haripur 195 Small amount  

160 M.Sadquie S/O Taj Muhammad Darwaish Haripur Haripur 624 Small amount  

161 M. Bahseer S/O Taj Muhammad Darwaish Haripur Haripur 624 Small amount  

162 Zuria bb D/o Taj Muhammad Darwaish Haripur Haripur 312 Small amount  

163 Mst: Zakia bb D/o Taj Muhammad Darwaish Haripur Haripur 312 Small amount  

164 Ruqaiya bibi D/o Taj Muhammad Darwaish Haripur Haripur 312 Small amount  

165 Mst: Irshad bibi D/o Taj Muhammad Darwaish Haripur Haripur 312 Small amount  

166 Mst: Tehseen Bibi D/o Taj Muhammad Darwaish Haripur Haripur 312 Small amount  

167 Mst : Asma Bibi D/o Taj Muhammad Darwaish Haripur Haripur 312 Small amount  

168 Ghulam Sabir S/o Hussain Darwaish Haripur Haripur 4608 Small amount  

169 Rani D/o Muhammad Riaz Darwaish Haripur Haripur 1536 Small amount  

170 Sarfaraz S/o Sarwar Darwaish Haripur Haripur 3952 Some errors in share calculation 

171 Dil Jan W/o Fazaldad Darwaish Haripur Haripur 714 Some errors in share calculation 

172 Khan nawaz S/o Khan Bahadur Darwaish Haripur Haripur 2766 Some errors in share calculation 

173 Muhammad Nawaz S/o Khan Bahadur Darwaish Haripur Haripur 2766 Some errors in share calculation 

174 M. Zahid S/o Khan Bahdur Darwaish Haripur Haripur 2766 Some errors in share calculation 

175 Saleh Muhammad S/o Khan Bahadur Darwaish Haripur Haripur 2766 Some errors in share calculation 

176 Taher Mehmood S/o Khan Bahadur Darwaish Haripur Haripur 2766 Some errors in share calculation 

177 
Mst: Rubeena Shaheen D/o Khan 
Bahadur Darwaish Haripur Haripur 1383 Some errors in share calculation 

178 Mst: Nuzhat Bibi D/o Khan Bahadur Darwaish Haripur Haripur 1383 Some errors in share calculation 

179 Ghalib S/o Hussain Baksh Darwaish Haripur Haripur 8130 Some errors in share calculation 

180 Mst: Mukhtiar Bibi D/o Hussain Baksh Darwaish Haripur Haripur 4065 Some errors in share calculation 

181 
Nazakat Hussain S/o Faqeer 
Muhammad Darwaish Haripur Haripur 16260 Some errors in share calculation 

182 Rafia Sultan D/o Manga Darwaish Haripur Haripur 10347 Some errors in share calculation 

183 Safia Sultan D/o Manga Darwaish Haripur Haripur 10347 Some errors in share calculation 

184 Mst: Noreen bibi D/o Nazrur Rehman Darwaish Haripur Haripur 3449 Some errors in share calculation 

185 Nazia bibi D/o Nazrur Rehman Darwaish Haripur Haripur 3449 Some errors in share calculation 

186 Mst: Shazia bibi D/o Nazrur Rehman Darwaish Haripur Haripur 3449 Some errors in share calculation 

187 Mst: Shumaila bibi Nazrur Rehman Darwaish Haripur Haripur 3349 Some errors in share calculation 

188 Ejaz Khan S/o Shehzad Khan Darwaish Haripur Haripur 8278 Some errors in share calculation 

189 Kamran Khan S/o Shehzad Khan Darwaish Haripur Haripur 8218 Some errors in share calculation 

190 Abdul Qayoum S/o Dost muhammad Darwaish Haripur Haripur 75883 Some errors in share calculation 

191 Abdur Rehman S/o Dost Muhammad Darwaish Haripur Haripur 75883 Some errors in share calculation 

192 Mst: Mubarik Jan D/o Dost Muhammad Darwaish Haripur Haripur 2074 Some errors in share calculation 

193 Fursat S/o Haider Darwaish Haripur Haripur 5810 Some errors in share calculation 

194 Mst : Zardan Khtoon D/o Haider Darwaish Haripur Haripur 2905 Some errors in share calculation 

195 Mst: Zaitoon bibi D/o Haider  Darwaish Haripur Haripur 2905 Some errors in share calculation 

196 Mst: Zakia bibi D/o Haider  Darwaish Haripur Haripur 2905 Some errors in share calculation 

197 Mst: Shafaidan Jan D/o Allahdad Darwaish Haripur Haripur 7114 Some errors in share calculation 

198 Mst : Kadija bibi D/o Allahdad  Darwaish Haripur Haripur 7114 Some errors in share calculation 

199 Hussan deen S/o Roshan Deen  Darwaish Haripur Haripur 3161 Some errors in share calculation 

200 Muhammad Sarwar S/o Roshan Deen  Darwaish Haripur Haripur 3161 Some errors in share calculation 

201 Muhammad Ashraf S/o Roshan Deen  Darwaish Haripur Haripur 3161 Some errors in share calculation 

202 Mst: Rawail jan D/o Roshan Deen  Darwaish Haripur Haripur 1580 Some errors in share calculation 

203 
Akhtar Nawaz khan S/o Muhammad 
deen  Darwaish Haripur Haripur 4643 Some errors in share calculation 

204 Ejaz khan S/o Muhammad Deen Darwaish Haripur Haripur 4643 Some errors in share calculation 

205 Nawab Ali S/o Matwali  Darwaish Haripur Haripur 14228 Some errors in share calculation 

206 Mst: Farhat Sultan D/o Gohar Rehman Darwaish Haripur Haripur 6257 Some errors in share calculation 

207 Mst: Ruqaiya D/o Gohar Rehman Darwaish Haripur Haripur 6257 Some errors in share calculation 

208 Mst: Rashida D/o Gohar Rehmabn  Darwaish Haripur Haripur 6257 Some errors in share calculation 

209 Mst: Hussan Jan W/o Sittar khan Darwaish Haripur Haripur 28456 Some errors in share calculation 

210 Mst : Taj Begum W/o M. Ashraf Darwaish Haripur Haripur 1800 Some errors in share calculation 

211 M. Nazeer Khan M.Ashraf Darwaish Haripur Haripur 600 Some errors in share calculation 

212 M.Sadiq Khan S/o M. Ashraf Darwaish Haripur Haripur 600 Some errors in share calculation 
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213 M. Mehboob S/o M. Ashraf Darwaish Haripur Haripur 600 Some errors in share calculation 

214 Mst: Naseem Akhtar D/o M.Ashraf Darwaish Haripur Haripur 1736 Some errors in share calculation 

215 Yaqoob S/o Hayat Muhammad Darwaish Haripur Haripur 13633 Some errors in share calculation 

216 Said Ahmad S/o Ali Muhammad Darwaish Haripur Haripur 18970 Some errors in share calculation 

217 Said Ahmad S/o Imam Deen  Darwaish Haripur Haripur 56912 Some errors in share calculation 

218 Muhammad Yousaf S/o Wali Ahmad Darwaish Haripur Haripur 37941 Some errors in share calculation 

219 Muhammad Younas S/o Wali Ahmad  Darwaish Haripur Haripur 56912 Some errors in share calculation 

220 
Mst : Nasim Akhter W/o Abdur 
Rasheed  Darwaish Haripur Haripur 11856 Some errors in share calculation 

221 M. Najeeb S/o Abdur Rasheed  Darwaish Haripur Haripur 27665 Some errors in share calculation 

222 M. Nazeer S/o Abdur Rasheed  Darwaish Haripur Haripur 27605 Some errors in share calculation 

223 
Mst: Balqees Akhter D/o Abdur 
Rasheed  Darwaish Haripur Haripur 13832 Some errors in share calculation 

224 Mst : Gul bibi D/o Abdur Rasheed  Darwaish Haripur Haripur 13832 Some errors in share calculation 

225 M. Yaqoub S/o Abdur Raheem  Darwaish Haripur Haripur 82997 Some errors in share calculation 

226 M. Ayoub S/o Abdur Raheem  Darwaish Haripur Haripur 82997 Some errors in share calculation 

227 M. Sadique S/o Abdur Raheem  Darwaish Haripur Haripur 82997 Some errors in share calculation 

228 Mst: Rifat Sultan D/o Abdur Raheem Darwaish Haripur Haripur 41498 Some errors in share calculation 

229 Mst: Zaria  Sultan D/o Abdur Raheem Darwaish Haripur Haripur 41498 Some errors in share calculation 

230 Mst: Asia Sultan D/o Abdur Raheem  Darwaish Haripur Haripur 41498 Some errors in share calculation 

231 Mst: Farrukh Sultan D/o Gohar Rehman  Darwaish Haripur Haripur 1422 Small amount  

232 Aurangzeb S/o Darwaish  Darwaish Haripur Haripur 3861 Small amount  

233 District Council  Darwaish Haripur Haripur 15610 In Processs 

234 Jahngir Khan S/o Abdur Rehman Darwaish Haripur Haripur 78051 Absentee 

235 Dannial khan S/o Humayoun khan Darwaish Haripur Haripur 78051 Absentee 

236 Muhammad Ashraf S/o M. Khan Dehdan Haripur Haripur 42122 Title/ ownership issue 

237 Munawar jan D/o M. Khan Dehdan Haripur Haripur 5667 Absentee 

238 Mst: Shah Sultan D/o Akbar khan Dehdan Haripur Haripur 1836 Small amount  

239 M. Aslam khan S/o Najeem Khan Dehdan Haripur Haripur 3498 Small amount  

240 Mumtaz Khan S/o Aslam khan Dehdan Haripur Haripur 2487 Small amount  

241 M. Shabir S/o Aslam khan Dehdan Haripur Haripur 2487 Small amount  

242 Adeel Hmad S/o Aslam khan Dehdan Haripur Haripur 2487 Small amount  

243 Mst: Rubeena Sheen D/o Aslam khan Dehdan Haripur Haripur 1243 Small amount  

244 Mst: Nazia bibi  D/o Aslam khan Dehdan Haripur Haripur 1243 Small amount  

245 Mst: sumaira D/o Aslam khan Dehdan Haripur Haripur 1243 Small amount  

246 
Mst : Aamina bibiW/o Shaikh Ahmad 
D/o Allah Baksh Dehdan Haripur Haripur 69970 Absentee 

247 Mst : Saib Neshan W/o Shaikh Ahmad Dehdan Haripur Haripur 34985 Absentee 

248 Salar Zai S/o Chamnay Dehdan Haripur Haripur 2186 Small amount  

249 Gul Farosh S/o Salar Zai Dehdan Haripur Haripur 2186 Small amount  

250 Nasreen bibi D/o M. iqbal Dehdan Haripur Haripur 2186 Small amount  

251 Mst: Yaqoub Jan D/o Fazal Khan Dehdan Haripur Haripur 6559 Title/ ownership issue 

252 Channain Khanam D/o Ghulam Haider Dehdan Haripur Haripur 1749 Small amount  

253 
Mst: Muhammad Jan D/o Ghulam 
Haider   Dehdan Haripur Haripur 1749 Small amount  

254 M. Amin S/o Atta Muhammad Dehdan Haripur Haripur 3748 Small amount  

255 Mst: Said Khanum D/o Nadir Dehdan Haripur Haripur 10745 Absentee 

256 Mst: Sardari D/o Nadir Dehdan Haripur Haripur 10745 Absentee 

257 Mst: Shamim bibi D/o Suliman Dehdan Haripur Haripur 2717 Small amount  

258 Mst: Safaida jan D/o Bostan Dehdan Haripur Haripur 4248 Small amount  

259 Karam Jan W/o Jumma Dehdan Haripur Haripur 10568 Title/ ownership issue 

260 Mst: Gulab jan W/o Allah Ditta Dehdan Haripur Haripur 8746 Absentee 

261 Mst: Gulam jan W/o Munir Dehdan Haripur Haripur 1457 Title/ ownership issue 

262 Kala Khan S/o Munir Khan Dehdan Haripur Haripur 10933 Title/ ownership issue 

263 Ms. Said Jan D/o Munir Khan Dehdan Haripur Haripur 1822 Title/ ownership issue 

264 Mr. Zahid Rafique S/o M. Rafique Dehdan Haripur Haripur 13644 Absentee 

265 Mr. Javaid Akhtar S/o Mian Dad Doiyan Khushki Haripur Haripur 1523 Small amount  

266 Mr. Bostan S/o Jahndad Doiyan Khushki Haripur  Haripur 846 Small amount  

267 Ms.  Samim Bibi D/o M. Sadiq Doiyan Khushki Haripur  Haripur 148 Small amount  

268 Ms.Zardan Bibi D/o M. Sadiq Doiyan Khushki Haripur  Haripur 18323 Ownership/ title issue 

269 Ms. Feroz Jan W/o Miandad Doiyan Khushki Haripur  Haripur 14646 Ownership/ title issue 

270 Mr. Safdar Zaman S/o Mian Dad Doiyan Khushki Haripur  Haripur 76492 Title/ ownership issue 

271 Mr. Fazaldad S/o Khudadad Doiyan Khushki Haripur  Haripur 8679 Title/ ownership issue 

272 Mr. Jahndad S/o Khudadad Doiyan Khushki Haripur  Haripur 8679 Title/ ownership issue 

273 Mr. Abdul Qaiyoum S/o Khudadad Doiyan Khushki Haripur  Haripur 8679 Title/ ownership issue 

274 Ms.  Ghulam Zuhra D/o Mehtab Doiyan Khushki Haripur  Haripur 1332 Small Amount 

275 Ms.  Atter Neshan D/o Mehtab Doiyan Khushki Haripur  Haripur 1332 Small Amount 

276 Mr. Muhammad Riaz S/o Akram Doiyan Khushki Haripur  Haripur 6138 Ownership/ title issue 

277 Ms.  Afsar Jan D/o Gulzaman Doiyan Khushki Haripur  Haripur 3130 Small amount  

278 Mr. Muhammad Azmat S/o GulRehman Doiyan Khushki Haripur  Haripur 
10335

9 Absentee Case 

279 Mr. Kalid Mehmood S/o Yaqoob Doiyan Khushki Haripur  Haripur 959 Small amount  

280 Mr. Arshad Mehmood S/o Yaqoob Doiyan Khushki Haripur  Haripur 959 Small amount  

281 Mr. Ghulam Muhammad S/o Hayat Doiyan Khushki Haripur  Haripur 8127 Title/ ownership issue 
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Muhammad 

282 Mr. Haroon Rasheed S/o Abdul Jabbar Doiyan Khushki Haripur  Haripur 2709 Small amount  

283 Mr. Rashid Mehmood S/o Abdul Jabbar Doiyan Khushki Haripur  Haripur 2709 Small amount  

284 Mr. Abdul Ghfoor S/o Khair Ali Doiyan Khushki Haripur  Haripur 12869 Ownership/ title issue 

285 Ms Kashrif Jan W/o M. Sadiq Doiyan Khushki Haripur  Haripur 2569 Small amount  

286 Mr. Muhammad Arshad S/o M. Sadiq Doiyan Khushki Haripur  Haripur 1143 Small amount  

287 Mr. Raza Muhammad S/o M. Sadiq Doiyan Khushki Haripur  Haripur 1143 Small amount  

288 Mr. Gul Akhtar S/o M. Sadiq Doiyan Khushki Haripur  Haripur 1143 Small amount  

289 Mr. M. Shoukat S/o M. Sadiq Doiyan Khushki Haripur  Haripur 1143 Small amount  

290 Ms. Takraiz bibi D/o M. Sadiq Doiyan Khushki Haripur  Haripur 577 Small amount  

291 
Mr. Ghulam Muhammad S/o Ghulam 
Haider  Doiyan Khushki Haripur  Haripur 3217 Small amount  

292 Ms. Nadia D/o Riazul Haq Doiyan Khushki Haripur  Haripur 176 Small amount  

293 Mr. Abdur Razaq S/o Azad Doiyan Khushki Haripur  Haripur 989 Small amount  

294 Mr. Shamraiz S/o Azad Doiyan Khushki Haripur  Haripur 989 Small amount  

295 Mr. Iftekhar Ahmad S/o Azad Doiyan Khushki Haripur  Haripur 989 Small amount  

296 Ms.  Rashim jan W/o Khaliqdad Doiyan Khushki Haripur  Haripur 123 Small amount  

297 Mr. Ahamd Nawaz S/o Khliqdad Doiyan Khushki Haripur  Haripur 192 Small amount  

298 Ms. Mukhtiar bibi D/o Khaliqdad Doiyan Khushki Haripur  Haripur 96 Small amount  

299 Ms. Altaf Bibi D/o Khaliq dad Doiyan Khushki Haripur  Haripur 96 Small amount  

300 Ms. Imtiaz Bibi D/o Khliqdad Doiyan Khushki Haripur  Haripur 96 Small amount  

301 Mehmood S/o Khawaj Muhammad  Doiyan Khushki Haripur  Haripur 2483 Small amount  

302 Bushra bibi W/o Mehmood Doiyan Khushki Haripur  Haripur 517 Small amount  

303 Muhammad Ali S/o Mehmood Doiyan Khushki Haripur  Haripur 1207 Small amount  

304 Muhawaz Mehmood S/o Mehmood Doiyan Khushki Haripur  Haripur 1207 Small amount  

305 Safia Mehmood D/o Mehmood  Doiyan Khushki Haripur  Haripur 603 Small amount  

306 Attia Shaheen D/o Mehmood  Doiyan Khushki Haripur  Haripur  603 Small amount  

307 Zeshan Ali S/o Abdul Hameed Doiyan Khushki Haripur  Haripur 3966 Small amount  

308 Imran Ali S/o Abdul hameed Doiyan Khushki Haripur  Haripur 3966 Small amount  

309 Shzia Bibi D/o Abdul Hameed Doiyan Khushki Haripur  Haripur 2000 Small amount  

310 Mst: Khamees un Nisa W/o M. Yameen Doiyan Khushki Haripur  Haripur 6999 Ownership/ title issue 

311 Kashmeeran Jan W/o Gul Muhammad Doiyan Khushki Haripur  Haripur 6222 Ownership/ title issue 

312 Mst Fatima Shaheen w/o Abbas Khan Ganja Kamala Haripur Haripur 2283 Small Amount 

313 Abid Rehman s/o Mohammad Din Ganja Kamala Haripur Haripur 
35340

7 Absentee 

314 Mst Jamila Khatoon d/o Mir Afzal Khan Ganja Kamala Haripur Haripur 12609 Absentee 

315 Ashraf s/o Abdul Rehman Ganja Kamala Haripur Haripur 6745 Absentee 

316 Mst Safdar Jan d/o Abdul Rehman Ganja Kamala Haripur Haripur 3372 Small amount  

317 Mohabat Khan s/o Sarwar Khan Ganja Kamala Haripur Haripur 20236 Ownership/ title issue 

318 Mst Zardan Sultan d/o Sarwar Khan Ganja Kamala Haripur Haripur 10118 Absentee 

319 Mst Ajahib Sultan w/o Abdul Ghafoor Ganja Kamala Haripur Haripur 10942 Absentee 

320 Mst Chan Bibi w/o Gohar Rehman Ganja Kamala Haripur Haripur 1667 Small amount  

321 Mst Phal Bibi d/o Gohar Rehman Ganja Kamala Haripur Haripur 2333 Small amount  

322 Mst Mussarat Jan d/o Gohar Rehman Ganja Kamala Haripur Haripur 2333 Small amount  

323 Mst Gul Bibi d/o Gohar Rehman Ganja Kamala Haripur Haripur 2333 Small amount  

324 Mst Roshnai Khanum w/o Munsif Khan Ganja Kamala Haripur Haripur 7373 Absentee 

325 Rustam Khan s/o Munsif Khan Ganja Kamala Haripur Haripur 17204 Ownership/ title issue 

326 M. Nawaz Khan s/o Munsif Khan Ganja Kamala Haripur Haripur 17204 Ownership/ title issue 

327 Mst Khadeja Bibi d/o Munsif Khan Ganja Kamala Haripur Haripur 8602 Absentee 

328 Mst Farida Bibi d/o Munsif Khan Ganja Kamala Haripur Haripur 8602 Absentee 

329 Mst Murbat Jan w/o Khan Mohammad Ganja Kamala Haripur Haripur 16670 Title/ ownership issue 

330 Jahandad s/o Faqir  Ganja Kamala Haripur Haripur 
57392

8 Title/ ownership issue 

331 Mst Hameeda Bibi d/o Mir Afzal  Ganja Kamala Haripur Haripur 22203 Absentee 

332 Daryafat Khan s/o Karam Dad Khan Ganja Kamala Haripur Haripur 1998 Small amount  

333 Mst Chan Bibi w/o Akbar Khan Ganja Kamala Haripur Haripur 3308 Small amount  

334 Mst Hawahi Jan w/o Samundar Khan Ganja Kamala Haripur Haripur 41034 Title/ ownership issue 

335 Arif Sultan s/o Sumandar Khan Ganja Kamala Haripur Haripur 
11489

5 Title/ ownership issue 

336 Akhtar Khan s/o Akbar Khan Ganja Kamala Haripur Haripur 887 Small amount  

337 Akram Khan s/o Mian Khan Ganja Kamala Haripur Haripur 6594 Absentee 

338 Mst Firdoos Bibi w/o Sher Afzal Ganja Kamala Haripur Haripur 126 Small amount  

339 Mst Tahira Bibi d/o Sher Afzal  Ganja Kamala Haripur Haripur 190 Small amount  

340 Mst Azhra Bibi d/o Sher Afzal Ganja Kamala Haripur Haripur 190 Small amount  

341 Mst Najma Bibi d/o Sher Afzal Ganja Kamala Haripur Haripur 190 Small amount  

342 Mst Sajida Bibi d/o Sher Afzal Ganja Kamala Haripur Haripur 190 Small amount  

343 Daud Khan s/o Baland Khan Ganja Kamala Haripur Haripur 22239 Absentee 

344 Mst Mehfooz Sultana w/o Sakhi Sultan Ganja Kamala Haripur Haripur 31505 Absentee 

345 Mst Zabeeda d/o Zardar Ganja Kamala Haripur Haripur 8691 Absentee 

346 Sultan s/o Sheikh Ahmed Ganja Kamala Haripur Haripur 6518 Absentee 

347 Mst Zakia Bibi d/o Ghulam Mustafa Ganja Kamala Haripur Haripur 57465 Absentee 

348 Zahoor Elahi s/o Manzoor Elahi Ganja Kamala Haripur Haripur 2987 Small amount  

349 Ali Bahadar s/o Fatah Khan Ganja Kamala Haripur Haripur 1901 Small amount  

350 Razi Khan s/o Ali Bahadar Ganja Kamala Haripur Haripur 1901 Small amount  
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351 Mohjab Khan s/o Ali Bahadar Ganja Kamala Haripur Haripur 1901 Small amount  

352 Mosa Khan s/o Chanan Khan Ganja Kamala Haripur Haripur 1358 Small amount  

353 
Imdad Hussain Shah s/o Syed Mehar 
Badshah Ganja Kamala Haripur Haripur 452 Small amount  

354 
Sarwar Hussain Shah s/o Syed Mehar 
Badshah Ganja Kamala Haripur Haripur 452 Small amount  

355 
Sajjad Hussain Shah s/o Syed Mehar 
Badshah Ganja Kamala Haripur Haripur 452 Small amount  

356 Mst Safia Bibi w/o M. Ashraf Ganja Kamala Haripur Haripur 1282 Small amount  

357 Saif-ur-Rehman s/o M. Ashraf Ganja Kamala Haripur Haripur 1795 Small amount  

358 Abdul Wahid s/o M. Ashraf Ganja Kamala Haripur Haripur 1795 Small amount  

359 Mohammad Asif s/o M. Ashraf Ganja Kamala Haripur Haripur 1795 Small amount  

360 Mst Haleema Bibi d/o M. Ashraf Ganja Kamala Haripur Haripur 897 Small amount  

361 Mst Jameela Bibi d/o M. Ashraf Ganja Kamala Haripur Haripur 897 Small amount  

362 Mohammad Saeed s/o M. Akbar  Ganja Kamala Haripur Haripur 662 Small amount  

363 Tahir Mehmood s/o M. Akbar Ganja Kamala Haripur Haripur 662 Small amount  

364 Azharul Haq s/o Mohammad Akbar Ganja Kamala Haripur Haripur 662 Small amount  

365 Daud Khan s/o Zardar Ganja Kamala Haripur Haripur 
26421

7 Absentee  

366 Mst Farid-un-Nisa w/o M. Yousaf Ganja Kamala Haripur Haripur 761 Small amount  

367 Ghulam Murtaza s/o M. Yousaf Ganja Kamala Haripur Haripur 666 Small amount  

368 Mirza Javed Akhtar s/o M. Yousaf Ganja Kamala Haripur Haripur 666 Small amount  

369 Attiqur Rehman s/o M. Yousaf Ganja Kamala Haripur Haripur 666 Small amount  

370 Iftikhar Ahmed s/o M. Yousaf Ganja Kamala Haripur Haripur 666 Small amount  

371 Mohammad Saeed s/o M. Yousaf Ganja Kamala Haripur Haripur 666 Small amount  

372 Tahir Mehmood s/o M. Yousaf Ganja Kamala Haripur Haripur 666 Small amount  

373 Azharul Haq s/o M. Yousaf Ganja Kamala Haripur Haripur 666 Small amount  

374 Mst Zeenat Tahira d/o M. Yousaf Ganja Kamala Haripur Haripur 333 Small amount  

375 Mst Shahida Bibi d/o M. Yousaf Ganja Kamala Haripur Haripur 333 Small amount  

376 Rashid Khan s/o M. Yousaf Ganja Kamala Haripur Haripur 7458 Absentee 

377 Daud Khan s/o Khan Bahadar Ganja Kamala Haripur Haripur 1491 Small amount  

378 Baland Khan s/o Khan Bahadar Ganja Kamala Haripur Haripur 1491 Small amount  

379 Waheed Khan s/o Sakhi Sultan Ganja Kamala Haripur Haripur 1631 Small amount  

380 Mosa Khan s/o Sakhi Sultan Ganja Kamala Haripur Haripur 
27882

4 Title/ ownership issue 

381 Daud Khan s/o Manzoor Elahi Ganja Kamala Haripur Haripur 5975 Absentee 

382 Mst Khadeja Bibi d/o Naseeruddin Ganja Kamala Haripur Haripur 14604 Absentee 

383 Mst Zubida d/o Naseeruddin Ganja Kamala Haripur Haripur 14604 Absentee 

384 Naeem Baig s/o Abdul Qqyyum Ganja Kamala Haripur Haripur 7301 Absentee 

385 Wajid Baig s/o Abdul Qqyyum Ganja Kamala Haripur Haripur 7301 Absentee 

386 Mst Nashad Bibi d/o  Abdul Qqyyum Ganja Kamala Haripur Haripur 3650 Small amount  

387 Mst Azhra d/o Abdul Qqyyum Ganja Kamala Haripur Haripur 3650 Small amount  

388 Mst Aqila Bibi d/o Abdul Qqyyum Ganja Kamala Haripur Haripur 3650 Small amount  

389 Mst Fazal Jan w/o Noor Hussain Ganja Kamala Haripur Haripur 
17776

24 Title/ ownership issue 

390 M. Javed s/o Haji Noor M. Ganja Kamala Haripur Haripur 80323 Absentee 

391 G. Mastafa s/o Haji Abdul Gafoor Ganja Kamala Haripur Haripur 
32129

2 Absentee 

392 M. Haroon s/o Habib ur Rehman Ganja Kamala Haripur Haripur 8393 Absentee 

393 Mst Irshad Bibi d/o  Habib ur Rehman  Ganja Kamala Haripur Haripur 1199 Small amount  

394 Mst Abida Bibi  d/o  Habib ur Rehman  Ganja Kamala Haripur Haripur 1199 Small amount  

395 Mst Zakia Bibi d/o Habib ur Rehman   Ganja Kamala Haripur Haripur 1199 Small amount  

396 Naveed s/o Rehmat Din Ganja Kamala Haripur Haripur 14053 Absentee 

397 Mst Shazia Bibi d/o  Rehmat Din Ganja Kamala Haripur Haripur 7026 Absentee 

398 Mst Sofia Bibi d/o  Rehmat Din Ganja Kamala Haripur Haripur 7026 Absentee 

399 Mst Sehrish Bibi d/o  Rehmat Din Ganja Kamala Haripur Haripur 7026 Absentee 

400 
Mst Perveezan Jan d/o Faqir 
Mohammad Ganja Kamala Haripur Haripur 25325 Absentee 

401 Mst Razia Sultan d/o M. Din Ganja Kamala Haripur Haripur 1044 Small amount  

402 Mst Taj Sultan d/o M. Din Ganja Kamala Haripur Haripur 1999 Small amount  

403 Abdul Rehman s/o Fazal Din Ganja Kamala Haripur Haripur 1065 Small amount  

404 Farman Elahi s/o Fazal Din Ganja Kamala Haripur Haripur 466 Small amount  

405 Rafaqat Khan s/o Nawab Khan  Ganja Kamala Haripur Haripur 1877 Small amount  

406 Haji Sher Ahmed s/o Chanan Khan Ganja Kamala Haripur Haripur 28788 Absentee 

407 Jahgir Khan s/o Chanan Khan Ganja Kamala Haripur Haripur 7828 Absentee 

408 Mst Tasleem Akhtar d/o M. Din Ganja Kamala Haripur Haripur 1070 Small amount  

409 M. Zaman s/o Ahmed Din Ganja Kamala Haripur Haripur 21723 Absentee 

410 Mst Amna Bibi d/o Jahangir Ganja Kamala Haripur Haripur 1957 Small amount  

411 Mst Habiba Bibi d/o Jahangir Ganja Kamala Haripur Haripur 1957 Small amount  

412 M. Asghar s/o Gul Ganja Kamala Haripur Haripur 68729 Absentee 

413 Munawar Khan s/o M. Khan Ganja Kamala Haripur Haripur 171 Small amount  

414 Mohammad Ashraf s/o Chan Din Ganja Kamala Haripur Haripur 171 Small amount  

415 Abdul Rehman s/o Haji Ghulam Ganja Kamala Haripur Haripur 34 Small amount  

416 Mst Husna Zanaz d/o Sardar Kot- Najeebullah Haripur Haripur 38716 Ownership/ title issue 
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Badiuzaman Khan 

417 Mst Atiqa Zaman d/o Badiuzzaman Kot- Najeebullah Haripur Haripur 38716 Ownership/ title issue 

418 Mst Mahroof Sultan w/o Bostan Kot- Najeebullah Haripur Haripur 62 Small Amount 

419 Mukhtiar s/o Sher Zaman Kot- Najeebullah Haripur Haripur 37133 Absentee 

420 
Mst Chandini Khanum w/o Maqbool 
Elahi Kot- Najeebullah Haripur Haripur 6176 Absentee 

421 Sardar Ahsan ul Haq s/o Maqbool Elahi Kot- Najeebullah Haripur Haripur 12353 Absentee 

422 Mst Sofia Zanum d/o Maqbool Elahi Kot- Najeebullah Haripur Haripur 6176 Absentee 

423 Mehboob Elahi s/o Abdul Jabbar Kot- Najeebullah Haripur Haripur 5333 Ownership/ title issue 

424 Mst Fozia Bibi d/o Mohammad Sadiq Kot- Najeebullah Haripur Haripur 424 Small amount  

425 Mohammad Nawaz s/o Haidar Zaman Kot- Najeebullah Haripur Haripur 666 Small amount  

426 Zareen Taj s/o M. Nawaz Kot- Najeebullah Haripur Haripur 444 Small amount  

427 Javed Akhtar s/o Mohammad Nawaz Kot- Najeebullah Haripur Haripur 444 Small amount  

428 Shoukat Mehmood s/o M. Nawaz Kot- Najeebullah Haripur Haripur 444 Small amount  

429 Mst.  Nasreen d/o M. Nawaz Kot- Najeebullah Haripur Haripur 222 Small amount  

430 Mst Naseem Akhtar d/o M. Nawaz Kot- Najeebullah Haripur Haripur 222 Small amount  

431 Mst Gul Nazmim d/o M. Nawaz  Kot- Najeebullah Haripur Haripur 222 Small amount  

432 Mst Tania Bibi d/o Khaliq Dad Kot- Najeebullah Haripur Haripur 8763 Absentee 

433 Mst Asia Bibi d/o Khaliq Dad Kot- Najeebullah Haripur Haripur 8763 Absentee 

434 Mst Fatma Bibi  d/o Khaliq Dad Kot- Najeebullah Haripur Haripur 8763 Absentee 

435 Mir Haidar s/o Ameer  Kot- Najeebullah Haripur Haripur 
13020

02 Court case 

436 Mir Afzal s/o Mir Dad Kot- Najeebullah Haripur Haripur 
52080

1 Court case 

437 Sarwar  s/o Mir Dad kot- Najeebullah Haripur Haripur 
52080

1 Court case 

438 Mst Zeenat d/o Mir Dad Kot- Najeebullah Haripur Haripur 
26040

0 Court case 

439 Mst Moniba Khalid d/o Khalid Mehmood Kot- Najeebullah Haripur Haripur 10973 Absentee 

440 Mst Tayyba Khalid d/o Khalid Mehmood Kot- Najeebullah Haripur Haripur 10973 Absentee 

441 Noor Elahi s/o Abdul Ghuffar Kot- Najeebullah Haripur Haripur 56000 Absentee 

442 Mst: abida bibi D/o M. Yaqoob Mir Pur Haripur Haripur 13688 Absentee 

443 Mse: Zamurad Jan D/o Abdur Rehman Mir Pur Haripur Haripur 3403 Small amount  

444 Mst: Naseem Akhter D/o AbdurRehman Mir Pur Haripur Haripur 3403 Small amount  

445 
Khalid Mehmood S/o Maqsood ur 
Rehman Mir Pur Haripur Haripur 567 Small amount  

446 
Asif Mehmood S/o Maqsood ur 
Rehman Mir Pur Haripur Haripur 567 Small amount  

447 
Mehmood ur Rehman S/o Maqsood Ur 
Rehman Mir Pur Haripur Haripur 567 Small amount  

448 Azam Khan S/o Maqsood Ur Rehman Mir Pur Haripur Haripur 567 Small amount  

449 
Ghulam Freed S/o Maqsood Ur 
Rehman Mir Pur Haripur Haripur 567 Small amount  

450 
Mst: Abida Shaheen D/o Maqsood Ur 
Rehman Mir Pur Haripur Haripur 283 Small amount  

451 
Mst : Shagufta bibi D/o Maqsood ur 
Rehman Mir Pur Haripur Haripur 283 Small amount  

452 Mst: Zulekha bibi D/o Abdur Rehman Mir Pur Haripur Haripur 23824 Ownership/ title issue 

453 Mubarik Jan W/o Ghulam Haider  Mir Pur Haripur Haripur 59900 Ownership/ title issue 

454 Sajid Mehmood S/o Muhammad Ajaib Mir Pur Haripur Haripur 657 Small amount  

455 Ejaz Ahmad S/o Muhammad Ajaib Mir Pur Haripur Haripur 657 Small amount  

456 Abid Hussain S/o M. ajaib Mir Pur Haripur Haripur 657 Small amount  

457 Sajjad Ahmad S.o M. Ajaib Mir Pur Haripur Haripur 657 Small amount  

458 Zahid Mehmood S/o M.Ajaib Mir Pur Haripur Haripur 657 Small amount  

459 Mst : Hameeda bibi D/o M. Ajaib Mir Pur Haripur Haripur 328 Small amount  

460 Mst: Saeeda bibi D/o M.Ajaib Mir Pur Haripur Haripur 328 Small amount  

461 Mst:Khalida bibi D/o M. Ajaid Mir Pur Haripur Haripur 328 Small amount  

462 Mst: Fareeda bibi D/o M. Ajaib Mir Pur Haripur Haripur 328 Small amount  

463 Mst: Rashida Bibi D/o M. Ajaib Mir Pur Haripur Haripur 328 Small amount  

464 
Maqsood ur Rehamn S/o Hussain 
Baksh Mir Pur Haripur Haripur 24823 Title/ ownership issue 

465 Mst : Naseem Bibi D/o Mehrban Mir Pur Haripur Haripur 167 Small amount  

466 Mst: Yasmeen D/o Mehrban Mir Pur Haripur Haripur 167 Small amount  

467 Mst: Safia Bibi D/o Mehrban Mir Pur Haripur Haripur 167 Small amount  

468 Hussain Baksh S/o Noor Ahmad Mir Pur Haripur Haripur 4528 Small amount  

469 Abdur Rehman S/o Manga Mir Pur Haripur Haripur 823 Small amount  

470 Muhammad Irshad S/o Manga Mir Pur Haripur Haripur 823 Small amount  

471 Mst: Razia Bibi D/o Manga Mir Pur Haripur Haripur 411 Small amount  

472 Mst: Safia Bibi D/o Manga Mir Pur Haripur Haripur 411 Small amount  

473 Imran khan S/o Manzor ur Rehman Mir Pur Haripur Haripur 274 Small amount  

474 
Mst: Noreen Bibi D/o Manzoor ur 
Rehman Mir Pur Haripur Haripur 137 Small amount  

475 
Mst: Shumaila Bibi D/o Manzoor Ur 
Rehman Mir Pur Haripur Haripur 137 Small amount  

476 Ms. Naseem Akhter W/o Shehzada Mir Pur Haripur Haripur 54 Small amount  
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khan 

477 Mr. Ejaz Khan S/o Shehzada Khan Mir Pur Haripur Haripur 384 Small amount  

478 Kamran khan S/o Shehzada khan Mir Pur Haripur Haripur 384 Small amount  

479 
Mst: Malika jan W/o Faqeer 
Muhammad Mir Pur Haripur Haripur 226 Small amount  

480 Shoukat Zaman S/o Faqeer M. Mir Pur Haripur Haripur 792 Small amount  

481 Nazakat Hussain S/o Faqeer M. Mir Pur Haripur Haripur 792 Small amount  

482 Mst: Bibi jan W/o Baksh Mir Pur Haripur Haripur 113 Small amount  

483 Mehboob Elahi S/o Baksh Mir Pur Haripur Haripur 198 Small amount  

484 M. Yaqoob S/o Baksh Mir Pur Haripur Haripur 198 Small amount  

485 Ahmad Nawaz S/o Baksh Mir Pur Haripur Haripur 198 Small amount  

486 Mst : Abida Shaheen D/o Baksh Mir Pur Haripur Haripur 99 Small amount  

487 Mst: Zuhra Jan D/o Baksh Mir Pur Haripur Haripur 99 Small amount  

488 M. Akber S/o Said M. Mir Pur Haripur Haripur 905 Small amount  

489 Mst: Atlas jan W/o Sarwar Mir Pur Haripur Haripur 113 Small amount  

490 Abdur Raheem S/o Sarwar Mir Pur Haripur Haripur 396 Small amount  

491 Mst: Sajida Bibi D/o Sarwar  Mir Pur Haripur Haripur 198 Small amount  

492 Mst: Khlida Bibi D/o Sarwar  Mir Pur Haripur Haripur 198 Small amount  

493 Mst: Nazia Bibi D/o Manzar Reham Mir Pur Haripur Haripur 137 Small amount  

494 Mst: Shazia Bibi D/o Manzar Rehman Mir Pur Haripur Haripur 137 Small amount  

495 Mst: Muhabbat Jan W/o Fazaldad Mir Pur Haripur Haripur 9749 Absentee 

496 Mst: Roshnai D/o Fazaldad Mir Pur Haripur Haripur 6099 Title/ ownership issue 

497 Mst:Hussan jan D/o Ali Maddad Mir Pur Haripur Haripur 18124 Title/ ownership issue 

498 Muhammad Dawood S/o Sher Ahmad Mir Pur Haripur Haripur 4530 Small amount  

499 Ghulam Ahsan S/o M. Dawood Mir Pur Haripur Haripur 1941 Small amount  

500 Qurban Ali S/o M. Dawood  Mir Pur Haripur Haripur 1941 Small amount  

501 M. Ramzan S/o M. Dawood  Mir Pur Haripur Haripur 1941 Small amount  

502 M. Raza S/o M. Dawood  Mir Pur Haripur Haripur 1941 Small amount  

503 Mst: Tazeem D/o M. Dawood Mir Pur Haripur Haripur 1294 Small amount  

504 Mst: Yasmeen D/o M. Dawood  Mir Pur Haripur Haripur 1294 Small amount  

505 Mst: Nosheen D/o M. Dawood Mir Pur Haripur Haripur 1294 Small amount  

506 Mst: Sahib Noor W/o Painda Mir Pur Haripur Haripur 2739 Small amount  

507 Hafeez ur Rehman S/o Painda Mir Pur Haripur Haripur 4749 Small amount  

508 Abdur Rehman S/o Painda Mir Pur Haripur Haripur 4749 Small amount  

509 Mst: Shafique jan D/Painda Mir Pur Haripur Haripur 2374 Small amount  

510 Mst: Maryam D/o Painda Mir Pur Haripur Haripur 2374 Small amount  

511 Ghulam Bedad S/o Muhammad Jan Mir Pur Haripur Haripur 20104 Ownership/ title issue 

512 Mst: Farzana Shaheen D/o Bedad Mir Pur Haripur Haripur 486 Small amount  

513 Mst: Chan Bibi D/o Bedad Mir Pur Haripur Haripur 486 Small amount  

514 Mst: Noreen Bibi D/o Bedad Mir Pur Haripur Haripur 486 Small amount  

515 Mst: Sahib Jan W/o Fazaldad Mir Pur Haripur Haripur 1579 Small amount  

516 Rustam S/o M. Sarwar Mir Pur Haripur Haripur 161 Small amount  

517 Khalid S/o M. Sarwar  Mir Pur Haripur Haripur 161 Small amount  

518 Mst: Gulshan Jan D/o M. Sarwar Mir Pur Haripur Haripur 80 Small amount  

519 Mst: Nasreen Bibi D/o M. Sarwar  Mir Pur Haripur Haripur 80 Small amount  

520 Yasmeen Bibi D/o M. Sarwar Mir Pur Haripur Haripur 80 Small amount  

521 Mst: Ameer jan W/o Faqeer  Mir Pur Haripur Haripur 7547 Absentee 

522 Ghulam Pervez S/o Akbar Mir Pur Haripur Haripur 7264 Absentee 

523 Mst: Rashida Jan W/o Baha ud din Mir Pur Haripur Haripur 5189 Absentee 

524 Muhammad Asif S/o Hussan Din  Mir Pur Haripur Haripur 3386 Absentee 

525 Mst: Razia Bibi D/o Hussan Din Mir Pur Haripur Haripur 1693 Small amount  

526 Mst: Farzana D/o Hussan Din Mir Pur Haripur Haripur 1693 Small amount  

527 Mst: Daryai Khanum W/o Karm Din  Mir Pur Haripur Haripur 2902 Small amount  

528 Muhammad Manzoor S/o Karm Din Mir Pur Haripur Haripur 5079 Absentee 

529 M. Matloob S/o Karm Din Mir Pur Haripur Haripur 5079 Absentee 

530 M. Mehboob S/o Karm Din Mir Pur Haripur Haripur 5079 Absentee 

531 Mst: Anwar Jan D/o Karm Din Mir Pur Haripur Haripur 2539 Small amount  

532 Mst: Aksar Jan D/o Karm Din Mir Pur Haripur Haripur 2539 Small amount  

533 Mst: Naziran bibi W/o Zardad Mir Pur Haripur Haripur 2902 Small amount  

534 Ghulam Nabi S/o Zardad Mir Pur Haripur Haripur 3693 Small amount  

535 Ghulam Rasool S/o Zardad Mir Pur Haripur Haripur 3693 Small amount  

536 M. Saeed S/o Zardad Mir Pur Haripur Haripur 3693 Small amount  

537 Ghulam Kibria S/o Zardad Mir Pur Haripur Haripur 3693 Small amount  

538 Akhtar Nawaz S/o Zardad Mir Pur Haripur Haripur 3693 Small amount  

539 Mst: Nargis D/o Zardad Mir Pur Haripur Haripur 1846 Small amount  

540 Mehboob Elahi S/o Abdullah  Mir Pur Haripur Haripur 3754 Small amount  

541 Sharakat Ali S/o Abdullah Mir Pur Haripur Haripur 3754 Small amount  

542 Suliman S/o Ghulam Haider  Mir Pur Haripur Haripur 3147 Small amount  

543 Sher Afzal S/o Muhammad Mir Pur Haripur Haripur 4612 Small amount  

544 Mst: Yousaf Jan D/o Muhammad Mir Pur Haripur Haripur 18449 Title/ ownership issue 

545 Mst: Nasreen Bibi D/o Meer Afzal Mir Pur Haripur Haripur 3139 Small amount  

546 Mst: Atlas Bibi W/o Ghulam Rasool  Mir Pur Haripur Haripur 6214 Ownership/ title issue 

547 Aftab Ahamd S/o Manzoor Hussain  Mir Pur Haripur Haripur 4825 Small amount  

548 Fayaz Ahmad S/o Manzoor Hussain Mir Pur Haripur Haripur 4825 Small amount  
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549 Ejaz Ahmad S/o Manzoor Hussain  Mir Pur Haripur Haripur 4826 Small amount  

550 Feroz Din S/o Ali Muhammad Mir Pur Haripur Haripur 35362 Ownership/ title issue 

551 Mst: Farzana Shaheen D/o Gulzar Mir Pur Haripur Haripur 14935 Ownership/ title issue 

552 Mst: Shazia Bibi D/o Gulzar Mir Pur Haripur Haripur 14935 Ownership/ title issue 

553 Mst: Shabana Bibi D/o Gulzar Mir Pur Haripur Haripur 14935 Ownership/ title issue 

554 Mst: Farhat Gulzar D/o Gulzar Mir Pur Haripur Haripur 14935 Ownership/ title issue 

555 M. Mukhtiar S/o Muhammad Iqbal Mir Pur Haripur Haripur 984 Small amount  

556 Mst: Fukhsana Shaheen D/o M. Iqbal  Mir Pur Haripur Haripur 492 Small amount  

557 Mst: Khadija Bibi D/o Allahdad Mir Pur Haripur Haripur 82856 Absentee 

558 M. Sarfaraz Khan S/o Ghulam Rabbani Mir Pur Haripur Haripur 
16061

4 Absentee 

559 
Raza Ahmad Khan S/o Ghulam 
Rabbani Mir Pur Haripur Haripur 

16061
4 Absentee 

560 Mst: Khlida Bibi D/o Ghulam Rabbani Mir Pur Haripur Haripur 80703 Absentee 

561 
Mst: Mukhtiar Begum W/o Sher Baz 
Khan Mir Pur Haripur Haripur 50191 Absentee 

562 Ejaz Khan S/o Sher Baz Khan Mir Pur Haripur Haripur 78076 Absentee 

563 Mumtaz Khan S/o Sher Baz Khan Mir Pur Haripur Haripur 78076 Absentee 

564 Sohrab Khan S/o Sher Baz Khan Mir Pur Haripur Haripur 78076 Absentee 

565 Mst: Bibi Gul D/o Sher Baz Khan Mir Pur Haripur Haripur 39038 Absentee 

566 Mst: Tahira Jabeen D/o Sehr Baz Khan Mir Pur Haripur Haripur 39038 Absentee 

567 Mst: Farha Deeba D/o Sher Baz Khan Mir Pur Haripur Haripur 39038 Absentee 

568 Mst: Seeber Jan D/o Bostan Mir Pur Haripur Haripur 11201 Absentee 

569 Mst: Mahroof Jan W/o Abdul Hafeez Mir Pur Haripur Haripur 2799 Small amount  

570 Mst: Zakia Bibi D/o Abdul Hafeez  Mir Pur Haripur Haripur 2799 Small amount  

571 Mst: Rahmia Bibi D/o Abdul Hafeez  Mir Pur Haripur Haripur 2799 Small amount  

572 Mst: Hameeda Bibi D/o Abdul Hafeez  Mir Pur Haripur Haripur 2799 Small amount  

573 Mst: Saida Jan D/o Bostan Mir Pur Haripur Haripur 11300 Title/ ownership issue 

574 Zeshan Ali S/o Azhar Mehmood Mir Pur Haripur Haripur 153 Small amount  

575 Abdul Aziz S/o Jahandad Mir Pur Haripur Haripur 7379 Title/ ownership issue 

576 Abdul Hameed S/o Jahandad Mir Pur Haripur Haripur 7379 Title/ ownership issue 

577 Akhtar Nawaz S/o M. Ashraf Mir Pur Haripur Haripur 2951 Small amount  

578 M. Iqbal S/o M. Ashraf Mir Pur Haripur Haripur 2951 Small amount  

579 Iftekhar Ahmad S/o M. Ashraf Mir Pur Haripur Haripur 2951 Small amount  

580 Aftab Ahmad S/o M. Ashraf Mir Pur Haripur Haripur 2951 Small amount  

581 Mst: Masood Jan D/o Ghulam M. Mir Pur Haripur Haripur 1115 Small amount  

582 Mst: Bibi Jan D/o Ghulam M. Mir Pur Haripur Haripur 892 Small amount  

583 Mst: Bapoi Jan D/o Ghulam M. Mir Pur Haripur Haripur 1859 Small amount  

584 M. Aslam S/o Ghulam M. Mir Pur Haripur Haripur 446 Small amount  

585 M. Ashraf S/o Ghulam M. Mir Pur Haripur Haripur 446 Small amount  

586 Mst: Hussan Jan W/o Missri D/o Irfan Mir Pur Haripur Haripur 76943 Absentee 

587 M. Akram S/o Gohar Rehman Mir Pur Haripur Haripur 
10248

0 Absentee 

588 Raja S/o M. Irfan Mir Pur Haripur Haripur 
10248

0 Absentee 

589 Mst: Karam Jan W/o Nadir Din Mir Pur Haripur Haripur 15095 Absentee 

590 Mst: Asmat Jan W/o Khushhal Mir Pur Haripur Haripur 6604 Absentee 

591 Ashiq Mehmood S/o M. Yousaf Mir Pur Haripur Haripur 98622 Absentee 

592 
Rtd Brg : M. Usman S/o Aziz Ur 
Rehman Mir Pur Haripur Haripur 2641 Small amount  

593 M. Luqman S/o Zain ul Abbedian Mir Pur Haripur Haripur 1132 Small amount  

594 Moin Din S/o M. Din Mir Pur Haripur Haripur 1132 Small amount  

595 M. Tariq S/o Abdus Salam  Mir Pur Haripur Haripur 99 Small amount  

596 M. Qasim S/o Abdus Salam  Mir Pur Haripur Haripur 99 Small amount  

597 Hafiz Anwar Rasheed S/o Abdus Salam Mir Pur Haripur Haripur 99 Small amount  

598 M. Taiyab S/o Abdus Salam Mir Pur Haripur Haripur 99 Small amount  

599 Qafitullah S/o Abdus Sallam Mir Pur Haripur Haripur 99 Small amount  

600 M. Junaid S/o Abdus Sallam Mir Pur Haripur Haripur 99 Small amount  

601 Abu Bakkar S/o Abdus Sallam Mir Pur Haripur Haripur 99 Small amount  

602 M. Usman S/o Abdus Sallam Mir Pur Haripur Haripur 99 Small amount  

603 Mst: Rashida Bibi D/o Abdus Sallam Mir Pur Haripur Haripur 49 Small amount  

604 Bibi Hafza D/o Abdus Sallam Mir Pur Haripur Haripur 49 Small amount  

605 Mst: Asia Khatoon D/o Abdus Sallam  Mir Pur Haripur Haripur 49 Small amount  

606 Mst: Zakia Khanum D/o Abdus Sllam  Mir Pur Haripur Haripur 49 Small amount  

607 Mst: Saeeda Bibi W/o Azizi Ur Rehman Mir Pur Haripur Haripur 10063 Absentee 

608 Habib Ur Rehman S/o Aziz Ur Rehman Mir Pur Haripur Haripur 10063 Absentee 

609 M. Usman S/o Aziz Ur Rehman Mir Pur Haripur Haripur 10063 Absentee 

610 Faqeer M. S/o Abdul Jabbar Mir Pur Haripur Haripur 12149 Absentee 

611 Mst: Skeena jan D/o Abdul Jabbar Mir Pur Haripur Haripur 6074 Ownership Issue 

612 Mst: Asima jan D/o Abdul Jabbar Mir Pur Haripur Haripur 6074 Ownership Issue 

613 Abdul Ghaffar S/o Abdus Sittar Mir Pur Haripur Haripur 24299 Title Issue 

614 Shahzadah khan S/o Jahandad Khan Mir Pur Haripur Haripur 687 Small amount  

615 Khan Zadah S/o Jahandad kah  Mir Pur Haripur Haripur 2356 Small amount  

616 Hussan Din S/o Fazal Ahmad Mir Pur Haripur Haripur 8247 Absentee 
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617 Mst: Malkan W/o Mir Afzal  Mir Pur Haripur Haripur 22566 Ownership/ title issue 

618 M. Ejaz Khan S/o M. Nawaz  Mir Pur Haripur Haripur 24571 Absentee 

619 M. Ashraf S/o Gulab Mir Pur Haripur Haripur 15095 Absentee 

620 M. Riaz S/o Ghulam Sarwar Mir Pur Haripur Haripur 25158 Absentee 

621 Mst: Razia jan W/o M. Aslam Mir Pur Haripur Haripur 597 Small amount  

622 Zahid Babu S/o M. Aslam  Mir Pur Haripur Haripur 1010 Small amount  

623 Shoaib Babu S/o M. Aslam Mir Pur Haripur Haripur 1010 Small amount  

624 Tahir Babu S/o M. Aslam Mir Pur Haripur Haripur 1010 Small amount  

625 Mst: Nazima Shaheen D/o M. Aslam Mir Pur Haripur Haripur 504 Small amount  

626 Mst: Yasmeen D/o M. Aslam Mir Pur Haripur Haripur 504 Small amount  

627 Mst: Shbana Bibi D/o M. Aslam  Mir Pur Haripur Haripur 504 Small amount  

628 Sajid Ur Rehman S/o M. Akram Mir Pur Haripur Haripur 6765 Absentee 

629 Wajid Ali S/o Muhammad Akram Mir Pur Haripur Haripur 6765 Ownership/ title issue 

630 Mst: Fuqraj Bibi D/o M. Akram Mir Pur Haripur Haripur 3382 Small amount  

631 Tariq Javaid S/o M. Riaz Mir Pur Haripur Haripur 845 Small amount  

632 M. Arif S/o M. Riaz Mir Pur Haripur Haripur 845 Small amount  

633 Aqash S/o M. Riaz  Mir Pur Haripur Haripur 845 Small amount  

634 M. Sudheer S/o Taj M. Mir Pur Haripur Haripur 10398 Absentee 

635 Shabir S/o Taj M. Mir Pur Haripur Haripur 10398 Absentee 

636 Mst: Zaria D/o Taj M. Mir Pur Haripur Haripur 4159 Small amount  

637 Mst: Irshad D/o Taj M. Mir Pur Haripur Haripur 4159 Small amount  

638 Mst: Tehseen D/o Taj M. Mir Pur Haripur Haripur 4159 Small amount  

639 Haseeb S/o M. Irshad Mir Pur Haripur Haripur 1909 Small amount  

640 Abdul Hameed S/o M. Irshad Mir Pur Haripur Haripur 1909 Small amount  

641 M. Saqib S/o M. Irshad Mir Pur Haripur Haripur 1909 Small amount  

642 Mst: Zeenat jan D/o Kala Mir Pur Haripur Haripur 3341 Small amount  

643 M. Imran S/o Abdur Rasheed Mir Pur Haripur Haripur 3008 Small amount  

644 Mst: Nosheen Bibi D/o Abdur Rasheed  Mir Pur Haripur Haripur 1503 Small amount  

645 Mst: Tahira Bibi D/o Adur Rasheed  Mir Pur Haripur Haripur 5012 Small amount  

646 Mst: Mehwish Bibi D/o Abdur Rasheed Mir Pur Haripur Haripur 1503 Small amount  

647 Mst: Kanwal Bibi D/o Abdur Rasheed Mir Pur Haripur Haripur 1503 Small amount  

648 Kamran S/o Abdur Rasheed Mir Pur Haripur Haripur 7019 Absentee 

649 Muhammd Nawaz S/o Gulzaman Mir Pur Haripur Haripur 22307 Absentee 

650 Shahid Mehmood S/o M. Ashraf Mir Pur Haripur Haripur 6268 Absentee 

651 Zahid Mehmood S/o M. Ashraf Mir Pur Haripur Haripur 6268 Absentee 

652 Mst: Hameeda Bibi D/o M. Ashraf Mir Pur Haripur Haripur 3134 Small amount  

653 Mst: Rubina Shaheen D/o M. Ashraf Mir Pur Haripur Haripur 3134 Small amount  

654 Mst: Nighat Yasmeen D/o M. Ashraf Mir Pur Haripur Haripur 3134 Small amount  

655 Mst: Yasmeen D/o M. Bannaras Mir Pur Haripur Haripur 6268 Title/ ownership issue 

656 Mst: Sarwar Jan D/o Sher Mir Pur Haripur Haripur 1980 Small amount  

657 Mst: Muhabbat jan D/o Sher Mir Pur Haripur Haripur 1980 Small amount  

658 M. Nawaz S/o M. Aslam  Mir Pur Haripur Haripur 5641 Title/ ownership issue 

659 Saeed Akhtar S/o M. Aslam  Mir Pur Haripur Haripur 5641 Title/ ownership issue 

660 Liaqat Ali S/o M. Aslam  Mir Pur Haripur Haripur 5641 Title/ ownership issue 

661 Abdul Qayoum S/o M. Shrif Monan Haripur Haripur 6077 Absentee 

662 Mumtaz bb D/o Abdullah Monan Haripur Haripur 32615 Absentee 

663 Munsif khan S/o Ghadwari khan Monan Haripur Haripur 14713 Absentee 

664 Shamlat land Monan Haripur Haripur 65489 Court case 

665 Sui Northern GAS Monan Haripur Haripur 
22462

6 In Processs 

666 Mst: Anwar Jan D/o Meer M. Monan Haripur Haripur 10232 Absentee 

667 Ghulam Freed S/o Muhammad Zafar Monan Haripur Haripur 4547 Small amount  

668 Taj Muhammad S/o Muhammad zafar Monan Haripur Haripur 4547 Small amount  

669 Chan Muhammad S/o M. Zafar Monan Haripur Haripur 4547 Small amount  

670 M Fiaz S/o M. Zafar Monan Haripur Haripur 4547 Small amount  

671 Sakeena jan D/o Fazal Deen Monan Haripur Haripur 700 Small amount  

672 Zariya bb D/o Fazal Deen Monan Haripur Haripur 700 Small amount  

673 Perveen bb D/o Fazal Deen Monan Haripur Haripur 700 Small amount  

674 Pervez bb D/o Fazal Deen Monan Haripur Haripur 700 Small amount  

675 Zareen Sultan D/o Rehmat Monan Haripur Haripur 2704 Small amount  

676 Gul Nasreen D/o Rehmat Monan Haripur Haripur 2704 Small amount  

677 Waheed Begum D/o Rehmat  Monan Haripur Haripur 2704 Small amount  

678 Mudassar Amin S/o Sakhi Sultan Monan Haripur Haripur 1023 Small amount  

679 Shameem Akhtar D/o Ali Haider Murad Abad Haripur Haripur 2432 Small amount  

680 Naseeb un Nisa D/O Ali Haider Murad Abad Haripur Haripur 2432 Small amount  

681 
Mst: Ruqaiya Khatoon D/o Mehmood 
Sultan Murad Abad Haripur Haripur 2256 Small amount  

682 Mazram Khatoon D/o Mehmood Sultan Murad Abad Haripur Haripur 2256 Small amount  

683 Altaf S/o Noora Murad Abad Haripur Haripur 3502 Small amount  

684 Mst: Zeenat jan W/o Altaf Murad Abad Haripur Haripur 437 Small amount  

685 M saleem S/o Altaf Murad Abad Haripur Haripur 510 Small amount  

686 M Naim S/o Altaf Murad Abad Haripur Haripur 510 Small amount  

687 M Saeed S/o Altaf Murad Abad Haripur Haripur 510 Small amount  

688 M waheed S/o Altaf Murad Abad Haripur Haripur 510 Small amount  
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689 Mst Irshad BiBi D/O Altaf Murad Abad Haripur Haripur 255 Small amount  

690 Muqadas BiBi D/o Altaf  Murad Abad Haripur Haripur 255 Small amount  

691 Tazeem BiBi D/o Altaf  Murad Abad Haripur Haripur 255 Small amount  

692 Yasmeen D/o Altaf  Murad Abad Haripur Haripur 255 Small amount  

693 Gulzar S/o Meerdad Murad Abad Haripur Haripur 2710 Small amount  

694 Gulfaraz S/o Meerdad Murad Abad Haripur Haripur 2710 Small amount  

695 Mst: Fareeda Beguam W/o Abbas Murad Abad Haripur Haripur 172 Small amount  

696 Mst: Irshad bb D/o Jabbar Murad Abad Haripur Haripur 656 Small amount  

697 Munsif S/o Jabbar  Murad Abad Haripur Haripur 612 Small amount  

698 Sarfaraz S/o Jabbar Murad Abad Haripur Haripur 612 Small amount  

699 Rashid khan S/o Jabbar Murad Abad Haripur Haripur 612 Small amount  

700 Zaheer Akhter S/o Jabbar Murad Abad Haripur Haripur 612 Small amount  

701 Fida Hussain S/o Jabbar Murad Abad Haripur Haripur 612 Small amount  

702 Mst: Khalida bb D/o Jabbar  Murad Abad Haripur Haripur 306 Small amount  

703 Nazra bibi D/o Jabbar Murad Abad Haripur Haripur 306 Small amount  

704 Shameem bibi D/o Jabbar  Murad Abad Haripur Haripur 306 Small amount  

705 Akhtar Nawaz s/o Khuajdad Murad Abad Haripur Haripur 204 Small amount  

706 Mst: Raqeeb un nisa D/o Khwaj dad  Murad Abad Haripur Haripur 102 Small amount  

707 Haji Abdur Rasheed s/o Abdullah K Murad Abad Haripur Haripur 3709 Small amount  

708 M Irshad S/o Abdur Rafique Murad Abad Haripur Haripur 229 Small amount  

709 Mst: Nasreen D/o Abdur Rafique Murad Abad Haripur Haripur 25 Small amount  

710  Sufiyan Ahmad S/o Mukhtiar Ahmad Murad Abad Haripur Haripur 51883 Title/ ownership issue 

711 Mst: Zakia bb D/o Muhammad Yousaf Murad Abad Haripur Haripur 3536 Small amount  

712 Mst: Khalida bb D/o M. Yousaf Murad Abad Haripur Haripur 3536 Small amount  

713 Mst Shameem Munsif D/o Ali Haider Murad Abad Haripur Haripur 2432 Small amount  

714 Sher Afzal khan S/o Meer Afzal khan Murad Abad Haripur Haripur 909 Small amount  

715 M saeed S/o Meer Afzal khan Murad Abad Haripur Haripur 909 Small amount  

716 M javaid S/o Meer Afsal khan  Murad Abad Haripur Haripur 909 Small amount  

717 Tahir Ayoub S/o M Ayoub Murad Abad Haripur Haripur 7139 Absentee 

718 
Mst Yousaf Sultan w/o Sher Ahmed 
Khan Sareh Salah Haripur Haripur 1967 Small amount  

719 Mst Aboor un Nisa d/o Sher Ahmed Sareh Salah Haripur Haripur 983 Small amount  

720 Mst Gul Nasreen d/o Sher Ahmed  Sareh Salah Haripur Haripur 983 Small amount  

721 Mst Ghulam Zakiz d/o Rafaqat Ali Sareh Salah Haripur Haripur 65 Small amount  

722 Adil Irdfat khan s/o Rafaqat Khan  Sareh Salah Haripur Haripur 125 Small amount  

723 Mst Saira Bibi d/o Rafaqat Khan  Sareh Salah Haripur Haripur 65 Small amount  

724 Mst Saima Bibi d/o Rafaqat Khan  Sareh Salah Haripur Haripur 65 Small amount  

725 Mst Mumtaz Bagam d/o M. Ashraf Sareh Salah Haripur Haripur 2581 Small amount  

726 Mohammad Younis s/o M. Ashraf Sareh Salah Haripur Haripur 3098 Small amount  

727 Mst Ghulam Fatima d/o  M. Ashraf Sareh Salah Haripur Haripur 2581 Small amount  

728 Mst Mehr un Nisa d/o Bashir Ahmed Sareh Salah Haripur Haripur 983 Small amount  

729 Mst Yasmeen d/o Bashir Ahmed Khan Sareh Salah Haripur Haripur 983 Small amount  

730 
Sultan Ahmed Khan s/o Sultan 
Mehmood Khan Sareh Salah Haripur Haripur 193 Small amount  

731 Mst Gul Naz d/o Taj M. Khan Sareh Salah Haripur Haripur 52 Small amount  

732 Mst Suria Bagum d/o  Abdul Rekhan  Sareh Salah Haripur Haripur 23 Small amount  

733 Atta ur Rehman s/o Taj M. Khan Sareh Salah Haripur Haripur 101 Small amount  

734 Sannaur Rehman s/o Taj M. Khan Sareh Salah Haripur Haripur 101 Small amount  

735 Mst Khalida Bibi d/o M. Akram Khan Sareh Salah Haripur Haripur 703 Small amount  

736 Inayat ur Rehman s/o Taj M. Khan Sareh Salah Haripur Haripur 245 Small amount  

737  Mst Nazima Shaheen d/o M. Akram Sareh Salah Haripur Haripur 174 Small amount  

738 Shahid Mehmood s/o M. Akram Khan Sareh Salah Haripur Haripur 792 Small amount  

739 Mst Tahira Perveen d/o M. Akram Sareh Salah Haripur Haripur 443 Small amount  

740 Shoukat Khan s/o M. Akram Khan Sareh Salah Haripur Haripur 1567 Small amount  

741 Tahir Mehmood  s/o M. Akram Khan Sareh Salah Haripur Haripur 792 Small amount  

742 Mst Nusrat Iqbal w/o M. Akram Khan Sareh Salah Haripur Haripur 1073 Small amount  

743 Mst Mohammad Jan w/o Khwaj M. Sareh Salah Haripur Haripur 296 Small amount  

744 Mumtan Ahmed Khan s/o G. Ahmed Sareh Salah Haripur Haripur 140 Small amount  

745 Irshad ali Khan s/o Ghulam Ahmed  Sareh Salah Haripur Haripur 140 Small amount  

746 
Mst Alam Ara Bagum d/o Mehboob 
Alam Khan Sareh Salah Haripur Haripur 56 Small amount  

747 Mst Perveez Khanum d/o Abdul Aziz Sareh Salah Haripur Haripur 140 Small amount  

748 Munir Ahmed Khan s/o Ahmed Nawaz Sareh Salah Haripur Haripur 3 Small amount  

749 Mst Gulzar D/O abdul Rehman Sareh Salah Haripur Haripur 23 Small amount  

750 Mst Jamila d/o Abdul Rehman Sareh Salah Haripur Haripur 23 Small amount  

751 Mst Riaz  d/o Abdul Rehman Sareh Salah Haripur Haripur 23 Small amount  

752 Mst Sadia Bibi Khan d/o M. Hamayun Sareh Salah Haripur Haripur 47 Small amount  

753 
Munib Ahmed Khan s/o Ahmed Nawaz 
Khan  Sareh Salah Haripur Haripur 3 Small amount  

754 Mst Noor Khanum d/o Gohar Rehman Sareh Salah Haripur Haripur 2917 Small amount  

755 
Mohammad Saeed Khan s/o Gohar 
Rehman Khan  Sareh Salah Haripur Haripur 5833 Title/ ownership issue 

756 
Mst Akhtar Sultan d/o Gohar Rehman 
Khan  Sareh Salah Haripur Haripur 2917 Small amount  



Second External Monitoring of LARP and CAP of Package II of Hassanabdal - Havelian Expressway Project 

 

 36 

 

Sr. 
No. 

Name of DPs Village Tehsil District Amou
nt 

(Rs.) 

Reasons for non-payment 

757 M. Zubair s/o Yousaf Khan Sareh Salah Haripur Haripur 2977 Small amount  

758 Mohammad Tariq s/o Yousaf Khan Sareh Salah Haripur Haripur 2977 Small amount  

759 Mst Tahira Bibi d/o Yousaf Khan Sareh Salah Haripur Haripur 1488 Small amount  

760 Mst Fameeda Zaman d/o Baddizzaman Sareh Salah Haripur Haripur 730 Small amount  

761 Mst Fozia Bibi d/o Baddizzaman Sareh Salah Haripur Haripur 730 Small amount  

762 Mst Saima Bibi d/o d/o Baddizzaman Sareh Salah Haripur Haripur 730 Small amount  

763 M. Ayaz Khan s/o Baddizzaman Sareh Salah Haripur Haripur 360 Small amount  

764 Mst Gul Nargis w/o Atta Ullah Khan Sareh Salah Haripur Haripur 422 Small amount  

765 Mst Gulfam w/o Karim Abdullah Khan Sareh Salah Haripur Haripur 131 Small amount  

766 
Mehboob ur Rehman s/o Karim 
Abdullah Khan Sareh Salah Haripur Haripur 476 Small amount  

767 Mst Zainab Noor w/o Mir Afzal Khan Sareh Salah Haripur Haripur 1180 Small amount  

768 Mst Zeenat un Nisa d/o Khuda Bakhsh Sareh Salah Haripur Haripur 2324 Small amount  

769 Rab Nawaz s/o M. Aslam Khan Sareh Salah Haripur Haripur 2058 Small amount  

770 Mst Aneela Bibi d/o M. Aslam Khan  Sareh Salah Haripur Haripur 1026 Small amount  

771 M. Younis Khan s/o M. Aslam Khan  Sareh Salah Haripur Haripur 8884 Absentee 

772 M. Saleem Khan  s/o M. Aslam Khan  Sareh Salah Haripur Haripur 8884 Absentee 

773 Mst Sultan Bibi w/o Aurangzeb Sareh Salah Haripur Haripur 52 Small amount  

774 Mst Effat Ara d/o Aurangzeb Sareh Salah Haripur Haripur 39 Small amount  

775 Atif ur Rehman s/o Aurangzeb  Sareh Salah Haripur Haripur 75 Small amount  

776 Nouman  s/o Aurangzeb  Sareh Salah Haripur Haripur 75 Small amount  

777 Asif ur Rehman s/o Aurangzeb  Sareh Salah Haripur Haripur 75 Small amount  

778 Moazzam ur Rehman s/o Aurangzeb   Sareh Salah Haripur Haripur 75 Small amount  

779 
Mst.  Noleed ur Rehman  d/o 
Aurangzeb Sareh Salah Haripur Haripur 39 Small amount  

780 Mst Tabbasum Zia d/o M. Aslam Khan Sareh Salah Haripur Haripur 1442 Small amount  

781 Jahandad s/o Wali Dad Sareh Salah Haripur Haripur 1351 Small amount  

782 Ali Mardan s/o Khani Zaman Sareh Salah Haripur Haripur 1856 Small amount  

783 M. Irfan s/o Khani Zaman Sareh Salah Haripur Haripur 1550 Small amount  

784 Mst Zarria Bibi w/o Khawaj M. Sareh Salah Haripur Haripur 155 Small amount  

785 Naseer Khan s/o Noor Khan Sareh Salah Haripur Haripur 547 Small amount  

786 Mst Nazima Bibi d/o Noor Khan Sareh Salah Haripur Haripur 273 Small amount  

787 Mst Sajida Bibi  d/o Noor Khan Sareh Salah Haripur Haripur 273 Small amount  

788 Chan M. s/o Khawaj M. Sareh Salah Haripur Haripur 426 Small amount  

789 Arshid Khan s/o Khawaj M. Sareh Salah Haripur Haripur 426 Small amount  

790 Mst Taj Bibi d/o Khawaj M. Sareh Salah Haripur Haripur 139 Small amount  

791 Taj Mohammad s/o Najef Khan Sareh Salah Haripur Haripur 992 Small amount  

792 Sardar Bahadar  s/o Najef Khan Sareh Salah Haripur Haripur 992 Small amount  

793 Sajid Khan s/o Mian Dad Sareh Salah Haripur Haripur 53 Small amount  

794 Mst Mukhtiar Bibi d/o Mian Dad Sareh Salah Haripur Haripur 26 Small amount  

795 Mohammad Ashraf s/o Mian Dad Sareh Salah Haripur Haripur 53 Small amount  

796 Mohammad Khalid s/o Mian Dad Sareh Salah Haripur Haripur 53 Small amount  

797 Mst Mehboob Jan d/o Wali Dad Sareh Salah Haripur Haripur 123 Small amount  

798 Mst M. Jan w/o Mian Dad Sareh Salah Haripur Haripur 50 Small amount  

799 Sultan M. s/o Wali Dad Sareh Salah Haripur Haripur 326 Small amount  

800 Mst Sarwar Jan d/o Wali Dad Sareh Salah Haripur Haripur 123 Small amount  

801  To be filled by PIU Sareh Salah Haripur Haripur 247 Small amount 

802 Zardad s/o Wali Dad Sareh Salah Haripur Haripur 247 Small amount  

803 Mst Gul Naz Bibi d/o Mian Khan Sareh Salah Haripur Haripur 26 Small amount  

804 Mst Naseem Bibi d/o Mian Khan Sareh Salah Haripur Haripur 26 Small amount  

805 Mst Khalida Bibi w/o M. Aslam Sareh Salah Haripur Haripur 6 Small amount  

806 Rashid Nawaz Khan s/o M. Aslam Sareh Salah Haripur Haripur 6 Small amount  

807 Babar Nawaz Khan s/o M. Aslam  Sareh Salah Haripur Haripur 6 Small amount  

808 Ahmed Nawaz Khan s/o M. Aslam   Sareh Salah Haripur Haripur 6 Small amount  

809 Arshid Nawaz Khan s/o M. Aslam   Sareh Salah Haripur Haripur 6 Small amount  

810 Mst Shakeela Bibi d/o M. Aslam Sareh Salah Haripur Haripur 3 Small amount  

811 Mst Shahida d/o  M. Aslam Sareh Salah Haripur Haripur 3 Small amount  

812 Banaras Khan s/o Sultan Khan Sareh Salah Haripur Haripur 7416 Absentee 

813 Waliat Khan s/o Mangal Khan Sareh Salah Haripur Haripur 7472 Absentee 

814 Gulistan Khan s/o LAL Khan Sareh Salah Haripur Haripur 3282 Small amount  

815 Ishtiaq Ahmed s/o M. Taj Sareh Salah Haripur Haripur 7429 Absentee 

816 Ikhlaq Ahmed s/o M. Taj Sareh Salah Haripur Haripur 7429 Absentee 

817 Mst Najma Bibi d/o Taj M. Sareh Salah Haripur Haripur 3714 Small amount  

818 Mst Shehla Bibi d/o M. Arif Khan Sareh Salah Haripur Haripur 3041 Small amount  

819 Waseem Khan s/o M. Arif Khan Sareh Salah Haripur Haripur 6327 Absentee 

820 Hashem Khan s/o M. Arif Khan Sareh Salah Haripur Haripur 6327 Absentee 

821 Mst Maria Bibi d/o Shahzada Khan Sareh Salah Haripur Haripur 3163 Small amount  

822 Bashrat Khan s/o M. Arif Khan Sareh Salah Haripur Haripur 6327 Absentee 

823 Mst Farzana Bibi d/o Shahzada Khan  Sareh Salah Haripur Haripur 3163 Small amount  

824 Mst Afsana Bibi d/o Shahzada Khan  Sareh Salah Haripur Haripur 3163 Small amount  

825 Shahid Khan s/o Shahzada Khan  Sareh Salah Haripur Haripur 6327 Title/ ownership issue 

826 Basid Khan s/o Shahzada Khan  Sareh Salah Haripur Haripur 6327 Title/ ownership issue 

827 Saeed Ahmed s/o Hasso Sareh Salah Haripur Haripur 5639 Title/ ownership issue 

828 Nisar Khan s/o Sher Aksar Khan Sareh Salah Haripur Haripur 180 Small amount  
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829 Rab Nawaz Khan s/o Mehmood Khan Sareh Salah Haripur Haripur 529 Small amount  

830 Sheraz Khan  s/o Sher Aksar Khan Sareh Salah Haripur Haripur 180 Small amount  

831 Arshid Mehmood Khan s/o Mehmood Sareh Salah Haripur Haripur 529 Small amount  

832 Mashood Khan s/o  Mehmood Khan Sareh Salah Haripur Haripur 529 Small amount  

833 Mst Hussna Bibi d/o Roshen Din  Sareh Salah Haripur Haripur 468 Small amount  

834 Ghulam Murseleen s/o Roshen Din  Sareh Salah Haripur Haripur 936 Small amount  

835 Ghulam Mustafa s/o Roshen Din  Sareh Salah Haripur Haripur 936 Small amount  

836 Mst Sarwar JAN D/O Fateh Khan Sareh Salah Haripur Haripur 18927 Absentee 

837 Mst Feroz Khanum d/o Fateh Khan Sareh Salah Haripur Haripur 18927 Absentee 

838 Shamlat land Sareh Salah Haripur Haripur 
63247

4 Court case  

839 District Board Hazara Sareh Salah Haripur Haripur 3090 Small amount  

840 M. Nawaz Khan s/o Sher Aksar Khan Sareh Salah Haripur Haripur 349 Small amount  

841 Ghazan s/o Kala Sareh Salah Haripur Haripur 3179 Small amount  

842 Hayat Mohammad s/o Ghulam M. Sareh Salah Haripur Haripur 1269 Small amount  

843 Khair M. s/o Ghulam M. Sareh Salah Haripur Haripur 1269 Small amount  

844 
Niaz Mohammad s/o Ghulam 
Mohammad Sareh Salah Haripur Haripur 1269 Small amount  

845 Noor M. s/o Ghulam M. Sareh Salah Haripur Haripur 1269 Small amount  

846 
Mohammad Younis Khan s/o Abdul 
Jabbar Khan Sareh Salah Haripur Haripur 2575 Small amount  

847 Abdul Quyyum Khan s/o Abdul Jabbar Sareh Salah Haripur Haripur 2575 Small amount  

848 
Mustaq Ahmed Khan s/o Abdul Jabbar 
Khan Sareh Salah Haripur Haripur 4807 Small amount  

849 Mst Iftikhar un Nisa d/o M Farid Khan Sareh Salah Haripur Haripur 7983 Absentee 

850 Ghulam Sarwar s/o Roshen Din Sareh Salah Haripur Haripur 2575 Small amount  

851 Aurangzeb Khan s/o Abdul Jabbar  Sareh Salah Haripur Haripur 4807 Small amount  

852 Mst Belqees Bibi d/o M Ashraf Khan Sareh Salah Haripur Haripur 343 Small amount  

853 Mst Asia Bibi d/o M Ashraf Khan Sareh Salah Haripur Haripur 343 Small amount  

854 Masood Khan s/o  M.Ashraf Khan Sareh Salah Haripur Haripur 828 Small amount  

855 Mst Farida Bibi d/o M.Ashraf Khan Sareh Salah Haripur Haripur 343 Small amount  

856 M. Munir Khan s/o Naseerldullah Sareh Salah Haripur Haripur 1995 Small amount  

857 Awais Khan s/o Naseerldullah  Sareh Salah Haripur Haripur 1995 Small amount  

858 Adil Khan s/o Naseerldullah  Sareh Salah Haripur Haripur 1995 Small amount  

859 Umer Khan  s/o Naseerldullah   Sareh Salah Haripur Haripur 1995 Small amount  

860 M. Yahya Khan s/o M.Sarwar  Sareh Salah Haripur Haripur 1030 Small amount  

861 M. Zareen s/o Haidar Zaman Sareh Salah Haripur Haripur 57817 Absentee 

862 Nazir Ahmed Qureshi s/o Sultan M. Sareh Salah Haripur Haripur 26862 Title/ ownership issue 

863 Gohar Rehman s/o Azad Sareh Salah Haripur Haripur 12189 Title/ ownership issue 

864 Nawab s/o Azad Sareh Salah Haripur Haripur 12189 Title/ ownership issue 

865 Tabba s/o Zardar Sareh Salah Haripur Haripur 12189 Title/ ownership issue 

866 Gul Nawaz s/o Gul Dad Sareh Salah Haripur Haripur 10665 Title/ ownership issue 

867 Karim Dad s/o Zardad Sareh Salah Haripur Haripur 12189 Title/ ownership issue 

868 Qadar Nawaz Khan s/o  M.Nawaz  Sareh Salah Haripur Haripur 594 Small amount  

869 Saifullah Nawaz s/o  M.Nawaz Khan Sareh Salah Haripur Haripur 594 Small amount  

870 Khalid Nawaz s/o  M.Nawaz Khan Sareh Salah Haripur Haripur 594 Small amount  

871 Sohail Nawaz s/o  M.Nawaz Khan Sareh Salah Haripur Haripur 594 Small amount  

872 M. Tariq Nawaz s/o  M.Nawaz Khan Sareh Salah Haripur Haripur 594 Small amount  

873 M. Naseem Khan s/o  M.Nawaz Khan Sareh Salah Haripur Haripur 594 Small amount  

874 Mst Naz Perveen w/o s/o  M.Nawaz Sareh Salah Haripur Haripur 636 Small amount  

875 Ahmed Nawaz Khan s/o M.Nawaz Sareh Salah Haripur Haripur 594 Small amount  

876 M. Tariq Khan s/o M.Sarwar Khan Sareh Salah Haripur Haripur 17391 Court case 

877 Ghulam Yahya Khan  s/o M.Sarwar Sareh Salah Haripur Haripur 17391 Court case 

878 Mst Fozia Bibi d/o M.Saffdar Khan Sareh Salah Haripur Haripur 24594 Court case 

879 Mst M. Jan w/o M.Sarwar Khan Sareh Salah Haripur Haripur 8067 Court case 

880 M. Afzal Khan s/o M.Asghar Khan Sareh Salah Haripur Haripur 42703 Title/ ownersip issue 

881 Liaqat Hayat Khan s/o Ghulam Khan Sareh Salah Haripur Haripur 47386 Title/ ownersip issue 

882 Rustam Khan s/o Ghulam Khan Sareh Salah Haripur Haripur 44115 Title/ ownership issue 

883 Dost M. s/o Sher Bahadar Sareh Salah Haripur Haripur 1692 Small amount  

884 Taj M. s/o Abdullah Khan Sareh Salah Haripur Haripur 5552 Small amount  

885 Rahim Dad s/o Mian Dad Sareh Salah Haripur Haripur 560 Small amount  

886 Munsif Dad s/o Mian Dad Sareh Salah Haripur Haripur 1944 Small amount  

887 Mst Taji d/o Banaras Khan Sareh Salah Haripur Haripur 707 Small amount  

888 Haidar Zamaz s/o Gul Zaman Sareh Salah Haripur Haripur 2223 Small amount  

889 Mst Ajaib d/o Banaras Khan Sareh Salah Haripur Haripur 707 Small amount  

890 Mst Bibi Shayan d/o Gul Zamzn Sareh Salah Haripur Haripur 1111 Small amount  

891 Mst Gul Shayan d/o Gul Zaman Sareh Salah Haripur Haripur 1111 Small amount  

892 Mst Mehram Jan d/o Gul Zaman Sareh Salah Haripur Haripur 1635 Small amount  

893 Mst Mir Jan w/o Fateh Khan Sareh Salah Haripur Haripur 3810 Small amount  

894 Mst Feroz Khanum w/o Khawaj M. Sareh Salah Haripur Haripur 766 Small amount  

895 Gul Nazar s/o Khawaj M. Sareh Salah Haripur Haripur 1381 Small amount  

896 Gul Mazhar s/o Khawaj M. Sareh Salah Haripur Haripur 1381 Small amount  

897 Najawet Khan  s/o Khawaj M. Sareh Salah Haripur Haripur 1381 Small amount  

898 Mst Jamila d/o Khawaj M. Sareh Salah Haripur Haripur 690 Small amount  
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899 Shkeela D/o Khawaj M. Sareh Salah Haripur Haripur 690 Small amount  

900 Mst Sfeena D/o Khwaj M. Sareh Salah Haripur Haripur 690 Small amount  

901 Mst Sameena D/o Khwaj M. Sareh Salah Haripur Haripur 690 Small amount  

902 Mst Shaheen D/o Khwaj M. Sareh Salah Haripur Haripur 690 Small amount  

903 Mst Nargis D/o Khwaj M. Sareh Salah Haripur Haripur 690 Small amount  

904 Mst Haleema Khwaj M. Sareh Salah Haripur Haripur 690 Small amount  

905 Mst Anwar jan W/o Hussan Din Sareh Salah Haripur Haripur 16331 Title/ ownersip issue 

906 Mst Shehnaz bibi W/o M. Nawaz Sareh Salah Haripur Haripur 2253 Small amount  

907 Saqib Nawaz khan S/o M. Nawaz Sareh Salah Haripur Haripur 15727 Title Issue 

908 Abdur Razaq S/o Dost M. Sareh Salah Haripur Haripur 7983 Absentee 

909 M. Ramzan S/o Dost M. Sareh Salah Haripur Haripur 7983 Absentee 

910 M. Ramzan S/o Fateh Khan Sareh Salah Haripur Haripur 8034 Absentee 

911 Hussan din S/o Wali ahmad Sareh Salah Haripur Haripur 12702 Absentee 

912 Mst Parveen bibi D/o Matloob khan Sareh Salah Haripur Haripur 24722 Absentee 

913 Rauf Amin khan S/o M. Amin Khan Sareh Salah Haripur Haripur 260 Small amount  

914 Abdul Hakeem Khan S/o M. Amin  Sareh Salah Haripur Haripur 260 Small amount  

915 Hameed kahn S/o M. Amin khan Sareh Salah Haripur Haripur 155 Small amount  

916 Saeed Khan S/o M. Amin Khan Sareh Salah Haripur Haripur 155 Small amount  

917 Naheed bibi D/o Amin khan Sareh Salah Haripur Haripur 158 Small amount  

918 Mst Taeed bibi D/o M. Amin khan Sareh Salah Haripur Haripur 158 Small amount  

919 Umair Khan S/o Naseem Khan Sareh Salah Haripur Haripur 138 Small amount  

920 Qasim khan S/o Naseem Khan Sareh Salah Haripur Haripur 138 Small amount  

921 Ghulam Haider S/o Khanizaman Sareh Salah Haripur Haripur 2017 Small amount  

922 Ghulam Zuhra D/o Khani zaman Sareh Salah Haripur Haripur 1519 Small amount  

923 M. Afzal S/o M. Asghar Sareh Salah Haripur Haripur 438 Small amount  

924 M. Nawaz khan S/o M. Asghar  Sareh Salah Haripur Haripur 438 Small amount  

925 Ahsan ullah S/o Zamurd khan Sareh Salah Haripur Haripur 1408 Small amount  

926 Parveen Akhtar W/o Khwaja M. Khan Sareh Salah Haripur Haripur 318 Small amount  

927 Mst Sameena Bibi W/o Aftab Ahmad Sareh Salah Haripur Haripur 220 Small amount  

928 Faisal Ahmad Khan S/o Aftab Ahmad Sareh Salah Haripur Haripur 513 Small amount  

929 Mst Zuhara Aftab D/o Aftab ahmad  Sareh Salah Haripur Haripur 256 Small amount  

930 Mst Bushra Aftab D/o Aftab Ahmad Sareh Salah Haripur Haripur 256 Small amount  

931 Ejaz Ali Khan S/o Akbar Ali Khan Sareh Salah Haripur Haripur 1174 Small amount  

932 Mst Shreen Gul D/o Ali Akbar  Sareh Salah Haripur Haripur 587 Small amount  

933 Mst Farzana bibi D/o Ali Aksar  Sareh Salah Haripur Haripur 352 Small amount  

934 Mst Shazia Bibi D/o Ali Aksar Sareh Salah Haripur Haripur 308 Small amount  

935 Amir Khan S/o Ali Aksar Sareh Salah Haripur Haripur 704 Small amount  

936 Mst Shabana Bibi D/o Ali Aksar Sareh Salah Haripur Haripur 352 Small amount  

937 Mumtaz Ali S/o Ghulam M. Sareh Salah Haripur Haripur 3080 Small amount  

938 Irshad ali khan S/o Ghulam M. Sareh Salah Haripur Haripur 3080 Small amount  

939 Mst Pervez Khanam D/o Abdul Azizi  Sareh Salah Haripur Haripur 2643 Small amount  

940 Rahila Nigar D/o M. Sarwar Sareh Salah Haripur Haripur 280 Small amount  

941 Mst Gul Nasreen D/o M. Sarwar Sareh Salah Haripur Haripur 280 Small amount  

942 
Mst Hameeda Sultan D/o Haider 
Bakhsh Sareh Salah Haripur Haripur 960 Small amount  

943 Mst Sughra bibi D/o Haider Baksh Sareh Salah Haripur Haripur 960 Small amount  

944 M. Anwar khan S/o M. Yousaf Sareh Salah Haripur Haripur 1092 Small amount  

945 M. jan W/o Khwaja M. khan Sareh Salah Haripur Haripur 277 Small amount  

946 Aurangzeb s/o Feroz Din Seria Haripur Haripur 1940 Small amount  

947 Mohammad Asif  s/o Feroz Din  Seria Haripur Haripur 16726 Absentee 

948 Mst Sahadat Bibi d/o Feroz Din  Seria Haripur Haripur 8363 Absentee 

949 Mst Saghra Bibi d/o Feroz Din  Seria Haripur Haripur 8363 Absentee 

950 Bostan s/o Fazal  Seria Haripur Haripur 13254 Ownership Issue 

951 Safdar s/o Mian Dad Seria Haripur Haripur 4244 Small amount  

952 Mst Ghulab w/o Bostan Seria Haripur Haripur 11088 Absentee 

953 M. Riaz s/o Muzaffar Seria Haripur Haripur 82575 Absentee 

954 Muzaffar s/o Jamaj Din Seria Haripur Haripur 58344 Absentee 

955 Mst Perveez d/o Sakandar Seria Haripur Haripur 8313 Absentee 

956 Mst Arab Sultan d/o Sakandar Seria Haripur Haripur 8313 Absentee 

957 Mohammad Hanif s/o Khan Afsar Seria Haripur Haripur 7695 Absentee 

958 M. Imran s/o Khan Afsar Seria Haripur Haripur 7695 Absentee 

959 M. Ilyas s/o M. Aslam Seria Haripur Haripur 32754 Absentee 

960 Mst Saleema Bibi d/o Said Ahmed Seria Haripur Haripur 2380 Small amount  

961 Mst Amreezan d/o Said Ahmed Seria Haripur Haripur 2380 Small amount  

962 Abdul Aziz s/o Bahadar Seria Haripur Haripur 4435 Mortgage Case 

963 Mir Afzal s/o Ahmed Seria Haripur Haripur 622 Small amount  

    
Total 13,847,170  

    
Rs. In M. 13.85 
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Annex-3.2: DP-wise Status of Payment of Crops Compensation 

Sr. 
No. 

Name of Land Owner 
(DP) 

Father's Name  
(S/o; D/o; W/o) 

Village/ Mouza Tehsil / 
District 

Amount (Rs.) Status of 
Payment 

1 Mr. Ghulam Sarwer Muhammad Ali Khan Haripur 1,800 Under process 

2 Mr. Akber Alamgir Ali Khan Haripur 3,064 Under process 

3 Mr. M. Zaman Alamgir Ali Khan Haripur 3,064 Under process 

4 Mr. Masroor Haider  Safder Zamam Ali Khan Haripur 4,000 Under process 

5 Mr. Ashraf Muhammad Ali Khan Haripur 900 Under process 

6 Mr. Akram Ali Akber Ali Khan Haripur 1,350 Under process 

7 Mr. Kali Jaan s/o Ditta Ali Khan Haripur 1,628 Under process 

8 Mr. Meeda Jaan s/o Ahmad Din Ali Khan Haripur 5,800 Under process 

9 Mr. M. Ashraf Khair Muhammad Ali Khan Haripur 972 Under process 

10 Mr. M. Faroque Khair Muhammad Ali Khan Haripur 972 Under process 

11 Mr. M. Shaukat Ali Fazal Din Ali Khan Haripur 689 Under process 

12 Mr. Hassan Zeb Fazal Din Ali Khan Haripur 689 Under process 

13 Mr. Rehmat Din Kala Ali Khan Haripur 614 Under process 

14 Mr. Sadiq Kala Ali Khan Haripur 1,161 Under process 

15 Mr. M Arshad M. Akber Ali Khan Haripur 3,460 Under process 

16 Mr. M. Fiaz M. Akber Ali Khan Haripur 3,460 Under process 

17 Mr. M. Akhter M. Akber Ali Khan Haripur 3,460 Under process 

18 Mr. Fazal Din Bhader Ali Khan Haripur 1,943 Under process 

19 Mr. M. Akram Niaz M. Ali Khan Haripur 485 Under process 

20 Gultaseb Gulzman Ali Khan Haripur 1,509 Under process 

21 Yaqub Fazal Din Ali Khan Haripur 1,470 Under process 

22 Abdul Rehman Fazal Din Ali Khan Haripur 1,470 Under process 

23 Fazal Noor Fazal Din Ali Khan Haripur 490 Under process 

24 Habibur Rehman Fathey M. Ali Khan Haripur 1,000 Under process 

25 Hafezur Rehman Fathy M. Ali Khan Haripur 1,000 Under process 

26 Muhammad Akber Muhammad Jee Ali Khan Haripur 3,540 Under process 

27 Jhandad Abdulaziz Bandi Seria Haripur 5,000 Under process 

28 Shafaqat Abdulaziz Bandi Seria Haripur 2,000 Under process 

29 M. Irshad Shanwaz Bandi Seria Haripur 1,600 Under process 

30 Dost M. Shanwaz Bandi Seria Haripur 4,014 Under process 

31 Nisar Ahmed Shanwaz Bandi Seria Haripur 2,000 Under process 

32 Zaheer Nawaz M Nawaz Bandi Seria Haripur 2,023 Under process 

33 Nusrat Bibi M Nawaz Bandi Seria Haripur 1,000 Under process 

34 Ahsaar Bibi M Nawaz Bandi Seria Haripur 1,000 Under process 

35 Malka Bibi M Nawaz Bandi Seria Haripur 1,000 Under process 

36 Shaukat Zaman Gulzman Bandi Seria Haripur 1,300 Under process 

37 ShaukatZaman Gullzman Bandi Seria Haripur 1,430 Under process 

38 M. Riaz Gulzman Bandi Seria Haripur 1,430 Under process 

39 Farah Ali Khan Khurshid Anwarn Shah M. Haripur 16,033 Under process 

40 Afzal Khan Rzmik Khan Shah M. Haripur 23,953 Under process 

41 Sardar Bhader Khan Aziz Khan Shah M. Haripur 24,310 Under process 

42 Abdul Samad Khan Noor Ahmed Shah M. Haripur 71,594 Under process 

43 Saifullah Khan Noor Ahmed Shah M. Haripur 71,375 Under process 

44 Khalid adeeb Khanam Noor Ahmed Shah M. Haripur 2,628 Under process 

45 Rasheeda Bibi Noor Ahmed Shah M. Haripur 2,628 Under process 

46 Wajda Begum Noor Ahmed Shah M. Haripur 2,628 Under process 

47 Sajda Khanam Noor Ahmed Shah M. Haripur 2,628 Under process 

48 Robina tabsum Noor Ahmed Shah M. Haripur 2,628 Under process 

49 Zahida shaheeen Noor Ahmed Shah M. Haripur 2,628 Under process 

50 Javeria Bano Noor Ahmed Shah M. Haripur 2,628 Under process 

51 Aziz Ahmed Khan Noor A. Sultan Shah M.  Haripur 71,594 Under process 

52 M. Afzal Khan Rzmik Khan Shah M. Haripur 7,178 Under process 

53 M.Ashraf Mohd Zaman Shah M. Haripur 1,914 Under process 

54 M.Yousaaf Faqeer M. Shah M. Haripur 2,105 Under process 

55 Gull Zman Khan M. Shah M. Haripur 4,541 Under process 

56 Meer M. Fateh M. Shah M. Haripur 5,775 Under process 

57 M. Ashraf Faqir M. Shah M. Haripur 4,933 Under process 

58 Fareed Muzaffar Shah M. Haripur 2,166 Under process 

59 Taj M. Muzaffar Shah M. Haripur 2,166 Under process 

60 Chann M. Muzaffar Shah M. Haripur 2,166 Under process 

61 Nafees Muzaffar Shah M. Haripur 2,166 Under process 

62 Mehboob Ghulam M. Shah M. Haripur 11,917 Under process 

63 Khan Afser Khan Abdullah Khan Shah M. Haripur 13,970 Under process 

64 Sher Afzal Abdullah Khan Shah M. Haripur 13,970 Under process 

65 Fakhru Nisa Rusatm Khan Shah M. Haripur 1,746 Under process 

66 Ajree Gull Rusatm Khan Shah M. Haripur 4,069 Under process 

67 Mujarab Khan Rusatm Khan Shah M. Haripur 4,069 Under process 

68 Sadaf Rusatm Khan Shah M. Haripur 4,069 Under process 

69 Bibi Jaan w/o Noor M. Chechian Haripur 800 Under process 

70 Muhammad  Shujja Mohd Sarwar Chechian Haripur 8,000 Under process 

71 Zohra Bibi Aurengzaib Chechian Haripur 1,581 Under process 

72 Pervaiz Akher Aurengzaib Chechian Haripur 3,690 Under process 
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Sr. 
No. 

Name of Land Owner 
(DP) 

Father's Name  
(S/o; D/o; W/o) 

Village/ Mouza Tehsil / 
District 

Amount (Rs.) Status of 
Payment 73 Jaffer Abdul Ghaffar Chechian Haripur 1,668 Under process 

74 Ibrahim Abdul Ghaffar Chechian Haripur 2,553 Under process 

75 Dost Mohd Abdul Ghaffar Chechian Haripur 700 Under process 

76 Yousaf pir Dad Chechian Haripur 3,749 Under process 

77 Gulzman pir Dad Chechian Haripur 3,749 Under process 

78 Said Jan Allah Dad Chechian Haripur 2,970 Under process 

79 Arif Gohar dad Chechian Haripur 500 Under process 

80 Banaras Gohar dad Chechian Haripur 500 Under process 

81 Bakshis Elah Akber Din Chechian Haripur 700 Under process 

82 Khan Bhadur   Chechian Haripur 2,600 Under process 

83 Hussain Ahmad Noor Ahmad Darwaish Haripur 5,665 Under process 

84 Muhammad Faqeer Qlander  Darwaish Haripur 4,227 Under process 

85 Masood Hussain Bukhsh Darwaish Haripur 1,969 Under process 

86 Mohad jan Rasool Khan Dehdan Haripur 2,151 Under process 

87 M. Miskeen Meer Haider Dehdan Haripur 2,678 Under process 

88 Mohd Maroof Sultan Mohd Dehdan Haripur 2,534 Under process 

89 M. Jan Sheera Dehdan Haripur 1,844 Under process 

90 Khan Afsar  Kala Dehdan Haripur 5,000 Under process 

91 Sarwar Hassan Din Dehdan Haripur 3,360 Under process 

92 Sher Buhaadar Mir dad Dehdan Haripur 12,053 Under process 

93 Muhammad Zamaan Jahnadad Doiyan Khushki Haripur 3,372 Under process 

94 Sajda Abdul rasheed Doiyan Khushki Haripur 4,070 Under process 

95 Bibi Shaan widow` Gull haider Doiyan Khushki Haripu 1,047 Under process 

96 Bashrat Ali Wali Ahmed Doiyan Khushki Haripur 9,075 Under process 

97 Ansar jan Wali Ahmed Doiyan Khushki Haripur 834 Under process 

98 Ghulam Arshad Fazal Dad Doiyan Khushki Haripur 2,448 Under process 

99 M Irfan M.Azad Doiyan Khushki Haripur 4,263 Under process 

100 Shamsher M.Azad Doiyan Khushki Haripur 1,533 Under process 

101 Ahmad Nawaz Khaliqdad Doiyan Khushki Haripur 1,440 Under process 

102 M Nazeer Abdul Majeed Doiyan Khushki Haripur 6,080 Under process 

103 M Sharif Haider Zaman Doiyan Khushki Haripur 1,415 Under process 

104 Taimoor Haider Zaman Doiyan Khushki Haripur 1,415 Under process 

105 Gul Akhtar Haider Zaman Doiyan Khushki Haripur 1,415 Under process 

106 Shafqat Mahwar Haider Zaman Doiyan Khushki Haripur 1,415 Under process 

107 Fengraish Bibi Haider Zaman Doiyan Khushki Haripur 722 Under process 

108 Ashraf Mohamand Gunja Kamala Haripur 4,320 Under process 

109 Sarwar Mohamand Gunja Kamala Haripur 4,320 Under process 

110 Jhndad  Faqeer Mohammad Gunja Kamala Haripur 7,084 Under process 

111 Mohd Arshaad Ghulam Mohd Gunja Kamala Haripur 3,819 Under process 

112 Mehboob Elahi  W/o M. Din Gunja Kamala Haripur 1,447 Under process 

113 Safdar Baig Mohammad Din Gunja Kamala Haripur 3,370 Under process 

114 Safder Baig Mohammad Din Gunja Kamala Haripur 3,370 Under process 

115 Amreeza Bibi Mohammad Din Gunja Kamala Haripur 1,448 Under process 

116 Shaheen Akhtar Mohammad Din Gunja Kamala Haripur 1,448 Under process 

117 Gul Bibi Jhandad Gunja Kamala Haripur 857 Under process 

118 Phool Bibi Mohammad Nawaz Gunja Kamala Haripur 857 Under process 

119 Farooq Sultan Wali Mohd Khan Gunja Kamala Haripur 1,519 Under process 

120 aziz Khan Meer Afzal Gunja Kamala Haripur 1,249 Under process 

121 Yasmeen Akhter Banaras Gunja Kamala Haripur 2,171 Under process 

122 safia sultan widpw M Khan Gunja Kamala Haripur 5,231 Under process 

123 Hayat Baksh Ali Baksh Gunja Kamala Haripur 9,737 Under process 

124 Safdar Baig Jhandad Gunja Kamala Haripur 5,195 Under process 

125 Amreeza Bibi Jhandad Gunja Kamala Haripur 2,647 Under process 

126 Fazl Jan Noor Hussain Gunja Kamala Haripur 2,597 Under process 

127 Khatoon bibi Noor Hussain Gunja Kamala Haripur 2,349 Under process 

128 Safia Begum Noor Hussain Gunja Kamala Haripur 2,349 Under process 

129 Munawar Bibi M Asghar Gunja Kamala Haripur 2,349 Under process 

130 Ghulam Mustafa Haji Abdul Ghafoor Gunja Kamala Haripur 4,698 Under process 

131 M Nawaz Meer Daad Gunja Kamala Haripur 1,650 Under process 

132 Safdar Khan Akbar Khan Gunja Kamala Haripur 4,904 Under process 

133 Shamim Akhter Aziz Khan Gunja Kamala Haripur 708 Under process 

134 Abid rehman M. Din Gunja Kamala Haripur 5168 Under process 

135 Sardar Mushtaq Khan Sardaar M. Ashraf Kot Najibullah Haripur 1,705 Under process 

136 Sardar AurangZaib Sardaar M. Ashraf Kot Najibullah Haripur 1,705 Under process 

137 Sardar Jhanzaib Sardaar M. Ashraf  Kot Najibullah Haripur 1,705 Under process 

138 Sd. Haroon Rasheed Sardar M Ashraf Kot Najibullah Haripur 1,705 Under process 

139 Sardar Muqbool Elahi Sardar Mahboob El Kot Najibullah Haripur 3,600 Under process 

140 Sardar Maqbool Elahi Sardar Mahboob Kot Najibullah Haripur 71,550 Under process 

141 Jameel Akhter Sardar Mahboob  Kot Najibullah Haripur 3,600 Under process 

142 AzbiaBagum Sardar Mahboob  Kot Najibullah Haripur 2,000 Under process 

143 Saradr M. Aalam Sardar Ahmed Zia Kot Najibullah Haripur 4,683 Under process 

144 Sardar M. Bialal Sardar Ahmed Zia Kot Najibullah Haripur 4,683 Under process 

145 Zeenat Jan Sardar Ahmed Zia Kot Najibullah Haripur 2,341 Under process 

146 Shuja Alaam Khan Gr Khalid Khan Kot Najibullah Haripur 6,690 Under process 
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Sr. 
No. 

Name of Land Owner 
(DP) 

Father's Name  
(S/o; D/o; W/o) 

Village/ Mouza Tehsil / 
District 

Amount (Rs.) Status of 
Payment 147 Sardar M. Arshad Karam Khan Kot Najibullah Haripur 6,551 Under process 

148 Naseem Akhter Abdul Saamad  Kot Najibullah Haripur 7,187 Under process 

149 Nisreen Akhter Abdul Saamad  Kot Najibullah Haripur 7,209 Under process 

150 Semaa Naz Abdul Saamad  Kot Najibullah Haripur 5,087 Under process 

151 Parween Akhter Abdul Saamad Kot Najibullah Haripur 7,209 Under process 

152 Taleem Akhter Abdul Saamad  Kot Najibullah Haripur 7,209 Under process 

153 Sheerien Taj Sher Bhader Kot Najibullah Haripur 3,033 Under process 

154 Shgufta Nasreem Sher Bhader Kot Najibullah Haripur 3,033 Under process 

155 Ruksanan Parveen Sher Bhader Kot Najibullah Haripur 3,033 Under process 

156 Waris Ali Khan Wali Mohd khan Kot Najibullah Haripur 4,418 Under process 

157 Yasir ali Khan Wali Mohd khan Kot Najibullah Haripur 4,418 Under process 

158 Asaad Ali Khan Wali Mohd khan Kot Najibullah Haripur 4,418 Under process 

159 Shazia Naureen Haji Lal Khan Kot Najibullah Haripur 1,623 Under process 

160 Raheela Bano Haji Lal Khan Kot Najibullah Haripur 1,623 Under process 

161 Syed Murjan khan Mukadaar sahh Kot Najibullah Haripur 2,775 Under process 

162 Syed Murjan khan Muqadar shah Kot Najibullah Haripur 2,090 Under process 

163 Syed Hameeda Bano Mukadaar sahh Kot Najibullah Haripur 11,036 Under process 

164 Syed Hameeda Bano Mukadaar shah Kot Najibullah Haripur 14,668 Under process 

165 Husan Shah Waliat Shah Kot Najibullah Haripur 11,621 Under process 

166 Sayedan shah Waliat Shah Kot Najibullah Haripur 3,279 Under process 

167 Akser Jaan W/o Molaa buksh Kot Najibullah Haripur 4,463 Under process 

168 Sabiha Bibi Molla Buksh Kot Najibullah Haripur 6,248 Under process 

169 Sahh Safdaar Mera Shah Kot Najibullah Haripur 2,138 Under process 

170 Muhammad Anwar  Faiz Alam Kot Najibullah Haripur 12,150 Under process 

171 Noor Elahioe Ghulam Sarwar Kot Najibullah Haripur 3,797 Under process 

172 Mohd Arshaad Jahndaad Khan Kot Najibullah Haripur 14,310 Under process 

173 Iffat Daniazeb Saeed Kot Najibullah Haripur 3,688 Under process 

174 Mohad jaan Karam Khan Kot Najibullah Haripur 1,500 Under process 

175 Meer Haider  Fazal Kot Najibullah Haripur 6,137 Under process 

176 Meer Ahmed Fazal Kot Najibullah Haripur 6,760 Under process 

177 Sher Afazal Meer Afzal Kot Najibullah Haripur 1,690 Under process 

178 Sher Afazal Meer Afzal Kot Najibullah Haripur 1,690 Under process 

179 Azhar javaid Meer Afzal Kot Najibullah Haripur 1,690 Under process 

180 Mohd jaan Sher Mohd Kot Najibullah Haripur 6,052 Under process 

181 Ansar Janna Sher Mohd Kot Najibullah Haripur 5,976 Under process 

182 Meer Haider  Ameer  Kot Najibullah Haripur 10,950 Under process 

183 Meer Afzal  Meer Dad Kot Najibullah Haripur 5,580 Under process 

184 Sarwar Meer Dad Kot Najibullah Haripur 5,580 Under process 

185 Zeenat Jaan Meer Dad Kot Najibullah Haripur 2,790 Under process 

186 Uzair uRehman Ghulam Ahmed Kot Najibullah Haripur 1,550 Under process 

187 Habib Ur rehman Ghulam Ahmed Kot Najibullah Haripur 1,550 Under process 

188 Khalid Mahmood fazal Elahie Kot Najibullah Haripur 8,650 Under process 

189 M. Rehman Hayat M. Kot Najibullah Haripur 8,400 Under process 

190 Atiqur Rehman Mohd Rehamn Kot Najibullah Haripur 4,200 Under process 

191 Adeel ur Rehman Mohd Rehamn Kot Najibullah Haripur 4,200 Under process 

192 Baider ur bibi Abdul Sattar Mirpur Haripur 3,972 Under process 

193 Msmat Suria Bibi s/o M. Ashraf Mirpur Haripur 2,365 Under process 

194 Meer Afzal Sadiq Mirpur Haripur 3,096 Under process 

195 Munsif Sadiq Mirpur Haripur 3,096 Under process 

196 Gulzar Muhammad Mirpur Haripur 1,752 Under process 

197 Shiraz Akhter w/o M. Iqbal Mirpur Haripur 1,254 Under process 

198 Muhammad Mukhtar Muhammad Iqbal Mirpur Haripur 1,587 Under process 

199 Baber Khan Muhammad Iqbal Mirpur Haripur 1,587 Under process 

200 Sabir Khan Muhammad Iqbal Mirpur Haripur 1,587 Under process 

201 Zulfqar Ahmad Muhammad Iqbal Mirpur Haripur 1,587 Under process 

202 Khdeeja Bibi s/o Allah Ditta Mirpur Haripur 1,502 Under process 

203 Mukhtar Begum w/o Sherbaz Khan Mirpur Haripur 2,000 Under process 

204 Aijaz Khan Sherbaz Khan Mirpur Haripur 3,100 Under process 

205 Mumtaz Khan Sherbaz Khan Mirpur Haripur 3,100 Under process 

206 Sohrab Khan Sherbaz Khan Mirpur Haripur 3,100 Under process 

207 Bibi Gul Sherbaz Khan Mirpur Haripur 1,320 Under process 

208 Tahira Jabeen Sherbaz Khan Mirpur Haripur 1,320 Under process 

209 Farukh Deeba Sherbaz Khan Mirpur Haripur 1,320 Under process 

210 Muslim-un-Nissa Noshehry Mirpur Haripur 1,320 Under process 

211 Ahsan Raza Ghulam Raza Mirpur Haripur 2,619 Under process 

212 Ahsan Raza Ghulam Raza Mirpur Haripur 3,000 Under process 

213 Msmat Rashda Bibi Ghulam Raza Mirpur Haripur 8,509 Under process 

214 Shgufta Jaan Ghulam Raza Mirpur Haripur 2,251 Under process 

215 Ferhana Gul Ghulam Raza Mirpur Haripur 2,251 Under process 

216 Muhammad Akram Gohr-u-Rehman Mirpur Haripur 2,035 Under process 

217 Liaqat Ali Neemat Mirpur Haripur 1,452 Under process 

218 Shokat Ali Neemat Mirpur Haripur 1,452 Under process 

219 Sajid Ali Neemat Mirpur Haripur 1,452 Under process 

220 Hussanaa Jaan w/o M. Irfan Mirpur Haripur 1,526 Under process 
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Sr. 
No. 

Name of Land Owner 
(DP) 

Father's Name  
(S/o; D/o; W/o) 

Village/ Mouza Tehsil / 
District 

Amount (Rs.) Status of 
Payment 221 Raja M. Irfan Mirpur Haripur 2,035 Under process 

222 Ghulam M. Noor M. Mirpur Haripur 6,558 Under process 

223 Yaqub Ghulam M. Mirpur Haripur 2,668 Under process 

224 Sadiq Ghulam M. Mirpur Haripur 2,668 Under process 

225 Maskeen Ghulam M. Mirpur Haripur 2,668 Under process 

226 Abdul Rehman Ghulam M. Mirpur Haripur 2,668 Under process 

227 M. Daud Ghulam M. Mirpur Haripur 1,778 Under process 

228 Ghulam Jan Ghulab Mirpur Haripur 2,001 Under process 

229 M. Yaqub Allah Ditta Mirpur Haripur 4,950 Under process 

230 M. Javed Kareem Dad Mirpur Haripur 4,950 Under process 

231 Ashiq Mahmood  M. Yousaf Mirpur Haripur 1,797 Under process 

232 Rustem Mahmood M. Aksar Mirpur Haripur 1,572 Under process 

233 Daanish Zeb Mahmood Mirpur Haripur 8,146 Under process 

234 Zatoon Mahmood Mirpur Haripur 1,100 Under process 

235 Shahnaz Mahmood Mirpur Haripur 1,100 Under process 

236 Aetbar Mahmood Mirpur Haripur 1,100 Under process 

237 M. Yousaf Gulaab Mirpur Haripur 6,797 Under process 

238 Asif Mahmood Sher Asif Mirpur Haripur 1,500 Under process 

239 Tariq Mahmood Sher Asif Mirpur Haripur 1,500 Under process 

240 Zardad Sher Bhader Monan Haripur 1,750 Under process 

241 Allah dad Sher Bhader Monan Haripur 1,705 Under process 

242 Sher Afzal khan Abdullah khan Monan Haripur 8,300 Under process 

243 Shamlat land/ DP - Monan Haripur 1,100 Under process 

244 SNGPL/ DP - Monan Haripur 4,400 Under process 

245 Muhammad Ashraf Ghulam M. Monan Haripur 570 Under process 

246 Muhammad Zaman Sher Bhader Monan Haripur 9,690 Under process 

247 Zardad Allahdad Monan Haripur 10,868 Under process 

248 Ali Akser Allahdad Monan Haripur 2,460 Under process 

249 Muhammad Akhter Allahdad Monan Haripur 2,460 Under process 

250 Muhammad Asif Allahdad Monan Haripur 2,460 Under process 

251 Mukhtyar Ahmed M Yousaf Muradabad Haripur 1,505 Under process 

252 Nisar Ahmed M Yousaf Muradabad Haripur 1,505 Under process 

253 M Yaqoob Ghulam M. Muradabad Haripur 6,309 Under process 

254 Haji Abdul Rashed Abdullah Khan Muradabad Haripur 13,090 Under process 

255 Tariq Mahmood Haji Abdul Rashed Muradabad Haripur 13,090 Under process 

256 Malik Nadeem Ahmad Malik M. Qasim Sarai Saleh Haripur 7,950 Under process 

257 Gouhar Rehman  Azad Sarai Saleh Haripur 1,500 Under process 

258 Nawab Azad Sarai Saleh Haripur 1,500 Under process 

259 Dadan Khan Fatah Khan Sarai Saleh Haripur 7,000 Under process 

260 Ghafoor Jan Fatah Khan Sarai Saleh Haripur 3,000 Under process 

261 Sarwar Jan Fatah Khan Sarai Saleh Haripur 3,000 Under process 

262 Zahid Ur Rehman Fazal Ur Rehman Sarai Saleh Haripur 7,563 Under process 

263 Asad Ur Rehman Fazul Ur Rehman Sarai Saleh Haripur 8,897 Under process 

264 Shahid Ur rehman Fazal Ur Rehman Sarai Saleh Haripur 8,897 Under process 

265 Sajeela Shamim Fazul Ur Rehman Sarai Saleh Haripur 2,000 Under process 

266 Nighat shaheen Fazal Ur Rehman Sarai Saleh Haripur 5,667 Under process 

267 Shahida jabeen Fazul Ur Rehman Sarai Saleh Haripur 6,667 Under process 

268 M. Haroon Khan Daud Khan Sarai Saleh Haripur 11,904 Under process 

269 Wajida Bibi M. Umer Farooq  Sarai Saleh Haripur 1,000 Under process 

270 Umar Farooq  M. Farooq  Sarai Saleh Haripur 2,029 Under process 

271 M. Hizar Farooq M. Farooq  Sarai Saleh Haripur 2,029 Under process 

272 Hamza Farooq M. Farooq  Sarai Saleh Haripur 2,029 Under process 

273 Rubina Farooq M. Farooq  Sarai Saleh Haripur 4,000 Under process 

274 Ghazala Afzal D/o M. Afzal Khan Sarai Saleh Haripur 6,667 Under process 

275 Farrukh Naz D/o Sher Khan Sarai Saleh Haripur 2,667 Under process 

276 Najma Khatoon D/o Haider Zaman Sarai Saleh Haripur 2,667 Under process 

277 M. Zarin Khan Haider Zaman Sarai Saleh Haripur 2,802 Under process 

278 Nazir Ahmad Qureshi Sultan Ahmad  Sarai Saleh Haripur 1,950 Under process 

279 Zulekhan Bibi W/o Rehmat Din Sarai Saleh Haripur 1,628 Under process 

280 Saeeda Khanam Rehmat Din Sarai Saleh Haripur 4,273 Under process 

281 Fazal Dad Wali Ahmad Sarai Saleh Haripur 9,563 Under process 

282 M. Saeed Khan Daud Khan Sarai Saleh Haripur 4,692 Under process 

283 Farhat Sultana Daud Khan Sarai Saleh Haripur 8,970 Under process 

284 M. Shamoon Khan M. Haroon Khan Sarai Saleh Haripur 4,020 Under process 

285 Rabia Mehboob Mahbubur Rehman Sarai Saleh Haripur 1,739 Under process 

286 Fazul ur Rehman Matloob khan Sarai Saleh Haripur 1,800 Under process 

287 Iqbal Khan Matloob khan Sarai Saleh Haripur 1,800 Under process 

288 M. zaman Said Ahmed Seria Haripur 1740 Under process 

289 M. Zaman  M. Haider Seria Haripur 13,890 Under process 

290 Raisat Khan  Khanizaman Seria Haripur 6,720 Under process 

291 Liaqat Khan Khanizaman Seria Haripur 6,720 Under process 

292 Sajida Bibi Khanizaman Seria Haripur 8,010 Under process 

293 Mohammad Din  Atta Mohammad Seria Haripur 12,240 Under process 

294 Mohammad Sadiq  Atta Mohammad Seria Haripur 12,240 Under process 
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Sr. 
No. 

Name of Land Owner 
(DP) 

Father's Name  
(S/o; D/o; W/o) 

Village/ Mouza Tehsil / 
District 

Amount (Rs.) Status of 
Payment 295 Mst: Fazeelat jan W/o M. Zaman Seria Haripur 3,060 Under process 

296 mst: Sajada Bibi Mohammad zaman Seria Haripur 1,530 Under process 

297 Syed Murtazaa Ali Syed Sarwar Seria Haripur 5,460 Under process 

298 Syed Mansoor  Syed Murtaaza Seria Haripur 5,460 Under process 

299 Syed Ibrahim ali Shah Syed Murtaaza Seria Haripur 5,460 Under process 

300 Muhammad Razaq Muzaafar Seria Haripur 2,730 Under process 

301 Musamma Nisreen Muzaafar Seria Haripur 1,350 Under process 

302 Muzaffar Jamaadin Seria Haripur 1,980 Under process 

303 Muhammad Riaz Misree Seria Haripur 3,960 Under process 

304 Khan Afsar  Azaad  Seria Haripur 8910 Under process 

305 Shoreez Akhter Abdul Azez Seria Haripur 3,330 Under process 

306 Khan Afsaar Kalla Seria Haripur 80,430 Under process 

307 Fazeelat Jaan Meer Dad Seria Haripur 10,500 Under process 

308 Alaf noor - Seria Haripur 16,050 Under process 

309 M. Safeer Khan Afsaar Seria Haripur 16,140 Under process 

310 Taj Mohammad Khan Afsaar Seria Haripur 13,810 Under process 

311  Asad Knh Ghulam Surwer Seria Haripur 34,170 Under process 

312 Nadia Jaan Ghulam Surwer Seria Haripur 17,100 Under process 

313 Asia Bibi Ghulam Surwer Seria Haripur 17,100 Under process 

314 Moosa Kan Haji Meer Dad Seria Haripur 36,060 Under process 

315 Mahmood Khan Haji Meer Dad Seria Haripur 36,060 Under process 

         Total 1,741,244   
         Rs. In M 1.74   
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Annex-3.3: DP-wise Payment for Trees Compensation 
 

Sr. 
No. 

Name of DPs Father's Name Village Tehsil  Amount 
(Rs)  

Status of payment 

1 Mr. Azfar Khan Munawar Khan Ganja Kamala Haripur 5,282 Under process 

2 Mr. Rustam Khan Munsif Khan Ganja Kamala Haripur 2,870 Under process 

3 Mr. M. Nawaz Munsif Khan Ganja Kamala Haripur 2,870 Under process 

4 Mr. Fazal Din  Fateh M. Monan Haripur 1,820 Under process 

5 Mr. M. Younas Fazal Din Monan Haripur 1,820 Under process 

6 Mr. M. Riaz  M. Nawab Muradabad Haripur 5,110 Under process 

7 Mr. Nisar Ahmad  M. Yousaf Muradabad Haripur 14,513 Under process 

8 Mr. Mukhtiar Ahmad  M. Yousaf Muradabad Haripur 14,513 Under process 

9 Mr. Abdur Rashid  M. Yousaf Muradabad Haripur 14,513 Under process 

10 Mr. Khan Afsar  Abdullah Khan Chak Shah M. Haripur 18,000 Under process 

11 Mr. Sher Afsar Abdullah Khan Chak Shah M. Haripur 18,000 Under process 

12 Mr. Mir Mohammad  Fateh M. Chak Shah M. Haripur 8,000 Under process 

13 Mr. Sardar Bahadar  Aziz Khan Chak Shah. Haripur 18,600 Under process 

14 Mr. Mehboob Elahi Roshan Din Dehdan Haripur 11,575 Under process 

15 Mr. Gohar Khan  Taj M. Dehdan Haripur 7,127 Under process 

16 Mr. Fazal Dad  Gulab Khan Dehdan Haripur 4,860 Under process 

17 Mr. Fazal Wahid  Hakeem Dehdan Haripur 1,000 Under process 

18 Mr. Tali Zar  Nadir Khan Dehdan Haripur 1,000 Under process 

19 Mr. M. Aslam  M. Khan Dehdan Haripur 6,690 Under process 

20 Mr. Gohar Rehman Senchee Khan Dehdan Haripur 15,817 Under process 

21 Mr. Aziz Khan Saeed Noor Dehdan Haripur 14,025 Under process 

22 Mr. Naveed Iqbal Gul Zaman Chechian Haripur 2,860 Under process 

23 Shakeela Bibi W/o Farman Ali Mirpur Haripur 22,149 Under process 

24 Mr. Parvez  M. Parvez Mirpur Haripur 22,149 Under process 

25 Mr. Azhar Mehmood  Abdul Hafeez Mirpur Haripur 6,000 Under process 

26 Mr. Abdul Aziz/Abdu Abdul Razzaq Mirpur Haripur 10,000 Under process 

27 Mr. Resham Jan  Gul Zaman Mirpur Haripur 3,000 Under process 

28 Mr. Anwar Rashid Rashid S/o Pola Mirpur Haripur 2,000 Under process 

29 Mr. Abdul Rashid Haider Zaman Mirpur Haripur 2,000 Under process 

30 Mr. Gul Zaman Haider Zaman Mirpur Haripur 2,000 Under process 

31 Mr. M. Akram  Gohar Rehman Mirpur Haripur 3,000 Under process 

32 Mr. Gulzar  Mohammad Mirpur Haripur 19,936 Under process 

33 Mr. M. Saleem  Mohammad Mirpur Haripur 19,936 Under process 

34 Shakila Bibi Mohammad Mirpur Haripur 6,500 Under process 

35 Mr. Munsif M. Munsif Mirpur Haripur 53,712 Under process 

36 Mr. M. Bashir M. Nazir Mirpur Haripur 2,600 Under process 

37 Mr. Khan Afsar Kala Khan Seria Haripur 21,992 Under process 

38 Mr. Ghulam Khan M. Zaman Seria Haripur 21,393 Under process 

39 Mr. Mosa Khan Mir Ahmed Seria Haripur 15,650 Under process 

40 Mr. Khan Afsar  - Seria Haripur 6,620 Under process 

41 Mr. Mir Alam Ghulam M. Doian Khushki Haripur 6,725 Under process 

42 Mr. Banaras Mohabat Doian Khushki Haripur 18,037 Under process 

43 Mr. Shaukat Zaman - Doian Khushki Haripur 38,490 Under process 

44 Mr. Ghulam Mustafa  Fazal Elahi Doian Khushki Haripur 12,000 Under process 

45 Mr. M. Sultan Abdul Aziz Doian Khushki Haripur 24,137 Under process 

    
Total 530,891 

 
    

Rs. in M. 0.531 
 

 
  



Second External Monitoring of LARP and CAP of Package II of Hassanabdal - Havelian Expressway Project 

 

 45 

 

 
Annex-4.1: Information Disclosure Brochure 
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Annex-4.2: Advertisement in Local Newspaper 

 
 
 
 
 
 
 
 
 

 
Annex-4.3: Information Banner Displayed in the Village 
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Annex-4.4: Notification of Grievance Redress Committee 
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Annex-4.5:NHA Approval for the Payment of Allowances 

 
 


