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National Electrification Project (P152936)
Detailed Procurement Plan

General
1. Project information: Myanmar - National Electrification Project (Component 2 — Off Grid)
Project ID Number: P152936
e Project Implementing Agency: Department of Rural Development
Ministry of Livestock, Fisheries and Rural Development
2. Bank’s approval Date of the procurement Plan
e Original Plan: August 4, 2015
e 1st Revision: November 23, 2015
e 2nd Revision: February 17, 2016
3. Date of General Procurement Notice: November 3, 2015
4. Period covered by this procurement plan: 18 months

. Goods and Works and non-consulting services.

103571

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Contract Value Threshold Prior Review
Procurement Method (USD) Threshold (USD) Comments

1. ICB (Goods) >500,000 All contracts

2. NCB (Goods) - -

3. Shopping (Goods) <500,000 Above 200,000 Streamlining process
for standard goods
and equipment

4. ICB (Works) >500,000 All contracts

5. NCB (Works) - -

6 Shopping (Works) <500,000 Above 200,000 Streamlining process
for simple work

7 Direct Contracting - >5,000

8. Procurement from UN Agencies - >10,000




9. Community Participation in Procurement - -
(*)
10. | Commercial Practice (*) - -
11. | Framework Agreement - First contract
12. | Force account (*) - -

2. Reference to (if any) Project Operational Manual (*) : To be reviewed and acceptable by the Bank.

3. Any other Special Procurement Arrangements: Not applicable

Procurement Packages with Methods and Time Schedule.

Review by :
Sr. No Ref. No. Description Procurement Bank (Prior/ Expected_Quotatlons Remark
Methods Opening Date
Post)
1 2 3 4 5 6 7
1 C2-G.1a Office Furniture for Union Level Shopping Post Original: Feb. 2016
2 C2-G.2 Air Conditioner (2HP) for Union Level Shopping Post Original: Feb. 2016
3 C2-G.3 Drinking water cooler (cool + Hot ) Shopping Post Original: Feb. 2016
for Union Level
4 C2-G4 Computers
Shopping Post Original: Feb. 2016
5 C2-G5 Office equipment
Shopping Post Original: Feb. 2016
6 C2-G.6 Tablets, cases and power bank Shopping Post Original: June 2016
7 C2-G.7 Multi-meter Shopping Post Original: June 2016
8 C2-G.8 CDMA/ GSM Telephone Handset (cell Shopping Post Original: June 2016
phone)




9 C2-G.9 Satellite Equipment for Internet for Shopping Post Original: March 2016
local PMOs (subject to confirmation of
availability of local telecom services)

10 C2-G.10 MIS Server for Union Shopping Post Original: March. 2016
11 C2-G.11 Microsoft Office 2016 Shopping Post Original: Feb. 2016
12 C2-G.12 Internet installation for union PMO Shopping Post Original: Feb. 2016
Review by the .
Sr.No | Ref. No. Description Procurement Bank (Prior/ Expepted Bid
Methods Post) Opening Date
Solar PV Systems for households,
1 S&l -1 public institutions and street lights ** ICB Prior March 2016
T Prior
2 S&l -2 Mini-Grid Systems ICB December 2016

** * |t is assumed that each village receives three public institutions systems and 5 street lights and has 150 HHs on average.
The actual number of home and institutional systems is subject to confirmation by local DRD offices.




11, Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment
of Consultants:

Selection Method Prior Review Threshold Method Threshold
1. QCBS/QBS Methods (Firms) Over $100,000 Over $500,000
2. CQS Methods (Firms) 1* contract and all over <$500,000
$100,000
3. Single Source (Firms) All over $10,000
4, Individual Consultant (IC) 1% contract; SSS contract
over $10,000; and all
fiduciary positions

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $100,000 equivalent per
contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

Any Other Special Selection Arrangements: No special selection arrangements are planned for the Project.

4.  Consultancy Assignments with Selection Methods and Time Schedule

w



Table for consultants (Selection of Consultant Services)

Sr. Ref. No. Description of Assignment Selection Review Expected Comments
No Method by Bank Proposals
(Prior / Submission
Post) Date
1 2 3 4 5 6 7
1 C1&2-TAO a. Geospatial Least Cost QCBS Prior Original: Dec-2016 | Two contracts (one for DRD
Planning for distribution system expansion; and PMO and one for MOEP
b. Geospatial Plan update PMO) after a joint selection
and data collection for off-grid electrification process
2 C2-TAl PMO off-grid project management advisor IC Post Original: Dec. 2015 | For the first year of the
Revise: Feb.. 2016 | project (may extend for 3
years)
3 C2-TA2 International consultant to develop mini-hydro and mini- IC Post Original: Oct-2016
grid model contracts
4 C2-TA3 National Expert to develop mini-hydro mini-grid model IC Post Original:Oct-2016
contracts
5 C2-TA4 International consultant to prepare and deliver one-week- CQs Post Original: Dec. 2015
long training on mini-hydro, solar, other technologies Revise: Feb. 2016
6 C2-TA5 International Procurement advisor IC Prior Original: Oct.-2015
7 C2-TA6 Design and implementation of public outreach and CQs Post Original: Dec. 2015
information campaigns Revise: Feb.
2016
8 C2-TA7 International consultant on project planning for DRD and IC Post Original: April-2016
subnational governments
9 C2-TA8 Establishing baseline for impact evaluation CQs Prior Original: Aug-2016
10 | C2-TA9 Local technical advisor Individual or Post Original: Feb-2016 | May need more than one
firm
11 C2-TAl10 Solar PV Inspection and Verification Consulting Firm QCBS Prior Original : March
2016
12 C2-TAll Environmental and social safeguards advisor IC Post Original: Dec-2016
13 C2-TA12 International Consultant on preparing minigrid tech spec IC Post Original: .Aug-2016
14 C2-TA13 DRD Solar Advisor (International) IC Post Original: February | 12 months, renewable period
2016
15 C2-TAl4 MIS Consultant CQs Prior Original: March

2016




