
PROCUREMENT PLAN (Textual Part)

Project information: Sao Tome and Principe - WACA Resilience Investment Project - 
P162337 

Project Implementation agency: Ministry of Public Works and Natural Resources, 
Directorate General of Environment

Date of the Procurement Plan: July 2017

Period covered by this Procurement Plan: July 1st 2017 to June 30th, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” 
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in 
Procurement  (STEP) system will be used to prepare, clear and update Procurement Plans and 
conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement 
Regulations, when approaching the national market (as specified in the Procurement Plan tables 
in STEP), the country’s own procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement arrangements as set 
forth in Regulamento de Licitação e Contratações Publicas such arrangements shall be 
subject to paragraph 5.4 of the Procurement Regulations and the following conditions. 

When other national procurement arrangements other than national open competitive 
procurement arrangements are applied by the Borrower, such arrangements shall be subject 
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may 
be used for those contracts identified in the Procurement Plan tables: Not Applicable
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Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement 
Regulations – is allowed for those contracts identified in the Procurement Plan tables:  Not 
Applicable 

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods 
and Works). 

Goods: is not applicable for those contracts identified in the Procurement Plan tables; 

Works: is not applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.: Not Applicable
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PROCUREMENT
PLAN Western Africa : West Africa Coastal Areas Resilience Investment Project
General Information
Country: Western Africa Bank�s  Approval Date of the Original Procurement Plan: 2018-02-06

Revised Plan Date(s): (comma delineated, leave blank if none) 2018-02-06
Project ID: P162337 GPN Date: 2017-12-29
Project Name: West Africa Coastal Areas Resilience Investment Project
Loan / Credit No: IDA / V1160
Executing Agency(ies): Environmental General Directorate, GENERAL DIRECTORATE FOR ENVIRONMENT AND CLIMATE

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 02/PAMCZC/COMP3/G/2017 /
Equipment (including clothes and
cleaning tool for risk committees,
PC)
 

Component 5: National
Integrated Tech Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 50,000.00 0.00 Pending

Implementation 2017-08-19 2017-10-14 2018-04-12

 03/PAMCZC/COMP3/G/2017 /
Motos (2) and car
 

Component 5: National
Integrated Tech Services Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 50,000.00 0.00 Pending

Implementation 2017-08-07 2017-10-02 2018-03-31

 BJ-WACA -35451-GO-RFQ /
Acquisition de fourniture de
bureaux et de consommables
informatiques
 

IDA / V1160 Component 6: National
Coordination Post Request for

Quotations Limited
 

Single Stage - One
Envelope 20,000.00 0.00 Pending

Implementation 2017-11-15 2018-01-08 2018-01-28

 BJ-WACA -35464-GO-RFQ /
Acquisition d'un logiciel de
gestion comptable, financière  et
de passation de marché  et
assistance à  l'utilisation du
logiciel
 

IDA / V1160 Component 6: National
Coordination Post Request for

Quotations Limited
 

Single Stage - One
Envelope 25,000.00 0.00 Pending

Implementation 2017-11-15 2017-12-28 2018-12-28

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 02/PAMCZC/COMP2/C/2017 /
Geomorphological studies and
dynamics and vegetative options
for coastal protection of
communities Iô  Grande,Praia
Melão,Pantufo,Praia  Lochinga-
Gamboa-Cruz, Micoló  and Abade
 

Component 2: Strengthen
Nationial Policy and Institutional
Framework

Post Quality And Cost-
Based Selection Open - International

 
280,000.00 0.00 Pending

Implementation 2017-07-31 2017-08-21 2017-10-04 2017-11-01 2017-12-01 2018-01-05 2018-02-09 2019-02-09

 04/PAMCZC/COMP2/C/2017 /
Engineering studies and designs
for adaptation works for
communities Iô  Grande,Praia
Melão,Pantufo,Praia  Loching-
Ganboa-Cruz,Micoló  and Abade
 

Component 2: Strengthen
Nationial Policy and Institutional
Framework

Post
Consultant
Qualification
Selection

Open - National
 

90,000.00 0.00 Pending
Implementation 2018-04-02 2018-04-23 2018-06-06 2018-07-06 2018-08-10 2019-02-06

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 01/PAMCZC/COMP1/C/2017 /
Studies to identy the locations
for the installation of two
meteorological marine stations
 

Component 4: National
Coordination Post Individual Consultant

Selection Limited
 

80,000.00 0.00 Pending
Implementation 2018-01-08 2018-01-13 2018-02-03 2018-03-10 2018-09-06

 03/PAMCZC/COMP1/C/2017 /
Preparation of an integrated
monitoring strategy
 

Component 4: National
Coordination Post Individual Consultant

Selection Limited
 

20,000.00 0.00 Pending
Implementation 2017-10-02 2017-10-07 2017-10-28 2017-12-02 2018-05-31

 BJ-WACA -35471-CS-INDV /
Sélection  d'un Consultant pour la
réalisation  de l'étude  d'impact
environnementale relative à
l'ouverture souple de
l'embouchure du fleuve Mono
 

IDA / V1160
Component 3: Strengthen
National Physical and Social
Investments

Post Individual Consultant
Selection Limited

 
17,000.00 0.00 Pending

Implementation 2017-11-13 2017-11-18 2017-12-09 2018-01-13 2018-02-12

 BJ-WACA -35482-CS-INDV /
Sélection  d'un Consultant pour
l'élaboration  du cadre procédural
de gestion durable des
ressources naturelles des Aires
de Conservation Communautaire
de la Biodiversité  (ACCB)
 

IDA / V1160 Component 4: National
Coordination Post Individual Consultant

Selection Limited
 

17,000.00 0.00 Pending
Implementation 2017-11-13 2017-11-18 2017-12-09 2018-01-13 2018-02-12
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 BJ-WACA -35483-CS-INDV /
Sélection  d'un consultant pour
l'élaboration  du manuel
d'exécution  du projet
 

IDA / V1160 Component 6: National
Coordination Post Individual Consultant

Selection Limited
 

17,000.00 0.00 Pending
Implementation 2017-11-20 2017-11-23 2017-12-14 2018-01-18 2018-01-21

 BJ-WACA -35487-CS-INDV /
Sélection  d'un consultant pour
l'élaboration  du manuel de suivi
évaluation  du projet
 

IDA / V1160 Component 6: National
Coordination Post Individual Consultant

Selection Limited
 

16,000.00 0.00 Pending
Implementation 2017-11-15 2017-11-18 2017-12-09 2018-01-13 2018-02-12

 BJ-WACA -35491-CS-INDV /
Recrutement d'un consultant
spécialiste  en gestion financière
 

IDA / V1160 Component 6: National
Coordination Post Individual Consultant

Selection Limited
 

10,000.00 0.00 Pending
Implementation 2017-11-13 2017-11-18 2017-12-09 2018-01-13 2018-07-12


