
July 9, 2010

Sample Procurement Plan

I. General

1. Project information:  Project ID: P075941

Borrower:  The Republic of Burundi, the Republic of Rwanda, and the 
United Republic of Tanzania. 

Project Name: Regional Rusumo Falls Hydroelectric Project  

Credit Nos : 5295 RW, 5296 TA, Grant Nos : H872-BI, 873-RW.

 Project Implementing Agency (PIA): NELSAP’s Rusumo Falls Project 
Implementation Unit (RPIU) on behalf Regional Rusumo Power Company Limited.  

2. Bank’s approval Date of the procurement Plan: [Original: June 25, 2013; 
Revision 1: 20th October 2014, Revised 2: 23rd March 2015, Revised 3: 
30th May 2015, Revised 4: 15th September 2015, Revised 5: 27th 
October 2015.

2. Date of General Procurement Notice: July 11th, 2013
3. Period covered by this procurement plan: June 2015 – December 

2019 

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

Expenditure 
category

Procurement 
Method

Threshold Contacts 
subject to prior 

review
1 ICB ≥USD 10 million ≥ 15 million
2 NCB <USD 10 million None
3 Shopping <USD 100,000.00 None
4 LIB All values ≥ 15 million

1. Works

5 Direct 
contracting

All values ≥ 0,1 million
1 ICB ≥USD 3 million ≥ 3 million
2 NCB <USD 3 million None
3 Shopping <USD 100,000.00 None

2. Goods

4 LIB All values ≥ 3 million
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5 Direct 
contracting

All values ≥ 0,1 million
1 NCB <USD 0.5 million ≥ 3 million
4 LIB All values ≥ 3 million
3 Shopping <USD 100,000.00 None

3.Non-
consultancy 
services

4 Direct 
contracting

All values ≥ 0,1 million

2. Prequalification. Bidders for Civil Works and Electro-Mechanical 
and 220 KV Substation at Rusumo side including T-Line shall be 
prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of 
the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: Reference to (if any) Project Operational/Procurement Manual: 
World Bank’s Guidelines for Procurement of Goods, Works and Non-Consulting 
Services under IBRD Loans and IDA Credits and Grants, dated January 2011; 
World Bank’s Guidelines for Selection and Employment of Consultants under 
IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated 
January 2011, Project Agreement between International Development 
Association and Rusumo Power Company Limited, NBI Procurement & Disposal 
Manual and Rusumo Project Implementation Manual.

4. Reference to (if any) Project Operational/Procurement Manual: 
--

5. Any Other Special Procurement Arrangements: --

6. Summary of the Procurement Packages planned during the first 18 
months after project effectiveness  ( including those that are subject 
to retroactive financing and advanced procurement)

6.1. Works

1 2 3 4 5 6 7 8 9

Re
f. 

No
.

Contract 
(Description)

Estimated
Cost $

Procur
ement
Metho

d

Prequ
alificat

ion 
(yes/n

o)

Domes
tic 

Prefer
ence

(yes/n
o)

Review
by Bank
(Prior / 
Post)

Expected
Bid-

Opening
Date 

Comme
nts

1 CP 1 - 
Civil Works  

163,500,000.
00 ICB Yes No Prior 01/04/20

16
2 CP 2- 

Electro -
Mechanica
l Works 
and 220 
KV 
Substation 

113,000,000.
00 ICB Yes No Prior 26/04/20

16
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at Rusumo 
side 
including 
T-Line
Office 
renovation 35,000.00 Shop

ping No Yes Post 06/10/20
15

6.2. Goods

1 2 3 4 5 6 7 8 9
Ref. 
No.

Contract 
(Description)

Estimated
Cost $

Procureme
nt

Method

Prequa
lificati

on 
(yes/n

o)

Domesti
c 

Prefere
nce

(yes/no)

Review
by Bank
(Prior / 
Post)

Expected
Bid-

Opening
Date 

Comme
nts

1 Software 
(Accounti
ng Sun 
System 
License 2 
users)

8,000.0
0 DC No No Prior

12/11/20
15

2 Computer
s and 
Office 
Equipmen
t

95,500.
00

Shoppin
g No No Post 04/09/20

05

3 Safeguar
ds 
Equipmen
t and  
Personal 
protective 
equipmen
t

16,000.
00

Shoppin
g No No Post 09/11/20

15

4 Office 
Furniture

26,050.
00

Shoppin
g No No Post 04/09/20

05
5 Developm

ent 
12,000.
00

Shoppin
g No No Post 22/11/20

15
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Communi
cation to 
support 
RAP / 
LADP 
implemen
tation

6 Software 
(Electroni
c Archive)

15,600.
00

Shoppin
g No No Post

22/11/20
15

6.3. Non-Consulting Services

1 2 3 4 5 6 7 8 9

Ref
. 

No.

Contract 
(Description)

Estimated
Cost in $

Procur
ement
Metho

d

Pre-
qualific
ation 

(yes/no
)

Domesti
c 

Prefere
nce

(yes/no)

Review
by Bank
(Prior / 
Post)

Expected
Bid-Opening

Date 

Comm
ents

1 Awareness 
campaign 
program 
(Drama)

15,000.0
0

Sho
ppin
g

No Yes Post 07/08/2015

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Expenditure 
category

Procurement 
Method

Prior Review 
Threshold

Contacts subject 
to prior review

1. Firms 1 QCBS, QBS, FBS, 
LCS

≥USD 200,000.00

2 QCBS, CQS, LCS, 
QBS, FBS 

<USD 200,000.00

≥ 1 million

3 SSS All values ≥ 0,1 million
2. Individuals 1 Three CVs ≥USD 100,000.00 ≥ 0,2 million

2 SSS All values ≥ 0,1 million

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than $100,000.00 
equivalent per contract, may comprise entirely of national consultants in 
accordance with the provisions of paragraph 2.7 of the Consultant 
Guidelines.

3. Any Other Special Selection Arrangements: 
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4. Consultancy Assignments with Selection Methods and Time 
Schedule

1 2 3 4 5 6 7

Ref. 
No.

Description of Assignment Estimated 
Cost

Selection 
Method

Review
by Bank
(Prior / 
Post)

Expected 
Proposals 
Submissio

n 
Date 

Com
men
ts

1 External Audit 30,000.0
0 LCS Post 27/10/20

15
2 Legal firm for Advise 

on legal matters
30,000.0

0 LCS Post 27/10/20
15

3 Monitoring of  water 
Quality 
measurements

80,000.0
0 QBS Post 13/11/20

14

4 Two NGO,s for 
Implementing 
Livelihood 
Restoration Program 

343,306.
00  QCBS Prior 06/01/20

15

5 Consultant for 
preparation of EIA  

30,000.0
0 IC Post 19/11/20

15
6 Outcome Evaluation 

Specialist
40,000.0

0 IC Post 23/11/20
15

STAFF     
7

Mechanical Engineer 245,857.
50 IC Prior

12/02/20
16

8
Civil Engineer 245,857.

50 IC Prior
12/02/20

16

9
Electrical Engineer 245,857.

50 IC Prior
12/02/20

16

10 Accountant 70,000.0
0 IC Post 29/10/20

15
11 Lead Safeguard 

Specialist
153,486.

00 SSS1 Prior 29/10/20
15

12 Communications 
Officer

140,000.
00 IC Prior

11/04/20
16

13 Social Development 
and Resettlement 
Officer

141,023.
00 SSS Prior 29/10/20

15

1 The assignments 12 to 14 are amendments2 on the contracts signed on 1st October 2012 
and amended 1st October 2013, currently William Katete, Communication Officer, left the 
project and we request his replacement
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14 Administrative 
Assistant

53,781.0
0 SSS Prior 29/10/20

15
15 Finance Officer 141,023.

00 SSS2 Prior 01/06/20
16

16 Procurement Officer 141,023.
00 SSS Prior 01/06/20

16

17 External Audit July 
2015-June2016 8,000.00 SSS Prior

26/04/20
16

18 Water Hyacinth 25,000.0 IC Post
11/07/20

16

2 The assignments 16 to 17 are amendment1 for contracts which began in July 2014.
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PROCUREMENT
PLAN Eastern and Southern Africa : AFR RI-Regional Rusumo Falls Hydroelectric Project
General Information
Country: Eastern and Southern Africa Bank’s Approval Date of the Original Procurement Plan: 2017-02-16

Revised Plan Date(s): (comma delineated, leave blank if none)2022-09-14
Project ID: P075941 GPN Date:
Project Name: AFR RI-Regional Rusumo Falls Hydroelectric Project
Loan / Credit No: IDA / 52950, IDA / H8720, IDA / 52960
Executing Agency(ies):Nile Basin Initiative

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Typ
e

Estimated
Amount (U

S$)

Actual A
mount (U

S$)
Process S

tatus
Draft Pre-qualificatio

n Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission
/ Opening / Minutes

Bid Evaluation Report
and Recommendatio

n for Award
Signed Contract Contract Comple

tion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 RW-NELSAP -6422-CW-RFB /
CP1 Civil Works and Design,
Supply and Installation of Hy
dro-Mechanical Equipment

IDA / 52950 A1. Civil works Prior Request for Bids Open - Internationa
l

Single Stage - One
Envelope

159,893,467
.00

92,795,268.
02 Signed 2015-09-30 2015-12-23 2016-05-03 2016-08-16 2017-04-06 2016-11-09 2016-11-09 2020-01-3

1

 RW-NELSAP -6419-CW-RFB /
CP2 Design, Supply and Insta
llation of Electro-Mechanical
Equipment

IDA / 52950 A2. Mechanical and Electrica
l Works Prior Request for Bids Open - Internationa

l
Single Stage - One
Envelope

91,930,016.
00

45,305,497.
59 Signed 2015-09-30 2016-01-09 2016-05-03 2016-08-16 2017-03-29 2016-11-09 2016-11-09 2020-02-0

2

 RW-NELSAP -6451-CW-RFQ /
Galery forest whithin the spr
ay zone

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Im

plementatio
n

2016-12-24 2017-03-13 2017-04-1
2

 RW-NELSAP -8902-CW-CDD /
Build and furnish a chicken p
en

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 5,333.00 0.00 Under Impl
ementation 2017-03-01 2017-08-16 2017-03-08 2017-08-17 2017-03-15 2017-08-24 2017-03-22 2017-03-24 2017-04-2

3

 RW-NELSAP -8947-CW-CDD /
cowshed construction IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 7,000.00 9,694.82 Signed 2017-03-01 2017-04-23 2017-03-06 2017-03-23 2017-03-20 2017-03-26 2017-03-27 2017-03-27 2017-04-05 2017-04-27 2017-05-2

0

 RW-NELSAP -8903-CW-CDD /
Construct goat shed IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 1,460.00 0.00 Pending Im

plementatio
n

2017-03-01 2017-03-08 2017-03-15 2017-03-22 2017-03-24 2017-05-0
8

 RW-NELSAP -8916-CW-CDD /
Construct a piggery IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 1,460.00 0.00 Pending Im

plementatio
n

2017-03-01 2017-03-08 2017-03-15 2017-03-22 2017-03-24 2017-04-2
3

 RW-NELSAP -8913-CW-CDD /
Construct hydroponics struct
ures

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 2,000.00 0.00 Pending Im
plementatio
n

2017-03-01 2017-03-06 2017-03-20 2017-03-27 2017-04-05 2017-05-0
5

 RW-NELSAP -8911-CW-CDD /
Construct 1 green house con
struction

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Open - National 16,800.00 7,044.92 Signed 2017-03-01 2017-03-15 2017-03-06 2017-04-05 2017-03-22 2017-04-12 2017-03-27 2017-04-21 2017-04-29 2017-05-2
1

 RW-NELSAP -9694-CW-CDD /
Cowshed, cages sets constru
cted

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Open - National 13,400.00 0.00 Pending Im
plementatio
n

2017-01-22 2017-01-27 2017-02-24 2017-03-26 2017-04-04 2017-05-1
9

 RW-NELSAP -LADP-43531-C
W-RFB / Execution works for
construction of KIGINA Healt
h Center - LADP RWANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 675,000.00 705,100.14 Signed 2017-11-22 2017-10-18 2017-11-27 2017-12-27 2017-11-27 2018-01-10 2017-12-01 2018-01-31 2018-02-26 2018-07-3
0

 RW-NELSAP -LADP-43544-C
W-RFB / Construction of Rusu
mo water supply schemes - L
ADP TANZANIA.

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
1,300,000.0

0 0.00
Pending Im
plementatio
n

2018-04-20 2018-04-25 2018-06-06 2018-06-20 2018-07-18 2019-04-1
4

 RW-NELSAP -LADP-43566-C
W-RFB / Construction of two
students domitorries (boys a
nd girls) - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 140,000.00 212,731.55 Signed 2018-04-10 2019-04-30 2018-04-15 2018-05-30 2019-05-15 2018-06-13 2019-05-22 2018-07-11 2019-08-22 2019-01-0
7

 RW-NELSAP -LADP-43675-C
W-RFB / Construction of ICT
workshop - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00
Pending Im
plementatio
n

2018-05-24 2018-05-29 2018-06-28 2018-07-12 2018-08-09 2018-12-0
7

 RW-NELSAP -LADP-43694-C
W-RFB / Execution works for
rehabilitation of CYAGASENYI
-NGANDA EARTH ROAD (FEE
DER ROAD)  IN KIREHE DISTR
ICT 30KMs - LADP RWANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
1,570,000.0

0
1,627,845.5

9 Signed 2017-10-10 2017-07-31 2017-10-15 2017-11-14 2017-11-09 2017-11-28 2017-09-29 2017-12-26 2017-12-08 2018-06-2
4

 RW-NELSAP -LADP-43703-C
W-RFB / Construction of heal
th center - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 545,000.00 523,638.02 Signed 2018-06-03 2019-11-29 2018-06-08 2018-07-08 2020-01-07 2018-07-22 2020-01-16 2018-08-19 2020-04-23 2019-02-1
5

 RW-NELSAP -LADP-43739-C
W-RFB / Rehabilitation of tail
oring mansonry  and carpent
ry workshops - LADP TANZAN
IA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 100,000.00 0.00
Pending Im
plementatio
n

2018-06-13 2018-06-18 2018-07-18 2018-08-01 2018-08-22 2019-02-1
8

 RW-NELSAP -PIU-6442-CW-R
FQ / Install the river hydrolog
y monitoring equipment - PIU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 20,000.00 36,419.11 Signed 2016-11-18 2018-07-24 2017-01-15 2018-11-15 2017-03-1

5

 RW-NELSAP -LADP-55594-C
W-RFB / EXECUTION WORKS
FOR THE CONSTRUCTION OF
GATONDE - GAHIMA WATER
PIPELINE in Ngoma District L
ADP RWANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
1,492,689.0

0
1,377,706.4

2 Signed 2018-03-12 2018-03-26 2018-03-17 2018-04-28 2018-05-04 2018-05-28 2018-06-06 2018-07-02 2018-09-10 2018-12-2
9

 RW-NELSAP -PIU-86502-CW-
RFQ / Construction of car par
kshed and partition wall for t
he Server room

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 5,000.00 0.00

Pending Im
plementatio
n

2018-10-09 2018-11-07 2018-12-0
7

 RW-NELSAP -129700-CW-RF
Q / Reparation of PAPs house
s resulted from blasting impa
cts Tz

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 135,000.00 109,572.47 Completed 2019-08-06 2020-06-06 2019-10-01 2019-09-05 2020-09-3

0

 RW-NELSAP-PIU -186343-CW
-RFB / Construction of Fightin
g water hyacinth system in R
usumo Area

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00
Pending Im
plementatio
n

2020-09-28 2020-10-03 2020-11-02 2020-11-03 2020-11-24 2021-01-2
3

 RW-NELSAP-PIU -196447-CW
-RFQ / Construction and repa
ir of 2 additional houses for t
he PAPs resulting from blasti
ng impact

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Open - National Single Stage - One
Envelope 20,000.00 0.00

Pending Im
plementatio
n

2020-10-02 2020-12-02 2021-05-3
1

 RW-NELSAP-LADP RW -1964
49-CW-RFB / Construction wo
rks of drilling of boreholes for
LADP Rwanda Kirehe District

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 23,785.00 0.00
Pending Im
plementatio
n

2020-10-15 2020-10-22 2020-12-03 2021-01-02 2021-02-06 2021-03-2
3

 RW-NELSAP-LADP BU -2074
36-CW-RFB / Construction of
health center in Bugoma in c
ommune Giteranyi Lot 2

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 96,877.31 Signed 2019-05-13 2021-07-21 2019-05-18 2019-06-29 2021-09-08 2019-07-29 2019-10-01 2019-09-02 2021-12-21 2020-02-2
9

 RW-NELSAP-LADP BU -2074
38-CW-RFB / Construction wo
rks for rehabilitation and ext
ension  of water supply syste
m is commune Busoni and Gi
teranyi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
2,451,500.0

0
1,698,549.4

2 Signed 2019-10-01 2019-10-08 2019-10-06 2019-11-17 2019-11-05 2019-12-17 2021-11-15 2020-01-21 2021-12-23 2020-07-1
9

 RW-NELSAP-LADP BU -2074
41-CW-RFB / Construction of
youth center of Murore in Bu
soni commune Lot 1

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 350,000.00 176,807.30 Signed 2019-05-13 2019-05-13 2019-05-18 2019-06-29 2019-06-12 2019-07-29 2019-07-23 2019-09-02 2019-08-29 2020-02-2
9

 RW-NELSAP-LADP BU-20744
3-CW-RFB / Construction of y
outh center of Ruzo in Gitera
nyi commune Lot 2

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 350,000.00 172,010.59 Signed 2019-05-13 2019-05-13 2019-05-18 2019-06-29 2019-06-12 2019-07-29 2019-07-23 2019-09-02 2019-08-26 2020-02-2
9

 RW-NELSAP-LADP BU -2074
40-CW-RFB / Construction of
Head office of Giteranyi com
mune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 170,000.00 186,016.77 Signed 2019-08-29 2019-08-29 2019-09-03 2019-10-15 2019-10-01 2019-11-14 2019-10-22 2019-12-19 2019-12-16 2020-06-1
6
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 RW-NELSAP -LADP BU-2074
34-CW-RFB / Construction of
health center in Rugando in
commune Busoni Lot 1

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 226,472.52 Signed 2019-05-13 2019-07-21 2019-05-18 2019-06-29 2019-06-12 2019-07-29 2019-07-17 2019-09-02 2019-08-26 2020-02-2
9

 RW-NELSAP-LADP TZ-20753
7-CW-RFB / Construction and
Rehabilitation of administrati
on block, OPD, operating the
atre, pharmacy building, mor
tualy and maternity ward at
Lukole Health Center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids 300,000.00 295,054.52 Signed 2019-04-30 2019-04-01 2019-05-05 2019-06-16 2019-05-15 2019-07-16 2019-05-22 2019-08-20 2019-08-22 2020-02-1

6

 RW-NELSAP-LADP TZ -20754
5-CW-RFB / Construction of 2
dormitories and toilet pit latri
ne 12 holes at Rusumo Seco
ndary School and Constructio
n of three classrooms at Ngo
ma Primary School

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 395,573.33 Signed 2019-04-30 2019-04-19 2019-05-05 2019-06-16 2019-05-15 2019-07-16 2019-05-22 2019-08-20 2019-08-22 2020-02-1
6

 RW-NELSAP LADP RW -2228
21-CW-RFB / Executionworks
for the construction of Gasok
o Gituku Rukira Murama wat
er pipeline in Ngoma District

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 825,290.00 674,145.00 Signed 2018-08-01 2018-08-01 2018-08-06 2018-09-17 2018-10-23 2018-10-17 2018-11-09 2018-11-21 2018-12-28 2019-05-2
0

 RW-NELSAP LADP RW -2228
16-CW-RFB / Executionworks
for the construction of Kigabi
ro-Rurenge-Gatore feeder ro
ad in Ngoma District

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 353,290.00 510,198.94 Signed 2018-08-01 2018-08-01 2018-08-06 2018-09-17 2018-10-23 2018-10-17 2018-11-09 2018-11-21 2018-12-28 2019-05-2
0

 RW-NELSAP-LADP TZ -22281
5-CW-RFB / Construction new
building facilities for Rusumo
Dispensary in Kyenda Village
, 2 classrooms, three rooms
and other facilities in Mumite
rama Secondary School, thre
e classrooms, 1 teacher's ho
use and twelve holes pit latri
ne at Rusumo primary school

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 500,000.00 363,187.02 Signed 2019-04-30 2019-04-01 2019-05-05 2019-06-16 2019-04-15 2019-07-16 2019-05-22 2019-08-20 2019-08-22 2020-02-1
6

 RW-NELSAP -LADP-43726-C
W-RFB / Rehabilitation of wat
er supply schemes in 04 vlla
ges - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 500,000.00 0.00
Pending Im
plementatio
n

2018-08-14 2018-08-19 2018-09-30 2018-10-14 2018-11-11 2019-05-1
0

 RW-NELSAP LADP BU-22957
9-CW-RFB / Construction of h
angar for crops storage in Git
eranyi Commune (LADP Buru
ndi)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 50,000.00 0.00 Under Impl
ementation 2021-04-22 2021-07-21 2021-04-27 2021-06-08 2021-09-08 2021-07-08 2021-09-24 2021-08-12 2021-10-1

1

 RW-NELSAP -272588-CW-RF
Q / Repair of Gatore gauging
station

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank-
SPD)

10,000.00 13,663.12 Signed 2022-01-16 2022-01-12 2022-02-13 2022-05-13 2022-04-1
4

 RW-NELSAP -272589-CW-RF
B / Repair of 24 houses dam
aged due to Blasting for Rus
umo Project

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

70,000.00 45,306.99 Signed 2022-01-27 2022-01-17 2022-02-01 2022-03-03 2022-02-18 2022-03-24 2022-04-06 2022-04-21 2022-04-27 2022-10-1
8

 RW-NELSAP-RPCL -287446-C
W-DIR / Installation of 350m
11kV line, 200kVA Transform
er and Three Phase Service L
ine connection to RPCL Admi
nistration Block by TANESCO

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct

Request for Quot
ations (Non Bank-
SPD)

30,000.00 0.00 Under Impl
ementation 2022-03-30 2022-03-24 2022-04-04 2022-03-28 2022-04-14 2022-05-1

4

 RW-NELSAP-LADP 2 BU -312
728-CW-RFB / Construction o
f Ngomo Fundamental school
(9 classrooms,administrative
bloc,washroom, kitchen)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

379,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-03 2022-12-01 2023-03-3
1

 RW-NELSAP-LADP 2 BU -312
768-CW-RFB / Construction o
f Kagugo fundamental school
s(9 classrooms, administratio
n block, wash room and kitch
en

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

379,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADP2 BU -312
778-CW-RFB / Construction o
f Rukusha fundamental scho
ols(9 classrooms, administrat
ion block, wash room and kit
chen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

296,100.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADP2 BU -312
784-CW-RFB / Construction o
f Kabira  fundamental school
s(9 classrooms, administratio
n block, wash room and kitch
en

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

382,500.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADP2 BU -312
792-CW-RFB / Construction o
f Karugunda fundamental sc
hools(9 classrooms, administ
ration block, wash room and
kitchen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

296,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU -3127
98-CW-RFB / Construction of
Ruzo court of Justice for Giter
anyi commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

75,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU -3128
04-CW-RFB / Construction of
Mugano community training
center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

80,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU -3128
41-CW-RFB / Construction of
Gitete Health center in Buso
ni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

420,000.00 0.00
Pending Im
plementatio
n

2022-10-20 2022-10-25 2022-11-24 2022-12-15 2023-01-05 2023-07-0
4

 RW-NELSAP-LADPII BU -3128
49-CW-RFB / Construction of
Rurende Health center in Bus
oni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

420,000.00 0.00
Pending Im
plementatio
n

2022-10-20 2022-10-25 2022-11-24 2022-12-15 2023-01-05 2023-07-0
4

 RW-NELSAP-LADPII BU -3128
56-CW-RFB / Construction of
Busoni head office

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

307,000.00 0.00
Pending Im
plementatio
n

2022-10-20 2022-10-25 2022-11-24 2022-12-15 2023-01-05 2023-07-0
4

 RW-NELSAP-LADPII BU -3128
63-CW-RFB / Construction of
Gatete fundamental school(6
classrooms,2 block of latrine
s for students) for Busoni co
mmune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

224,100.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU-3128
69-CW-RFB / Construction of
Runyinya fundamental schoo
l(6 classrooms,2 blocks of lat
rine for students and adminis
trative office) in Busoni com
mune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

268,800.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU -3128
74-CW-RFB / Construction of
buhimba fundamental school
(6 classrooms,2 blocks of latr
ine for students )

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

224,100.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2022-12-0
2

 RW-NELSAP-LADPII BU -3128
77-CW-RFB / Construction of
Buringa high school(3 classro
om-Three blocks)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

67,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII TZ -3141
97-CW-RFB / Construction of
access road to Rusumo HC a
nd Fence around the Health
Center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

66,886.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-0
1

 RW-NELSAP-LADPII TZ -3142
00-CW-RFQ / Construction of
Electric line to Connect Rusu
mo Water Project

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank-
SPD)

23,868.00 0.00
Pending Im
plementatio
n

2022-09-20 2022-11-08 2023-01-0
7
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 RW-NELSAP-LADPII TZ -3142
02-CW-RFB / Construction of
Electric line to Connect Rusu
mo Health Center and Ngara
High School

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

103,824.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-08 2023-02-0
6

 RW-NELSAP-LADPII TZ -3142
36-CW-RFB / Construction of
Ngara District office Headqu
arter

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

1,152,945.0
0 0.00

Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-06-1
3

 RW-NELSAP-LAPII TZ -31423
8-CW-RFB / Construction of B
enaco Parking yard and Reha
bilitation of Rusumo Health C
entre access road at gravel l
evel

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

1,442,315.0
0 0.00

Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-06-1
3

 RW-NELSAP-LADPII TZ -3142
39-CW-RFB / Construction of
Strategic market at Kahaza –
Rusumo and Construction of
fence around Rusumo Health
Center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

942,908.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-06-1
3

 RW-NELSAP-LADP II NGO -31
4269-CW-RFB / Construction
of Karembo Health center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

407,635.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-10-21 2022-11-18 2023-03-1
8

 RW-NELSAP-LADP II NGO -31
4283-CW-RFB / Construction
of Kazo Healthy center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

535,282.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-10-22 2022-11-26 2023-03-2
6

 RW-NELSAP-LADP II NGO -31
4299-CW-RFB / Rehabilitatio
n of Cyasemakamba Develop
ment  youth center (YEGO C
ENTER)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

252,059.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-03-1
5

 RW-NELSAP-LADP II NGO -31
4470-CW-RFB / Rehabilitatio
n and Extension of Gafunzo
Modern Markets

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

801,525.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-05-3
0

 RW-NELSAP-LADP II NGO -31
4471-CW-RFB / Rehabilitatio
n and extension of Karembo
and Rukira modern markets

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids -
Small Works SPD
(1 envelope proc
ess)

153,499.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-0
1

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission
/ Opening / Minutes

Bid Evaluation Report
and Recommendatio

n for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6484-GO-CDD /
Purchase block fabricating m
achine, treadle sewing machi
nes - singer, one hand sewin
g machine, decorating machi
ne, Startup material

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 10,200.00 0.00 Pending Impl
ementation 2017-03-05 2017-03-19 2017-04-18 2017-04-25 2017-05-09 2017-06-08

 RW-NELSAP -6483-GO-CDD /
Acquisition of  9000 avocado
seedlings, vegetative gears,
propagation tools, transporta
tion,  Nursery establishment
support

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 5,700.00 0.00 Pending Impl
ementation 2017-03-10 2017-03-24 2017-04-07 2017-04-14 2017-04-28 2017-05-28

 RW-NELSAP -6481-GO-CDD /
Procure Friesian and Jersey,
Goats, 1000 chicken breed, t
wo pregnant Large White, On
e Landrace sows and one nu
cleus Pietrain boar for pigger
y production

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 26,200.00 0.00 Pending Impl
ementation 2017-02-03 2017-02-08 2017-02-28 2017-03-07 2017-03-21 2017-04-21

 RW-NELSAP -6478-GO-CDD /
Procure medicines, drugs, va
ccines, medical kits

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 4,200.00 0.00 Pending Impl
ementation 2017-02-20 2017-03-06 2017-03-20 2017-03-27 2017-04-10 2017-04-24

 RW-NELSAP -6475-GO-CDD /
Rent premises IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 2,000.00 0.00 Pending Impl

ementation 2017-04-14 2017-04-28 2017-05-12 2017-05-19 2017-06-02 2017-06-16

 RW-NELSAP -6568-GO-CDD /
Agricultural produces stock a
nd sale

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 3,500.00 0.00 Pending Impl
ementation 2017-04-14 2017-04-28 2017-05-12 2017-05-19 2017-06-02 2017-06-16

 RW-NELSAP -6493-GO-CDD /
Modern hives, beekeeper too
lbox

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Impl
ementation 2017-03-25 2017-04-08 2017-04-22 2017-04-29 2017-05-13 2017-05-27

 RW-NELSAP -6450-GO-DIR /
Software (Accounting Sun Sy
stem License 2 users)

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 8,000.00 0.00 Pending Impl

ementation 2017-02-21 2017-02-26 2017-02-28 2017-03-14

 RW-NELSAP -9491-GO-CDD /
Procure exotic pregnant bree
d pigs (Large White,  Landrac
e sows and nucleus Pietrain
boar)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 3,524.14 Signed 2017-03-20 2017-08-16 2017-03-25 2017-08-17 2017-04-08 2017-08-24 2017-04-15 2017-08-29 2017-04-18 2017-09-25 2017-05-02

 RW-NELSAP -9676-GO-CDD /
Rent premises for  saloon ser
vices for the first 6 months

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Under Imple
mentation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9679-GO-CDD /
Rent premises for tailoring w
orkshop for the first 6 month
s

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Pending Impl
ementation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9681-GO-CDD /
Rent premises for restaurant
services

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 600.00 0.00 Pending Impl
ementation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9680-GO-CDD /
Rent premises for Stock and
sales of agricultural produce
s for the first 6 months

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 600.00 0.00 Pending Impl
ementation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9360-GO-CDD /
Procure  Coffee husks or woo
d dust for poultry for 1st six
months

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,200.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-03-07 2017-03-14 2017-03-22 2017-04-05

 RW-NELSAP -9359-GO-CDD /
Procure Napier grass (seeds)
and prepare a garden for na
pier grass for cows

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 260.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-02-28 2017-03-01 2017-03-03 2017-05-02

 RW-NELSAP -9634-GO-CDD /
Procuring 10 expecting heife
rs (Friesian and Jersey)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 16,000.00 6,040.89 Signed 2017-03-10 2017-08-16 2017-03-15 2017-08-17 2017-03-29 2017-08-17 2017-04-05 2017-08-24 2017-04-14 2017-10-10 2017-04-28

 RW-NELSAP -9481-GO-CDD /
Procure dairy cow managem
ent inputs and tools (water t
ank, wheel barrow, spade, sp
raying pump...)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 2,000.00 0.00 Pending Impl
ementation 2017-03-14 2017-03-19 2017-04-02 2017-04-09 2017-04-11 2017-04-25

 RW-NELSAP -9358-GO-CDD /
Procure Napier grass (seeds)
and prepare a garden for na
pier grass for goats

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 200.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-02-28 2017-03-01 2017-03-03 2017-05-02

 RW-NELSAP -9475-GO-CDD /
Procure goat’s management
inputs and tools (water tank,
wheel barrow, spade, sprayin
g pump...)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 700.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-01 2017-04-08 2017-04-10 2017-04-24

 RW-NELSAP -9626-GO-CDD /
Procure pregnant goats of  e
xotic breed and 1 Boer buck

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,200.00 0.00 Pending Impl
ementation 2017-03-24 2017-03-29 2017-04-05 2017-04-06 2017-04-08 2017-04-22

 RW-NELSAP -9368-GO-CDD /
Procure two-months old chic
kens (1000 breed chickens)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 5,000.00 2,171.90 Signed 2017-02-16 2017-08-16 2017-02-21 2017-08-17 2017-02-28 2017-08-24 2017-03-01 2017-08-29 2017-03-16 2017-09-25 2017-03-30
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 RW-NELSAP -9465-GO-CDD /
Procure poultry management
tools and equipment (drinker
s, feeders, egg trays, weighi
ng machines, wheelbarrows,
hoes, spades)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 750.00 0.00 Pending Impl
ementation 2017-03-06 2017-03-11 2017-03-18 2017-03-25 2017-03-27 2017-04-10

 RW-NELSAP -9639-GO-CDD /
Procure chicken feeds (1 chic
ken @6kg for  the first 8 mon
ths)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,200.00 0.00 Pending Impl
ementation 2017-03-23 2017-03-28 2017-04-04 2017-04-05 2017-04-07 2017-04-21

 RW-NELSAP -9480-GO-CDD /
Procure and install a water ta
nk for poultry activities

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 650.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-01 2017-04-08 2017-04-10 2017-04-24

 RW-NELSAP -9492-GO-CDD /
Procure piggery demonstrati
on farm tools and equipment
(weighing machines, spades,
wheelbarrow, etc.,…)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,460.00 0.00 Pending Impl
ementation 2017-03-15 2017-03-20 2017-03-27 2017-03-29 2017-04-02 2017-04-16

 RW-NELSAP -9708-GO-CDD /
Procure pig feeds for the 1st
six months

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 2,400.00 0.00 Under Imple
mentation 2017-03-22 2017-03-27 2017-04-10 2017-04-11 2017-04-14 2017-10-11

 RW-NELSAP -9487-GO-CDD /
Procure and install a water ta
nk for pig farming

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,300.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-01 2017-04-03 2017-04-07 2017-04-21

 RW-NELSAP -9632-GO-CDD /
Procure feeds for pigletts IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 4,800.00 0.00 Pending Impl

ementation 2017-03-27 2017-04-01 2017-04-08 2017-04-09 2017-04-11 2017-04-25

 RW-NELSAP -9467-GO-CDD /
Procure and set 20 modern L
angstroth hives  (including a
brood-box, queen excluder a
nd super chamber) and 40 n
ew colony hives

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,000.00 0.00 Pending Impl
ementation 2017-03-08 2017-03-13 2017-03-20 2017-03-27 2017-03-29 2017-04-12

 RW-NELSAP -9376-GO-CDD /
Procure beekeeping tools + t
rainer's beekeeping toolbox

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 800.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-04-04 2017-04-11 2017-04-19 2017-05-19

 RW-NELSAP -9479-GO-CDD /
Procure seeds (wheat 2Kg) fo
r hydroponics

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,536.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-08 2017-04-15 2017-04-18 2017-05-18

 RW-NELSAP -9619-GO-CDD /
Procure agricultural inputs fo
r (Seeds, sprinklers, spraying
machines, rakes, wheelbarro
ws etc)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,000.00 0.00 Pending Impl
ementation 2017-03-06 2017-03-11 2017-03-25 2017-03-26 2017-03-28 2017-04-11

 RW-NELSAP -9409-GO-CDD /
Procure agricultural fertilizer
s

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-02-28 2017-03-01 2017-03-03 2017-03-17

 RW-NELSAP -9486-GO-CDD /
Procure  mushroom producti
on  materials (Paddy Straw,
Plastic Sheet, Wooden mould
, hand Chopper, drum for boi
ling straw, plastic ropes, Gun
ny bags, sprayers)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,500.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-08 2017-04-10 2017-04-14 2017-05-14

 RW-NELSAP -9413-GO-CDD /
procure equipment for the sa
loon

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,500.00 0.00 Pending Impl
ementation 2017-03-02 2017-03-07 2017-03-21 2017-03-28 2017-04-05 2017-05-05

 RW-NELSAP -9373-GO-CDD /
Procure tailoring training mat
erials including machines

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 6,500.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-03-07 2017-03-14 2017-03-22 2017-05-21

 RW-NELSAP -9600-GO-CDD /
Procure equipment for the re
staurant and set it up

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 5,000.00 0.00 Pending Impl
ementation 2017-03-23 2017-03-28 2017-04-11 2017-04-18 2017-04-26 2017-05-26

 RW-NELSAP -9483-GO-CDD /
Procure initial agricultural pr
oduces stock for sale

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,500.00 0.00 Pending Impl
ementation 2017-03-27 2017-04-01 2017-04-08 2017-05-08 2017-05-10 2017-05-24

 RW-NELSAP -9674-GO-CDD /
Procurement  of Fresian cow
s, Fresian bulls

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Open - National 25,000.00 0.00 Pending Impl
ementation 2017-01-22 2017-01-27 2017-02-26 2017-03-05 2017-03-13 2017-04-12

 RW-NELSAP -9673-GO-CDD /
Procurement of improved Ra
bbits

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,080.00 0.00 Pending Impl
ementation 2017-03-22 2017-03-27 2017-04-10 2017-04-17 2017-04-20 2017-05-20

 RW-NELSAP -27105-GO-RFQ
/ 500,000 seedlings IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Request for Quota
tions Limited Single Stage - One

Envelope 30,000.00 0.00 Pending Impl
ementation 2007-08-22 2007-09-13 2007-11-12

 RW-NELSAP -LADP-43557-G
O-RFB / Provision of mansonr
y Equipments - LADP TANZA
NIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 50,000.00 0.00 Pending Impl
ementation 2018-09-18 2018-09-23 2018-11-04 2018-12-04 2019-01-08 2019-03-09

 RW-NELSAP -LADP-43561-G
O-RFB / Provision of Carpentr
y equipments - LADP TANZA
NIA.

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 90,000.00 0.00 Pending Impl
ementation 2018-09-11 2018-09-16 2018-10-28 2018-11-27 2019-01-01 2019-03-02

 RW-NELSAP -LADP-43568-G
O-RFB / Provision of tailoring
equipments - LADP TANZANI
A

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 210,000.00 0.00 Pending Impl
ementation 2018-09-12 2018-09-17 2018-10-29 2018-11-28 2019-01-02 2019-03-03

 RW-NELSAP -LADP-43718-G
O-RFB / Provision of ICT equi
pments - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 60,000.00 0.00 Pending Impl
ementation 2018-10-09 2018-10-14 2018-11-13 2018-11-27 2018-12-25 2019-02-23

 RW-NELSAP -LADP-43728-G
O-RFQ / Tansport (Double Ca
bin Pick up) - LADP TANZANI
A

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2018-02-18 2018-03-25 2018-05-09

 RW-NELSAP -LADP-43737-G
O-RFQ / Office and Equipmen
t (computer, printer, desk...L
ADP Kirehe) LADP RWANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Open - National Single Stage - One
Envelope 12,000.00 0.00 Pending Impl

ementation 2018-01-27 2018-03-03 2018-04-02

 RW-NELSAP -LADP-27022-G
O-RFQ / Equipement and co
mputer for  Busoni and Giter
anyi LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 10,000.00 0.00 Under Imple

mentation 2007-09-10 2007-10-09 2007-11-08

 RW-NELSAP -LADP-26990-G
O-RFB / Vehicle for Busoni an
d Giteranyi - LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 30,000.00 35,675.00 Signed 2007-09-09 2017-06-04 2007-09-14 2007-10-14 2018-07-16 2007-10-17 2018-07-24 2007-10-21 2018-09-11 2007-11-20

 RW-NELSAP -PIU-61742-GO-
RFQ / Supply, installation of
networking equipment for NE
LSAP/PIU Site Office - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 30,000.00 15,726.78 Signed 2018-05-16 2018-05-16 2018-06-20 2018-10-19 2018-07-20

 RW-NELSAP -PIU-6578-GO-R
FQ / Supply, Installation, trai
ning and maintenance of  Ar
chive software and Server - P
IU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 40,000.00 0.00 Pending Impl

ementation 2017-02-25 2017-04-08 2017-05-23

 RW-NELSAP -PIU-55489-GO-
RFB / Office furniture under a
nnual Framework contract -
PIU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 30,750.00 112,368.19 Signed 2017-12-12 2017-12-01 2017-12-17 2018-01-16 2018-02-20 2018-01-30 2018-05-01 2018-02-20 2018-06-11 2019-02-20

 RW-NELSAP -PIU-48740-GO-
RFQ / Minibus - PIU IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quota
tions Limited Single Stage - One

Envelope 50,000.00 0.00 Pending Impl
ementation 2018-01-08 2018-02-13 2018-03-30

 RW-NELSAP -PIU-43511-GO-
RFQ / RRFHP Website - PIU IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quota
tions Limited Single Stage - One

Envelope 2,000.00 5,353.65 Signed 2018-02-03 2018-11-12 2018-03-31 2019-03-25 2018-04-30

 RW-NELSAP -PIU-43707-GO-
RFQ / Print and distribute Cor
porate Communication Mater
ials - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 35,000.00 0.00 Pending Impl

ementation 2017-12-18 2018-02-01 2018-03-03
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 RW-NELSAP -PIU-43733-GO-
RFQ / Computer Equipment -
PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Open - National Single Stage - One
Envelope 60,000.00 52,786.00 Signed 2018-01-01 2018-02-28 2018-06-28 2018-04-29

 RW-NELSAP -PIU-6500-GO-R
FQ / Office Equipment - PIU IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quota
tions Limited Single Stage - One

Envelope 26,000.00 0.00 Pending Impl
ementation 2017-02-15 2017-03-12 2017-04-11

 RW-NELSAP -PIU-6444-GO-R
FQ / Safeguards Equipment a
nd  Personal protective equip
ment - PIU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 16,000.00 0.00 Pending Impl

ementation 2016-10-25 2016-11-30 2016-12-14

 RW-NELSAP -PIU-6447-GO-R
FQ / Computer Equipment an
d Softwares - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 25,810.00 0.00 Pending Impl

ementation 2017-01-31 2017-03-01 2017-03-31

 RW-NELSAP -PIU-32506-GO-
RFQ / Car for RPCL Managing
Director - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 50,000.00 0.00 Under Imple

mentation 2018-01-20 2018-03-24 2018-05-23

 RW-NELSAP-LADP-43537-GO
-RFB / Office equipments &St
ationeries.eg computer,print
er furniture - LADP TANZANIA
.

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 7,000.00 0.00 Pending Impl
ementation 2018-01-15 2018-01-20 2018-02-19 2018-02-26 2018-03-12 2018-04-11

 RW-NELSAP -CDD-TZ-79193-
GO-CDD / Acquisition of 18 e
xpecting heifers (Friesian an
d Jersey)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Open - National 17,460.00 0.00 Pending Impl
ementation 2018-09-20 2018-09-25 2018-10-25 2018-11-01 2018-11-15 2018-12-15

 RW-NELSAP -CDD-TZ-79672-
GO-CDD / Support 18PAPs wi
th materials  to construct co
wsheds

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 11,700.00 0.00 Pending Impl
ementation 2018-09-20 2018-09-25 2018-10-09 2018-10-16 2018-10-25 2018-12-24

 RW-NELSAP -CDD-TZ-79740-
GO-CDD / Acquire dairy cow
management inputs and tool
s (water tank, wheel barrow,
spade, spraying pump...)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 0.00 Pending Impl
ementation 2018-09-22 2018-10-12 2018-11-11 2018-11-18 2018-12-02 2019-01-31

 RW-NELSAP -CDD-TZ-79744-
GO-CDD / Provision treatmen
t kits  - with milk can, strip c
up,spray pump, anti-helminti
cs,drenching gun, vaccine inj
ection etc

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,500.00 0.00 Pending Impl
ementation 2019-01-09 2019-01-14 2019-01-28 2019-02-04 2019-02-18 2019-04-19

 RW-NELSAP -CDD-TZ-79751-
GO-CDD / Acquiring medicine
s (12 months medication for
18cows)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 2,016.00 0.00 Pending Impl
ementation 2018-09-27 2018-10-02 2018-10-16 2018-10-23 2018-11-06 2018-12-06

 RW-NELSAP -CDD-TZ-79748-
GO-CDD / Acquire 13 pregna
nt Large White, 3 Landrace s
ows and 1 nucleus Pietrain b
oar = 16pigs for piggery pro
duction

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,800.00 0.00 Pending Impl
ementation 2018-09-28 2018-10-03 2018-11-02 2018-11-16 2018-11-30 2019-01-29

 RW-NELSAP -CDD-TZ-79718-
GO-CDD / Acquire piggery far
m tools and equipment (weig
hing machines, spades, whe
elbarrow, etc.,…)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,560.00 0.00 Pending Impl
ementation 2018-09-29 2018-10-04 2018-10-18 2018-11-01 2018-11-15 2018-12-15

 RW-NELSAP -CDD-TZ-79783-
GO-CDD / Acquire pig feeds (
5 kg per pig per day for 8 mo
nths)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 19,200.00 0.00 Pending Impl
ementation 2018-09-30 2018-10-05 2018-11-04 2018-11-18 2018-12-02 2019-01-01

 RW-NELSAP -CDD-TZ-79750-
GO-CDD / Feeds for piglets fo
r 6 months (2kg/piglet for 8
months)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 0.00 Pending Impl
ementation 2018-10-01 2018-10-06 2018-11-05 2018-11-12 2018-11-26 2019-01-25

 RW-NELSAP -CDD-TZ-79928-
GO-CDD / Acquire drugs and
vaccines

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-12-19 2018-12-24 2019-01-23 2019-02-06 2019-02-20 2019-04-21

 RW-NELSAP -CDD-TZ-79749-
GO-CDD / Acquisition of  2 pr
egnant (doe) goats for each
PAPs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 10,920.00 0.00 Pending Impl
ementation 2018-10-05 2018-10-10 2018-11-09 2018-11-16 2018-11-30 2018-12-30

 RW-NELSAP -CDD-TZ-79702-
GO-CDD / Acquisition of  buc
k goats- for breeding the fem
ales

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,618.00 0.00 Pending Impl
ementation 2018-10-06 2018-10-11 2018-10-25 2018-11-01 2018-11-15 2019-01-14

 RW-NELSAP -CDD-TZ-79697-
GO-CDD / Support 91PAPs wi
th materials  to construct go
atsheds

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 27,300.00 0.00 Pending Impl
ementation 2018-10-07 2018-10-12 2018-11-11 2018-11-25 2018-12-09 2019-02-07

 RW-NELSAP -CDD-TZ-79765-
GO-CDD / Acquire goat mana
gement inputs and tools (wat
er tank, wheel barrow, spade
, spraying pump...)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 9,100.00 0.00 Pending Impl
ementation 2018-10-08 2018-10-13 2018-11-12 2018-11-26 2018-12-10 2019-02-08

 RW-NELSAP -CDD-TZ-79936-
GO-CDD / Start up farms/gra
ss assistance

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 9,100.00 0.00 Pending Impl
ementation 2019-01-02 2019-01-07 2019-02-06 2019-02-20 2019-03-04 2019-04-03

 RW-NELSAP -CDD-TZ-79699-
GO-CDD / Acquiring medicine
s for each HHs for (12 month
s medication for  91PAPs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 5,460.00 0.00 Pending Impl
ementation 2018-10-10 2018-10-15 2018-10-29 2018-11-12 2018-11-26 2019-01-25

 RW-NELSAP -CDD-TZ-79931-
GO-CDD / Purchase of start u
p kits

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 880.00 0.00 Pending Impl
ementation 2018-12-26 2018-12-31 2019-01-30 2019-02-13 2019-02-27 2019-04-28

 RW-NELSAP -CDD-TZ-79764-
GO-CDD / Provision of start u
p rabbit feedings (pellets)  of
50kg two bags for each PAP

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,760.00 0.00 Pending Impl
ementation 2018-10-16 2018-10-21 2018-11-20 2018-12-04 2018-12-18 2019-02-16

 RW-NELSAP -CDD-TZ-79938-
GO-CDD / Purchase of rabbit
feeding troughs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,056.00 0.00 Pending Impl
ementation 2018-10-17 2018-10-22 2018-11-21 2018-12-05 2018-12-19 2019-01-18

 RW-NELSAP -CDD-TZ-79687-
GO-CDD / Setup of a Demons
tration farm for tomatoes, ca
bbages, onions and carrots:
Acquire agricultural inputs fo
r (Seeds, sprinklers, spraying
machines, rakes, wheelbarro
ws)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 3,000.00 0.00 Pending Impl
ementation 2018-10-18 2018-10-23 2018-11-06 2018-11-13 2018-11-22 2018-12-22

 RW-NELSAP -CDD-TZ-79776-
GO-CDD / Acquire and set up
a complete green house (8x2
4m) one for tomatoes and ot
her

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 8,000.00 0.00 Pending Impl
ementation 2019-01-15 2019-01-20 2019-02-19 2019-03-05 2019-03-19 2019-05-18

 RW-NELSAP -CDD-TZ-79755-
GO-CDD / Acquire extra wate
r tank  (10,000L) for irrigatio
n purposes

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-10-20 2018-10-25 2018-11-24 2018-12-01 2018-12-15 2019-01-14

 RW-NELSAP -CDD-TZ-79779-
GO-CDD / Construction of the
store house for agriculture to
ols

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,500.00 0.00 Pending Impl
ementation 2018-10-21 2018-10-26 2018-11-09 2018-11-23 2018-12-07 2019-01-06

 RW-NELSAP -CDD-TZ-79772-
GO-CDD / Water pump for irri
gating the vegs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 450.00 0.00 Pending Impl
ementation 2018-10-22 2018-10-27 2018-11-03 2018-11-06 2018-11-12 2018-11-26

 RW-NELSAP -CDD-TZ-79766-
GO-CDD / Provision of banan
a plants to PAPs (banana suc
kers)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 5,580.00 0.00 Pending Impl
ementation 2018-10-23 2018-10-28 2018-11-27 2018-12-11 2018-12-25 2019-02-23

 RW-NELSAP -CDD-TZ-79782-
GO-CDD / Support on grass b
undles for mulching

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 3,720.00 0.00 Pending Impl
ementation 2018-10-25 2018-10-30 2018-11-13 2018-11-20 2018-12-04 2019-01-03

 RW-NELSAP -CDD-TZ-79707-
GO-CDD / Acquisition of  avo
cado seedlings, for 1  acre @
PAP- 115 seedlings

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 2,070.00 0.00 Pending Impl
ementation 2018-10-27 2018-11-01 2018-11-15 2018-11-29 2018-12-13 2019-02-11
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 RW-NELSAP -CDD-TZ-79745-
GO-CDD / Provision of manur
e to 2 PAPs' farms @ 1 acre
= 2  trips of 4.5M3 Lorry

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Impl
ementation 2018-10-28 2018-11-02 2018-11-16 2018-11-23 2018-12-07 2019-02-05

 RW-NELSAP -CDD-TZ-79746-
GO-CDD / Acquisition of seed
s for sunflower for 8 PAPs ea
ch 1 acre =4kg for each

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 192.00 0.00 Pending Impl
ementation 2018-10-30 2018-11-04 2018-11-18 2018-11-25 2018-12-09 2019-02-07

 RW-NELSAP -CDD-TZ-79705-
GO-CDD / Facilitate purchase
of packing bags/tins post har
vesting - 3each harvest = 2.
5 bags

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 200.00 0.00 Pending Impl
ementation 2018-10-31 2018-11-05 2018-11-19 2018-11-26 2018-12-10 2019-01-09

 RW-NELSAP -CDD-TZ-79753-
GO-CDD / Procure oil filtering
facility to be attached to extr
action machine

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,500.00 0.00 Pending Impl
ementation 2018-11-02 2018-11-07 2018-12-07 2018-12-21 2019-01-04 2019-03-05

 RW-NELSAP -CDD-TZ-79742-
GO-CDD / Processing and oil
extraction machine

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 3,000.00 0.00 Pending Impl
ementation 2019-02-05 2019-02-10 2019-03-12 2019-03-26 2019-04-16 2019-06-15

 RW-NELSAP -CDD-TZ-79747-
GO-CDD / Start up support fo
r the group - soil and workin
g area, cement, shovels,whe
el barrows etc

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 2,500.00 0.00 Pending Impl
ementation 2018-11-04 2018-11-09 2018-12-09 2018-12-16 2018-12-30 2019-02-28

 RW-NELSAP -CDD-TZ-79717-
GO-CDD / Assisntance to mai
ntanance of the HBM Machin
e

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-11-05 2018-11-10 2018-11-24 2018-12-08 2018-12-22 2019-01-21

 RW-NELSAP -CDD-TZ-79713-
GO-CDD / Purchase of  2 addi
tional embroidery machines

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 5,000.00 0.00 Pending Impl
ementation 2018-11-06 2018-11-11 2018-11-25 2018-12-09 2018-12-23 2019-02-21

 RW-NELSAP -CDD-TZ-79752-
GO-CDD / Additional start up
material for the exra training
days/months

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-11-07 2018-11-12 2018-12-12 2018-12-19 2019-01-02 2019-02-01

 RW-NELSAP -CDD-TZ-79738-
GO-CDD / Assistance in acqui
ring Napier grass (seeds)/PA
Ps

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 504.00 0.00 Pending Impl
ementation 2018-09-24 2018-10-14 2018-10-28 2018-11-04 2018-11-18 2018-12-18

 RW-NELSAP -CDD-TZ-79696-
GO-CDD / Support 13PAPs wi
th materials  to construct pig
sheds

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 5,200.00 0.00 Pending Impl
ementation 2018-10-02 2018-10-07 2018-11-06 2018-11-20 2018-12-04 2019-02-02

 RW-NELSAP -CDD-TZ-79760-
GO-CDD / Provision of manur
e to PAPs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 13,950.00 0.00 Pending Impl
ementation 2018-10-24 2018-10-29 2018-11-28 2018-12-12 2018-12-26 2019-02-24

 RW-NELSAP -CDD-TZ-79763-
GO-CDD / Procure farm equip
ments for farmers such as w
heel barrows, hoes , rakes, s
pades,matchet,harvesting kn
ives, insecticides Gumboot, a
nd raincoat.

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 300.00 0.00 Pending Impl
ementation 2018-11-01 2018-11-06 2018-12-06 2018-12-20 2019-01-03 2019-03-04

 RW-NELSAP -LADP-43280-G
O-RFB / Double Cabin pick up
(Kirehe&Ngoma) LADP RWAN
DA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 30,000.00 0.00 Canceled 2017-11-15 2017-11-20 2017-12-20 2017-12-27 2018-01-10 2018-02-24

 RW-NELSAP -CDD-TZ-86507-
GO-CDD / Provision of manur
e to 2 PAPs' farms @ 1 acre
= 2  trips of 4.5M3 Lorry

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Impl
ementation 2018-11-12 2018-11-17 2018-12-01 2018-12-08 2018-12-18 2019-01-17

 RW-NELSAP -CDD-TZ-86511-
GO-CDD / Procure farm equip
ments for farmers such as w
heel barrows, hoes , rakes, s
pades,matchet,harvesting kn
ives, insecticides Gumboot, a
nd raincoat.

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 832.00 0.00 Pending Impl
ementation 2018-11-13 2018-11-18 2018-12-02 2018-12-16 2018-12-30 2019-01-29

 RW-NELSAP -CDD-TZ-86512-
GO-CDD / Acquire piggery far
m tools and equipment (weig
hing machines, spades, whe
elbarrow, etc.,…)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,560.00 0.00 Pending Impl
ementation 2018-11-14 2018-11-19 2018-12-03 2018-12-17 2018-12-31 2019-01-30

 RW-NELSAP -CDD-TZ-86510-
GO-CDD / Procure farm equip
ments for farmers such as w
heel barrows, hoes , rakes, s
pades,matchet,ruhavyo, Gu
mboot,raincoat.

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,550.00 0.00 Pending Impl
ementation 2018-11-15 2018-11-20 2018-12-04 2018-12-18 2019-01-01 2019-01-31

 RW-NELSAP -CDD-86410-GO
-CDD / Support 13PAPs with
materials  to construct boars
heds

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,200.00 0.00 Pending Impl
ementation 2018-11-16 2018-11-21 2018-11-28 2018-11-29 2018-12-03 2018-12-10

 RW-NELSAP -PIU-86508-GO-
RFQ / Generator for the Field
Office

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2018-10-20 2018-12-08 2019-02-06

 RW-NELSAP -PIU-86501-GO-
RFQ / Supply of a plotter IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quota
tions Limited Single Stage - One

Envelope 5,000.00 0.00 Pending Impl
ementation 2018-09-22 2018-11-17 2018-12-17

 RW-NELSAP -PIU-86509-GO-
RFQ / Supply of PPE for Proje
ct Staff and Guests on a Fra
mework contract

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Impl

ementation 2018-11-14 2018-12-19 2019-12-19

 RW-NELSAP -PIU-86413-GO-
RFQ / Maintenance of IT Equi
pment

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 10,000.00 9,130.71 Signed 2018-11-13 2018-11-12 2018-12-11 2019-03-25 2019-01-25

 RW-NELSAP -PIU-86506-GO-
RFQ / Supply and installation
of a lightning conductor at th
e Field Office

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2018-11-24 2019-01-05 2019-02-04

 RW-NELSAP -PIU-86504-GO-
RFQ / IPSAS Equipment IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quota
tions Limited Single Stage - One

Envelope 70,000.00 21,424.12 Signed 2019-02-20 2019-04-24 2019-04-17 2019-07-08 2019-06-16

 RW-NELSAP -PIU-6449-GO-R
FQ / Communication Material
s developed, produced and d
istributed - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 5,000.00 0.00 Canceled 2017-02-27 2017-04-04 2017-05-04

 RW-NELSAP -PIU-43731-GO-
RFQ / Produce and distribute
print materials to LADP distri
cts, line ministries...: - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 15,000.00 0.00 Canceled 2018-01-22 2018-03-05 2018-04-04

 RW-NELSAP -32506-GO-RFQ
/ Car for RPCL Managing Dire
ctor

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 50,000.00 0.00 Canceled 2017-10-29 2017-12-24 2018-02-22

 RW-NELSAP -96986-GO-RFQ
/ Supply of IT Equipment for
BoD, LRP TZ support staff an
d Liaison Office Tz

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2019-01-18 2019-03-08 2019-09-04

 RW-NELSAP -108260-GO-RF
Q / Laptops for new Staff IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quota
tions Limited Single Stage - One

Envelope 17,500.00 19,123.92 Completed 2019-04-06 2019-04-05 2019-05-25 2019-07-08 2019-07-09 2019-08-06

 RW-NELSAP -129551-GO-RF
Q / Framework contract for T
emporary water supply for c
ommunities

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 20,000.00 14,501.42 Signed 2019-09-30 2019-10-30 2019-11-25 2020-01-24 2020-11-24

 RW-NELSAP -153132-GO-RF
Q / Supply and installation of
IT equipment for RPCL new s
taff

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Open - National Single Stage - One
Envelope 26,234.00 0.00 Pending Impl

ementation 2019-12-17 2020-02-11 2020-03-12

 RW-NELSAP -163822-GO-RF
Q / PROVISION OF RELOCATI
ON SERVICES OF NELSAP/RE
GIONAL RUSUMO HYDROELE
CTRIC PROJECT DOCUMENTS
AND EQUIPMENT FROM KIGA
LI TO RUSUMO

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions 5,000.00 0.00 Pending Impl
ementation 2020-02-29 2020-03-23 2020-04-06
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 RW-NELSAP -163824-GO-RF
Q / SUPPLY AND INSTALLATI
ON OF KITCKEN EQUIPMENT
AT NELSAP/RUSUMO PROJEC
T CAMP SITE IN TANZANIA (5
Km from Rwanda – Tanzania
Border)

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Open Single Stage - One
Envelope 50,000.00 0.00 Pending Impl

ementation 2020-03-04 2020-04-29 2020-05-29

 RW-NELSAP -169438-PIU-GO
-RFQ / Leasing of Survey Equ
ipment for the demarcatiom
of the flooding area

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions National Single Stage - One
Envelope 10,000.00 0.00 Pending Impl

ementation 2020-04-12 2020-04-27 2020-05-12

 RW-NELSAP -176118-GO-PIU
-RFQ / Supply and installatio
n of kitchen equipment for R
PCL Camp site

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 40,000.00 0.00 Under Imple

mentation 2020-06-02 2020-07-14 2020-08-13

 RW-NELSAP -176122-GO-PIU
-RFQ / Supply and Branding o
f Personal Protective Equipm
ent for Staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 12,000.00 10,075.36 Signed 2020-06-02 2020-05-20 2020-07-28 2020-06-19 2020-08-27

 RW-NELSAP-PIU -185841-GO
-RFQ / Frame work contract t
o Produce and distribute mul
ti-media, print and promotio
nal communication materials
to support stakeholder enga
gement activities and aware
ness raising

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2020-08-17 2020-09-17 2021-09-17

 RW-NELSAP-PIU&RPCL -1858
46-GO-RFQ / Provision of fuel
ing services to Rusumo Proje
ct vehicles

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 55,560.00 0.00 Pending Impl

ementation 2020-07-07 2020-09-01 2021-09-01

 RW-NELSAP-PIU -186194-GO
-RFQ / Supply of tyres for Ru
sumo and RPCL Vehicles for
a period of one year

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2020-08-25 2020-10-20 2021-10-20

 RW-NELSAP-PIU -186055-GO
-DIR / Rusumo liaison office r
ent and maintenance

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 3,600.00 0.00 Pending Impl

ementation 2020-10-21 2020-10-26 2020-11-30 2021-05-29

 RW-NELSAP -PIU&RPCL-1863
26-GO-RFQ / Supply of office
stationaries for Rusumo proj
ect

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 88,044.00 0.00 Pending Impl

ementation 2020-09-25 2020-11-20 2021-11-20

 RW-NELSAP-PIU&RPCL -1862
46-GO-RFQ / Supply of groce
ries for Rusumo Project and
RPCL Staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 24,000.00 0.00 Pending Impl

ementation 2020-08-22 2020-09-26 2021-09-26

 RW-NELSAP-PIU -186241-GO
-RFQ / Supply of Covid 19 Per
sonal Protective Equipment f
or NELSAP PIU and RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 48,050.00 0.00 Pending Impl

ementation 2020-06-23 2020-07-21 2021-07-21

 RW-NELSAP-PIU -186059-GO
-RFQ / Supply and installatio
n of IT equipment for Rusum
o Project

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 62,400.00 0.00 Pending Impl

ementation 2020-09-27 2020-11-22 2021-01-06

 RW-NELSAP -PIU-186298-GO
-RFQ / Supply of furniture eq
uipment for NELSAP-PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 29,300.00 0.00 Pending Impl

ementation 2020-09-27 2020-11-22 2020-12-22

 RW-NELSAP-RPCL -186242-G
O-RFQ / Supply of office uten
sils and electrical materials f
or RPCL Camp site

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 1,731.00 0.00 Pending Impl

ementation 2020-11-20 2021-01-15 2021-02-14

 RW-NELSAP-PIU&RPCL-1858
48-GO-RFQ / Supply of office
stationaries for Rusumo Proj
ect and RPCL offices

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 88,044.00 0.00 Pending Impl

ementation 2020-10-06 2020-12-01 2021-12-01

 RW-NELSAP-RPCL -185851-G
O-RFQ / Provision of postage
services for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 5,040.00 0.00 Pending Impl

ementation 2020-08-22 2020-10-17 2021-10-17

 RW-NELSAP-RPCL -186213-G
O-RFQ / Supply of laptops an
d other accessories for RPCL
new staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 6,000.00 0.00 Pending Impl

ementation 2020-10-05 2020-11-30 2021-01-14

 RW-NELSAP-RPCL -186236-G
O-RFQ / provision of fiper opt
ics to RPCL Administration Bl
ock

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2020-10-05 2020-11-30 2020-12-06

 RW-NELSAP-RPCL-186212-G
O-RFQ / provision of internet
connectivity to RPCL SWYD H
ouses

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 3,000.00 0.00 Pending Impl

ementation 2020-09-20 2020-10-18 2020-11-01

 RW-NELSAP-RPCL-186146-G
O-DIR / Provision of internet
connectivity to RPCL Camp si
te

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 20,000.00 0.00 Pending Impl

ementation 2020-08-17 2020-08-22 2020-09-26 2021-09-26

 RW-NELSAP-RPCL -186130-G
O-RFQ / Supply of staff unifor
ms and Protective Gears for
RPCL staff

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2020-09-26 2020-11-21 2020-12-21

 RW-NELSAP -RPCL-186335-G
O-RFQ / Supply of sports/ rec
reation facilities for RPCL Sta
ff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Impl

ementation 2020-11-20 2021-01-15 2021-02-14

 RW-NELSAP -RPCL-186073-G
O-RFQ / supply of office equi
pment for RPCL staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 3,590.00 0.00 Pending Impl

ementation 2020-11-20 2021-01-15 2021-02-14

 RW-NELSAP-RPCL -186211-G
O-RFQ / Supply of office furni
ture for RPCL Staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 18,090.00 0.00 Pending Impl

ementation 2020-12-20 2021-02-14 2021-03-16

 RW-NELSAP -186645-GO-RF
Q / Supply and installation of
additional Kitchen equipment
for RPCL Offices

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 4,350.00 0.00 Pending Impl

ementation 2020-12-20 2021-02-14 2021-03-16

 RW-NELSAP -200511-GO-RF
B-RPCL / Two (2) Vehicles for
RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 120,000.00 0.00 Pending Impl
ementation 2020-10-15 2020-10-20 2020-11-19 2020-12-19 2021-01-02 2021-03-03

 NELSAP -200533-GO-DIR-RP
CL / Campsite internet IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Direct Selection Direct 20,000.00 0.00 Pending Impl
ementation 2020-09-09 2020-09-10 2020-09-12 2021-09-12

 RW-NELSAP-LADP TZ -20754
0-GO-RFB / Provision of agric
ulture input including constr
uction of greenhouse to horti
culture farmers groups

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 10,000.00 0.00 Pending Impl
ementation 2019-01-30 2019-02-04 2019-03-18 2019-04-17 2019-05-22 2019-11-18

 RW-NELSAP-RPCL-229580-G
O-RFQ / Supply of Smart Pho
nes for RPCL Board of Direct
ors Members

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Impl

ementation 2021-04-10 2021-06-05 2021-07-05

 RW-NELSAP-PIU-229581-GO-
RFQ / Supply and installation
of generator for Rusumo Proj
ect Site Office

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2021-04-18 2021-06-13 2021-07-13

 RW-NELSAP-LADP BU-22958
3-GO-RFB / Supply of Bambo
us to be planted in riparian a
reas of Akagera River (LADP
Burundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 20,000.00 17,947.96 Signed 2021-02-12 2020-01-02 2021-02-17 2021-03-31 2021-03-11 2021-04-30 2021-03-18 2021-06-04 2021-04-08 2021-12-01

 RW-NELSAP-PIU -229582-GO
-RFQ / Production, print and s
upply of promotional materia
ls for RPCL under annual fra
mework contract

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2021-02-11 2021-04-08 2022-04-08

 RW-NELSAP-PIU -229578-GO
-RFQ / Supply and installatio
n of switches at Rusumo Proj
ect site Office

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2021-03-14 2021-05-09 2021-06-08
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 RW-NELSAP-RPCL-229577-G
O-RFQ / Supply and installati
on of various IT Equipment fo
r RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 36,000.00 0.00 Pending Impl

ementation 2021-01-12 2021-03-09 2021-09-05

 RW-NELSAP-RPCL -229575-G
O-RFQ / Supply and installati
on of Fiber optic at RPCL Ad
ministrative Block and annua
l provision of internet

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 35,000.00 0.00 Pending Impl

ementation 2021-03-30 2021-05-25 2021-08-23

 RW-NELSAP-PIU -234315-GO
-RFB / Supply, installation, te
sting and commissioning of 4
th transformer for RRFHP

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 545,000.00 531,957.00 Signed 2021-05-12 2021-03-15 2021-05-17 2021-06-28 2021-04-14 2021-07-28 2021-05-11 2021-09-01 2021-08-06 2022-02-28

 RW-NELSAP-RPCL -272592-G
O-RFQ / Supply of 26 Laptops
and other  IT equipment for
RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 65,000.00 0.00 Pending Impl

ementation 2022-01-16 2022-02-20 2022-03-22

 RW-NELSAP -279982-GO-RF
Q / Supply and installation of
Fiber optic and provision of a
nnual internet at RPCL Switc
hyard

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 10,000.00 24,154.07 Signed 2022-02-28 2022-01-17 2022-04-25 2022-05-31 2022-06-24

 RW-NELSAP-LADP 2 BU-312
767-GO-RFB / Supply and ins
tallation of equipment for Ng
omo Fundamental school (9
classrooms, administrative bl
oc, washroom, kitchen)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADP 2 BU -312
772-GO-RFB / Supply and ins
tallation of Kagugo fundame
ntal schools(9 classrooms, a
dministration block, wash ro
om and kitchen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADP2  BU -312
779-GO-RFB / Supply and ins
tallation of equipment for Ru
kusha fundamental schools(9
classrooms, administration bl
ock, wash room and kitchen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 35,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADP2 BU -312
786-GO-RFB / Supply and ins
tallation of equipment for Ka
bira fundamental schools(9 c
lassrooms, administration bl
ock, wash room and kitchen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-09 2022-11-30 2023-01-29

 RW-NELSAP-LADP2 BU -312
795-GO-RFB / Supply and ins
tallation of equipment for Ka
rugunda fundamental school
s(9 classrooms, administratio
n block, wash room and kitch
en

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 35,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADPII BU -3128
00-GO-RFB / Supply and inst
allation of equipment for Ruz
o court of Justice for Giterany
i commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 25,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADPII BU -3128
07-GO-RFB / Supply and inst
allation of equipment for Mu
gano community training cen
ter

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 20,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADPII BU -3128
26-GO-RFB / Supply and inst
allation for IT equipment(Lap
top,printer,projector,desktop
etc) for Giternayi and Busoni
communce

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 19,000.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2022-12-31

 RW-NELSAP-LADPII BU-3128
29-GO-RFB / Supply and inst
allation of office equipment(c
hairs, tables etc) for Busoni a
nd Giteranyi commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 20,000.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2022-12-31

 RW-NELSAP-LADPII BU -3128
48-GO-RFB / Supply and inst
allation of medical equipmen
t for Gitete health center in B
usoni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 55,000.00 0.00 Pending Impl
ementation 2022-11-22 2022-11-27 2022-12-27 2023-01-17 2023-02-07 2023-04-08

 RW-NELSAP-LADPII BU -3128
52-GO-RFB / Supply and inst
allation of medical equipmen
t for Rurende health center i
n Busoni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 55,000.00 0.00 Pending Impl
ementation 2022-11-21 2022-11-26 2022-12-26 2023-01-16 2023-02-06 2023-04-07

 RW-NELSAP-LADPII BU -3128
62-GO-RFB / Supply and inst
allation of equipment for Bus
oni head office

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 55,000.00 0.00 Pending Impl
ementation 2022-10-20 2022-10-25 2022-11-24 2022-12-15 2023-01-05 2023-03-06

 RW-NELSAP-LADPII TZ-3142
06-GO-RFB / Purchase of me
dical equipment for Rusumo
and Lukole  HC

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 287,722.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-01-30

 RW-NELSAP-LADPII TZ -3142
22-GO-RFQ / Provision of fuel
services for LADP Vehicles

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 22,000.00 0.00 Pending Impl

ementation 2022-09-20 2022-11-15 2023-11-15

 RW-NELSAP-LADPII TZ -3142
26-GO-RFQ / Procurement of
Stationaries and office equip
ment for LADP TZ

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Impl

ementation 2022-09-20 2022-11-15 2023-11-15

 RW-NELSAP-LADPII TZ -3142
28-GO-RFQ / Purchase of fur
niture for Bukiriro,Rusumo, N
gara High School  and Mumit
erama Secondary school

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 39,000.00 0.00 Pending Impl

ementation 2022-09-20 2022-11-15 2023-01-14

 RW-NELSAP-LADP II NGO -31
4273-GO-RFB / Supply and in
stallation of equipment for K
arembo Health Center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 100,000.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-02-13

 RW-NELSAP-LADP II NGO -31
4290-GO-RFB / Supply and in
stallation of equipment for K
azo health center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 100,000.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-02-13

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission
/ Opening / Minutes

Bid Evaluation Report
and Recommendatio

n for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6501-NC-RFQ /
Ground Breaking Ceremony IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quota
tions Limited Single Stage - One

Envelope 20,000.00 0.00 Under Imple
mentation 2016-12-06 2017-02-07 2017-03-31

 RW-NELSAP -PIU-9689-NC-R
FQ / Development Communic
ation to support RAP / LADP i
mplementation - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 12,000.00 0.00 Pending Impl

ementation 2017-03-25 2017-05-20 2017-06-19

 RW-NELSAP -PIU-6677-NC-R
FQ / Asset codification and in
ventory - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 8,000.00 5,639.87 Signed 2017-04-02 2018-10-26 2017-05-28 2018-12-07 2017-06-27

 RW-NELSAP -CDD-43332-NC
-RFQ / Training and material
for PAPs on Business Develo
pment - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 7,081.00 6,558.53 Signed 2017-02-11 2017-08-16 2017-04-08 2017-09-29 2017-04-18

 RW-NELSAP -CDD-8873-NC-
RFQ / Training on saloon serv
ices and setting up of the sal
oon - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 7,950.00 0.00 Under Imple

mentation 2017-02-11 2017-02-10 2017-04-08 2017-04-18
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 RW-NELSAP -CDD-8871-NC-
RFQ / Training on modern be
an and soya bean - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 1,704.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8869-NC-
RFQ / Training on poultry ma
nagement - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 1,325.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8864-NC-
RFQ / Training on set up the
restaurant - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 1,254.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8865-NC-
RFQ / Training on set the foo
d stocks - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 3,623.00 0.00 Pending Impl

ementation 2017-02-11 2017-03-11 2017-03-18

 RW-NELSAP -CDD-8868-NC-
RFQ / Training on bee manag
ement - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 1,481.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8861-NC-
RFQ / Training on pig manag
ement - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 1,606.00 0.00 Under Imple

mentation 2017-02-11 2017-04-23 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8853-NC-
RFQ / Training on tailoring -
CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 4,500.00 0.00 Pending Impl

ementation 2017-02-11 2017-03-11 2017-03-18

 RW-NELSAP -CDD-8859-NC-
RFQ / Training on mushroom
- CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 1,460.00 0.00 Pending Impl

ementation 2017-02-11 2017-03-11 2017-03-18

 RW-NELSAP -CDD-8848-NC-
RFQ / Training on cattle keep
ing management - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 1,648.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -PIU-79194-NC-
DIR / Radio programs and tal
k shows on RRFHP are aired
on community radios coverin
g the Rusumo construction a
rea/Radio Kwizera

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 30,000.00 0.00 Under Imple

mentation 2018-10-08 2018-10-09 2018-10-13 2018-11-01 2019-11-01

 RW-NELSAP -PIU-79960-NC-
RFQ / 3D Model for Rusumo
HPP

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Impl

ementation 2018-10-02 2018-11-13 2018-12-13

 RW-NELSAP -79196-NC-CDD
/ Training  on vegetables far
ming

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 2,115.00 1,957.20 Signed 2018-05-25 2017-02-08 2018-05-30 2017-02-10 2018-06-06 2017-02-15 2018-06-08 2017-02-27 2018-06-22 2017-03-08 2018-07-06

 RW-NELSAP -CDD-RW-79656
-NC-CDD / Training on coope
rative formation

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,175.00 0.00 Pending Impl
ementation 2018-05-20 2018-05-25 2018-05-30 2018-05-31 2018-06-03 2018-06-17

 RW-NELSAP -CDD-8872-NC-
RFQ / Training on Develop of
the system of fodder conserv
ation - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 1,015.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -PIU-86503-NC-
RFQ / Internet Services for th
e Field Offices

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Impl

ementation 2018-11-17 2019-01-05 2019-02-19

 RW-NELSAP -116376-NC-RF
Q / Provision of hotel service
s

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2019-04-28 2019-06-23 2020-06-22

 RW-NELSAP -116375-NC-RF
Q / Provision of garage servic
es

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2019-04-28 2019-06-23 2020-06-22

 RW-NELSAP -129522-NC-RF
Q / Car insurance IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quota
tions Limited Single Stage - One

Envelope 20,000.00 0.00 Under Imple
mentation 2019-10-28 2019-11-12 2019-12-23 2020-06-20

 RW-NELSAP -129576-NC-RF
Q / Architectural design for P
ower Plant Project Model (Ma
rquette) into portable and st
atic models for Rusumo Hydr
oelectric Power Project

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2019-10-29 2019-12-24 2020-12-23

 RW-NELSAP -129513-NC-RF
Q / Hiring of Land Valuation s
ervices for NELSAP-PIU on a
basis of frame work contract
for a period of one year

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2019-11-04 2019-12-30 2022-12-29

 RW-NELSAP -129525-NC-RF
Q / Hiring of translation and i
nterpretation Services provid
ers for NELSAP-PIU on a fram
ework contract

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 20,000.00 82.20 Completed 2019-10-28 2020-03-28 2019-12-23 2020-06-08 2022-12-22 2021-05-29

 RW-NELSAP -129516-NC-RF
Q / Hiring of Clearing Agency
service for NELSAP-PIU on a
basis of frame work contract

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 6,000.00 0.00 Pending Impl

ementation 2019-10-28 2019-12-23 2022-12-22

 RW-NELSAP -169528-PIU-NC
-RFQ / Simultaneous Interpre
tation in Rusumo Project Mee
tings

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions International Single Stage - One
Envelope 15,000.00 1,400.00 Signed 2020-04-07 2020-06-02 2020-06-08 2020-12-31

 RW-NELSAP -169537-PIU-NC
-RFQ / Design and Developm
ent of RPCL Website

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Open - National Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2020-04-11 2020-06-06 2020-12-31

 RW-NELSAP-PIU -186235-NC
-RFQ / Frame work contract t
o Produce multi-media mater
ials (video documentary, for
raising awareness on Project
updates

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2020-08-29 2020-10-17 2021-10-17

 RW-NELSAP-PIU-186208-NC-
DIR / Community radio progr
ams and talk shows (cost of r
adio airtime) on Project progr
ess with thematic subjects: E
nvironment Social Health Saf
ety, Flooding- Radio Izuba in
Kirehe Rwanda side and radi
o Kwizera on Tanzania side

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 15,000.00 0.00 Pending Impl

ementation 2020-09-14 2020-09-19 2020-10-24 2021-10-24

 RW-NELSAP -PIU-185842-NC
-RFQ / Tender for provision o
f maintainance service and s
upply of spare parts of projec
t vehicles for a period of one
year

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 36,000.00 0.00 Pending Impl

ementation 2020-10-06 2020-12-01 2021-12-01

 RW-NELSAP-PIU -186238-NC
-RFQ / Moto vehicle Insuranc
e for project cars

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2020-10-05 2020-11-30 2021-11-30

 RW-NELSAP-PIU -185844-NC
-DIR / Offices rent at Rusumo
or extension of existing offic
es, security and maintance

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 64,000.00 0.00 Pending Impl

ementation 2020-10-20 2020-10-25 2020-11-29 2021-11-29

 RW-NELSAP-PIU&RPCL -1862
39-NC-RFQ / Medical insuran
ce for NELSAP Rusumo PIU a
nd RPCL staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 96,800.00 0.00 Pending Impl

ementation 2020-11-04 2020-12-30 2021-12-30

 RW-NELSAP-RPCL -186216-N
C-RFQ / Hiring of security gu
ards for RPCL offices and Ca
mp site

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quota

tions Limited Single Stage - One
Envelope 38,400.00 0.00 Pending Impl

ementation 2020-08-22 2020-09-26 2021-09-26

 RW-NELSAP-PIU -196451-NC
-RFQ / Hiring of a valuer to c
onduct valuation services of
affected Crops for Compensa
tion due to June 2018 backw
ater effect caused by constru
ction of cofferdam phase 1

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Open - National Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2020-10-03 2020-10-29 2020-11-10

 NELSAP -200552-NC-PIU-DIR
/ Calibration of the Ruvubu Ri
ver

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Direct Selection Direct 15,000.00 0.00 Pending Impl

ementation 2020-10-12 2020-10-17 2020-10-27 2021-10-22
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 RW-NELSAP-LADPII TZ-3142
23-NC-RFQ / Provision of vehi
cle repair and maintenance o
f LADP Vehicle

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One
Envelope 10,500.00 0.00 Pending Impl

ementation 2022-09-20 2022-11-15 2023-11-15

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference Expression of Interes
t Notice

Short List and Draft R
equest for Proposals

Request for Proposal
s as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Techni
cal Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6672-CS-LCS /
Audit FY 2016-2017 IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Least Cost Selecti
on Open - National 15,000.00 0.00 Under Implement

ation 2017-05-16 2017-06-06 2017-05-18 2017-07-04 2017-08-01 2017-08-31 2017-10-05 2017-11-16 2017-12-22

 RW-NELSAP -8856-CS-LCS /
Training on goat manageme
nt

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 1,650.00 0.00 Pending Impleme
ntation 2017-01-22 2017-02-05 2017-02-11 2017-03-11 2017-03-14 2017-03-16 2017-03-19 2017-03-24

 RW-NELSAP -43523-CS-CQS
/ Consultant for RPCL structu
re/Business plan

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Consultant Qualifi

cation  Selection
Open - Internationa
l 30,000.00 0.00 Under Implement

ation 2017-11-17 2017-11-07 2017-12-08 2018-04-23 2018-01-21 2018-02-20 2018-03-27 2018-05-26

 RW-NELSAP -LADP-67917-CS
-QCBS / CONSULTANCY SERV
ICE FOR THE SUPERVISION O
F THE CONSTRUCTION OF GA
TONDE - GAHIMA WATER PIP
ELINE in Ngoma District LAD
P RWANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 17,730.00 17,708.13 Signed 2018-03-21 2018-03-14 2018-04-04 2018-04-18 2018-07-09 2018-05-16 2018-08-13 2018-05-23 2018-07-30 2018-06-06 2018-08-30 2018-06-20 2018-09-12 2019-01-16

 RW-NELSAP -LADP-43272-CS
-QCBS / Consultancy service
for supervision  of  Execution
works of rehabilitation of CY
AGASENYI-NGANDA EARTH R
OAD (FEEDER ROAD)  IN KIR
EHE DISTRICT 30KMs LADP R
WANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 80,000.00 46,119.69 Signed 2017-10-20 2017-10-26 2017-11-03 2017-11-24 2017-08-15 2017-12-22 2018-01-17 2018-01-05 2018-01-30 2018-01-19 2018-02-12 2018-02-23 2018-02-26 2018-08-22

 RW-NELSAP -LADP-43489-CS
-QCBS / Study including ESIA
, RAP/ARAP Technical design
and preparation of bidding  b
idding documents - LADP TA
NZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Under Implement
ation 2018-02-20 2018-07-02 2018-03-13 2018-04-03 2018-10-03 2018-05-03 2018-10-31 2018-05-17 2018-06-06 2018-05-26 2018-12-05 2018-06-16 2018-09-14

 RW-NELSAP -LADP-43504-CS
-QCBS / Study including ESIA
, RAP/ARAP Technical design
and preparation of bidding  d
ocuments - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 25,000.00 0.00 Under Implement
ation 2017-11-15 2018-07-18 2017-12-06 2017-12-27 2018-10-03 2018-01-26 2018-10-31 2018-02-09 2018-11-06 2018-02-23 2018-03-16 2018-05-15

 RW-NELSAP -LADP-43541-CS
-QCBS / Supervision  of  wate
r construction/rehabilitation
systems - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 100,000.00 0.00 Pending Impleme
ntation 2018-02-02 2018-02-23 2018-04-08 2018-05-06 2018-05-20 2018-06-10 2018-07-01 2019-07-01

 RW-NELSAP -LADP-43547-CS
-LCS / Preparation of the bid
ding documents for the reha
bilitation/and construction of
training centre buildings - LA
DP TANZANIA.

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-04-09 2018-04-30 2018-05-21 2018-06-20 2018-07-04 2018-07-25 2018-08-15 2018-09-14

 RW-NELSAP -LADP-43562-CS
-QCBS / Consultancy service
for supervision  of  Execution
works for construction of  KI
GINA Health Center - LADP R
WANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 30,450.07 Signed 2017-10-20 2017-06-05 2017-11-03 2017-12-01 2017-10-17 2017-12-31 2017-12-04 2018-01-14 2017-12-25 2018-01-28 2018-01-16 2018-02-11 2018-02-26 2018-08-10

 RW-NELSAP -LADP-43698-CS
-QCBS / To recruit contractor
- LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-05-14 2018-05-28 2018-06-18 2018-07-18 2018-08-01 2018-08-29 2018-09-19 2018-10-19

 RW-NELSAP -LADP-43721-CS
-QCBS / To recruit contractor
(s) to construct water schem
e - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 20,000.00 0.00 Pending Impleme
ntation 2018-03-19 2018-04-09 2018-05-07 2018-06-06 2018-06-20 2018-07-04 2018-07-18 2018-09-16

 RW-NELSAP -LADP-43745-CS
-QCBS / Supervision   of healt
h centre construction - LADP
TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Under Implement
ation 2018-07-03 2019-03-28 2018-07-24 2018-08-21 2018-09-20 2018-10-04 2018-10-25 2018-11-22 2019-08-19

 RW-NELSAP -PIU-61741-CS-L
CS / Recruitement of a Legal
Firm - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on
Open - Internationa
l 250,000.00 0.00 Under Implement

ation 2018-04-24 2018-05-08 2019-01-28 2018-06-05 2018-07-03 2018-08-02 2018-09-06 2018-10-04 2020-10-03

 RW-NELSAP -PIU-61739-CS-
NPO / Gender based violence
(GBV) and protection of sexu
al exploitation and abuse (PS
EA) - PIU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Non-Profit Organiz

ations Limited 30,000.00 0.00 Pending Impleme
ntation 2018-04-23 2018-05-07 2018-06-06 2018-06-20 2019-06-20

 RW-NELSAP -PIU-55485-CS-
QCBS / Catchment Protection
Plan - PIU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Pending Impleme
ntation 2018-03-20 2018-04-03 2018-04-17 2018-05-15 2018-05-22 2018-06-05 2018-06-14 2018-08-13

 RW-NELSAP -79677-CS-NPO
/ Gender based violence (GB
V) and protection of sexual e
xploitation and abuse (PSEA)
RW

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Non-Profit Organiz

ations Limited 30,000.00 0.00 Pending Impleme
ntation 2018-10-02 2018-10-16 2018-11-27 2018-12-18 2019-12-18

 RW-NELSAP -PIU-86409-CS-L
CS / External audit FY 2017_
2018

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on
Open - Internationa
l 10,000.00 0.00 Pending Impleme

ntation 2018-06-20 2018-07-04 2018-08-01 2018-08-29 2018-09-28 2018-11-02 2018-12-07 2018-12-21

 RW-NELSAP -PIU-86420-CS-
QCBS / Owner's Engineer IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Quality And Cost-
Based Selection

Open - Internationa
l 14,784,232.00 29,792,348.71 Signed 2013-09-30 2013-10-21 2013-12-04 2014-01-01 2014-01-31 2014-03-07 2019-05-06 2014-04-11 2014-04-04 2019-04-10

 RW-NELSAP -PIU-86424-CS-
QCBS / Kagera River Avulsio
n Study

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Quality And Cost-

Based Selection
Open - Internationa
l 1,000,000.00 499,999.72 Signed 2018-11-06 2018-07-19 2018-11-27 2018-11-14 2019-01-10 2019-03-26 2019-02-21 2019-05-10 2019-03-23 2019-05-15 2019-04-27 2019-06-05 2019-06-01 2019-07-10 2019-12-28

 RW-NELSAP -116350-CS-LCS
/ Audit 2018-2019 IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Least Cost Selecti
on

Open - Internationa
l 15,000.00 5,200.39 Signed 2019-05-23 2019-05-23 2019-06-06 2019-07-04 2019-08-13 2019-08-01 2019-09-12 2019-08-22 2019-09-19 2019-09-12 2019-10-08 2019-10-03 2019-10-29 2019-11-02

 RW-NELSAP -129599-CS-QC
BS / Consultancy services as
Owners' Engineer Phase 2 fo
r the Completion of the Unde
r-Construction Regional Rusu
mo Falls Hydroelectric Projec
t

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Quality And Cost-

Based Selection
Open - Internationa
l 12,000,000.00 0.00 Canceled 2019-05-30 2019-09-10 2019-06-20 2019-09-16 2019-08-03 2019-10-08 2019-08-31 2019-11-25 2019-09-30 2020-02-12 2019-11-04 2019-12-09 2022-09-24

 RW-NELSAP -116370-CS-QC
BS / Owner's Enginieer Phase
2

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Quality And Cost-

Based Selection
Open - Internationa
l 12,000,000.00 0.00 Canceled 2019-05-30 2019-08-05 2019-06-13 2019-06-05 2019-06-29 2019-07-27 2019-08-17 2019-09-07 2019-10-05 2021-10-04

 RW-NELSAP -138696-CS-QC
BS / Consultancy services for
assessment of Environmenta
l and social safeguards imple
mentation performance

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 20,000.00 0.00 Canceled 2019-10-31 2019-11-21 2020-01-04 2020-02-01 2020-03-02 2020-04-06 2020-05-11 2020-07-10

 RW-NELSAP -169524-PIU-CS-
LCS / External Audit Fiscal Ye
ar 2019 2020

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on International 10,000.00 0.00 Pending Impleme
ntation 2020-04-20 2020-05-11 2020-05-27 2020-06-24 2020-07-24 2020-08-28 2020-10-02 2020-11-01

 RW-NELSAP-PIU -186018-CS-
LCS / Consultancy service for
the preparation of Monitoring
plan of Biodiversity within Ru
sumo Project area

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on
Open - Internationa
l 30,000.00 0.00 Under Implement

ation 2020-09-14 2020-09-11 2020-10-05 2020-11-18 2020-12-16 2021-01-15 2021-02-19 2021-03-26 2021-09-22

 RW-NELSAP-PIU -186190-CS-
LCS / Consultancy services to
prepare Resettlement Action
Plan(RAP) for back water effe
cts

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 18,810.00 0.00 Under Implement
ation 2020-08-31 2020-12-16 2020-09-21 2020-11-04 2020-12-02 2021-01-01 2021-02-05 2021-03-12 2021-06-10

 RW-NELSAP-PIU-186233-CS-
LCS / Feasability Study for th
e construction and Raising of
Ferry Ramp at Ruvubu River
and repair of the road from R
usumo via ferry to Ngara

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 45,000.00 0.00 Pending Impleme
ntation 2020-08-03 2020-08-24 2020-09-28 2020-10-28 2020-11-18 2020-12-09 2020-12-30 2021-02-28
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 RW-NELSAP-RPCL -186649-C
S-LCS / Recruitment of a con
sulting firm to produce Powe
r Purchase Agreement (PPA)
for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on
Open - Internationa
l 130,000.00 0.00 Under Implement

ation 2020-09-15 2021-05-03 2020-09-16 2020-10-21 2020-11-20 2020-12-20 2021-01-17 2021-02-14 2021-05-15

 RW-NELSAP-PIU -186026-CS-
LCS / Consultancy service to
conduct 2nd Outcome Evalu
ation for Livelihood Restorati
on Program (LRP) in Ngara T
anzania and Kirehe in Rwand
a

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on
Open - Internationa
l 33,827.00 0.00 Canceled 2020-08-24 2020-09-14 2020-10-28 2020-11-25 2020-12-25 2021-01-29 2021-03-05 2021-09-01

 RW-NELSAP-LADP BU -2074
35-CS-QCBS / Supervision co
nsultancy for construction of
health centers,construction
works of vocational training c
enters  and construction of G
iteranyi head office  Lot 1 an
d water supply systems Lot 2

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Pending Impleme
ntation 2019-02-12 2019-03-05 2019-04-18 2019-05-16 2019-06-15 2019-07-20 2019-08-24 2020-08-23

 RW-NELSAP LADP RW -2228
19-CS-QCBS / Consultancy se
rvice for the supervision of G
asoko Gituku Rukira Murama
water pipeline in Ngoma Dist
rict

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Under Implement
ation 2018-09-23 2018-09-16 2018-10-14 2018-11-27 2018-12-25 2019-01-24 2019-02-28 2019-04-04 2020-04-03

 RW-NELSAP LADP RW -2228
22-CS-QCBS / Consultancy se
rvice for the supervision of Ki
gabiro-Rurenge-Gatore feede
r road in Ngoma District

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-09-23 2018-10-14 2018-11-27 2018-12-25 2019-01-24 2019-02-28 2019-04-04 2020-04-03

 RW-NELSAP-PIU-231025-CS-
LCS / Hiring of external audit
firm for Rusumo Project for t
he year ending 30th June 20
20 (FY 2020/2021)

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 10,000.00 0.00 Under Implement
ation 2021-05-03 2021-05-03 2021-05-24 2021-07-07 2021-08-04 2021-09-03 2021-10-08 2021-11-12 2021-12-12

 RW-NELSAP-PIU -246128-CS-
QCBS / Hiring a Consulting fir
m to support Rusumo Project
in improvement of safeguard
s implementation

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Quality And Cost-

Based Selection Open - National 152,000.00 0.00 Under Implement
ation 2021-08-26 2021-08-19 2021-09-16 2021-10-30 2021-11-27 2021-12-27 2022-01-31 2022-03-07 2023-03-07

 RW-NELSAP -283366-CS-LCS
/ CONSULTANCY SERVICES F
OR EXTERNAL AUDIT OF THE
FINANCIAL STATEMENTS FOR
THE 12 MONTHS PERIOD EN
DED JUNE 30th, 2022

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 10,000.00 0.00 Under Implement
ation 2022-04-14 2022-03-24 2022-04-28 2022-06-02 2022-06-16 2022-07-07 2022-08-11 2022-09-15 2022-10-15

 RW-NELSAP -RPCL-292769-C
S-LCS / Hiring of archival ma
nagement consulting firm

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 30,000.00 0.00 Under Implement
ation 2022-06-15 2022-05-24 2022-07-06 2022-08-19 2022-09-16 2022-10-16 2022-11-20 2022-12-25 2023-04-02

 RW-NELSAP-RPCL -292777-C
S-LCS / Recruitment of opera
tion and maintenance adviso
ry firm

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 1,800,000.00 0.00 Canceled 2022-06-15 2022-05-11 2022-07-06 2022-08-19 2022-09-16 2022-10-16 2022-11-20 2022-12-25 2024-12-24

 RW-NELSAP-RPCL -299884-C
S-QCBS / Hiring a consulting
firm for operation and maint
enance of Rusumo Power Pla
nt

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Quality And Cost-

Based Selection
Open - Internationa
l 1,800,000.00 0.00 Under Review 2022-06-23 2022-08-26 2022-07-14 2022-08-27 2022-09-24 2022-10-24 2022-11-28 2023-01-02 2025-01-01

 RW-NELSAP-LADPII BU -3141
95-CS-LCS / Recruitment of a
consulting firm for constructi
on supervision of various infr
astructure for LADP 2 in Giter
anyi commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 60,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-11-19 2022-12-10 2022-12-31 2023-02-04 2023-03-11 2023-07-09

 RW-NELSAP-LADPII BU -3128
81-CS-LCS / Hiring a consulti
ng firm for construction supe
rvision of infrastructures in B
usoni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 30,000.00 0.00 Pending Impleme
ntation 2022-09-05 2022-09-26 2022-10-24 2022-10-25 2022-11-24 2022-12-08 2022-12-29 2023-04-28

 RW-NELSAP-LADP II NGO-31
4291-CS-LCS / Consultant for
construction supervision of K
arembo Health center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 30,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-11-10 2022-12-08 2022-12-29 2023-02-02 2023-03-09 2023-08-06

 RW-NELSAP-LADP II NGO -31
4297-CS-LCS / Hiring a Cons
ulting firm for supervision of
Kazo Health center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 30,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-10-21 2022-11-18 2022-12-09 2023-01-06 2023-02-10 2023-07-10

 RW-NELSAP-LADPII NGO -31
4468-CS-LCS / Consultant fir
m for supervision of Cyasem
akamba Development youth
center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 16,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-11-03 2022-12-01 2022-12-22 2023-01-19 2023-02-09 2023-02-21

 RW-NELSAP-LADP II NGO -31
4472-CS-LCS / Consulting fir
m for supervision of rehabilit
ation and extension of Gafun
zo modern Markets

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 30,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-09-29 2022-11-03 2022-12-01 2022-12-22 2023-01-12 2023-02-02 2023-06-02

 RW-NELSAP-LADP II NGO -31
4474-CS-LCS / Consulting fir
m for supervision of rehabilit
ation and extension of Kare
mbo and Rukira modern Mar
kets

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 10,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-11-03 2022-12-01 2022-12-22 2023-01-12 2023-02-02 2023-06-02

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference
Invitation to Identifie
d/Selected Consultan

t
Draft Negotiated Con

tract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6418-CS-INDV /
Rusumo Communication Offi
cer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Individual Consult

ant Selection Open 129,340.00 129,340.00 Signed 2016-03-04 2016-06-08 2016-06-29 2017-05-22 2016-11-01 2016-11-01 2018-11-01

 RW-NELSAP -6420-CS-CDS /
Rusumo Project Manager IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Direct Selection Direct 271,917.00 271,920.00 Signed 2016-08-29 2017-06-12 2016-09-08 2016-10-01 2016-10-01 2017-09-30

 RW-NELSAP -6673-CS-CDS /
Training on sunsystem IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Direct Selection Direct 2,000.00 0.00 Pending Impleme
ntation 2017-02-10 2017-02-20 2017-03-09 2017-03-16

 RW-NELSAP -6684-CS-INDV /
Legal advisor services IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Limited 30,000.00 0.00 Pending Impleme

ntation 2017-02-28 2017-03-05 2017-03-26 2017-04-30 2018-04-30

 RW-NELSAP -6666-CS-CDS /
RPCL MD IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Direct Selection Direct 189,460.00 185,861.00 Signed 2017-02-20 2017-03-20 2017-05-31 2017-07-20 2019-05-31

 RW-NELSAP -6669-CS-CDS /
Environmental Officer IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Direct Selection Direct 135,807.00 133,220.00 Signed 2017-02-13 2017-02-23 2017-04-27 2017-04-21 2019-04-27

 RW-NELSAP -6678-CS-CDS /
Social Resettlement Officer IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Direct Selection Direct 121,800.00 0.00 Under Implement
ation 2017-02-15 2017-05-22 2017-03-04 2017-04-27 2019-04-27

 RW-NELSAP -6683-CS-CDS /
Resettlement Assistant IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Direct Selection Direct 60,000.00 0.00 Under Implement
ation 2017-02-20 2017-06-02 2017-03-06 2017-04-27 2019-04-27

 RW-NELSAP -10740-CS-INDV
/ Project Civil Engineer IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Individual Consult
ant Selection Open 129,340.00 0.00 Under Implement

ation 2016-07-12 2017-03-29 2017-05-10 2017-04-04 2017-04-14 2020-04-13

 RW-NELSAP -10737-CS-INDV
/ Project Electrical/Mechanica
l Engineer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Individual Consult

ant Selection Open 133,800.00 0.00 Under Implement
ation 2016-07-12 2017-03-27 2017-04-03 2017-04-11 2020-04-10

 RW-NELSAP -9675-CS-INDV /
Procurement Assistant IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Under Implement

ation 2017-04-20 2017-05-17 2017-06-08 2017-06-10 2017-06-12 2019-06-12

 RW-NELSAP -16761-CS-INDV
/ Regional Rusumo Falls Hydr
oElectric Project Manager

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Individual Consult

ant Selection Open 543,840.00 546,000.00 Completed 2017-06-01 2017-06-12 2017-08-09 2017-08-22 2017-08-23 2017-08-22 2017-09-20 2017-08-24 2019-09-30 2019-02-12

 RW-NELSAP -18143-CS-INDV
/ Lead Safeguard Specialist IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 139,800.00 0.00 Under Implement

ation 2017-06-22 2017-08-10 2017-08-17 2017-08-31 2019-08-31
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 RW-NELSAP -26979-CS-CDS
/ Consulting services for the i
ndependent panel of experts
(IPOE-for environmental matt
ers)

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 297,000.00 0.00 Under Implement

ation 2017-09-03 2017-09-05 2018-01-09 2017-10-06 2019-10-06

 RW-NELSAP -26981-CS-CDS
/ Consulting services for the i
ndependent panel of experts
(IPOE-for social matters)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Prior Direct Selection Direct 342,000.00 342,000.00 Signed 2017-09-03 2017-09-14 2017-09-05 2017-09-09 2017-09-15 2019-09-09

 RW-NELSAP -32509-CS-INDV
/ HR and general/operational
services Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Limited 60,000.00 0.00 Pending Impleme
ntation 2017-10-23 2017-10-28 2017-11-18 2017-12-23 2019-12-23

 RW-NELSAP -55605-CS-INDV
/ Pest Management Plan IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Individual Consult
ant Selection Open 15,000.00 0.00 Pending Impleme

ntation 2018-02-13 2018-03-11 2018-03-18 2018-04-22 2018-06-11

 RW-NELSAP -55685-CS-INDV
/ Water use plan IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Individual Consult
ant Selection Open 6,000.00 0.00 Pending Impleme

ntation 2018-03-19 2018-04-14 2018-04-28 2018-06-02 2018-07-02

 RW-NELSAP -55502-CS-CDS
/ IPoE Hydro-hydraulics dam
safety specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implement

ation 2018-03-13 2018-03-23 2018-05-27 2020-02-20

 RW-NELSAP -55597-CS-CDS
/ IPoE Dam Safety Technical
Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implement

ation 2018-03-13 2018-03-19 2018-03-25 2020-02-20

 RW-NELSAP -55504-CS-CDS
/ IPoE Dam Safety Geotechni
cal Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implement

ation 2018-03-13 2018-03-23 2018-05-27 2020-02-20

 RW-NELSAP -LADP-43554-CS
-INDV / LADP TANZANIA Cou
ntry Coordinator (Ngara)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 90,000.00 0.00 Pending Impleme
ntation 2018-01-12 2018-02-23 2018-03-02 2018-03-16 2020-12-30

 RW-NELSAP -LADP-26996-CS
-INDV / Coordinator of LADP
Busoni and Giteranyi - LADP
BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 90,000.00 0.00 Pending Impleme
ntation 2007-09-06 2007-10-25 2007-11-01 2007-11-15 2009-11-14

 RW-NELSAP -LADP-27002-CS
-INDV / Procurement Officer f
or LADP Busoni and Giteranyi
- LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open - National 72,000.00 0.00 Pending Impleme
ntation 2007-09-07 2007-10-28 2007-11-04 2007-11-18 2009-11-17

 RW-NELSAP -PIU-48550-CS-
CDS / Procurement of a Legal
Advisor regarding CP1 Contr
act - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 70,000.00 0.00 Pending Impleme

ntation 2018-02-02 2018-02-15 2018-02-20 2018-05-21

 RW-NELSAP -PIU-48549-CS-
CDS / Primates study - PIU IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Direct Selection Direct 6,250.00 0.00 Pending Impleme
ntation 2018-01-23 2018-02-02 2018-02-13 2018-02-28

 RW-NELSAP -PIU-36014-CS-I
NDV / HR Officer - PIU IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Pending Impleme

ntation 2017-11-10 2017-12-31 2018-01-21 2018-02-25 2020-02-25

 RW-NELSAP -PIU-32502-CS-I
NDV / Project Legal / Contrac
t management - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 133,800.00 0.00 Pending Impleme
ntation 2017-10-13 2017-12-01 2017-12-22 2018-01-26 2018-07-25

 RW-NELSAP -PIU-6661-CS-IN
DV / Recruitment of 2 Enviro
nment compliance Inpsector
s - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 72,000.00 0.00 Pending Impleme
ntation 2017-02-14 2017-04-14 2017-05-05 2017-06-09 2019-05-30

 RW-NELSAP -PIU-32500-CS-
CDS / Social Developpment a
nd Resettlment Officer - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 72,790.00 0.00 Pending Impleme

ntation 2017-10-01 2017-10-03 2017-10-12 2018-10-12

 RW-NELSAP -LADP-27010-CS
-INDV / Accountant for Gitera
nyi - LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 72,000.00 0.00 Pending Impleme
ntation 2007-09-08 2007-10-27 2007-11-03 2007-11-11 2009-11-10

 RW-NELSAP -LADP-27018-CS
-INDV / Accountant for Buson
i - LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 72,000.00 0.00 Pending Impleme
ntation 2007-09-04 2007-10-07 2007-10-14 2007-11-11 2009-11-10

 RW-NELSAP -PIU-79650-CS-I
NDV / Legal Specialist IDA / 52950 A2. Mechanical and Electrica

l Works Post Individual Consult
ant Selection Open 138,000.00 0.00 Under Implement

ation 2018-09-10 2018-10-10 2018-10-29 2018-11-05 2018-11-19 2020-11-18

 RW-NELSAP -79959-PIU-CS-
CDS / Review of the Project P
IM

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 10,000.00 0.00 Pending Impleme

ntation 2018-09-27 2018-10-07 2018-10-18 2018-11-08

 RW-NELSAP -26973-CS-CDS
/ IpoE Dam saftey Hydrologis
t and Hydraulics Dam Safety

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 311,450.00 0.00 Canceled 2017-09-04 2017-09-06 2017-10-08 2019-10-08

 RW-NELSAP -26977-CS-CDS
/ IpoE Dam saftey Geotechni
cal Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 311,450.00 0.00 Canceled 2017-09-04 2017-09-06 2017-10-07 2019-10-07

 RW-NELSAP -26983-CS-CDS
/ IpoE Dam Saftey Technical
Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 291,450.00 0.00 Canceled 2017-09-04 2017-09-06 2017-09-23 2019-09-23

 RW-NELSAP -PIU-86417-CS-I
NDV / Accountant (second) IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Pending Impleme

ntation 2018-11-07 2018-12-26 2019-01-16 2019-02-20 2021-02-19

 RW-NELSAP -PIU-86515-CS-I
NDV / Social Development an
d Resettlement Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 133,800.00 0.00 Pending Impleme
ntation 2018-07-28 2018-09-21 2018-10-12 2018-11-16 2020-11-15

 RW-NELSAP -43277-CS-INDV
/ LADP Country Coordinator (
Kirehe&Ngoma)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 72,000.00 0.00 Canceled 2017-11-17 2017-12-20 2017-12-27 2017-12-30 2020-12-29

 RW-NELSAP -100016-CS-IND
V / PIU Procurement Assistan
t

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 60,000.00 0.00 Pending Impleme
ntation 2019-01-19 2019-03-09 2019-03-30 2019-05-04 2019-10-31

 RW-NELSAP -101339-CS-IND
V / RRFHPP Project Manager IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Individual Consult
ant Selection Open 541,343.00 0.00 Canceled 2019-02-18 2019-04-08 2019-04-29 2019-06-03 2021-06-02

 RW-NELSAP -101345-CS-IND
V / Internal Auditor for PIU R
usumo Project

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Limited 60,000.00 0.00 Pending Impleme
ntation 2019-02-18 2019-02-23 2019-03-16 2019-04-20 2021-04-19

 RW-NELSAP -108259-CS-IND
V / Survey for Standard Livin
g

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 25,000.00 0.00 Pending Impleme
ntation 2019-03-28 2019-05-16 2019-06-06 2019-07-11 2019-12-08

 RW-NELSAP -103652-CS-CD
S / IPoE Dam Safety Technica
l Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 305,135.00 0.00 Pending Impleme
ntation 2019-04-01 2019-05-04 2019-05-18 2019-06-15 2020-12-06

 RW-NELSAP -108254-CS-CD
S / Legal advisory IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Direct Selection Direct 81,252.00 78,815.05 Signed 2019-03-28 2019-03-30 2019-04-01 2019-04-05 2019-04-26 2019-04-10 2019-06-20

 RW-NELSAP -113889-CS-IND
V / Regional Rusumo Falls Hy
droelectric Project _ Project
Manager

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Individual Consult

ant Selection Open 541,343.00 480,000.00 Signed 2019-05-07 2019-05-08 2019-06-25 2019-07-09 2019-07-02 2019-07-17 2019-07-11 2019-07-25 2021-07-10

 RW-NELSAP -116349-CS-IND
V / RPCL Managing Director IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 185,861.00 0.00 Pending Impleme

ntation 2019-05-24 2019-06-26 2019-07-03 2019-07-12 2021-07-11

 RW-NELSAP -127015-CS-IND
V / RPCL Plant Manager IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 237,600.00 0.00 Under Implement

ation 2019-08-29 2019-08-21 2019-10-17 2019-11-07 2019-12-12 2022-12-11

 RW-NELSAP -127017-CS-IND
V / RPCL Finance and Admini
stration Manager

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 237,600.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127018-CS-IND
V / RPCL Electrical Engineer IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 151,200.00 0.00 Under Implement

ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10
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 RW-NELSAP -127024-CS-IND
V / RPCL Mechanical  engine
er

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 151,200.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127025-CS-IND
V / RPCL Human Resource an
d Administration officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 151,200.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127027-CS-IND
V / RPCL Mechanical Technici
an No 1

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 82,080.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127028-CS-IND
V / RPCL Protection and contr
ol Technician

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 82,080.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127060-CS-IND
V / RPCL Mechanical Technici
an No 2

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 82,080.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -138702-CS-IND
V / Social and Resettlement
Officer(Rwanda)

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 60,000.00 0.00 Canceled 2019-10-24 2019-11-20 2019-12-12 2020-01-02 2020-02-06 2021-02-05

 RW-NELSAP -153133-CS-CD
S / Legal Advisory firm to fin
alize  CP1 Referral  2

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 100,000.00 0.00 Pending Impleme

ntation 2019-10-15 2019-10-25 2019-12-29 2020-12-19

 RW-NELSAP -163826-CS-CD
S / HIRING AN INDIVIDUAL C
ONSULTANT TO PRODUCE PR
OCEDURE MANUAL FOR RPC
L

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 30,000.00 0.00 Under Implement

ation 2020-02-24 2020-03-27 2020-03-05 2020-04-30 2020-06-29

 RW-NELSAP-RPCL -186005-C
S-INDV / Recruitment of a Se
curity Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 40,247.00 0.00 Under Implement
ation 2020-08-31 2020-12-01 2020-10-19 2020-11-09 2020-12-14 2021-12-14

 RW-NELSAP -RPCL-186155-C
S-INDV / Recruitment of a co
nsultant to undertake ERP So
ftware Purchase and Implem
entation,

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 120,000.00 0.00 Pending Impleme
ntation 2020-09-15 2020-10-25 2020-11-15 2020-12-20 2021-02-18

 RW-NELSAP -163823-CS-IND
V / HIRING AN INDIVIDUAL C
ONSULTANT TO REVIEW THE
POWER PURCHASE AGREEME
NT (PPA)

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection 20,000.00 0.00 Canceled 2020-04-06 2020-05-11 2020-05-25 2020-06-08 2020-08-07

 RW-NELSAP-PIU -196444-CS-
CDS / Hiring of Independ Pan
el of Experts for Social matte
rs

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Direct 114,000.00 0.00 Under Implement
ation 2020-10-19 2021-02-10 2020-10-29 2020-11-03 2020-11-13 2021-06-30

 RW-NELSAP-PIU-196440-CS-
CDS / Hiring of Independent
Panel of Expert for Environm
ental matters

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Direct Selection Direct 99,000.00 0.00 Under Implement

ation 2020-10-19 2021-02-09 2020-10-29 2020-11-13 2021-06-30

 NELSAP -200506-CS-RPCL-IN
DV / Recruitment of an IT En
gineer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 40,247.00 0.00 Under Implement
ation 2020-11-16 2020-12-01 2021-01-04 2021-01-18 2021-02-01 2021-06-30

 NELSAP -200509-CS-INDV-R
PCL / Recruitment of a Legal
Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 40,247.00 0.00 Under Implement
ation 2020-11-16 2020-12-01 2021-01-04 2021-01-11 2021-01-21 2021-06-30

 RW-NELSAP -207499-CS-IND
V / Community Relations Exp
ert

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection 30,000.00 0.00 Under Implement
ation 2020-12-01 2020-12-01 2020-12-30 2021-01-04 2021-01-14 2021-07-13

 RW-NELSAP-PIU -208915-CS-
INDV / Consultancy service t
o conduct 2nd Outcome Eval
uation for Livelihood Restora
tion Program (LRP) in Ngara
Tanzania and Kirehe in Rwan
da

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 33,827.00 0.00 Under Implement
ation 2020-12-24 2020-12-23 2021-02-11 2021-03-04 2021-04-08 2021-06-07

 RW-NELSAP-PIU -229574-CS-
INDV / Preparation of a repor
t on loss of income/profit for
PAPs around Rusumo Village-
Ngara District-Kagera Region
-Tanzania side and Kirehe Di
strict-Eastern Province-Rwan
da side

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 11,488.00 0.00 Pending Impleme
ntation 2021-04-22 2021-06-10 2021-07-01 2021-08-05 2021-10-04

 RW-NELSAP-PIU -231020-CS-
CDS / Sun system ( finance s
oftware) update and improve
ment with adding purchasing
module.

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 15,000.00 0.00 Pending Impleme

ntation 2021-04-30 2021-05-10 2021-07-14 2021-08-13

 RW-NELSAP-PIU -234318-CS-
INDV / Hiring an accountant (
Third) for NELSAP PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 60,000.00 0.00 Pending Impleme
ntation 2021-06-01 2021-07-20 2021-08-10 2021-09-14 2023-09-14

 RW-NELSAP-RPCL -242104-C
S-INDV / Recruitment of a Civ
il Engineer for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 46,714.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242107-C
S-INDV / Recruitment of Civil
technician for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 25,793.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242108-C
S-INDV / Recruitment of a Se
nior Accountant for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 46,714.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242109-C
S-INDV / Recruitment of a Jun
ior Accountant for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 25,586.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL-242111-C
S-INDV / Recruitment of main
tenance planner for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 46,714.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242114-C
S-INDV / Recruitment of four
(4) Electrical Technicians for
RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 10,234.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL-242118-C
S-INDV / Recruitment of eigh
t (8) Operators for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 204,712.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242124-C
S-INDV / Recruitment of Four
(4) Shift In charge for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 188,534.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL-242128-C
S-INDV / Recruitment of Hum
an Resources assistant for R
PCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 25,586.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242113-C
S-INDV / Recruitment of two(
2) Mechanical Technicians fo
r RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 51,586.00 0.00 Under Implement
ation 2021-08-02 2021-08-30 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-LADP BU -2460
96-CS-INDV / Recruitment of
LADP Coordinator for Giteran
yi and Busoni Commune-Bur
undi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 30,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP BU -2461
00-CS-INDV / Recruitment of
Two(2) community developm
ent officers for LADP Busoni
and Giteranyi-Burundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 48,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP BU-24610
1-CS-INDV / Recruitment of T
wo(2) Civil engineers for LAD
P Giteranyi and Busoni-Burun
di

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 48,000.00 24,000.00 Signed 2021-08-16 2021-08-25 2021-10-04 2021-12-01 2021-10-25 2021-12-30 2021-11-29 2022-01-01 2022-11-29
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 RW-NELSAP-LADP BU-24610
5-CS-INDV / Recruitment of T
wo(2) environmental officers
for LADP Giteranyi and Buso
ni-Burundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 48,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP BU -2461
08-CS-INDV / Recruitment of
office secretary for LADP Coo
rdinator-Burundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 12,000.00 0.00 Pending Impleme
ntation 2021-08-16 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24611
3-CS-INDV / Recruitment of L
ADP Coordinator for Ngara Di
strict-Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 30,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24611
7-CS-INDV / Recruitment of C
ommunity Development Offi
cer for LADP Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ-24611
8-CS-INDV / Recruitment of c
ivil engineer for LADP Tanzan
ia

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-12-02 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24611
9-CS-INDV / Recruitment of e
nvironmental officer for LAD
P Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24612
1-CS-INDV / Recruitment of p
rocurement Officer for LADP
Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP KIR -2461
23-CS-INDV / Recruitment of
Community Development Off
icer for LADP Kirehe District-
Rwanda

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP NGO -246
127-CS-INDV / Recruitment o
f community development of
ficer for LADP Ngoma District
-Rwanda

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-PIU-246129-CS-I
NDV / Recruitment of an indi
vidual consultant to conduct
gender based violence activi
ties for Rusumo Project for R
wanda and Tanzania

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 22,565.00 31,865.00 Signed 2021-08-26 2021-10-11 2021-10-14 2022-01-31 2021-11-04 2022-03-09 2021-12-09 2022-03-17 2022-06-07

 RW-NELSAP-LADP BU -2461
30-CS-INDV / Recruitment of
procurement officer for LADP
Burundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24613
4-CS-CDS / Hiring a consultin
g firm to supervise the remai
ning works of Rusumo water
project for LADP Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Direct Selection Direct 300,000.00 0.00 Pending Impleme

ntation 2021-08-16 2021-08-26 2021-10-30 2022-04-28

 RW-NELSAP -283364-CS-CD
S / Hiring of project manager
for Regional Rusumo Falls Hy
droelectric Project 2022

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 141,287.00 0.00 Under Implement

ation 2022-03-24 2022-03-30 2022-04-01 2022-04-13 2023-01-08

 RW-NELSAP-RPCL -292751-C
S-CDS / Recruitment of Inter
nal Auditor

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 42,000.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292752-C
S-INDV / Recruitment of Proc
urement Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 42,000.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292756-C
S-INDV / Recruitment of Corp
orate Social Responsibility Of
ficer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 42,000.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292757-C
S-INDV / Recruitment of Envi
ronmental and Social Compli
ance Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 22,800.00 0.00 Under Implement
ation 2022-06-15 2022-08-01 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292761-C
S-INDV / Recruitment of Wor
k place Safety and Health Off
icer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 22,800.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292762-C
S-INDV / Recruitment of 3 Ad
min Assistants

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 43,200.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292765-C
S-INDV / Recruitment of a Nu
rse

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 22,800.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-LADPII TZ -3142
33-CS-INDV / Hiring an indivi
dual consultant for Preparati
on of ESIA and Environmenta
l Compliance

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open - National 60,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-25 2022-11-15 2022-12-20 2023-04-19


