
July 9, 2010

Sample Procurement Plan

I. General

1. Project information:  Project ID: P075941

Borrower:  The Republic of Burundi, the Republic of Rwanda, and the 
United Republic of Tanzania. 

Project Name: Regional Rusumo Falls Hydroelectric Project  

Credit Nos : 5295 RW, 5296 TA, Grant Nos : H872-BI, 873-RW.

 Project Implementing Agency (PIA): NELSAP’s Rusumo Falls Project 
Implementation Unit (RPIU) on behalf Regional Rusumo Power Company Limited.  

2. Bank’s approval Date of the procurement Plan: [Original: June 25, 2013; 
Revision 1: 20th October 2014, Revised 2: 23rd March 2015, Revised 3: 
30th May 2015, Revised 4: 15th September 2015, Revised 5: 27th 
October 2015.

2. Date of General Procurement Notice: July 11th, 2013
3. Period covered by this procurement plan: June 2015 – December 

2019 

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

Expenditure 
category

Procurement 
Method

Threshold Contacts 
subject to prior 

review
1 ICB ≥USD 10 million ≥ 15 million
2 NCB <USD 10 million None
3 Shopping <USD 100,000.00 None
4 LIB All values ≥ 15 million

1. Works

5 Direct 
contracting

All values ≥ 0,1 million
1 ICB ≥USD 3 million ≥ 3 million
2 NCB <USD 3 million None
3 Shopping <USD 100,000.00 None

2. Goods

4 LIB All values ≥ 3 million
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5 Direct 
contracting

All values ≥ 0,1 million
1 NCB <USD 0.5 million ≥ 3 million
4 LIB All values ≥ 3 million
3 Shopping <USD 100,000.00 None

3.Non-
consultancy 
services

4 Direct 
contracting

All values ≥ 0,1 million

2. Prequalification. Bidders for Civil Works and Electro-Mechanical 
and 220 KV Substation at Rusumo side including T-Line shall be 
prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of 
the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: Reference to (if any) Project Operational/Procurement Manual: 
World Bank’s Guidelines for Procurement of Goods, Works and Non-Consulting 
Services under IBRD Loans and IDA Credits and Grants, dated January 2011; 
World Bank’s Guidelines for Selection and Employment of Consultants under 
IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated 
January 2011, Project Agreement between International Development 
Association and Rusumo Power Company Limited, NBI Procurement & Disposal 
Manual and Rusumo Project Implementation Manual.

4. Reference to (if any) Project Operational/Procurement Manual: 
--

5. Any Other Special Procurement Arrangements: --

6. Summary of the Procurement Packages planned during the first 18 
months after project effectiveness  ( including those that are subject 
to retroactive financing and advanced procurement)

6.1. Works

1 2 3 4 5 6 7 8 9

Re
f. 

No
.

Contract 
(Description)

Estimated
Cost $

Procur
ement
Metho

d

Prequ
alificat

ion 
(yes/n

o)

Domes
tic 

Prefer
ence

(yes/n
o)

Review
by Bank
(Prior / 
Post)

Expected
Bid-

Opening
Date 

Comme
nts

1 CP 1 - 
Civil Works  

163,500,000.
00 ICB Yes No Prior 01/04/20

16
2 CP 2- 

Electro -
Mechanica
l Works 
and 220 
KV 
Substation 

113,000,000.
00 ICB Yes No Prior 26/04/20

16
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at Rusumo 
side 
including 
T-Line
Office 
renovation 35,000.00 Shop

ping No Yes Post 06/10/20
15

6.2. Goods

1 2 3 4 5 6 7 8 9
Ref. 
No.

Contract 
(Description)

Estimated
Cost $

Procureme
nt

Method

Prequa
lificati

on 
(yes/n

o)

Domesti
c 

Prefere
nce

(yes/no)

Review
by Bank
(Prior / 
Post)

Expected
Bid-

Opening
Date 

Comme
nts

1 Software 
(Accounti
ng Sun 
System 
License 2 
users)

8,000.0
0 DC No No Prior

12/11/20
15

2 Computer
s and 
Office 
Equipmen
t

95,500.
00

Shoppin
g No No Post 04/09/20

05

3 Safeguar
ds 
Equipmen
t and  
Personal 
protective 
equipmen
t

16,000.
00

Shoppin
g No No Post 09/11/20

15

4 Office 
Furniture

26,050.
00

Shoppin
g No No Post 04/09/20

05
5 Developm

ent 
12,000.
00

Shoppin
g No No Post 22/11/20

15
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Communi
cation to 
support 
RAP / 
LADP 
implemen
tation

6 Software 
(Electroni
c Archive)

15,600.
00

Shoppin
g No No Post

22/11/20
15

6.3. Non-Consulting Services

1 2 3 4 5 6 7 8 9

Ref
. 

No.

Contract 
(Description)

Estimated
Cost in $

Procur
ement
Metho

d

Pre-
qualific
ation 

(yes/no
)

Domesti
c 

Prefere
nce

(yes/no)

Review
by Bank
(Prior / 
Post)

Expected
Bid-Opening

Date 

Comm
ents

1 Awareness 
campaign 
program 
(Drama)

15,000.0
0

Sho
ppin
g

No Yes Post 07/08/2015

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Expenditure 
category

Procurement 
Method

Prior Review 
Threshold

Contacts subject 
to prior review

1. Firms 1 QCBS, QBS, FBS, 
LCS

≥USD 200,000.00

2 QCBS, CQS, LCS, 
QBS, FBS 

<USD 200,000.00

≥ 1 million

3 SSS All values ≥ 0,1 million
2. Individuals 1 Three CVs ≥USD 100,000.00 ≥ 0,2 million

2 SSS All values ≥ 0,1 million

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than $100,000.00 
equivalent per contract, may comprise entirely of national consultants in 
accordance with the provisions of paragraph 2.7 of the Consultant 
Guidelines.

3. Any Other Special Selection Arrangements: 
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4. Consultancy Assignments with Selection Methods and Time 
Schedule

1 2 3 4 5 6 7

Ref. 
No.

Description of Assignment Estimated 
Cost

Selection 
Method

Review
by Bank
(Prior / 
Post)

Expected 
Proposals 
Submissio

n 
Date 

Com
men
ts

1 External Audit 30,000.0
0 LCS Post 27/10/20

15
2 Legal firm for Advise 

on legal matters
30,000.0

0 LCS Post 27/10/20
15

3 Monitoring of  water 
Quality 
measurements

80,000.0
0 QBS Post 13/11/20

14

4 Two NGO,s for 
Implementing 
Livelihood 
Restoration Program 

343,306.
00  QCBS Prior 06/01/20

15

5 Consultant for 
preparation of EIA  

30,000.0
0 IC Post 19/11/20

15
6 Outcome Evaluation 

Specialist
40,000.0

0 IC Post 23/11/20
15

STAFF     
7

Mechanical Engineer 245,857.
50 IC Prior

12/02/20
16

8
Civil Engineer 245,857.

50 IC Prior
12/02/20

16

9
Electrical Engineer 245,857.

50 IC Prior
12/02/20

16

10 Accountant 70,000.0
0 IC Post 29/10/20

15
11 Lead Safeguard 

Specialist
153,486.

00 SSS1 Prior 29/10/20
15

12 Communications 
Officer

140,000.
00 IC Prior

11/04/20
16

13 Social Development 
and Resettlement 
Officer

141,023.
00 SSS Prior 29/10/20

15

1 The assignments 12 to 14 are amendments2 on the contracts signed on 1st October 2012 
and amended 1st October 2013, currently William Katete, Communication Officer, left the 
project and we request his replacement
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14 Administrative 
Assistant

53,781.0
0 SSS Prior 29/10/20

15
15 Finance Officer 141,023.

00 SSS2 Prior 01/06/20
16

16 Procurement Officer 141,023.
00 SSS Prior 01/06/20

16

17 External Audit July 
2015-June2016 8,000.00 SSS Prior

26/04/20
16

18 Water Hyacinth 25,000.0 IC Post
11/07/20

16

2 The assignments 16 to 17 are amendment1 for contracts which began in July 2014.
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PROCUREMENT
PLAN Eastern and Southern Africa : AFR RI-Regional Rusumo Falls Hydroelectric Project
General Information
Country: Eastern and Southern Africa Bank’s Approval Date of the Original Procurement Plan: 2017-02-16

Revised Plan Date(s): (comma delineated, leave blank if none)2022-05-10
Project ID: P075941 GPN Date:
Project Name: AFR RI-Regional Rusumo Falls Hydroelectric Project
Loan / Credit No: IDA / 52950, IDA / H8720, IDA / 52960
Executing Agency(ies):Nile Basin Initiative

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process S

tatus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendatio

n for Award
Signed Contract Contract Comple

tion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 RW-NELSAP -6422-CW-RFB /
CP1 Civil Works and Design,
Supply and Installation of Hy
dro-Mechanical Equipment

IDA / 52950 A1. Civil works Prior Request for Bids Open - Internation
al

Single Stage - One
Envelope

159,893,467
.00

92,795,268.
02 Signed 2015-09-30 2015-12-23 2016-05-03 2016-08-16 2017-04-06 2016-11-09 2016-11-09 2020-01-3

1

 RW-NELSAP -6419-CW-RFB /
CP2 Design, Supply and Inst
allation of Electro-Mechanic
al Equipment

IDA / 52950 A2. Mechanical and Electric
al Works Prior Request for Bids Open - Internation

al
Single Stage - One
Envelope

91,930,016.
00

45,305,497.
59 Signed 2015-09-30 2016-01-09 2016-05-03 2016-08-16 2017-03-29 2016-11-09 2016-11-09 2020-02-0

2

 RW-NELSAP -6451-CW-RFQ
/ Galery forest whithin the s
pray zone

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Im

plementatio
n

2016-12-24 2017-03-13 2017-04-1
2

 RW-NELSAP -8902-CW-CDD
/ Build and furnish a chicken
pen

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 5,333.00 0.00 Under Impl
ementation 2017-03-01 2017-08-16 2017-03-08 2017-08-17 2017-03-15 2017-08-24 2017-03-22 2017-03-24 2017-04-2

3

 RW-NELSAP -8947-CW-CDD
/ cowshed construction IDA / 52950 A3.Social and Environmenta

l Impacts  Mitigation Post Community Drive
n Development Limited - National 7,000.00 9,694.82 Signed 2017-03-01 2017-04-23 2017-03-06 2017-03-23 2017-03-20 2017-03-26 2017-03-27 2017-03-27 2017-04-05 2017-04-27 2017-05-2

0

 RW-NELSAP -8903-CW-CDD
/ Construct goat shed IDA / 52950 A3.Social and Environmenta

l Impacts  Mitigation Post Community Drive
n Development Limited - National 1,460.00 0.00 Pending Im

plementatio
n

2017-03-01 2017-03-08 2017-03-15 2017-03-22 2017-03-24 2017-05-0
8

 RW-NELSAP -8916-CW-CDD
/ Construct a piggery IDA / 52950 A3.Social and Environmenta

l Impacts  Mitigation Post Community Drive
n Development Limited - National 1,460.00 0.00 Pending Im

plementatio
n

2017-03-01 2017-03-08 2017-03-15 2017-03-22 2017-03-24 2017-04-2
3

 RW-NELSAP -8913-CW-CDD
/ Construct hydroponics stru
ctures

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 2,000.00 0.00 Pending Im
plementatio
n

2017-03-01 2017-03-06 2017-03-20 2017-03-27 2017-04-05 2017-05-0
5

 RW-NELSAP -8911-CW-CDD
/ Construct 1 green house c
onstruction

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Open - National 16,800.00 7,044.92 Signed 2017-03-01 2017-03-15 2017-03-06 2017-04-05 2017-03-22 2017-04-12 2017-03-27 2017-04-21 2017-04-29 2017-05-2
1

 RW-NELSAP -9694-CW-CDD
/ Cowshed, cages sets const
ructed

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Open - National 13,400.00 0.00 Pending Im
plementatio
n

2017-01-22 2017-01-27 2017-02-24 2017-03-26 2017-04-04 2017-05-1
9

 RW-NELSAP -LADP-43531-C
W-RFB / Execution works for
construction of KIGINA Healt
h Center - LADP RWANDA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 675,000.00 705,100.14 Signed 2017-11-22 2017-10-18 2017-11-27 2017-12-27 2017-11-27 2018-01-10 2017-12-01 2018-01-31 2018-02-26 2018-07-3
0

 RW-NELSAP -LADP-43544-C
W-RFB / Construction of Rus
umo water supply schemes -
LADP TANZANIA.

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
1,300,000.0

0 0.00
Pending Im
plementatio
n

2018-04-20 2018-04-25 2018-06-06 2018-06-20 2018-07-18 2019-04-1
4

 RW-NELSAP -LADP-43566-C
W-RFB / Construction of two
students domitorries (boys a
nd girls) - LADP TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 140,000.00 212,731.55 Signed 2018-04-10 2019-04-30 2018-04-15 2018-05-30 2019-05-15 2018-06-13 2019-05-22 2018-07-11 2019-08-22 2019-01-0
7

 RW-NELSAP -LADP-43675-C
W-RFB / Construction of ICT
workshop - LADP TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00
Pending Im
plementatio
n

2018-05-24 2018-05-29 2018-06-28 2018-07-12 2018-08-09 2018-12-0
7

 RW-NELSAP -LADP-43694-C
W-RFB / Execution works for
rehabilitation of CYAGASENY
I-NGANDA EARTH ROAD (FE
EDER ROAD)  IN KIREHE DIS
TRICT 30KMs - LADP RWAND
A

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
1,570,000.0

0
1,627,845.5

9 Signed 2017-10-10 2017-07-31 2017-10-15 2017-11-14 2017-11-09 2017-11-28 2017-09-29 2017-12-26 2017-12-08 2018-06-2
4

 RW-NELSAP -LADP-43703-C
W-RFB / Construction of heal
th center - LADP TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 545,000.00 523,638.02 Signed 2018-06-03 2019-11-29 2018-06-08 2018-07-08 2020-01-07 2018-07-22 2020-01-16 2018-08-19 2020-04-23 2019-02-1
5

 RW-NELSAP -LADP-43739-C
W-RFB / Rehabilitation of tail
oring mansonry  and carpen
try workshops - LADP TANZA
NIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 100,000.00 0.00
Pending Im
plementatio
n

2018-06-13 2018-06-18 2018-07-18 2018-08-01 2018-08-22 2019-02-1
8

 RW-NELSAP -PIU-6442-CW-
RFQ / Install the river hydrol
ogy monitoring equipment -
PIU

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 36,419.11 Signed 2016-11-18 2018-07-24 2017-01-15 2018-11-15 2017-03-1

5

 RW-NELSAP -LADP-55594-C
W-RFB / EXECUTION WORKS
FOR THE CONSTRUCTION OF
GATONDE - GAHIMA WATER
PIPELINE in Ngoma District L
ADP RWANDA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
1,492,689.0

0
1,377,706.4

2 Signed 2018-03-12 2018-03-26 2018-03-17 2018-04-28 2018-05-04 2018-05-28 2018-06-06 2018-07-02 2018-09-10 2018-12-2
9

 RW-NELSAP -PIU-86502-CW
-RFQ / Construction of car p
arkshed and partition wall fo
r the Server room

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00

Pending Im
plementatio
n

2018-10-09 2018-11-07 2018-12-0
7

 RW-NELSAP -129700-CW-RF
Q / Reparation of PAPs hous
es resulted from blasting im
pacts Tz

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 135,000.00 109,572.47 Completed 2019-08-06 2020-06-06 2019-10-01 2019-09-05 2020-09-3

0

 RW-NELSAP-PIU -186343-C
W-RFB / Construction of Figh
ting water hyacinth system i
n Rusumo Area

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 40,000.00 0.00
Pending Im
plementatio
n

2020-09-28 2020-10-03 2020-11-02 2020-11-03 2020-11-24 2021-01-2
3

 RW-NELSAP-PIU -196447-C
W-RFQ / Construction and re
pair of 2 additional houses f
or the PAPs resulting from bl
asting impact

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Open - National Single Stage - One
Envelope 20,000.00 0.00

Pending Im
plementatio
n

2020-10-02 2020-12-02 2021-05-3
1

 RW-NELSAP-LADP RW -1964
49-CW-RFB / Construction w
orks of drilling of boreholes f
or LADP Rwanda Kirehe Dist
rict

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 23,785.00 0.00
Pending Im
plementatio
n

2020-10-15 2020-10-22 2020-12-03 2021-01-02 2021-02-06 2021-03-2
3

 RW-NELSAP-LADP BU -2074
36-CW-RFB / Construction of
health center in Bugoma in
commune Giteranyi Lot 2

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 0.00
Pending Im
plementatio
n

2019-05-13 2019-05-18 2019-06-29 2019-07-29 2019-09-02 2020-02-2
9
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 RW-NELSAP-LADP BU -2074
38-CW-RFB / Construction w
orks for rehabilitation and e
xtension  of water supply sy
stem is commune Busoni an
d Giteranyi

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope
2,451,500.0

0 0.00
Pending Im
plementatio
n

2019-10-01 2019-10-06 2019-11-17 2019-12-17 2020-01-21 2020-07-1
9

 RW-NELSAP-LADP BU -2074
41-CW-RFB / Construction of
youth center of Murore in Bu
soni commune Lot 1

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 350,000.00 0.00
Pending Im
plementatio
n

2019-05-13 2019-05-18 2019-06-29 2019-07-29 2019-09-02 2020-02-2
9

 RW-NELSAP-LADP BU-2074
43-CW-RFB / Construction of
youth center of Ruzo in Gite
ranyi commune Lot 2

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 350,000.00 0.00
Pending Im
plementatio
n

2019-05-13 2019-05-18 2019-06-29 2019-07-29 2019-09-02 2020-02-2
9

 RW-NELSAP-LADP BU -2074
40-CW-RFB / Construction of
Head office of Giteranyi com
mune

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 170,000.00 0.00
Pending Im
plementatio
n

2019-08-29 2019-09-03 2019-10-15 2019-11-14 2019-12-19 2020-06-1
6

 RW-NELSAP -LADP BU-2074
34-CW-RFB / Construction of
health center in Rugando in
commune Busoni Lot 1

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 0.00
Pending Im
plementatio
n

2019-05-13 2019-05-18 2019-06-29 2019-07-29 2019-09-02 2020-02-2
9

 RW-NELSAP-LADP TZ-20753
7-CW-RFB / Construction an
d Rehabilitation of administr
ation block, OPD, operating t
heatre, pharmacy building,
mortualy and maternity war
d at Lukole Health Center

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids 300,000.00 0.00

Pending Im
plementatio
n

2019-04-30 2019-05-05 2019-06-16 2019-07-16 2019-08-20 2020-02-1
6

 RW-NELSAP-LADP TZ -2075
45-CW-RFB / Construction of
2 dormitories and toilet pit l
atrine 12 holes at Rusumo S
econdary School and Constr
uction of three classrooms a
t Ngoma Primary School

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 300,000.00 0.00
Pending Im
plementatio
n

2019-04-30 2019-05-05 2019-06-16 2019-07-16 2019-08-20 2020-02-1
6

 RW-NELSAP LADP RW -2228
21-CW-RFB / Executionwork
s for the construction of Gas
oko Gituku Rukira Murama
water pipeline in Ngoma Dis
trict

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 825,290.00 0.00
Pending Im
plementatio
n

2018-08-01 2018-08-06 2018-09-17 2018-10-17 2018-11-21 2019-05-2
0

 RW-NELSAP LADP RW -2228
16-CW-RFB / Executionwork
s for the construction of Kig
abiro-Rurenge-Gatore feede
r road in Ngoma District

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 353,290.00 0.00
Pending Im
plementatio
n

2018-08-01 2018-08-06 2018-09-17 2018-10-17 2018-11-21 2019-05-2
0

 RW-NELSAP-LADP TZ -2228
15-CW-RFB / Construction n
ew building facilities for Rus
umo Dispensary in Kyenda V
illage, 2 classrooms, three r
ooms and other facilities in
Mumiterama Secondary Sch
ool, three classrooms, 1 tea
cher's house and twelve hol
es pit latrine at Rusumo pri
mary school

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 500,000.00 0.00
Pending Im
plementatio
n

2019-04-30 2019-05-05 2019-06-16 2019-07-16 2019-08-20 2020-02-1
6

 RW-NELSAP -LADP-43726-C
W-RFB / Rehabilitation of wa
ter supply schemes in 04 vll
ages - LADP TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 500,000.00 0.00
Pending Im
plementatio
n

2018-08-14 2018-08-19 2018-09-30 2018-10-14 2018-11-11 2019-05-1
0

 RW-NELSAP LADP BU-22957
9-CW-RFB / Construction of
hangar for crops storage in
Giteranyi Commune (LADP B
urundi)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 50,000.00 0.00
Pending Im
plementatio
n

2021-04-22 2021-04-27 2021-06-08 2021-07-08 2021-08-12 2021-10-1
1

 RW-NELSAP -272588-CW-RF
Q / Repair of Gatore gauging
station

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

10,000.00 0.00 Under Impl
ementation 2022-01-16 2022-01-12 2022-02-13 2022-04-1

4

 RW-NELSAP -272589-CW-RF
B / Repair of 24 houses dam
aged due to Blasting for Rus
umo Project

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Bids Open - National Single Stage - One

Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

70,000.00 0.00 Under Impl
ementation 2022-01-27 2022-01-17 2022-02-01 2022-03-03 2022-03-24 2022-04-21 2022-10-1

8

 RW-NELSAP-RPCL -287446-
CW-DIR / Installation of 350
m 11kV line, 200kVA Transf
ormer and Three Phase Serv
ice Line connection to RPCL
Administration Block by TAN
ESCO

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct

Request for Quot
ations (Non Bank
-SPD)

30,000.00 0.00
Pending Im
plementatio
n

2022-03-30 2022-04-04 2022-04-14 2022-05-1
4

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendatio

n for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 RW-NELSAP -6484-GO-CDD
/ Purchase block fabricating
machine, treadle sewing ma
chines - singer, one hand se
wing machine, decorating m
achine, Startup material

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 10,200.00 0.00 Pending Impl
ementation 2017-03-05 2017-03-19 2017-04-18 2017-04-25 2017-05-09 2017-06-08

 RW-NELSAP -6483-GO-CDD
/ Acquisition of  9000 avoca
do seedlings, vegetative gea
rs, propagation tools, transp
ortation,  Nursery establish
ment support

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 5,700.00 0.00 Pending Impl
ementation 2017-03-10 2017-03-24 2017-04-07 2017-04-14 2017-04-28 2017-05-28

 RW-NELSAP -6481-GO-CDD
/ Procure Friesian and Jersey
, Goats, 1000 chicken breed,
two pregnant Large White,
One Landrace sows and one
nucleus Pietrain boar for pig
gery production

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 26,200.00 0.00 Pending Impl
ementation 2017-02-03 2017-02-08 2017-02-28 2017-03-07 2017-03-21 2017-04-21

 RW-NELSAP -6478-GO-CDD
/ Procure medicines, drugs,
vaccines, medical kits

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 4,200.00 0.00 Pending Impl
ementation 2017-02-20 2017-03-06 2017-03-20 2017-03-27 2017-04-10 2017-04-24

 RW-NELSAP -6475-GO-CDD
/ Rent premises IDA / 52950 A3.Social and Environmenta

l Impacts  Mitigation Post Community Drive
n Development Limited - National 2,000.00 0.00 Pending Impl

ementation 2017-04-14 2017-04-28 2017-05-12 2017-05-19 2017-06-02 2017-06-16

 RW-NELSAP -6568-GO-CDD
/ Agricultural produces stock
and sale

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 3,500.00 0.00 Pending Impl
ementation 2017-04-14 2017-04-28 2017-05-12 2017-05-19 2017-06-02 2017-06-16

 RW-NELSAP -6493-GO-CDD
/ Modern hives, beekeeper t
oolbox

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Impl
ementation 2017-03-25 2017-04-08 2017-04-22 2017-04-29 2017-05-13 2017-05-27

 RW-NELSAP -6450-GO-DIR /
Software (Accounting Sun S
ystem License 2 users)

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 8,000.00 0.00 Pending Impl

ementation 2017-02-21 2017-02-26 2017-02-28 2017-03-14
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 RW-NELSAP -9491-GO-CDD
/ Procure exotic pregnant br
eed pigs (Large White,  Land
race sows and nucleus Pietr
ain boar)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 3,524.14 Signed 2017-03-20 2017-08-16 2017-03-25 2017-08-17 2017-04-08 2017-08-24 2017-04-15 2017-08-29 2017-04-18 2017-09-25 2017-05-02

 RW-NELSAP -9676-GO-CDD
/ Rent premises for  saloon s
ervices for the first 6 month
s

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Under Imple
mentation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9679-GO-CDD
/ Rent premises for tailoring
workshop for the first 6 mon
ths

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Pending Impl
ementation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9681-GO-CDD
/ Rent premises for restaura
nt services

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 600.00 0.00 Pending Impl
ementation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9680-GO-CDD
/ Rent premises for Stock an
d sales of agricultural produ
ces for the first 6 months

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 600.00 0.00 Pending Impl
ementation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9360-GO-CDD
/ Procure  Coffee husks or w
ood dust for poultry for 1st s
ix months

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 3,200.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-03-07 2017-03-14 2017-03-22 2017-04-05

 RW-NELSAP -9359-GO-CDD
/ Procure Napier grass (seed
s) and prepare a garden for
napier grass for cows

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 260.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-02-28 2017-03-01 2017-03-03 2017-05-02

 RW-NELSAP -9634-GO-CDD
/ Procuring 10 expecting hei
fers (Friesian and Jersey)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 16,000.00 6,040.89 Signed 2017-03-10 2017-08-16 2017-03-15 2017-08-17 2017-03-29 2017-08-17 2017-04-05 2017-08-24 2017-04-14 2017-10-10 2017-04-28

 RW-NELSAP -9481-GO-CDD
/ Procure dairy cow manage
ment inputs and tools (wate
r tank, wheel barrow, spade,
spraying pump...)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 2,000.00 0.00 Pending Impl
ementation 2017-03-14 2017-03-19 2017-04-02 2017-04-09 2017-04-11 2017-04-25

 RW-NELSAP -9358-GO-CDD
/ Procure Napier grass (seed
s) and prepare a garden for
napier grass for goats

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 200.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-02-28 2017-03-01 2017-03-03 2017-05-02

 RW-NELSAP -9475-GO-CDD
/ Procure goat’s manageme
nt inputs and tools (water ta
nk, wheel barrow, spade, sp
raying pump...)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 700.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-01 2017-04-08 2017-04-10 2017-04-24

 RW-NELSAP -9626-GO-CDD
/ Procure pregnant goats of 
exotic breed and 1 Boer buc
k

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 1,200.00 0.00 Pending Impl
ementation 2017-03-24 2017-03-29 2017-04-05 2017-04-06 2017-04-08 2017-04-22

 RW-NELSAP -9368-GO-CDD
/ Procure two-months old chi
ckens (1000 breed chickens)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 5,000.00 2,171.90 Signed 2017-02-16 2017-08-16 2017-02-21 2017-08-17 2017-02-28 2017-08-24 2017-03-01 2017-08-29 2017-03-16 2017-09-25 2017-03-30

 RW-NELSAP -9465-GO-CDD
/ Procure poultry manageme
nt tools and equipment (drin
kers, feeders, egg trays, wei
ghing machines, wheelbarro
ws, hoes, spades)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 750.00 0.00 Pending Impl
ementation 2017-03-06 2017-03-11 2017-03-18 2017-03-25 2017-03-27 2017-04-10

 RW-NELSAP -9639-GO-CDD
/ Procure chicken feeds (1 c
hicken @6kg for  the first 8
months)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 3,200.00 0.00 Pending Impl
ementation 2017-03-23 2017-03-28 2017-04-04 2017-04-05 2017-04-07 2017-04-21

 RW-NELSAP -9480-GO-CDD
/ Procure and install a water
tank for poultry activities

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 650.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-01 2017-04-08 2017-04-10 2017-04-24

 RW-NELSAP -9492-GO-CDD
/ Procure piggery demonstra
tion farm tools and equipme
nt (weighing machines, spad
es, wheelbarrow, etc.,…)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 1,460.00 0.00 Pending Impl
ementation 2017-03-15 2017-03-20 2017-03-27 2017-03-29 2017-04-02 2017-04-16

 RW-NELSAP -9708-GO-CDD
/ Procure pig feeds for the 1
st six months

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 2,400.00 0.00 Under Imple
mentation 2017-03-22 2017-03-27 2017-04-10 2017-04-11 2017-04-14 2017-10-11

 RW-NELSAP -9487-GO-CDD
/ Procure and install a water
tank for pig farming

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 1,300.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-01 2017-04-03 2017-04-07 2017-04-21

 RW-NELSAP -9632-GO-CDD
/ Procure feeds for pigletts IDA / 52950 A3.Social and Environmenta

l Impacts  Mitigation Post Community Drive
n Development Limited - National 4,800.00 0.00 Pending Impl

ementation 2017-03-27 2017-04-01 2017-04-08 2017-04-09 2017-04-11 2017-04-25

 RW-NELSAP -9467-GO-CDD
/ Procure and set 20 modern
Langstroth hives  (including
a brood-box, queen excluder
and super chamber) and 40
new colony hives

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 1,000.00 0.00 Pending Impl
ementation 2017-03-08 2017-03-13 2017-03-20 2017-03-27 2017-03-29 2017-04-12

 RW-NELSAP -9376-GO-CDD
/ Procure beekeeping tools
+ trainer's beekeeping toolb
ox

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 800.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-04-04 2017-04-11 2017-04-19 2017-05-19

 RW-NELSAP -9479-GO-CDD
/ Procure seeds (wheat 2Kg)
for hydroponics

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 1,536.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-08 2017-04-15 2017-04-18 2017-05-18

 RW-NELSAP -9619-GO-CDD
/ Procure agricultural inputs
for (Seeds, sprinklers, sprayi
ng machines, rakes, wheelb
arrows etc)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 3,000.00 0.00 Pending Impl
ementation 2017-03-06 2017-03-11 2017-03-25 2017-03-26 2017-03-28 2017-04-11

 RW-NELSAP -9409-GO-CDD
/ Procure agricultural fertiliz
ers

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-02-28 2017-03-01 2017-03-03 2017-03-17

 RW-NELSAP -9486-GO-CDD
/ Procure  mushroom produc
tion  materials (Paddy Straw
, Plastic Sheet, Wooden mou
ld, hand Chopper, drum for
boiling straw, plastic ropes,
Gunny bags, sprayers)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 1,500.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-08 2017-04-10 2017-04-14 2017-05-14

 RW-NELSAP -9413-GO-CDD
/ procure equipment for the
saloon

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 3,500.00 0.00 Pending Impl
ementation 2017-03-02 2017-03-07 2017-03-21 2017-03-28 2017-04-05 2017-05-05

 RW-NELSAP -9373-GO-CDD
/ Procure tailoring training m
aterials including machines

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 6,500.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-03-07 2017-03-14 2017-03-22 2017-05-21
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 RW-NELSAP -9600-GO-CDD
/ Procure equipment for the
restaurant and set it up

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 5,000.00 0.00 Pending Impl
ementation 2017-03-23 2017-03-28 2017-04-11 2017-04-18 2017-04-26 2017-05-26

 RW-NELSAP -9483-GO-CDD
/ Procure initial agricultural
produces stock for sale

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 3,500.00 0.00 Pending Impl
ementation 2017-03-27 2017-04-01 2017-04-08 2017-05-08 2017-05-10 2017-05-24

 RW-NELSAP -9674-GO-CDD
/ Procurement  of Fresian co
ws, Fresian bulls

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Open - National 25,000.00 0.00 Pending Impl
ementation 2017-01-22 2017-01-27 2017-02-26 2017-03-05 2017-03-13 2017-04-12

 RW-NELSAP -9673-GO-CDD
/ Procurement of improved R
abbits

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited - National 3,080.00 0.00 Pending Impl
ementation 2017-03-22 2017-03-27 2017-04-10 2017-04-17 2017-04-20 2017-05-20

 RW-NELSAP -27105-GO-RFQ
/ 500,000 seedlings IDA / 52950 A3.Social and Environmenta

l Impacts  Mitigation Post Request for Quot
ations Limited Single Stage - One

Envelope 30,000.00 0.00 Pending Impl
ementation 2007-08-22 2007-09-13 2007-11-12

 RW-NELSAP -LADP-43557-G
O-RFB / Provision of manson
ry Equipments - LADP TANZ
ANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 50,000.00 0.00 Pending Impl
ementation 2018-09-18 2018-09-23 2018-11-04 2018-12-04 2019-01-08 2019-03-09

 RW-NELSAP -LADP-43561-G
O-RFB / Provision of Carpent
ry equipments - LADP TANZ
ANIA.

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 90,000.00 0.00 Pending Impl
ementation 2018-09-11 2018-09-16 2018-10-28 2018-11-27 2019-01-01 2019-03-02

 RW-NELSAP -LADP-43568-G
O-RFB / Provision of tailoring
equipments - LADP TANZANI
A

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 210,000.00 0.00 Pending Impl
ementation 2018-09-12 2018-09-17 2018-10-29 2018-11-28 2019-01-02 2019-03-03

 RW-NELSAP -LADP-43718-G
O-RFB / Provision of ICT equi
pments - LADP TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 60,000.00 0.00 Pending Impl
ementation 2018-10-09 2018-10-14 2018-11-13 2018-11-27 2018-12-25 2019-02-23

 RW-NELSAP -LADP-43728-G
O-RFQ / Tansport (Double C
abin Pick up) - LADP TANZA
NIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2018-02-18 2018-03-25 2018-05-09

 RW-NELSAP -LADP-43737-G
O-RFQ / Office and Equipme
nt (computer, printer, desk..
.LADP Kirehe) LADP RWAND
A

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Open - National Single Stage - One
Envelope 12,000.00 0.00 Pending Impl

ementation 2018-01-27 2018-03-03 2018-04-02

 RW-NELSAP -LADP-27022-G
O-RFQ / Equipement and co
mputer for  Busoni and Giter
anyi LADP BURUNDI

IDA / H8720 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 0.00 Under Imple

mentation 2007-09-10 2007-10-09 2007-11-08

 RW-NELSAP -LADP-26990-G
O-RFB / Vehicle for Busoni a
nd Giteranyi - LADP BURUND
I

IDA / H8720 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 30,000.00 35,675.00 Signed 2007-09-09 2017-06-04 2007-09-14 2007-10-14 2018-07-16 2007-10-17 2018-07-24 2007-10-21 2018-09-11 2007-11-20

 RW-NELSAP -PIU-61742-GO-
RFQ / Supply, installation of
networking equipment for N
ELSAP/PIU Site Office - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 15,726.78 Signed 2018-05-16 2018-05-16 2018-06-20 2018-10-19 2018-07-20

 RW-NELSAP -PIU-6578-GO-R
FQ / Supply, Installation, trai
ning and maintenance of  Ar
chive software and Server -
PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 40,000.00 0.00 Pending Impl

ementation 2017-02-25 2017-04-08 2017-05-23

 RW-NELSAP -PIU-55489-GO-
RFB / Office furniture under
annual Framework contract
- PIU

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 30,750.00 112,368.19 Signed 2017-12-12 2017-12-01 2017-12-17 2018-01-16 2018-02-20 2018-01-30 2018-05-01 2018-02-20 2018-06-11 2019-02-20

 RW-NELSAP -PIU-48740-GO-
RFQ / Minibus - PIU IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 50,000.00 0.00 Pending Impl
ementation 2018-01-08 2018-02-13 2018-03-30

 RW-NELSAP -PIU-43511-GO-
RFQ / RRFHP Website - PIU IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 2,000.00 5,353.65 Signed 2018-02-03 2018-11-12 2018-03-31 2019-03-25 2018-04-30

 RW-NELSAP -PIU-43707-GO-
RFQ / Print and distribute Co
rporate Communication Mat
erials - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 35,000.00 0.00 Pending Impl

ementation 2017-12-18 2018-02-01 2018-03-03

 RW-NELSAP -PIU-43733-GO-
RFQ / Computer Equipment -
PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Open - National Single Stage - One
Envelope 60,000.00 52,786.00 Signed 2018-01-01 2018-02-28 2018-06-28 2018-04-29

 RW-NELSAP -PIU-6500-GO-R
FQ / Office Equipment - PIU IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 26,000.00 0.00 Pending Impl
ementation 2017-02-15 2017-03-12 2017-04-11

 RW-NELSAP -PIU-6444-GO-R
FQ / Safeguards Equipment
and  Personal protective equ
ipment - PIU

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 16,000.00 0.00 Pending Impl

ementation 2016-10-25 2016-11-30 2016-12-14

 RW-NELSAP -PIU-6447-GO-R
FQ / Computer Equipment a
nd Softwares - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 25,810.00 0.00 Pending Impl

ementation 2017-01-31 2017-03-01 2017-03-31

 RW-NELSAP -PIU-32506-GO-
RFQ / Car for RPCL Managin
g Director - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 50,000.00 0.00 Under Imple

mentation 2018-01-20 2018-03-24 2018-05-23

 RW-NELSAP-LADP-43537-G
O-RFB / Office equipments &
Stationeries.eg computer,pri
nter furniture - LADP TANZA
NIA.

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 7,000.00 0.00 Pending Impl
ementation 2018-01-15 2018-01-20 2018-02-19 2018-02-26 2018-03-12 2018-04-11

 RW-NELSAP -CDD-TZ-79193
-GO-CDD / Acquisition of 18
expecting heifers (Friesian a
nd Jersey)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Open - National 17,460.00 0.00 Pending Impl
ementation 2018-09-20 2018-09-25 2018-10-25 2018-11-01 2018-11-15 2018-12-15

 RW-NELSAP -CDD-TZ-79672
-GO-CDD / Support 18PAPs
with materials  to construct
cowsheds

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 11,700.00 0.00 Pending Impl
ementation 2018-09-20 2018-09-25 2018-10-09 2018-10-16 2018-10-25 2018-12-24

 RW-NELSAP -CDD-TZ-79740
-GO-CDD / Acquire dairy cow
management inputs and too
ls (water tank, wheel barrow
, spade, spraying pump...)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 0.00 Pending Impl
ementation 2018-09-22 2018-10-12 2018-11-11 2018-11-18 2018-12-02 2019-01-31

 RW-NELSAP -CDD-TZ-79744
-GO-CDD / Provision treatme
nt kits  - with milk can, strip
cup,spray pump, anti-helmin
tics,drenching gun, vaccine i
njection etc

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 4,500.00 0.00 Pending Impl
ementation 2019-01-09 2019-01-14 2019-01-28 2019-02-04 2019-02-18 2019-04-19
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 RW-NELSAP -CDD-TZ-79751
-GO-CDD / Acquiring medici
nes (12 months medication f
or  18cows)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 2,016.00 0.00 Pending Impl
ementation 2018-09-27 2018-10-02 2018-10-16 2018-10-23 2018-11-06 2018-12-06

 RW-NELSAP -CDD-TZ-79748
-GO-CDD / Acquire 13 pregn
ant Large White, 3 Landrace
sows and 1 nucleus Pietrain
boar = 16pigs for piggery pr
oduction

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 4,800.00 0.00 Pending Impl
ementation 2018-09-28 2018-10-03 2018-11-02 2018-11-16 2018-11-30 2019-01-29

 RW-NELSAP -CDD-TZ-79718
-GO-CDD / Acquire piggery f
arm tools and equipment (w
eighing machines, spades,
wheelbarrow, etc.,…)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,560.00 0.00 Pending Impl
ementation 2018-09-29 2018-10-04 2018-10-18 2018-11-01 2018-11-15 2018-12-15

 RW-NELSAP -CDD-TZ-79783
-GO-CDD / Acquire pig feeds
(5 kg per pig per day for 8
months)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 19,200.00 0.00 Pending Impl
ementation 2018-09-30 2018-10-05 2018-11-04 2018-11-18 2018-12-02 2019-01-01

 RW-NELSAP -CDD-TZ-79750
-GO-CDD / Feeds for piglets
for 6 months (2kg/piglet for
8 months)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 0.00 Pending Impl
ementation 2018-10-01 2018-10-06 2018-11-05 2018-11-12 2018-11-26 2019-01-25

 RW-NELSAP -CDD-TZ-79928
-GO-CDD / Acquire drugs an
d vaccines

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-12-19 2018-12-24 2019-01-23 2019-02-06 2019-02-20 2019-04-21

 RW-NELSAP -CDD-TZ-79749
-GO-CDD / Acquisition of  2
pregnant (doe) goats for eac
h PAPs

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 10,920.00 0.00 Pending Impl
ementation 2018-10-05 2018-10-10 2018-11-09 2018-11-16 2018-11-30 2018-12-30

 RW-NELSAP -CDD-TZ-79702
-GO-CDD / Acquisition of  bu
ck goats- for breeding the fe
males

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,618.00 0.00 Pending Impl
ementation 2018-10-06 2018-10-11 2018-10-25 2018-11-01 2018-11-15 2019-01-14

 RW-NELSAP -CDD-TZ-79697
-GO-CDD / Support 91PAPs
with materials  to construct
goatsheds

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 27,300.00 0.00 Pending Impl
ementation 2018-10-07 2018-10-12 2018-11-11 2018-11-25 2018-12-09 2019-02-07

 RW-NELSAP -CDD-TZ-79765
-GO-CDD / Acquire goat man
agement inputs and tools (w
ater tank, wheel barrow, spa
de, spraying pump...)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 9,100.00 0.00 Pending Impl
ementation 2018-10-08 2018-10-13 2018-11-12 2018-11-26 2018-12-10 2019-02-08

 RW-NELSAP -CDD-TZ-79936
-GO-CDD / Start up farms/gr
ass assistance

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 9,100.00 0.00 Pending Impl
ementation 2019-01-02 2019-01-07 2019-02-06 2019-02-20 2019-03-04 2019-04-03

 RW-NELSAP -CDD-TZ-79699
-GO-CDD / Acquiring medici
nes for each HHs for (12 mo
nths medication for  91PAPs

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 5,460.00 0.00 Pending Impl
ementation 2018-10-10 2018-10-15 2018-10-29 2018-11-12 2018-11-26 2019-01-25

 RW-NELSAP -CDD-TZ-79931
-GO-CDD / Purchase of start
up kits

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 880.00 0.00 Pending Impl
ementation 2018-12-26 2018-12-31 2019-01-30 2019-02-13 2019-02-27 2019-04-28

 RW-NELSAP -CDD-TZ-79764
-GO-CDD / Provision of start
up rabbit feedings (pellets) 
of 50kg two bags for each P
AP

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,760.00 0.00 Pending Impl
ementation 2018-10-16 2018-10-21 2018-11-20 2018-12-04 2018-12-18 2019-02-16

 RW-NELSAP -CDD-TZ-79938
-GO-CDD / Purchase of rabbi
t feeding troughs

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,056.00 0.00 Pending Impl
ementation 2018-10-17 2018-10-22 2018-11-21 2018-12-05 2018-12-19 2019-01-18

 RW-NELSAP -CDD-TZ-79687
-GO-CDD / Setup of a Demo
nstration farm for tomatoes,
cabbages, onions and carrot
s: Acquire agricultural inputs
for (Seeds, sprinklers, sprayi
ng machines, rakes, wheelb
arrows)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 3,000.00 0.00 Pending Impl
ementation 2018-10-18 2018-10-23 2018-11-06 2018-11-13 2018-11-22 2018-12-22

 RW-NELSAP -CDD-TZ-79776
-GO-CDD / Acquire and set u
p a complete green house (8
x24m) one for tomatoes and
other

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 8,000.00 0.00 Pending Impl
ementation 2019-01-15 2019-01-20 2019-02-19 2019-03-05 2019-03-19 2019-05-18

 RW-NELSAP -CDD-TZ-79755
-GO-CDD / Acquire extra wat
er tank  (10,000L) for irrigati
on purposes

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-10-20 2018-10-25 2018-11-24 2018-12-01 2018-12-15 2019-01-14

 RW-NELSAP -CDD-TZ-79779
-GO-CDD / Construction of t
he store house for agricultur
e tools

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,500.00 0.00 Pending Impl
ementation 2018-10-21 2018-10-26 2018-11-09 2018-11-23 2018-12-07 2019-01-06

 RW-NELSAP -CDD-TZ-79772
-GO-CDD / Water pump for ir
rigating the vegs

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 450.00 0.00 Pending Impl
ementation 2018-10-22 2018-10-27 2018-11-03 2018-11-06 2018-11-12 2018-11-26

 RW-NELSAP -CDD-TZ-79766
-GO-CDD / Provision of bana
na plants to PAPs (banana s
uckers)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 5,580.00 0.00 Pending Impl
ementation 2018-10-23 2018-10-28 2018-11-27 2018-12-11 2018-12-25 2019-02-23

 RW-NELSAP -CDD-TZ-79782
-GO-CDD / Support on grass
bundles for mulching

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 3,720.00 0.00 Pending Impl
ementation 2018-10-25 2018-10-30 2018-11-13 2018-11-20 2018-12-04 2019-01-03

 RW-NELSAP -CDD-TZ-79707
-GO-CDD / Acquisition of  av
ocado seedlings, for 1  acre
@PAP- 115 seedlings

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 2,070.00 0.00 Pending Impl
ementation 2018-10-27 2018-11-01 2018-11-15 2018-11-29 2018-12-13 2019-02-11

 RW-NELSAP -CDD-TZ-79745
-GO-CDD / Provision of man
ure to 2 PAPs' farms @ 1 acr
e = 2  trips of 4.5M3 Lorry

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Impl
ementation 2018-10-28 2018-11-02 2018-11-16 2018-11-23 2018-12-07 2019-02-05

 RW-NELSAP -CDD-TZ-79746
-GO-CDD / Acquisition of see
ds for sunflower for 8 PAPs e
ach 1 acre =4kg for each

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 192.00 0.00 Pending Impl
ementation 2018-10-30 2018-11-04 2018-11-18 2018-11-25 2018-12-09 2019-02-07

 RW-NELSAP -CDD-TZ-79705
-GO-CDD / Facilitate purchas
e of packing bags/tins post h
arvesting - 3each harvest =
2.5 bags

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 200.00 0.00 Pending Impl
ementation 2018-10-31 2018-11-05 2018-11-19 2018-11-26 2018-12-10 2019-01-09

 RW-NELSAP -CDD-TZ-79753
-GO-CDD / Procure oil filterin
g facility to be attached to e
xtraction machine

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,500.00 0.00 Pending Impl
ementation 2018-11-02 2018-11-07 2018-12-07 2018-12-21 2019-01-04 2019-03-05

 RW-NELSAP -CDD-TZ-79742
-GO-CDD / Processing and oi
l extraction machine

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 3,000.00 0.00 Pending Impl
ementation 2019-02-05 2019-02-10 2019-03-12 2019-03-26 2019-04-16 2019-06-15
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 RW-NELSAP -CDD-TZ-79747
-GO-CDD / Start up support f
or the group - soil and worki
ng area, cement, shovels,wh
eel barrows etc

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 2,500.00 0.00 Pending Impl
ementation 2018-11-04 2018-11-09 2018-12-09 2018-12-16 2018-12-30 2019-02-28

 RW-NELSAP -CDD-TZ-79717
-GO-CDD / Assisntance to m
aintanance of the HBM Mach
ine

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-11-05 2018-11-10 2018-11-24 2018-12-08 2018-12-22 2019-01-21

 RW-NELSAP -CDD-TZ-79713
-GO-CDD / Purchase of  2 ad
ditional embroidery machine
s

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 5,000.00 0.00 Pending Impl
ementation 2018-11-06 2018-11-11 2018-11-25 2018-12-09 2018-12-23 2019-02-21

 RW-NELSAP -CDD-TZ-79752
-GO-CDD / Additional start u
p material for the exra traini
ng days/months

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-11-07 2018-11-12 2018-12-12 2018-12-19 2019-01-02 2019-02-01

 RW-NELSAP -CDD-TZ-79738
-GO-CDD / Assistance in acq
uiring Napier grass (seeds)/P
APs

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 504.00 0.00 Pending Impl
ementation 2018-09-24 2018-10-14 2018-10-28 2018-11-04 2018-11-18 2018-12-18

 RW-NELSAP -CDD-TZ-79696
-GO-CDD / Support 13PAPs
with materials  to construct
pigsheds

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 5,200.00 0.00 Pending Impl
ementation 2018-10-02 2018-10-07 2018-11-06 2018-11-20 2018-12-04 2019-02-02

 RW-NELSAP -CDD-TZ-79760
-GO-CDD / Provision of man
ure to PAPs

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 13,950.00 0.00 Pending Impl
ementation 2018-10-24 2018-10-29 2018-11-28 2018-12-12 2018-12-26 2019-02-24

 RW-NELSAP -CDD-TZ-79763
-GO-CDD / Procure farm equ
ipments for farmers such as
wheel barrows, hoes , rakes,
spades,matchet,harvesting
knives, insecticides Gumboo
t, and raincoat.

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 300.00 0.00 Pending Impl
ementation 2018-11-01 2018-11-06 2018-12-06 2018-12-20 2019-01-03 2019-03-04

 RW-NELSAP -LADP-43280-G
O-RFB / Double Cabin pick u
p (Kirehe&Ngoma) LADP RW
ANDA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 30,000.00 0.00 Canceled 2017-11-15 2017-11-20 2017-12-20 2017-12-27 2018-01-10 2018-02-24

 RW-NELSAP -CDD-TZ-86507
-GO-CDD / Provision of man
ure to 2 PAPs' farms @ 1 acr
e = 2  trips of 4.5M3 Lorry

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Impl
ementation 2018-11-12 2018-11-17 2018-12-01 2018-12-08 2018-12-18 2019-01-17

 RW-NELSAP -CDD-TZ-86511
-GO-CDD / Procure farm equ
ipments for farmers such as
wheel barrows, hoes , rakes,
spades,matchet,harvesting
knives, insecticides Gumboo
t, and raincoat.

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 832.00 0.00 Pending Impl
ementation 2018-11-13 2018-11-18 2018-12-02 2018-12-16 2018-12-30 2019-01-29

 RW-NELSAP -CDD-TZ-86512
-GO-CDD / Acquire piggery f
arm tools and equipment (w
eighing machines, spades,
wheelbarrow, etc.,…)

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,560.00 0.00 Pending Impl
ementation 2018-11-14 2018-11-19 2018-12-03 2018-12-17 2018-12-31 2019-01-30

 RW-NELSAP -CDD-TZ-86510
-GO-CDD / Procure farm equ
ipments for farmers such as
wheel barrows, hoes , rakes,
spades,matchet,ruhavyo, G
umboot,raincoat.

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,550.00 0.00 Pending Impl
ementation 2018-11-15 2018-11-20 2018-12-04 2018-12-18 2019-01-01 2019-01-31

 RW-NELSAP -CDD-86410-G
O-CDD / Support 13PAPs wit
h materials  to construct bo
arsheds

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 1,200.00 0.00 Pending Impl
ementation 2018-11-16 2018-11-21 2018-11-28 2018-11-29 2018-12-03 2018-12-10

 RW-NELSAP -PIU-86508-GO-
RFQ / Generator for the Field
Office

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2018-10-20 2018-12-08 2019-02-06

 RW-NELSAP -PIU-86501-GO-
RFQ / Supply of a plotter IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 5,000.00 0.00 Pending Impl
ementation 2018-09-22 2018-11-17 2018-12-17

 RW-NELSAP -PIU-86509-GO-
RFQ / Supply of PPE for Proje
ct Staff and Guests on a Fra
mework contract

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Impl

ementation 2018-11-14 2018-12-19 2019-12-19

 RW-NELSAP -PIU-86413-GO-
RFQ / Maintenance of IT Equ
ipment

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 9,130.71 Signed 2018-11-13 2018-11-12 2018-12-11 2019-03-25 2019-01-25

 RW-NELSAP -PIU-86506-GO-
RFQ / Supply and installatio
n of a lightning conductor at
the Field Office

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2018-11-24 2019-01-05 2019-02-04

 RW-NELSAP -PIU-86504-GO-
RFQ / IPSAS Equipment IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 70,000.00 21,424.12 Signed 2019-02-20 2019-04-24 2019-04-17 2019-07-08 2019-06-16

 RW-NELSAP -PIU-6449-GO-R
FQ / Communication Materia
ls developed, produced and
distributed - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Canceled 2017-02-27 2017-04-04 2017-05-04

 RW-NELSAP -PIU-43731-GO-
RFQ / Produce and distribute
print materials to LADP distri
cts, line ministries...: - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 15,000.00 0.00 Canceled 2018-01-22 2018-03-05 2018-04-04

 RW-NELSAP -32506-GO-RFQ
/ Car for RPCL Managing Dir
ector

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 50,000.00 0.00 Canceled 2017-10-29 2017-12-24 2018-02-22

 RW-NELSAP -96986-GO-RFQ
/ Supply of IT Equipment for
BoD, LRP TZ support staff an
d Liaison Office Tz

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2019-01-18 2019-03-08 2019-09-04

 RW-NELSAP -108260-GO-RF
Q / Laptops for new Staff IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 17,500.00 19,123.92 Completed 2019-04-06 2019-04-05 2019-05-25 2019-07-08 2019-07-09 2019-08-06

 RW-NELSAP -129551-GO-RF
Q / Framework contract for T
emporary water supply for c
ommunities

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 14,501.42 Signed 2019-09-30 2019-10-30 2019-11-25 2020-01-24 2020-11-24

 RW-NELSAP -153132-GO-RF
Q / Supply and installation o
f IT equipment for RPCL new
staff

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Open - National Single Stage - One
Envelope 26,234.00 0.00 Pending Impl

ementation 2019-12-17 2020-02-11 2020-03-12

 RW-NELSAP -163822-GO-RF
Q / PROVISION OF RELOCATI
ON SERVICES OF NELSAP/RE
GIONAL RUSUMO HYDROELE
CTRIC PROJECT DOCUMENTS
AND EQUIPMENT FROM KIGA
LI TO RUSUMO

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations 5,000.00 0.00 Pending Impl
ementation 2020-02-29 2020-03-23 2020-04-06
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 RW-NELSAP -163824-GO-RF
Q / SUPPLY AND INSTALLATI
ON OF KITCKEN EQUIPMENT
AT NELSAP/RUSUMO PROJEC
T CAMP SITE IN TANZANIA (5
Km from Rwanda – Tanzania
Border)

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Open Single Stage - One
Envelope 50,000.00 0.00 Pending Impl

ementation 2020-03-04 2020-04-29 2020-05-29

 RW-NELSAP -169438-PIU-G
O-RFQ / Leasing of Survey E
quipment for the demarcatio
m of the flooding area

IDA / 52960 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations National Single Stage - One
Envelope 10,000.00 0.00 Pending Impl

ementation 2020-04-12 2020-04-27 2020-05-12

 RW-NELSAP -176118-GO-PI
U-RFQ / Supply and installati
on of kitchen equipment for
RPCL Camp site

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 40,000.00 0.00 Under Imple

mentation 2020-06-02 2020-07-14 2020-08-13

 RW-NELSAP -176122-GO-PI
U-RFQ / Supply and Brandin
g of Personal Protective Equi
pment for Staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 12,000.00 10,075.36 Signed 2020-06-02 2020-05-20 2020-07-28 2020-06-19 2020-08-27

 RW-NELSAP-PIU -185841-G
O-RFQ / Frame work contrac
t to Produce and distribute
multi-media, print and prom
otional communication mate
rials to support stakeholder
engagement activities and a
wareness raising

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2020-08-17 2020-09-17 2021-09-17

 RW-NELSAP-PIU&RPCL -185
846-GO-RFQ / Provision of fu
eling services to Rusumo Pr
oject vehicles

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 55,560.00 0.00 Pending Impl

ementation 2020-07-07 2020-09-01 2021-09-01

 RW-NELSAP-PIU -186194-G
O-RFQ / Supply of tyres for R
usumo and RPCL Vehicles fo
r a period of one year

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2020-08-25 2020-10-20 2021-10-20

 RW-NELSAP-PIU -186055-G
O-DIR / Rusumo liaison offic
e rent and maintenance

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 3,600.00 0.00 Pending Impl

ementation 2020-10-21 2020-10-26 2020-11-30 2021-05-29

 RW-NELSAP -PIU&RPCL-186
326-GO-RFQ / Supply of offic
e stationaries for Rusumo pr
oject

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 88,044.00 0.00 Pending Impl

ementation 2020-09-25 2020-11-20 2021-11-20

 RW-NELSAP-PIU&RPCL -186
246-GO-RFQ / Supply of groc
eries for Rusumo Project an
d RPCL Staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 24,000.00 0.00 Pending Impl

ementation 2020-08-22 2020-09-26 2021-09-26

 RW-NELSAP-PIU -186241-G
O-RFQ / Supply of Covid 19
Personal Protective Equipme
nt for NELSAP PIU and RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 48,050.00 0.00 Pending Impl

ementation 2020-06-23 2020-07-21 2021-07-21

 RW-NELSAP-PIU -186059-G
O-RFQ / Supply and installati
on of IT equipment for Rusu
mo Project

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 62,400.00 0.00 Pending Impl

ementation 2020-09-27 2020-11-22 2021-01-06

 RW-NELSAP -PIU-186298-G
O-RFQ / Supply of furniture
equipment for NELSAP-PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 29,300.00 0.00 Pending Impl

ementation 2020-09-27 2020-11-22 2020-12-22

 RW-NELSAP-RPCL -186242-
GO-RFQ / Supply of office ut
ensils and electrical material
s for RPCL Camp site

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 1,731.00 0.00 Pending Impl

ementation 2020-11-20 2021-01-15 2021-02-14

 RW-NELSAP-PIU&RPCL-1858
48-GO-RFQ / Supply of office
stationaries for Rusumo Proj
ect and RPCL offices

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 88,044.00 0.00 Pending Impl

ementation 2020-10-06 2020-12-01 2021-12-01

 RW-NELSAP-RPCL -185851-
GO-RFQ / Provision of posta
ge services for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,040.00 0.00 Pending Impl

ementation 2020-08-22 2020-10-17 2021-10-17

 RW-NELSAP-RPCL -186213-
GO-RFQ / Supply of laptops
and other accessories for RP
CL new staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 6,000.00 0.00 Pending Impl

ementation 2020-10-05 2020-11-30 2021-01-14

 RW-NELSAP-RPCL -186236-
GO-RFQ / provision of fiper o
ptics to RPCL Administration
Block

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2020-10-05 2020-11-30 2020-12-06

 RW-NELSAP-RPCL-186212-G
O-RFQ / provision of internet
connectivity to RPCL SWYD
Houses

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 3,000.00 0.00 Pending Impl

ementation 2020-09-20 2020-10-18 2020-11-01

 RW-NELSAP-RPCL-186146-G
O-DIR / Provision of internet
connectivity to RPCL Camp s
ite

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 20,000.00 0.00 Pending Impl

ementation 2020-08-17 2020-08-22 2020-09-26 2021-09-26

 RW-NELSAP-RPCL -186130-
GO-RFQ / Supply of staff unif
orms and Protective Gears f
or RPCL staff

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2020-09-26 2020-11-21 2020-12-21

 RW-NELSAP -RPCL-186335-
GO-RFQ / Supply of sports/ r
ecreation facilities for RPCL
Staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Impl

ementation 2020-11-20 2021-01-15 2021-02-14

 RW-NELSAP -RPCL-186073-
GO-RFQ / supply of office eq
uipment for RPCL staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 3,590.00 0.00 Pending Impl

ementation 2020-11-20 2021-01-15 2021-02-14

 RW-NELSAP-RPCL -186211-
GO-RFQ / Supply of office fur
niture for RPCL Staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 18,090.00 0.00 Pending Impl

ementation 2020-12-20 2021-02-14 2021-03-16

 RW-NELSAP -186645-GO-RF
Q / Supply and installation o
f additional Kitchen equipme
nt for RPCL Offices

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 4,350.00 0.00 Pending Impl

ementation 2020-12-20 2021-02-14 2021-03-16

 RW-NELSAP -200511-GO-RF
B-RPCL / Two (2) Vehicles fo
r RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 120,000.00 0.00 Pending Impl
ementation 2020-10-15 2020-10-20 2020-11-19 2020-12-19 2021-01-02 2021-03-03

 NELSAP -200533-GO-DIR-RP
CL / Campsite internet IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Direct Selection Direct 20,000.00 0.00 Pending Impl
ementation 2020-09-09 2020-09-10 2020-09-12 2021-09-12

 RW-NELSAP-LADP TZ -2075
40-GO-RFB / Provision of agr
iculture input including cons
truction of greenhouse to ho
rticulture farmers groups

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 10,000.00 0.00 Pending Impl
ementation 2019-01-30 2019-02-04 2019-03-18 2019-04-17 2019-05-22 2019-11-18
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 RW-NELSAP-RPCL-229580-G
O-RFQ / Supply of Smart Pho
nes for RPCL Board of Direct
ors Members

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Impl

ementation 2021-04-10 2021-06-05 2021-07-05

 RW-NELSAP-PIU-229581-GO
-RFQ / Supply and installatio
n of generator for Rusumo P
roject Site Office

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2021-04-18 2021-06-13 2021-07-13

 RW-NELSAP-LADP BU-2295
83-GO-RFB / Supply of Bamb
ous to be planted in riparian
areas of Akagera River (LAD
P Burundi

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Bids Open - National Single Stage - One

Envelope 20,000.00 0.00 Pending Impl
ementation 2021-02-12 2021-02-17 2021-03-31 2021-04-30 2021-06-04 2021-12-01

 RW-NELSAP-PIU -229582-G
O-RFQ / Production, print an
d supply of promotional mat
erials for RPCL under annual
framework contract

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2021-02-11 2021-04-08 2022-04-08

 RW-NELSAP-PIU -229578-G
O-RFQ / Supply and installati
on of switches at Rusumo Pr
oject site Office

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2021-03-14 2021-05-09 2021-06-08

 RW-NELSAP-RPCL-229577-G
O-RFQ / Supply and installati
on of various IT Equipment f
or RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 36,000.00 0.00 Pending Impl

ementation 2021-01-12 2021-03-09 2021-09-05

 RW-NELSAP-RPCL -229575-
GO-RFQ / Supply and install
ation of Fiber optic at RPCL
Administrative Block and an
nual provision of internet

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 35,000.00 0.00 Pending Impl

ementation 2021-03-30 2021-05-25 2021-08-23

 RW-NELSAP-PIU -234315-G
O-RFB / Supply, installation,
testing and commissioning o
f 4th transformer for RRFHP

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Bids Open - National Single Stage - One

Envelope 545,000.00 0.00 Under Imple
mentation 2021-05-12 2021-03-15 2021-05-17 2021-06-28 2021-07-28 2021-09-01 2022-02-28

 RW-NELSAP-RPCL -272592-
GO-RFQ / Supply of 26 Lapto
ps and other  IT equipment f
or RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 65,000.00 0.00 Pending Impl

ementation 2022-01-16 2022-02-20 2022-03-22

 RW-NELSAP -279982-GO-RF
Q / Supply and installation o
f Fiber optic and provision of
annual internet at RPCL Swit
chyard

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 24,154.07 Under Imple

mentation 2022-02-28 2022-01-17 2022-04-25 2022-06-24

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendatio

n for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6501-NC-RFQ /
Ground Breaking Ceremony IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 20,000.00 0.00 Under Imple
mentation 2016-12-06 2017-02-07 2017-03-31

 RW-NELSAP -PIU-9689-NC-R
FQ / Development Communi
cation to support RAP / LADP
implementation - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 12,000.00 0.00 Pending Impl

ementation 2017-03-25 2017-05-20 2017-06-19

 RW-NELSAP -PIU-6677-NC-R
FQ / Asset codification and i
nventory - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 8,000.00 5,639.87 Signed 2017-04-02 2018-10-26 2017-05-28 2018-12-07 2017-06-27

 RW-NELSAP -CDD-43332-N
C-RFQ / Training and materi
al for PAPs on Business Dev
elopment - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 7,081.00 6,558.53 Signed 2017-02-11 2017-08-16 2017-04-08 2017-09-29 2017-04-18

 RW-NELSAP -CDD-8873-NC-
RFQ / Training on saloon ser
vices and setting up of the s
aloon - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 7,950.00 0.00 Under Imple

mentation 2017-02-11 2017-02-10 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8871-NC-
RFQ / Training on modern be
an and soya bean - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,704.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8869-NC-
RFQ / Training on poultry ma
nagement - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,325.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8864-NC-
RFQ / Training on set up the
restaurant - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,254.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8865-NC-
RFQ / Training on set the foo
d stocks - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 3,623.00 0.00 Pending Impl

ementation 2017-02-11 2017-03-11 2017-03-18

 RW-NELSAP -CDD-8868-NC-
RFQ / Training on bee mana
gement - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,481.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8861-NC-
RFQ / Training on pig manag
ement - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,606.00 0.00 Under Imple

mentation 2017-02-11 2017-04-23 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8853-NC-
RFQ / Training on tailoring -
CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 4,500.00 0.00 Pending Impl

ementation 2017-02-11 2017-03-11 2017-03-18

 RW-NELSAP -CDD-8859-NC-
RFQ / Training on mushroom
- CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,460.00 0.00 Pending Impl

ementation 2017-02-11 2017-03-11 2017-03-18

 RW-NELSAP -CDD-8848-NC-
RFQ / Training on cattle kee
ping management - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,648.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -PIU-79194-NC-
DIR / Radio programs and ta
lk shows on RRFHP are aired
on community radios coveri
ng the Rusumo construction
area/Radio Kwizera

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 30,000.00 0.00 Under Imple

mentation 2018-10-08 2018-10-09 2018-10-13 2018-11-01 2019-11-01

 RW-NELSAP -PIU-79960-NC-
RFQ / 3D Model for Rusumo
HPP

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 10,000.00 0.00 Pending Impl

ementation 2018-10-02 2018-11-13 2018-12-13

 RW-NELSAP -79196-NC-CD
D / Training  on vegetables f
arming

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 2,115.00 1,957.20 Signed 2018-05-25 2017-02-08 2018-05-30 2017-02-10 2018-06-06 2017-02-15 2018-06-08 2017-02-27 2018-06-22 2017-03-08 2018-07-06

 RW-NELSAP -CDD-RW-7965
6-NC-CDD / Training on coop
erative formation

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Community Drive

n Development Limited 4,175.00 0.00 Pending Impl
ementation 2018-05-20 2018-05-25 2018-05-30 2018-05-31 2018-06-03 2018-06-17
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 RW-NELSAP -CDD-8872-NC-
RFQ / Training on Develop of
the system of fodder conser
vation - CDD

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Limited Single Stage - One
Envelope 1,015.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -PIU-86503-NC-
RFQ / Internet Services for t
he Field Offices

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 15,000.00 0.00 Pending Impl

ementation 2018-11-17 2019-01-05 2019-02-19

 RW-NELSAP -116376-NC-RF
Q / Provision of hotel service
s

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2019-04-28 2019-06-23 2020-06-22

 RW-NELSAP -116375-NC-RF
Q / Provision of garage servi
ces

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2019-04-28 2019-06-23 2020-06-22

 RW-NELSAP -129522-NC-RF
Q / Car insurance IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Request for Quot
ations Limited Single Stage - One

Envelope 20,000.00 0.00 Under Imple
mentation 2019-10-28 2019-11-12 2019-12-23 2020-06-20

 RW-NELSAP -129576-NC-RF
Q / Architectural design for P
ower Plant Project Model (M
arquette) into portable and
static models for Rusumo Hy
droelectric Power Project

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2019-10-29 2019-12-24 2020-12-23

 RW-NELSAP -129513-NC-RF
Q / Hiring of Land Valuation
services for NELSAP-PIU on a
basis of frame work contract
for a period of one year

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 0.00 Pending Impl

ementation 2019-11-04 2019-12-30 2022-12-29

 RW-NELSAP -129525-NC-RF
Q / Hiring of translation and
interpretation Services provi
ders for NELSAP-PIU on a fra
mework contract

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 20,000.00 82.20 Completed 2019-10-28 2020-03-28 2019-12-23 2020-06-08 2022-12-22 2021-05-29

 RW-NELSAP -129516-NC-RF
Q / Hiring of Clearing Agenc
y service for NELSAP-PIU on
a basis of frame work contra
ct

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 6,000.00 0.00 Pending Impl

ementation 2019-10-28 2019-12-23 2022-12-22

 RW-NELSAP -169528-PIU-N
C-RFQ / Simultaneous Interp
retation in Rusumo Project
Meetings

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations International Single Stage - One
Envelope 15,000.00 1,400.00 Signed 2020-04-07 2020-06-02 2020-06-08 2020-12-31

 RW-NELSAP -169537-PIU-N
C-RFQ / Design and Develop
ment of RPCL Website

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2020-04-11 2020-06-06 2020-12-31

 RW-NELSAP-PIU -186235-N
C-RFQ / Frame work contrac
t to Produce multi-media ma
terials (video documentary,
for raising awareness on Pro
ject updates

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2020-08-29 2020-10-17 2021-10-17

 RW-NELSAP-PIU-186208-NC
-DIR / Community radio prog
rams and talk shows (cost of
radio airtime) on Project pro
gress with thematic subjects
: Environment Social Health
Safety, Flooding- Radio Izub
a in Kirehe Rwanda side and
radio Kwizera on Tanzania si
de

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 15,000.00 0.00 Pending Impl

ementation 2020-09-14 2020-09-19 2020-10-24 2021-10-24

 RW-NELSAP -PIU-185842-N
C-RFQ / Tender for provision
of maintainance service and
supply of spare parts of proj
ect vehicles for a period of o
ne year

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 36,000.00 0.00 Pending Impl

ementation 2020-10-06 2020-12-01 2021-12-01

 RW-NELSAP-PIU -186238-N
C-RFQ / Moto vehicle Insura
nce for project cars

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 30,000.00 0.00 Pending Impl

ementation 2020-10-05 2020-11-30 2021-11-30

 RW-NELSAP-PIU -185844-N
C-DIR / Offices rent at Rusu
mo or extension of existing
offices, security and mainta
nce

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 64,000.00 0.00 Pending Impl

ementation 2020-10-20 2020-10-25 2020-11-29 2021-11-29

 RW-NELSAP-PIU&RPCL -186
239-NC-RFQ / Medical insura
nce for NELSAP Rusumo PIU
and RPCL staff

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 96,800.00 0.00 Pending Impl

ementation 2020-11-04 2020-12-30 2021-12-30

 RW-NELSAP-RPCL -186216-
NC-RFQ / Hiring of security g
uards for RPCL offices and C
amp site

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Request for Quot

ations Limited Single Stage - One
Envelope 38,400.00 0.00 Pending Impl

ementation 2020-08-22 2020-09-26 2021-09-26

 RW-NELSAP-PIU -196451-N
C-RFQ / Hiring of a valuer to
conduct valuation services o
f affected Crops for Compen
sation due to June 2018 bac
kwater effect caused by con
struction of cofferdam phas
e 1

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Request for Quot

ations Open - National Single Stage - One
Envelope 5,000.00 0.00 Pending Impl

ementation 2020-10-03 2020-10-29 2020-11-10

 NELSAP -200552-NC-PIU-DI
R / Calibration of the Ruvub
u River

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Direct Selection Direct 15,000.00 0.00 Pending Impl

ementation 2020-10-12 2020-10-17 2020-10-27 2021-10-22

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Techni
cal Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6672-CS-LCS /
Audit FY 2016-2017 IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Least Cost Selecti
on Open - National 15,000.00 0.00 Under Implement

ation 2017-05-16 2017-06-06 2017-05-18 2017-07-04 2017-08-01 2017-08-31 2017-10-05 2017-11-16 2017-12-22

 RW-NELSAP -8856-CS-LCS /
Training on goat manageme
nt

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Least Cost Selecti

on Open - National 1,650.00 0.00 Pending Impleme
ntation 2017-01-22 2017-02-05 2017-02-11 2017-03-11 2017-03-14 2017-03-16 2017-03-19 2017-03-24

 RW-NELSAP -43523-CS-CQS
/ Consultant for RPCL struct
ure/Business plan

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Consultant Qualifi

cation  Selection
Open - Internation
al 30,000.00 0.00 Under Implement

ation 2017-11-17 2017-11-07 2017-12-08 2018-04-23 2018-01-21 2018-02-20 2018-03-27 2018-05-26

 RW-NELSAP -LADP-67917-C
S-QCBS / CONSULTANCY SE
RVICE FOR THE SUPERVISIO
N OF THE CONSTRUCTION O
F GATONDE - GAHIMA WATE
R PIPELINE in Ngoma District
LADP RWANDA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 17,730.00 17,708.13 Signed 2018-03-21 2018-03-14 2018-04-04 2018-04-18 2018-07-09 2018-05-16 2018-08-13 2018-05-23 2018-07-30 2018-06-06 2018-08-30 2018-06-20 2018-09-12 2019-01-16
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 RW-NELSAP -LADP-43272-C
S-QCBS / Consultancy servic
e  for supervision  of  Execut
ion works of rehabilitation of
CYAGASENYI-NGANDA EART
H ROAD (FEEDER ROAD)  IN
KIREHE DISTRICT 30KMs LA
DP RWANDA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 80,000.00 46,119.69 Signed 2017-10-20 2017-10-26 2017-11-03 2017-11-24 2017-08-15 2017-12-22 2018-01-17 2018-01-05 2018-01-30 2018-01-19 2018-02-12 2018-02-23 2018-02-26 2018-08-22

 RW-NELSAP -LADP-43489-C
S-QCBS / Study including ESI
A, RAP/ARAP Technical desig
n and preparation of bidding
 bidding documents - LADP
TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Under Implement
ation 2018-02-20 2018-07-02 2018-03-13 2018-04-03 2018-10-03 2018-05-03 2018-10-31 2018-05-17 2018-06-06 2018-05-26 2018-12-05 2018-06-16 2018-09-14

 RW-NELSAP -LADP-43504-C
S-QCBS / Study including ESI
A, RAP/ARAP Technical desig
n and preparation of bidding
 documents - LADP TANZANI
A

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 25,000.00 0.00 Under Implement
ation 2017-11-15 2018-07-18 2017-12-06 2017-12-27 2018-10-03 2018-01-26 2018-10-31 2018-02-09 2018-11-06 2018-02-23 2018-03-16 2018-05-15

 RW-NELSAP -LADP-43541-C
S-QCBS / Supervision  of  wa
ter construction/rehabilitatio
n systems - LADP TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 100,000.00 0.00 Pending Impleme
ntation 2018-02-02 2018-02-23 2018-04-08 2018-05-06 2018-05-20 2018-06-10 2018-07-01 2019-07-01

 RW-NELSAP -LADP-43547-C
S-LCS / Preparation of the bi
dding documents for the reh
abilitation/and construction
of training centre buildings -
LADP TANZANIA.

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Least Cost Selecti

on Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-04-09 2018-04-30 2018-05-21 2018-06-20 2018-07-04 2018-07-25 2018-08-15 2018-09-14

 RW-NELSAP -LADP-43562-C
S-QCBS / Consultancy servic
e  for supervision  of  Execut
ion works for construction of
 KIGINA Health Center - LAD
P RWANDA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 30,450.07 Signed 2017-10-20 2017-06-05 2017-11-03 2017-12-01 2017-10-17 2017-12-31 2017-12-04 2018-01-14 2017-12-25 2018-01-28 2018-01-16 2018-02-11 2018-02-26 2018-08-10

 RW-NELSAP -LADP-43698-C
S-QCBS / To recruit contract
or - LADP TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-05-14 2018-05-28 2018-06-18 2018-07-18 2018-08-01 2018-08-29 2018-09-19 2018-10-19

 RW-NELSAP -LADP-43721-C
S-QCBS / To recruit contract
or (s) to construct water sch
eme - LADP TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 20,000.00 0.00 Pending Impleme
ntation 2018-03-19 2018-04-09 2018-05-07 2018-06-06 2018-06-20 2018-07-04 2018-07-18 2018-09-16

 RW-NELSAP -LADP-43745-C
S-QCBS / Supervision   of he
alth centre construction - LA
DP TANZANIA

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Under Implement
ation 2018-07-03 2019-03-28 2018-07-24 2018-08-21 2018-09-20 2018-10-04 2018-10-25 2018-11-22 2019-08-19

 RW-NELSAP -PIU-61741-CS-
LCS / Recruitement of a Leg
al Firm - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on
Open - Internation
al 250,000.00 0.00 Under Implement

ation 2018-04-24 2018-05-08 2019-01-28 2018-06-05 2018-07-03 2018-08-02 2018-09-06 2018-10-04 2020-10-03

 RW-NELSAP -PIU-61739-CS-
NPO / Gender based violenc
e (GBV) and protection of se
xual exploitation and abuse
(PSEA) - PIU

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Non-Profit Organi

zations Limited 30,000.00 0.00 Pending Impleme
ntation 2018-04-23 2018-05-07 2018-06-06 2018-06-20 2019-06-20

 RW-NELSAP -PIU-55485-CS-
QCBS / Catchment Protectio
n Plan - PIU

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Pending Impleme
ntation 2018-03-20 2018-04-03 2018-04-17 2018-05-15 2018-05-22 2018-06-05 2018-06-14 2018-08-13

 RW-NELSAP -79677-CS-NPO
/ Gender based violence (GB
V) and protection of sexual
exploitation and abuse (PSE
A) RW

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Non-Profit Organi

zations Limited 30,000.00 0.00 Pending Impleme
ntation 2018-10-02 2018-10-16 2018-11-27 2018-12-18 2019-12-18

 RW-NELSAP -PIU-86409-CS-
LCS / External audit FY 2017
_2018

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on
Open - Internation
al 10,000.00 0.00 Pending Impleme

ntation 2018-06-20 2018-07-04 2018-08-01 2018-08-29 2018-09-28 2018-11-02 2018-12-07 2018-12-21

 RW-NELSAP -PIU-86420-CS-
QCBS / Owner's Engineer IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Quality And Cost-
Based Selection

Open - Internation
al 14,784,232.00 26,710,158.71 Signed 2013-09-30 2013-10-21 2013-12-04 2014-01-01 2014-01-31 2014-03-07 2019-05-06 2014-04-11 2014-04-04 2019-04-10

 RW-NELSAP -PIU-86424-CS-
QCBS / Kagera River Avulsio
n Study

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Quality And Cost-

Based Selection
Open - Internation
al 1,000,000.00 499,999.72 Signed 2018-11-06 2018-07-19 2018-11-27 2018-11-14 2019-01-10 2019-03-26 2019-02-21 2019-05-10 2019-03-23 2019-05-15 2019-04-27 2019-06-05 2019-06-01 2019-07-10 2019-12-28

 RW-NELSAP -116350-CS-LC
S / Audit 2018-2019 IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Least Cost Selecti
on

Open - Internation
al 15,000.00 5,200.39 Signed 2019-05-23 2019-05-23 2019-06-06 2019-07-04 2019-08-13 2019-08-01 2019-09-12 2019-08-22 2019-09-19 2019-09-12 2019-10-08 2019-10-03 2019-10-29 2019-11-02

 RW-NELSAP -129599-CS-QC
BS / Consultancy services as
Owners' Engineer Phase 2 fo
r the Completion of the Und
er-Construction Regional Ru
sumo Falls Hydroelectric Pro
ject

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Quality And Cost-

Based Selection
Open - Internation
al 12,000,000.00 0.00 Canceled 2019-05-30 2019-09-10 2019-06-20 2019-09-16 2019-08-03 2019-10-08 2019-08-31 2019-11-25 2019-09-30 2020-02-12 2019-11-04 2019-12-09 2022-09-24

 RW-NELSAP -116370-CS-QC
BS / Owner's Enginieer Phas
e2

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Quality And Cost-

Based Selection
Open - Internation
al 12,000,000.00 0.00 Canceled 2019-05-30 2019-08-05 2019-06-13 2019-06-05 2019-06-29 2019-07-27 2019-08-17 2019-09-07 2019-10-05 2021-10-04

 RW-NELSAP -138696-CS-QC
BS / Consultancy services fo
r assessment of Environmen
tal and social safeguards im
plementation performance

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 20,000.00 0.00 Canceled 2019-10-31 2019-11-21 2020-01-04 2020-02-01 2020-03-02 2020-04-06 2020-05-11 2020-07-10

 RW-NELSAP -169524-PIU-CS
-LCS / External Audit Fiscal Y
ear 2019 2020

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on International 10,000.00 0.00 Pending Impleme
ntation 2020-04-20 2020-05-11 2020-05-27 2020-06-24 2020-07-24 2020-08-28 2020-10-02 2020-11-01

 RW-NELSAP-PIU -186018-CS
-LCS / Consultancy service f
or the preparation of Monito
ring plan of Biodiversity with
in Rusumo Project area

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Least Cost Selecti

on
Open - Internation
al 30,000.00 0.00 Under Implement

ation 2020-09-14 2020-09-11 2020-10-05 2020-11-18 2020-12-16 2021-01-15 2021-02-19 2021-03-26 2021-09-22

 RW-NELSAP-PIU -186190-CS
-LCS / Consultancy services
to prepare Resettlement Act
ion Plan(RAP) for back water
effects

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 18,810.00 0.00 Under Implement
ation 2020-08-31 2020-12-16 2020-09-21 2020-11-04 2020-12-02 2021-01-01 2021-02-05 2021-03-12 2021-06-10

 RW-NELSAP-PIU-186233-CS-
LCS / Feasability Study for t
he construction and Raising
of Ferry Ramp at Ruvubu Riv
er and repair of the road fro
m Rusumo via ferry to Ngar
a

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 45,000.00 0.00 Pending Impleme
ntation 2020-08-03 2020-08-24 2020-09-28 2020-10-28 2020-11-18 2020-12-09 2020-12-30 2021-02-28

 RW-NELSAP-RPCL -186649-
CS-LCS / Recruitment of a co
nsulting firm to produce Pow
er Purchase Agreement (PPA
) for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on
Open - Internation
al 130,000.00 0.00 Under Implement

ation 2020-09-15 2021-05-03 2020-09-16 2020-10-21 2020-11-20 2020-12-20 2021-01-17 2021-02-14 2021-05-15

 RW-NELSAP-PIU -186026-CS
-LCS / Consultancy service t
o conduct 2nd Outcome Eva
luation for Livelihood Restor
ation Program (LRP) in Ngar
a Tanzania and Kirehe in Rw
anda

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Least Cost Selecti

on
Open - Internation
al 33,827.00 0.00 Canceled 2020-08-24 2020-09-14 2020-10-28 2020-11-25 2020-12-25 2021-01-29 2021-03-05 2021-09-01
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 RW-NELSAP-LADP BU -2074
35-CS-QCBS / Supervision co
nsultancy for construction of
health centers,construction
works of vocational training
centers  and construction of
Giteranyi head office  Lot 1
and water supply systems L
ot 2

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Pending Impleme
ntation 2019-02-12 2019-03-05 2019-04-18 2019-05-16 2019-06-15 2019-07-20 2019-08-24 2020-08-23

 RW-NELSAP LADP RW -2228
19-CS-QCBS / Consultancy s
ervice for the supervision of
Gasoko Gituku Rukira Mura
ma water pipeline in Ngoma
District

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-09-23 2018-10-14 2018-11-27 2018-12-25 2019-01-24 2019-02-28 2019-04-04 2020-04-03

 RW-NELSAP LADP RW -2228
22-CS-QCBS / Consultancy s
ervice for the supervision of
Kigabiro-Rurenge-Gatore fee
der road in Ngoma District

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-09-23 2018-10-14 2018-11-27 2018-12-25 2019-01-24 2019-02-28 2019-04-04 2020-04-03

 RW-NELSAP-PIU-231025-CS-
LCS / Hiring of external audit
firm for Rusumo Project for t
he year ending 30th June 20
20 (FY 2020/2021)

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 10,000.00 0.00 Under Implement
ation 2021-05-03 2021-05-03 2021-05-24 2021-07-07 2021-08-04 2021-09-03 2021-10-08 2021-11-12 2021-12-12

 RW-NELSAP-PIU -246128-CS
-QCBS / Hiring a Consulting f
irm to support Rusumo Proje
ct in improvement of safegu
ards implementation

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Quality And Cost-

Based Selection Open - National 152,000.00 0.00 Under Implement
ation 2021-08-26 2021-08-19 2021-09-16 2021-10-30 2021-11-27 2021-12-27 2022-01-31 2022-03-07 2023-03-07

 RW-NELSAP -283366-CS-LC
S / CONSULTANCY SERVICES
FOR EXTERNAL AUDIT OF TH
E FINANCIAL STATEMENTS F
OR THE 12 MONTHS PERIOD
ENDED JUNE 30th, 2022

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 10,000.00 0.00 Under Implement
ation 2022-04-14 2022-03-24 2022-04-28 2022-06-02 2022-06-16 2022-07-07 2022-08-11 2022-09-15 2022-10-15

 RW-NELSAP -RPCL-292769-
CS-LCS / Hiring of archival m
anagement consulting firm

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 30,000.00 0.00 Pending Impleme
ntation 2022-06-15 2022-07-06 2022-08-19 2022-09-16 2022-10-16 2022-11-20 2022-12-25 2023-04-02

 RW-NELSAP-RPCL -292777-
CS-LCS / Recruitment of ope
ration and maintenance advi
sory firm

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Least Cost Selecti

on Open - National 1,800,000.00 0.00 Pending Impleme
ntation 2022-06-15 2022-07-06 2022-08-19 2022-09-16 2022-10-16 2022-11-20 2022-12-25 2024-12-24

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference
Invitation to Identifie
d/Selected Consultan

t
Draft Negotiated Con

tract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 RW-NELSAP -6418-CS-INDV
/ Rusumo Communication Of
ficer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Individual Consult

ant Selection Open 129,340.00 129,340.00 Signed 2016-03-04 2016-06-08 2016-06-29 2017-05-22 2016-11-01 2016-11-01 2018-11-01

 RW-NELSAP -6420-CS-CDS /
Rusumo Project Manager IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Direct Selection Direct 271,917.00 271,920.00 Signed 2016-08-29 2017-06-12 2016-09-08 2016-10-01 2016-10-01 2017-09-30

 RW-NELSAP -6673-CS-CDS /
Training on sunsystem IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Direct Selection Direct 2,000.00 0.00 Pending Impleme
ntation 2017-02-10 2017-02-20 2017-03-09 2017-03-16

 RW-NELSAP -6684-CS-INDV
/ Legal advisor services IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Limited 30,000.00 0.00 Pending Impleme

ntation 2017-02-28 2017-03-05 2017-03-26 2017-04-30 2018-04-30

 RW-NELSAP -6666-CS-CDS /
RPCL MD IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Direct Selection Direct 189,460.00 185,861.00 Signed 2017-02-20 2017-03-20 2017-05-31 2017-07-20 2019-05-31

 RW-NELSAP -6669-CS-CDS /
Environmental Officer IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Direct Selection Direct 135,807.00 133,220.00 Signed 2017-02-13 2017-02-23 2017-04-27 2017-04-21 2019-04-27

 RW-NELSAP -6678-CS-CDS /
Social Resettlement Officer IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Direct Selection Direct 121,800.00 0.00 Under Implement
ation 2017-02-15 2017-05-22 2017-03-04 2017-04-27 2019-04-27

 RW-NELSAP -6683-CS-CDS /
Resettlement Assistant IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Direct Selection Direct 60,000.00 0.00 Under Implement
ation 2017-02-20 2017-06-02 2017-03-06 2017-04-27 2019-04-27

 RW-NELSAP -10740-CS-IND
V / Project Civil Engineer IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Prior Individual Consult
ant Selection Open 129,340.00 0.00 Under Implement

ation 2016-07-12 2017-03-29 2017-05-10 2017-04-04 2017-04-14 2020-04-13

 RW-NELSAP -10737-CS-IND
V / Project Electrical/Mechan
ical Engineer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Individual Consult

ant Selection Open 133,800.00 0.00 Under Implement
ation 2016-07-12 2017-03-27 2017-04-03 2017-04-11 2020-04-10

 RW-NELSAP -9675-CS-INDV
/ Procurement Assistant IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Under Implement

ation 2017-04-20 2017-05-17 2017-06-08 2017-06-10 2017-06-12 2019-06-12

 RW-NELSAP -16761-CS-IND
V / Regional Rusumo Falls H
ydroElectric Project Manager

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Individual Consult

ant Selection Open 543,840.00 546,000.00 Completed 2017-06-01 2017-06-12 2017-08-09 2017-08-22 2017-08-23 2017-08-22 2017-09-20 2017-08-24 2019-09-30 2019-02-12

 RW-NELSAP -18143-CS-IND
V / Lead Safeguard Specialis
t

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 139,800.00 0.00 Under Implement
ation 2017-06-22 2017-08-10 2017-08-17 2017-08-31 2019-08-31

 RW-NELSAP -26979-CS-CDS
/ Consulting services for the
independent panel of expert
s (IPOE-for environmental m
atters)

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 297,000.00 0.00 Under Implement

ation 2017-09-03 2017-09-05 2018-01-09 2017-10-06 2019-10-06

 RW-NELSAP -26981-CS-CDS
/ Consulting services for the
independent panel of expert
s (IPOE-for social matters)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Prior Direct Selection Direct 342,000.00 342,000.00 Signed 2017-09-03 2017-09-14 2017-09-05 2017-09-09 2017-09-15 2019-09-09

 RW-NELSAP -32509-CS-IND
V / HR and general/operatio
nal services Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Limited 60,000.00 0.00 Pending Impleme
ntation 2017-10-23 2017-10-28 2017-11-18 2017-12-23 2019-12-23

 RW-NELSAP -55605-CS-IND
V / Pest Management Plan IDA / 52950 A3.Social and Environmenta

l Impacts  Mitigation Post Individual Consult
ant Selection Open 15,000.00 0.00 Pending Impleme

ntation 2018-02-13 2018-03-11 2018-03-18 2018-04-22 2018-06-11

 RW-NELSAP -55685-CS-IND
V / Water use plan IDA / 52950 A3.Social and Environmenta

l Impacts  Mitigation Post Individual Consult
ant Selection Open 6,000.00 0.00 Pending Impleme

ntation 2018-03-19 2018-04-14 2018-04-28 2018-06-02 2018-07-02

 RW-NELSAP -55502-CS-CDS
/ IPoE Hydro-hydraulics dam
safety specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implement

ation 2018-03-13 2018-03-23 2018-05-27 2020-02-20

 RW-NELSAP -55597-CS-CDS
/ IPoE Dam Safety Technical
Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implement

ation 2018-03-13 2018-03-19 2018-03-25 2020-02-20

 RW-NELSAP -55504-CS-CDS
/ IPoE Dam Safety Geotechni
cal Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implement

ation 2018-03-13 2018-03-23 2018-05-27 2020-02-20
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 RW-NELSAP -LADP-43554-C
S-INDV / LADP TANZANIA Co
untry Coordinator (Ngara)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 90,000.00 0.00 Pending Impleme
ntation 2018-01-12 2018-02-23 2018-03-02 2018-03-16 2020-12-30

 RW-NELSAP -LADP-26996-C
S-INDV / Coordinator of LAD
P Busoni and Giteranyi - LAD
P BURUNDI

IDA / H8720 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 90,000.00 0.00 Pending Impleme
ntation 2007-09-06 2007-10-25 2007-11-01 2007-11-15 2009-11-14

 RW-NELSAP -LADP-27002-C
S-INDV / Procurement Office
r for LADP Busoni and Gitera
nyi - LADP BURUNDI

IDA / H8720 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open - National 72,000.00 0.00 Pending Impleme
ntation 2007-09-07 2007-10-28 2007-11-04 2007-11-18 2009-11-17

 RW-NELSAP -PIU-48550-CS-
CDS / Procurement of a Leg
al Advisor regarding CP1 Co
ntract - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 70,000.00 0.00 Pending Impleme

ntation 2018-02-02 2018-02-15 2018-02-20 2018-05-21

 RW-NELSAP -PIU-48549-CS-
CDS / Primates study - PIU IDA / 52950 A3.Social and Environmenta

l Impacts  Mitigation Post Direct Selection Direct 6,250.00 0.00 Pending Impleme
ntation 2018-01-23 2018-02-02 2018-02-13 2018-02-28

 RW-NELSAP -PIU-36014-CS-I
NDV / HR Officer - PIU IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Pending Impleme

ntation 2017-11-10 2017-12-31 2018-01-21 2018-02-25 2020-02-25

 RW-NELSAP -PIU-32502-CS-I
NDV / Project Legal / Contra
ct management - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 133,800.00 0.00 Pending Impleme
ntation 2017-10-13 2017-12-01 2017-12-22 2018-01-26 2018-07-25

 RW-NELSAP -PIU-6661-CS-I
NDV / Recruitment of 2 Envir
onment compliance Inpsect
ors - PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 72,000.00 0.00 Pending Impleme
ntation 2017-02-14 2017-04-14 2017-05-05 2017-06-09 2019-05-30

 RW-NELSAP -PIU-32500-CS-
CDS / Social Developpment
and Resettlment Officer - PI
U

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 72,790.00 0.00 Pending Impleme

ntation 2017-10-01 2017-10-03 2017-10-12 2018-10-12

 RW-NELSAP -LADP-27010-C
S-INDV / Accountant for Gite
ranyi - LADP BURUNDI

IDA / H8720 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 72,000.00 0.00 Pending Impleme
ntation 2007-09-08 2007-10-27 2007-11-03 2007-11-11 2009-11-10

 RW-NELSAP -LADP-27018-C
S-INDV / Accountant for Bus
oni - LADP BURUNDI

IDA / H8720 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 72,000.00 0.00 Pending Impleme
ntation 2007-09-04 2007-10-07 2007-10-14 2007-11-11 2009-11-10

 RW-NELSAP -PIU-79650-CS-I
NDV / Legal Specialist IDA / 52950 A2. Mechanical and Electric

al Works Post Individual Consult
ant Selection Open 138,000.00 0.00 Under Implement

ation 2018-09-10 2018-10-10 2018-10-29 2018-11-05 2018-11-19 2020-11-18

 RW-NELSAP -79959-PIU-CS-
CDS / Review of the Project
PIM

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 10,000.00 0.00 Pending Impleme

ntation 2018-09-27 2018-10-07 2018-10-18 2018-11-08

 RW-NELSAP -26973-CS-CDS
/ IpoE Dam saftey Hydrologi
st and Hydraulics Dam Safet
y

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 311,450.00 0.00 Canceled 2017-09-04 2017-09-06 2017-10-08 2019-10-08

 RW-NELSAP -26977-CS-CDS
/ IpoE Dam saftey Geotechni
cal Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 311,450.00 0.00 Canceled 2017-09-04 2017-09-06 2017-10-07 2019-10-07

 RW-NELSAP -26983-CS-CDS
/ IpoE Dam Saftey Technical
Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Direct Selection Direct 291,450.00 0.00 Canceled 2017-09-04 2017-09-06 2017-09-23 2019-09-23

 RW-NELSAP -PIU-86417-CS-I
NDV / Accountant (second) IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Pending Impleme

ntation 2018-11-07 2018-12-26 2019-01-16 2019-02-20 2021-02-19

 RW-NELSAP -PIU-86515-CS-I
NDV / Social Development a
nd Resettlement Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 133,800.00 0.00 Pending Impleme
ntation 2018-07-28 2018-09-21 2018-10-12 2018-11-16 2020-11-15

 RW-NELSAP -43277-CS-IND
V / LADP Country Coordinato
r (Kirehe&Ngoma)

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 72,000.00 0.00 Canceled 2017-11-17 2017-12-20 2017-12-27 2017-12-30 2020-12-29

 RW-NELSAP -100016-CS-IN
DV / PIU Procurement Assist
ant

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 60,000.00 0.00 Pending Impleme
ntation 2019-01-19 2019-03-09 2019-03-30 2019-05-04 2019-10-31

 RW-NELSAP -101339-CS-IN
DV / RRFHPP Project Manage
r

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Individual Consult

ant Selection Open 541,343.00 0.00 Canceled 2019-02-18 2019-04-08 2019-04-29 2019-06-03 2021-06-02

 RW-NELSAP -101345-CS-IN
DV / Internal Auditor for PIU
Rusumo Project

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Limited 60,000.00 0.00 Pending Impleme
ntation 2019-02-18 2019-02-23 2019-03-16 2019-04-20 2021-04-19

 RW-NELSAP -108259-CS-IN
DV / Survey for Standard Liv
ing

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 25,000.00 0.00 Pending Impleme
ntation 2019-03-28 2019-05-16 2019-06-06 2019-07-11 2019-12-08

 RW-NELSAP -103652-CS-CD
S / IPoE Dam Safety Technic
al Specialist

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 305,135.00 0.00 Pending Impleme
ntation 2019-04-01 2019-05-04 2019-05-18 2019-06-15 2020-12-06

 RW-NELSAP -108254-CS-CD
S / Legal advisory IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Direct Selection Direct 81,252.00 78,815.05 Signed 2019-03-28 2019-03-30 2019-04-01 2019-04-05 2019-04-26 2019-04-10 2019-06-20

 RW-NELSAP -113889-CS-IN
DV / Regional Rusumo Falls
Hydroelectric Project _ Proje
ct Manager

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Prior Individual Consult

ant Selection Open 541,343.00 480,000.00 Signed 2019-05-07 2019-05-08 2019-06-25 2019-07-09 2019-07-02 2019-07-17 2019-07-11 2019-07-25 2021-07-10

 RW-NELSAP -116349-CS-IN
DV / RPCL Managing Directo
r

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 185,861.00 0.00 Pending Impleme
ntation 2019-05-24 2019-06-26 2019-07-03 2019-07-12 2021-07-11

 RW-NELSAP -127015-CS-IN
DV / RPCL Plant Manager IDA / 52950 A4.Owner's engineer and Pr

oject Supervision Post Individual Consult
ant Selection Open 237,600.00 0.00 Under Implement

ation 2019-08-29 2019-08-21 2019-10-17 2019-11-07 2019-12-12 2022-12-11

 RW-NELSAP -127017-CS-IN
DV / RPCL Finance and Admi
nistration Manager

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 237,600.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127018-CS-IN
DV / RPCL Electrical Enginee
r

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 151,200.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127024-CS-IN
DV / RPCL Mechanical  engin
eer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 151,200.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127025-CS-IN
DV / RPCL Human Resource
and Administration officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 151,200.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127027-CS-IN
DV / RPCL Mechanical Techn
ician No 1

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 82,080.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10
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 RW-NELSAP -127028-CS-IN
DV / RPCL Protection and co
ntrol Technician

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 82,080.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127060-CS-IN
DV / RPCL Mechanical Techn
ician No 2

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 82,080.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -138702-CS-IN
DV / Social and Resettlemen
t Officer(Rwanda)

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 60,000.00 0.00 Canceled 2019-10-24 2019-11-20 2019-12-12 2020-01-02 2020-02-06 2021-02-05

 RW-NELSAP -153133-CS-CD
S / Legal Advisory firm to fin
alize  CP1 Referral  2

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 100,000.00 0.00 Pending Impleme

ntation 2019-10-15 2019-10-25 2019-12-29 2020-12-19

 RW-NELSAP -163826-CS-CD
S / HIRING AN INDIVIDUAL C
ONSULTANT TO PRODUCE P
ROCEDURE MANUAL FOR RP
CL

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 30,000.00 0.00 Under Implement

ation 2020-02-24 2020-03-27 2020-03-05 2020-04-30 2020-06-29

 RW-NELSAP-RPCL -186005-
CS-INDV / Recruitment of a
Security Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 40,247.00 0.00 Under Implement
ation 2020-08-31 2020-12-01 2020-10-19 2020-11-09 2020-12-14 2021-12-14

 RW-NELSAP -RPCL-186155-
CS-INDV / Recruitment of a c
onsultant to undertake ERP
Software Purchase and Impl
ementation,

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 120,000.00 0.00 Pending Impleme
ntation 2020-09-15 2020-10-25 2020-11-15 2020-12-20 2021-02-18

 RW-NELSAP -163823-CS-IN
DV / HIRING AN INDIVIDUAL
CONSULTANT TO REVIEW TH
E POWER PURCHASE AGREE
MENT (PPA)

IDA / 52960 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection 20,000.00 0.00 Canceled 2020-04-06 2020-05-11 2020-05-25 2020-06-08 2020-08-07

 RW-NELSAP-PIU -196444-CS
-CDS / Hiring of Independ Pa
nel of Experts for Social mat
ters

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Direct 114,000.00 0.00 Under Implement
ation 2020-10-19 2021-02-10 2020-10-29 2020-11-03 2020-11-13 2021-06-30

 RW-NELSAP-PIU-196440-CS-
CDS / Hiring of Independent
Panel of Expert for Environm
ental matters

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Direct Selection Direct 99,000.00 0.00 Under Implement

ation 2020-10-19 2021-02-09 2020-10-29 2020-11-13 2021-06-30

 NELSAP -200506-CS-RPCL-I
NDV / Recruitment of an IT E
ngineer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 40,247.00 0.00 Under Implement
ation 2020-11-16 2020-12-01 2021-01-04 2021-01-18 2021-02-01 2021-06-30

 NELSAP -200509-CS-INDV-R
PCL / Recruitment of a Legal
Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 40,247.00 0.00 Under Implement
ation 2020-11-16 2020-12-01 2021-01-04 2021-01-11 2021-01-21 2021-06-30

 RW-NELSAP -207499-CS-IN
DV / Community Relations E
xpert

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection 30,000.00 0.00 Under Implement
ation 2020-12-01 2020-12-01 2020-12-30 2021-01-04 2021-01-14 2021-07-13

 RW-NELSAP-PIU -208915-CS
-INDV / Consultancy service
to conduct 2nd Outcome Ev
aluation for Livelihood Resto
ration Program (LRP) in Ngar
a Tanzania and Kirehe in Rw
anda

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 33,827.00 0.00 Under Implement
ation 2020-12-24 2020-12-23 2021-02-11 2021-03-04 2021-04-08 2021-06-07

 RW-NELSAP-PIU -229574-CS
-INDV / Preparation of a repo
rt on loss of income/profit fo
r PAPs around Rusumo Villag
e-Ngara District-Kagera Regi
on-Tanzania side and Kirehe
District-Eastern Province-Rw
anda side

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 11,488.00 0.00 Pending Impleme
ntation 2021-04-22 2021-06-10 2021-07-01 2021-08-05 2021-10-04

 RW-NELSAP-PIU -231020-CS
-CDS / Sun system ( finance
software) update and impro
vement with adding purchas
ing module.

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 15,000.00 0.00 Pending Impleme

ntation 2021-04-30 2021-05-10 2021-07-14 2021-08-13

 RW-NELSAP-PIU -234318-CS
-INDV / Hiring an accountant
(Third) for NELSAP PIU

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 60,000.00 0.00 Pending Impleme
ntation 2021-06-01 2021-07-20 2021-08-10 2021-09-14 2023-09-14

 RW-NELSAP-RPCL -242104-
CS-INDV / Recruitment of a
Civil Engineer for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 46,714.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242107-
CS-INDV / Recruitment of Ci
vil technician for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 25,793.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242108-
CS-INDV / Recruitment of a
Senior Accountant for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 46,714.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242109-
CS-INDV / Recruitment of a J
unior Accountant for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 25,586.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL-242111-C
S-INDV / Recruitment of mai
ntenance planner for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 46,714.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242114-
CS-INDV / Recruitment of fo
ur (4) Electrical Technicians
for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 10,234.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL-242118-C
S-INDV / Recruitment of eigh
t (8) Operators for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 204,712.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242124-
CS-INDV / Recruitment of Fo
ur(4) Shift In charge for RPC
L

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 188,534.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL-242128-C
S-INDV / Recruitment of Hu
man Resources assistant for
RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 25,586.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242113-
CS-INDV / Recruitment of tw
o(2) Mechanical Technicians
for RPCL

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 51,586.00 0.00 Under Implement
ation 2021-08-02 2021-08-30 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-LADP BU -2460
96-CS-INDV / Recruitment of
LADP Coordinator for Gitera
nyi and Busoni Commune-B
urundi

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 30,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29
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 RW-NELSAP-LADP BU -2461
00-CS-INDV / Recruitment of
Two(2) community develop
ment officers for LADP Buso
ni and Giteranyi-Burundi

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 48,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP BU-2461
01-CS-INDV / Recruitment of
Two(2) Civil engineers for LA
DP Giteranyi and Busoni-Bur
undi

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 48,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP BU-2461
05-CS-INDV / Recruitment of
Two(2) environmental office
rs for LADP Giteranyi and Bu
soni-Burundi

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 48,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP BU -2461
08-CS-INDV / Recruitment of
office secretary for LADP Co
ordinator-Burundi

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 12,000.00 0.00 Pending Impleme
ntation 2021-08-16 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -2461
13-CS-INDV / Recruitment of
LADP Coordinator for Ngara
District-Tanzania

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 30,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -2461
17-CS-INDV / Recruitment of
Community Development Of
ficer for LADP Tanzania

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ-24611
8-CS-INDV / Recruitment of
civil engineer for LADP Tanz
ania

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -2461
19-CS-INDV / Recruitment of
environmental officer for LA
DP Tanzania

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -2461
21-CS-INDV / Recruitment of
procurement Officer for LAD
P Tanzania

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP KIR -2461
23-CS-INDV / Recruitment of
Community Development Of
ficer for LADP Kirehe District
-Rwanda

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP NGO -246
127-CS-INDV / Recruitment
of community development
officer for LADP Ngoma Distr
ict-Rwanda

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-PIU-246129-CS-
INDV / Recruitment of an ind
ividual consultant to conduc
t gender based violence acti
vities for Rusumo Project for
Rwanda and Tanzania

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 22,565.00 31,865.00 Signed 2021-08-26 2021-10-11 2021-10-14 2022-01-31 2021-11-04 2022-03-09 2021-12-09 2022-03-17 2022-06-07

 RW-NELSAP-LADP BU -2461
30-CS-INDV / Recruitment of
procurement officer for LAD
P Burundi

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -2461
34-CS-CDS / Hiring a consult
ing firm to supervise the re
maining works of Rusumo w
ater project for LADP Tanzan
ia

IDA / 52950 A3.Social and Environmenta
l Impacts  Mitigation Post Direct Selection Direct 300,000.00 0.00 Pending Impleme

ntation 2021-08-16 2021-08-26 2021-10-30 2022-04-28

 RW-NELSAP -283364-CS-CD
S / Hiring of project manage
r for Regional Rusumo Falls
Hydroelectric Project 2022

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Direct Selection Direct 141,287.00 0.00 Under Implement

ation 2022-03-24 2022-03-30 2022-04-01 2022-04-13 2023-01-08

 RW-NELSAP-RPCL -292751-
CS-CDS / Recruitment of Int
ernal Auditor

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 42,000.00 0.00 Pending Impleme
ntation 2022-06-15 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292752-
CS-INDV / Recruitment of Pr
ocurement Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 42,000.00 0.00 Pending Impleme
ntation 2022-06-15 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292756-
CS-INDV / Recruitment of Co
rporate Social Responsibility
Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 42,000.00 0.00 Pending Impleme
ntation 2022-06-15 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292757-
CS-INDV / Recruitment of En
vironmental and Social Com
pliance Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 22,800.00 0.00 Pending Impleme
ntation 2022-06-15 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292761-
CS-INDV / Recruitment of W
ork place Safety and Health
Officer

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 22,800.00 0.00 Pending Impleme
ntation 2022-06-15 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292762-
CS-INDV / Recruitment of 3
Admin Assistants

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 43,200.00 0.00 Pending Impleme
ntation 2022-06-15 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292765-
CS-INDV / Recruitment of a
Nurse

IDA / 52950 A4.Owner's engineer and Pr
oject Supervision Post Individual Consult

ant Selection Open 22,800.00 0.00 Pending Impleme
ntation 2022-06-15 2022-08-03 2022-08-24 2022-09-28 2023-09-28


